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DOCUMENT 00015

TWIC REQUIRED FOR SERVICE PROVIDERS

What is TWIC? The Transportation Worker Identification Credential, also known as TWIC®, is required by the
Maritime Transportation Security Act for workers who need access to secure areas of the nation’s maritime facilities
and vessels. The Transportation Security Administration (TSA) conducts a background check to determine a person’s
eligibility and issues the credential.

General information available at https://www.tsa.gov/twic

How to Apply

» Pre-enroll using the online application at https://tsaenrollmentbyidemia.tsa.dhs.gov or complete the entire
process in person at an application center https://tsaenrollmentbyidemia.tsa.dhs.gov/locator

» Schedule an appointment online at https://www.tsa.gov/twic or call (855) 347-8371 weekdays, 8 a.m. to 10
p.m. ET.

> Visit a TWIC application center to:
1. Provide required documentation, be fingerprinted and take a facial photo.

2. First-time applicants pay 5124 non-refundable fee valid for five years with a credit card, money order,
company check or certified/cashier’s check.

3. Your card can be mailed to your home address or picked up at the application center.

LOCAL TWIC OFFICE:

Stockton, CA 2111 W March Ln

Stockton, CA @ Tuesday - Thursday: 09:00 AM - 12:00 PM & 12:30 PM - 03:00
Location ID: 3445 PM

v

ldentoGO

2111W March Ln

Ste BSOO

Stockton, CA 95207-6437

This sheet is provided as INFORMATION ONLY. Contractor shall visit www.tsa.gov/twic to verify eligibility and further information.
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DOCUMENT 00100

ADVERTISEMENT FOR BIDS

NOTICE. The STOCKTON PORT DISTRICT, a municipal corporation of the State of California (“Port”) hereby gives
notice that it will accept Bids for construction of the following public work:

STOCKTON PORT DISTRICT
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENACE DREDGING

BID SUBMISSION. Port will receive sealed Bids no later than 3:00 p.m. on Wednesday, September 30, 2026. Port’s
representative will call out the designated time in the Port Administration Building lobby, stating that the period for
accepting Bids is closed. The Bid opening will be in accordance with procedures set forth in Document 00200
(Instructions to Bidders).

CONTACT INFORMATION.
Mailing Address:
Janice Dias
P.O. Box 2089
Stockton, California 95201

Website address for more information:
www.portofstockton.com

Owner’s Representative:
Jeff Wingfield
Deputy Director
Or Port Designated Representative

Telephone: (209) 946-0246

DESCRIPTION OF THE WORK. The objective of this project is to perform maintenance dredging of the surface
layer of sediment along the Stockton Waterfront, California, hereafter referred to as the Site. The work includes proper
handling, transporting, and placing of the dredged sediment, per the permits, at the Roberts Island Dredge Material
Placement Site (DMPS).

CONTRACT TIME. Work shall be finally completed by November 30, 2026.

REQUIRED CONTRACTOR’S LICENSE(S). A California “A” Contractor License is required to Bid this Contract.
Joint ventures must secure a joint venture license prior to award of this Contract.

DEPARTMENT OF HOMELAND SECURITY REQUIREMENTS. All Service Provider and contractor personnel
who will at any time be present on the project site must obtain a Transportation Worker Identification Credential (TWIC)
from the Transportation Security Administration. Service Provider will be responsible for processing and costs
associated with obtaining the TWIC. Information can be obtained at https://www.tsa.gov/for-industry/twic.

PREVAILING WAGE LAWS. The successful Bidder must comply with all prevailing wage laws applicable to the
Project, and related requirements contained in the Contract Documents. This project is subject to prevailing wage rules
under the Davis-Bacon Act.

INSTRUCTIONS. Bidders shall refer to Document 00200 (Instructions to Bidders) for required documents and items
to be submitted in sealed envelopes for deposit at the Stockton Port District administration building lobby.

SUBSTITUTION OF SECURITIES. Port will permit successful Bidder to substitute securities for retention monies
withheld to ensure performance of Contract, as set forth in Document 00680 (Escrow Agreement for Security Deposits in

Stockton Port District
CHAB Maintenance Dredging
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Lieu of Retention), in accordance with California Public Contract Code, Section 22300. By this reference, Document
00680 (Escrow Agreement for Security Deposits in Lieu of Retention) is incorporated in full in this Document 00100.

PRE-BID CONFERENCE & SITE VISITS. Port will NOT conduct a Pre-Bid Conference. Site visits may be
coordinated during the pre-bid period. To request a site visit during the pre-bid period, email a request to
procurement(@stocktonport.com.

QUESTION / RFI SUBMITTAL. Bidders may submit questions / requests for information (RFI) regarding this bid
by email to procurement(@stocktonport.com as soon as possible, but no later than 5:00 PM PST, September 15, 2026.
Port will not respond to questions regarding this bid received after the date and time noted above.

ADDENDA. Responses to question and RFI submittals will be issued by Addenda posted to the Port’s website
www.portofstockton.com no later than September 21, 2026. Port will not answer questions received by the
question/RFI due date as noted in the section above. Only questions answered by formal written Addenda will be
binding. Oral and other interpretations or clarifications will be without legal effect. It is the responsibility of all
potential bidders to monitor the Port’s website and ensure that all addenda have been retrieved by the bidder.

PROCUREMENT OF BIDDING DOCUMENTS. Bidders may examine the Bidding Documents, including the
Instructions to Bidders and the plans and specifications for the work at the Port’s offices. Bid Documents will be
available for download from the Port’s website, www.portofstockton.com — Business section, Bids & Proposals, Out to
Bid. Port expects documents to be available on or after August 19, 2026. The Bidders’ attention is drawn to the
Instructions to Bidders for complete instructions regarding submission of a Bid.

CONTRACTOR ELIGIBILITY. Contractors assisting with developing or drafting requirements, statements of work,
or solicitation documents shall be excluded from competing for such solicitations, per Stockton Port District
Administrative Policy 5.4.01, Procurement of Services.

BID PREPARATION COST. Bidders are solely responsible for the cost of preparing their Bids.

INELIGIBLE CONTRACTORS AND SUBCONTRACTORS: Port shall not accept a Bid from a Bidder who is
ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code Section 1777.1 or
1777.7. Bidder shall not include in its Bid any subcontractor who is ineligible to bid or work on, or be awarded, a public
works project pursuant to California Labor Code Section 1777.1 or 1777.7. Federal ineligible listings are located on the
System for Award Management (SAM) at https://sam.gov.

RESERVATION OF RIGHTS. Port specifically reserves the right, in its sole discretion, to reject any or all Bids, or
rebid, or to waive inconsequential deviations from Bid requirements not involving time, price, or quality of the Work.

By order of the Board of Commissioners of the Stockton Port District.

END OF DOCUMENT
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DOCUMENT 00200
INSTRUCTIONS TO BIDDERS

Bids are requested by the Stockton Port District, a California Port District with municipal powers organized
pursuant to Harbors and Navigations Code Sections 6200 et seq. (“Port”), for a general construction contract, or
work described in general, as follows:

STOCKTON PORT DISTRICT
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENACE DREDGING

1. RECEIPT OF BIDS: Scaled Bids will be received by Port at Port’s office (see paragraph 2 below) on
Wednesday, September 30, 2026, by 3:00 PM. Port will accept Bids only from Bidders duly licensed in
accordance with the California Business & Professions Code. Port will receive Bids in opaque sealed 10 inch x
13 inch envelope(s), containing the respective items described in Paragraph 6 below. All Bid envelopes will
be time-stamped to reflect their submittal time. Envelope shall be due by 3:00 PM. Port shall reject all
Bids received after the specified time and will return such Bids to Bidders unopened. Bidders must submit
Bids in accordance with this Document 00200.

2. CONTACT INFORMATION: Sealed Bids shall be received at Port’s Administration Building lobby located
at 315 Fyffe Avenue, Stockton, California 95203. The telephone number for Port is (209) 946-0246.

3. PROCUREMENT OF BID DOCUMENTS: Bidders may obtain Bidding Documents from the Port’s
Administration Building at 315 Fyffe Avenue, Stockton, CA 95203, from the Procurement &
Contracts Officer. Bid Documents will be available for download from the Port’s website,
www.portofstockton.com —Business section, Bids & Proposals, Out to Bid. Port expects documents to be
available on or after August 19, 2026. The Bidders’ attention is drawn to the Instructions to Bidders for
complete instructions regarding submission of a Bid.

4. PRE-BID CONFERENCE & SITE VISITS: Port will NOT conduct a Pre-Bid Conference. Site visits may
be coordinated during the pre-bid period. To request a site visit during the pre-bid period, email a request
to procurement(@stocktonport.com.

5. BID SUBMISSION: Bidder shall mark its Bid envelope as BID FOR THE STOCKTON PORT DISTRICT,
CHAB MAINTENANCE DREDGING. Bids shall be deemed to include the written responses of the Bidder
to any questions or requests for information of Port made as part of Bid evaluation process after submission
of Bid. Bidder’s failure to submit all required documents strictly as required entitles Port to reject the Bid as
non-responsive.

5.1. The submission of a Bid does not commit Port to award a contract for the Project, to pay costs incurred in
the preparation of a Bid, or to procure or contract for any goods or services.

6. REQUIRED CONTENTS OF BIDS: All Bidders must submit Bids containing each of the fully executed
documents supplied in this Project Manual.

6.1. Bidders must submit Bids on Document 00400 Bid Form in accordance with the provisions of Document
00400. Port will reject as non-responsive any Bid not submitted on the required form. Bids must be full and
complete. Bidders must complete all Bid items and supply all information required by Bid documents and
specifications. Port reserves the right in its sole discretion to reject any Bid as non-responsive as a result of
any error or omission in the Bid. Bidders must submit clearly written Bids without erasure or interlineation.
Bidders must clearly make any changes in the Bid. Bidders shall make any change in the Bid by crossing out
the original entry, entering and initialing the new entry. Port reserves the right to reject any Bid not clearly
written. Bidders may not modify the Bid Form or qualify their Bids.

6.2. Bidders must submit Document 00411 (Bond Accompanying Bid) accompanied by a cashier’s check,
certified check (certified without qualification and drawn on a solvent bank of the State of California or a

Stockton Port District Instructions to Bidders
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National Bank doing business in the State of California) or surety bond of not less than 10% of the Total
Bid Price payable to “Stockton Port District,” and completed in accordance with the provisions of
Document 00411. (Port may retain Bid securities and Bid bonds of other than the Apparent Low Bidder
for a period of 90 Days after award or full execution of the Contract, whichever first occurs.)

6.3. Bidders must submit Document 00420 (Bidder Registration) completed in accordance with the provisions
of Document 00420. Bidder must complete this form and include comprehensive answers to all questions.
Port shall reject as non-responsive any Bid submitted without the Bidder Registration and Experience
Form.

6.4. Bidders must submit Document 00430 (Subcontractors List) completed in accordance with the provisions
of Document 00430. The Subcontractors List must include the names of all subcontractors and their
respective Bid item sub-Bids for those subcontractors who will perform any portion of work, including
labor, rendering of service, or specially fabricating and installing a portion of the work or improvement
according to detailed drawings contained in the plans and specifications, in excess of one half of one
percent (0.5%) of the total Bid amount. Any violation of this requirement may result in a Bid being
deemed non-responsive and not being considered.

6.5. Bidders must submit Document 00481 (Non-Collusion Affidavit) completed in accordance with the
provisions of Document 00481. Port shall reject as non-responsive any Bid submitted without the Non-

Collusion Affidavit.

6.6. Bidders must submit Document 00482 (Bidder Certifications) completed in accordance with the
provisions of Document 00482. Port shall reject as non-responsive any Bid submitted without the Bidder
Certifications.

6.7. Bidders must submit a fully completed Appendix D, Federal Disclosures.
6.8. Bidders must submit a fully completed Appendix E, Individual Plan.
6.9. Any item required by the Special Conditions.

7. OTHER REQUIREMENTS PRIOR TO BIDDING: Submission of Bid signifies Bidder’s careful
examination of Bidding Documents and complete understanding of the nature, extent, and location of Work to
be performed.

8.  EXISTING CONDITIONS INFORMATION AND GEOTECHNICAL DATA: Bidders may examine any
available existing conditions information (e.g., record documents, specifications, studies, drawings of previous
work), as well as applicable environmental assessment information (if any) regarding the Project, by giving Port
reasonable advanced notice. Document 00320 (Geotechnical Data and Existing Conditions) applies to all
supplied existing conditions information. Port will make copies available for a fee. A Bidder must give five (5)
days advanced notice if copies are desired.

9. ADDENDA & QUESTION / RFI SUBMITTAL: Bidders may submit questions / requests for information
(RFI) regarding this bid by email to procurement(@stocktonport.com as soon as possible, but no later than 5:00
PM PST, September 15, 2026. Port will not respond to questions regarding this bid received after the date and
time noted above. Only questions answered by formal written Addenda will be binding. Oral and other
interpretations or clarifications will be without legal effect.

Responses to question and RFI submittals will be issued by Addenda posted to the Port’s website
www.portofstockton.com no later than September 21, 2026. Port will not answer questions received by the
question/RFI due date as noted in the section above. Only questions answered by formal written Addenda will
be binding. Oral and other interpretations or clarifications will be without legal effect. It is the responsibility of
all potential bidders to monitor the Port’s website and ensure that all addenda have been retrieved by the bidder.

9.1. Addenda may also be issued to modify the Bidding Documents as deemed advisable by Port.

Stockton Port District Instructions to Bidders
CHAB Maintenance Dredging
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9.2. Addenda shall be acknowledged by number with signature in Document 00400 (Bid Form) and shall be
part of the Contract Documents. A complete listing of Addenda may be secured from Port.

DEPARTMENT OF HOMELAND SECURITY REQUIREMENTS: All personnel assigned to the
successful Bidder to the project must obtain a Transportation Worker Identification Credential (TWIC) from the
Transportation Security Administration. Successful Bidder will be responsible for processing and costs
associated with obtaining the TWIC. Information can be obtained at https://www.tsa.gov/for-industry/twic.

EQUAL EMPLOYMENT OPPORTUNITY: Contractor shall comply with all applicable federal, state, and
local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry,
national origin, religion, sex, marital status, age, medical conditions, disability, or any other reason.

WAGE RATES: The Contractor acknowledges that it has examined the prevailing rate of per diem wages as
established by federal prevailing wage rules under the Davis-Bacon Act. This federally grant funded project is
subject to federal prevailing wage rates. The Contractor agrees to pay workers not less than the applicable
prevailing rate of per diem wages, as set forth in these requirements.

WITHDRAWAL OF BIDS: Bidders may withdraw their Bids at any time prior to the Bid opening time fixed
in this Document 00200, only by written request for the withdrawal of Bid filed with the Port at the Port’s
office. Bidder or its duly authorized representative shall execute request to withdraw Bid. The submission of a
Bid does not commit the Port to award a contract for the Project, to pay costs incurred in the preparation of a
Bid, or to procure or contract for any goods or services.

BID OPENING: Port will open all Bidders’ Envelopes immediately after the time on the date specified in
Paragraph 1 above, initially evaluate them for responsiveness, and determine an Apparent Low Bidder as
specified herein.

DETERMINATION OF APPARENT LOW BIDDER: Apparent Low Bid will be determined as provided in
Document 00400 (Bid Form). All Bidders are required to submit Bids on all Bid items.

15.1 If any Apparent Low Bidder is determined to be non-responsive or non-responsible, Port may proceed to
the next Apparent Low Bidder’s Bid pursuant to any procedures determined in its reasonable discretion,
and proceed for all purposes as if this Apparent Low Bidder were the original Apparent Low Bidder.

BID EVALUATION: Port may reject any or all Bids and waive any informalities or minor irregularities in the
Bids. Port also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project. Port
reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, and to
reject the Bid of any Bidder if Port believes that it would not be in the best interest of Project to make an award
to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or of doubtful financial
ability or fails to meet any other pertinent standard or criteria established by Port. For purposes of this
paragraph, an “unbalanced Bid” is one having nominal prices for some Bid items and enhanced prices for other
Bid items.

a. In evaluating Bids, Port will consider Bidders’ qualifications, whether or not the Bids comply with
the prescribed requirements, bid item prices, and other data, as may be requested in Document
00400 (Bid Form) or prior to the Notice of Award.

b. Port may conduct reasonable investigations and reference checks of Bidder and other persons and
organizations as Port deems necessary to assist in the evaluation of any Bid and to establish
Bidder’s responsibility, qualifications, financial ability and ability to perform the Work in
accordance with the Contract Documents to Port’s satisfaction within the prescribed time.
Submission of a Bid constitutes Bidder’s consent to the foregoing. Port shall have the right to
consider information provided by sources other than Bidder. Port shall also have the right to
communicate directly with Bidder’s surety regarding Bidder’s bonds.

Stockton Port District Instructions to Bidders
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c. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor
of the unit prices. Discrepancies between the indicated sum of any column of figures and the
correct sum thereof will be resolved in favor of the correct sum. Discrepancies between written
words and figures will be resolved in favor of the words.

d. Port may determine whether a Bidder is qualified in its sole discretionary judgment.

BID PROTEST: Any Bid protest must be submitted in writing to the Port’s offices (Attention: Procurement &
Contracts Officer), before 5:00 p.m. of the tenth Day following posting in the front entrance of the
Administration Building of Document 00505 (Notice of Intent to Award for Construction). Time will be
determined by the clock in the Administration Building lobby. Port will use reasonable efforts to deliver by
email a copy of Document 00505 to all Bidders who submitted Bids no later than the business Day after
issuance, although any delay or failure to do so will not extend the Bid protest deadline described above.

a. The initial protest document must contain a complete statement of the basis for the protest.
b. The protest must refer to the specific portion of the document that forms the basis for the protest.

c. The protest must include the name, address, and telephone number of the person representing the
protesting party.

d. Only Bidders who Port otherwise determines are responsive and responsible are eligible to protest a
Bid; protests from any other Bidder will not be considered. In order to determine whether a
protesting Bidder is responsive and responsible, Port may evaluate all information contained in
any protesting Bidder’s Bid, and conduct the same investigation and evaluation as Port is entitled
to take regarding an Apparent Low Bidder.

e. The party filing the protest must concurrently transmit a copy of the initial protest document and any
attached documentation to all other parties with a direct financial interest that may be adversely
affected by the outcome of the protest. Such parties shall include all other Bidders who appear to
have a reasonable prospect of receiving an award depending upon the outcome of the protest.

f.  The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and
exclusive remedy in the event of Bid protest. Bidder’s failure to comply with these procedures
shall constitute a waiver of any right to further pursue the Bid protest, including filing a
Government Code Claim or legal proceedings. A Bidder may not rely on a protest submitted by
another Bidder, but must timely pursue its own protest.

AWARD: 1t is the intent of the Port to award a contract to accomplish the Work described in the Contract
Documents. If a Contract is awarded, it will be awarded to the lowest responsible responsive Bidder within
ninety (90) days after the opening of the Bids.

PERMITS: It is the bidder’s responsibility to furnish prior to the start of work any and all applicable permits to
this project. Actual costs of permits will be reimbursed upon receipt of appropriate documentation.

SUBSTITUTIONS: Bidders must base their Bids on products and systems specified in Contract Documents or
listed by name in Addenda.

a. Except as provided in Paragraph 20.4 below, Port will consider substitution requests only for “or
equal items.” Bidders wanting to use “or equal” item(s) may submit Document 00660
(Substitution Request Form) no later than 5 Days before the Bid Date. After that date, Port will not
accept “or equal” substitution requests. To assess “or equal” acceptability of product or system,
submittals of substitutions shall contain the information required in Document 00660 (Substitution
Request Form). Insufficient information will be grounds for rejection of substitution. Port shall,
within a reasonable period of time after having received a Request for Substitution, issue in
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writing its decision as to whether the proposed substitute item is an Equal item. Port’s decision
shall be conclusive on all Bidders.

Approved substitutions shall be listed in Addenda and become part of Contract Documents.

Substitutions may be requested after submitting Bids and Award of Contract only in accordance
with requirements specified in the Contract Documents.

As a limitation on Bidder's privilege to substitute “or equal” items, Port has found that certain
items are designated as Port standards and certain items are designated to match existing items in
use on a particular public improvement either completed or in the course of completion or are
available from one source. As to such items, Port will not permit substitution. Such items are:

i. NA

21. POST NOTICE OF AWARD REQUIREMENTS: Successful Bidder must execute and submit the
documents set forth in this Document to Port by 5:00 p.m. of the 7th Day following the Notice of Award.
Execution of Contract by Port depends upon approval of these documents.

a.

Document 00520 (Agreement) must be executed by successful Bidder. Submit two originals, each
bearing an original signature and initials on each page.

Document 00610 (Construction Performance Bond) must be executed by successful Bidder and
surety, in the amount set forth in Document 00610 (Construction Performance Bond). Submit one
original.

Document 00620 (Construction Labor and Material Payment Bond) must be executed by
successful Bidder and surety, in the amount set forth in Document 00620 (Construction Labor and
Material Payment Bond). Submit one original.

Document 00630 (Guaranty) must be executed by successful Bidder.

Insurance certificates and endorsements required by Document 00821 (Insurance and
Indemnification) must be submitted by successful Bidder. Submit one original set

Port shall have the right to communicate directly with Apparent Low Bidder’s proposed
performance bond surety, to confirm the performance bond. Port may elect to extend the time to
receive faithful performance and labor and material payment bonds.

Successful Bidder’s failure to submit the documents required herein, in a proper and timely
manner, entitles Port to rescind its award, and to cause Bidder’s Bid security to be forfeited as
provided herein.

22. FAILURE TO EXECUTE AND DELIVER DOCUMENTS: If Bidder to whom Contract is awarded shall,
within the period described in Paragraph 19 of this Document 00200, fails or neglects to execute and deliver all
required Contract Documents and file all required bonds, insurance certificates, and other documents, Port may,
in its sole discretion, foreclose on Bidder’s surety bond, or deposit Bidder’s cashier’s check or certified check
for collection, and retain the proceeds thereof as liquidated damages for Bidder’s failure to enter into the
Contract Documents. Bidder agrees that calculating the damages Port may suffer as a result of Bidder’s failure
to execute and deliver all required Contract Documents would be extremely difficult and impractical and that
the amount of Bidder’s required Bid security shall be the agreed and presumed amount of Port’s damages.

a.  Upon such failure to timely deliver all required Contract Documents as set forth in Paragraph 21
through Paragraph 21.8 of this Document 00200, Port may determine the next Apparent Low
Bidder and proceed accordingly. Such Award, if made, will be made within the time described in
paragraph 19 above.
Stockton Port District Instructions to Bidders
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MODIFICATION OF COMMENCEMENT OF WORK: Port expressly reserves the right to modify the
date for the Commencement of Work under the Contract and to independently perform and complete work
related to the Project. Port accepts no responsibility to Contractor for any delays attributed to its need to
complete independent work at the Site.

CONFORMED PROJECT MANUAL: Following Award of Contract, Port may prepare a conformed Project
Manual reflecting Addenda issued during bidding, which will, failing objection, constitute the approved Project
Manual.

INELIGIBLE CONTRACTORS AND SUBCONTRACTORS: Port shall not accept a Bid from a Bidder
who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code
section 1777.1 or 1777.7. Bidders and the Contractor who is awarded the project contract shall not utilize, or
allow work by, any subcontractor who is ineligible to bid or work on, or be awarded, a public works project
pursuant to California Labor Code Section 1777.1 or 1777.7. (See California Public Contract Code Section
6109.) The California Division of Labor Standards Enforcement publishes a list of debarred contractors and
subcontractors on the Internet at https://www.dir.ca.gov/DLSE/debar.html. Federal government listings are
located at https://www.sam.gov/SAM/.

Contractors assisting with developing or drafting requirements, statements of work, or solicitation documents
shall be excluded from competing for such solicitations, per Stockton Port District Administrative Policy 5.4.01,
Procurement of Services.

DEFINITIONS: All abbreviations and definitions of terms used in this Document 00200 are set forth in
Document 00700 (General Conditions) and Section 01420 (References and Definitions).

END OF DOCUMENT

Stockton Port District Instructions to Bidders
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DOCUMENT 00320
GEOTECHNICAL DATA AND EXISTING CONDITIONS

1. REPORT AND INFORMATION

1.1 Existence of Reports: The Port, its consultants, and prior contractors may have collected
documents providing a general description of the Site and conditions of the Work. These
documents may consist of geotechnical reports for and around the Site, contracts, contract
specifications, tenant improvement contracts, as-built drawings, utility drawings, and information
regarding Underground Facilities. These reports, documents and other information are not part of
the Contract Documents.

1.2 Inspection of Reports: Bidders may inspect geotechnical reports and information regarding
existing conditions at the Site. These documents are available for review at the Port located at 315
Fyffe Avenue, Stockton, California 95203 and copies may be obtained for the cost of reproduction
and handling upon Bidder’s payment for the costs. These reports, documents and other
information are not part of the Contract Documents. Nevertheless, by submitting a Bid, Bidder
accepts full responsibility for reviewing, knowing and understanding the contents of all of these
materials.

1.3 Inclusion in Project Manual: Geotechnical reports may be included in the Project Manual and
information regarding existing conditions may also be included in the Project Manual, but neither
shall be considered part of the Contract Documents.

1.4 Alternative Documentation Location: Documentation for this project referred to at paragraph
1.2 above is also available for review at the following website:
http://geotracker.waterboards.ca.gov/

2. USE OF INFORMATION ON EXISTING CONDITIONS

2.1 Aboveground Existing Conditions: Under no circumstances shall Port be deemed to make a
warranty or representation of existing aboveground conditions, as-built conditions, or other
aboveground actual conditions verifiable by reasonable independent investigation. These
conditions are verifiable by Bidder by the performance of its own independent investigation that
Bidder must perform prior to bidding and Bidder must not rely on the information supplied by
Port regarding existing conditions. Bidder represents and agrees that in submitting its Bid, it is not
relying on any information regarding existing conditions supplied by Port.

2.2 Underground Facilities: Information supplied regarding existing Underground Facilities at or
contiguous to the Site is based on information furnished to Port by others (e.g., the builders of
such Underground Facilities or others). Except as expressly set forth in this Document 00320,
Port does not assume responsibility for the accuracy, completeness or thoroughness of this
information, and Bidder is solely responsible for any interpretation or conclusion drawn from this
information. Except as expressly set forth in this Document 00320, Port will be responsible only
for the general accuracy of information regarding Underground Facilities, and only for those
Underground Facilities that are owned by Port. This express assumption of responsibility applies
only if Bidder has conducted the independent investigation required of it and discrepancies were
not apparent.

3. LIMITED RELIANCE PERMITTED ON CERTAIN GEOTECHNICAL INFORMATION

3.1 Geotechnical Data: Except as expressly set forth in this Document 00320, Port does not warrant,
and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.
Bidder represents and agrees that in submitting its Bid, it is not relying on any geotechnical data
supplied by Port, except as specifically set forth herein.

Stockton Port District Geotechnical Data and Existing Conditions
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A. Bidder may rely upon the general accuracy of the “technical data” contained in the
geotechnical reports and drawings identified above, but only insofar as it relates to
subsurface conditions, provided Bidder has conducted the independent investigation
required of it and discrepancies were not apparent. The term “technical data” in the
referenced reports and drawings shall be limited as follows:

1. The term “technical data” shall include actual reported depths, reported
quantities, reported soil types, reported soil conditions, and reported material,
equipment, or structures that were encountered during subsurface exploration.

2. The term “technical data” does not include, and Bidder may not rely upon, any
other data, interpretations, opinions or information shown or indicated in such
drawings or reports that otherwise relate to subsurface conditions or described

structures.

3. The term “technical data” shall not include the location of Underground
Facilities.

4. Bidder may not rely on the completeness of reports and drawings for the

purposes of bidding or construction. Bidder may rely upon the general accuracy
of the “technical data” contained in such reports or drawings.

5. Bidder is solely responsible for any interpretation or conclusion drawn from any
“technical data” or any other data, interpretations, opinions, or information
contained in supplied geotechnical data.

4. INVESTIGATIONS

4.1 Before submitting a Bid, each Bidder shall be responsible to obtain such additional or
supplementary examinations, investigations, explorations, tests, studies and data concerning
conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site or
otherwise, which may affect cost, progress, performance or furnishing of Work or which relate to
any aspect of the means, methods, techniques, sequences or procedures of construction to be
employed by Bidder and safety precautions and programs incident thereto or which Bidder deems
necessary to determine its Bid for performing and furnishing the Work in accordance with the time,
price and other terms and conditions of Contract Documents. Bidders shall advise Port in writing
during the Bid period of any questions, suppositions, inferences or deductions Bidders may have for
Port’s review and response.

4.2 Port has provided time in the period prior to bidding for Bidder to perform these investigations.
5. ACCESS TO SITE FOR INVESTIGATIONS
5.1 During the Pre-Bid Site Visit(s), Port will provide each Bidder access to the Site to conduct such

examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for
submission of a Bid. Bidders must fill all holes and clean up and restore the Site to its former
conditions upon completion of such explorations, investigations, tests, and studies. Such
investigations may be performed only under the provisions of Document 00200 (Instructions to
Bidders) and Document 00700 (General Conditions) including, but not limited to, proof of
insurance and obligation to indemnify against claims arising from such investigation work. Each
Bidder shall supply all equipment required to perform any investigations as each Bidder deems
necessary. Port has the right to limit the number of pieces of machinery operating at one time due
to safety concerns.

END OF DOCUMENT
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SECTION 00335 - HAZARDOUS MATERIALS SURVEY

1. SUMMARY
1.1 This Document 00335 describes hazardous material surveys included with the Contract Documents and use
of data therein.
2 REPORTS AND INFORMATION

2.1 The Stockton Port District, its consultants, contractors and tenants have prepared documents providing a
general description of the Site and locations of hazardous materials subject of the Work. These documents
are made available for review and copying. The documents are the following:

2.1.1 No known hazardous materials are present in the area of the proposed improvements.

2.2 Bidders may inspect such documents at Port’s offices, and copies may be obtained at cost of reproduction
and handling upon Bidder’s payment for the costs. These documents are not part of the Contract
Documents.

3. USE OF DATA AND INFORMATION

3.1 Data and information regarding the locations of hazardous materials are not part of Contract Documents.
Bidders may rely on this data and information for general accuracy regarding the locations of potentially
hazardous materials subject of the Work.

32 The Port does not warrant and makes no representation regarding the completeness or thoroughness of
any data or information regarding existing conditions or hazardous materials, including, but not limited
to, quantities, characteristics, volumes, or associated structural features. Bidder represents and agrees
that in submitting a Bid it is not relying on any such data, information or deductions.

4. INVESTIGATIONS

4.1 See Document 00320 (Geotechnical Data and Existing Conditions) regarding access to the Site for
investigation.  Additionally, any investigation performed by Bidder to verify hazardous
materials/waste conditions must comply with the provisions of Document 00700 (General
Conditions), including but not limited to the requirements regarding compliance with all laws,
permits, giving of all notices, and indemnification. Bidder must fill all holes and clean up and restore
the Site to its former condition upon completion of such explorations, investigations, tests and studies.
Bidders shall also present proof of any additionally required insurance satisfactory to Port.

END OF DOCUMENT 00335
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DOCUMENT 00400

BID FORM

TO THE STOCKTON PORT DISTRICT

THIS BID IS SUBMITTED BY:

(Firm/Company Name)

Re: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with the
Stockton Port District, (“Port”) in the form included in the Contract Documents, Document 00520
(Agreement), to perform and furnish all Work as specified or indicated in the Contract Documents for
the Contract Sum and within the Contract Time indicated in this Bid and in accordance with all other
terms and conditions of the Contract Documents.

2. Bidder accepts all of the terms and conditions of the Contract Documents, Document 00100
(Advertisement for Bids), and Document 00200 (Instructions to Bidders), including, without limitation,
those dealing with the disposition of Bid Security. This Bid will remain subject to acceptance for 90
Days after the day of Bid opening.

3. In submitting this Bid, Bidder represents:

(a) Bidder has examined all of the Contract Documents and the following Addenda (receipt of
all ofwhich is hereby acknowledged).

Addendum Number Addendum Date Signature of Bidder
(b) Bidder acknowledges receipt of Pre-Bid Conference minutes, if any.
(c) Bidder has visited the Site and performed all tasks, research, investigation, reviews,

examinations, and analysis and given notices, regarding the Project and the Site, as set forth in
Document 00520 (Agreement), Article 5.

(d) Bidder has given Port prompt written notice of all conflicts, errors, ambiguities, or discrepancies
that it has discovered in or among the Contract Documents and as-built drawings and actual
conditions and the written resolution thereof through Addenda issued by Port is acceptable to
Contractor.

4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time stated and
instrict accordance with the Contract Documents for the following sums of money listed in the
following Schedule of Bid Prices:

Stockton Port District
CHAB Maintenance Dredging Bid Form
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SCHEDULE OF BID PRICES
All Bid items, including lump sums and OPTIONAL ADDITIVE BID ITEMS, must be filled in completely. Bid items are
described in Document 01100 (Summary). Quote in figures only unless words are specifically requested.

T [ meworscrmion e o e
BASE BID ITEMS
01 Mobilization and Demobilization 1 LS
02 Hydrographic Surveying 1 LS

Maintenance Dredging of Dredge Area A with
03 Placement at Roberts Island Dredged Material 11,800 CY
Placement Site

Roberts Island Dredged Material Placement Site
Preparation and Cleanup for All Awarded Work

04

TOTAL
BASE BID:

Total BASE BID Amount in Words:

(Words)

OPTIONAL ADDITIVE BID ITEMS: Optional Additive Bid Items will be awarded at the time of Notice to Proceed (NTP). The Contractor
is not provided any additional time to complete the optional work, if awarded.

ITEM ESTIMATED | UNIT OF UNIT
NO. ITEM DESCRIPTION QUANTITY | MEASURE PRICE TOTAL

Maintenance Dredging of Dredge Area B with
Placement at Roberts Island Dredged Material 5,600 CY
05 Placement Site

Maintenance Dredging of Dredge Area C with
Placement at Roberts Island Dredged Material 5,250 CY
06 Placement Site

Maintenance Dredging of Dredge Area D with
Placement at Roberts Island Dredged Material 8,240 CY
07 Placement Site

This amount shall constitute full compensation for furnishing all labor, materials, apparatus, facilities, transportation, tools, equipment,
bonds and insurance for performance of all the work contemplated and embraced in this contract, and for all risks of every description
connected with the work, and for well and faithful completion of the work and the whole thereof in the manner and according to the
Contract Documents and the requirements of designated Port Project representative.

Discrepancies between the words and numbers will be resolved in favor of the words.

5. Selection of Apparent Low Bidder: the undersigned acknowledges that the Apparent Low Bidder will
be the Bidder submitting the lowest combination of Bid Items 01-04 based on the assumptions (if any)
set forth in the Schedule of Bid Prices.

Stockton Port District
CHAB Maintenance Dredging Bid Form
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6. Subcontractors for work included in all Bid items are listed on the attached Document 00430
(Subcontractors List).

7. The undersigned Bidder understands that Port reserves the right to reject this Bid.

8. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed or
delivered to the undersigned Bidder within the time described in Paragraph 2 of this Document 00400
or at any other time thereafter before it is withdrawn, the undersigned Bidder will execute and deliver the
documents required by Document 00200 (Instructions to Bidders) within the times specified therein.
These documents include, but are not limited to, Document 00520 (Agreement), Document 00610
(Construction Performance Bond), and Document 00620 (Construction Labor and Material Payment
Bond) and Insurance.

9. Notice of Award or request for additional information may be addressed to the undersigned Bidder at the
address set forth below.

10. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a
responsible bank in the United States, or a corporate surety bond furnished by a surety authorized to do
a surety business in the State of California, in form specified in Document 00200 (Instructions to
Bidders), in the amount of ten percent (10%) of the Total Bid Price and made payable to “Stockton Port
District.”

11. The undersigned Bidder agrees to commence Work under the Contract Documents on the date
established in Document 00700 (General Conditions) and to complete all Work within the time specified
in Document 00520 (Agreement). The undersigned Bidder acknowledges that Port has reserved the right
to delay or modify the commencement date. The undersigned Bidder further acknowledges Port has
reserved the right to perform independent work at the Site, the extent of such work may not be determined
until after the opening of the Bids, and that the undersigned Bidder will be required to cooperate with
such other work in accordance with the requirements of the Contract Documents.

12. The undersigned Bidder agrees that, in accordance with Document 00700 (General Conditions),
liquidated damages for failure to complete all Work in the Contract within the time specified in Document
00520 (Agreement) shall be as set forth in Document 00520 (Agreement).

13. The names of all persons interested in the foregoing Bid as principals are:

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, give the legal name of corporation,
state where incorporated, and names of president and secretary thereof; if a partnership, give name of the firm and
names of all individual co- partners composing the firm; if Bidder or other interested person is an individual, give

first and last names in full.

NAME OF BIDDER:

Licensed in accordance with an act for the registration of Contractors, and with license number:

Expiration:

(Place of Incorporation, if Applicable) (Principal)

(Principal)

I certify (or declare) under penalty of perjury under the laws of the State of California that the
foregoing is true and correct.

X (Signature of Bidder)

Stockton Port District
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NOTE: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the
officer or officers authorized to sign contracts on behalf of the corporation. If Bidder is a partnership, set forth the
name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the
partnership.

Business Address:

Contractor’s Representative(s):

(Name / Title)
Officers Authorized to Sign Contracts:
(Name/Title)
Telephone Number(s):
(Area Code) (Number)
Contact Email address:
(Email)
Date of Bid:
(Date)
END OF DOCUMENT
Stockton Port District
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DOCUMENT 00411
BOND ACCOMPANYING BID

STOCKTON PORT DISTRICT
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

KNOW ALL BY THESE PRESENTS:

That the undersigned ,
(Name of Contractor)

as Principal and the undersigned as Surety are held and firmly bound unto the Stockton Port District, (“Port™), as
obligee, in the penal sum of Dollars ($ ) lawful
money of the United States of America being at least ten percent (10%) of the aggregate amount of said Principal
’s base Bid, for the payment of which,
well and truly to be made, we bind ourselves, our successors, executors, administrators, and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the said Principal is submitting a Bid for Port Project CYANOBACTERIA HARMFUL
ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal be
accepted and the Contract be awarded to said Principal and said Principal shall within the required periods enter into
the Contract so awarded and provide the required Construction Performance Bond, Construction Labor and Material
Payment Bond, insurance certificates, and all other endorsements, forms, and documents required under Document
00200 (Instructions to Bidders), then this obligation shall be void, otherwise to remain in full force and effect.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument this day of
(Month) (Year)
(Corporate Seal) By
Principal
By
Surety
(Corporate Seal) By

Attorney in Fact

END OF DOCUMENT
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DOCUMENT 00420

BIDDER REGISTRATION FORM

INSTRUCTIONS
In order to register to undertake work for the Stockton Port District, Bidder must:
1) Fill out this registration form completely; do not leave blanks.

2) Provide certificates of insurance evidencing coverage complying
with Paragraph 4(A) of Document 00700 (General Conditions).

INDEPENDENT CONTRACTOR REGISTRATION

Contractor’s License #

Date: FedI.D. #

Full Corporate Name of Company:

Street Address:

Mailing Address:

Phone: Fax:

Name of Principal Contact:

Type of Business: Sole Proprietor Partnership
Non-Profit 501(c)(3) Corporation
other (please explain: )

INSURANCE

Marine General Liability (MGL) OR Commercial General Liability with no waterborne exclusions including
coverage for:
A. Contractual Liability

Products and Completed Operations
Bodily Injury and Property Damage
Terminal Operators/Wharfingers Liability
Sudden and Accidental Pollution

USL&H

MEL

OmETOP

Carrier:

Address:

Stockton Port District Bidder Registration Form
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Policy Number:
Automobile Liability:

Carrier:

Address:

Phone and Fax:

Policy Number:

Vessel Hull & Machinery:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Protection & Indemnity Insurance (including crew):

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Vessel Pollution Liability:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

Stockton Port District
CHAB Maintenance Dredging
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Workers’ Compensation:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors and Omissions (if
project involves environmental hazards):

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE COST OF ALL
INSURANCE IS INCLUDED IN THE BID AMOUNT, THE FOREGOING INFORMATION IS CURRENT
AND ACCURATE AND AUTHORIZES THE STOCKTON PORT DISTRICT, AND ITS AGENTS AND
REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE
INFORMATION.

X
SIGNATURE

DATE

Stockton Port District Bidder Registration Form
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SAFETY EXPERIENCE

The following statements as to the Bidder’s safety experience are submitted with the Bid, as part thereof, and
the Bidder guarantees the truthfulness and accuracy of all information.

1. List Bidder’s interstate Experience Modification Rate for the last three years.
201 20 ] 20
2. Use Bidder’s last year's Cal/OSHA 200 log to fill in the following number of injuries and illnesses:
a. Number of lost workday cases
b. Number of medical treatment cases
c. Number of fatalities
3. Employee hours worked last year
4. State the name of Bidder’s safety engineer/manager:

Attach a resume or outline of this individual's safety and health qualifications and experience.

I CERTIFY, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS
CURRENT AND ACCURATE AND I AUTHORIZE THE STOCKTON PORT DISTRICT, AND ITS
AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE
ABOVE INFORMATION.

[BIDDER’S NAME]

By:
Signature
Its:
Title
Date:
END OF DOCUMENT
Stockton Port District Bidder Registration Form
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DOCUMENT 00430

SUBCONTRACTORS LIST
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded the Contract.

Full Name of Subcontractor and Description of Work: Subcontractor’s License No.
Address of Mill or Shop Reference To Bid Items

(Bidder to attach additional sheets if necessary)

END OF DOCUMENT

Stockton Port District Subcontractors List
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DOCUMENT 00481

NON-COLLUSION AFFIDAVIT

CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING
PUBLIC CONTRACT CODE §7106
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

STATE OF CALIFORNIA )
) ss.
COUNTY OF )

, being first duly sworn,

(Name of Principal of Bidder)

deposes and says that he or she is

(Office of Affiant)

of , the party
(Name of Bidder)

making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation; that the Bid is genuine and not collusive or sham;
that Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham Bid, and has
not directly or indirectly colluded, conspired, connived or agreed with any bidder or anyone else to put in a sham
Bid, or that anyone shall refrain from bidding, and that the Bidder has not in any manner, directly or indirectly,
sought by agreement, communication or conference with anyone to fix the Bid price of Bidder or any other bidder,
or to fix any overhead, profit or cost element of the Bid price, or of that of any other bidder, or to secure any
advantage against the Stockton Port District, or anyone interested in the proposed contract; that all statements
contained in the Bid are true; and further, that Bidder has not, directly or indirectly, submitted its Bid price or any
breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not
pay, any fee to any corporation, partnership, company association, organization, Bid depository, or to any member
or agent thereof to effectuate a collusive or sham Bid.

Executed under penalty of perjury under the laws of the State of California:

(Name of Bidder)

(Signature of Principal)

Subscribed and sworn before me

This day of ,20

Notary Public of the State of

In and for the County of

My Commission expires (Seal)

NOTE: If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by every
member of the partnership or venture.

Stockton Port District Non-Collusion Affidavit
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NOTE: If Bidder [including any partner or venturer of a partnership or joint venture] is a corporation, this
affidavit must be signed by the Chairman, President, or Vice President and by the Secretary,
Assistant Secretary, Chief Financial Officer, or Assistant Treasurer.

NOTE: If Bidder’s affidavit on this form is made outside the State of California, the official position of

the person taking such affidavit shall be certified according to law.

END OF DOCUMENT
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DOCUMENT 00482

BIDDER CERTIFICATIONS
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

TO BE EXECUTED BY BIDDERS
The undersigned Bidder certifies to the Stockton Port District as set forth in sections 1 through 7 below.

1. STATEMENT OF CONVICTIONS

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than one final,
unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the past two
years because of failure to comply with an order of a Federal Court or to comply with an order of the National Labor
Relations Board.

2. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE

By my signature hereunder, as the Bidder, I certify that I am aware of the provisions of Section 3700 of the
Labor Code which require every employer to be insured against liability for worker's compensation or to undertake
self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before
commencing the performance of the work of this Contract.

3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS

By my signature hereunder, as the Bidder, I certify that I am aware of the provisions of Section 1773 of the
California Labor Code, which requires the payment of prevailing wage on public projects. Also, that the Bidder and
any subbidders under the Bidder shall comply with California Labor Code §1776, regarding wage records, and with
California Labor Code §1777.5, regarding the employment and training of apprentices. It is the Bidder’s
responsibility to ensure compliance by any and all subcontractors performing work under this Contract.

4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR CODE

By my signature hereunder, as the Bidder, I certify that I am aware of Sections 1777.1 and 1777.7 of the
California Labor Code and Bidder and Subcontractors are eligible to bid and work on public works projects.

5. CERTIFICATE OF NON-DISCRIMINATION

By my signature hereunder, on behalf of the Bidder making this Bid, the undersigned certifies that there
will be no discrimination in employment with regard to race, color, religion, gender, sexual orientation, age or
national origin; that all federal, state, and local directives and executive orders regarding non-discrimination in
employment will be complied with; and that the principle of equal opportunity in employment will be demonstrated
positively and aggressively.

6. CERTIFICATION REGARDING PREVIOUS DISQUALIFICATIONS

By my signature hereunder, I hereby swear, under penalty of perjury, that the below indicated Bidder, any
officer of such Bidder, or any employee of such Bidder who has a proprietary interest in such Bidder, has never been
disqualified, removed or otherwise prevented from bidding on, or completing a Federal, State, or local government
project because of a violation of law or a safety regulation except as indicated on the separate sheet attached hereto
entitled “Previous Disqualifications.” If such exceptions are attached, please explain the circumstances.

7. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT

Stockton Port District Bidder Certifications
CHAB Maintenance Dredging
00482- 1



USACE Federal Contract No. W912HZ25C0003

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify that, if
awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to allow the
Contractor to comply with all applicable local, state, and federal laws or regulations governing the labor or services
to be provided. I understand that the Port will be relying on this certification if it awards the Contract to the
undersigned.

BIDDER:
(Name of Bidder)
Date: ,200 ] By:
(Signature)
Name:
(Print Name)
Its:
(Title)
END OF DOCUMENT
Stockton Port District Bidder Certifications

CHAB Maintenance Dredging
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DOCUMENT 00505

NOTICE OF INTENT TO AWARD

DATE POSTED:

PROJECT TITLE: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB)
MAINTENANCE DREDGING

I, the Port Director of the Stockton Port District, intend to recommend to the Board of

Commissioners of the Stockton Port District the award of the above-referenced project to

SIGNATURE DATE
Kirk DelJesus, Port Director

END OF DOCUMENT

Stockton Port District Notice of Intent to Award for Construction
CHAB Maintenance Dredging
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DOCUMENT 00510
NOTICE OF AWARD
DATED:
TO:
ADDRESS:
PROJECT NO.:

CONTRACT FOR: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

The Contract Sum of your contract is ( ) (8 ).
1. One (1) copy of the proposed Contract Documents (except Specifications and Drawings) accompany this Notice of
Award.

2. You must comply with the following conditions precedent by 5:00 p.m. of the 14" Day following the date of this
Notice of Award, that is, by .

a. Deliver to Port one (1) fully executed counterpart of Document 00520 (Agreement).
Deliver to Port one original Document 00610 (Construction Performance Bond), executed by you and your surety.

Deliver to Port one original Document 00620 (Construction Labor and Material Payment Bond), executed by you
and your surety.

d. Deliver to Port one set of the insurance certificates and endorsements required under Document 00700 (General
Conditions).

e. Deliver to Port one (1) original copy of Document 00630 (Guaranty), each executed by you.

Submit a copy of completed Construction Management Fact Sheet for approval. (Must be approved before work
begins).

3. Failure to comply with these conditions within the time specified will entitle Port to consider your Bid abandoned, to
annul this Notice of Award, and to declare your Bid security forfeited.

4. Within 7 Days after you comply with the conditions in paragraph 2 of this Document 00510, Port will return to you
one fully signed counterpart of Document 00520 (Agreement) with the Contract Documents.

5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available for
inspection payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with
Section 1776 of the California Labor Code.

6. Before you may start any Work at the Site, as according to the Notice to Proceed, you must:
a. Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety Submittals).
b. Submit approved fire protection plan, if applicable.
c. Submit and obtain Port approval for Traffic Control Plan 14 days prior to commencement of work.
d.  Submit to the port a copy of any and all necessary permits for this project.

Stockton Port District 00510-1 Notice of Award
CHAB Maintenance Dredging
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STOCKTON PORT DISTRICT,
a political subdivision of the State of California (“Port™)

BY:

ITS: PORT DIRECTOR, KIRK DEJESUS

RESOLUTION NO.
ADOPTED

By Port’s Board of Port Commissioners is attached hereto

END OF DOCUMENT

Stockton Port District 00510-2 Notice of Award
CHAB Maintenance Dredging
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STOCKTON PORT DISTRICT Agreement Number:
STANDARD AGREEMENT

1. This Agreement is entered into between the Stockton Port District (“Port”) and
tbd (“Contractor”) to provide CYANOBACTERIA HARMFUL ALGAL BLOOM
(CHAB) MAINTENANCE DREDGING as set forth in Exhibit A to this Agreement.

2. The term of this Agreement is as follows, unless amended as described in Exhibit A and
Exhibit C section 8:
Commences on: Terminates on:

3. The maximum not to exceed amount to be paid to Contractor for the term of this Agreement,
including if authorized, reimbursement of expenses, is: $§| ¢pq

4. The complete Agreement consists of all the following Agreement documents which by
reference are incorporated and made a part of this Agreement. The parties agree to comply with
the terms and conditions of this Agreement.
(a) Exhibit A — Statement of Work
b) Exhibit B — Insurance & Indemnity
¢) Exhibit C — General Terms & Conditions
d) Exhibit D — Professional Services Special Terms & Conditions
e) Exhibit E — Compensation Schedule
f) Exhibit F — Timeline
g) Exhibit G — Special Funding Terms & Conditions  (If applicable check box) YES V1

IN WITNESS WHEREOF, the authorized parties have executed this Agreement.
CONTRACTOR

.~~~ A~ A~

TBD
Contractor’s Name (if other than an individual, state whether a corporation, partnership, etc.):

X
Authorized Signature Date

Printed Name and Title of Person Signing

Address

STOCKTON PORT DISTRICT

X
Kirk Dedesus, Port Director Date

ATTEST:

X

Directorof Finance-and-Accounting  Esmeralda Correa, Controller

APPROVED AS TO FORM:
Herum Crabtree Suntag, Port Counsel

BY:

v.20260813
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EXHIBIT A
STATEMENT OF WORK
1. Project Scope
1.1 See attached bid dated , 2026.

2. Notices

Pursuant to Exhibit C — General Terms and Conditions, Paragraph 15 — Notices, the
mailing address for all required notices is as follows:

Contractor: Port: Stockton Port District

Attn: Port Director

315 Fyffe Avenue

Stockton, CA 95203

3. Key Personnel

(If applicable, type the name and contact information Key Personnel working on the
Project.)

4. Option to Renew.

(If an option to renew is applicable, keep this clause and type the specifics as to how
many renewal terms e.g. two one-year renewals, etc.)

The term of the Agreement may be extended with a maximum of two (2) one-year
renewals by a written amendment executed by both parties. However, the total term of the
Agreement including the extended term shall not exceed five (5) years.

00520-2
STOCKTON PORT DISTRICT
CHAB Maintenance Dredging v.20260813



USACE Federal Contract No. W912HZ25C0003

EXHIBIT B
INSURANCE

Insurance Requirements for Marine Construction Contracts

Contractor shall procure and maintain for the duration of the contract, and for 5 years thereafter,
insurance against claims for injuries to persons or damages to property which may arise from or
in connection with the performance of the work hereunder by the Contractor, his agents,
representatives, employees, or subcontractors.

MINIMUM SCOPE AND LIMIT OF INSURANCE

Coverage shall be at least as broad as:

1.

Marine General Liability (MGL) OR Commercial General Liability with no waterborne
exclusions including coverage for:
A. Contractual Liability

B. Products and Completed Operations
Bodily Injury and Property Damage
Terminal Operators/Wharfingers Liability
Sudden and Accidental Pollution

USL&H

G. MEL

on an “occurrence” basis, including products and completed operations, property damage,
bodily injury and personal & advertising injury with limits no less than $5,000,000 per
occurrence. If a general aggregate limit applies, either the general aggregate limit shall
apply separately to this project/location (ISO CG 25 03 or 25 04) or the general aggregate
limit shall be twice the required occurrence limit.

mmoo

Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 (any
auto), with limits no less than $5,000,000 per accident for bodily injury and property
damage.

Vessel Hull & Machinery: with limits no less than $5,000,000 per accident for bodily injury
and property damage.

Protection & Indemnity Insurance (including crew): Liability for any third-party bodily
injury or property damage caused by a vessel. This includes injury to the crew. Minimum
limits acceptable are $2,000,000.

5. Vessel Pollution Liability: Minimum limits acceptable are $2,000,000.

6. Workers’ Compensation insurance as required by the State of California, with Statutory

Limits, and Employers’ Liability insurance with a limit of no less than $1,000,000 per
accident for bodily injury or disease.

Surety Bonds as described below.

Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors and
Omissions (if project involves environmental hazards) with limits no less than $1,000,000
per occurrence or claim, and $2,000,000 policy aggregate.

If the contractor maintains broader coverage and/or higher limits than the minimums shown

00520-3
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above, the Stockton Port District requires and shall be entitled to the broader coverage and/or the
higher limits maintained by the contractor. Any available insurance proceeds in excess of the
specified minimum limits of insurance and coverage shall be available to the Stockton Port
District.

Self-Insured Retentions

Self-insured retentions must be declared to and approved by the Stockton Port District. The
Stockton Port District may require the Contractor to purchase coverage with a lower retention or
provide proof of ability to pay losses and related investigations, claim administration, and defense
expenses within the retention. The policy language shall provide, or be endorsed to provide, that
the self-insured retention may be satisfied by either the named insured or Stockton Port District.
The MGL or CGL and any policies, including Excess liability policies, may not be subject to a self-
insured retention (SIR) or deductible that exceeds $100,000 unless approved in writing by
Stockton Port District. Any and all deductibles and SIRs shall be the sole responsibility of
Contractor or subcontractor who procured such insurance and shall not apply to the Indemnified
Additional Insured Parties. Stockton Port District may deduct from any amounts otherwise due
Contractor to fund the SIR/deductible. Policies shall NOT contain any self-insured retention (SIR)
provision that limits the satisfaction of the SIR to the Named Insured. The policy must also provide
that Defense costs, including the Allocated Loss Adjustment Expenses, will satisfy the SIR or
deductible. Stockton Port District reserves the right to obtain a copy of any policies and
endorsements for verification.

Other Insurance Provisions
The insurance policies are to contain, or be endorsed to contain, the following provisions:

1. The Stockton Port District, its officers, officials, employees, and volunteers are to
be covered as additional insureds on the MGL or CGL policy with respect to liability
arising out of work or operations performed by or on behalf of the Contractor including
materials, parts, or equipment furnished in connection with such work or operations and
automobiles/vessels owned, leased, hired, or borrowed by or on behalf of the Contractor.
Marine/General liability coverage can be provided in the form of an endorsement to the
Contractor’s insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG
2010, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used).

2. For any claims related to this project, the Contractor’s insurance coverage shall be
primary and non-contributory insurance coverage at least as broad as ISO CG 20 01
04 13 as respects the Stockton Port District, its officers, officials, employees, and
volunteers. Any insurance or self-insurance maintained by the Stockton Port District, its
officers, officials, employees, or volunteers shall be excess of the Contractor’s insurance
and shall not contribute with it. This requirement shall also apply to any Excess or Umbrella
liability policies.

3. Each insurance policy required by this clause shall provide that coverage shall not be
canceled, except with notice to the Stockton Port District.

Claims Made Policies — (MGL or CGL must be on an occurrence basis.)
If any coverage required is written on a claims-made coverage form:

1. The retroactive date must be shown, and this date must be before the execution date of
the contract or the beginning of contract work.

00520-4
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2. Insurance must be maintained and evidence of insurance must be provided for at least
five (5) years after completion of contract work.

3. If coverage is cancelled or non-renewed, and not replaced with another claims-made
policy form with a retroactive date prior to the contract effective, or start of work date, the
Contractor must purchase extended reporting period coverage for a minimum of five (5)
years after completion of contract work.

4. A copy of the claims reporting requirements must be submitted to the Stockton Port District
for review.

5. If the services involve lead-based paint or asbestos identification/remediation, the
Contractors Pollution Liability policy shall not contain lead-based paint or asbestos
exclusions. If the services involve mold identification/remediation, the Contractors
Pollution Liability policy shall not contain a mold exclusion, and the definition of Pollution
shall include microbial matter, including mold.

Umbrella or Excess Policies

The Contractor may use Umbrella or Excess Policies to provide the liability limits as required in
this agreement. This form of insurance will be acceptable provided that all of the Primary and
Umbrella or Excess Policies shall provide all of the insurance coverages herein required,
including, but not limited to, primary and non-contributory, additional insured, Self-Insured
Retentions (SIRs), indemnity, and defense requirements. The Umbrella or Excess policies shall
be provided on a true “following form” or broader coverage basis, with coverage at least as broad
as provided on the underlying Marine or Commercial General Liability insurance. No insurance
policies maintained by the Additional Insureds, whether primary or excess, and which also apply
to a loss covered hereunder, shall be called upon to contribute to a loss until the Contractor’s
primary and excess liability policies are exhausted.

Acceptability of Insurers
Insurance is to be placed with insurers authorized to conduct business in the state with a current
A.M. Best rating of no less than A: VII, unless otherwise acceptable to the Stockton Port District.

Waiver of Subrogation

Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor
may acquire from Contractor by virtue of the payment of any loss under such insurance.
Contractor agrees to obtain any endorsement that may be necessary to affect this waiver of
subrogation and provide a copy to the Stockton Port District. The Workers’ Compensation
policy shall be endorsed with a waiver of subrogation in favor of the Stockton Port District for
all work performed by the Contractor, its employees, agents and subcontractors. This provision
applies regardless of whether or not an endorsement has been issued.

Verification of Coverage

Contractor shall furnish the Stockton Port District with original certificates and amendatory
endorsements or copies of the applicable policy language effecting coverage required by this
clause and a copy of the Declarations and Endorsements Pages of the MGL or CGL and
any Excess policies listing all policy endorsements. All certificates and endorsements and
copies of the Declarations & Endorsements pages are to be received and approved by the
Stockton Port District before work commences. However, failure to obtain the required documents
prior to the work beginning shall not waive the Contractor's obligation to provide them. The
Stockton Port District reserves the right to require complete, certified copies of all required
insurance policies, including endorsements required by these specifications, at any time. Stockton
Port District reserves the right to modify these requirements, including limits, based on the nature

00520-5
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of the risk, prior experience, insurer, coverage, or other special circumstances.

Subcontractors

Contractor shall require and verify that all subcontractors maintain insurance meeting all
requirements stated herein, and Contractor shall ensure that Stockton Port District is an additional
insured on insurance required from subcontractors. For MGL or CGL coverage, subcontractors
shall provide coverage with a form at least as broad as CG 20 38 04 13.

Duration of Coverage

MGL, CGL & Excess liability policies for any construction related work, including, but not
limited to, maintenance, service, or repair work, shall continue coverage for a minimum of 5
years for Completed Operations liability coverage. Such Insurance must be maintained and
evidence of insurance must be provided for at least five (5) years after completion of the
contract of work.

Surety Bonds
Contractor shall provide the following Surety Bonds:

1. Bid Bond

2. Performance Bond
3. Payment Bond

4. Maintenance Bond

The Payment Bond and the Performance Bond shall be in a sum equal to the contract price. If
the Performance Bond provides for a one-year warranty a separate Maintenance Bond is not
necessary. If the warranty period specified in the contract is for longer than one year a
Maintenance Bond equal to 10% of the contract price is required. Bonds shall be duly executed
by a responsible corporate surety, authorized to issue such bonds in the State of California and
secured through an authorized agent with an office in California.

Special Risks or Circumstances
Stockton Port District reserves the right to modify these requirements, including limits, based on
the nature of the risk, prior experience, insurer, coverage, or other circumstances.

Failure to comply with these requirements shall be considered a material breach of
contract. Service Provider has read and understands the above requirements and agrees
to be bound by them for any work performed for the Port.

Grant Funding

This agreement and the Work under this Agreement is funded in whole or in part by, and is subject
to, a federal grant detailed in Exhibit G and may be amended from time to time. If, in the event of
federal funding withdrawal, all work shall cease.

00520-6
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EXHIBIT C
GENERAL TERMS AND CONDITIONS

1. Goods, Equipment and Services. Subject to the terms and conditions set forth in this
Agreement, Contractor shall provide to Port the services described in Exhibit A of the Agreement.
Contractor shall provide said services at the time, place and in the manner specified in Exhibit
A of the Agreement.

2. Port Assistance, Facilities, Equipment and Clerical Support. Except as set forth in
Exhibit A, Contractor shall, at its sole cost and expense, furnish and maintain all facilities and
equipment that may be required for furnishing services pursuant to this Agreement. If applicable,
Port shall furnish to Contractor only the facilities and equipment listed in Exhibit A to the
Agreement.

3. Compensation. Port shall pay Contractor for services rendered pursuant to this
Agreement as described more particularly in Exhibit A and Exhibit E to the Agreement.

3.1 Invoices submitted by Contractor to Port must contain a brief description of work
performed, time spent and Port contract number. Within thirty (30) days of receipt of
Contractor’s invoice, Port will review invoice, and if acceptable make payment on
approved invoice.

3.2 Upon completion of work and acceptance by Port, Contractor shall have sixty (60)
days in which to submit final invoicing for payment. An extension may be granted by
Port upon receiving a written request thirty (30) days in advance of said time
limitation. The Port shall have no obligation or liability to pay any invoice for work
performed which the Contractor fails or neglects to submit within sixty (60) days, or
any extension thereof granted by the Port, after the work is accepted by the Port.

4, Sufficiency of Contractor’s Work. All Contractor services, work, and deliverables shall
be performed in a good and workmanlike manner with due diligence in accordance with the
degree of skill normally exercised by similar contractors supplying services and work of a similar
nature, and in conformance with applicable laws, codes and professional standards.
Contractor’s work shall be adequate and sufficient to meet the purposes of this Agreement.

5. Ownership of Work. All reports and work product including electronic files such as
AutoCAD drawing files, MathCAD calculation sheets, computer simulation models and all other
documents completed or partially completed by service provider or its approved subservice
providers, in performance of this agreement, and if applicable, drawings, designs, and plan
review comments shall become the property of the port upon completion of this agreement. Any
and all copyrightable subject matter in all materials are work made for hire under federal
copyright law and is thereby owned by the port and the service provider and its approved
subservice providers agree to execute any additional documents that may be necessary to
confirm the port’s ownership. All materials shall be delivered to the port upon completion or
termination of the work under this agreement. If any materials are lost, damaged or destroyed
before final delivery to the port, the service provider shall replace them at its own expense.
Service provider and its approved subservice providers shall keep materials confidential.
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Materials shall not be used for purposes other than performance of services under this
agreement and shall not be disclosed to anyone not connected with these services, unless the
port provides prior written consent.

6. Timeliness. Time is of the essence in this Agreement. Further, Contractor acknowledges
that the failure of Contractor to comply with the time limits described in Exhibit A and Exhibit F
may result in economic or other losses to the Port.

7. Changes. Both parties to this Agreement understand that it may become desirable or
necessary during the term of this Agreement for Port to modify the scope of services provided
for under this Agreement. Any material extension or change in the scope of work shall be
discussed with Port and the change and cost shall be memorialized in a written amendment to
the original contract prior to the performance of the additional work. Until the amendment is so
executed, Port will not be responsible to pay any charges Contractor may incur in performing
such additional services, and Contractor shall not be required to perform any such additional
services.

8. Amendment. No variation of the terms of this Agreement shall be valid unless an
amendment is made in writing and signed by both parties.

9. Contractor’s Status.

9.1 In performing the obligations set forth in this Agreement, Contractor shall have the
status of an independent contractor and Contractor shall not be considered to be an employee of
the Port for any purpose. All persons working for or under the direction of Contractor are its agents
and employees and are not agents or employees of Port. Contractor by virtue of this Agreement,
has no authority to bind or incur any obligation on behalf of Port. Except as expressly provided in
Exhibit A, Contractor has no authority or responsibility to exercise any rights or power vested in
the Port. No agent, officer or employee of the Port is to be considered an employee of the
Contractor. It is understood by both Contractor and Port that this Agreement shall not be
construed or considered under any circumstances to create an employer-employee relationship
or a joint venture.

9.2 Contractor shall determine the method, details and means of performing the work
and services to be provided by Contractor under this Agreement. Contractor shall be responsible
to Port only for the requirements and results specified in this Agreement and, except as expressly
provided in this Agreement, shall not be subjected to Port's control with respect to the physical
action or activities of Contractor in fulfillment of this Agreement. Contractor has control over the
manner and means of performing the services under this Agreement. If necessary,
Contractor has the responsibility for employing other persons or firms to assist Contractor
in fulfilling the terms and obligations under this Agreement.

9.3 If in the performance of this Agreement any third persons are employed by
Contractor, such persons shall be entirely and exclusively under the direction, supervision and
control of Contractor. All terms of employment including hours, wages, working conditions,
discipline, hiring and discharging or any other term of employment or requirements of law
shall be determined by the Contractor.
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9.4 It is further understood and agreed that Contractor must issue W-2 forms or other
forms as required by law for income and employment tax purposes for all of Contractor's assigned
personnel under the terms and conditions of this Agreement.

10. Subcontractor.

10.1 Subcontractors shall not be recognized as having any direct or contractual
relationship with Port. Contractor shall be responsible for the work of subcontractors, which shall
be subject to the provisions of this Agreement. Subcontractors will be provided with a copy of the
Agreement and be bound by its terms. Contractor is responsible to Port for the acts and omissions
of its subcontractors and persons directly or indirectly employed by them.

10.2 If in the performance of this Agreement any third persons are employed by
Contractor, such persons shall be entirely and exclusively under the direction, supervision and
control of Contractor. All terms of employment including hours, wages working conditions,
discipline, hiring, and discharging or any other term of employment or requirement of law shall be
determined by Contractor.

10.3 It is further understood and agreed that all Subcontractors must issue W-2 forms
or other forms as required by law for income and employment tax purposes for all of
Subcontractors personnel.

11. Termination.

11.1 Termination for Convenience of Port. The Port may terminate this Agreement at any
time by mailing a notice in writing to Contractor. The Agreement shall then be deemed terminated,
and no further work shall be performed by Contractor. If the Agreement is so terminated, the
Contractor shall be paid for the work actually completed at the time the notice of termination is
received.

11.2 Should either party default in the performance of this Agreement or materially breach
any of its provisions, the other party, at that party’s option, may terminate this Agreement by giving
written notification to the other party.

11.3 Funding- Non-Appropriation. It is mutually understood between the Parties that
payment to the Contractor for performance shall be dependent upon the availability of
appropriations by the Board of Port Commissioners for the purposes of this Agreement. No legal
liability on the part of the Port for any payment may arise under this Agreement until funds are
made available and until the Contractor has received notice of funding availability, which will be
confirmed in writing. If funding for any fiscal year is reduced or deleted, or if the Port loses funding
for any reason, the Port, in its sole discretion, shall have the option to either (a) cause this
Agreement to be canceled or terminated pursuant to applicable provisions of the Agreement; or
(b) offer to amend the Agreement to reflect the reduced funding for this Agreement.

12. Non-Assignability. The Contractor shall not assign, sublet, or transfer this Agreement
or any interest or obligation in the Agreement without the prior written consent of the Port, and
then only upon such terms and conditions as Port may set forth in writing. Contractor shall be
solely responsible for reimbursing subcontractors.
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13. Indemnity and Hold Harmless. Pursuant to California Civil Code §2782, Design
Professional agrees to indemnify, including the cost to defend, Stockton Port District and its
officers, officials, employees, and volunteers from and against any and all claims, demands, costs,
or liability that arise out of, or pertain to, or relate to the negligence, recklessness, or willful
misconduct of Design Professional and its employees or agents in the performance of services
under this contract, but this indemnity does not apply to such proportional liability for damages
found by an independent fact finder attributable to the sole negligence, active negligence, or willful
misconduct of the Port; and does not apply to any passive negligence of the Port unless caused
at least in part by the Design Professional. The Port agrees that in no event shall the cost to
defend charged to the Design Professional exceed that professional’s proportionate percentage
of fault. This duty to indemnify shall not be waived or modified by contractual agreement or acts
of the parties.

14. Insurance. During the term of this Agreement, Contractor shall maintain in full force
and effect at its own cost and expense the insurance coverage as set forth in the attached Exhibit
B to this Agreement and shall otherwise comply with the other provisions of Exhibit B to this
Agreement.

15. Notices. All notices herein required shall be in writing and shall be sent by certified
or registered mail, postage prepaid, addressed in the manner set forth in Exhibit A to this
Agreement.

16. Conformance to Applicable Laws. Contractor shall comply with all applicable Federal,
State, and Municipal laws, rules, and ordinances. Contractor shall not discriminate in the
employment of persons or in the provision of services under this Agreement on the basis of any
legally protected classification, including race, color, national origin, ancestry, sex or religion of
such person.

17. Licenses, Certifications and Permits. Contractor covenants that it has obtained all
certificates, licenses, permits and the like required to perform the services under this Agreement.
Such licenses, certificates and permits shall be maintained in full force and effect during the term
of this Agreement.

18. Records and Audits. Contractor shall maintain all records regarding this Agreement and
the services performed for a period of three (3) years from the date that final payment is made.
At any time during normal business hours, the records shall be made available to the Port to
inspect and audit. To the extent Contractor renders services on a time and materials basis,
Contractor shall maintain complete and accurate accounting records, in a form prescribed by Port
or, if not prescribed by Port, in accordance with generally accepted accounting principles, such
records to include, but not be limited to, payroll records, attendance cards, time sheets, and job
summaries.

19. Confidentiality. Contractor shall exercise reasonable precautions to prevent the
unauthorized disclosure and use of Port reports, information or conclusions.

20. Conflicts of Interest. Contractor covenants that other than this Agreement, Contractor
has no financial interest with any official, employee or other representative of the Port. Contractor
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and its principals do not have any financial interest in real property, sources of income or
investment that would be affected in any manner of degree by the performance of Contractor’s
services under this Agreement. If such an interest arises, Contractor shall immediately notify the
Port.

21. Waiver. In the event either Port or Contractor at any time waive any breach of this
Agreement by the other, such waiver shall not constitute a waiver of any other or succeeding
breach of this Agreement, whether of the same or of any other covenant, condition or obligation.
No payment, partial payment, acceptance, or partial acceptance by Port shall operate as a waiver
on the part of Port of any of its rights under this Agreement.

22, Governing Law. California law shall govern any legal action pursuant to this Agreement
with venue for all claims in the Superior Court of the County of San Joaquin, Stockton Branch or,
where applicable, in the Federal District Court of California, Eastern District, Sacramento Division.

23. No Personal Liability. No official or employee of Port shall be personally liable to
Contractor in the event of any default or breach by the Port or for any amount due Contractor.

24. Severability. If any portion of this Agreement or application thereof to any person or
circumstance shall be declared invalid by a court of competent jurisdiction or if it is found in
contravention of any federal, state or Port statute, ordinance or regulation the remaining
provisions of this Agreement or the application thereof shall not be invalidated thereby and shall
remain in full force and effect to the extent that the provisions of this Agreement are severable.

25. Non-Discrimination. During the performance of this Agreement, Contractor and its
officers, employees, agents, representatives or subcontractors shall not unlawfully discriminate in
violation of any federal, state, or local law, rule or regulation against any employee, applicant for
employment or person receiving services under this Agreement because of race, religion, color,
national origin, ancestry, physical or mental disability, medical condition (including genetic
characteristics), marital status, age, political affiliation, gender identity, gender expression, sex or
sexual orientation, family and medical care leave, pregnancy leave, or disability leave. Contractor
and its officers, employees, agents, representative or subcontractors shall comply with all
applicable Federal, State and local laws and regulations related to non-discrimination and equal
opportunity, including without limitation the Port’s nondiscrimination policy; the Fair Employment
and Housing Act (Government Code sections 12990 (et seq.); California Labor Code sections
1101, 1102 and 1102.1; the Federal Civil Rights Act of 1964 (P.L. 88-352), as amended; and all
applicable regulations promulgated in the California Code of Regulation or Code of Federal
Regulations. Title VI of the Civil Rights Act of 1964 requires that “no person in the United States
shall, on the grounds of race, color, or national origin be excluded from participation in, be denied
the benefits of, or be subjected to discrimination under any program or activity receiving federal
financial assistance.” (42 USC Section 2000d).
http://www.dol.gov/oasam/regs/statutes/titlevi.ntm. The Port requires compliance with the
requirements of Title VI in all of its programs and activities regardless of funding source.

26. Force Majeure. Neither party shall be responsible for delays or failures in performance
resulting from acts of God, acts of civil or military authority, terrorism, fire, flood, strikes, war,
00520-11
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epidemics, pandemics, shortage of power or other acts or causes reasonably beyond the control
of that party. The party experiencing the force majeure event agrees to give the other party notice
promptly following the occurrence of a force majeure event, and to use diligent efforts to re-
commence performance as promptly as commercially practicable.

27. Taxes and Charges. Contractor shall be responsible for payment of all taxes, fees,
contributions or charges applicable to the conduct of the Contractor’s business.

28. Cumulative Rights. Any specific right or remedy provided in this Agreement will not be
exclusive but will be cumulative of all other rights and remedies to which may be legally entitled.

29. Advice of Attorney. Each party warrants and represents that in executing this
Agreement, it has received independent legal advice from its attorneys or the opportunity to seek
such advice.

30. Heading Not Controlling. Headings used in this Agreement are for reference purposes
only and shall not be considered in construing this Agreement.

31. Entire Agreement, Integration, and Modification.

31.1  This Agreement represents the entire integrated agreement between Contractor
and the Port; supersedes all prior negotiations, representations, or agreements, either written or
oral between the parties and may be amended only by a written Amendment signed by the
Contractor and Port Director.

31.2 All Exhibits to this Agreement and this Agreement are intended to be construed as
a single document.

32. Counterparts. This Agreement may be executed in one or more counterparts, each of
which shall be deemed an original. All counterparts shall be construed together and shall
constitute one agreement.

33. Authority. The individual(s) executing this Agreement represent and warrant that they
have the legal capacity and authority to do so on behalf of their respective legal entities.

34. Liquidated Damages. Port and Contractor recognize that time is of the essence of this
Agreement and that Port will suffer financial loss in the form of Contract administration expenses
(such as Project management and consultant expenses), if all or any part of the Work is not
completed within the times specified above, plus any extensions thereof allowed in accordance
with the Contract Documents. Contractor and Port agree that because of the nature of the Project,
it would be impractical or extremely difficult to fix the amount of actual damages incurred by Port
because of a delay in completion of all or any part of the Work. Accordingly, Port and Contractor
agree that as liquidated damages for delay Contractor shall pay Port:
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341 One Thousand Dollars ($1000.00) for each Day that expires after the time
specified herein for Contractor to achieve Final Completion of the entire Work, until achieved.
These measures of liquidated damages shall apply cumulatively and except as provided below,
shall be presumed to be the damages suffered by Port resulting from delay in completion of the
Work.

Liquidated damages for delay shall only cover administrative, overhead, interest on bonds, and
general loss of public use damages suffered by Port as a result of delay. Liquidated damages
shall not cover the cost of completion of the Work, damages resulting from defective Work, lost
revenues or costs of substitute facilities, or damages suffered by others who then seek to recover
their damages from Port (for example, delay claims of other contractors, subcontractors, tenants,
or other third-parties), and defense costs thereof.
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EXHIBIT D
PROFESSIONAL SERVICES SPECIAL TERMS AND CONDITIONS

1. Definitions. The following words and phrases have the following meanings for purposes
of this Agreement:

1.1 "Services" means, collectively, the services, duties and responsibilities described
in Exhibit A of this Agreement and any and all work necessary to complete them or carry them
out fully and to the standard of performance required in this Agreement.

1.2 “Deliverable” means quantifiable goods or services that will be provided upon
completion of a project. A deliverable is any tangible material, work or thing delivered by one
party to the other, including associated technical documentation. A deliverable can be tangible or
intangible parts of the development process, and often are specified functions or characteristics
of the project.

2. General. The following terms and conditions are applicable for the Professional Services
only. The special conditions shall be read in conjunction with the Standard Agreement, General
Terms and Conditions (“GTC”) Exhibit C, and all other Exhibits identified in the Standard
Agreement.

21 Where any portion of the GTC is in conflict to or at variance with any provisions of
this Exhibit D, then unless a different intention is stated, the provision(s) of this Exhibit D shall be
deemed to override the provision(s) of GTC only to the extent that such conflict or variations
cannot be reconciled with the provisions of the GTC.

2.2 In the case of modification of a part or provision of the GTC, the unaltered part or
provisions shall remain in effect.

3. Time for Performance.

3.1 Contractor shall perform the services according to the schedule contained in
Exhibit F.

3.2 Timeliness of Performance i) Contractor shall provide the Services, and
Deliverables within the term and within the time limits required under this Agreement, pursuant to
the provisions of Exhibit A and Exhibit F. ii) Neither Contractor nor Contractor’s agents, employees
nor subcontractors are entitled to any damages from the Port, nor is any party entitled to be
reimbursed by the Port, for damages, charges or other losses or expenses incurred by Contractor
by reason of delays or hindrances in the performance of the Services, whether or not caused by
the Port.

4, Standard of Performance

In addition to Exhibit C, Section 4 and 17, Contractor agrees as follows:

4.1 Contractor’s Services shall be performed in accordance with generally accepted
professional practices and principles and in a manner consistent with the level of care and skill
ordinarily exercised by members of Contractor's profession currently practicing under similar
conditions. Contractor shall comply with the profession’s standard of performance, applicable
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laws, regulations, and industry standards. By delivery of completed work, Contractor certifies that
the work conforms to the requirements of this Agreement and all applicable federal, state and
local laws. If Contractor is retained to perform services requiring a license, certification,
registration or other similar requirement under California law, Contractor shall maintain that
license, certification, registration or other similar requirement throughout the term of this
Agreement.

4.2 Contractor acknowledges that it is entrusted with or has access to valuable and
confidential information and records of the Port and with respect to that information, Contractor
agrees to be held to the standard of care of a fiduciary. Contractor shall assure that all services
that require the exercise of professional skills or judgment are accomplished by professionals
qualified and competent in the applicable discipline and appropriately licensed, if required by law.
Contractor must provide copies of any such licenses. Contractor remains responsible for the
professional and technical accuracy of all Services or Deliverables furnished, whether by
Contractor or its subcontractors or others on its behalf. All Deliverables must be prepared in a
form and content satisfactory to the Port and delivered in a timely manner consistent with the
requirements of this Agreement.

4.3 If Contractor fails to comply with the foregoing standards, Contractor must perform
again, at its own expense, all Services required to be re-performed as a direct or indirect result of
that failure. Any review, approval, acceptance or payment for any of the Services by the Port does
not relieve Contractor of its responsibility for the professional skill and care and technical accuracy
of its Services and Deliverables. This provision in no way limits the Port’s rights against Contractor
either under this Agreement, at law or in equity.

5. Compensation

5.1 In addition to Section 3 Compensation in Exhibit C — GTC, the Contractor shall be
compensated for the services provided under this Agreement as follows:

5.1.1 Contractor shall be compensated for services rendered and accepted
under this Agreement and shall be paid monthly, in arrears on a not to exceed basis, based upon
the rates set forth in Exhibit E attached hereto and made a part of this Agreement. Contractor
may vary the compensation for each task in Exhibit E provided that the total project compensation
listed in Exhibit E and the Standard Agreement is not exceeded.

6. Personnel

6.1 None of the work or services covered by this Agreement shall be subcontracted
without the prior written approval of the Port. Any work or services subcontracted hereunder shall
be specified by written agreement and shall be subject to each provision of this Agreement.
Contractor shall provide subcontractor a copy of this fully executed Agreement.

6.2 Contractor agrees to assign only competent personnel according to the reasonable
and customary standards of training and experience in the relevant field to perform services under
this Agreement. Failure to assign such competent personnel shall constitute grounds for
termination of this Agreement. The payment made to Contractor pursuant to this Agreement shall
be the full and complete compensation to which Contractor and Contractor’s officers, employees,
agents, and subcontractors are entitled for performance of any work under this Agreement.
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Neither Contractor nor Contractor’s officers or employees are entitled to any salary or wages, or
retirement, health, leave or other fringe benefits applicable to employees of the Port. The Port will
not make any federal or state tax withholdings on behalf of Contractor. The Port shall not be
required to pay any workers' compensation insurance on behalf of Contractor. Contractor shall
pay, when and as due, any and all taxes incurred as a result of Contractor's compensation
hereunder, including estimated taxes, and shall provide Port with proof of such payments upon
request.

6.3 Key Personnel: Because of the special skills required to satisfy the requirements
of this Agreement, Contractor shall not reassign or replace key personnel without the written
consent of the Port, which consent the Port will not unreasonably withhold. "key personnel" means
those job titles and the persons assigned to those positions in accordance with the provisions of
this Agreement. The Port may at any time in writing notify Contractor that the Port will no longer
accept performance of Services under this Agreement by one or more Key Personnel listed. Upon
that notice Contractor shall immediately suspend the services of the key person or persons and
must replace him or them in accordance with the terms of this Agreement. A list of key personnel
is found in Exhibit A, Scope of Services.

7. Reports and Information

Contractor shall at such times and in such forms as the Port may require furnish the Port
such periodic reports as it may request pertaining to the work or services undertaken pursuant to
this Agreement, the costs and obligations incurred or to be incurred in connection therewith, and
any other matters are covered by this Agreement as specified in Exhibit A and Exhibit E.

8. Findings Confidential

All of the reports, information, data, et cetera, prepared or assembled by the Contractor
under this Agreement are confidential and the Contractor agrees that they shall not be made
available to any individual or organization without the prior written approval of the Port. Contractor
shall not be required under the provisions of this paragraph to keep confidential any data or
information which is or becomes publicly available, is required by applicable law or by proper legal
or governmental authority, is already rightfully in the Contractor’'s possession without obligation
of confidentiality, is independently developed by Contractor outside the scope of this Agreement
or is rightfully obtained from third parties. Contractor shall give Port prompt notice of any such
legal or governmental demand and reasonably cooperate with Port in any effort to seek a
protective order or otherwise to contest such required disclosure.

9. Copyright

No materials, including but not limited to reports, maps, or documents produced as a result
of this Agreement, in whole or in part, shall be available to Contractor for copyright purposes. Any
such materials produced as a result of this Agreement that might be subject to copyright shall be
the property of the Port and all such rights shall belong to the Port, and the Port shall be sole and
exclusive entity who may exercise such rights.

10. Deliverables
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Contractor shall prepare or provide to the Port various Deliverables. "Deliverables" include
work product, such as written reviews, recommendations, reports and analyses, produced by
Contractor for the Port. The Port may reject Deliverables that do not include relevant information
or data, or do not include all documents or other materials specified in this Agreement or
reasonably necessary for the purpose for which the Port made this Agreement or for which the
Port intends to use the Deliverables. If the Port determines that Contractor has failed to comply
with the foregoing standards, it has 30 days from the discovery to notify Contractor of its failure.
If Contractor does not correct the failure, or if it is not possible to do so, within 30 days after receipt
of notice from the Port specifying the failure, then the Port, by written notice, may treat the failure
as a default of this Agreement. Partial or incomplete Deliverables may be accepted for review
only when required for a specific and well-defined purpose and when consented to in advance by
the Port. Such Deliverables will not be considered as satisfying the requirements of this
Agreement and partial or incomplete Deliverables in no way relieve Contractor of its commitments
under this Agreement.

1. Applicable Laws

Deliverables must conform to all applicable federal, state, and local laws. Such conformity
includes compliance with federal sanctions, and Contractor certifies that it has not and will not
engage in prohibited transactions with sanctioned persons or entities.
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EXHIBIT E
COMPENSATION SCHEDULE

The Contractor shall be compensated for the services identified in Exhibit A, Exhibit C,
and Exhibit D to this Agreement as follows:

1. Project Price

1.1 The maximum the Contractor shall be paid on this Agreementis $ __ tbhd
(hereafter the “not to exceed” amount). The “not to exceed” amount includes all payments to be
made pursuant to this Agreement, including Port approved reimbursable expenses, if any.
Nothing in this Agreement requires the Port to pay for work that does not meet the Standard of
Performance identified in Exhibit D section 4 or other requirements of this Agreement.

1.2 Standard Reimbursable Items: Only the reimbursable items identified in Exhibit A,
C, and D (Compensation), shall be compensated to the Contractor. Reimbursable expenses will
be reimbursed without markup. Fees plus reimbursable expenses shall not exceed the amount
set forth in section 1.1 of this Exhibit and a copy of the original invoice for the items listed in i, ii
or iii below shall be attached to the invoice submitted to the Port for reimbursement. Payments
shall be based upon work documents submitted by the Contractor to the Port and accepted by
the Port as being satisfactory to Port’s needs. The Port shall not pay a markup on any of the items
listed in i, ii oriii. Additionally, items such a telephone, fax, postage or freight are already included
in the billable hourly rate. Contractor shall be reimbursed the direct expenses, which are the actual
cost of the following items that are reasonable, necessary and actually incurred, by the Contractor
in connection with the services:

i. Expenses, fees or charges for printing, reproduction or binding of
documents at actual costs with no markup added to the actual cost.

ii. Any filing fees, permit fees, or other fees paid or advanced by the Contractor
at actual costs with no markup added to the actual cost.

iii. Travel expenses shall be reimbursed in accordance with the Port’s travel
policy, which is incorporated herein by reference. Reimbursement shall be
made at actual costs with no markup added to the actual cost.

1.3 The Contractor shall be entitled to receive payments for its work performed
pursuant to the Agreement. The Port will pay Contractor based on invoices for acceptable work
performed and approved until the “not to exceed” amount is reached. Thereafter, Contractor
must complete services based on the Agreement without additional compensation unless there
is a material change to the Statement of Work and Scope by a written Amendment.

1.4 If work is completed before the “not to exceed” amount is reached, the Contractor’s
compensation will be based on the Contractor’s invoices previously submitted for acceptable
work performed and approved.

1.5 Subcontractor Costs: Compensation for subcontractors shall be limited to the
same restrictions imposed on the Contractor. Maximum markup Contractor may apply to
subcontractor fees, minus reimbursable expenses, shall not exceed %.
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2. Task Price. Below is the price for the services and reimbursable expenses as described
in Exhibit A of this Agreement.

Task Description Task Price
1 $
2 $
3 $
TOTAL PRICE $
3. Hourly Rates. The following is a list of hourly billable rates that Contractor shall apply for

additional services requested of the Contractor. Contractor shall be compensated based on the
hourly rates set forth below, on a time and material basis for those services that are within the
general scope of services of this Agreement, but beyond the description of services required
under Exhibit A, and all services are reasonably necessary to complete the standards of
performance required by this Agreement. Any changes and related fees shall be mutually agreed
upon between the parties by a written amendment to this Agreement.

Hourly Billable Rate Schedule

Hourly
Title Role on Project Billable
Rates
$
$
$
$
4. Additional Fees. Should an amendment to the Agreement be issued for additional
services that require the following items, the unit prices are as follows:
Title Unit Price
S
5. Invoice to Address. Each invoice submitted shall identify the specific task(s) listed in

Exhibit A and this Exhibit, and the completed work product/deliverable for the agreed upon price
listed in this Exhibit. Invoices shall be submitted to the below address:
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Email: accountspayable@stocktonport.com
US Mail: Port of Stockton Accounts Payable Department
PO BOX 2089

Stockton, CA 95201-2089

Secure Portal: Vendors may register on the secure portal at
https://stocktonportdistrictca.tylerportico.com/va/vendor-
access/registration to submit invoices electronically with access to
historical transactions.
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EXHIBIT F
TIMELINE

1. Contractor shall complete the requested services identified in Exhibit A as follows:

1.1 TIMELINE FOR COMPLETION OF WORK

1.1.1  Substantial Completion (insert date)

1.1.2  Final Completion (insert date)
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EXHIBIT G
SPECIAL FUNDING TERMS & CONDITIONS

1. Grant Funding

This agreement and the Work under this Agreement is funded in whole or in part by, and is subject
to, a federal grant through the United States Army Corps of Engineers, Federal Contract No.
W912HZ25C0003 and may be amended from time to time. If, in the event of federal funding
withdrawal, all work shall cease.

(Appendix G, USACE Grant Award, and Appendix H, FHWA 1273 from
Invitation for Bids shall be included as part of this Exhibit G in the
finalized contract )
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DOCUMENT 00550

NOTICE TO PROCEED

Dated:

To:

Address:

CONTRACT FOR: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB)
MAINTENANCE DREDGING

You are notified that the Contract Time under the above Contract will commence to run on

. On that date, you are to start performing Work under the Contract Documents. In

accordance with Article 3 of Document 00520 (Agreement), the date of Final Completion of the entire
Work is

Before you may start any Work at the Site, you must:

1. Submit and obtain Port approval for all plans and programs required by Section 01340
(Safety Submittals).

2. Submit copy of completed Construction Management Fact Sheet.

3. Submit to the Port any and all necessary Permits required for this project.

STOCKTON PORT DISTRICT

By :
Kirk DelJesus
Its: Port Director
END OF DOCUMENT
Stockton Port District Stockton Port District

CHAB Maintenance Dredging
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DOCUMENT 00610
CONSTRUCTION PERFORMANCE BOND

THIS CONSTRUCTION PERFORMANCE BOND (“Bond”) is dated [

I, [20__] is

in the penal sum of [ ] which is one hundred percent of the Contract Sum, and is entered into by
and between the parties listed below to ensure the faithful performance of the Construction Contract listed below.
This Bond consists of this page and the Bond Terms and Conditions, Paragraphs 1 through 12, attached to this page.

Any singular reference to | 1 (“Contractor™), [ ] (“Surety”), STOCKTON

PORT DISTRICT (“Port”), or other party shall be considered plural where applicable.

CONTRACTOR: SURETY:

Name Name

Address Principal Place of Business

City/State/Zip City/State/Zip

CONSTRUCTION CONTRACT: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB)
MAINTENANCE DREDGING

Located at Stockton Port District in Stockton, California.

DATED , [20__] in the Amount of § (the

“Penal Sum”).

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corp. Seal) Company: (Corp. Seal)

Signature: Signature:

Name: Name:

Title: Title:

Stockton Port District Construction Performance Bond
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BOND TERMS AND CONDITIONS

1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to Port for the complete and proper performance of the Construction Contract,
which is incorporated herein by reference.

2. If Contractor completely and properly performs all of its obligations under the Construction Contract,
Surety and Contractor shall have no obligation under this Bond.

3. If there is no Port Default, Surety’s obligation under this Bond shall arise after:

3.1

Port has declared a Contractor Default under the Construction Contract pursuant to the terms of
the Construction Contract; and

3.2 Port has agreed to pay the Balance of the Contract Sum:
3.2.1  To Surety in accordance with the terms of this Bond and the Construction Contract; or
3.2.2  To a contractor selected to perform the Construction Contract in accordance with the
terms of this Bond and the Construction Contract.
4, When Port has satisfied the conditions of Paragraph 3, Surety shall promptly (within 30 Days) and at

Surety’s expense elect to take one of the following actions:

4.1

4.2

43

4.4

(Finance the Contractor.) Arrange for Contractor, with consent of Port, to perform and complete
the Construction Contract (but Port may withhold consent, in which case the Surety must elect an
option described in Paragraphs 4.2, 4.3 or 4.4, below); or

(Complete the Contract itself.) Undertake to perform and complete the Construction Contract
itself, through its agents or through independent contractors; provided, that Surety may not select
Contractor as its agent or independent contractor without Port’s consent; and provided, the
Construction Contract shall define Surety’s performance obligation and payment rights (and the
Board’s Penal Sum shall not apply.)

(Secure a replacement Contractor.) Undertake to perform and complete the Construction Contract
by obtaining bids from qualified contractors acceptable to Port for a contract for performance and
completion of the Construction Contract and, upon determination by Port of the lowest responsive
and responsible Bidder, arrange for a contract to be prepared for execution by Port and the
contractor selected with Port’s concurrence, to be secured with performance and payment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract; and, if
Surety’s monetary obligations defined in Paragraph 6, below, exceed the Balance of the Contract
Sum, then Surety shall pay to Port the amount of such excess; or

(Tender a cash payment.) Waive its right to perform and complete, arrange for completion, or
obtain a new contractor and with reasonable promptness under the circumstances and, after
investigation and consultation with Port, determine in good faith its monetary obligation to Port
under Paragraph 6, below, for the performance and completion of the Construction Contract and,
as soon as practicable after the amount is determined, tender payment therefor to Port with full
explanation of the payment’s calculation. If Port accepts Surety’s tender under this Paragraph 4.4,
Port may still hold Surety liable for future damages then unknown or unliquidated resulting from
the Contractor Default. If Port disputes the amount of Surety’s tender under this Paragraph 4.4,
Port may exercise all remedies available to it at law to enforce Surety’s liability under Paragraph
6, below.

Stockton Port District Construction Performance Bond
CHAB Maintenance Dredging
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If Surety does not proceed as provided in Paragraph 4, above, then Surety shall be deemed to be in default
on this Bond ten Days after receipt of an additional written notice from Port to Surety demanding that
Surety perform its obligations under this Bond. At all times Port shall be entitled to enforce any remedy
available to Port at law or under the Construction Contract including, without limitation, and by way of
example only, rights to perform work, protect Work, mitigate damages, advance critical Work to mitigate
schedule delay, or coordinate Work with other consultants or contractors.

For Options 4.1, 4.3 and 4.4, Surety’s monetary obligation under this Bond is limited by the amount of this
Bond identified herein as the Penal Sum. This monetary obligation shall augment the Balance of the
Contract Sum. Subject to these limits, Surety’s obligations under this Bond are commensurate with the
obligations of Contractor under the Construction Contract. Surety’s performance and monetary obligations
shall include, but are not limited to:

6.1 The responsibilities of Contractor under the Construction Contract for completion of the
Construction Contract and correction of Defective Work;

6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated damages, and
for damages for which no liquidated damages are specified in the Construction Contract, actual
damages caused by non-performance of the Construction Contract including, but not limited to, all
valid and proper back charges, offsets, payments, indemnities, or other damages;

6.3 Additional legal, design professional and delay costs resulting from Contractor Default or
resulting from the actions or failure to act of the Surety under Paragraph 4, above (but excluding
attorney’s fees incurred to enforce this Bond).

No right of action shall accrue on this Bond to any person or entity other than Port or its successors or
assigns.

Surety hereby waives notice of any change, alteration or addition to the Construction Contract or to related
subcontracts, purchase orders and other obligations, including changes of time. Surety consents to all terms
of the Construction Contract, including provisions on changes to the Contract. No extension of time,
change, alteration, Modification, deletion, or addition to the Contract Documents, or of the Work required
thereunder, shall release or exonerate Surety on this Bond or in any way affect the obligations of Surety on
this Bond.

Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent
jurisdiction where a proceeding is pending between Port and Contractor regarding the Construction
Contract, or in the courts of the County of San Joaquin, or in a court of competent jurisdiction in the
location in which the Work is located. Communications from Port to Surety under Paragraph 3.1 of this
Bond shall be deemed to include the necessary agreements under Paragraph 3.2 of this Bond unless
expressly stated otherwise.

All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature
page of this Bond), and all notices to Port shall be mailed or delivered as provided in Document 00520
(Agreement). Actual receipt of notice by Surety, Port or Contractor, however accomplished, shall be
sufficient compliance as of the date received at the foregoing addresses.

Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed
deleted herefrom and provisions conforming to such statutory requirement shall be deemed incorporated
herein.

Definitions

12.1 Balance of the Contract Sum: The total amount payable by Port to Contractor pursuant to the
terms of the Construction Contract after all proper adjustments have been made under the

Stockton Port District Construction Performance Bond
CHAB Maintenance Dredging
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Construction Contract, for example, deductions for progress payments made, and
increases/decreases for approved Modifications to the Construction Contract.

12.2 Construction Contract: The agreement between Port and Contractor identified on the signature
page of this Bond, including all Contract Documents and changes thereto.

12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor waived, to
perform or otherwise to comply with the terms of the Construction Contract including, but not
limited to, “default” or any other condition allowing a termination for cause as provided in
Document 00700 (General Conditions).

12.4 Port Default: Material failure of Port, which has neither been remedied nor waived, to pay
Contractor progress payments due under the Construction Contract or to perform other material
terms of the Construction Contract, if such failure is the cause of the asserted Contractor Default
and is sufficient to justify Contractor termination of the Construction Contract.

END OF DOCUMENT

Stockton Port District Construction Performance Bond
CHAB Maintenance Dredging
00610- 4



USACE Federal Contract No. W912HZ25C0003

SECTION 00620 - CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS:

1. THAT WHEREAS, the Stockton Port District (“Port”) has awarded to
[ ] as Principal dated the [ ] (date) day of | |
(month), 20 (year) (the “Contract”), titled CYANOBACTERIA HARMFUL ALGAL BLOOM
(CHAB) MAINTENANCE DREDGING located at Stockton, California in the amount of
[$ ], which Contract is by this reference made a part hereof, for the
work described as follows:

[The Work includes, but is not limited to ].

2. AND WHEREAS, Principal is required to furnish a bond in connection with the Contract to secure the
payment of claims of laborers, mechanics, material suppliers, and other persons as provided by law;

3. NOW, THEREFORE, we, the undersigned Principal and [ 1 (Surety), as
Surety, are held and firmly bound unto District in the sum of 100% OF THE CONTRACT PRICE
(S )], for which payment well and truly to be made we bind ourselves, our heirs,

executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

4, THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors,
administrators, successors, or assigns approved by District, or its subcontractors shall fail to pay any of the
persons named in California Civil Code §3181, or amounts due under the State of California
Unemployment Insurance Code with respect to work or labor performed under the Contract, or for any
amounts required to be deducted, withheld, and paid over to the State of California Employment
Development Department from the wages of employees of Principal and subcontractors pursuant to Section
13020 of the State of California Unemployment Insurance Code with respect to such work and labor, that
Surety will pay for the same in an amount not exceeding the sum specified in this bond, plus reasonable
attorneys’ fees, otherwise the above obligation shall become and be null and void.

5. This bond shall inure to the benefit of any of the persons named in California Civil Code §3181, as to give
a right of action to such persons or their assigns in any suit brought upon this bond. The intent of this bond
is to comply with the California Mechanic’s Lien Law.

6. Surety, for value received, hereby expressly agrees that no extension of time, change, modification,
alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the Contract, or
to the work to be performed thereunder, shall in any way affect the obligation of this bond; and it does
hereby waive notice of any such extension of time, change, modification, alteration, or addition to the
undertakings, covenants, terms, conditions, and agreements of the Contract, or to the work to be performed
thereunder.

7. Surety’s obligations hereunder are independent of the obligations of any other surety for the payment of
claims of laborers, mechanics, material suppliers, and other persons in connection with Contract; and suit
may be brought against Surety and such other sureties, jointly and severally, or against any one or more of
them, or against less than all of them without impairing District’s rights against the other.

8. Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.

Stockton Port District 00620 -1 Construction Labor And Material Payment Bond
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IN WITNESS WHEREOF, we have hereunto set our hands this [ | (date) day of [ | (month),
20 (year).

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corp. Seal) Company: (Corp. Seal)

Signature Signature

Name Name

Title Title

Street Address Street Address

City, State, Zip Code

Stockton Port District
CHAB Maintenance Dredging

City, State, Zip Code

END OF DOCUMENT
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DOCUMENT 00630

GUARANTY

TO:  The Stockton Port District (“Port”) Project, CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB)
MAINTENANCE DREDGING, located at Stockton, California.

The undersigned guarantees all construction performed on this Project and also guarantees all material and
equipment incorporated therein.

Contractor hereby grants to Port for a period of one year following the date of Final Acceptance of the
Work completed, or such longer period specified in the Contract Documents, its unconditional warranty of the
quality and adequacy of all of the Work including, without limitation, all labor, materials and equipment provided
by Contractor and its Subcontractors of all tiers in connection with the Work.

Neither final payment nor use nor occupancy of the Work performed by the Contractor shall constitute an
acceptance of Work not done in accordance with this Guaranty or relieve Contractor of liability in respect to any
express warranties or responsibilities for faulty materials or workmanship. Contractor shall remedy any defects in
the Work and pay for any damage resulting therefrom, which shall appear within one year, or longer if specified,
from the date of Final Acceptance of the Work completed.

If within one year after the date of Final Acceptance of the Work completed, or such longer period of time
as may be prescribed by laws or regulations, or by the terms of Contract Documents, any Work is found to be
Defective, Contractor shall promptly, without cost to Port and in accordance with Port’s written instructions, correct
such Defective Work. Contractor shall remove any Defective Work rejected by Port and replace it with Work that is
not Defective, and satisfactorily correct or remove and replace any damage to other Work or the work of others
resulting therefrom. If Contractor fails to promptly comply with the terms of such instructions, or in an emergency
where delay would cause serious risk of loss or damage, Port may have the Defective Work corrected or the rejected
Work removed and replaced. Contractor shall pay for all claims, costs, losses and damages caused by or resulting
from such removal and replacement. Where Contractor fails to correct Defective Work, or defects are discovered
outside the correction period, Port shall have all rights and remedies granted by law.

Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract Documents.
Even though equipment, materials, or Work required to be provided under the Contract Documents have been
inspected, accepted, and estimated for payment, Contractor shall, at its own expense, replace or repair any such
equipment, material, or Work found to be Defective or otherwise not to comply with the requirements of the
Contract Documents up to the end of the guaranty period.

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in the
Contract Documents, including, without means of limitation, Document 00700 (General Conditions) and Section
01420 (References and Definitions).

Stockton Port District Guaranty
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The foregoing Guaranty is in addition to any other warranties of Contractor contained in the Contract
Documents, and not in lieu of, any and all other liability imposed on Contractor under the Contract Documents and
at law with respect to Contractor’s duties, obligations, and performance under the Contract Documents. In the event
of any conflict or inconsistency between the terms of this Guaranty and any warranty or obligation of the Contractor
under the Contract Documents or at law, such inconsistency or conflict shall be resolved in favor of the higher level
of obligation of the Contractor.

Date: ,20

Contractor's name

By:

Signature

Print Name

Title

Street Address

City, State, Zip code

END OF DOCUMENT
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DOCUMENT 00650

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS (“Agreement and Release”), made
and entered into this (date) day of (month), (year), by and between the Stockton
Port District (“Port”), and (“Contractor”), whose place of business is at
(Address of Contractor).

RECITALS
A. Port and Contractor entered into Contract No. (the “Contract”) for CYANOBACTERIA
HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING located at Stockton, California.
B. The Work under the Contract has been completed.
AGREEMENT

NOW THEREFORE, it is mutually agreed between Port and Contractor as follows:

1. Contractor will not be assessed liquidated damages except as detailed below:
Original Contract Sum $
Modified Contract Sum $
Payment to Date $
Liquidated Damages $
Payment Due Contractor $
2. Subject to the provisions of this Agreement and Release, Port will forthwith pay to Contractor the sum of
6] ) under the Contract, less any amounts withheld under
the Contract or represented by any Notice to Withhold Funds on file with Port as of the date of such
payment.
3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute

against Port arising from the Contract, except for the claims described in Paragraph 4 of this Document
00650. 1t is the intention of the parties in executing this Agreement and Release that this Agreement and
Release shall be effective as a full, final and general release of all claims, demands, actions, causes of
action, obligations, costs, expenses, damages, losses and liabilities of Contractor against Port, and all if its
agents, employees, consultants, inspectors, representatives, assignees and transferees, except for the
Disputed Claims set forth in Paragraph 4 of this Document 00650. Nothing in this Agreement and Release
shall limit or modify Contractor’s continuing obligations described in Paragraph 6 of this Document 00650.

4. The following claims submitted under Document 00700 (General Conditions), Article 12, are disputed
(hereinafter, the “Disputed Claims”) and are specifically excluded from the operation of this Agreement
and Release.

Stockton Port District Agreement and Release of Any and All Claims
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[Insert information in Chart below, affix attachment if necessary]

Claim No. Date Submitted Description of Claim Amount of Claim

10.

11.

Consistent with California Public Contract Code §7100, Contractor hereby agrees that, in consideration of
the payment set forth in Paragraph 2 of this Document 00650, Contractor hereby releases and forever
discharges Port, and all of its agents, employees, consultants, inspectors, assignees and transferees from any
and all liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in
any way concerned with the Work under the Contract.

Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall remain in
full force and effect as specified in the Contract Documents.

Contractor shall immediately defend, indemnify and hold harmless Port, any of the Port’s Representatives,
Project Manager, and all of their agents, employees, consultants, inspectors, assignees and transferees, from
any and all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and
liabilities that may be asserted against them by any of Contractor’s suppliers and/or Subcontractors of any
tier and/or any suppliers to them for any and all labor, materials, supplies and equipment used, or
contemplated to be used in the performance of the Contract, except for the Disputed Claims set forth in
Paragraph 4 of this Document 00650.

Contractor hereby waives the provisions of California Civil Code §1542, which provide as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR
DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF
EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM, MUST HAVE
MATERIALLY AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be
considered independent and severable, and if any such provision or any part thereof shall be at any time
held invalid in whole or in part under any federal, state, county, municipal or other law, ruling, or
regulation, then such provision, or part thereof shall remain in force and effect only to the extent permitted
by law, and the remaining provisions of this Agreement and Release shall also remain in full force and
effect, and shall be enforceable.

Contractor represents and warrants that it is the true and lawful owner of all claims and other matters
released pursuant to this Agreement and Release, and that it has full right, title and authority to enter into
this instrument. Each party represents and warrants that it has been represented by counsel of its own
choosing in connection with this Agreement and Release.

All rights of Port shall survive completion of the Work or termination of the Contract, and execution of this
Agreement and Release.

Stockton Port District Agreement and Release of Any and All Claims
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* %% CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

STOCKTON PORT DISTRICT

By: x

Signature

Name: Kirk DelJesus

Its: Port Director

ATTEST:

X

Melanie Rodriguez
Assistant to the Director, Secretary to the Board of Commissioners

CONTRACTOR:
By:
Signature
Name:
Print
Its:
Title
CONTRACTOR:
By:
Signature
Name:
Print
Its:
Title
END OF DOCUMENT
Stockton Port District Agreement and Release of Any and All Claims
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DOCUMENT 00660

SUBSTITUTION REQUEST FORM

To: Procurement & Contracts Officer
Stockton Port District
procurement(@stocktonport.com
(209) 946-0246

Project: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

Contractor:

Subcontractor/Supplier:

Drawing Sheet Reference/Detail No:

The undersigned Bidder submits for consideration the following equipment instead of the specified item for the above
Project:

Section Paragraph Specified Item

Proposed Substitution:

The undersigned encloses the information required herein. If this Document 00660 is being submitted by a Bidder wishing to
use “equal” item(s) as provided in Document 00200 (Instructions to Bidders), the undersigned Bidder must also enclose the
technical information (other than cost).

The undersigned has (a) attached manufacturer’s literature, including complete technical data and laboratory test results, if
applicable, (b) attached an explanation of why proposed substitution is a true equivalent to specified item, (c) included
complete information on changes to Contract Documents that the proposed substitution will require for its proper installation,
and (d) filled in the blanks below:

A. Does the substitution affect dimensions shown on Drawings?

B. Are the manufacturer’s guarantees and warranties on the proposed substitution items identical to those on the
specified items? If there are differences, please specify each and every difference in detail.

C. What effect does the substitution have on other contractors, trades, or suppliers?

Stockton Port District Substitution Request Form
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What are the differences between the proposed substitution and the specified item? If proposed substitution has a
color or pattern, provide a color board showing proposed substitution in relation to the other adjacent colors and

patterns.
D. Will granting the requested substitution cause any schedule delay? (If yes, please explain)
E. Financial benefit to the Port in accepting substitution?

The undersigned Bidder certifies that the function, appearance, and quality of the proposed substitution are equivalent or
superior to those of the specified item.

Submitted by:
For Use by Port:
Bidder/Contractor
[note applicable] Accepted Accepted as Noted
Not Accepted Received Too Late
Signature (after bid submission due date/time)
By:
Name Port’s Project Manager
Date:
Address Remarks:
City/State/Zip
Telephone:
Date:
END OF DOCUMENT
Stockton Port District Substitution Request Form
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DOCUMENT 00680

ESCROW AGREEMENT FOR SECURITY DEPOSIT IN LIEU OF RETENTION

California Public Contract Code §22300

THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this | ] day of
1,20__, by and between the Stockton Port District, (“Port”), whose address is 315 Fyffe Avenue,

Stockton, California 95203, or P.O. Box 2089, Stockton, California 95201, | ] (“Contractor’), whose
place of business is located at [ ]; and Port, as escrow
agent OR | 1 (“Bank”), a state or federally chartered bank in the State of California,
whose place of business is located at [ ] (“Escrow Agent”).

For the consideration hereinafter set forth, Port, Contractor and Escrow Agent agree as follows:

1.

Pursuant to California Public Contract Code §22300, Contractor has the option to deposit securities with
Escrow Agent as a substitute for retention earnings required to be withheld by Port pursuant to Contract

Number entered into between Port and Contractor for the Stockton Port District,
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING,
Stockton, California, in the amount of | ] dated | , 20 ] (the

“Contract”). Alternatively, on written request of Contractor, Port shall make payments of the retention
earnings directly to Escrow Agent. When Contractor deposits the securities as a substitute for Contract
earnings, Escrow Agent shall notify Port within ten Days of the deposit. The market value of the securities
at the time of substitution shall be at least equal to the cash amount then required to be withheld as
retention under terms of Contract between Port and Contractor. Securities shall be held in name of
, and shall designate Contractor as the beneficial owner.

Port shall make progress payments to Contractor for those funds which otherwise would be withheld from
progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form
and amount specified in Paragraph 1 of this Document 00680.

When Port makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall hold said
payment(s) for the benefit of Contractor until the time that the escrow created under this Escrow
Agreement is terminated. Contractor may direct the investment of the payments into securities. All terms
and conditions of this Escrow Agreement and the rights and responsibilities of the parties shall be equally
applicable and binding when Port pays Escrow Agent directly.

Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in
administering the Escrow Account, and all expenses of Port. Such expenses and payment terms shall be
determined by Port, Contractor, and Escrow Agent.

Interest earned on securities or money market accounts held in escrow and all interest earned on that
interest shall be for sole account of Contractor and shall be subject to withdrawal by Contractor at any time
and from time to time without notice to Port.

Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by
written notice to Escrow Agent accompanied by written authorization from Port to Escrow Agent that Port
consents to withdrawal of amount sought to be withdrawn by Contractor.

Port shall have the right to draw upon the securities in event of default by Contractor. Upon seven Days
written notice to Escrow Agent from Port of the default, Escrow Agent shall immediately convert the
securities to cash and shall distribute the cash as instructed by Port.

Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
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8. Upon receipt of written notification from Port certifying that the Contract is final and complete, and that
Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent
shall release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow
Account. The escrow shall be closed immediately upon disbursement of all moneys and securities on
deposit and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from Port and Contractor pursuant to Paragraphs 5 through
8, inclusive, of this Document 00680 and Port and Contractor shall hold Escrow Agent harmless from
Escrow Agent’s release and disbursement of securities and interest as set forth.

10. Names of persons who are authorized to give written notice or to receive written notice on behalf of Port
and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures
are as follows:

ON BEHALF OF PORT: ON BEHALF OF CONTRACTOR:
Title Title

Name Name

Signature Signature

Address Address

City/State/Zip Code City/State/Zip Code

ON BEHALF OF ESCROW AGENT:

Title

Name

Signature

Address

City/State/Zip Code

Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
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IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper officers on the
date first set forth above.

PORT CONTRACTOR
Title Title
Name Name
Signature Signature
ESCROW AGENT
Title
Print Name
Signature
END OF DOCUMENT
Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
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DOCUMENT 00700
GENERAL CONDITIONS
TABLE OF CONTENTS
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GENERAL CONDITIONS
1. INTERPRETATION OF CONTRACT

A. Defined Terms

All abbreviations and definitions of terms used and not otherwise defined in this Document 00700 are set

forth in Section 01420 (References and Definitions). This Document 00700 subdivides at first level into

Articles, and then into paragraphs, then into subparagraphs.

B. Contract Documents

Contract Documents are complementary; what is called for by one is as binding as if called for by all.

Contract Documents shall not be construed to create a contractual relationship of any kind between (1)

Architect/Engineer, Project Manager or any Port Representative and Contractor; (2) Port and/or its

representatives and (except as provided in Article 13 below) a Subcontractor, sub-Subcontractor, or supplier

of any Project labor, materials, or equipment; or (3) between any persons or entities other than Port and

Contractor.

C. Precedence Of Documents

1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of
precedence shall prevail:

a. Modifications in inverse chronological order (i.e., most recent first), and in the same order as
specific portions they are modifying;

b. Document 00520 (Agreement), and terms and conditions referenced therein;

c. Supplemental Conditions, including without limitation Document 00800 (Supplemental
Conditions) (if used) and Document 00821 (Insurance and Indemnification);

d. Document 00700 (General Conditions);

e. Division 1 Specifications;

f. Division 2 through 16 Specifications;

g. Drawings;

h. Written numbers over figures, unless obviously incorrect;

i.  Figured dimensions over scaled dimensions;

j-  Large-scale drawings over small-scale drawings.

2. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor
of the document of the latest date (i.e., the most recent document), and if the dates are the same or
not determinable, then in favor of Specifications.

3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual
quantities required to complete Work required by Contract Documents, will be resolved in favor
of the actual quantities.

4. In the event the Specifications include divisions above Division 16 (e.g., Division 17 and above),
then such divisions shall be included within the Contract Documents unless identified otherwise.

2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS
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A. Contractor’s Investigations Before Bidding

1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor
must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract
Documents, Work, Site, locality, actual conditions and as-built conditions, and all other
information made available for bidding. Contractor’s investigation shall include, but is not limited
to, a thorough examination of all reports of exploration and tests of subsurface conditions, as-built
drawings, drawings, product specification(s) or reports, available for Bidding purposes, of
physical conditions, including Underground Facilities and information identified in Document
00320 (Geotechnical Data and Existing Conditions) and/or Document 00335 (Hazardous
Materials Surveys) (if used), or which may appear in the Contract Documents, and all local
conditions, and federal, state and local laws and regulations that in any manner may affect cost,
progress, performance or furnishing of Work or which relate to any aspect of the means, methods,
techniques, sequences or procedures of construction to be employed by Contractor and safety
precautions and programs incident thereto. Contractor shall completely and thoroughly correlate
all such information and consider such information fully, prior to and as a condition of submitting
its Bid. Contractor shall make inquiry as required in Document 00320 (Geotechnical Data and
Existing Conditions.)

2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence
of Underground Facilities, in particular, above and below grade structures, drainage lines, storm
drains, sewers, water, gas, electrical, chemical, hot water, and other similar items and utilities.
Contractor shall carefully consider all supplied information, request additional information
Contractor may deem necessary, and visually inspect the Site for above ground indications of
Underground Facilities (such as, for example not by way of limitation, the existence of existing
service laterals, appurtenances or other types of utilities, indicated by the presence of an
underground transmission main or other visible facilities, such as buildings, new asphalt, meters
and junction boxes, on or adjacent to the Site).

3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of
its required investigation with the terms and conditions of the Contract Documents, and must give
Port prompt written notice of all conflicts, errors, ambiguities, or discrepancies of any type, that it
may discover in or among the Contract Documents, as-built drawings (if any) and/or actual
conditions. Contractor shall give this notice during the bid period and submission of a bid
indicates Contractor’s agreement that Port responded to the notice through Addenda issued by Port
which is acceptable to Contractor.

4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied
regarding existing Underground Facilities at or contiguous to the Site is in many cases based on
information furnished to Port by others (e.g., the builders of such Underground Facilities or
others), and that due to their age or their chain of custody since preparation, may not meet current
industry standards for accuracy. Contractor must also consider local underground conditions and
typical practices for Underground Facilities, either through its own direct knowledge or through its
subcontractors, and fully consider this knowledge in assessing the existing information and the
reasonableness of its reliance.

5. Prior to submitting its Bid, Contractor shall conduct (or request that Port have conducted) any
such additional or supplementary examinations, investigations, explorations, tests, studies and data
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the
Site or otherwise, which may affect cost, progress, performance or furnishing of Work or which
relate to any aspect of the means, methods, techniques, sequences or procedures of construction to
be employed by Contractor and safety precautions and programs incident thereto or which
Contractor deems necessary to determine its Bid for performing and furnishing the Work in
accordance with the time, price and other terms and conditions of Contract Documents.

6. Prior to submitting its Bid, Contractor may rely on Port supplied information regarding existing
conditions only where such conditions are underground and not subject to reasonable verification.
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If existing information supplied by Port indicates a discrepancy or a substantial risk of inaccuracy

or omission, then Contractor must request specific additional information. Contractor shall advise
Port in writing during the Bid period of any questions, suppositions, inferences or deductions
Contractor may have, for Port’s review and response by Addenda, and may not assert any such
matters later that were not brought forth during the Bid period.

7. During performance of the Contract, Contractor will be charged with knowledge of all information
that it should have learned in performing this required pre-bid investigation, and shall not be
entitled to change orders (time or compensation) due to information or conditions that Contractor
should have known as a part of this pre-bid investigation.

B. Supplied Information on Underground Existing Conditions

1. Regarding Underground Facilities shown in the Contract Documents or supplied through
Document 00320, Port has compiled this information in good faith, relying on its records and third
party records. Because of the nature and location of Port and the Project, the existence of
Underground Facilities is deemed inherent in the Work of the Contract, as is the fact that
Underground Facilities are not always accurately shown or completely shown on as-built records,
both as to their depth and location. In Article 14 of this Document 00700, this Contract
establishes a heightened standard for claims involving Underground Facilities. Contractor shall
consider this fact in its bidding and in its planning and execution of the Work involving
Underground Facilities.

2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract
Documents or supplied in Document 00320 (Existing Conditions), Contractor may rely only upon
the general accuracy of actual reported depths, actual reported character of materials, actual
reported soil types, actual reported water conditions, or actual obstructions shown or indicated in
the Contract Documents. Port is not responsible for the completeness of any subsurface condition
information for bidding or construction, Contractor’s conclusions or opinions drawn from any
subsurface condition information, or subsurface conditions that are not specifically shown. (For
example, Port is not responsible for soil conditions in areas contiguous to areas where a
subsurface condition is shown.)

C. Supplied Information on Above Ground Existing Conditions

1. Regarding aboveground and as-built conditions shown on the Contract Documents or supplied
through Document 00320 (Existing Conditions), such information has been compiled in good
faith, however, Contractor must independently verify such information. Port does not expressly or
impliedly warrant or represent that information as to aboveground conditions or as-built conditions
indicated in the Contract Documents or Document 00320, is correctly shown or indicated, or
otherwise complete for construction purposes.

2. As a condition to bidding, Contractor shall verify by independent investigation all such
aboveground and as-built conditions, and bring any discrepancies to Port’s attention through
written question. In submitting its Bid, Contractor shall rely on the results of its own independent
investigation and shall not rely on Port-supplied information regarding aboveground conditions
and as-built conditions, and Contractor shall accept full responsibility for its verification work
sufficient to complete the Work as intended.

D. Subcontractors

1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any
other person or firm in place of any Subcontractor listed in the Bid. Subcontractors shall not
assign or transfer their subcontracts or permit them to be performed by any other contractor
without Port’s written approval. At Port’s request, Contractor shall provide Port with a complete
copy of all executed subcontracts or final commercial agreements with Subcontractors and/or
suppliers.
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2. Subcontract agreements shall preserve and protect the rights of Port under the Contract Documents
so that subcontracting will not prejudice such rights. To the extent of the Work to be performed
by a Subcontractor, Contractor shall require the Subcontractor’s written agreement (1) to be bound
to the terms of Contract Documents and (2) to assume vis-a-vis Contractor all the obligations and
responsibilities that Contractor assumes toward Port under the Contract Documents. (These
agreements include for example, and not by way of limitation, all warranties, claims procedures
and rules governing submittals of all types to which Contractor is subject under the Contract
Documents.)

3. Contractor shall provide for the assignment to Port of all rights any Subcontractor may have
against any manufacturer, supplier, or distributor for breach of warranties and guaranties relating
to the Work performed by the Subcontractor under the Contract Documents.

4. Port shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for
the provision of labor, services, supplies or material to the Project, and each such agreement shall
so provide.

3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
A. Time Allowances For Performance Of Contract Documents
1. When Contractor and Port have signed the Contract Documents, Port will serve a Notice to

Proceed upon Contractor to that effect, either by depositing notice in a post office or post office
box regularly maintained by United States Postal Service in a pre-paid wrapper directed to
Contractor at legal address or (at Port’s option) by delivery by other means authorized for notices
under the Contract documents at legal address.

2. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.
If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that
Contractor receives, by hand or overnight delivery or facsimile transmission, Port’s written Notice
to Proceed, unless the Notice to Proceed is served by mail only, in which case the start date for
Contract Time shall be the fifth Day following the mailing date.

3. The total number of Days for completion of the Work under the Contract Documents shall be as
provided in Document 00520 (Agreement).

B. Commencement Of Work

The Contract Time will commence to run on the 30th Day after the issuance of the Notice of Award or, if a
Notice to Proceed is given, on the date indicated in the Notice to Proceed. Port may give a Notice to
Proceed at any time within 30 Days after the Notice of Award. Contractor shall not do any Work at the
Site prior to the date on which the Contract Time commences to run.

4. INSURANCE AND INDEMNIFICATION
A. Insurance

See Document 00821 (Insurance and Indemnification), incorporated herein by this reference.

5. DRAWINGS AND SPECIFICATIONS
A. Intent
1. Drawings and Specifications are intended to describe a functionally complete and operable Project

(and all parts thereof) to be constructed in accordance with the requirements of Contract
Documents. Contractor shall perform any work, provide services and furnish any materials or
equipment that may reasonably be inferred from the requirements of Contract Documents or from
prevailing custom or trade usage as being required to produce this intended result. Contractor

Stockton Port District General Conditions
CHAB Maintenance Dredging
00700- 4



USACE Federal Contract No. W912HZ25C0003

shall interpret words or phrases used to describe work (including services), materials or
equipment, that have well-known technical or construction industry or trade meaning in
accordance with that meaning. Drawings’ intent specifically includes the intent to depict
construction that complies with all applicable laws, codes and standards, including without
limitation Title 24 of the California Code of Regulations.

2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools,
facilities, services, employee training and testing, hoisting facilities, shop drawings, storage,
testing, security, transportation, disposal, the securing of all necessary or required field
dimensions, the cutting or patching of existing materials, notices, permits, documents, reports,
agreements and any other items required or necessary to timely and fully complete Work
described and the results intended by Contract Documents and, in particular, Drawings and
Specifications. Divisions and Specification Sections and the identification on any Drawings shall
not control Contractor in dividing Work among Subcontractors or suppliers or delineating the
Work to be performed by any specific trade.

3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent
from Drawings and Specifications. Incidental work includes any work not shown on Drawings or
described in Specifications that is necessary or normally or customarily required as a part of the
Work shown on Drawings or described in Specifications. Incidental work includes any Work
necessary or required to make each installation satisfactory, legally operable, functional, and
consistent with the intent of Drawings and Specifications or the requirements of Contract
Documents including required tasks to be performed under Division 1 of Specifications.
Contractor shall perform incidental work without extra cost to Port. Incidental work shall be
treated as if fully described in Specifications and shown on Drawings, and the expense of
incidental work shall be included in price Bid and Contract Sum.

B. Drawing Details

A typical or representative detail on Drawings shall constitute the standard for workmanship and material
throughout corresponding parts of Work. Where necessary, and where reasonably inferable from
Drawings, Contractor shall adapt such representative detail for application to such corresponding parts of
Work. The details of such adaptation shall be subject to prior approval by Port. Repetitive features shown
in outline on Drawings shall be in exact accordance with corresponding features completely shown.

C. Interpretation Of Drawings And Specifications

Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in
Drawings and Specifications, or should Contractor have any questions or requests relating to Drawings or
Specifications, Contractor shall refer the matter to Port, in writing. Port will issue with reasonable
promptness written responses, clarifications or interpretations as Port may determine necessary, which shall
be consistent with the intent of and be reasonably inferable from Contract Documents. Such written
clarifications or interpretations shall be binding upon Contractor. If Contractor believes that a written
response, clarification or interpretation justifies an adjustment in the Contract Sum or Contract Time,
Contractor shall give Port prompt written notice as provided in Section 01250 (Modification Procedures).
If the parties are unable to agree to the amount or extent of the adjustment, if any, then Contractor shall
perform the Work in conformance with Port’s response, clarification, or interpretation and may make a
written claim for the adjustment as provided in Article 12 of this Document 00700.

D. Checking Of Drawings

Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents
and check and verify pertinent figures shown in the Contract Documents and all applicable field
measurements. Contractor shall be responsible for any errors that might have been avoided by such
comparison. Figures shown on Drawings shall be followed; Contractor shall not scale measurements.
Contractor shall promptly report to Port, in writing, any conflict, error, ambiguity or discrepancy that
Contractor may discover. Contractor shall obtain a written interpretation or clarification from Port before
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proceeding with any Work affected thereby. Contractor shall provide Port with a follow-up
correspondence every ten days until it receives a satisfactory interpretation or clarification.

E. Standards To Apply Where Specifications Are Not Furnished

The following general specifications shall apply wherever in the Specifications, or in any directions given
by Port in accordance with or supplementing Specifications, it is provided that Contractor shall furnish
materials or manufactured articles or shall do work for which no detailed specifications are shown.
Materials or manufactured articles shall be of the best grade, in quality and workmanship, obtainable in the
market from firms of established good reputation. If not ordinarily carried in stock, the materials or
manufactured articles shall conform to industry standards for first-class materials or articles of the kind
required, with due consideration of the use to which they are to be put. Work shall conform to the usual
standards or codes, such as those cited in Section 01420 (References and Definitions), for first-class work
of the kind required. Contractor shall specify in writing to Port the materials to be used or Work to be
performed under this paragraph ten Business Days prior to furnishing such materials or performing such
Work.

F. Deviation from Specifications and Drawings

1. Contractor shall perform Work in accordance with Drawings and Specifications, and Contractor
shall not be relieved of this responsibility by the activities of the Port or Architect/Engineer.
Deviations from Drawings and from the dimensions therein given, or from the Specifications,
whether or not error is believed to exist, shall be made only when approved in writing by Port.
Contractor acknowledges the authority of Port to order removal of non-conforming construction.
Contractor may deviate from Drawings or the dimensions given in the Drawings, and may deviate
from the Specifications, only upon Port’s advance written approval of the proposed deviation by
Change Order.

2. Contractor’s prior construction experience was a material factor in selection as Contractor for this
Project. Contractor, also, acknowledges that changes are a normal feature of construction projects.
Contractor shall rely on its experience and proactively cooperate, coordinate and schedule RFI’s,
submittals, field questions, inspections, and document assembly, to facilitate the prompt and
efficient use of the Change Order procedure as necessary to prevent delay in actual field
construction.

3. Port may order that locations, lines and grades for Work vary from those shown on Drawings.
Changes may be made in locations, lines or grades for Work under any item of Contract
Documents. No payment in addition to unit price fixed in the Contract Documents for Work
under respective items will be allowed on account of variations from Drawings in unit price items.
In lump sum contracts, or where there are no unit price items covering Work affected by
variations of locations, lines or grades, all changes in the Contract Documents will be made as set
forth in Article 14 of this Document 00700.

G. Ownership And Use Of Drawings, Specifications And Contract Documents

Drawings, Specifications and other Contract Documents were prepared for use for Work of Contract
Documents only. No part of Contract Documents shall be used for any other construction or for any other
purpose except with the written consent of Port. Any unauthorized use of Contract Documents is
prohibited and at the sole liability of the user.

6. CONSTRUCTION BY PORT OR BY SEPARATE CONTRACTORS
A. Port’s Right To Perform Construction And To Award Separate Contracts
1. Port may perform with its own forces, construction or operations related to the Project. Port may

also award separate contracts in connection with other portions of the Project or other construction
or operations, on the Site or areas contiguous to the Site, under conditions similar to these
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Contract Documents, or may have utility owners perform other work. When separate contracts are
awarded for different portions of the Project or other construction or operations on the Site, the
term “Contractor” in these Contract Documents shall mean the Contractor herein.

Currently anticipated separate construction contracts (if any) are described in Section 01100.

Mutual Responsibility

Contractor shall afford all other contractors, utility owners and Port (if Port is performing work
with its own forces), proper and safe access to the Site, and reasonable opportunity for the
installation and storage of their materials. Contractor shall ensure that the execution of its Work
properly connects and coordinates with others’ work, and shall cooperate with them to facilitate
the progress of the Work.

Contractor shall coordinate its Work with the work of other separate contractors, Port, and utility
owners. Contractor shall hold coordination meetings with other contractors, Port and its
representatives, and utility owners as required by Section 01315 (Project Meetings).

Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and
patching of the Work that may be required to make its several parts come together properly and
integrate with such other work. Contractor shall not endanger any work of other separate
contractors, Port or utility owners by cutting, excavating or otherwise altering their work and will
only cut or alter their work with the written consent of Port and the others whose work will be
affected.

To the extent that any part of Contractor’s Work is to interface with work performed or installed
by other contractors or utility owners, Contractor shall inspect and measure the in-place work.
Contractor shall promptly report to Port in writing any defect in in-place work that will impede or
increase the cost of Contractor’s interface unless corrected. Port will require the Contractor
responsible for the Defective Work to make corrections so as to conform to its contract
requirements, or, if the defect is the result of an error or omission in the Contract Documents,
issue a Change Order. If Contractor fails to measure, inspect and/or report to Port in writing
defects that are reasonably discoverable, Contractor shall bear all costs of accomplishing the
interface acceptable to Port. This provision shall be included in any and all other contracts or
subcontracts for Work to be performed where such a conflict could exist.

Port Authority Over Coordination

Port will have authority over coordination of the activities of multiple contractors in cases where
Port performs work with its own forces or contracts with others for the performance of other work
on the Project, or utilities work on the Site. Port may at any time and in its sole discretion,
designate a person or entity other than Port to have authority over the coordination of the activities
among the various contractors. Port’s authority with respect to coordination of the activities of
multiple contractors and utility owners shall not relieve Contractor of its obligation to other
contractors and utility owners to coordinate its Work with other contractors and utility owners as
specified in this Document 00700. Contractor shall promptly notify Port in writing when another
contractor on the Project fails to coordinate its work with the Work of Contract Documents.

Contractor shall suspend any part of the Work or carry on the same in such manner as directed by
Port when such suspension or prosecution is necessary to facilitate the work of other contractors or
workers. No damages or claims by Contractor will be allowed if the suspension or Work change
is due in whole or in part to Contractor’s failure to perform its obligation herein to coordinate its
Work with other contractors and utility owners. Claims will be allowed only to the extent of fault
by Port if the suspension or Work change is due in whole or in part to another contractor’s failure
to coordinate its work with Contractor, other contractors, and utility owners.

PAYMENT BY PORT
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Receipt And Processing Of Applications For Payment

As required by Section 01200 (Measurement and Payment), Contractor shall prepare the schedules, submit
Applications for Payment and warrant title to all Work covered by each Application for Payment. Port will
review Contractor’s Applications for Payment and Port will and make payment thereon, and Contractor
shall make payments to Subcontractors, suppliers and others, as required by Section 01200 (Measurement
and Payment).

8. CONTROL OF THE WORK
A. Subcontractors.
1. Contractor is fully responsible for Contractor’s own acts and omissions and those of

subcontractors and design professionals. Contractor is responsible for all acts and omissions of its
Subcontractors, suppliers, and other persons and organizations performing or furnishing any of the
Work, labor, materials, or equipment under a direct or indirect contract with Contractor.

Supervision Of Work By Contractor

Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the
attention and applying such personal skills and expertise as may be required and necessary to
perform Work in accordance with Contract Documents. Contractor shall be solely responsible for
and have control and charge of construction means, methods, techniques, sequences and
procedures, safety precautions and programs in connection with the Work. Contractor shall be
responsible to see that the completed Work complies accurately with Contract Documents.

Contractor shall designate and keep on the Site at all times during Work progress a competent
resident Superintendent or Project Manager, who once designated, shall not be replaced without
Port’s express written consent. The Superintendent or Project Manager shall be Contractor’s
representative at the Site and shall have complete authority to act on behalf of Contractor. All
communications to and from the Superintendent or Project Manager shall be as binding as if given
to or by Contractor.

Observation Of Work By Port
Port Representative(s)

Port Representative(s) will have limited authority to act on behalf of Port as set forth in the
Contract Documents. Except as otherwise provided in these Contract Documents or subsequently
identified in writing by Port, Port will issue all communications to Contractor through Port
Representative, and Contractor shall issue all communications to Port through Port Representative
in a written document delivered to Port. Should any direct communications between Contractor
and Port’s consultants, architects or engineers not identified in Article 2 of Document 00520
(Agreement) occur during field visits or by telephone, Contractor shall immediately confirm them
in a written document copied to Port.

Means And Methods Of Construction

Subject to those rights specifically reserved in the Contract Documents, Port will not supervise, or
direct, or have control over, or be responsible for, Contractor’s means, methods, techniques,
sequences or procedures of construction, or the safety precautions and programs incident thereto,
or Contractor’s failure to comply with laws and regulations applicable to the furnishing or
performance of Work. Port will not be responsible for Contractor’s failure to perform or furnish
the Work in accordance with Contract Documents.

In exercising its responsibilities and authorities under the Contract Documents, Port does not
assume any duties or responsibilities to any Subcontractor or supplier and does not assume any
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duty of care to Contractor, Contractor’s Subcontractors or suppliers. Except as expressly set forth
in the Contract Documents, in exercising their respective responsibilities and authorities under the
Contract Documents, neither Architect/Engineer nor any Port Representative assume any duties or
responsibilities to any Subcontractor, sub-Subcontractor or supplier nor assume any duty of care to
Contractor or any Subcontractor, sub-Subcontractor or suppliers.

4. Work shall be performed under Port’s general observation and administration. Contractor shall
comply with Port’s directions and instructions in accordance with the terms of Contract
Documents, but nothing contained in these General Conditions shall be taken to relieve Contractor
of any obligations or liabilities under the Contract Documents. Port’s failure to review or, upon
review, failure to object to any aspect of Work reviewed, shall not be deemed a waiver or approval
of any non-conforming aspect of Work.

5. Port may engage an independent consultant or Architect/Engineer (collectively for purposes of this
paragraph, “Consultant”) to assist in administering the Work. If so engaged, Consultant will
advise and consult with Port, but will have authority to act on behalf of Port only to extent
provided in the Contract Documents or as set forth in writing by Port. Consultant will not be
responsible for and will not have control or charge of construction means, methods, techniques,
sequences or procedures, or for safety precautions and programs in connection with Work.
Consultant will not be responsible for or have control over the acts or omissions of Contractor,
Subcontractors or their agents or employees, or any other persons performing Work.

6. Consultant may review Contractor’s submittals, such as Shop Drawings, Product Data, and
Samples, but only for conformance with design concept of Work and with information given in
the Contract Documents.

7. Consultant may visit the Site at intervals appropriate to stage of construction to become familiar
generally with the progress and quality of Work and to determine in general if Work is proceeding
in accordance with Contract Documents. Based on its observations, Consultant may recommend
to Port that it disapprove or reject Work that Consultant believes to be defective or will not
produce a complete Project that conforms to Contract Documents or will prejudice the integrity of
the design concept of the completed Project as a functioning whole as indicated by Contract
Documents. Port will also have authority to require special inspection or testing of Work, whether
or not the Work is fabricated, installed or completed.

8. Consultant may conduct inspections to recommend to Port the dates that Contractor has achieved
Substantial Completion and Final Acceptance, and will receive and forward to Port for review
written warranties and related documents required by Contract Documents.

D. Access To Work

1. During performance of Work, Port and its agents, officers, consultants, and employees may at any
time enter upon Work, shops or studios where any part of the Work may be in preparation, or
factories where any materials for use in Work are being or are to be manufactured, and Contractor
shall provide proper and safe facilities for this purpose, and shall make arrangements with
manufacturers to facilitate inspection of their processes and products to such extent as Port’s
interests may require. Other contractors performing work for Port may also enter upon Work for
all purposes required by their respective contracts. Subject to the rights reserved in the Contract
Documents, Contractor shall have sole care, custody, and control of the Site and its Work areas.

2. Port may, at any time, and from time to time, during the performance of the Work, enter the Work
Site for the for the purpose of installing any necessary work by Port labor or other contracts, and
for any other purpose in connection with the installation of facilities. In doing so, Port shall
endeavor not to interfere with Contractor and Contractor shall not interfere with other work being
done by or on behalf of Port.
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If, prior to completion and final acceptance of all the Work, Port takes possession of any structure
or facility (whether completed or otherwise) comprising a portion of the Work with the intent to
retain possession thereof (as distinguished from temporary possession contemplating return to
Contractor), then, while Port is in possession of the same, Contractor shall be relieved of liability
for loss or damage to such structure other than that resulting from the Contractor’s fault or
negligence. Such taking of possession by Port shall not relieve the Contractor from any provisions
of the Contract respecting such structure, other than to the extent specified in the preceding
sentence, nor constitute a final acceptance of such structure or facility. See also Section 01100
(Summary of Work).

If, following installation of any equipment or facilities furnished by Contractor, defects requiring
correction by Contractor are found, Port shall have the right to operate such unsatisfactory
equipment or facilities and make reasonable use thereof until the equipment or facilities can be
shut down for correction of defects without injury to Port.

9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK

A.

1.

Warranty And Guaranty

General Representations and Warranties: Contractor represents and warrants that it is and will be
at all times fully qualified and capable of performing every Phase of the Work. Contractor
warrants that all construction services shall be performed in accordance with generally accepted
professional standards of good and sound construction practices and all requirements of Contract
Documents. Contractor warrants that Work, including but not limited to each item of materials
and equipment incorporated therein, shall be new, of suitable grade of its respective kind for its
intended use, and free from defects in design, architecture and/or engineering, materials,
construction and workmanship. Contractor warrants that Work shall conform in all respects with
all applicable requirements of federal, state and local laws, applicable construction codes and
standards, licenses, and permits, Drawings and Specifications and all descriptions set forth therein,
and all other requirements of Contract Documents. Contractor shall not be responsible, however,
for the negligence of others in the specification of specific equipment, materials, design
parameters and means or methods of construction where that is specifically shown and expressly
required by Contract Documents.

Extended Guaranties: Any guaranty exceeding one year provided by the supplier or manufacturer
of any equipment or materials used in the Project shall be extended for such term. Contractor
expressly agrees to act as co-guarantor of such equipment and materials and shall supply Port with
all warranty and guaranty documents relative to equipment and materials incorporated in the
Project and guaranteed by their suppliers or manufacturers.

Environmental and Toxics Warranty: The covenants, warranties and representations contained in
this paragraph are effective continuously during Contractor’s Work on the Project and following
cessation of labor for any reason including, but not limited to, Project completion. Contractor
covenants, warrants and represents to Port that:

a. To Contractor’s knowledge after due inquiry, no lead or asbestos-containing materials were
installed or discovered in the Project at any time during Contractor’s construction thereof. If
any lead or asbestos-containing materials were discovered, Contractor made immediate
written disclosure to Port.

b. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with
ballasts or other equipment containing PCBs are or were located on the Project at any time
during Contractor’s construction thereof.

c. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic
substance are or were located on the Project at any time during Contractor’s construction
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thereof. If any such materials were discovered, Contractor made immediate written disclosure
to Port.

d. Contractor’s operations concerning the Project are and were not in violation of any applicable
environmental federal, state, or local statute, law or regulation dealing with hazardous
materials substances or toxic substances and no notice from any governmental body has been
served upon Contractor claiming any violation of any such law, ordinance, code or regulation,
or requiring or calling attention to the need for any work, repairs, construction, alteration, or
installation on or in connection with the Project in order to comply with any such laws,
ordinances, codes, or regulations, with which Contractor has not complied. If there are any
such notices with which Contractor has complied, Contractor shall provide Port with copies

thereof.
B. Inspection Of Work
1. All materials, equipment, and workmanship used in Work shall be subject to inspection and

testing at all times during construction and/or manufacture in accordance with the terms of
Contract Documents. Work and materials, and manufacture and preparation of materials, from
beginning of construction until final completion and acceptance of Work, shall be subject to
inspection and rejection by Port, its agents, representatives or independent contractors retained by
Port to perform inspection services, or governmental agencies with jurisdictional interests.
Contractor shall provide them proper and safe conditions for such access and advise them of
Contractor’s Site safety procedures and program so that they may comply therewith as applicable.
Upon request or where specified, Port shall be afforded access for inspection at the source of
supply, manufacture or assembly of any item of material or equipment, with reasonable
accommodations supplied for making such inspections.

2. Contractor shall give Port and all inspection personnel timely notice of readiness of Work for all
required inspections, tests or approvals, shall schedule and coordinate the same, and shall
cooperate with inspection and testing personnel to facilitate required inspections or tests.
Contractor shall also coordinate, schedule and give adequate notice to the appropriate inspection
personnel of any Work that can only be inspected as it is placed or assembled (for example,
concrete or masonry work), to enable the constant presence of such inspection personnel during
such Work.

3. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and
Port incurs costs associated with the cancellation, Contractor will reimburse Port for the actual
costs of the canceled inspections. The amount will be deducted from payment owed Contractor.

4. If applicable laws or regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested or approved by an employee or other representative of
such public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests or approvals, and furnish Port with the required certificates of inspection, or
approval. Contractor will pay the cost of initial testing and Contractor shall pay all costs in
connection with any follow-up or additional testing. Contractor shall also be responsible for
arranging and obtaining and shall pay all costs in connection with any inspections, tests or
approvals required for the acceptance of materials or equipment to be incorporated in the Work, or
of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase
thereof for incorporation in the Work.

5. If Contractor covers any Work, or the work of others, prior to any required inspection, test or
approval without written approval of Port, Contractor shall uncover the Work at Port’s request.
Contractor shall bear the expense of uncovering Work and replacing Work.

6. In any case where Contractor covers Work contrary to Port’s request, Contractor shall uncover
Work for Port’s observation or inspection at Port’s request. Contractor shall bear the cost of
uncovering Work.
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7. Whenever required by Port, Contractor shall furnish tools, labor and materials necessary to make
examination of Work that may be completed or in progress, even to extent of uncovering or taking
down portions of finished Work. Should Work be found unsatisfactory, cost of making
examination and of reconstruction shall be borne by Contractor. If Work is found to be
satisfactory, Port, in manner herein prescribed for paying for alterations, modifications, and extra
Work, except as otherwise herein specified, will pay for examination.

8. Inspection of the Work by or on behalf of Port, or Port’s failure to do so, shall not under any
circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.
Rather, in the absence of a written Change Order signed by Port, Contractor’s duty to perform
Work in conformance with the Contract Documents shall be absolute.

9. Any inspection, evaluation, or test performed by or on behalf of Port relating to the Work is solely
for the benefit of Port, and shall not be relied upon by Contractor. Contractor shall not be relieved
of the obligation to perform Work in accordance with the Contract Documents, nor relieved of any
guaranty, warranty, or other obligation, as a result of any inspections, evaluations, or tests
performed by Port, whether or not such inspections, evaluations, or tests are permitted or required
under the Contract Documents. Contractor shall be solely responsible for testing and inspecting
Work already performed to determine whether such Work is in proper condition to receive later

Work.
C. Correction Of Defective Work
1. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to

furnish or perform the Work in such a way that the completed Work will conform to Contract
Documents, Port may order Contractor to replace any Defective Work, or stop any portion of
Work to permit Port (at Contractor’s expense) to replace such Defective Work. These Port rights
are entirely discretionary on the part of Port, and shall not give rise to any duty on the part of Port
to exercise the rights for the benefit of Contractor or any other party.

2. Port may direct Contractor to correct any Defective Work or remove it from the Site and replace it
with Work that is not defective and satisfactorily correct or remove and replace any damage to
other Work or the work of others resulting from the correction or removal. Contractor shall be
responsible for any and all claims, costs, losses and damages caused by or resulting from such
correction or removal. A Change Order will be issued incorporating the necessary revisions in the
Contract Documents with respect to the Work and the Contract Sum. If the parties are unable to
agree to the amount of an appropriate decrease in the Contract Sum, Port may decide the proper
amount or, in its discretion may elect to leave the Contract Sum unchanged and deduct from
moneys due Contractor, all such claims, costs, losses and damages caused by or resulting from the
correction or removal. If Contractor disagrees with Port’s calculations, it may make a claim as
provided in Article 12 of this Document 00700. (Port exercise of its rights under this paragraph 9
shall be entirely discretionary and, like all other Port rights and remedies under the Contract, in
addition to any other rights and remedies it may have under the Contract Documents or by law.)

3. Correction period:

a.  With respect to equipment and machinery supplied by Contractor and incorporated into the
Work, if within one year after the date of Final Completion of the portion of the Work
incorporating the equipment and/or machinery (or, to the extent expressed by Change Order
or Certificate of Final Completion, one year after Port’s written acceptance of such
equipment), or such longer period as may be prescribed by laws or regulations, or by the
terms of the Contract Documents, any equipment or machinery is found to be defective,
Contractor shall promptly, without cost to Port and in accordance with Port’s written
instructions, correct such Defective Work

b. With respect to structures within the scope of Work, if within one year after the date of Final
Acceptance, or such longer period of time as may be prescribed by laws or regulations, or by
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the terms of Contract Documents, any Work is found to be defective, Contractor shall
promptly, without cost to Port and in accordance with Port’s written instructions, correct such
Defective Work.

c. Contractor shall remove any Defective Work rejected by Port and replace it with Work that is
not defective, and satisfactorily correct or remove and replace any damage to other Work or
the work of others resulting therefrom. If Contractor fails to promptly comply with the terms
of such instructions, or in an emergency where delay would cause serious risk of loss or
damage, Port may have the Defective Work corrected or the rejected Work removed and
replaced.

d. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such
removal and replacement. Where Contractor fails to correct Defective Work, or defects are
discovered outside the correction period, Port shall have all rights and remedies granted by
law.

4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of
equipment is placed in continuous service before Final Acceptance of all the Work, the correction
period for that part of Work or that item may start to run from an earlier date if so provided by
Change Order or Certificate of Substantial Completion.

5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been
removed and replaced under this provision after the commencement of the correction period, the
correction period hereunder with respect to such Work shall be extended for an additional period
of one year after such removal and replacement has been satisfactorily completed.

6. If following installation of any equipment, machinery, or facilities furnished by Contractor,
defects requiring correction by Contractor are found, Port shall have the right to operate such
defective equipment or facilities and make reasonable use thereof until the equipment, machinery,
or facilities can be shut down for correction of defects without causing injury to Port.

D. Acceptance And Correction Of Defective Work By Port

1. Port may accept Defective Work. Contractor shall pay all claims, costs, losses and damages
attributable to Port’s evaluation of and determination to accept such Defective Work. If Port
accepts any Defective Work prior to final payment, a Change Order will be issued incorporating
the necessary revisions in the Contract Documents with respect to the Work and the Contract Sum.
If the parties are unable to agree to the amount of an appropriate decrease in the Contract Sum,
Port may deduct from moneys due Contractor, all claims, costs, losses, damages, expenses and
liabilities attributable to the Defective Work. If Contractor disagrees with Port’s calculations,
Contractor may make a claim as provided in Article 12 of this Document 00700. If Port accepts
any Defective Work after final payment, Contractor shall pay to Port, an appropriate amount as
determined by Port.

2. Port may correct and remedy deficiency if, after five Days’ written notice to Contractor,
Contractor fails to correct Defective Work or to remove and replace rejected Work in accordance
with this Article 9; or provide a plan for correction of Defective Work acceptable to Port; or
perform Work in accordance with Contract Documents. In connection with such corrective and
remedial action, Port may exclude Contractor from all or part of the Site; take possession of all or
part of Work and suspend Contractor’s Work related thereto; take possession of all or part of
Contractor’s tools, appliances, construction equipment and machinery at the Site; and incorporate
in Work any materials and equipment stored at the Site or for which Port has paid Contractor but
which are stored elsewhere. Contractor shall allow Port, its representatives, agents, employees,
and other contractors and Port’s consultants access to the Site to enable Port to exercise the rights
and remedies under this Article 9. Contractor shall be responsible for all claims, costs, losses,
damages, expenses and liabilities incurred or sustained by Port in exercising such rights and
remedies. A Change Order will be issued incorporating the necessary revisions in the Contract
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Documents with respect to Work and the Contract Sum. If the parties are unable to agree to the
amount of an appropriate decrease in the Contract Sum, Port may deduct from moneys due
Contractor, all claims, costs, losses and damages caused by or resulting from the correction or
removal. If Contractor disagrees with Port’s calculations, Contractor may make a claim as
provided in Article 12 of this Document 00700.

E. Rights Upon Inspection Or Correction

1. Contractor shall not be allowed an extension of Contract Time because of any delay in the
performance of Work attributable to the exercise by Port of its rights and remedies under this
Article 9. Where Port exercises its rights under this Article 9, it retains all other rights it has by
law or under the Contract Documents including, but not limited to, the right to terminate
Contractor’s right to proceed with the Work under the Contract Documents and/or make a claim or
back charge where a Change Order cannot be agreed upon.

2. Inspection by Port shall not relieve Contractor of its obligation to have furnished material and
workmanship in accordance with Contract Documents. Payment for Work completed through
periodic progress payments or otherwise shall not operate to waive Port’s right to require full
compliance with Contract Documents and shall in no way be deemed as acceptance of the Work
paid therefore. Contractor’s obligation to complete the Work in accordance with Contract
Documents shall be absolute, unless Port agrees otherwise in writing.

F. Samples And Tests Of Materials And Work

1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination
and tests, samples or test specimens of all materials to be used or offered for use in connection
with Work. Contractor shall prepare samples or test specimens at its expense and furnish them to
Port. Contractor shall submit all samples in ample time to enable Port to make any necessary
tests, examinations, or analyses before the time it is desired to incorporate the material into the
Work.

2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or
her representative, Project Inspector or representative of the testing agency.

G. Proof Of Compliance Of Contract Provisions

In order that Port may determine whether Contractor has complied or is complying with requirements of
Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor
shall at any time, when requested, submit to Port properly authenticated documents or other satisfactory
proofs of compliance with all applicable requirements.

H. Acceptance

Inspection by Port or its authorized agents or representatives, any order or certificate for the payment of
money, any payment, acceptance of the whole or any part of Work by Port, any extension of time, any
verbal statements on behalf of Port or its authorized agents or representatives shall not operate as a waiver
or modification of any provision of the Contract Documents, or of any power reserved to Port herein or
therein or any right to damages provided in the Contract Documents. Any waiver of any breach of the
Contract Documents shall not be held to be a waiver of any other subsequent breach.

I. Substantial Completion

Without limiting the foregoing, the Work (or specified part thereof) will not be deemed Substantially
Complete until all applicable testing, training and commissioning have been completed.

10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
Stockton Port District General Conditions
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A. Contractor’s Legal Address

Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal
address and facsimile number. Contractor may change its legal address and facsimile number by notice in
writing, delivered to Port, which in conspicuous language advises Port of a change in legal address or
facsimile number, and which Port accepts in writing. Delivery to Contractor’s legal address or depositing
in any post office or post office box regularly maintained by the United States Postal Service, in a wrapper
with postage affixed, directed to Contractor at legal address, or of any drawings, notice, letter or other
communication, shall be deemed legal and sufficient service thereof upon Contractor. Facsimile to
Contractor’s designated facsimile number of any letter, memorandum, or other communication on standard
or legal sized paper, with proof of facsimile transmission, shall be deemed legal and sufficient service
thereof upon Contractor.

B. Contractor’s Office At The Work Site

Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor
representative authorized to transmit to and receive from Port, communications, instructions or Drawings.
Communications, instructions, or Drawings given to Contractor’s representative or delivered at the Site
office in representative’s absence shall be deemed to have been given to Contractor.

C. Contractor’s Superintendents Or Forepersons

Contractor shall at all times be represented on Site by one or more superintendents, project managers or
forepersons authorized and competent to receive and carry out any instructions that Port may give, and
shall be liable for faithful observance of instructions delivered to Contractor or to authorized representative
or representatives on Site.

D. Proficiency In English

Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall
possess proficiency in the English language in order to understand, receive and carry out oral and written
communications or instructions relating to their job functions, including safety and security requirements.

E. Contractor’s And Subcontractors’ Employees

Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful
personnel to do Work. If Port notifies Contractor that any of its employees, or any of its Subcontractors’
employees on Work is incompetent, unfaithful, disorderly or profane, or fails to observe customary
standards of conduct or refuses to carry out any provision of the Contract Documents, or uses threatening
or abusive language to any person on Work representing Port, or violates sanitary rules, or is otherwise
unsatisfactory, and if Port requests that such person be discharged from Work, then Contractor or its
Subcontractor shall immediately discharge such person from Work and the discharged person shall not be
re-employed on the Work except with consent of Port.

F. Contractor To List Trades Working

Contractor shall list the trades working on the Site and their scheduled activities on a weekly basis, and
provide a copy of that list to Port.

G. Contractor’s Use Of The Site

Contractor shall not make any arrangements with any person to permit occupancy or use of any land,
structure or building within the limits of the Work, for any purpose whatsoever, either with or without
compensation, in conflict with any agreement between Port and any owner, former owner or tenant of such
land, structure or buildings. Contractor may not occupy Port-owned property outside the limit of the Work
as indicated on the Drawings unless it obtains prior written approval from Port.
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11. PROSECUTION AND PROGRESS OF THE WORK
A. Contractor to Submit Required Schedules

1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate
quantity and within the required time, arrange conferences and meetings and proceed with the
Work in accordance with Contract Documents, including Sections 01315 (Project Meetings),
01320 (Progress Schedules and Reports), and 01300 (Contractor Submittals).

2. Contractor shall submit to Port for review and discussion at the Preconstruction Conference
described in Section 01315 (Project Meetings), and again prior to the first payment application:
the schedule of values submittals described in Section 01200 (Measurement and Payment),
progress schedules and reports as required by Sections 01320 (Progress Schedules and Reports),
and schedule of submittals described in Section 01300 (Contractor Submittals). No progress
payment shall be due or owing to Contractor until such schedules are submitted to and acceptable
to Port and/or Architect/Engineer as meeting the requirements of the Contract Documents,
including Sections 01200 (Measurement and Payment), 01320 (Progress Schedules and Reports)
and 01300 (Contractor Submittals). Port’s acceptance of Contractor’s schedules will not create
any duty of care or impose on Port any responsibility for the sequencing, scheduling or progress of
Work nor will it interfere with or relieve Contractor from Contractor’s full responsibility therefor.

3. Before commencing any portion of Work, Contractor shall inform Port in writing as to time and
place at which Contractor wishes to commence Work, and nature of Work to be done, in order that
proper provision for inspection of Work may occur, and to assure measurements necessary for
record and payment. Information shall be given to Port a reasonable time in advance of time at
which Contractor proposes to begin Work, so that Port may complete necessary preliminary work
without inconvenience or delay to Contractor.

B. Contractor to Submit Submittals and Shop Drawings.

1. Contractor shall submit submittals and Shop Drawings to Port (or Architect/Engineer if Port so
designates) for review in strict accordance with Section 01300 (Contractor Submittals).
Submission of a Shop Drawing shall constitute Contractor’s representation that all requirements of
Section 01300 (Contractor Submittals) have been complied with. All submittals will be identified
as Port may require and in the number of copies specified in Section 01300 (Contractor
Submittals).

2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other
submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.
Where a Shop Drawing or Sample or other submittal is required by Contract Documents or the
final Schedule of Shop Drawing and Sample Submittals accepted by Port, any related Work
performed prior to Port’s approval of the pertinent submittal shall be at the sole expense,
responsibility and risk of Contractor.

C. Contractor to Maintain Cost Data

1. Contractor shall maintain full and correct information as to the number of workers employed in
connection with each subdivision of Work, the classification and rate of pay of each worker in
form of certified payrolls, the cost to Contractor of each class of materials, tools and appliances
used by Contractor in Work, and the amount of each class of materials used in each subdivision of
Work. Contractor shall provide Port with monthly summaries of this information. If Contractor
maintains or is capable of generating summaries or reports comparing actual Project costs with
Bid estimates or budgets, Contractor shall provide Port with a copy of such report upon Port’s
request and whenever it is generated.

2. Contractor shall maintain daily job reports recording all significant activity on the job, including
the number of workers on Site, Work activities, problems encountered and delays. Contractor
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shall provide Port with copies for each Day Contractor works on the Project, to be delivered to
Port either the same Day or the following morning before starting work at the Site. Contractor
shall take monthly progress photographs of all areas of the Work. Contractor shall maintain
copies of all correspondence with Subcontractors and records of meetings with Subcontractors.

3. Port shall have the right to audit and copy Contractor’s books and records of any type, nature or
description relating to the Project (including but not limited to financial records reflecting in any
way costs claimed on the Project), and to inspect the Site, including Contractor’s trailer, or other
job Site office, and this requirement shall be contained in the subcontracts of Subcontractors
working on Site. By way of example, Port shall have the right to inspect and obtain copies of all
Contract Documents, planning and design documents, Bid proposal and negotiation documents,
cost records and job cost variance reports, design modification proposals, value engineering or
other cost reduction proposals, revisions made to the original design, job progress reports,
photographs, and as-built drawings maintained by Contractor. Port and any other applicable
governmental entity shall have the right to inspect all information and documents maintained
under this Article 11 at any time during the Project and for a period of five years following Final
Completion. This right of inspection shall not relieve Contractor of its duties and obligations
under the Contract Documents. This right of inspection shall be specifically enforceable in a court
of law, either independently or in conjunction with enforcement of any other rights in the Contract
Documents.

4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force
Account orders, and written interpretations and clarifications in good order and annotated to show
all changes made during construction. These Project Record Documents, together with all
approved Samples and a counterpart of all approved Shop Drawings, shall be maintained and
available to Port for reference. Upon completion of the Work, Contractor shall deliver to Port, the
Project Record Documents, Samples and Shop Drawings and as-built drawings.

D. Contractor To Supply Sufficient Workers And Materials

1. Unless otherwise required by Port under the terms of Contract Documents, Contractor shall at all
times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a
rate and in a sequence and manner necessary to complete Work within the Contract Time. This
obligation shall remain in full force and effect notwithstanding disputes or claims of any type.

2. At any time during progress of Work should Contractor directly or indirectly (through
Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified
workers to prosecute the Work as required, then Port may require Contractor to accelerate the
Work and/or furnish additional qualified workers or materials as Port may consider necessary, at
no cost to Port. If Contractor does not comply with the notice within three Business Days of date
of service thereof, Port shall have the right (but not a duty) to provide materials and qualified
workers to finish the Work or any affected portion of Work, as Port may elect. Port may, at its
discretion, exclude Contractor from the Site, or portions of the Site or separate work elements
during the time period that Port exercises this right. Port will deduct from moneys due or which
may thereafter become due under the Contract Documents, the sums necessary to meet expenses
thereby incurred and paid to persons supplying materials and doing Work. Port will deduct from
funds or appropriations set aside for purposes of Contract Documents the amount of such
payments and charge them to Contractor as if paid to Contractor. Contractor shall remain liable
for resulting delay, including liquidated damages and indemnification of Port from claims of
others.

3. Exercise by Port of the rights conferred upon Port in this subparagraph is entirely discretionary on
the part of Port. Port shall have no duty or obligation to exercise the rights referred to in this
subparagraph and its failure to exercise such rights shall not be deemed an approval of existing
Work progress or a waiver or limitation of Port’s right to exercise such rights in other concurrent
or future similar circumstances. (The rights conferred upon Port under this subparagraph are, like
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all other such rights, cumulative to Port’s other rights under any provision of the Contract
Documents.)

E. Contractor to Locate Underground Facilities.

1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9,
and in particular Section 4216.2 which provides, in part: “Except in an emergency, every person
planning to conduct any excavation shall contact the appropriate regional notification center at
least two working days, but no more than 14 calendar days, prior to commencing that excavation,
if the excavation will be conducted in an area which is known, or reasonably should be known, to
contain subsurface installations other than the underground facilities owned or operated by the
excavator, and, if practical, the excavator shall delineate with white paint or other suitable
markings the area to be excavated. The regional notification center shall provide an inquiry
identification number to the person who contacts the center and shall notify any member, if
known, who has a subsurface installation in the area of the proposed excavation.”

2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify
its members and, if necessary, for any member to field locate and mark its facilities. Contractor is
charged with knowledge of all subsurface conditions reflected in USA records. Prior to
commencing excavation or trenching work, Contractor shall provide Port with copies of all USA
records secured by Contractor. Contractor shall advise Port of any conflict between information
provided in Document 00320 (Geotechnical Data and Existing Conditions), the Drawings and that
provided by USA records. Contractor’s excavation shall be subject to and comply with the
Contract Documents, including without limitation Articles 2 and 8 of this Document 00700.

3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other
types of utilities, indicated by the presence of an underground transmission main or other visible
facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site,
even if not shown or indicated in Document 00320 (Geotechnical Data and Existing Conditions),
the Drawings or that provided by USA records. Contractor shall immediately secure all such
available information and notify Port and the utility owner, in writing, of its discovery.

F. Contractor’s to Protect Underground Facilities.

1. At all times during construction, all operating Underground Facilities shall remain in operation,
unless the Contract Documents expressly indicate otherwise. Contractor shall maintain such
Underground Facilities in service where appropriate; shall repair any damage to them caused by
the Work; and shall incorporate them into the Work, including reasonable adjustments to the
design location (including minor relocations) of the existing or new installations. Contractor shall
take immediate action to restore any in service installations damaged by Contractor’s operations.

2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground
Facilities that are to remain in service and other significant known underground installations
indicated by the Underground Facilities Data. Contractor shall further locate, by carefully
excavating with small equipment, potholing and principally by hand, all such utilities or
installations that are to remain and that are subject to damage. If additional utilities whose
locations are unknown are discovered, Contractor shall immediately report to Port for disposition
of the same. Additional compensation or extension of time on account of utilities not shown or
otherwise brought to Contractor’s attention, including reasonable action taken to protect or repair
damage, shall be determined as provided in this Document 00700.

3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full
responsibility for (a) reviewing and checking all available information and data including, but not
limited to, Document 00320 (Geotechnical Data and Existing Conditions) and information on file
at USA; (b) locating all Underground Facilities shown or indicated in the Contract Documents,
available information, or indicated by visual observation including, but not limited to, and by way
of example only, engaging qualified locating services and all necessary backhoeing and potholing;
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(c) coordination of the Work with the owners of such Underground Facilities during construction;
and (d) the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

Contractor to Not Disrupt Port Operation.

Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt
Port operations, including but not limited to, parking, utilities (electricity, gas, water), noise,
access by employees and administration, access by vendors, physicians, patients and any other
person or entity using Port facilities or doing business with Port. Contractor shall produce and
supply coordination plans and requests to Port, following Port procedures , for all necessary
interference of construction with Port, which Port will reasonably cooperate with, as further
described in Section 01110 .

CLAIMS BY CONTRACTOR / NON-JUDICIAL SETTLEMENT PROCEDURE

Scope

The claim notice and documentation procedure described in this Article 12 applies to all claims
and disputes arising under the Contract Documents, including without limitation any claim or
dispute by any Subcontractor or material supplier, and any claims arising under tort law as well as
contract law. All Subcontractor and supplier claims of any type shall be brought only through
Contractor as provided in this Article 12. Under no circumstances shall any Subcontractor or
supplier make any direct claim against Port.

“Claim” means a written demand or written assertion by Contractor seeking, as a matter of right,
the payment of money, the adjustment or interpretation of Contract Documents terms, or other
relief arising under or relating to Contract Documents. In order to qualify as a “claim,” the written
demand must state that it is a claim submitted under this Article 12. A voucher, invoice, proposed
change, Application for Payment, cost proposal, RFI, change order request, or other routine or
authorized form of request for payment is not a claim under the Contract Documents. If such
request is disputed as to liability or amount, then the disputed portion of the submission may be
converted to a claim under the Contract Documents by submitting a separate notice and claim in
compliance with claim submission requirements herein.

The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also
step one of a two step claim presentment procedure by agreement under Section 930.2 of the
California Government Code. Specifically, step one is compliance with this contract claims
procedure and filing/administering timely contract claims in accordance with the Contract
Documents. Step two is filing a timely Government Code Section 910 claim in accordance with
the California Government Code. Any Government Code Section 910 claims shall be presented in
accordance with the Government Code and shall affirmatively indicate Contractor’s prior
compliance with the claims procedure herein and previous dispositions under this Article.

The provisions of this Article 12 shall survive termination, breach or completion of the Contract
Documents. Contractor shall bear all costs incurred in the preparation and submission of a claim.

Procedure

Disputed Work.  Should any clarification, determination, action or inaction by Port or
Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor,
exceed the requirements of or not comply with Contract Documents in any way, or otherwise
result in Contractor seeking additional compensation in time or money or damages for any reason
(collectively “Disputed Work™), then Contractor shall so notify Port. Contractor and Port shall
make good faith attempts to resolve informally any and all such issues, claims and/or disputes.
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2. Duty to Work During Disputes. Notwithstanding any dispute or Disputed Work, Contractor shall
continue to prosecute the Work and the Disputed Work in accordance with the determinations of
Port. Contractor’s sole remedy for Disputed Work is to pursue the remedies in this Article 12 and
follow the determinations of Port.

3. Timely Notice of Disputed Work Required. Before commencing any Disputed Work, or within
ten (10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier,
Contractor shall file a written notice and preliminary cost proposal for the Disputed Work with
Port stating clearly and in detail its objection and reasons for contending the Disputed Work is
outside or in breach of the requirements of Contract Documents. The written notice must identify
the subcontractors, vendors, suppliers effected, if any, sufficient for Port to visit the site to inspect
the work and/or conduct a telephonic interview of the persons involved, and/or to photograph the
work in question; and Contractor is encouraged to supply digital photographs by email if possible.
The preliminary cost proposal must provide a good faith preliminary estimate of the labor
(workers, crews), equipment and/or materials involved, and a corresponding good faith
preliminary estimate of cost. If a written notice and preliminary cost proposal for Disputed Work
is not issued within this time period, or if Contractor proceeds with the Disputed Work without
first having given the notice of the Disputed Work, Contractor shall waive its rights to further
claim on the specific issue.

4. Timely Notice of Potential Claims Required. Port will review Contractor’s timely notice and
preliminary cost proposal for Disputed Work and provide a decision. If, after receiving the
decision, Contractor disagrees with it or still considers the Work required of it to be outside of the
requirements of Contract Documents, then Contractor shall so notify Port, in writing, within ten
(10) Days after receiving the decision, by submitting a notice of potential claim, stating that a
formal claim will be issued. (If Port should fail to provide a decision on a notice and preliminary
cost proposal within thirty (30) days, then Contractor shall submit a notice of potential claim
within ten days following the thirtieth (30th) day, i.e., or by the 40th day following the notice and
preliminary cost proposal.) Contractor shall continue to prosecute the Disputed Work to
completion.

5. Quarterly Claims Required. At the end of each calendar year quarter (March 31, June 30,
September 30 and December 31) of each year, for each and every notice of potential claim that
Contractor may have submitted in that quarter, Contractor shall submit a formal claim in the form
specified herein. Contractor may file a single consolidated claim each quarter, or may file
separate claims each quarter, as Contractor sees fit, provided Contractor complies with the
requirements below. (Contractor may defer until the next reporting period the filing of a formal
claim for any notices of potential claim timely issued within the last 15 days of the prior quarter.)
The formal claim(s) shall include all arguments, justification, cost or estimates, schedule analysis,
and detailed documentation supporting the Contractor’s position, for each notice of potential claim
that Contractor intends to pursue as a formal claim (further described below).

6. Claim Updates Required. If Disputed Work persists longer than a single calendar quarter, then
Contractor shall, every quarter until the Disputed Work ceases, submit to Port a document titled
“Claim Update” that shall update and quantify all elements of the claim as completely as possible.
Contractor’s failure to submit a Claim Update or to quantify costs every quarter shall result in
waiver of the claim for that period. Claims or Claim Updates stating that damages, total damages
(direct and indirect), schedule impact and/or any time extension will be determined at a later date
shall not comply with this subparagraph and shall result in Contractor waiving its claim(s).
Contractor shall also maintain a continuing “claims log” that shall list all outstanding claims and
their value, and provide such log to Port quarterly.

7. Claim Negotiations required. Upon receipt of Contractor’s formal claim(s) including all
arguments, justifications, cost or estimates, schedule analysis, and documentation supporting its
position as required herein, Port or its designee will review the issue and render a final
determination. Contractor and Port may mutually agree upon a claims resolution protocol, a
neutral facilitator or mediator, or other alternative dispute resolution procedures, as appropriate.
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Port may in its discretion conduct an administrative hearing on Contractor’s claim, in which case
Contractor shall appear, participate, answer questions and inquiries, and present any further
document, schedules or analysis requested by Port to evaluate and decide Contractor’s claim.

C. Claim Format

1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of
the formal claim.

2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to
pursue as a formal claim(s), and for each such item separately, Contractor shall provide the
following:

a. Summary of the claim, including underlying facts, entitlement, schedule analysis, quantum
calculations, contract provisions supporting relief;

b. List of documents relating to claim including Specifications, Drawings, clarifications/requests
for information, schedules, notices of delay, and any others;

c. Chronology of events and correspondence;
d. Analysis of claim merit;
e. Analysis of claim cost; and

f.  Attach supporting cost and schedule documents as required in this Article and elsewhere in
the Contract Documents (e.g., Section 01320).

3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor
shall establish in the formal claim a direct causal link between the separate item of cost/time
requested, the separate notices of potential claim timely issued, and the specific changed Work
asserted. Total cost claims shall not be allowed.

4. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification
Procedures). EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE
CONTRACT DOCUMENTS (IF APPLICABLE), PORT SHALL NOT BE LIABLE FOR
SPECIAL OR CONSEQUENTIAL DAMAGES, AND CONTRACTOR SHALL NOT INCLUDE
THEM IN ITS CLAIMS. CONTRACTOR SHALL BE LIMITED IN ITS RECOVERY ON
CLAIMS TO THE CHANGE ORDER CALCULATIONS SET FORTH IN SECTION 01250
(MODIFICATION PROCEDURES).

D. Mediation

1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less
than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5,
Chapter 1, Part 3 of Division 2 of the California Public Contract Code, found in Section 01410
(Regulatory Requirements).

2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed
$375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract
Documents, arbitration) thereon, such claims must first be mediated. Mediation shall be non-
binding and utilize the services of a mediator mutually acceptable to the parties and, if the parties
cannot agree, a mediator selected by the American Arbitration Association from its panel of
approved mediators trained in construction industry mediation, having a minimum of twenty (20)
years experience in the construction industry. All statutes of limitation shall be tolled from the
date of the demand for mediation until a date two weeks following the mediation’s conclusion. All
unresolved Contractor claims shall be submitted to the same mediator. The cost of mediation shall
be equally shared.
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Subcontractor Claims

Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any type,
and prove them under the terms of the Contract Documents. Port shall not be directly liable to any
Subcontractor, any supplier, or any other person or organization, or to any surety for or employee or agent
of any of them, for damages or extra costs of any type arising out of or resulting from the Project.

F.

1.

Waiver.

If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its
rights to such claim.

All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of
potential claim and then timely claim submitted under this Article 12, may not be asserted in any
subsequent Government Code section 910 claim, litigation or legal action.

Contractor may request an extension of time to comply with the claims procedure herein, but must
do so in advance of time periods expiring and Port must give its approval in writing (which
approval may be withheld in Port discretion.) As to any other feature of the claim procedure
herein (and its claims waiver feature), it may not be waived or altered absent a written change
order signed by both parties and approved as to form by their legal counsel.

Port shall not be deemed to waive or alter any provision under this Article 12, if at Port’s sole
discretion, a claim is administered in a manner not in accord with this Article 12.

13. LEGAL AND MISCELLANEOUS

A.

1.

4.

B.

Laws And Regulations

Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations
and orders of any properly constituted authority affecting the Contract Documents, Work and
persons connected with Work, and shall, to the greatest extent permitted by law, protect and
indemnify Port and its officers, employees, consultants and agents against any claim or liability,
including attorney’s fees, arising from or based on violation of law, ordinance, regulation or order,
whether by Contractor or by Subcontractors, employees or agents. Authorized persons may at any
time enter upon any part of Work to ascertain compliance of all applicable laws, ordinances,
regulations and orders.

Whenever Drawings and Specifications require larger sizes or higher standards than are required
by any applicable law, ordinance, regulation or order, Drawings and Specifications shall govern.
Whenever Drawings and Specifications require something that will violate such laws, ordinances,
regulations or orders, then such laws, ordinances, regulations or orders shall govern.

Contractor shall comply with applicable portions of Title 8 (Industrial Relations), Title 19 (Public
Safety), Title 22 (Social Security, Division of Health) and Title 24 (California Building Standards
Code), California Code of Regulations (Uniform Building Code) (most recent edition) and Public
Contract Code. Whenever Contract Documents require larger sizes or higher standards than are
required by any applicable law, ordinance, regulation or order, Contract Documents shall govern.
Whenever Contract Documents require something that will violate such laws, ordinances,
regulations or orders, then such laws, ordinances, regulations or orders shall govern.

See also Section 01410 (Regulatory Requirements) regarding these matters.

Permits And Taxes

Contractor shall procure all permits and licenses applicable to the Work (including environmental matters
to the extent applicable), pay all charges and fees, including fees for street opening permits, comply with,
implement and acknowledge effectiveness of all permits, initiate and cooperate in securing all required
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notifications or approvals therefore, and give all notices necessary and incident to due and lawful
prosecution of Work, unless otherwise provided herein. Port will pay applicable building permits, school,
sanitation and water fees, except as otherwise provided in the Contract Documents. Contractor shall pay all
sales and/or use taxes levied on materials, supplies, or equipment purchased and used on or incorporated
into Work, and all other taxes properly assessed against equipment or other property used in connection
with Work, without any increase in the Contract Sum. Contractor shall make necessary arrangements with
proper authorities having jurisdiction over roads, streets, pipelines, navigable waterways, railroads, and
other works in advance of operations, even where Port may have already obtained permits for the Work.

C. Suspension Of Work

L. Port may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole
or in part for such period of time as Port may determine. An adjustment shall be made for
increases in cost of performance of Work of the Contract Documents caused by any such
suspension, delay or interruption, calculated using the measures set forth in Section 01250
(Modification Procedures). No adjustment shall be made to extent that:

a. Performance is, was or would have been so suspended, delayed or interrupted by another
cause for which Contractor is responsible; or
b. An equitable adjustment is made or denied under any other provision of Contract Documents;
or
c. The suspension of Work was the direct or indirect result of Contractor’s failure to perform
any of its obligations hereunder. Adjustments made in cost of performance may have a
mutually agreed fixed or percentage fee; if the parties cannot agree, Contractor may file a
claim under Article 12 of this Document 00700.
D. Termination Of Contract For Cause
1. Port may declare Contractor in default of Contract Documents and Port may terminate

Contractor’s right to proceed under the Contract Documents for cause:

a.

Stockton Port District

Should Contractor make an assignment for the benefit of creditors; admit in writing its
inability to pay its debts as they become due; file a voluntary petition in bankruptcy; be
adjudged a bankrupt or insolvent; be the subject of an involuntary petition in bankruptcy
which is not dismissed within 60 Days; file a petition or answer seeking for itself any
reorganization, arrangement, composition, readjustment, liquidation, dissolution, or similar
relief under any present or future statute, law, or regulation; file any answer admitting or not
contesting the material allegations of a petition filed against Contractor in any such
proceeding; or seek, consent to, or acquiesce in, the appointment of any trustee, receiver,
custodian or liquidator of Contractor or of all or any substantial part of its properties or if
Contractor, its directors or shareholders, take action to dissolve or liquidate Contractor; or

Should Contractor commit a material breach of the Contract Documents. If Port declares
Contractor in default due to material breach, however, Port must allow Contractor an
opportunity to cure such breach within ten Days of the date of notice from Port to Contractor
providing notice of the default; or, if such breach is curable but not curable within such ten-
Day period, within such period of time as is reasonably necessary to accomplish such cure.
(In order for Contractor to avail itself of a time period in excess of ten Days, Contractor must
provide Port within the ten-Day period with a written plan [“cure plan”] acceptable to Port to
cure said breach which includes, for example, evidence of necessary resources, actual
Subcontractor commitments, actual labor commitments, schedules and recovery schedules
meeting Contract Document requirements and showing a realistic and achievable plan to cure
the breach. Contractor must then diligently commence and continue such cure according to
the written cure plan); or
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c. Should Contractor violate or allow (by a Subcontractor or other person or entity for which
Contractor is responsible) a violation of any valid law, statute, regulation, rule, ordinance,
permit, license or order of any governmental agency applicable to the Project or Work and
does not cure (or cause to be cured) such violation within ten Days of the date of the notice
from Port to Contractor demanding such cure; or, if such violation is curable but not curable
within such ten-Day period, within such period of time as is reasonably necessary to
accomplish such cure. (In order for Contractor to avail itself of a time period in excess of ten
Days, Contractor shall provide Port within the ten-Day period a written cure plan acceptable
to Port, and then diligently commence and continue performance of such cure according to the
written cure plan.)

2. If Port at any time reasonably believes that Contractor is or may be in default under the Contract
Documents as provided above, then Port may in its sole discretion notify Contractor of this fact
and request written assurances from Contractor of performance of Contract Documents and a
written plan from Contractor to remedy any default under the terms of Contract Documents which
Port may advise Contractor of in writing. Contractor shall, within 10 Days of Port’s request,
deliver a written cure plan which meets the requirements of the written cure plan deliverable
defined above. Failure of Contractor to provide such written assurances of performance and the
required written cure plan, within ten Days of request, will constitute a material breach of Contract
Documents sufficient to justify termination for cause.

3. In event of termination for cause, Port will immediately serve written notice thereof upon Surety
and Contractor. Surety shall have the rights and obligations set forth in Document 00610
(Construction Performance Bond). Subject to the Surety’s rights under the Performance Bond
(which rights are waived upon a default thereunder), Port may take over the Work and prosecute it
to completion by contract or by any other methods it may deem advisable.

4. In the event of termination for cause:

a. Port will compensate Contractor for the value of the Work delivered to Port upon termination
as determined in accordance with the Contract Documents, subject to all rights of offset and
back charges, and provided that Contractor provides Port with updated as-builts and Project
Record Documents showing the Work performed up to the date of termination. However,
Port will not compensate Contractor for its costs in terminating the Work or any cancellation
charges owed to third parties.

b. Contractor shall deliver to Port possession of the Work in its then condition including, but not
limited to, all designs, architectural and engineering, Project records, Project Record
Documents, cost data of all types, Drawings and Specifications and contracts with vendors
and Subcontractors, all other documentation associated with the Project, and all construction
supplies and aids dedicated solely to performing the Work which, in the normal course of
construction, would be consumed or only have salvage value at the end of the construction
period. Contractor shall remain fully liable for the failure of any Work completed and
materials and equipment provided through the date of such termination to comply with the
provisions of the Contract Documents. The provisions of this subparagraph shall not be
interpreted to diminish any right which Port may have to claim and recover damages for any
breach of Contract Documents or otherwise, but rather, Contractor shall compensate Port for
all loss, cost, damage, expense, and/or liability suffered by Port as a result of such termination
and failure to comply with Contract Documents.

c. Port’s rights under this subparagraph shall be specifically enforceable to the greatest extent
permitted by law. Port shall, to the extent applicable, have all other rights and remedies set
forth in any Bidding Document.

5. Port may terminate portions or parts of the Work for cause, provided these portions or parts (1)
have separate geographic areas from parts or portions of the Work not terminated or (2) are limited
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to the work of one or more specific trades or Subcontractors. In such case, Contractor shall
cooperate with a completing contractor as required under Article 6 of this Document 00700.

6. In the event a termination for cause is later determined to have been made wrongfully or without
cause, then Contractor shall have no greater rights than if a termination for convenience had been
effected (to include, as appropriate, the recovery rights specified therefore.) Any Contractor claim
arising out of a termination for cause, however, shall be made in accordance with Article 12 of this
Document 00700. No other loss cost, damage, expense or liability may be claimed, requested or
recovered by Contractor.

E. Termination Of Contract For Convenience

1. Port may terminate for convenience the performance of the Work under the Contract Documents
in accordance with this clause in whole, or from time to time in part, whenever Port shall
determine that termination is in Port’s best interest. Termination for convenience may only be
effected by Port delivering to Contractor a written “Notice of Termination for Convenience”,
specifying the extent to which performance of the Work under the Contract Documents is
terminated and the effective date of the termination.

2. After receiving a notice of termination for convenience under this subparagraph, and except as
otherwise directed by Port, Contractor shall:

a. Stop Work under the Contract Documents on date and to extent specified in notice of
termination for convenience;

b. Place no further orders or subcontracts for materials, services, or facilities except as necessary
to complete portion of Work under the Contract Documents which is not terminated;

c. Terminate all orders and subcontracts to extent that they relate to performance of Work
terminated by the notice of termination;

d. Assign to Port in manner, at times, and to extent directed by Port, all right, title, and interest
of Contractor under orders and subcontracts so terminated. Port shall have the right, in its
sole discretion, to settle or pay any or all claims arising out of termination of orders and
subcontracts;

e. Settle all outstanding liabilities and all claims arising out of such termination of orders and
subcontracts, with approval or ratification of Port to extent Port may require. Port’s approval
or ratification shall be final for purposes of this subparagraph;

f.  Transfer title to Port, and deliver in the manner, at the times, and to the extent, if any, directed
by Port, all fabricated or unfabricated parts, Work in process, completed Work, supplies, and
all other material produced as part of, or acquired in connection with performance of, Work
terminated by the notice of termination, and completed or partially completed drawings,
drawings, specifications, information, and other property which, if the Project had been
completed, would have been required to be furnished to Port;

g. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that Port directs
or authorizes, any property of types referred to in this subparagraph, but Contractor shall not
be required to extend credit to any purchaser, and may acquire any such property under
conditions prescribed and at price or prices approved by Port.  Proceeds of transfer or
disposition shall be applied to reduce payments to be made by Port to Contractor under the
Contract Documents or shall otherwise be credited to the price or cost of Work covered by
Contract Documents or paid in such other manner as Port may direct;

h. Complete performance of the part of the Work which was not terminated by the notice of
termination; and
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i.  Take such action as may be necessary, or as Port may direct, to protect and preserve all
property related to Contract Documents which is in Contractor’s possession and in which Port
has or may acquire interest.

3. After receipt of a notice of termination for convenience, Contractor shall submit to Port its
termination for convenience claim, in form and with all certifications required by Article 12 of this
Document 00700. Contractor’s termination for convenience claim shall be submitted promptly,
but in no event later than six months from effective date of the termination. Contractor and Port
may agree upon the whole or part of the amount or amounts to be paid to Contractor because of a
total or partial termination of Work under this subparagraph. If Contractor and Port fail to agree
on the whole amount to be paid to Contractor because of the termination of the Work under this
subparagraph, Port’s total liability to Contractor by reason of the termination shall be the total
(without duplication of any items) of:

a. The reasonable cost to Contractor, without profit, for all Work performed prior to the
effective date of the termination, including Work done to secure the Project for termination.
Reasonable cost may not exceed the applicable percentage completion values derived from
the progress schedule and the schedule of values. Deductions shall be made for cost of
materials to be retained by Contractor, cost of Work defectively performed, amounts realized
by sale of materials, and for other appropriate credits against cost of Work. Reasonable cost
will include reasonable allowance for Project overhead and general administrative overhead
not to exceed a total of ten percent of direct costs of such Work. When, in Port’s opinion, the
cost of any item of Work is excessively high due to costs incurred to remedy or replace
defective or rejected Work, reasonable cost to be allowed will be the estimated reasonable
cost of performing the Work in compliance with requirements of Contract Documents and
excessive actual cost shall be disallowed.

b. A reasonable allowance for profit on actual and allowable cost of Work performed as
determined in this subparagraph, provided that Contractor establishes to Port’s satisfaction
that Contractor would have made a profit had the Project been completed, and provided
further that the profit allowed shall not exceed 5 percent of cost.

c. Reasonable costs to Contractor of handling material returned to vendors, delivered to Port or
otherwise disposed of as directed by Port.

d. A reasonable allowance for Contractor’s internal administrative costs in preparing termination
claim.

e. Except as provided in this subparagraph, Port shall not be liable for costs incurred by
Contractor or Subcontractors after receipt of a notice of termination. Such non-recoverable
costs include, but are not limited to, anticipated profits on Work not performed as of the date
of termination, post-termination employee salaries, post-termination general administrative
expenses, post-termination overhead or unabsorbed overhead, costs of preparing and
submitting Contractor’s Bid, attorney’s fees of any type, and all costs relating to prosecution
of claim or lawsuit.

f.  Port shall have no obligation to pay Contractor under this subparagraph unless and until
Contractor provides Port with updated and acceptable as-builts and Project Record
Documents for Work completed prior to termination.

4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in
the appropriate part[s] if the termination is partial):

a. All unliquidated advances or other payments on account previously made to Contractor,
including without limitation all payments applicable to the terminated portion of Contract
Documents;
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b. Any claim which Port may have against Contractor in connection with Contract Documents;
and

c. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by
Contractor or sold under provisions of this subparagraph, and not otherwise recovered by or
credited to Port.

F. Contingent Assignment Of Subcontracts
1. Contractor hereby assigns to Port each Subcontract for a portion of the Work, provided that:

a. The assignment is effective only after Port’s termination of Contractor’s right to proceed
under the Contract Documents (or portion thereof relating to that Subcontract) pursuant to the
termination for cause subparagraphs herein.

b. The Assignment is effective only for the Subcontracts which Port expressly accepts by
notifying the Subcontractor in writing;

c. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document
00610 (Construction Performance Bond) provided under the Contract Documents, where the
Surety exercises its rights to complete the Contract;

d. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense, sign all
instruments and take all actions reasonably requested by Port to evidence and confirm the
effectiveness of the assignment in Port; and

e. Nothing in this subparagraph shall modify or limit any of Contractor’s obligations to Port
arising from acts or omissions occurring before the effectiveness of any Subcontract
assignment, including but not limited to all defense, indemnity and hold-harmless obligations
arising from or related to the assigned Subcontract.

G. Remedies and Contract Integration

1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim
resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving
all claims, counter-claims, disputes and other matters in question between Port and Contractor
arising out of or relating to Contract Documents, any breach thereof or the Project shall be the
Superior Court of the State of California for the County of San Joaquin. All Port remedies
provided in the Contract Documents shall be taken and construed as cumulative and not exclusive;
that is, in addition to each and every other remedy herein provided; and in all instances Port shall
have any and all other equitable and legal rights and remedies which it would have according to
law.

2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire
and integrated agreement between Port and Contractor regarding the subject matters hereof and
thereof and shall constitute the exclusive statement of the terms of the parties’ agreement. The
Contract Documents, and any Contract Modifications and Change Orders, shall supersede any and
all prior negotiations, representations or agreements, written or oral, express or implied, that relate
in any way to the subject matter of the Contract Documents or written modifications. Port and
Contractor represent and agree that, except as otherwise expressly provided in the Contract
Documents, they are entering into the Contract Documents and any subsequent written
modification in sole reliance upon the information set forth or referenced in the Contract
Documents or Contract Modifications and the parties are not and will not rely on any other
information.

3. In any proceeding to enforce the Contract Documents, Contractor and Port agree that the finder of
fact shall receive detailed instructions on the meaning and operation of the Contract Documents,
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including their conditions, limitations of liability, claims and time extension procedures, and any
other provisions impacting major defenses and theories of liability of the parties. Detailed
findings of fact shall be requested, to verify Contract enforcement.

4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or
other provisions of the Contract Documents at any time shall not in any way affect, limit, modify
or waive that party’s right thereafter to enforce or compel strict compliance with every term,
covenant, condition or other provision hereof, any course of dealing or custom of the trade or oral
representations notwithstanding.

H. Patents

Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner
connected with performance of the Work or any part thereof shall be included in the Bid price for doing the
Work. To the greatest extent permitted by law, Contractor shall defend, indemnify and hold harmless Port
and each of its officers, employees, consultants and agents, including, but not limited to, the Board,
Architect/Engineer and each Port representative, from all damages, claims for damages, costs or expenses
in law or equity, including attorney’s fees, arising from or relating to any claim that any article supplied or
to be supplied under the Contract Documents infringes on the patent rights, copyright, royalties, trade
name, trademark, service mark, trade secret or other intellectual property right of any person or persons or
that the person or entity supplying the article does not have a lawful right to sell the same. Such costs or
expenses for which Contractor agrees to indemnify and hold harmless the above indemnities include but are
not limited to any and all license fees, whether such fees are agreed by any indemnities or ordered by a
court or administrative body of any competent jurisdiction.

I Substitution For Patented And Specified Articles

Except as noted specifically in Specifications, whenever in Specifications, material or process is designated
by patent or proprietary name or by name of manufacturer, such designation shall be deemed to be used for
purpose of facilitating description of material and process desired, and shall be deemed to be followed by
the words “or equal” and Contractor may offer any substitute material or process that Contractor considers
equal in every respect to that so designated and if material or process offered by Contractor is, in opinion of
Port, equal in every respect to that so designated, its use will be approved. However, Contractor may utilize
this right only by timely submitting Document 00660 (Substitution Request Form) as provided in
Document 00200 (Instructions to Bidders). A substitution will be approved only if it is a true “equal” item
in every aspect of its design and quality, including but not limited to its dimensions, weights, service
requirements, durability, functioning, impact on contiguous construction elements, overall schedule and
design.

J. Interest Of Public Officers

No representative, officer, or employee of Port, no member of the governing body of the locality in which
the Project is situated, no member of the locality in which Port was activated, and no other public official of
such locality or localities who exercises any functions or responsibilities with respect to the Project, during
the tenure of the official or for one year thereafter, shall, as principal, agent, attorney or otherwise, be
directly or indirectly interested, in the Contract Documents or the proceeds thereof.

K. Limit Of Liability

PORT, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND
AGENTS INCLUDING, BUT NOT LIMITED TO, ARCHITECT/ENGINEER AND EACH OTHER
PORT REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL,
CONSEQUENTIAL, OR INCIDENTAL DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT
THESE CONTRACT DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES MAY
SPECIFY THEIR RECOVERY.

L. Severability
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Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or
unenforceable under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective
without affecting other provisions or portions thereof in the Contract Documents.

14. MODIFICATIONS OF CONTRACT DOCUMENTS

A.

1.

Alterations, Modifications And Force Account Work

Port may, without notice to the sureties, make alterations, deviations, additions to, or deletions
from Contract Documents; increase or decrease the quantity of any item or portion of the Work;
expand, contract or otherwise change the Contract Time; delete any item or portion of the Work;
and require extra Work. Contractor shall perform such Work under applicable provisions of the
Contract Documents, unless specifically provided otherwise at the time the change is ordered.
Port reserves the right to furnish all or portions of associated labor, material, and equipment,
which Contractor shall accept and use without payment for costs, markup, profit, or otherwise for
such Port-furnished labor, materials, and equipment.

Port may make changes to the Work during the course of construction to bring the Work into
compliance with environmental requirements or standards established by state and federal statutes
and regulations enacted after the Contract has been awarded. Contractor shall be compensated for
changes affecting the Contract Time or Contract Sum of the Work as set forth in this Article 14
and in Section 01250 (Modification Procedures).

Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written
Change Order that shall specify:

a. The Work performed in connection with the change to be made;

b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for
the Work ordered; and

c. The extent of the adjustment in the Contract Time, if any.

A Change Order will become effective when signed by Port. If Port exercises its right to decide
disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document
00700, then the resulting Change Order shall be effective when signed by Port, notwithstanding
that Contractor has not signed it.

Changes not affecting the Contract Time or Contract Sum of the Work, in Port’s discretion, may
be set forth in a written RFI-Reply executed by Port. Execution of such an RFI-Reply constitutes
Contractor’s agreement to make the specified change without change to the Contract Sum or the
Contract Time.

Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of
the Work shall not be made without the authority of an effective Change Order or Construction
Change Directive as provided in Section 01250 (Modification Procedures), except in cases of
emergency discussed in Document 00700.

If changes ordered in design, workmanship or materials are of such a nature as to increase or
decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be
increased or decreased by the amount that Contractor and Port may agree upon as a reasonable and
proper allowance for the cost increase or decrease. If an agreement cannot be reached, then Port
will reach a determination, which shall be final, subject to Contractor’s rights under Article 12 of
this Document 00700. In all cases Contractor shall perform the changed Work as directed by Port
subject to Contractor’s rights under Article 12 of this Document 00700.
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8. Contractor shall, upon Port’s request, permit inspection of the original unaltered Bid estimate,
subcontract agreements, purchase orders relating to the change, and documents substantiating all
costs associated with its cost proposal or claims arising from changes in the Work.

9. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary
by reason thereof shall not in any way release the guaranties and warranties given by Contractor
pursuant to provisions of the Contract Documents, nor shall such changes in the Work relieve or
release the Sureties of bonds executed pursuant to said provisions. The Sureties, in executing such
bonds, shall be deemed to have expressly agreed to any such change in the Work and to any
extension of time made by reason thereof.

10. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work
are given in Section 01250 (Modification Procedures). Regarding delay and impact costs of any
nature, Contractor may not seek delay compensation for on-Site or off-Site costs based on
formulas, e.g., “Eichlay” or other formula. Rather, Contractor shall prove actual costs resulting
from such delays. If Contractor requests compensation for delay to the construction, then
Contractor shall prove and document actual costs plus markup per the cost categories and
procedures in Section 01250 (Modification Procedures) in order to request, claim or prove
compensation for delay.

B. Time Allowances

1. The Contract Time may only be changed by Change Order or by Contract Modification, and all
time limits stated in the Contract Documents are of the essence of Contract Documents.

2. The Contract Time will be adjusted in an amount equal to the time lost due to:
a. Changes in the Work ordered by Port;

b. Acts or neglect by Port, Architect/Engineer, any Port representative, utility owners or other
contractors performing other work, provided that Contractor has fully and completely
performed its responsibilities under the Contract Documents; or

c. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set
forth in this subparagraph, earthquakes, civil or labor disturbances, strikes or acts of God,
provided damages resulting therefrom are not the result of Contractor’s failure to protect the
Work as required by Contract Documents.

3. The Contract Time shall not be extended for any cause identified immediately above, however,
unless:

a. Contractor actually has been prevented from completing any part of the Work within the
Contract Time due to delay that is beyond Contractor’s control and due to reasons for which
Contractor is not responsible (delays attributable to and within the control of a Subcontractor,
or its subcontractors, or supplier shall be deemed to be delays within the control of
Contractor);

b. A claim for delay is made as provided herein; and

c. Contractor submits a Time Impact Evaluation as required under Section 01320 (Progress
Schedules and Reports) that demonstrates actual delay to critical Work activities that actually
delay the progress of the Work in the amount of time requested.

C. Notice Of Delay

Within seven Days of the beginning of any delay, Contractor shall notify Port in writing, by submitting a
notice of delay, that shall describe all anticipated delays resulting from the delay event in question. Any
request for extension of time shall include a written schedule document that demonstrates delay to the

Stockton Port District General Conditions
CHAB Maintenance Dredging
00700- 30



USACE Federal Contract No. W912HZ25C0003

critical path using a Time Impact Evaluation as specified in Section 01320 (Progress Schedules and
Reports). Port will determine all claims and adjustments in the Contract Time. No claim for an adjustment
in the Contract Time will be valid and such claim will be waived if not submitted in accordance with the
requirements of this subparagraph.

D. Non-Compensable Time Extensions; Adverse Weather Parameters.

1. Where Contractor is prevented from completing any part of the Work within the Contract Time
due to delay beyond the control of both Port and Contractor (including, but not limited to, adverse
weather conditions exceeding Contract Documents parameters, earthquakes, Acts of God and
epidemics, acts of other contractors or utilities), an extension of Contract Time, in an amount
equal to the time lost due to such delay (without compensation), shall be Contractor’s sole and
exclusive remedy for such delay.

2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions
that fall within the parameters listed or referenced immediately below in this subparagraph.
Adverse weather delays may be allowed only if the number of workdays of adverse weather
exceeds these parameters first on a monthly basis and second on a cumulative annual basis
Contractor proves that adverse weather actually caused delays to work that is on the critical path.
Contractor shall give written notice of intent to claim an adverse weather day within one Day of
the adverse weather day occurring. Rain parameters are as follows, pro-rated in the individual
month Contractor starts and finishes Work:

January, [6]; February, [5]; March, [S]; April, [3]; May, [1]; June, [0]; July, [0]; August, [0];
September, [1]; October, [2]; November, [4]; and December, [5].

In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily
rainfall must exceed .1 of an inch or more at the WSO Stockton,, California station, as measured
by the National Oceanic & Atmospheric Administration, and Contractor shall prove that the rain
actually caused delay to the Work, following the procedures in this paragraph and the Contract
Documents. Notwithstanding the foregoing allowances, Contractor shall at all times employ all
available mitigation measures to enable Work to continue. Delays due to abnormal or adverse
weather conditions will not be allowed for weather conditions that fall within the parameters listed
above.

3. Contractor shall include the foregoing precipitation parameters as a monthly activity in its
progress schedule. As Work on the critical path is affected by precipitation, Contractor shall
notify Port and request that the days be moved to the affected activities. Any adverse weather
days remaining shall be considered Project float.

4. Adverse weather delay for precipitation shall be recognized for the actual period of time
Contractor proves it was delayed by precipitation exceeding the specified parameters. For
example, and not by way of limitation, if precipitation exceeding the specified parameters does not
in fact delay Contractor’s progress on the critical path, then no time extension shall be recognized;
and conversely, if Contractor proves to Port’s satisfaction that precipitation exceeding the
specified parameters causes delay to Contractor for a period longer than the number of
precipitation days incurred (e.g., if it rains or snows during grading work), then Contractor shall be
entitled to a time extension equal to the actual period of such delay.

5. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the
Site, lime treatment, and covering Work and material that could be affected adversely by weather.
Failure to do so shall be cause for Port to not grant a time extension due to adverse weather,
where Contractor could have avoided or mitigated the potential delay by exercising reasonable

care.
E. Compensable Time Extensions
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1. Contractor may receive a time extension and be compensated for delays caused directly and solely
by Port. Provided Contractor provides proper notice and documentation under Section 01320,
such compensation may include extended field or home office overhead, field supervision,
escalation charges, acceleration costs and extended subcontractor costs.

2. Contractor shall not be entitled to any time extension or compensation, however, for any delays
caused in whole or in part by Contractor’s failure to perform its obligations under the Contract
Documents, or during periods of delay concurrently caused by Contractor and either Port or
others.

3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:

a. Port’s right to sequence the Work in a manner which would avoid disruption to Port’s tenants
and their contractors or other prime contractors and their respective subcontractors, exercised
as a result of Contractor’s failure to perform its cooperation and coordination responsibilities
required by Contract Documents; Port’s enforcement of any government act or regulation; or
the provisions of the Contract Documents; and

b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto,
provided such clarifications or Contract Modifications are processed by Port or its consultants
in a reasonable time commensurate with Contract Documents requirements.

F. Liquidated Damages

1. Time is of the essence. Execution of Contract Documents by Contractor shall constitute
acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Port
will actually sustain damages in the amount fixed in the Contract Documents for each and every
Day during which completion of Work required is delayed beyond expiration of time fixed for
completion or extensions of time allowed pursuant to provisions hereof. Contractor and Port agree
that specified measures of liquidated damages shall be presumed to be the damages actually
sustained by Port as defined below, and that because of the nature of the Project, it would be
impracticable or extremely difficult to fix the actual damages.

2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained
by Port for increased Project administration expenses, including extra inspection, construction
management and architectural and engineering expenses related to the Project and Contract
Documents because Contractor failed to perform and complete Work within time fixed for
completion or extensions of time allowed pursuant to provisions hereof. Liquidated damages shall
not be deemed to include within their scope additional damages or administrative costs arising
from Defective Work, lost revenues, interest expenses, cost of completion of the Work, claims and
fines of regulatory agencies, damages suffered by others or other forms of liability claimed against
Port as a result of delay (e.g., delay or delay related claims of other contractors, subcontractors or
tenants), and defense costs thereof. Contractor shall be fully responsible for the actual amount of
any such damages it causes, in addition to the liquidated damages otherwise due Port.

3. Port may deduct from any money due or to become due to Contractor subsequent to time for
completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum
representing then-accrued liquidated damages. Should Contractor fall behind the approved
Progress Schedule, Port may deduct liquidated damages based on its estimated period of late
completion. Port need not wait until Final Completion to withhold liquidated damages from
Contractor’s progress payments. Should money due or to become due to Contractor be
insufficient to cover aggregate liquidated damages due, then Contractor forthwith shall pay the
remainder of the assessed liquidated damages to Port.

G. Differing Site Conditions.
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1. In the event that Contractor encounters underground conditions that exceed the scope of the Work,
then Contractor shall promptly give Port written notice of the condition, and shall give such notice
before the conditions are disturbed, to include: (1) material that the contractor believes may be
material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that
is required to be removed to a Class I, Class II, or Class III disposal site in accordance with
provisions of existing law, and is not within the scope of Work; (2) subsurface or latent physical
conditions at the site differing from those indicated by information about the site made available to
bidders prior to the deadline for submitting bids, that Contractor did not and could not have known
about by performing its required pre-bid investigations; or (3) unknown physical conditions at the
site of any unusual nature, different materially from those ordinarily encountered and generally
recognized as inherent in work of the character provided for the contract, that Contractor did not
and could not have known about by performing its required pre-bid investigations.

a. Port shall promptly investigate the conditions, and if it finds that (i.) the conditions do
materially so differ in a manner Contractor did not anticipate and could not have anticipated,
or do involve hazardous waste outside the scope of the Work, and (ii.) cause a decrease or
increase in the Contractor’s cost of, or the time required for, performance of any part of the
Work, then (iii.) Port shall initiate a change order under the procedures described in the
contract, including but not limited to, issuing either a Request for Proposal or a Construction
Change Directive under the procedures described in the Contract Documents, including
without limitation Section 01250 (Modification Procedures).

b. If Port determines that physical conditions at the Site are not Latent or are not materially
different from those indicated in Contract Documents or do not involve hazardous waste, or
that Contractor should have anticipated the same through its required pre-bid investigations,
or for any other reason that that no change in terms of the Contract Documents is justified,
Port will so notify Contractor in writing, stating reasons.

In the event that a dispute arises between Port the Contractor whether the conditions do
materially so differ, or involve hazardous waste, and cause a decrease or increase in the
Contractor’s cost of, or the time required for, performance of any part of the Work, the
Contractor shall not be excused from any scheduled completion date provided for by the
Contract, but shall proceed with all Work to be performed under the Contract. The Contractor
shall retain any and all rights provided either by Contract or by law which pertain to the
resolution of disputes and protests between contracting parties.

2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding
claimed hazardous waste or materials, claimed Latent or materially different Site conditions
(whether above or below grade) if:

a. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid;
or

b. Contractor should have known of the existence of such conditions at the time Contractor
submitted its Bid, or should have learned of such conditions and mitigated their impact, as a
result of having complied with the requirements of Contract Documents, including without
limitation, the investigation requirements herein at Articles 2 and 5 of this Document 00700;

c. The information or conditions claimed by Contractor to be Latent or materially different
consist of information, conclusions, opinions or deductions made from underground
conditions reports, of the kind that this Document 00700 precludes reliance upon; or,

d. Contractor was required to give written notice and failed to do so within the time required

3. If, because of a differing site condition as defined herein, Contractor does not agree to continue
with the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work
under special conditions, Port may order the disputed portion of Work deleted from the Work, or
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performed by others, or Port may invoke its right to terminate Contractor’s right to proceed under
the Contract Documents in whole or in part, for convenience or for cause as the facts may warrant.
If Contractor does not agree with Port’s determination of any adjustment in the Contract Sum or
Contract Time as a result, Contractor may make a claim as provided in Article 12 of this

Document 00700.
H. Change Orders Related to Underground Facilities.
1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not

shown or indicated in the materials supplied by Port or in information on file at USA or is not
otherwise reasonably known to Contractor by performing its obligations in Articles 2 and 5 of this
Document 00700, then Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby (and in no event later than seven Days), and prior to
performing any Work in connection therewith (except in an emergency as required by Article 15
of this Document 00700), identify the owner of such Underground Facility and give written notice
to that owner and to Port. During such time, Contractor shall be responsible for the safety and
protection of such Underground Facility.

2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time,
or both, for Underground Facilities either not shown or inaccurately shown in the Contract
Documents, the information supplied pursuant to Document 00320 (Geotechnical Data and
Existing Conditions) or in information on file at USA, only where the inaccuracy was (i.) material
and outside of the normal experience on projects of this nature, (ii.) was not reasonably inferable
from existing information, and (iii.) directly results in a material, justifiable and actual increase in
the cost of Contractor’s work. For example, if surface conditions such as pavement repairs, valve
covers, or other markings, indicate the presence of an Underground Facility, or if the Underground
Facility could be determined or its cost impact mitigated by performing the obligations in Articles
2 and/or 10 of this Document 00700, then an increase in the Contract Price or an extension of the
Contract Time will not be due, even if the Underground Facility was not indicated or was shown
at a different place or a different elevation in the Contract Documents, in the information supplied
to Contractor pursuant to Document 00320 (Geotechnical Data and Existing Conditions), or in
information on file at USA.

3. Main Line and Trunk Line Utilities (Government Code Section 4215). Consistent with
Government Code Section 4215, as between Port and Contractor, Port will be responsible for the
timely removal, relocation, or protection of existing main or trunk line utility facilities located on
the Site only if such utilities are not identified in the Contract Documents or Document 00320
(Geotechnical Data and Existing Conditions). Port will compensate for the cost of locating and
repairing damage not due to Contractor’s failure to exercise reasonable care, removing and
relocating such main or trunk line utility facilities not indicated in the Contract Documents or
Document 00320 (Geotechnical Data and Existing Conditions) with reasonable accuracy, and
equipment on the Project necessarily idled during such work.

15. WORKING CONDITIONS AND PREVAILING WAGES
A. Use Of Site/Sanitary Rules

L. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.
Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site
where needed, and their use shall be strictly enforced. All toilets shall be properly secluded from
public observation, and shall be located, constructed and maintained subject to Port’s approval.

2. Contractor shall confine construction equipment, the storage of materials and equipment and the
operations of workers to the Site and land areas identified in and permitted by Contract
Documents and other land and areas permitted by applicable laws and regulations, rights of way,
permits and easements or as designated by Port, and shall not unreasonably encumber the premises
with construction equipment or other materials or equipment. Contractor shall assume full
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responsibility for any damage to any such land or area, any improvement located thereon, or to the
owner or occupant thereof resulting from the performance of Work.

3. During the progress of the Work, Contractor shall keep the Site and the Project free from
accumulations of waste materials, rubbish and other debris resulting from the Work. At the
completion of the Work, Contractor shall remove all waste materials, rubbish and debris from and
about the Site as well as all tools, appliances, construction equipment and machinery and surplus
materials. Contractor shall leave the premises clean and ready for occupancy by Port at
Substantial Completion of Work. Contractor shall restore to original condition all property not
designated for alteration by Contract Documents.

4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any
manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work
or adjacent property to stresses or pressures that will endanger it. Contractor shall conduct all
necessary existing conditions investigation regarding structural, mechanical, electrical or any other
system existing, shall perform Work consistent with such existing conditions, and shall have full
responsibility for insufficiencies or damage resulting from insufficiencies of existing systems,
equipment or structures to accommodate performing the Work.

B. Protection Of Work, Persons, Property And Operations

1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions
and programs in connection with Work. Contractor shall comply with all safety requirements
specified in any safety program established by Port, or required by state, federal or local laws and
ordinances. Contractor shall be responsible for all damage to Work, property or structures, all
injuries to persons, and all damage and interruptions to Port’s operations, arising from the
performance of Work of the Contract Documents. Except as otherwise expressly approved by
Port in writing, Contractor shall at all times perform all Work in a manner which does not
interrupt, damage or otherwise adversely impact any facilities, operations, or real or personal
property of Port, its officers, employees, agents, invitees, licensees, lessees or contractors.

2. Contractor shall comply with all applicable laws and regulations of any public body having
jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection,
removal, relocation and replacement of their property.

3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of
Port or continuous owners of property interests, caused, directly or indirectly, in whole or in part,
by Contractor, any Subcontractor, supplier, or any other person or organization directly or
indirectly employed by any of them to perform or furnish any Work or anyone for whose acts any
of them may be liable. Contractor’s duties and responsibility for safety and for protection of Work
shall continue until such time as all the Work is completed and Final Acceptance of the Work.
Port and its agents do not assume any responsibility for collecting any indemnity from any person
or persons causing damage to Contractor’s Work. Contractor shall give all notices required by
potentially responsible insurance carriers and require that it subcontractors and suppliers do the
same.

4. Contractor shall designate a qualified and experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of accidents and the maintaining and supervising
of safety precautions and programs.

5. Port may, at its option, retain such moneys due under the Contract Documents as Port deems
necessary until any and all suits or claims against Contractor for injury to persons, property or
operations shall be settled and Port receives satisfactory evidence to that effect.
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C. Responsibility For Safety And Health

1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees
comply with applicable health and safety laws while at the Site. These laws include the
Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, and
Port’s safety regulations as amended from time to time. Contractor shall comply with all Port
directions regarding protective clothing and gear.

2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents
and invitees on the Site. Contractor shall notify Port, in writing, of the existence of hazardous
conditions, property or equipment at the Site that are not under Contractor’s control. Contractor
shall be responsible for taking all the necessary precautions against injury to persons or damage to
the property of Contractor, Subcontractors or persons from recognized hazards until the
responsible party corrects the hazard.

3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the
Site where Work under the Contract Documents is to be performed: Port designated routes for
ingress and egress thereto and any other Port designated area. Except those routes for ingress and
egress over which Contractor has no right of control, within such areas, Contractor shall provide
safe means of access to all places at which persons may at any time have occasion to be present.

D. Emergencies

In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent
thereto, Contractor, without special instruction or authorization from Port, is obligated to act to prevent
threat and damage, injury or loss, until directed otherwise by Port. Contractor shall give Port prompt
written notice if Contractor believes that any significant changes in Work or variations from Contract
Documents have been caused thereby. If Port determines that a change in the Contract Documents is
required because of the action taken by Contractor in response to such an emergency, a Change Order or
Construction Change Directive will be issued to document the consequences of such action.

E. Use Of Roadways And Walkways

Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for
vehicular or pedestrian traffic. Before beginning any interference and only with Port’s prior concurrence,
Contractor may provide detour or temporary bridge for traffic to pass around or over the interference,
which Contractor shall maintain in satisfactory condition as long as interference continues. Unless
otherwise provided in the Contract Documents, Contractor shall bear the cost of these temporary facilities.

F. Nondiscrimination

No person or entity shall discriminate in the employment of persons upon public works because of race,
religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition,
marital status, sexual preference, or gender of such persons, except as provided in Section 12940 of the
Government Code. Every contractor for public works violating the provisions of Section 1735 of the Labor
Code is subject to all the penalties imposed for a violation of Chapter 1, Part 7, Division 2 of the Labor
Code.

G. Prevailing Wages

1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract
Documents an amount equal to or more than the general prevailing rate of per diem wages for (1)
work of a similar character in the locality in which the Work is performed and (2) legal holiday
and overtime work in said locality. The per diem wages shall be an amount equal to or more than
the stipulated rates contained in a schedule that has been ascertained and determined by the
Director of the State Department of Industrial Relations and Port to be the general prevailing rate
of per diem wages for each craft or type of workman or mechanic needed to execute this Contract.
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Contractor shall also cause a copy of this determination of the prevailing rate of per diem wages
to be posted at each Site.

2. Contractor shall forfeit, as a penalty to Port, Fifty Dollars ($50.00) for each laborer, workman, or
mechanic employed in performing labor in and about the Work provided for in the Contract
Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less
than the said stipulated rates for any work done under the Contract Documents by him or her or by
any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of
Division II of the California Labor Code. The sums and amounts which shall be forfeited pursuant
to this subparagraph and the terms of the Labor Code shall be withheld and retained from
payments due to Contractor under the Contract Documents, pursuant to this Document 00700 and
the Labor Code, but no sum shall be so withheld, retained or forfeited except from the final
payment without a full investigation by either the State Department of Industrial Relations or by
Port. The Labor Commissioner pursuant to Labor Code Section 1775 shall determine the final
amount of forfeiture.

3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for
performance of work or labor on Work provided for in the Contract, provision that Subcontractor
shall pay persons performing labor or rendering service under subcontract or other arrangement
not less than the general prevailing rate of per diem wages for work of a similar character in the
locality in which the Work is performed, and not less than the general prevailing rate of per diem
wages for holiday and overtime work fixed in the Labor Code.

4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including
without limitation Labor Code Section 1813. Failure to so comply, including without limitation
Labor Code Section 1776, shall constitute a default under this Contract.

5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section
1776.

a. Contractor and Subcontractors must keep accurate payroll records, showing the name,
address, social security number, work classification, straight time and overtime hours worked
each Day and week, and the actual per diem wages paid to each journeyman, apprentice,
worker, or other employee employed by him or her in connection with the Work of the
Contract documents. Each payroll record shall contain or be verified by a written declaration
as required by Labor Code Section 1776.

b. The payroll records enumerated above must be certified and shall be available for inspection
at all reasonable hours at the principal office of Contractor as required by Labor Code Section
1776.

(X) Contractor shall inform Port of the location of records enumerated above, including the
street address, city and county, and shall, within five working Days, provide a notice of a
change of location and address.

(Y) Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt of a
written notice requesting the records enumerated above. In the event that Contractor or
Subcontractor fails to comply with the ten-Day period, it shall, as a penalty to Port, forfeit
$25.00 for each calendar Day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the Division of Apprenticeship Standards or the Division of
Labor Standards Enforcement, these penalties shall be withheld from progress payments then
due. Contractor is not subject to a penalty assessment pursuant to this subparagraph due to
the failure of a Subcontractor to comply with this subparagraph.

c. Contractor shall also deliver certified payrolls to Port with each Application for Payment as
described in Section 001200 (Measurement and Payment).
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H. Environmental Controls

Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any work
performed under the Contract Documents including, without limitation, any toxic, water and soil pollution
controls and air pollution controls specified in Government Code, Section 11017. Contractor shall be
responsible for insuring that Contractor’s employees, Subcontractors and the public are protected from
exposure to airborne hazards or contaminated water, soil or other toxic materials used during or generated
by activities on the Site or associated with the Project.

L Shoring Safety Plan

L. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall
submit to Port a detailed plan showing the shoring, bracing and sloping design and other
provisions to be made for worker protection from the hazard of caving ground during the
excavation, as required by Labor Code Section 6705. A civil or structural engineer registered in
California shall prepare and sign any plan that varies from the shoring system standards
established by the State Construction Safety Orders.

2. During the course of Work, Contractor shall be responsible for determining where sloping,
shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance
of all shoring and bracing for all excavation, including any excavation less than five feet in depth.
Contractor will be solely responsible for any damage or injuries that may result from excavating or
trenching. Port’s acceptance of any drawings showing the shoring or bracing design or work
schedule shall not relieve Contractor of its responsibilities under this subparagraph.

3. Cal/OSHA Permit. The Contractor shall comply with Labor Code 6500 and shall obtain, as
applicable, a permit as required by Cal/OSHA for each of the following:

a. Construction of trenches or excavations that are five feet or more in depth and into which a
person is required to descend.

b. Construction or demolition of any building, structure, or scaffolding for falsework more than
three stories high, or the equivalent height (36 feet).

c. Erection or dismantling of vertical shoring systems more than three stories high, or the
equivalent height (36 feet).

d. The underground use of diesel engines in mines or tunnels.

END OF DOCUMENT
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DOCUMENT 00800

SUPPLEMENTARY GENERAL CONDITIONS

1. Standard Specifications. All Contract Documents references to “Standard Specifications,” “State
Specifications” or “Construction Specifications” shall be to the “State of California, Department of
Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest edition in
effect (including amendments issued by the California Department of Transportation) at the time that bids
are received by the Port, insofar as they apply. All applicable Standard Specifications are incorporated
herein by this reference as though set out in full.

2. Special Provisions. All Contract Documents references to “Special Provisions” shall be to the provisions of
Section 01100 (Summary) Attachment A, Special Provisions.

3. Appendix H, FHWA 1273 Required Contract Provisions for Federal-Aid Construction Contracts for
mandatory Federal provisions required by the project funding.

END OF DOCUMENT 00800
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DOCUMENT 00821
INSURANCE AND INDEMNIFICATION

CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

A. INSURANCE REQUIREMENTS
At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port

satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the
following classes of insurance in the form and with limits and deductibles specified below:

Insurance Requirements for Marine Construction Contracts

Contractor shall procure and maintain for the duration of the contract, and for 5 years thereafter, insurance against
claims for injuries to persons or damages to property which may arise from or in connection with the performance of
the work hereunder by the Contractor, his agents, representatives, employees, or subcontractors.

MINIMUM SCOPE AND LIMIT OF INSURANCE
Coverage shall be at least as broad as:

1. Marine General Liability (MGL) OR Commercial General Liability with no waterborne exclusions
including coverage for:
Contractual Liability

Products and Completed Operations
Bodily Injury and Property Damage
Terminal Operators/Wharfingers Liability
Sudden and Accidental Pollution

USL&H

MEL

amE T OE >

on an “occurrence” basis, including products and completed operations, property damage, bodily injury and
personal & advertising injury with limits no less than $5,000,000 per occurrence. If a general aggregate
limit applies, either the general aggregate limit shall apply separately to this project/location (ISO CG 25 03
or 25 04) or the general aggregate limit shall be twice the required occurrence limit.

2. Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 (any auto), with limits
no less than $5,000,000 per accident for bodily injury and property damage.

3. Vessel Hull & Machinery: with limits no less than $5,000,000 per accident for bodily injury and property
damage.

4. Protection & Indemnity Insurance (including crew): Liability for any third-party bodily injury or
property damage caused by a vessel. This includes injury to the crew. Minimum limits acceptable are
$2,000,000.

5. Vessel Pollution Liability: Minimum limits acceptable are $2,000,000.

6. Workers’ Compensation insurance as required by the State of California, with Statutory Limits, and
Employers’ Liability insurance with a limit of no less than $1,000,000 per accident for bodily injury or
disease.

7. Surety Bonds as described below.

Stockton Port District Insurance and Indemnification
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8. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors and Omissions (if
project involves environmental hazards) with limits no less than $1,000,000 per occurrence or claim, and
$2,000,000 policy aggregate.

If the contractor maintains broader coverage and/or higher limits than the minimums shown above, the Stockton Port
District requires and shall be entitled to the broader coverage and/or the higher limits maintained by the contractor.
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage shall be
available to the Stockton Port District.

Self-Insured Retentions

Self-insured retentions must be declared to and approved by the Stockton Port District. The Stockton Port District
may require the Contractor to purchase coverage with a lower retention or provide proof of ability to pay losses and
related investigations, claim administration, and defense expenses within the retention. The policy language shall
provide, or be endorsed to provide, that the self-insured retention may be satisfied by either the named insured or
Stockton Port District. The MGL or CGL and any policies, including Excess liability policies, may not be subject to
a self-insured retention (SIR) or deductible that exceeds $100,000 unless approved in writing by Stockton Port
District. Any and all deductibles and SIRs shall be the sole responsibility of Contractor or subcontractor who
procured such insurance and shall not apply to the Indemnified Additional Insured Parties. Stockton Port District
may deduct from any amounts otherwise due Contractor to fund the SIR/deductible. Policies shall NOT contain any
self-insured retention (SIR) provision that limits the satisfaction of the SIR to the Named Insured. The policy must
also provide that Defense costs, including the Allocated Loss Adjustment Expenses, will satisfy the SIR or
deductible. Stockton Port District reserves the right to obtain a copy of any policies and endorsements for
verification.

Other Insurance Provisions
The insurance policies are to contain, or be endorsed to contain, the following provisions:

1. The Stockton Port District, its officers, officials, employees, and volunteers are to be covered as
additional insureds on the MGL or CGL policy with respect to liability arising out of work or operations
performed by or on behalf of the Contractor including materials, parts, or equipment furnished in
connection with such work or operations and automobiles/vessels owned, leased, hired, or borrowed by or
on behalf of the Contractor. Marine/General liability coverage can be provided in the form of an
endorsement to the Contractor’s insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG
20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions used).

2. For any claims related to this project, the Contractor’s insurance coverage shall be primary and non-
contributory insurance coverage at least as broad as ISO CG 20 01 04 13 as respects the Stockton Port
District, its officers, officials, employees, and volunteers. Any insurance or self-insurance maintained by
the Stockton Port District, its officers, officials, employees, or volunteers shall be excess of the
Contractor’s insurance and shall not contribute with it. This requirement shall also apply to any Excess or
Umbrella liability policies.

3. Each insurance policy required by this clause shall provide that coverage shall not be canceled, except with
notice to the Stockton Port District.

Claims Made Policies — (MGL or CGL must be on an occurrence basis.)
If any coverage required is written on a claims-made coverage form:

1. The retroactive date must be shown, and this date must be before the execution date of the contract or the
beginning of contract work.

2. Insurance must be maintained and evidence of insurance must be provided for at least five (5) years after
completion of contract work.

3. If coverage is cancelled or non-renewed, and not replaced with another claims-made policy form with a
retroactive date prior to the contract effective, or start of work date, the Contractor must purchase extended
reporting period coverage for a minimum of five (5) years after completion of contract work.

Stockton Port District Insurance and Indemnification
CHAB Maintenance Dredging 00821-2



USACE Federal Contract No. W912HZ25C0003

4. A copy of the claims reporting requirements must be submitted to the Stockton Port District for review.

5. If the services involve lead-based paint or asbestos identification/remediation, the Contractors Pollution
Liability policy shall not contain lead-based paint or asbestos exclusions. If the services involve mold
identification/remediation, the Contractors Pollution Liability policy shall not contain a mold exclusion,
and the definition of Pollution shall include microbial matter, including mold.

Umbrella or Excess Policies

The Contractor may use Umbrella or Excess Policies to provide the liability limits as required in this agreement.
This form of insurance will be acceptable provided that all of the Primary and Umbrella or Excess Policies shall
provide all of the insurance coverages herein required, including, but not limited to, primary and non-contributory,
additional insured, Self-Insured Retentions (SIRs), indemnity, and defense requirements. The Umbrella or Excess
policies shall be provided on a true “following form” or broader coverage basis, with coverage at least as broad as
provided on the underlying Marine or Commercial General Liability insurance. No insurance policies maintained by
the Additional Insureds, whether primary or excess, and which also apply to a loss covered hereunder, shall be
called upon to contribute to a loss until the Contractor’s primary and excess liability policies are exhausted.

Acceptability of Insurers
Insurance is to be placed with insurers authorized to conduct business in the state with a current A.M. Best rating of
no less than A: VII, unless otherwise acceptable to the Stockton Port District.

Waiver of Subrogation

Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may acquire from
Contractor by virtue of the payment of any loss under such insurance. Contractor agrees to obtain any endorsement
that may be necessary to affect this waiver of subrogation and provide a copy to the Stockton Port District. The
Workers’ Compensation policy shall be endorsed with a waiver of subrogation in favor of the Stockton Port
District for all work performed by the Contractor, its employees, agents and subcontractors. This provision applies
regardless of whether or not an endorsement has been issued.

Verification of Coverage

Contractor shall furnish the Stockton Port District with original certificates and amendatory endorsements or copies
of the applicable policy language effecting coverage required by this clause and a copy of the Declarations and
Endorsements Pages of the MGL or CGL and any Excess policies listing all policy endorsements. All
certificates and endorsements and copies of the Declarations & Endorsements pages are to be received and approved
by the Stockton Port District before work commences. However, failure to obtain the required documents prior to
the work beginning shall not waive the Contractor’s obligation to provide them. The Stockton Port District reserves
the right to require complete, certified copies of all required insurance policies, including endorsements required by
these specifications, at any time. Stockton Port District reserves the right to modify these requirements, including
limits, based on the nature of the risk, prior experience, insurer, coverage, or other special circumstances.

Subcontractors
Contractor shall require and verify that all subcontractors maintain insurance meeting all requirements stated herein,
and Contractor shall ensure that Stockton Port District is an additional insured on insurance required from
subcontractors. For MGL or CGL coverage, subcontractors shall provide coverage with a form at least as broad as
CG 203804 13.

Duration of Coverage

MGL, CGL & Excess liability policies for any construction related work, including, but not limited to,
maintenance, service, or repair work, shall continue coverage for a minimum of 5 years for Completed Operations
liability coverage. Such Insurance must be maintained and evidence of insurance must be provided for at least five
(5) years after completion of the contract of work.

Surety Bonds
Contractor shall provide the following Surety Bonds:

1. Bid Bond

2. Performance Bond

Stockton Port District Insurance and Indemnification
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3. Payment Bond
4. Maintenance Bond

The Payment Bond and the Performance Bond shall be in a sum equal to the contract price. If the Performance Bond
provides for a one-year warranty a separate Maintenance Bond is not necessary. If the warranty period specified in
the contract is for longer than one year a Maintenance Bond equal to 10% of the contract price is required. Bonds
shall be duly executed by a responsible corporate surety, authorized to issue such bonds in the State of California
and secured through an authorized agent with an office in California.

Special Risks or Circumstances
Stockton Port District reserves the right to modify these requirements, including limits, based on the nature of the
risk, prior experience, insurer, coverage, or other circumstances.

B. INDEMNIFICATION REQUIREMENTS:

e CONSTRUCTION CONTRACTS

To the fullest extent permitted by law, Contractor shall hold harmless, defend and indemnify
Stockton Port District and its officers, officials, employees and volunteers from and against any and
all liability, loss, damage, expense, costs (including without limitation costs and fees of
litigation) of every nature arising out of or in connection with Contractor’s performance of
work hereunder or its failure to comply with any of its obligations contained in this
agreement, except such loss or damage which was caused by the sole negligence or willful
misconduct of the Stockton Port District. This obligation is independent of, and shall not in
any way be limited by, the minimum insurance obligations contained in this agreement. These
obligations shall survive the completion or termination of this agreement.

END OF DOCUMENT
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DOCUMENT 00822
APPRENTICESHIP PROGRAM

CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

1. COMPLIANCE REQUIRED

A.

Contractor and Subcontractors shall comply with the requirements of California Labor Code
§§1776, 1777.5, and 1777.6 concerning the employment of apprentices by Contractor or
Subcontractors. Willful failure to comply may result in penalties, including loss of the right to Bid
on or receive public works contracts.

2. CERTIFICATION OF APPROVAL

A.

California Labor Code §1777.5, as amended, requires a Contractor or Subcontractor employing
tradespersons in any apprenticeable occupation to apply to the joint apprenticeship committee
nearest the site of a public works project and which administers the apprenticeship program in that
trade for a certification of approval. The certificate shall also fix the ratio of apprentices to
journeypersons that will be used in performance of the Contract. The ratio of work performed by
apprentices to journeypersons in such cases shall not be less than one #our of apprentices work for
every five hours of labor performed by journeypersons (the minimum ratio for the land surveyor
classification shall not be less than one apprentice for each five journeypersons), except:

1. When unemployment for the previous three month period in the area exceeds an average
of 15 percent;

2. When the number of apprentices in training in the area exceeds a ratio of one to five;

3. When a trade can show that it is replacing at least 1/30 of its membership through
apprenticeship training on an annual basis state-wide or locally; or

4. Assignment of an apprentice to any work performed under a public works contract would
create a condition which would jeopardize his or her life or the life, safety, or property of
fellow employees or the public at large or if the specific task to which the apprentice is to
be assigned is of such a nature that training cannot be provided by a journeyperson.

3. FUND CONTRIBUTIONS

A.

Contractor is required to make contributions to funds established for administration of
apprenticeship programs if Contractor employs registered apprentices or journeypersons in any
apprenticeable trade on such contracts and if other contractors on the public works site are making
such contributions.

4. APPRENTICESHIP STANDARDS

A.

Information relative to apprenticeship standards, wage schedules, and other requirements may be
obtained from the Director of the California Department of Industrial Relations, or from the
Division of Apprenticeship Standards and its branch offices.

END OF DOCUMENT
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DOCUMENT 00910
ADDENDA

STOCKTON PORT DISTRICT
CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

ADDENDUM NO.

>

This Addendum No. (“Addendum”) is dated the date set forth above and modifies certain Bidding
Documents issued by the Stockton Port District (“Port”) in connection with the Port’s CYANOBACTERIA
HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING. All capitalized terms not otherwise
defined herein shall have the meanings provided in the Bidding Documents. There are no other amendments to the
Bidding Documents other than those which are expressly contained in this Addendum.

ACKNOWLEDGMENT OF RECEIPT OF ADDENDUM NO. FOR THE STOCKTON PORT
DISTRICT CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB) MAINTENANCE DREDGING

Please sign and return this page only via email to procurement@stocktonport.com to acknowledge receipt

of Addendum No. for this Project consisting of pages.
X
Signature Date
Printed Name
Company Name
END OF DOCUMENT
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DIVISION 01—GENERAL REQUIREMENTS
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Document 01100—Summary of Work

DOCUMENT 01100
SUMMARY OF WORK

PART 1 - GENERAL

1.01

A.

WORK COVERED BY CONTRACT DOCUMENTS

The objective of this project is to perform maintenance dredging of the surface layer of sediment along the
Stockton Waterfront, California, hereafter referred to as the Site. The work includes proper handling,
transporting, and placing of the dredged sediment, per the permits, at the Roberts Island Dredge Material
Placement Site (DMPS).

The project owner is the Port of Stockton. The Port may designate additional representatives or agents.
Within these specifications, the term “Port” shall include all such representatives or agents.

The Contractor is required to meet minimum dredging thickness (Required Cut Thickness) as described in
the Contract Documents and as shown on the Construction Drawings.

Contract Documents for this project include Instructions to Bidders, Bidding Documents, Proposal with Bid
Schedule, General Conditions, Special Provisions, Technical Specifications and Appendices, Drawings, any
Addenda that may be issued during the bidding period, Port and Contractor Agreement, and any Agreement
Modifications issued during construction.

The work includes providing all labor, materials, equipment, insurance, licenses, and any related services
required for the dredging and proper placement of sediment.

This Contract includes work covered by lump sum and unit prices.

The Award of work, including any Optional Additive Bid Items, is subject to permitting, funding, operations,
and other priority decisions made at the sole discretion of the Port. Inclusion of Optional Additive Bid Items
in the Contract Documents does not obligate the port to award such items. Any Optional Additive Bid Items
selected by the Port will be awarded at the time the Notice to Proceed (NTP) is issued.

1. If the Contract is awarded, the Base Bid Work will be awarded to the winning bidder:
Item 01—Base Bid: Mobilization and Demobilization
Item 02—Base Bid: Hydrographic Surveying

Item 03—Base Bid: Maintenance Dredging of Dredge Area A with Placement at Roberts Island
Dredged Material Placement Site

Item 04—Base Bid: Roberts Island Dredged Material Placement Site Preparation and Cleanup for
All Awarded Work

2. The Port reserves the right to award any, all, or none of the Optional Additive Bid Items in the Port’s
sole discretion. Optional Additive Bid Items may be awarded independently and need not be awarded
in the order listed in the Bid Schedule. The Optional Additive Bid Items include the following:

Item 05—Optional Additive Bid: Maintenance Dredging of Dredge Area B with Placement at
Roberts Island Dredged Material Placement Site

Item 06—Optional Additive Bid: Maintenance Dredging of Dredge Area C with Placement at
Roberts Island Dredged Material Placement Site

01100-1
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Item 07—Optional Additive Bid: Maintenance Dredging of Dredge Area D with Placement at
Roberts Island Dredged Material Placement Site

H. Unless provided otherwise in the Contract Documents, all risk of loss to the work covered by the Contract
Documents shall rest with the Contractor until final completion and acceptance is provided by the Port.

I.  The work is scheduled to be completed in October and November 2026. If the Port does not provide Final
Acceptance because the Contractor has not met the project objective by the end of the in-water work window
(November 30, 2026), then the Contractor will be required to remobilize in 2027 and continue dredging to
the Port’s satisfaction. If this occurs, all costs for additional mobilization, demobilization and surveying will
be the Contractor’s responsibility. No escalation of Contract prices will be permitted.

J.  Cost of maintenance of systems and equipment prior to Final Acceptance will be considered as included in
Bid price, and no direct or additional payment will be made, therefore.

K. Department of Homeland Security Requirements. All Contractor and Subcontractor personnel who will, at
any time, be present on the Project Site must obtain a Transportation Worker Identification Credential
(TWIC) from the Transportation Security Administration (TSA). Contractor shall be responsible for
processing and costs associated with obtaining the TWIC. Information can be obtained at
https://www.tsa.gov/for-industry/twic.

1.02 DEFINITIONS

A. Dredge Area: A specified area, as shown on the Drawings, that is assigned a Required Cut Thickness. The
Dredge Areas are defined as Dredge Area A, Dredge Area B and Dredge Area C.

B. Dredge Footprint: Horizontal extents of the Dredge Area or Dredge Areas in which the Contractor is
responsible for removing all sediment to the Required Cut Thickness. The perimeter of the Dredge Footprint
is the outer edge of the full depth dredge cut.

C. Dredge Template: The three-dimensional limits of allowable dredging, which include the Required Cut
Thickness within the Dredge Footprint, Pay Overdredge Allowance and Non-Pay Overdredge Allowance,
as shown on the Drawings. No side slopes shall be dredged.

D. Excessive Dredging: Material removed outside of the Dredge Template (with the exception of Slough
Material) as described in these Specifications, and as shown on the Drawings. The Contractor shall take
extra care to prevent Excessive Dredging to avoid potentially adversely impacting structural stability. The
Contractor will not be paid for Excessive Dredging and the Port may require the Contractor to correct
instances of Excessive Dredging, at no additional cost to the Port, if they believe that existing slopes,
structures, or measures of project success are jeopardized in any way by the Excessive Dredging. The
Contractor will be responsible for any regulatory agency fees and/or fines incurred as a result of Excessive
Dredging.

E. Incidental Debris: Dredged material that does not pass through a grid opening 12 inches by 12 inches square
and that measures larger than 12 inches in any dimension, or any solid waste materials other than sediment
excavated as part of the dredging operations, such as logs, wire, cable, steel bands, anchors, piling, trash,
concrete, wire shopping carts, etc. No additional compensation shall be allowed for the removal and disposal
or recycling of Incidental Debris encountered during dredging operations. All Incidental Debris shall be
segregated from the dredge sediment and disposed of at a Port-approved upland landfill or recycling facility
and in accordance with applicable local, state, and/or federal regulations.

F. Independent Surveyor: An independent, third-party surveyor procured by the Contractor with the
qualifications listed in Section 35 20 30 Article 1.02.E.

01100-2
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G.

1.03

A.

Non-Pay Overdredge Allowance: A thickness of one (1) foot, unless otherwise shown on the Drawings,
below the Pay Overdredge Allowance that is the maximum overdredge allowance permitted by the permits
and the terms of this Contract. Material removed within the Non-Pay Overdredge Allowance will not qualify
for payment under this Contract and is not included in the Bid Item volume on the Bid Schedule. Material
dredged or excavated below the Non-Pay Overdredge Allowance is Excessive Dredging.

Pay Overdredge Allowance: A thickness of one (1) foot, unless otherwise shown on the Drawings, below
the Required Cut Thickness that will be paid to account for equipment tolerance. Material removed within
the Pay Overdredge Allowance will qualify for payment under this Contract and is included in the Bid Item
volume on the Bid Schedule.

Pay Volume: The calculated quantity of in situ dredge material removed from the Dredge Areas by the
Contractor using Pre- and Post-Dredge Surveys, as defined in Section 35 20 30 of these specifications. The
Pay Volume will be determined by calculating the total amount of in situ cubic yards of material dredged
minus material removed from the Non-Pay Overdredge Allowance and Excessive Dredging. This also
includes the Slough Material up to a 3 horizontal and 1 vertical (3H:1V) grade. Note that the Pre- and Post-
Dredge Surveys must be conducted with multibeam surveying methods by an Independent Surveyor.

Project Site (Site): The designated Dredge Area(s) and placement site, open water, and upland facilities and
structures in the immediate vicinity of the Dredge Area.

Required Cut Thickness: The vertical thickness of material that the Contractor shall remove within the
Dredge Footprint, measured downward from the existing surface. The Required Cut Thickness is one (1)
foot unless otherwise shown on the Drawings. No thickness tolerance is provided, i.e., removal of less than
the Required Cut Thickness shall not be accepted.

Roberts Island Dredge Material Placement Site (DMPS): An upland site that accepts dredged sediment.
Roberts Island DMPS is managed by the Port of Stockton (Port) and is the sediment placement site for this
project. Dredged sediment is typically offloaded using a hydraulic pump to convey material from the scow
to the placement area. Alternatively, an excavator operating within or adjacent to the placement site may be
used to offload sediment, though this method is less efficient. The DMPS is surrounded by 8-foot-high berms
and the Port of Stockton maintains 2 feet of freeboard below the top of the berm; as such, the site is never
filled with more than 6 feet of dredge slurry.

Side Slope Area: No side slopes shall be dredged.

Side Slough Area: The area between the perimeter of the Dredge Footprint (toe of cut) and the intersect
point at existing grade where Slough Material is expected to be generated. The limit of Side Slough payment
is shown in the Drawings. Side Slough in this project is defined for Slough Material measurement and
payment purposes only and not necessarily the final angle of repose of the sediment. The Side Slough Area
shall not be directly dredged.

Slough Material: Sediment or other material from the Side Slough Area that sloughs into the Dredge Area
as a result of making a cut to grade. The Contractor shall remove such Slough Material until the Required
Cut Thickness for each Dredge Area is achieved. The estimated volume of Slough Material is calculated
assuming the 3H:1V slope shown on the Drawings from the toe of the cut at the perimeter of the Dredge
Footprint. The Contractor will not be paid for sloughing beyond the indicated Side Slough Pay Limit. Slough
Material above the side slough pay limit are already included as part of the Pay Volume.

SUBMITTALS PRIOR TO CONSTRUCTION

Pre-Dredge Survey: See Section 35 20 30 of these specifications for requirements, including submission
schedule.
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DIVISION 01—GENERAL REQUIREMENTS USACE Federal Contract No. W912HZ25C0003
Document 01100—Summary of Work

B.

Dredging Operations Work Plan and Solid Debris Management Plan: The Contractor shall prepare and
submit a Dredging Operations Work Plan and Solid Debris Management Plan no more than seven (7)
calendar days after NTP. See Section 35 01 00 of these specifications for requirements.

U.S. Coast Guard Notification: The Contractor shall notify the U.S. Coast Guard (USCG) in writing, alerting
them of the schedule of their work, their planned equipment and its positioning, their radio telephone
frequencies, work start and completion dates, and any other information required by the USCG.

1. The Contractor must comply with the USCG’s requirements for safe boating and other navigational
operations while performing the Work within the San Joaquin River or any other area where USCG has
jurisdiction, including displaying the proper signals during daytime operations.

2. The Contractor must comply with all permit conditions regarding participation in USCG’s Vessel
Traffic Control Service.

3. The Contractor must give sufficient notice of the start and anticipated end of dredging and placement
operations per USCG regulations to allow publication of the Notice to Mariners.

4.  If the Contractor is required to relocate a navigational buoy to complete the Work, this relocation must
be included in the Contractor’s Notice to Mariners. Each buoy must be replaced in the original location
from which it was removed prior to the Work.

Health and Safety Plan: The Contractor is responsible for health and safety at the Project Site. The Contractor
shall submit a site-specific Health and Safety Plan (HASP) no less than ten (10) calendar days prior to
mobilization at the Site. The plan shall detail the Contractor’s means and methods to provide for the health
and safety of the Contractor’s employees, the Port’s representatives and agents, and the public. The intent
of the HASP is to reduce the exposure of workers and the public to hazards that could be encountered or
present during project activities (as required in relevant regulations and statutes, including, but not limited
to, those of the Occupational Safety and Health Administration and the USCG). The Port will review the
Contractor’s HASP, but the Port’s review neither alleviates the Contractor’s responsibility to comply with
all relevant health and safety laws and regulations nor indicates the Port’s acceptance of the HASP. The
HASP shall be kept at the Site at all times during the work.

Independent Surveyor Qualifications: See Section 35 20 30 of these specifications for requirements.

Environmental Protection and Monitoring Plan: The Contractor shall prepare and submit an Environmental
Protection and Monitoring Plan no more than seven (7) calendar days after the NTP. After it is accepted by
the Port, the Environmental Protection and Monitoring Plan shall be maintained at the Site at all times during
completion of the work. At a minimum, it shall contain the following:

1. Methods, procedures, and equipment to be used to prevent loss of sediment, runoff water, and debris
during dredging, transport, and offloading operations.

2. Methods, procedures, and best management practices to comply with all permit conditions related to
compliance with water quality criteria. Describe methods, procedures, and best management practices
to comply with water quality criteria, and contingency measures to meet criteria if exceedances occur.

3. Methods that will be used to monitor the scows for uncontrolled leakage during loading and in-water
transport of dredged sediment. If leakage is evidenced, however minor, the operations shall be
terminated and not restarted until repairs, satisfactory to the Port, are made.

4.  Methods, procedures and equipment to be used to prevent loss of sediment, runoff water, and debris
during dredging, transport, and offloading operations.

5. A Spill Prevention Control and Countermeasures (SPCC) section that includes but is not limited to the
following:
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a. Identification of construction-planning elements and potential spill sources at the Site.
b. Location of sorbents or booms at both the dredging and placement sites.

c. The name of the individual who will report any spills or hazardous substance releases and who will
follow up with complete documentation. This individual shall immediately notify the Port in
addition to the legally required federal, state, and local reporting channels (including but not limited
to the National Response Center at 1-800-424-8802) if a reportable quantity spill occurs. The SPCC
section shall contain a list of the required reporting channels and current telephone numbers.

d. An outline of response actions in the event of a spill or release, and identification of notification
and reporting procedures.

e. An outline of measures that will be taken by the Contractor to prevent the release or spread of
hazardous materials (either found on site or encountered during construction, including any that
are not identified in Contract Documents) or any hazardous materials that the Contractor stores,
uses, or generates on the construction site during construction activities. These items include, but
are not limited to, gasoline, oils, and chemicals.

f. A list of materials and equipment to be immediately available at the job site, tailored to cleanup
work of the potential hazard(s) identified.

g. A requirement that the Contractor maintain at the job site the applicable equipment and material
designated in the SPCC section. Hazardous materials are defined by the State of California in
California Code of Regulations Title 22, Division 4.5.

1.04 PROJECT MEETINGS AND SUBMITTALS DURING CONSTRUCTION

A. Pre-Construction Meeting: Following award, the Port will notify the selected bidder of the time and date of
a pre-construction meeting that shall be attended by the Contractor’s Superintendent and any other key staff
and major subcontractors.

B. Weekly Progress Meeting: The Contractor shall schedule and administer weekly progress meetings, or less
frequently if approved by the Port, throughout progress of the work. The Contractor will arrange meetings,
prepare standard agenda with copies for participants, preside at meetings, record minutes, and distribute
copies within 2 working days to the Port.

C. Construction Schedule: The Contractor shall prepare weekly updates of its Construction Schedule that
reflect the progress of the work. The updated schedule shall be submitted each week to the Port at the Weekly
Progress Meeting.

D. Daily Report: The Contractor shall keep a daily record of the area(s) dredged, the estimated quantity of
sediment dredged and placed at each Placement Site, the estimated quantity of segregated Debris, the hours
worked, Debris Downtime (if applicable), Standby, and a summary of other details of the Work. This daily
record shall be submitted to the Port on the morning following the completion of the Work for that day in a
Daily Report. The Daily Report shall be signed/approved by the Contractor’s dredging superintendent or
quality control manager.

E.  Weekly Report: The Contractor shall summarize the week’s work in a weekly report to be submitted to the
Port the following Monday morning. The weekly report shall contain the weekly progress survey and shall
identify work completed to date and anticipated work to be completed in the present week.

1.05 SUBMITTALS POST CONSTRUCTION

A. Interim surveys (including surveys conducted by the contractor, not only those by a third-party surveyor)
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B.

C
D.

o

1.06

1.07

Waste Manifests
Scow Tracking Logs, such as the Disposal Site Verification and Summary Log
Notice of Completion

Annual Water Quality Monitoring Report for the Dredging Site, and Roberts Island DMPS if necessary,
submitted to the Central Valley Regional Water Quality Control Board (CVRWQCB). See Appendix A for
submittal Requirements.

INHERENT DELAYS

In the event that a vessel is moored at one of the floats, the Contractor shall immediately notify the Port.
The Contractor may not leave that area un-dredged unless the Port provides written instruction to do so.

The Contractor shall anticipate inherent delays while conducting dredging and placement operations.
Examples of inherent delays may include safely accommodating recreational or commercial vessel traffic
within the Site, within the surrounding area of the Site, or along dredged sediment placement transport
routes. Inherent delays may also include, but not be limited to, repositioning of dredging equipment, delays
caused by surveying, and weather delays. No additional compensation will be provided for inherent delays.

WORK RESTRICTIONS

Equipment: Dredging shall be performed using mechanical dredging equipment. Dredged sediment
transport to the placement site shall be accomplished using waterborne vessels. No on-site stockpiling or
trucking will be permitted. For additional information on equipment requirements and restrictions, see
Section 35 01 00.

Schedule: Per the permits, the approved in-water work window is October 1 through November 30.

Working Hours: Work may be performed seven (7) days per week. Work shall start no sooner than 30
minutes after sunrise and end no later than 30 minutes before sunset. Working hours are subject to change
by the Port. No holiday work will be permitted, unless approved in advance by the Port.

Vessel Berthing: The Contractor shall coordinate with the Port regarding approved vessel mooring and tie-
up locations within the Port of Stockton. The Contractor shall notify the Port at the time of NTP if they
require berthing on Port property. Berthing may not be available if the Contractor provides notice after
issuance of the NTP.

Upland Staging: Upland staging will be permitted at a location designated by the Port within the Port of
Stockton. The selected Contractor shall notify the Port within two business days of the Notice of Intent to
Award if they require staging on Port property. Staging may not be available if the Contractor provides
notice after this time. The Port is not responsible for loss of or damage to Contractor’s property while staged
at the site.

Access: Contractor access shall be established in a pre-construction walk-through with the Port.

Parking: Parking for the Contractor’s employee vehicles shall be confined to the location designated by the
Port.
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1.08

A.

PERMITS, APPROVALS, AND NOTIFICATIONS

Maintenance Dredging Permits: The Port has obtained the permits and regulatory approvals required for the
Project from the Central Valley Regional Water Quality Control Board (CVRWQCB), USACE and
California Department of Fish and Wildlife (CDFW).

Project Permit Conditions: The Contractor shall comply with all conditions of the project permits and
regulatory approvals. Requirements summarized elsewhere in the Specifications do not relieve the
Contractor of compliance with the complete permits and approvals included in Appendix A.

Placement, dewatering, and decant-discharge operations at the Roberts Island DMPS are authorized under
the CVRWQCB General Waste Discharge Requirements for Maintenance Dredging Operations, Order No.
R5-2009-0085. The Contractor shall comply with all conditions applicable to the Project.

U.S. Coast Guard Notification: The Contractor shall submit and comply with this notification in accordance
with Section 01 11 00 Article 1.03.C.

Contractor’s Permits and Licenses: The Contractor shall be responsible for securing and paying for all
additional permits and licenses required for operation of equipment, floating or otherwise.

Reference Documents (Attached)
1. CDFW Final Lake Alteration Agreement EPIMS Notification No. SIN-64841-R2
2. CVRWQCB Clean Water Act Section 401 WQC WDID #5B39CR00439

3. CVRWQCB Notice of Applicability General Waste Discharge Requirements Order R5-2009-0085 For
Maintenance Dredging Operations; Port of Stockton; Port of Stockton Cyanobacteria Harmful Algal
Bloom Maintenance Dredging Project, San Joaquin County

4. USACE Section 10 Letter of Permission, File No. SPK-2026-00042
5. National Marine Fisheries Service Letter of Concurrence, NMFS No. WCRO-2026-00366
6. U.S. Fish and Wildlife Service, USFWS, File No. 2026-0025409-S7-001

7. CVRWQCB General Waste Discharge Requirements For Maintenance Dredging Operations
Sacramento-San Joaquin Delta, Order R5-2009-008

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

PART 4 - MEASUREMENT AND PAYMENT

No separate payment will be made for project meetings and construction submittals. This work is incidental to the Bid
Items for Dredging, Transport, and Placement of sediment.

END OF SECTION
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DOCUMENT 01100-A

SPECIAL PROVISIONS ATTACHMENT A

DESCRIPTION OF WORK

The objective of this project is to perform maintenance dredging of the surface layer of sediment along the Stockton
Waterfront, California. The purpose is to determine whether removing the upper layer of sediment in McLeod Lake, which
contains benthic cyanobacterial seed stock, can prevent harmful algal blooms during the summer. The work includes proper
handling, transporting, and placing of the dredged sediment, per the permits, at the Roberts Island Dredge material Placement
Site (DMPS).

The work to be completed is shown on the following Plans: CYANOBACTERIA HARMFUL ALGAL BLOOM (CHAB)
MAINTENANCE DREDGING

A. QUANTITIES

The preliminary estimate of the quantities of work to be done and materials to be furnished as shown in the proposal are
approximate only, being given as a basis for the comparison of bids. The Port of Stockton does not expressly or by implication
agree that the actual amount of work will correspond therewith but reserves the right to increase or decrease the amount of any
class or portion of the work or to omit portions of the work that may be deemed necessary or expedient by the Engineer.

Additions or deletions in the quantity of work, as set forth in these specifications and accompanying drawings for lump sum
items may be ordered by the Engineer after the contract price has been adjusted accordingly to the satisfaction of both the
Contractor and the Port of Stockton and they have been accepted in writing by the Engineer.

B. MATERIALS
The Contractor shall furnish for use under these special provisions all materials required to complete the project. Whenever any
material is specified by name and/or number thereof, such reference shall be deemed to be used for the purpose of facilitating a
description of the materials and establishing quality and shall be deemed and construed to be followed by the words, "or
approved equal." No substitution will be permitted which has not been submitted ten (10) days prior to installation for approval
by the Engineer. Sufficient description literature and/or samples must be furnished for any materials submitted as "equal"
substitutes. All materials shall be guaranteed for a period of one (1) year against material defects and workmanship.

C. SCHEDULING PROJECT WORK
Prior to any work, the Contractor shall furnish the Engineer with a work progress schedule in writing delineating the
anticipated work procedure. This schedule shall be kept current and the Port shall be notified in writing 48 hours in
advance of any variation thereof. The Contractor shall also supply the Engineer with a telephone number or numbers
where a duly authorized representative of the Contractor may be reached at any time.

Prior to construction, a conference with the Contractor and Port concerning the schedule, and job safety shall be held.

D. CONSTRUCTION RIGHT-OF-WAY
The Port of Stockton has acquired the necessary permits and agreements to perform the work within the area in which
the improvements and appurtenances shall be located.

The Contractor shall make his own arrangements, and pay all expenses for additional area required by him outside of the
limits of the project, unless otherwise provided in the Special Provisions.

E. EXISTING FACILITIES
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Protection of existing facilities shall conform to all the applicable provisions in Section 15 of the Standard Specifications

and these Technical Specifications.

All known obstructions to the work are indicated on the attached plans. However, the Port cannot guarantee the accuracy of
this information. The Contractor will be held responsible for the maintenance and protection of or damage of existing
facilities, structures, obstructions, and all underground facilities shown on the plans or brought to the Contractor’s attention
during the contract.

The Contractor shall notify owner agencies for locations of utilities or facilities prior to excavation. Any damage, which is
caused by the operations of the Contractor to any facility, utility, or structure, shall be immediately repaired by him to the
satisfaction of the owning agency and the Engineer and no extra work or additional payment will be allowed or made for any
repair of utilities, facilities, or structures damaged by the Contractor.

F. SUSPENSION OF WORK AND SHUT DOWNS
If contractor’s forces are shut down due to Port operations without 48 hours of notification of the needed shutdown, the
contractor’s crew and on site equipment in use at the time of the shutdown will be paid on force account. A filled-out force
account work ticket must be signed by a Port representative or no compensation we be granted. If the shut down causes a loss of
work day on the critical path, contractor will provide updated CPM monthly to be reviewed and approved to grant additional
working days.

G. SAFETY OFFICER
The Contractor will provide a full time, on site, safety officer, while work is completed on site at the Port. The safety officer
will facilitate shutdowns and schedule work to reduce the impacts to the Port operations.

H. MOBILIZATION
Mobilization shall conform to the provisions in Section 11 of the Standard Specifications.

I. CLEANUP
This work shall consist of cleaning up of the site and facility.

Upon completion of the work, the Contractor shall clean the site of all debris and waste materials.

END OF DOCUMENT
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Port of Stockton

Construction Management Fact Sheet

NOTE: This fact sheet is required to be completed and signed by the construction project
owner/operator who plans to conduct construction activities on Port property. This form must be
submitted to the Port of Stockton’s Environmental Department prior to the commencement of soil
disturbing activities. For sites:

U Lessthanoneacre: Submit Sections 1, 2, 4, and 5 at least 3 business days prior to the start
of soil disturbing activities. Applies to CGP Waiver projects.

U One acre or greater: Submit Sections 1, 2, 3, and 5 at least 5 business days prior to start of
soil disturbing activities

A Notice to Proceed is required before any construction activities commence and will be issued once all
required documentation and documents have been approved.

Section 1: Contact Information

PROJECT OWNER’S NAME:
Address:
PROJECT MANAGER:

Company Name:

Telephone #:

Email Address:

ON-SITE RESPONSIBLE PERSON:

Company Name:

Telephone #:

Email Address:

Section 2: General Project Information

Project Name:

Location

Start Date: Est. Completion Date:

Project Size: U Acres or U4 Sq. Feet

Only complete Section 3 if the project has soil disturbance equal to 1 acre or greater or is part of a
larger common plan and it is not a “waiver” site as described by the Construction General Permit:

Section 3: Construction General Permit Information

Risk Level / LUP Type (circle one): Risk Level 1 Risk Level 2 LUP Type 1 LUP Type 2
WDID #:

QSD (Name and Company):

Telephone #:

Email Address:

QSP (Name and Company):

Telephone #:

Email Address:
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CASQA BMP Fact Sheets can be obtained at: www.casga.org

Section 4: Small Site Water Pollution Control Plan

Waste Management BMPS: v indicates mandated BMP

CASQA Fact | BMP Name Meets a BMP used If not used, state reason:
Sheet Minimum
Requirement YES | NO
WM-01 Material Delivery and Storage v
WM-02 Material Use v
WM-03 Stockpile Management v
WM-04 Spill Prevention and Control v
WM-05 Solid Waste Management v
WM-06 Hazardous Waste Management v
WM-07 Contaminated Soil Management
WM-08 Concrete Waste Management v
WM-09 Sanitary-Septic Waste Management v
WM-10 Liquid Waste Management

Alternate BMPs Used:

If used, state reason:

Erosion Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

CASQA Fact | BMP Name Meets a BMP used If not used, state reason:
Sheet Minimum
Requirement YES | NO
EC-1 Scheduling v
EC-2 Preservation of Existing Vegetation
EC-3 Hydraulic Mulch *
EC-4 Hydroseed *
EC-5 Soil Binders *
EC-6 Straw Mulch *
EC-7 Geotextiles and Mats *
EC-8 Wood Mulching *
EC-9 Earth Dike and Drainage Swales
EC-10 Velocity Dissipation Devices
EC-11 Slope Drains
EC-12 Stream Bank Stabilization
EC-14 Compost Blankets *
EC-15 Soil Preparation-Roughening v
EC-16 Non-Vegetated Stabilization *
WE-1 Wind Erosion Control v

Alternate BMPs Used:

If used, state reason:
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Sediment Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

BMP used
CASQA Fact Meets a If not used, state reason
BMP Name Minimum
Sheet A
Requirement | ygg NO
SE-1 Silt Fence *
SE-2 Sediment Basin
SE-3 Sediment Trap
SE-4 Check Dams
SE-5 Fiber Rolls *
SE-6 Gravel Bag Berm *
SE-7 Street Sweeping v
SE-8 Sandbag Barrier *
SE-10 Storm Drain Inlet Protection v
Stabilized Construction Entrance and
TC-1 ] v
Exit
TC-2 Stabilized Construction Roadway

Alternate BMPs Used:

If used, state reason:

Non-storm Water Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

CASQA “{'efts a BMP used
Fact Sheet BMP Name Minimum If not used, state reason
Requirement | YES | NO
NS-2 Dewatering Operation
NS-3 Paving and Grinding Operation
NS-8 Vehicle and Equipment Cleaning
NS-9 Vehicle and Equipment Fueling
NS-10 Vehicle and Equipment Maintenance
NS-11 Pile Driving Operation
NS-12 Concrete Curing
NS-13 Concrete Finishing
NS-14 Material and Equipment Use Over Water
NS-15 Demolition Removal Adjacent to Water
NS-16 Temporary Batch Plants

Alternate BMPs Used:

If used, state reason:

CMFS Page 3
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Section 5: Storm Water Development Standards Plan

The Port of Stockton has State-mandated requirements for the management of storm water runoff from
new development and redevelopment. These requirements are described in the Port’s Storm Water
Development Standards Plan (DSP) and include storm water pollution mitigation measures that are
required to be incorporated into the design of development or redevelopment projects. They are called
post-construction control measures, because they are the features of your project which will be left in
place (after the silt fence and straw wattle have been removed) to reduce the quantity of storm water
runoff and to improve the quality of the runoff that does occur.

“Significant Redevelopment” is defined as the creation or addition of at least 5,000 sq. ft. of impervious
surfaces on an already developed site. It includes, but is not limited to: expansion of a building
footprint; replacement of a structure; replacement of an impervious surface; and land-disturbing
activities related to structural or impervious surfaces.

Is my proposed project a new development or significant redevelopment of at least 5,000 sq.
ft of impervious surface on a developed site?

(3 ves callthe Port's Environmental Department for a copy of the DSP. O no

The Port has three different drainage zones. Each zone has additional development standards
to protect water quality and to manage storm water. These zone-specific standards must be
met in addition to the minimum standards for all sites at the Port.

Where is my project located? Port Drainage Zones

D 'West C omplex EastComplex
North of A Street

a |Enslcom|1lex North of A Street ‘

/

West Complex f
D East Complex South of A Street East Complex
South of A Street

Authorization

Project Owner/Operator or Authorized Agent Port Representative
Company Title
Date Date
Questions? Call the Port of Stockton Environmental Dept. (209) 946-0246
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01200

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.1

1.2

1.3

14

1.5

SUMMARY

A. Section includes description of requirements and procedures for determining amount of Work performed and
for obtaining payment for Work performed.

REFERENCES

A. California Public Contract Code

B. Code of Civil Procedure

C. Government Code

D. Office of Homeland Security (OHS) - www.homeland.ca.gov

SCOPE OF WORK

Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials,
taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory
completion of Work, whether or not expressly specified or indicated.

DETERMINATION OF QUANTITIES

Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be
number, as determined by Port, of units of work satisfactorily completed in accordance with Contract Documents or
as directed by Port. Unless otherwise provided, determination of number of units of work so completed will be
based, so far as practicable, on actual measurement or count within prescribed or ordered limits, and no payment
will be made for work done outside of limits. Measurements and computations will be made by methods set forth in
Contract Documents, including without limitation this Section 01200. If methods are not so set forth, measurements
shall be made in any manner which Port considers appropriate for class of Work measured (e.g., pre-assigned
values, percentage completion, units completed or incremental milestones). Contractor must immediately inform
Port of any disputes regarding quantity measurements and shall immediately supply Port with any documentation
supporting the disputed measurements.

SCOPE OF PAYMENT

A. Except as otherwise expressly stated in Section 01100 (Summary of Work), payment to Contractor at the unit
price or other price fixed in Contract Documents for performing Work required under any item, or (if the
Contract is on a single lump sum price basis) at the lump sum price fixed in the Contract Documents for
performing all Work required under Contract Documents, and as either may be adjusted pursuant to any
approved Change Order or Construction Change Directive, shall be full compensation for completing, in
accordance with Contract Documents, all Work required under the item or under Contract Documents, and for
all expense incurred by Contractor for any purpose in connection with the performance and completion of said
Work, including all incidental work necessary for completion of the Work.

B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs necessary to
complete required Work, all costs (if any) for loss or damage arising from nature of Work or prosecution of the
Work, and from action of elements. Unless Contract Documents expressly provide otherwise, the Contract Sum
shall be deemed to include:

1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and all risks
of any description connected with, prosecution of Work or prosecution of Bid Item (whether lump sum or
unit price) until acceptance by Port;

Stockton Port District Measurement and Payment
CHAB Maintenance Dredging
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2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Bid Item
(whether lump sum or unit price) as provided in Contract Documents;

3. Escalation to allow for cost increases between time of Contract Award and completion of Work or
completion of Bid Item (whether lump sum or unit price).

C. Whenever it is specified herein that Contractor is to do work or furnish materials of any class for which no price
is fixed in Contract Documents, it shall be understood that Contractor is to do such work or furnish such
materials without extra charge or allowance or direct payment of any sort, and that cost of doing work or
furnishing materials is to be included in price Bid, unless it is expressly specified herein, in particular cases, that
work or material is to be paid for as extra work.

D. Unit Prices shall apply to work covered by unit prices so long as actual quantities performed on the Project are
not less than 75 percent or greater than 125 percent of the estimated quantities contained in Document 00400
(Bid Form) or otherwise referenced in Document 00100 (Summary of Work). If actual quantities exceed these
parameters, then the unit price shall be adjusted by an amount to reflect Contractor’s incremental cost
differential resulting from increased or decreased economies of scale.

E. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in
Section 01100 (Summary).

F. Port may, in its discretion, where Contractor requests payment on the basis of materials and equipment not
incorporated in the Work, Contractor must satisfy the following conditions:

1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location
agreed to in writing, for example, a mutually acceptable warehouse;

2. Full title to the materials and/or equipment shall vest in Port at the time of delivery to the Site, warechouse
or other storage location;

3. Obtain a negotiable warehouse receipt, endorsed over to Port for materials and/or equipment stored in an
off-site warchouse. No payment will be made until such endorsed receipts are delivered to Port;

4. Stockpiled materials and/or equipment shall be available for Port inspection, but Port shall have no
obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any
obligations under the Contract Documents. Materials and/or equipment shall be segregated and labeled or
tagged to identify these specific Contract Documents;

5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective
materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at
Contractor’s expense;

6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and
malicious mischief, as well as any other coverages required under the Contract Documents;

7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other
documentation warranting that Port has received the materials and equipment free and clear of all liens and
evidence that the materials and equipment are covered by appropriate property insurance and other
arrangements to protect Port’s interest therein, all of which must be satisfactory to Port. This
documentation shall include, but not be limited to, conditional releases of mechanics’ liens and stop notices
from all those providing materials and equipment as to which the Application for Payment relates, as well
as unconditional releases of the same from the same as to the previous Application for Payment for which
they have not already been provided.

G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted
from amounts otherwise due Contractor as they are incorporated.

1.6 BASIS OF PAYMENT

A. Unit Price Quantities: When estimated quantity for specific portions of Work is listed in Bid Form, quantity of
Work to be paid for shall be actual number of units satisfactorily completed, as determined by Port and certified
by Contractor, in accordance with Contract Documents.

B. Lump Sum: When estimated quantity for specific portion of Work is not indicated and unit is designated as
lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract
Documents.

C. Allowances: Allowance items (if any) will be paid for as provided in Section 01100 (Summary). Funds
authorized for Allowance work will not be released for Contract payments unless Port has authorized
Allowance work in writing.

D. Port does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of
Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any
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class or portion of Work, to leave out entire Bid Item or Items, or to add work not originally included in Bid or
Contract Documents, when in its judgment such change is in best interest of Port. No change in Work shall be
considered a waiver of any other condition of Contract Documents. No claim shall be made for anticipated
profit, for loss of profit, for damages, or for extra payment whatever, except as otherwise expressly provided for
in Contract Documents, because of any differences between amount of work actually done and estimated
amount as set forth herein, or for elimination of Bid Items.

1.7 PROGRESS PAYMENTS

A. Ifrequested by Contractor, progress payments will be made monthly.
B. Schedule of Values:

1. Within twenty Days from issuance of Notice of Award and prior to Contractor’s first Application for
Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including
coordination responsibilities and Project Record Documents responsibilities. Where more than one
Subcontractor comprises the work of a Work item or activity, the Schedule of Values shall show a separate
line item for each subcontract. Furnish such breakdown of the total Contract Sum by assigning dollar
values (cost estimates) to each applicable Progress Schedule network activity, which cumulative sum
equals the total Contract Sum. The format and detail of the breakdown shall be as directed by Port to
facilitate and clarify future progress payments to Contractor for direct Work under Contract Documents.
This breakdown shall be referred to as the Schedule of Values.

2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid
Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance,
temporary roads and access, off-Site access roads, temporary power and lighting, security, and the like),
shall be prorated through all activities so that the sum of all the Schedule of Values line items equals
Contractor’s total Contract Sum, less any allowances designated by Port. Scheduling, record documents
and quality assurance control shall be separate line items.

3. Port will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts
of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed. Upon
favorable review by Port, Port will accept this Schedule of Values for use. Port shall be the sole judge of
fair market cost allocations.

4. Port will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in an
inaccurate reallocation of moneys until such “front loading” is corrected. Repeated attempts at “front
loading” may result in suspension or termination of the Work for default, or refusal to process progress
payments until such time as the Schedule of Values is acceptable to Port.

C. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance
with generally accepted accounting practices. In addition:

1. On or before the 20" Day of each month (but after receipt of Port’s approval of the updated Schedule as
required by Section 01320 (Progress Schedules and Reports)), Contractor shall submit to Port five copies of
an Application for Payment for the cost of the Work put in place during the period from the 15" Day of the
previous month to the 15" Day of the current month. Such Applications for Payment shall be for the total
value of activities completed or partially completed, including approved activity costs, based upon
Schedule of Values prices (or Bid item prices if unit price) of all labor and materials incorporated in the
Work up until midnight of the last Day of that one month period, less the aggregate of previous payments.
Accumulated retainage shall be shown as separate item in payment summary. Contractor shall submit in a
form acceptable to Port an itemized cost breakdown of Contractor’s record of Cost of the Work together
with supporting data and any certification required by Port. If Contractor is late submitting its Application
for Payment, that Application may be processed at any time during the succeeding one-month period,
resulting in processing of Contractor’s Application for Payment being delayed for more than a Day for Day
basis.

2. Applications for Payment may include, but are not necessarily limited to the following:

a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;

b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01200 (if any), if
purchased and delivered to the Site or stored off Site, as may be approved by Port.

c. Up to 50 percent of the cost of materials identified in paragraph 1.5F of this Section 01200 (if any),
specifically fabricated for the Project that are not yet incorporated into the Work.

3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application
and that Contractor has fulfilled all scheduling requirements of Document 00700 (General Conditions) and
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Section 01320 (Progress Schedules and Reports), including updates and revisions. A responsible officer of
Contractor shall execute the certification.

No progress payment will be processed prior to Port receiving all requested, acceptable schedule update
information. Failure to submit a schedule update complying with Section 01320 justifies denying the entire
Application for Payment.

Each Application for Payment shall list the Project Name, Contract No., Grant No. (if applicable), and the
Capitol Project No. (if applicable) provided in this Document and/or available by the Port. Submitted
invoices that do not properly identify this information will be returned and may cause delays in
reimbursement.

Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”)
executed prior to date of submission, including the Change Order/CCD Number, and a description of the
work activities, consistent with the descriptions of original work activities. Submit a monthly Change
Order/CCD status log to Port.

If Port requires substantiating data, submit information requested by Port, with cover letter identifying
Project, Application for Payment number and date, and detailed list of enclosures. Submit one copy of
substantiating data and cover letter for each copy of Application for Payment submitted.

If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation
with Port, Contractor shall not receive current payment until Contractor has participated fully in providing
construction progress information and schedule update information to Port.

D. Progress Payments

1.

Port will review Contractor’s Application for Payment following receipt. If adjustments need to be made to
percent of completion of each activity, Port will make appropriate notations and return to Contractor.
Contractor shall revise and resubmit. All parties shall update percentage of completion values in the same
manner, i.e., express value of an accumulated percentage of completion to date.

Each Application for Payment may be reviewed by Port and/or inspectors to determine whether the
Application for Payment is proper, and shall be rejected, revised, or approved by Port pursuant to the
Schedule of Values prepared in accordance with paragraph 1.7B of this Section 01200.

If it is determined that the Application for Payment is not proper and suitable for payment, Port will return
it to Contractor as soon as practicable, but no later than seven Days after receipt, together with a document
setting forth in writing the reasons why the Application for Payment is not proper. If Port determines that
portions of the Application for Payment are not proper or not due under the Contract Documents, then Port
may approve the other portions of the Application for Payment, and in the case of disputed items or
defective Work not remedied, may withhold up to 150 percent of the disputed amount from the progress
payment.

Pursuant to Public Contract Code Section 20104.50, if Port fails to make any progress payment within 30
Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, Port
shall pay interest to Contractor equivalent to the legal rates set forth in subdivision (a) of Section 685.010
of the Code of Civil Procedure. The 30-Day period shall be reduced by the number of Days by which Port
exceeds the seven-Day return requirement set forth herein.

As soon as practicable after approval of each Application for Payment for progress payments, Port will pay
to Contractor in manner provided by law, an amount equal to 90 percent of the amounts otherwise due as
provided in the Contract Documents, or a lesser amount if so provided in Contract Documents, provided
that payments may at any time be withheld if, in judgment of Port, Work is not proceeding in accordance
with Contract, or Contractor is not complying with requirements of Contract, or to comply with stop
notices or to offset liquidated damages accruing or expected.

Before any progress payment or final payment is due or made, Contractor shall submit satisfactory
evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors
for labor and materials incorporated into Work. This specifically includes, without limitation, conditional
lien release forms for the current progress payment and unconditional release forms for past progress
payments. Port also may elect in its sole discretion to pay progress payments by joint check to Contractor
and each Subcontractor having an interest in that progress payment in such amount.

Port reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated
materials that, in the sole judgment of Port, are not adequately and properly protected against weather
and/or damage prior to or following incorporation into the Work.

Granting of progress payment or payments by Port, or receipt thereof by Contractor, shall not be
understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way
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lessen liability of Contractor to replace unsatisfactory work or material, though unsatisfactory character of
work or material may have been apparent or detected at time payment was made.

9. When Port shall charge sum of money against Contractor under any provision of Contract Documents,
amount of charge shall be deducted and retained by Port from amount of next succeeding progress payment
or from any other moneys due or that may become due Contractor under Contract. If, on completion or
termination of Contract, such moneys due Contractor are found insufficient to cover Port’s charges against
it, Port shall have right to recover balance from Contractor or Sureties.

E. Retention Changes

1. Following satisfactory and timely completion of at least 50% of the total Work of the Contract Documents,
following Contractor’s request, Port may, in its sole discretion, elect to do one or more of the following:

a. Notwithstanding paragraph 1.7.D.5 above, pay any or all subsequent Applications for Payment for
progress payments at the rate of 95 percent of the amounts otherwise due.
b. Release to Contractor any retention otherwise held by Port.

2. Port reserves the right to revoke any election under paragraph 1.7.E.1 at any time.

3. Nothing in this paragraph 1.7.E shall lessen or diminish any Port right or remedy, including without
limitation Port’s right to require Contractor to perform all Work within the time otherwise required in the
Contract Documents.

1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION

A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any
moneys withheld under Contract Documents to ensure performance is permitted under following conditions:

1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or
savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit,
or any other security mutually agreed to by Contractor and Port which are equivalent to the amount
withheld under retention provisions of Contract shall be deposited with Controller or with a state or
federally chartered bank in California, as the escrow agent, who shall then pay such moneys to Contractor.
Upon satisfactory completion of Contract, securities shall be returned to Contractor.

2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the
escrow agent at the expense of Contractor. At the expense of Contractor, Contractor may direct the
investment of the payments into securities and receive the interest earned on the investments upon the same
terms provided for in this Section 01200 for securities deposited by Contractor. Upon satisfactory
completion of Contract Documents, Contractor shall receive from escrow agent all securities, interest, and
payments received by the escrow agent from Port, pursuant to the terms of this Section 01200. Pay to each
Subcontractor, not later than 20 Days after receipt of the payment, the respective amount of interest earned,
net of costs attributed to retention withheld from each Subcontractor, on the amount of retention withheld
to insure the performance of Contractor.

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any
interest thereon.

4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for
Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300,
specifying amount of securities to be deposited, terms and conditions of conversion to cash in case of
default of Contractor, and termination of escrow upon completion of Contract Documents.

5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.

1.9 FINAL PAYMENT

A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including
punchlist, testing, record documents and Contractor maintenance after Final Acceptance, Port will pay to
Contractor, in manner provided by law, unpaid balance of Contract Sum of Work (including without limitation
retentions), or whole Contract Sum of Work if no progress payment has been made, determined in accordance
with terms of Contract Documents, less sums as may be lawfully retained under any provisions of Contract
Documents or by law.

B. Prior progress payments shall be subject to correction in the final payment. Port’s determination of amount due
as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under
Contract Documents and shall be full measure of compensation to be received by Contractor.

C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at
time of final payment, and as a condition precedent to Port’s obligation to make final payment, Document
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00650 (Agreement and Release of Any and All Claims) discharging Port, its officers, agents, employees, and
consultants of and from liabilities, obligations, and claims arising under Contract Documents.

1.10 EFFECT OF PAYMENT

A. Payment will be made by Port, based on Port’s observations at the Site and the data comprising the Application

for Payment. Payment will not be a representation that Port has:

1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;

2. Reviewed construction means, methods, techniques, sequences, or procedures;

3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data
requested by Port to substantiate Contractor’s right to payment; or

4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on
account of the Contract Sum.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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1.1 GENERAL

USACE Federal Contract No. W912HZ25C0003

SECTION 01250
MODIFICATION PROCEDURES

A. Only Contractor or Port may initiate changes in scope of Work or deviation from Contract
Documents.

1.

1.2 PROCEDURES

Contractor may initiate changes by submitting a Request for Information (“RFI”), Notice
of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.

a. RFIs shall be submitted to seek clarification of or request changes in the
Contract Documents.

b. Notices of Concealed or Unknown Conditions shall be submitted in accordance
with Document 00700 (General Conditions).

c. Notices of Hazardous Waste Conditions shall be submitted in accordance with
Document 00700 (General Conditions).

Port may initiate changes by issuing a Supplemental Instruction, which may revise, add
to or subtract from the Work.

Port may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.
Such RFPs will detail all proposed changes in the Work and request a quotation of
changes in Contract Sum and Contract Time from Contractor.

Port may also, by Construction Change Directive (“CCD”), order changes in the Work
within the general scope of the Contract consisting of additions, deletions, or other
revisions, the Contract Sum and Contract Time being adjusted accordingly. A CCD shall
be used in the absence of total agreement on the terms of a Change Order and may, upon
notice, consist of a Change Order executed by Port only.

A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01250 to prepare
a Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so,
Contractor shall prepare and submit to Port for consideration a Cost Proposal using the form
attached to this Section 01250. All Cost Proposals must contain a complete breakdown of actual,
current costs of credits, deducts, and extras; and itemizing materials, labor, taxes, overhead and
profit. All Subcontractor Work shall be so indicated. Individual entries on the Cost Proposal form
shall be determined as provided in this Section 01250. After receipt of a Cost Proposal with a
detailed breakdown, Port will act promptly thereon.

1.

2.

Stockton Port District
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reasonable cost and/or adjustment, if any. Except as otherwise provided in this Section
01250, Contractor shall have seven Days in which to respond to Port with a revised Cost
Proposal.

3. When necessity to proceed with a change does not allow the Port sufficient time to
conduct a proper check of a Cost Proposal (or revised Cost Proposal), Port may order
Contractor to proceed on basis to be determined at earliest practical date. In this event,
value of change, with corresponding equitable adjustment to Contract, shall not be more
than increase or less than decrease proposed.

B. Request for Information: Whenever Contractor requires information regarding the Project or
Contract Documents, or receives a request for information from a Subcontractor, Contractor may
prepare and deliver an RFI to Port. Contractor shall use RFI format provided by Port. Contractor
must submit time critical RFIs at least 30 Days before scheduled start date of the affected Work
activity. Contractor shall reference each RFI to an activity of Progress Schedule and shall note
time criticality of the RFI, indicating time within which a response is required. Contractor’s
failure to reference RFI to an activity on the Progress Schedule and note time criticality on the RFI
shall constitute Contractor’s waiver of any claim for time delay or interruption to the Work
resulting from any delay in responding to the RFI.

1. Port will respond within seven Days from receipt of RFI with a written response to
Contractor. Contractor shall distribute response to all appropriate Subcontractors.

2. If Contractor is satisfied with the response and does not request a change in Contract Sum
or Contract Time, then the response shall be executed without a change.

3. If Contractor believes the response is incomplete, Contractor shall issue another RFI
(with the same RFI number with the letter “A” indicating if it is a follow-up RFI) to Port
clarifying original RFI. Additionally, Port may return RFI requesting additional
information should original RFI be inadequate in describing condition.

4, If Contractor believes that the response results in change in Contract Sum or Contract
Time, Contractor shall notify Port in writing within seven Days after receiving the
response. If Port disagrees with Contractor, then Contractor may give notice of intent to
submit a Claim as described in Article 12 of Document 00700 (General Conditions), and
submit its Claim within 30 Days. If Port agrees with Contractor, then Contractor must
submit a Cost Proposal within 21 Days of receiving the response to the RFI. Contractor’s
failure to deliver either the foregoing notice and Claim or Cost Proposal by the respective
deadlines stated in the foregoing sentences shall result in waiver of the right to file a Cost
Proposal or Claim.

C. Supplemental Instruction: Port may issue Supplemental Instruction to Contractor.
1. If Contractor is satisfied with Supplemental Instruction and does not request a change in
Contract Sum or Contract Time, then Supplemental Instruction shall be executed without
a Change Order.
2. If Contractor believes that Supplemental Instruction results in a change in Contract Sum

or Contract Time, then Contractor must submit a Cost Proposal to Port within 21 Days of
receiving the Supplemental Instruction.

D. Construction Change Directives: If at any time Port believes in good faith that a timely Change
Order will not be agreed upon using the foregoing procedures, Port may issue a CCD with its
recommended cost and/or time adjustment. Upon receipt of CCD, Contractor shall promptly
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proceed with the change of Work involved and concurrently respond to Port’s CCD within 10

Days.

1.

Contractor’s response must be any one of following:
a. Return CCD signed, thereby accepting Port’s response, time, and cost.

b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if
applicable, reference original Cost Proposal number followed by letter A, B, etc.
for each revision), if Port so requests.

c. Give notice of intent to submit a Claim as described in Article 12 of Document
00700 (General Conditions), and submit its Claim within 30 Days.

If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based
on one of the following methods:

a. Mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation.

b. Unit prices stated in the Contract Documents or subsequently agreed upon.
c. Cost to be determined in a manner agreed.

CCD signed by Contractor indicates the agreement of Contractor therewith, including
adjustment in Contract Sum and Contract Time or the method for determining them.
Such agreement shall be effective immediately and shall be recorded as a Change Order.

If Contractor does not respond promptly or disagrees with the method for adjustment in
the Contract Sum, the method and the adjustment shall be determined by Port on the basis
of reasonable expenditures and savings of those performing the Work attributable to the
change including, in case of an increase in the Contract Sum, a reasonable allowance for
overhead and profit. If the parties still do not agree on the price for a CCD, Contractor
may file a Claim per Article 12 of Document 00700 (General Conditions). Contractor
shall keep and present, in such form as Port may prescribe, an itemized accounting
together with appropriate supporting data. Unless otherwise provided in the Contract
Documents, costs for the purposes of this paragraph shall be limited to those provided in
this Section 01250.

Pending final determination of cost to Port, amounts not in dispute may be included in
Applications for Payment. The amount of credit to be allowed by Contractor to Port for a
deletion or change that results in a net decrease in the Contract Sum shall be actual net
cost as confirmed by Port. When both additions and credits covering related Work or
substitutions are involved in a change, the allowance for overhead and profit shall be
figured on the basis of net increase, if any, with respect to that change.

E. Port Requested RFP: Contractor shall furnish a Cost Proposal within 21 Business Days of Port’s
RFP. Upon approval of RFP, Port will issue a Change Order directing Contractor to proceed with
extra Work. If the parties do not agree on the price for an RFP, Port may either issue a CCD or
decide the issue per Article 12 of Document 00700 (General Conditions). Contractor shall
perform the changed Work notwithstanding any claims or disagreements of any nature.

F. Differing Site Conditions: Contractor shall submit Notices of Differing Site Conditions to
resolve problems regarding differing underground Site conditions encountered in the execution of
the Work pursuant to Paragraph 13.4 of Document 00700 (General Conditions), which shall
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govern. If Port determines that a change in Contract Sum or Contract Time is justified, Port will
issue RFP or CCD.

G. Hazardous Waste Conditions: Contractor shall submit Notices of Hazardous Waste Conditions
to resolve problems regarding hazardous materials encountered in the execution of the Work
pursuant to Paragraph 13.5 of Document 00700 (General Conditions), which shall govern. If Port
determines that a change in Contract Sum or Contract Time is justified, Port will issue RFP or
CCD.

1.3 COST DETERMINATION

A. Total cost of extra Work or of Work omitted shall be the sum of labor costs, material costs,
equipment rental costs, and specialist costs as defined herein plus overhead and profit as allowed
herein. This limit applies in all cases of claims for extra Work, whether calculating Cost
Proposals, Change Orders or CCDs, or calculating claims of all types, and applies even in the
event of fault, negligence, strict liability, or tort claims of all kinds, including strict liability or
negligence. Contractor may recover no other costs arising out of or connected with the
performance of extra Work, of any nature. No special, incidental or consequential damages may
be claimed or recovered against Port, its representatives or agents, whether arising from breach of
Contract, negligence, or strict liability, unless specifically authorized in the Contract Documents.

B. Overhead and Profit: (Overhead shall be as defined in this Section 01250)

1. On proposals covering both increases and decreases in Contract Sum, overhead, profit,
and commission shall be allowed on the net increase only as determined in this Section
01250. When the net difference is a deletion, no percentage for overhead profit and
commission shall be allowed, but rather a deduction shall apply.

2. The markup shall include profit, small tools, cleanup, engineering, supervision,
warranties, cost of preparing the cost proposal, jobsite overhead, and home office
overhead. No markup will be allowed on taxes, insurance, and bonds.

C. Taxes:
1. All State sales tax, use tax, and Sam Joaquin County and applicable City sales taxes shall
be included.
2. Federal and Excise tax shall not be included.
D. Port-Operated Equipment: When owner-operated equipment is used to perform extra Work,

Contractor will be paid for operator as follows:
1. Payment for equipment will be made in accordance with this Section 01250.

2. Payment for cost of labor will be made at no more than rates of such labor established by
collective bargaining agreements for type of worker and location of Work, whether or not
owner-operator is actually covered by such an agreement.

E. Accord and Satisfaction: Every Change Order and accepted CCD shall constitute a full accord
and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for
additional time, money or other relief arising from or relating to the subject matter of the change
including, without limitation, impacts of all types, cumulative impacts, inefficiency, overtime,
delay, and any other type of claim. Contractor may elect to reserve its rights to disputed claims
arising from or relating to the changed Work at the time it signs a Change Order or approves a
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CCD, but must do so expressly in a writing delivered concurrently with the executed Change
Order or approved CCD, and must also submit a Claim for the reserved disputed items pursuant to
Article 12 of Document 00700 (General Conditions) no later than 30 Days of Contractor’s first
written notice of its intent to reserve rights.

1.4 COST BREAKDOWN

A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized
by Port) used in actual and direct performance of extra Work. Labor rate, whether employer is
Contractor, Subcontractor or other forces, will be sum of following:

1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf
of workers for health and welfare, pension, vacation, and similar purposes.

2. Labor Surcharge: Payments imposed by local, Port, state, and federal laws and
ordinances, and other payments made to, or on behalf of, workers, other than actual
wages as defined in Paragraph 1.4(A)(1) of this Section 01250, such as taxes and
insurance. Labor surcharge shall be and shall not exceed that set forth in California
Department of Transportation official labor surcharges schedule which is in effect on date
upon which extra Work is accomplished and which schedule is incorporated herein by
reference as though fully set forth herein.

B. Material: Only materials furnished by Contractor and necessarily used in performance of extra
Work will be paid for. Cost of such materials will be cost, including sales tax, to purchaser
(Contractor, Subcontractor or other forces) from supplier thereof, except as the following are
applicable:

1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be
credited to Port notwithstanding fact that such discount may not have been taken.

2. For materials salvaged upon completion of extra Work, salvage value of materials shall
be deducted from cost, less discounts, of materials.

3. If cost of a material is, in opinion of Port, excessive, then cost of material shall be
deemed to be lowest current wholesale price at which material is available in quantities
concerned delivered to Site, less any discounts as provided in this Section 01250.

C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at
rental rates listed for equipment in California Department of Transportation official equipment
rental rate schedule which is in effect on date upon which extra Work is accomplished and which
schedule is incorporated herein by reference as though fully set forth herein. If there is no
applicable rate for an item of equipment, then payment shall be made for Contractor- or
Subcontractor-owned equipment at rental rate listed in the most recent edition of the Association
of Equipment Distributors (AED) book. For rented equipment, payment will be made based on
actual rental invoices. Equipment used on extra Work shall be of proper size and type. If,
however, equipment of unwarranted size or type and cost is used, cost of use of equipment shall be
calculated at rental rate for equipment of proper size and type, as determined by Port. Rental rates
paid shall be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary
attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all
incidentals. Unless otherwise specified, manufacturer’s ratings, and manufacturer-approved
modifications, shall be used to classify equipment for determination of applicable rental rates.
Individual pieces of equipment or tools not listed in said publication and having a replacement
value of $100 or less, whether or not consumed by use, shall be considered to be small tools and
no payment will be made therefor as payment is included in payment for labor. Rental time will
not be allowed while equipment is inoperative due to breakdowns.

Stockton Port District Modification Procedure
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1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in
operation on extra Work being performed or on standby as approved by Port. The
following shall be used in computing rental time of equipment:

a. When hourly rates are listed, less than 30 minutes of operation shall be
considered to be 2 hour of operation.

b. When daily rates are listed, less than four hours of operation shall be considered
to be %2 Day of operation.

2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of
transporting equipment to Site and its return to its original location shall be determined as
follows:

a. Port will pay for costs of loading and unloading equipment.

b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates
charged by established haulers.

c. Cost of transporting equipment shall not exceed applicable minimum established
rates of California Public Utilities Commission.

d. Port will not make any payment for transporting and loading and unloading
equipment if equipment is used on Work in any other way than upon extra

Work.
3. Rental period may begin at time equipment is unloaded at Site of extra Work and

terminate at end of the performance of the extra Work or Day on which Port directs
Contractor to discontinue use of equipment, whichever first occurs. Excluding Saturdays,
Sundays, and Port’s legal holidays, unless equipment is used to perform extra Work on
such Days, rental time to be paid per Day shall be four hours for zero hours of operation,
six hours for four hours of operation and eight hours for eight hours of operation, time
being prorated between these parameters. Hours to be paid for equipment that is operated
less than eight hours due to breakdowns, shall not exceed eight less number of hours
equipment is inoperative due to breakdowns.

D. Work Performed by Special Forces or Other Special Services: When Port and Contractor, by
agreement, determine that special service or item of extra Work cannot be performed by forces of
Contractor or those of any Subcontractors, service or extra Work item may be performed by
specialist. Invoices for service or item of extra Work on basis of current market price thereof may
be accepted without complete itemization of labor, material, and equipment rental costs when it is
impracticable and not in accordance with established practice of special service industry to
provide complete itemization. In those instances wherein Contractor is required to perform extra
Work necessitating a fabrication or machining process in a fabrication or machine shop facility
away from Site, charges for that portion of extra Work performed in such facility may, by
agreement, be accepted as a specialist billing. Port must be notified in advance of all off-Site
Work. In lieu of overhead and profit provided in Paragraph 1.3B of this Section 01250, 15 percent
will be added to specialist invoice price, after deduction of any cash or trade discount offered or
available, whether or not such discount may have been taken.

1.5 FORCE-ACCOUNT WORK

A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or
decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-

Stockton Port District Modification Procedure
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exceed (NTE) maximum price which shall not under any circumstances be exceeded. Subject to
such limitation, such extra Work shall be paid for at actual necessary cost for Force-Account Work
or at the negotiated cost, as determined by Port. The cost for Force-Account Work shall be
determined pursuant to this Section 01250.

B. Force-Account Work shall be used when it is not possible or practical to price out the changed
Work prior to the start of that Work. In these cases, Force-Account Work will be utilized during
the pricing and negotiation phase of the change. Once negotiations have been concluded and a
bilateral agreement has been reached, the tracking of the Work under Force-Account is no longer
necessary. Force-Account Work shall also be used when negotiations between Port and
Contractor have broken apart and a bilateral agreement on the value of the changed Work cannot
be reached. Port may approve other uses of Force-Account Work.

C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on
in advance, Contractor shall report to Port each Business Day in writing in detail amount and cost
of labor and material used, and any other expense incurred in Force-Account Work on preceding
Day, by using the Cost Proposal form attached hereto. No claim for compensation for Force-
Account Work will be allowed unless report shall have been made.

D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in
advance, Contractor shall report to Port when 75 percent of the NTE amount has been expended.

E. Force-Account Work shall be paid as extra Work under this Section 01250. Methods of
determining payment for Work and materials provided in this Paragraph 1.5 shall not apply to
performance of Work or furnishings of material that, in judgment of Port, may properly be
classified under items for which prices are otherwise established in Contract Documents.

1.6 PORT-FURNISHED MATERIALS

A. Port reserves right to furnish materials as it deems advisable, and Contractor shall have no claims
for costs and overhead and profit on such materials.

1.7 OVERHEAD DEFINED

A. The following constitutes charges that are deemed included in overhead for all Contract
Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor,
Subcontractors, or suppliers, and Contractor shall not invoice or receive payment for these costs

separately:

1. Drawings: field drawings, Shop Drawings, etc., including submissions of drawings

2. Routine field inspection of Work proposed

3. General Superintendence

4, General administration and preparation of cost proposals, schedule analysis, Change

Orders, and other supporting documentation as necessary

5. Computer services

6. Reproduction services

7. Salaries of project engineer, superintendent, timekeeper, storekeeper, and secretaries
Stockton Port District Modification Procedure
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8. Janitorial services
9. Temporary on-Site facilities:
a. Offices
b. Telephones
c. Plumbing
d. Electrical: Power, lighting
e. Platforms
f. Fencing, etc.
g. Water

10. Home Office Overhead
11. Insurance and Bond premiums

12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included
in the Contract Documents

13. Surveying
14. Estimating
15. Protection of Work

16. Handling and disposal fees
17. Final cleanup

18. Other incidental Work

1.8 RECORDS AND CERTIFICATION

A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost
Proposal form attached hereto. Contractor or authorized representative shall complete and sign
form each Day. Contractor shall also provide with the form: the names and classifications of
workers and hours worked by each; an itemization of all materials used; a list by size, type, and
identification number of equipment and hours operated; and an indication of all Work performed
by specialists.

B. No payment for Force-Account Work shall be made until Contractor submits original invoices
substantiating materials and specialists charges.

C. Port shall have the right to audit all records in possession of Contractor relating to activities
covered by Contractor’s claims for Modification of Contract, including Force-Account Work and
CCD Work.

D. Further, Port will have right to audit, inspect, or copy all records maintained in connection with

this Contract, including financial records, bidding records, in possession of Contractor relating to
any transaction or activity occurring or arising out of, or by virtue of, the Contract. If Contractor
is a joint venture, right of Port shall apply collaterally to same extent to records of joint venture
sponsor, and of each individual joint venture member. This right shall be specifically enforceable,
and any failure of Contractor to voluntarily comply shall be deemed an irrevocable waiver and
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release of all claims then pending that were or could have been subject to the Article 12 of
Document 00700 (General Conditions).

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

COST PROPOSAL FORM FOLLOWS ON NEXT PAGE

END OF SECTION

Stockton Port District Modification Procedure
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COST PROPOSAL (CP)

Cyanobacteria Harmful Algal Bloom (CHAB) Maintenance Dredging

To: Stockton Port District

Attention: Procurement & Contracts Officer
315 Fyffe Avenue, Stockton, CA 95203
P.O. Box 2089, Stockton, CA 95201

Phone: (209) 946-0246

From: [Insert Contractor’s Name/Address]|

This Cost Proposal is in response to the above-referenced

Brief description of change(s):

CP Number:

Date:

In Response To

Subject Ref. No:

RFP #, etc.

(for Project Manager use only)

Fax: () -

[insert RFP, etc. as applicable].

ITEM DESCRIPTION

PRIME
CONTRACTOR SUB 1

SUB 2

SUB 3 SUB 4

TOTAL

MATERIAL

Direct Labor Cost

EQUIPMENT

Other  (Specify)  Extended
Overhead

TOTAL COST

Subcontractor’s Overhead &
Profit %

Contractor’s Overhead & Profit
%

Overhead & Profit to
Contractor for Subcontractor’s
Work %

(percent of Total Cost above
not including any Overhead &
Profit)

GRAND TOTAL

REQUESTED CHANGE IN CONTRACT TIME (DAYS)

By Contractor:

Signature:

Date:

Stockton Port District
CHAB Maintenance Dredging
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SECTION 01315
PROJECT MEETINGS
PART 1 GENERAL
1.1 PRECONSTRUCTION CONFERENCE
A. Port will call for and administer Preconstruction Conference at time and place to be announced (usually the

week prior to start of Work at the Site).

B. Contractor, all major Subcontractors, and major suppliers shall attend Preconstruction Conference.
C. Agenda will include, but not be limited to, the following items.
1. Schedules
2. Personnel and vehicle permit procedures
3. Use of premises
4. Location of the Contractor’s on-Site facilities
5. Security
6. Housekeeping
7. Submittal and RFI procedures
8. Inspection and testing procedures, on-Site and off-Site
9. Utility shutdown procedures
10. Control and reference point survey procedures
11. Injury and Illness Prevention Program
12. Contractor’s Initial Schedule
13. Contractor’s Schedule of Values
14. Contractor’s Schedule of Submittals
15. Jurisdictional agency requirements
D. Port will distribute copies of minutes to attendees. Attendees shall have 7 Days to submit comments or
additions to minutes. Minutes will constitute final memorialization of results of Preconstruction
Conference.

1.2 WEEKLY PROGRESS MEETINGS

A. Port will schedule and administer weekly progress meetings throughout duration of Work. Progress
meetings will be held weekly unless otherwise directed by Port.

1.

2.

Stockton Port District

Meetings shall be held at Job Site.

A Port Representative will prepare agenda and distribute it 4 Days in advance of meeting to
Contractor.

Participants with agenda items shall present them.
Port Staff and representatives shall preside at the meetings.
The Port shall record and distribute the meeting minutes. Minutes shall be distributed by the Port

to the Contractor within 3 business days after the meeting. Contractor shall distribute the minutes
to those affected by decisions made at meeting. Attendees shall have five business days to submit

Project Meetings
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comments or additions to the minutes. Minutes shall constitute final memorialization of results of
meeting.

B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and
suppliers, Port, and others as appropriate to agenda topics for each meeting.

C. Agenda will contain the following items, as appropriate:
1. Review, revise as necessary, and approve previous meeting minutes
2. Review of Work progress since last meeting
3. Status of Construction Work Schedule, delivery schedules, adjustments
4. Submittal, RFI, and Change Order status
5. Review of the Contractor’s safety program activities and results, including report on all serious

injury and/or damage accidents
6. Other items affecting progress of Work

1.3 PROGRESS SCHEDULE AND BILLING MEETINGS

A. A meeting will be held on approximately the 20" of each month to review the schedule update submittal
and progress payment application.

1. At this meeting, at a minimum, the following items will be reviewed:
a. Percent complete of each activity;
b. Time impact evaluations for Change Orders and Time Extension Request;
c. Actual and anticipated activity sequence changes;
d. Actual and anticipated duration changes; and
e. Actual and anticipated Contractor delays.

2. These meetings are considered a critical component of overall monthly schedule update submittal
and Contractor shall have appropriate personnel attend. At a minimum, Contractor’s General
Superintendent and Scheduler shall attend these meetings.

3. Contractor shall plan on the meeting taking no less than four hours.

1.4 SAFETY MEETINGS

A. Conduct monthly Contractor Safety Committee meetings.
B. Conduct weekly toolbox safety talks.

PART 2 PRODUCTS — NOT USED
PART 3 EXECUTION — NOT USED

END OF SECTION

Stockton Port District Project Meetings
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SECTION 01320

PROGRESS SCHEDULES AND REPORTS

PART 1 GENERAL

1.1 GENERAL

A.

Progress Schedule shall be based on and incorporate Milestone and completion dates specified in Contract
Documents.

Overall time of completion and time of completion for each Milestone shown on Progress Schedule shall adhere
to times in Document 00520 (Agreement), unless an earlier (advanced) time of completion is requested by
Contractor and agreed to by Port. A Change Order shall formalize any such agreement.

1. Port is not required to accept an earlier (advanced) schedule, i.e., one that shows early completion date(s)
for the Contract Time.

2. Contractor is not entitled to extra compensation in the event agreement is reached on an earlier (advanced)
schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in earlier
(advanced) schedule but within the Contract Time.

Failure of Progress Schedule to include any element of the Work or any inaccuracy in Progress Schedule will
not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract. Port’s
acceptance of Schedule shall be for its use in monitoring and evaluating job progress, payment requests, and
time extension requests, and shall not, in any manner, impose a duty of care upon Port, or act to relieve
Contractor of its responsibility for means and methods of construction.

1.2 INITIAL AND ORIGINAL PROGRESS SCHEDULE

A.

C.

Initial Schedule submitted for review at the Preconstruction Conference shall serve as Contractor’s schedule for
up to 30 Days after the Notice to Proceed.

Initial Schedule must indicate detailed plan for the Work to be completed in first 30 Days of the Contract;
details of planned mobilization of plant and equipment; sequence of early operations; and procurement of
materials and equipment. Show Work beyond 30 Days in summary form.

Contractor shall submit its Original Schedule for review no later than 15 days prior to submittal of the first
progress payment application. Original Schedule and all updates shall comply with all standards herein.

1.3 SCHEDULE FORMAT AND LEVEL OF DETAIL

A. Each Schedule (Initial, Original, and updates) shall indicate all separate fabrication, procurement and field
construction activities required for completion of the Work, including but not limited to the following:

1. All Contractor, Subcontractor, and assigned Contractor Work shall be shown in a logical Work sequence
that demonstrates a coordinated plan of Work for all contractors. The intent is to provide a common basis
of acceptance, understanding, and communication, as well as interface with other contractors.

2. Activities related to the delivery of Contractor- and Port -furnished equipment to be Contractor-installed
per Contract shall be shown.

3. All activities shall be identified through codes or other identification to indicate the building (i.e. buildings,
Site Work) and Contractor/Subcontractor responsibility to which they pertain.

Stockton Port District Progress Schedules and Reports
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4. Break up the Work schedule into activities of durations of approximately 21 Days or less each, except for
non-field construction activities or as otherwise deemed acceptable by Port.

5. Show the critical path in red. For each activity, show early start, late start, early finish, late finish,
durations measured in Days, Project Float, resources, predecessor and successor activities, planned
workday/week for the activity, manpower loading, and scheduled/actual progress payments.

B. Seasonal weather conditions (which do not constitute a delay as defined herein) shall be considered in the
planning and scheduling of all potential Work influenced by high or low ambient temperatures or presence of
high moisture for the completion of the Work within the allotted Contract Time.

C. Failure by Contractor to include any element of Work required for performance of the Work on the detailed
construction schedule shall not excuse Contractor from completing all Work required within the Contract Time.

D. A two-week “look ahead,” detailed daily bar chart schedule shall be updated and issued weekly.

E. Utilize computer-scheduling software, such as Microsoft Project software or approved equivalent, for all
scheduling including schedule updates.

14 MONTHLY SCHEDULE UPDATE SUBMITTALS

A. Following acceptance of Contractor’s Initial Schedule, contractor shall monitor progress of Work and adjust its
Schedule each month to reflect actual progress in blue and any anticipated changes to planned activities.

1. Each Schedule update submitted shall be complete, including all information requested for the Initial
Schedule and Original Schedule submittal.

2. Each update shall continue to show all Work activities including those already completed.

3. Completed activities (shown in blue) shall accurately reflect “as built” information by indicating when
activities were actually started and completed, and Contractor warrants the accuracy of as-built information
as shown.

B. Updating, changing or revising of any report, curve, schedule or narrative submitted to Port by Contractor under
this Contract, nor Port’s review or acceptance of any such report, curve, schedule or narrative shall not have the
effect of amending or modifying, in any way, the Contract Substantial Completion date or Milestone dates or of
modifying or limiting, in any way, Contractor’s obligations under this Contract.

1.5 RECOVERY SCHEDULE

A. If a Schedule update shows a Substantial Completion date 21 Days beyond any Contract Substantial
Completion date, or individual Milestone completion dates, submit to Port within seven Days the proposed
revisions to recover the lost time. As part of this submittal, provide a written narrative for each revision made
to recapture the lost time. If the revisions include sequence changes, provide a schedule diagram comparing the
original sequence to the revised sequence of Work. If Port reasonably requests, show the intended critical path;
secure appropriate Subcontractor and supplier consent to the recovery Schedule; submit a narrative explaining
trade flow and construction flow changes, duration changes, added/deleted activities, critical path changes and
identify all near critical paths and man-hour loading assumptions for major Subcontractors.

1.6 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND DELAYS

A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that includes both a
written narrative and a schedule diagram depicting how the changed Work or other impact affects other
schedule activities. The schedule diagram shall show how Contractor proposes to incorporate the changed Work
or other impact in the schedule, and how it impacts the current Schedule update critical path or otherwise.
Contractor is also responsible for requesting time extensions based on the TIE’s impact on the critical path. The

Stockton Port District Progress Schedules and Reports
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diagram shall be tied to the main sequence of scheduled activities to enable Port to evaluate the impact of
changed Work to the scheduled critical path.

B. Contractor shall comply with the requirements of paragraph 1.6A of this Section 01320 for all types of delays
such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement
delays, fabrication delays, etc.

C. Contractor is responsible for all costs associated with the preparation of TIEs, and the process of incorporating
TIEs into the current schedule update. Provide Port with four copies of each TIE.
1.7 DAILY REPORTS

A. Contractor shall provide daily construction reports showing personnel, trades, equipment and supervision on
site; weather; work started, completed and any impediments, problems or delays, for the work day. Submit to
Port the following morning.

1.8 COST DATA

A. Contractor shall provide Port with copies for each Day Contractor works on the Project, to be delivered to Port
either the same Day or the following morning before starting Work at the Site. Contractor shall take monthly
progress photographs of all areas of the Work. Contractor shall maintain copies of all correspondence with
Subcontractors and records of meetings with Subcontractors.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1 GENERAL
SUMMARY

1.1

1.2

A.

Section Includes:
1. Description of general requirements for Submittals for the Work:
a. Procedures
b. Quality Assurance Control Submittals
1) Design Data
2) Test Reports
3) Certificates

4) Manufacturers’ Instructions
5) Material Safety Data Sheets

PROCEDURES

A.

Submit at Contractor’s expense, all required Submittals in triplicate, including but not limited to, Schedule of
Shop Drawing and Sample Submittals, Safety Plans, Progress Schedule, Product Data, Shop Drawings,
Samples, Quality Assurance Control Data, and Project Record Documents required by the Contract Documents
to Port for review and approval in accordance with accepted Schedule of Shop Drawings and Samples
Submittals. If no such schedule is agreed upon, then all Shop Drawings, Samples, and product data Submittals
shall be submitted within twenty-one (21) Days after receipt of Notice of Award from Port.

Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01330 as Exhibit
A). Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly to show
those portions of the data that are applicable to this Project. Inapplicable portions shall be marked out.
Organize Submittals by Specification Section. Submittals containing information about more than one
Specification Section will be returned for resubmittal. Submittals shall include all information requested by
each Specification Section. Incomplete Submittals will be returned not reviewed by Port.

The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified
performance and design criteria, materials, and similar data to show Port the materials and equipment
Contractor proposes to provide and to enable Port to review the information for the limited purposes specified
in this Section 01330. Submittals shall be identified clearly as to material, supplier, pertinent data such as
catalog numbers and the use for which it is intended and otherwise as Port may require to enable Port to review
the Submittal.

At the time of each submission, give Port specific written notice of all variations, if any, that the Submittal may
have from the requirements of the Contract Documents, and the reasons therefore. This written notice shall be
in a written communication attached to the Submittal transmittal form. In addition, cause a specific notation to
be made on each Submittal submitted to Port for review and approval of each such variation. If Port accepts
deviation, Port will note its acceptance on the returned Submittal transmittal form and, if necessary, issue
appropriate Contract Modification.

Submittal coordination and verification is the responsibility of Contractor; this responsibility shall not be
delegated in whole or in part to Subcontractors or suppliers. Before submitting each Submittal, review and
coordinate each Submittal with other Submittals and with the requirements of the Work and the Contract
Documents, and determine and verify:

Stockton Port District Submittal Procedures
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1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements,
materials, catalog numbers, and similar information with respect thereto;

2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and
installation pertaining to the performance of the Work; and

3. All information relative to Contractor’s sole responsibility for means, methods, techniques, sequences, and
procedures of construction and safety precautions and programs incident thereto.

F. Contractor’s submission to Port of a Submittal shall constitute Contractor’s representation that it has satisfied its
obligations under the Contract Documents, and as set forth immediately above in this Paragraph 1.2 of this
Section 01330, with respect to Contractor’s review and approval of that Submittal.

G. Designation of Work “by others,” if shown in Submittals, shall mean that Work will be responsibility of
Contractor rather than Subcontractor or supplier who has prepared Submittals.

H. After review by Port of each Submittal, material will be returned to Contractor with actions defined as follows:

1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with future Submittals and additional
partial Submittals for portions of the Work not covered in this Submittal. Does not constitute approval or
deletion of specified or required items not shown on the Submittal.

2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except
that minor corrections as noted shall be made by Contractor.

3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or errors that shall be
resolved or corrected by Contractor prior to subsequent review by Port.

4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or Specifications in
major respect, i.e.: wrong size, model, capacity, or material.

I.  Contractor shall make a complete and acceptable Submittal at least by second submission. Port reserves the
right to deduct monies from payments due Contractor to cover additional costs of review beyond the second
submission. Illegible Submittals will be rejected and returned to Contractor for resubmission. Contractor shall
be in breach of the Contract if Contractor’s first resubmittal, following a Submittal which Port determines falls
within categories 3 or 4 above, does not fall within categories 1 or 2 above.

J.  Favorable review will not constitute acceptance by Port of any responsibility for the accuracy, coordination, or
completeness of the Submittals. Accuracy, coordination, and completeness of Submittals shall be sole
responsibility of Contractor, including responsibility to back-check comments, corrections, and modifications
from Port’s review before fabrication. Contractor, Subcontractors, or suppliers may prepare Submittals, but
Contractor shall ascertain that Submittals meet requirements of Contract Documents, while conforming to
structural space and access conditions at point of installation. Port’s review will be only to assess if the items
covered by the Submittals will, after installation or incorporation in the Work, conform to the information given
in the Contract Documents and be compatible with the design concept of the completed Project as indicated by
the Contract Documents. Favorable review of Submittal, method of Work, or information regarding materials
and equipment Contractor proposes to furnish shall not relieve Contractor of responsibility for errors therein
and shall not be regarded as assumption of risks or liability by Port, or any officer or employee thereof, and
Contractor shall have no claim under Contract Documents on account of failure or partial failure or inefficiency
or insufficiency of any plan or method of Work or material and equipment so accepted. Favorable review shall
be considered to mean merely that Port has no objection to Contractor using, upon Contractor’s own full
responsibility, plan or method of Work proposed, or furnishing materials and equipment proposed.

K. Unless otherwise specified, Port’s review will not extend to the means, methods, techniques, sequences, or
procedures of construction or to safety precautions or programs incident thereto. The review and approval of a
separate item as such will not indicate approval of the assembly in which the item functions.

Stockton Port District Submittal Procedures
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L. Contractor shall submit complete initial Submittal for those items where required by individual Specification

Sections.  Complete Submittal shall contain sufficient data to demonstrate that items comply with
Specifications, shall meet minimum requirements for submissions cited in Specification Sections, shall include
motor data and seismic anchorage certifications, where required, and shall include necessary revisions required
for equipment other than first named. If Contractor submits incomplete initial Submittal when complete
Submittal is required, Submittal may be returned to Contractor without review.

. Contractor shall copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files,

Subcontractors, and vendors.

After Port’s review of Submittal, Contractor shall revise as noted and resubmit as required. Contractor shall
identify changes made since previous Submittal.

1. Contractor shall begin no fabrication or Work that requires Submittals until return of Submittals not
requiring resubmittal. Do not extrapolate from Submittals covering similar Work.

2. Normally, Submittals will be processed and returned to Contractor within 21 Days of receipt.

Contractor shall distribute copies of reviewed Submittals to concerned persons. Contractor shall instruct
recipients to promptly report any inability to comply with provisions.

All Submittals shall be number-identified by Contractor, prior to submission to Port, in accordance with the
following:

1. Sequentially number each Submittal (i.e., “17, “2”, “3”, etc.) as the basis for number identification of
Submittals.

2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing,
Product Data, Sample, certification, etc.

3. Number Installation, Operation, and Maintenance Manual with original root number of the favorably
reviewed Submittal for the item.

4. If the Submittal is a resubmittal (including without limitation after an initial Submittal is rejected, returned
without review, or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a
resubmittal of Submittal 1 would be numbered 1A). Subsequent resubmittals would be identified by the
Submittal number and sequential letters (i.e., “B”, “C”, “D”, etc.).

5. All Submittals shall include all information requested by each Specification Section. No partial Submittals
will be accepted unless previously authorized by Port. In the event a partial Submittal is authorized, each
subsequent different Submittal (as opposed to resubmittal) shall be given a new number.

Q. Submission Requirements:

1. Deliver Submittals to Port at least 30 Days before dates reviewed Submittals will be needed.

1.3 PROJECT RECORD DOCUMENTS
A. Submit Project Record Documents as required by Section 01780 (Project Record Documents).
Stockton Port District Submittal Procedures
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14 SAFETY PLAN AND ACCESS PLAN
A. Submit two (2) copies of Safety Plan and Access Plan specific to this Contract to the Port within five (5) calendar
days after the Notice to Proceed. The access plan will show the contractor's proposal for limiting site access. The
fencing plan will show where fencing and other access inhibitors will be located in order to protect open trenches
and other hazardous areas.
B. (1) copy of accepted Section 1.04.A Plans will be returned to the Contractor.
C. No on-site work shall be started until Section 1.04.A Plans have been reviewed and accepted by Port.

Acceptance of Section 1.04.A Plans shall not affect the Contractor’s responsibility for maintaining a safe
working place and instituting safety programs in connection with project.

PART 2 PRODUCTS — NOT USED

PART 3 EXECUTION - NOT USED

TRANSMITTAL FORM FOLLOWS THIS PAGE

END OF SECTION

Stockton Port District Submittal Procedures
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SUBMITTAL
EXHIBIT A
TRANSMITTAL NO.
Project Name: Cyanobacteria Harmful Algal Bloom (CHAB) Maintenance Dredging Date Received:
Port: Stockton Port District Checked By:
Attn: Procurement & Contracts Officer
315 Fyffe Avenue, Stockton, CA 95203
P.O. Box 2089, Stockton, CA 95201
Contractor: Log Page:
Address: Address:
Specification Section
Number:
Attention: Attention: 1% Submittal | Resubmittal
O O

Date Transmitted: Previous Transmittal Date:
No. Description Manufacturer Dwg. or Action
Copies Data No. Taken*
Remarks:
* The action designated above is in accordance with the following legend:
A —No Exceptions Taken D — Rejected — Resubmit
B — Make Corrections Noted (No Resubmission 1. Not enough information for review
Required) 2. No reproducibles submitted
C — Revise as Noted and Resubmit 3. Copies illegible

4. Not enough copies submitted

5. Wrong sequence number

6. Wrong resubmittal number

7.  Wrong Specification section number

8.  Wrong form used

9. See comments
Comments

By Date

Distribution: Contractor [ File Field Port o Other
Stockton Port District Submittal Procedures
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PART 1 GENERAL

USACE Federal Contract No. W912HZ25C0003

DIVISION 1 GENERAL REQUIREMENTS
SECTION 01340

SAFETY SUBMITTALS

1.1 SCOPE
Contractor shall prepare and submit written safety Plans and Programs as specified herein prior to start of the Work.
All written safety Plans and Programs required to be submitted herein must be favorably reviewed by Port prior to
the Contractor starting Work.
1.2 PORT’S REVIEW OF SUBMITTALS
Neither Port's review of, nor comments on, any of the submittals shall constitute a representation of warranty as to
compliance with any legal requirements. Port reserves the right to reject all or portions of a submittal as inadequate
to protect health, or safety. If conditions change, Contractor shall promptly update the Plans and Programs, as
appropriate, and submit the revised Plans and Programs to Port at no additional charge to Port.
1.3 PLANS AND PROGRAMS
A. Submit the following site-specific, checked items prior to commencing Work at the Site or within any other
time period established in Contract Documents:
M1. Health and Safety Plan:
Ma. For Non-Hazardous Waste Operations:
Describe the health and safety hazards anticipated in performing the work, measures to be
taken to reduce those hazards and to protect employees and the public. Include procedures
for identifying and reporting unforeseen hazards.
Mb. For Potential Hazardous Waste Operations:
Describe the health and safety hazards anticipated in performing the work, measures to be
taken to reduce those hazards and to protect employees and the public. Include procedures
for identifying and reporting unforeseen hazards.
Identify an individual(s), either an employee or subcontractor, who is trained in accordance
with CCR Title 8, Section 5192 (Cal/OSHA), Hazardous Waste Operations and Emergency
Response (HAZWOPER), and who is qualified to identify potentially hazardous wastes or
contaminated soils which might be encountered on the jobsite. Describe methods of
identifying these materials and communicating the findings to Port. The Plan does not need
to comply with CCR Title 8, Section 5192 (Cal/OSHA).
Oe. For Identified Hazardous Waste Operations:
All aspects of the Health and Safety Plan shall comply with CCR, Title 8, Section 5192
(Cal/OSHA), Hazardous Waste Operations and Emergency Response. The Plan shall be
signed by an individual Certified in the Comprehensive Practice of Industrial Hygiene (CIH)
by the American Board of Industrial Hygiene and trained in hazardous waste site operations
as required by Section 5192. If hazard conditions change, promptly update the Plan and
resubmit to Port, at no additional charge to Port.
Include the following items:
1) Training, medical, and respirator approval documentation for all employees who will
work at the site.
2) The names and addresses of the waste hauler and the landfill for hazardous waste.
2. Asbestos Abatement Program in accordance with CCR Title 8, Section 1529 (Cal/OSHA):
Include the following items:
Stockton Port District Safety Submittals.
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a. Registration with Cal/OSHA as an Asbestos Abatement Contractor, (required for removing
more than 100 square feet of materials containing greater than 0.1 percent asbestos).
b. Notifications for asbestos work, including Cal/OSHA, the San Joaquin Valley Air Quality
Management District, and, where appropriate, EPA Region IX.
c. Training, medical, and respirator approval documentation for all employees who will work at
the site.
d. The identity of the Competent Person, as defined by Cal/OSHA.
A work plan to prevent asbestos fibers and debris being dispersed from the work area into the
building or the environment, including diagrams showing:
1)  Staging of the project.
2)  Placement and number of negative air machines and exhausts.
3)  Staging of waste containers.
e. Weekly progress reports as the project progresses.
f. At project completion, documentation, including daily reports or logs, air monitoring results,
waste manifests, and other similar pertinent information.
g. Material Safety Data Sheets for hazardous materials brought onto the site.
h. Procedures for identifying and reporting unforeseen hazards.
i. The names and addresses of the waste hauler and the landfill for asbestos waste.
03. Lead Compliance Program in accordance with CCR Title 8, Section 1532.1 (Cal/OSHA):
Include the following checked items:
Ma. Training, medical, and respirator approval documentation for all employees who will work at
the site.
Mb. The identity of the Competent Person, as defined by Cal/OSHA.
Mec. Material Safety Data Sheets for hazardous materials brought onto the site.
Md. The Contractor's procedures for identifying and reporting unforeseen hazards.
Me. The names and addresses of the waste hauler and the landfill for hazardous and non-
hazardous wastes.
04. Storm Water Pollution Prevention Plan (SWPPP) including:
A site map identifying storm drain inlets.
Identification of potential sources of pollution.
A plan to eliminate non-storm water discharges such as wastewater, spills, and others.
Best Management Practices (BMPs) to minimize discharges of pollutants in storm water runoff.
How agencies and Port will be notified in case of spills.
omphance with State General Construction Activity Storm Water NPDES Permit, including:
Development of a Storm Water Pollution Prevention Plan that complies with all requirements of
the General Construction Activity Storm Water Permit.
b. Development of a color coded site map showing:
1) Areas of soil disturbance that have been stabilized.
2) Areas to be graded, in addition to a time schedule.
3) Areas of potential soil erosion where control practices will be implemented (Indicate the
control practices and time schedule for implementation).
4) Locations of post-construction projects (i.e., ponds, grassy swales, detention basins).
c. Development of a Site Inspection Checklist.
d. Submittal of the Site Inspection Checklist on a weekly basis.
0le. Disposal of Fluorescent Lights and/or Ballasts Plan, as applicable.
a7. Soil and Groundwater Management Plan:
Describe how any disturbed soil or collected water will be handled, including temporary storage,
testing and/or treatment, and disposal. Identify all activity where potential exists for waste to be
generated, including materials associated with the destruction of monitoring wells.
Where feasible, excavated soil from utility trenching may be placed back within the utility corridor
near the original excavation.
Soil that cannot be placed back in the utility trench, and waste generated from other activities shall be
tested by the Contractor as per General Conditions, Article 14.1, Alterations, Modifications and Force
Account Work. The Contractor shall provide the name of an analytical laboratory and contact name
for coordinating environmental testing.

as.

P OO0 0 o
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8. Debris Containment Program:
Describe the control of debris generated by the performance of the work and how the work area
will be maintained unencumbered by the debris confined inside the work area.

0o. Soil and Air Pollution Management Plan:
Describe measures to be taken to control dust and prevent pollution of soil, and air resulting from the
performance of the work. Describe in detail how dust, air emissions, and/or soil pollutants generated
during the performance of the work will be minimized, controlled, contained, treated, and/or disposed.
The Plan shall include development of a Site Inspection Checklist to be completed and submitted on a
weekly basis. The Plan must also incorporate air pollution controls described in these specifications.

[010.  Dust Control Plan from the San Joaquin County Air District.

B. The following Plans and Programs must be made available within 10 calendar days only after being requested
by Port. Do not submit unless and until requested:

Injury and Illness Prevention Program, in accordance with CCR Title 8, Section 3203 (Cal/OSHA).
Hazard Communication Program, in accordance with CCR Title 8, Section 5194 (Cal/OSHA)
Respiratory Protection Program, in accordance with CCR Title 8, Section 5144 (Cal/OSHA).
Confined Space Entry Program, in accordance with CCR Title 8, Article 108. (Cal/lOSHA).
Lockout/Tagout Program, in accordance with CCR Title 8, Sections 3314 and 2320 (Cal/OSHA).
Name of individual(s) having current Red Cross-equivalent first aid and CPR training.

Trenching and Shoring Plan, in accordance with CCR Title 8, Article 6 (Cal/OSHA).

Nk wh =

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01410

REGULATORY REQUIREMENTS

PART 1 GENERAL

1.1

1.2

1.3

SUMMARY

A.

B.

Section includes: regulatory requirements applicable to Contract Documents.

Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall
mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of
Bids, except as may be otherwise specifically stated in the Contract Documents.

Should any conditions develop not covered by the Contract Documents wherein the finished Work will not
comply with current codes, a Change Order detailing and specifying the required Work shall be submitted to
and approved by Port before proceeding with the Work.

REFERENCES TO REGULATORY REQUIREMENTS

A.

Contractor shall comply with all codes, laws, ordinances, rules and regulations applicable to the Work, which
shall have full force and effect as though printed in full in these Specifications. Code, laws, ordinances, rules
and regulations are not furnished to Contractor, because Contractor is assumed to be familiar with these
requirements.

1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of
federal, state, and local governmental agencies and jurisdictions having authority over the Project.

2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility
districts.

3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work,
or require better quality, higher standards or greater size of products, Work shall be accomplished in
conformance to such requirements with no change to the Contract Time and Contract Sum, except where
changes in laws, ordinances, rules, and regulations occur subsequent to the time of opening of the Bids.

Change Orders and Claims. The California Public Contract Code (including but not limited to Section 7105
(d)(2)) and the California Government Code (Section 930.2 et. seq.) apply to all contract procedures for
changes, time extensions, change orders (time and money), and claims. Any change, alteration, Modifications,
waiver, or omission to implement these procedures, shall have no legal effect unless approved in advance in a
fully executed Change Order approved in writing by Port’s legal counsel.

PRECEDENCE

A.

Where Drawings or Specifications require or describe products or execution of better quality, higher standard or
greater size than required by applicable codes, ordinances and standards, Drawings and Specifications shall take
precedence so long as such increase is legal.

Where no requirements are identified on Drawings or in Specifications, comply with all requirements of
applicable codes, ordinances and standards of governing authorities having jurisdiction.

Conflicts between referenced regulatory requirements: Comply with the one establishing the more stringent
requirement.

Stockton Port District Regulatory Requirements
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D. Conflicts between referenced regulatory requirements and Contract Documents: Comply with the one
establishing the more stringent requirement.

14 REQUIRED PROVISIONS ON CONTRACT CLAIM RESOLUTION

A. The California Public Contract Code specifies required provisions on resolving contract claims less than
$375,000, which are set forth below, and constitute a part of this Contract.

1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for
(1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of
Contractor arising under the Contract Documents and payment of which is not otherwise expressly
provided for or the Claimant is not otherwise entitled to, or (3) an amount the payment of which is disputed
by Port. In order to qualify as a Claim, the written demand must state that it is a Claim submitted under
paragraph 12 of Document 00700 (General Conditions) and be submitted in compliance with all
requirements of Document 00700 (General Conditions), paragraph 12.

2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not
a Claim for purposes of this section. If such request is disputed as to liability or amount, then the disputed
portion of the submission may be converted to a Claim under this section by submitting a separate claim in
compliance with Contract Documents claim submission requirements.

3. Caution: This section does not apply to tort claims and nothing in this section is intended nor shall be
construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2
of Part 3 of Division 3.6 of Title 1 of the California Government Code.

B. Procedure:

1. The Claim must be in writing, submitted in compliance with all requirements of Document 00700 (General
Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the
documents necessary to substantiate the Claim, pursuant to Document 00700 (General Conditions). Claims
must be filed on or before the day of final payment. Nothing in this section is intended to extend the time
limit or supersede notice requirements for the filing of claims as set forth in Document 00700 (General
Conditions), paragraph 12 or elsewhere in the Contract Documents.

2. For Claims of fifty thousand dollars ($50,000) or less
a. Port shall respond in writing within 45 days of receipt of the Claim, or

b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation
supporting the Claim or relating to any defenses or claims Port may have against Claimant.

1) If additional information is thereafter required, it shall be requested and provided in accordance
with this section, upon mutual agreement of Port and Claimant.

2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within
15 days after receipt of further documentation or within a period of time no greater than taken by
Claimant in producing the additional information, whichever is greater.
3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:

a. Port shall respond in writing within 60 days of receipt of the Claim, or

b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation
supporting the Claim or relating to any defenses or claims Port may have against Claimant.

Stockton Port District Regulatory Requirements
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1) If additional information is thereafter required, it shall be requested and provided in accordance
with this section, upon mutual agreement of Port and Claimant;

2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within
30 days after receipt of further documentation or within a period of time no greater than taken by
Claimant in producing the additional information, whichever is greater.

4. Meet and Confer:

a. If Claimant disputes Port’s written response, or Port fails to respond within the time prescribed above,
Claimant shall notify Port, in writing, either within 15 days of receipt of Port’s response or within 15
days of Port’s failure to timely respond, and demand an informal conference to meet and confer for
settlement of the issues in dispute. Upon demand Port will schedule a meet and confer conference
within 30 days for settlement of the dispute.

b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant
may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing
with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government Code. For
purposes of those provisions, the running of the period of time within which a claim must be filed shall
be tolled from the time Claimant submits its written claim under Paragraph 1.4.B hereunder, until the
time that Claim is denied as a result of the meet and confer process, including any period of time
utilized by the meet and confer process.

1.5 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT

A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services, and
other activities provided by a public entity to the public, whether directly or through a contractor, must be
accessible to the disabled public. Contractor shall provide the services specified in the Contract Documents in a
manner that complies with the ADA and any and all other applicable federal, state, and local disability rights
legislation. Contractor agrees not to discriminate against disabled persons in the provision of services, benefits,
or activities provided under this Agreement and further agrees that any violation of this prohibition on the part
of Contractor, its employees, agents, or assigns shall constitute a material breach of the Contract Documents.

1.6 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION

A. In accordance with the provisions of California Public Contract Code Section 22300, substitution of securities
for any moneys withheld under Contract Documents to ensure performance is permitted under following
conditions:

1. At request and expense of Contractor, securities listed in Section 16430 of the California Government
Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby
letters of credit, or any other security mutually agreed to by Contractor and Port which are equivalent to the
amount withheld under retention provisions of Contract shall be deposited with Controller or with a state or
federally chartered bank in California, as the escrow agent, who shall then pay such moneys to Contractor.
Upon satisfactory completion of Contract, securities shall be returned to Contractor.

2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the
escrow agent at the expense of Contractor. At the expense of Contractor, Contractor may direct the
investment of the payments into securities and receive the interest earned on the investments upon the same
terms provided for in this Section 01200 for securities deposited by Contractor. Upon satisfactory
completion of Contract Documents, Contractor shall receive from escrow agent all securities, interest, and
payments received by the escrow agent from Port, pursuant to the terms of this Section 01200. Pay to each
Subcontractor, not later than 20 Days after receipt of the payment, the respective amount of interest earned,
net of costs attributed to retention withheld from each Subcontractor, on the amount of retention withheld
to insure the performance of Contractor.

Stockton Port District Regulatory Requirements
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3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any
interest thereon.

4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for
Security Deposits in Lieu of Retention), as authorized under California Public Contract Code Section
22300, specifying amount of securities to be deposited, terms and conditions of conversion to cash in case
of default of Contractor, and termination of escrow upon completion of Contract Documents.

5. California Public Contract Code Section 22300 is hereby incorporated in full by this reference.

1.7 CONSTRUCTION EQUIPMENT REQUIREMENT AT THE WEST COMPLEX

A. Tenant agrees that at least fifty percent (50%) of off-road diesel-powered construction equipment greater than
50 horsepower used at the West Complex must be equipped with Tier 1 or cleaner engines, as defined in the
U.S. EPA Non-road Diesel Engine Rule (2004). Equipment not designed Tier 1 by the manufacturer may
achieve the emissions requirement described herein by retrofitting the equipment with the highest level of
CARB-Verified Diesel Emission Control System (VDECS) that is available.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION — NOT USED

END OF SECTION
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SECTION 01420

REFERENCES AND DEFINITIONS

PART 1 GENERAL

1.1 DEFINITIONS

A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of
the Contract Documents, it shall have the meaning here set forth. In the Contract Documents, the neuter gender
includes the feminine and masculine, and the singular number includes the plural.

B. While Port has made an effort to identify all defined terms with initial caps, the following definitions shall
apply regardless of case unless the context otherwise requires:

1.

Addenda: Written or graphic instruments issued prior to the opening of Bids, which clarify,
correct, or change the bidding requirements or the Contract Documents. Addenda shall not
include the minutes of the Pre-Bid Conference and/ or Site Visit.

Agreement (Document 00520): Agreement is the basic Contract Document that binds the parties
to construction Work. Agreement defines relationships and obligations between Port and
Contractor and by reference incorporates Conditions of Contract, Drawings, and Specifications
and contains Addenda and all Modifications subsequent to execution of Contract Documents.

Alternate: Work added to or deducted from the base Bid, if accepted by Port.

Application for Payment: Written application for monthly or periodic progress or final payment
made by Contractor complying with the Contract Documents.

Approved Equal: Approved in writing by Port as being of equivalent quality, utility and
appearance.

Architect/Engineer: If used elsewhere in the Contract Documents, “Architect/Engineer” shall
mean a person holding a valid California State Architect’s or Engineer’s license representing the
Port in the administration of the Contract Documents. Architect/Engineer may be an employee
of or an independent consultant to Port. When Architect/Engineer is referred to within the
Contract Documents and no Architect/Engineer shall be construed to include employees of
Architect/Engineer and/or employees that Architect/Engineer supervises. When the designated
Architect/Engineer is an employee of Port, his or her authorized representatives on the Project
will be included under the term Architect/Engineer. If Architect/Engineer is an employee of
Port, Architect/Engineer is the beneficiary of all Contractor obligations to Port, including without
limitation, all releases and indemnities.

Asbestos: Any material that contains more than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels established by OSHA or Cal/ OSHA.

Bid: The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the
prices for the Work to be performed.

Stockton Port District References and Definitions
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9. Bidder: One who submits a Bid.

10. Bidding Documents: All documents comprising the Project Manual (including all documents
and Specification Sections listed in Document 00010 [Table of Contents]), including documents
supplied for bidding purposes only and Contract Documents.

11. Board: The Board of Commissioners of the Port.

12. Business Day: Any Day other than Saturday, Sunday, and the following days that have been
designated as holidays by Port. If a holiday falls on a Saturday, the preceding Friday will be the
holiday. If a holiday falls on a Sunday, the following Monday will be the holiday.

a. New Year’s Day, January 1;

b. Martin Luther King Jr.’s Birthday, third Monday in January;
c. Lincoln’s Birthday, February 12;

d. Presidents’ Day, third Monday in February;

e. Memorial Day, last Monday in May;

f. Independence Day, July 4;

g. Labor Day, first Monday in September;

h. Veterans’ Day, November 11;

i.  Thanksgiving Day, as designated by the President;
j. The Day following Thanksgiving Day;

k. Christmas Day, December 25; and

1. Each day appointed by the Governor of California and formally recognized by the Port Board of
Supervisors as a day of mourning, thanksgiving, or special observance.

13. Change Order: A written instrument prepared by Port and signed by Port and Contractor,
stating their agreement upon all of the following:

a. achange in the Work;
b. the amount of the adjustment in the Contract Sum, if any; and
c. the amount of the adjustment in the Contract Time, if any.

14. Code Inspector: A local or state agency responsible for the enforcement of applicable codes and
regulations.

15. Construction Change Directive (“CCD”): A written order prepared and signed by Port,
directing a change in the Work and stating a proposed basis for adjustment, if any, in the
Contract Sum or Contract Time, or both.

Stockton Port District References and Definitions
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16.

17.

18.

19.

20.

21.

22.

23.

24,
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Contract Conditions or Conditions of the Contract: Consists of two parts: General Conditions
and Supplementary Conditions.

a. General Conditions are general clauses that are common to the Port Contracts, including Document
00700 (General Conditions).

b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for
these Contract Documents, including Document 00821 (Supplementary Conditions - Insurance).

Contract Documents and Contract: Contract Documents and Contract shall consist of the
documents identified as the Contract Documents in Document 00520 (Agreement), plus all
changes, Addenda, and Modifications thereto.

Contract Modification: Either:

a. awritten amendment to Contract signed by Contractor and Port; or
b. a Change Order; or
c. aConstruction Change Directive; or

d. awritten directive for a minor change in the Work issued by Port.

Contract Sum: The sum stated in the Agreement and, including authorized adjustments, the
total amount payable by Port to Contractor for performance of the Work and the Contract
Documents. The Contract Sum is also sometimes referred to as the Contract Price or the Contract
Amount.

Contract Time: The number or numbers of Days or the dates stated in the Agreement to achieve
Substantial Completion of the Work or designated Milestones; and/or to complete the Work so
that it is ready for final payment and is accepted.

Contractor: The person or entity identified as such in the Agreement and referred to throughout
the Contract Documents as if singular in number and neutral in gender. The term “Contractor”
means the Contractor or its authorized representative.

Contractor’'s Employees: Persons engaged in execution of Work under Contract as direct
employees of Contractor, as Subcontractors, or as employees of Subcontractors.

Day: One calendar day of 24 hours measured from midnight to the next midnight, unless the
word “day” is specifically modified to the contrary.

Defective: An adjective which, when modifying the word “Work,” refers to Work that is
unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the
Contract Documents, or does not meet the requirements of any inspection, reference standard,
test or approval referred to in the Contract Documents (including but not limited to approval of
Samples and “or equal” items), or has been damaged prior to final payment (unless responsibility
for the protection thereof has been assumed by Port). Port is the judge of whether Work is
Defective.
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26.

27.

28.

29.

30.

31.

32.

33.

34.

35.
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Drawings: The graphic and pictorial portions of Contract Documents, wherever located and
whenever issued, showing the design, location and dimensions of the Work, generally including
plans, elevations, sections, details, schedules, and diagrams.

Equal: Equal in opinion of Port. Burden of proof of equality is responsibility of Contractor.

Final Acceptance or Final Completion: Port’s acceptance of the Work as satisfactorily completed
in accordance with Contract Documents. Requirements for Final Acceptance/Final Completion
include, but are not limited to:

a. All systems having been tested and accepted as having met requirements of Contract Documents.
b. All required instructions and training sessions having been given by Contractor.

c. All Project Record Documents having been submitted by Contractor, reviewed by Port, and accepted
by Port.

d. All punch list Work, as directed by Port, having been completed by Contractor.

e. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having
been completed to satisfaction of Port.

Force Account: Work directed to be performed without prior agreement as to lump sum or unit
price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and
other costs, plus a specified percentage for overhead and profit.

Home Office Overhead: Home office overhead shall not be included as part of the cost of the
Work, but shall be part of Contractor’s profit and shall include, but is not limited to, the
following: accounting functions of Contractor’s main office; general expenses of Contractor’s
main office; interest on capital; and salaries of any home office estimators and administration.

Milestone: A principal event specified in Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all Work.

Modification: Same as Contract Modification.

Not in Contract: Work that is outside the scope of Work to be performed by Contractor under
Contract Documents.

Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any
successor statute.

Off Site: Outside geographical location of the Project.

Overhead: All on-site payroll costs, and fringe benefits of same, for supervising, estimating,
expediting, drafting and clerical services where directly affecting the cost of the Work; small tools
(less than Five Hundred Dollars ($500.00) capital cost per item); equipment maintenance and
repairs; temporary construction, utilities, and safety requirements, other than falsework, forming
and necessary scaffolding; transportation of materials other than direct identifiable cost of
specific deliveries, or as included in the price of material; parking fees for workmen; permit fees;
cost of reproduction; and General Insurance and Bonds.
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36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

47.

48.

49.
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Partial Utilization: Use by Port of a substantially completed part of the Work for the purpose for
which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.

PCBs: Polyclorinated byphenyls.

Phase: A specified portion of the Work (if any) specifically identified as a Phase in Document
00520 (Agreement) or Document 01100 (Summary).

Port: The Stockton Port District.

Port-Furnished, Contractor-Installed: Items furnished by Port at its cost for installation by
Contractor at its cost under Contract Documents.

Port’s Representative(s): See Document 00520 (Agreement).

Product Data: That information (brochures, catalog sheets, manufacturer’s cut sheets, etc.)
supplied by vendors having technical and commercial characteristics of the supplied equipment
or materials and accompanying commercial terms such as warranties, instructions, and manuals.

Progress Report: A periodic report submitted by Contractor to Port with progress payment
invoices accompanying progress schedule. See Document 00700 (General Conditions).

Project: Total construction of which Work performed under Contract Documents may be whole
or part.

Project Manager: If used elsewhere in the Contract Documents, “Project Manager” shall mean a
person holding a valid California State Architect’s or Engineer’s license representing the Port in
the administration of the Contract Documents. Project Manager may be an employee of or an
independent consultant to Port. When Project Manager is referred to within the Contract
Documents and no Project Manager has in fact been designated, then the matter shall be referred
to Port. The term Project Manager shall be construed to include employees of Project Manager
and/or employees that Project Manager supervises. When the designated Project Manager is an
employee of Port, his or her authorized representatives on the Project will be included under the
term Project Manager. If Project Manager is an employee of Port Project Manager is the
beneficiary of all Contractor obligations to Port, including without limitation, all releases and
indemnities.

Project Manual: Project Manual consists of Bidding Requirements, Agreement, Bonds,
Certificates, Contract Conditions, Drawings, and Specifications.

Project Record Documents: All Project deliverables required under Sections 01700 et seq.,
including without limitation, as-built drawings; Installation, Operation, and Maintenance
Manuals; and Machine Inventory Sheets.

Request for Information (“RFI”): A document prepared by Contractor requesting information
regarding the Project or Contract Documents. The RFI system is also a means for Port to submit
Contract Document clarifications or supplements to Contractor.

Request for Proposals (“RFP”): A document issued by Port to Contractor whereby Port may
initiate changes in the Work or Contract Time as provided in Contract Documents.

Stockton Port District References and Definitions
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51.

52.

53.

54.

55.

56.

57.

58.

59.

60.
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Request for Substitution (“RFS”): A document prepared by Contractor requesting substitution
of materials as permitted and to the extent permitted in Contract Documents.

RFI-Reply: A document consisting of supplementary details, instructions, or information issued
by Port that clarifies or supplements Contract Documents, and with which Contractor shall
comply. RFI-Replies do not constitute changes in Contract Sum or Contract Time except as
otherwise agreed in writing by Port. RFI-Replies will be issued through the RFI administrative
system.

Samples: Physical examples of materials, equipment, or workmanship that are representative of
some portion of the Work and which establish the standards by which such portion of the Work
will be judged.

Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or information
which are specifically prepared or assembled by or for Contractor and submitted by Contractor
to illustrate some portion of the Work.

Site: The particular geographical location of Work performed pursuant to Contract Documents.

Specifications: The written portion of the Contract Documents consisting of requirements for
materials, equipment, construction systems, standards, and workmanship for the Work;
performance of related services; and are contained in Divisions 1 through 16 (or 17 if used.)

State Specifications (or Standard Specifications):  State of California, Department of
Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest
edition in effect (including amendments issued by the California Department of Transportation)
at the time that bids are received by the Port.

Subcontractor: A person or entity that has a direct contract with Contractor to perform a portion
of the Work at the Site. The term “Subcontractor” is referred to throughout the Contract
Documents as if singular in number and neutral in gender and means a Subcontractor or an
authorized representative of the Subcontractor. The term “Subcontractor” does not include a
separate contractor or subcontractors of a separate contractor.

Substantial Completion: The Work (or a specified part thereof) has progressed to the point
where, in the opinion of Port as evidenced by a Certificate of Substantial Completion, the Work is
sufficiently complete, in accordance with Contract Documents, so that the Work (or specified
part) can be utilized for the purposes for which it is intended; or if no such certificate is issued,
when the Work (or specified part) is complete and ready for final payment as evidenced by
written recommendation of Port for final payment. The terms “Substantially Complete” and
“Substantially Completed” as applied to all or part of the Work refer to Substantial Completion
thereof.

Supplemental Instruction: A written directive from Port to Contractor ordering alterations or
Modifications that do not result in change in Contract Sum or Contract Time, and do not
substantially change Drawings or Specifications.

Underground Facilities: All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels or other such facilities or attachments, and any encasements containing such facilities that
have been installed underground to furnish any of the following services or materials:
Electricity, gases, chemicals, steam, liquid petroleum products, telephone or other
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communications, cable television, sewage and drainage removal, traffic or other control systems,
or water.

61. Unit Price Work: Shall be the portions of the Work for which a unit price is provided in
Document 00520 (Agreement) or Section 01100 (Summary).

62. Work: The entire completed construction, or the various separately identifiable parts thereof,
required to be furnished under the Contract Documents within the Contract Time. Work
includes and is the result of performing or furnishing labor and furnishing and incorporating
materials and equipment into the construction, and performing or furnishing services and
furnishing documents, all as required by the Contract Documents including everything shown in
the Drawings and set forth in the Specifications. Wherever the word “work” is used, rather than
the word “Work,” it shall be understood to have its ordinary and customary meaning.

C. The following terms are not necessarily identified with initial caps; however they shall have the meaning set
forth below:

1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it
shall be understood that direction, requirements, or permission of Port is intended. Words
“sufficient,” “necessary,” “proper,” and the like shall mean sufficient, necessary, or proper in
judgment of Port. Words “approved,” “acceptable,” “satisfactory,” “favorably reviewed,” or
words of like import, shall mean approved by, or acceptable to, or satisfactory to, or favorably
reviewed by Port.

2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.
Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.

3. By Port: Work that will be performed by Port or its agents at the Port’s expense.

4. By Others: Work that is outside scope of Work to be performed by Contractor under this
Contract, which will be performed by Port, other contractors, or other means.

5. Concealed: Work not exposed to view in the finished Work, including within or behind various
construction elements.

6. Exposed: Work exposed to view in the finished Work, including behind louvers, grilles, registers
and various other construction elements.

7. Furnish: Supply only, do not install.
8. Indicated: Shown or noted on the Drawings.
9. Install: Install or apply only, do not furnish.

10. Latent: Not apparent by reasonable inspection, including but not limited to, the inspections and
research required as a condition to bidding under Document 00700 (General Conditions).

11. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state,
and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative
decisions.

Stockton Port District References and Definitions
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Material: This word shall be construed to embrace machinery, manufactured articles, materials
of construction (fabricated or otherwise), and any other classes of material to be furnished in
connection with Contract, except where a more limited meaning is indicated by context.

Provide: Furnish and install.

Shown: As indicated on Drawings.

Specified: As written in Specifications.

Testing and special inspection agency: An independent entity engaged by Port to inspect
and/or test the workmanship, materials, or manner of construction of buildings or portions of

buildings, to determine if such construction complies with the Contract Documents and
applicable codes.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01500
TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL

1.1 SUMMARY
A. Section Includes:

1. Temporary Electricity

2. Temporary Communications.

3. Temporary Water

4. Fences

5. Protection of Public and Private Property

6. Temporary Sanitary Facilities

7. Temporary Barriers and Enclosures

8.  Water Control

9. Pollution Control

10. Construction Aids

11. Erosion Control

12. Noise Control

13. Traffic Control

14. Removal of Temporary Facilities and Controls
1.2 TEMPORARY ELECTRICITY

Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for

Contractor’s and Project Manager’s trailers. Power may be obtained from Port, but Contractor must provide all

necessary wiring and appurtenances for connection to Port’s system.

1.3 TEMPORARY COMMUNICATIONS

Contractor shall provide, maintain, and pay for all applicable communications and data services (including without

limitation telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization,

including all installation and connection charges. In addition, the Contractor shall provide, maintain and pay for a

high speed internet service (such as DSL) at the Site.

1.4 TEMPORARY WATER

A. Contractor shall provide, maintain, and pay for suitable quality water service required for construction
operations.

B. At the request of the Contractor, water for dust control and project construction will be furnished by the
Stockton Port District without cost to the Contractor. Water is available from fire hydrants and feed lines
within the project area. Necessary precautions to prevent dust nuisance shall be taken during all phases of
construction, on non-working days, and to final acceptance of the work.

1.5 FENCES

A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion. Fences
which interfere with construction operations shall not be relocated or dismantled until Port gives written
permission to do so, and the period the fence may be left relocated or dismantled has been agreed upon.
Where fences must be maintained across the construction easement, adequate gates shall be installed. Gates
shall be kept closed and locked at all times when not in use.

B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a
better condition and to their original locations.

1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY

A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other

underground construction uncovered or otherwise affected by its construction operations. All pavement,
Stockton Port District Temporary Facilities and Controls
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1.8

1.9

1.10

C.
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surfacing, driveways, curbs, walks, buildings, utility poles, guy wires, fences, and other surface structures
affected by construction operations, together with all sod and shrubs in yards, parkways, and medians, shall be
restored to their original condition, whether within or outside the easement. All replacements shall be made
with new materials.

Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments,
culverts, bridges, and other public or private property, regardless of location or character, which may be caused
by transporting equipment, materials, or workers to or from the Work, Site or any part thereof, whether by
Contractor or Subcontractors. Contractor shall make satisfactory and acceptable arrangements with Port, or
the agency or authority having jurisdiction over the damaged property, concerning its repair or replacement or
payment of costs incurred in connection with the damage.

All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

TEMPORARY SANITARY FACILITIES

A.

B.

C.

Contractor shall provide and maintain required temporary buildings with sanitary toilets for use of all workers.
At a minimum, sanitary facilities shall be located at trailer site, staging area, and adjacent to work area.
Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and
obscured from public view to the greatest practical extent. If toilets of the chemically treated type are used, at
least one toilet will be furnished for each 20 persons. Contractor shall enforce the use of such sanitary
facilities by all personnel at the Site.

Contractor shall comply with all minimum requirements of the Health Department or other public agency
having jurisdiction; maintain in a sanitary condition at all times.

TEMPORARY BARRIERS AND ENCLOSURES

Contractor shall:

A.

B.
C.

Provide barriers to prevent unauthorized entry to construction areas to allow for Port's use of Site, and to
protect existing facilities and adjacent properties from damage from construction operations.

Provide barricades required by governing authorities for public access to existing buildings.

Protect vehicular traffic, stored materials, Site, and structures from damage.

WATER CONTROL

Contractor shall:

moawp

=

Grade Site to drain.

Maintain excavations free of water.

Protect Site from puddling or running water.

Provide water barriers as required to protect Site from soil erosion.

Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance
of the Work. Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent
property.

Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased
runoff attributable to Contractor’s operations. Construct dikes as necessary to divert increased runoff from
entering adjacent property (except in natural channels), to protect Port’s facilities and the Work, and to direct
water to drainage channels or conduits. Provide ponding as necessary to prevent downstream flooding.

POLLUTION CONTROL

A.

Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and
other substances resulting from construction activities. No sanitary wastes shall be permitted to enter any
drain or watercourse other than sanitary sewers. No sediment, debris, or other substance shall be permitted to
enter sanitary sewers without authorization of the receiving sanitary sewer service, and all possible Best
Management Practices (BMPs) shall be taken to prevent such materials from entering any drain to
watercourse.

The Contractor shall implement BMPs during construction activities as specified in the California Storm Water
Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards
for Erosion and Sediment Control Measures (ABAG, 1995). Erosion and sedimentation control practices shall
include installation of silt fences, straw wattle, soil stabilization, revegetation, and runoff control to limit
increases in sediment in stormwater runoff, including but not limited to, detention basins, straw bales, silt
fences, check dams, geofabrics, drainage swales, and sand bag dikes.

Stockton Port District Temporary Facilities and Controls
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C. In the event that dewatering of excavations is required, Contractor shall obtain all necessary approvals and
permits for discharge of the dewatering effluent from the local jurisdiction. Contractor shall be responsible for
assuring that water quality of such discharge meets the appropriate permit requirements prior to any discharge.

1.11 CONSTRUCTION AIDS

Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in
the performance of the Work, except as otherwise provided herein. Such construction aids shall include elevators
and hoists, cranes, temporary enclosures, swing staging, scaffolding and temporary stairs. Construction aids shall
be furnished without charge to the Subcontractors, and all necessary erection, maintenance, and operating
personnel shall be included. In the event of conflict, the contractor furnishing the equipment shall determine
priorities in the best interest of the Project.

1.12 EROSION CONTROL

A. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its construction activities
to the maximum extent practical, including implementation of Best Management Practices. Effective
measures shall be initiated prior to the commencement of clearing, grading, excavation, or other operations
that will disturb the natural protection.

B. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural
vegetation shall be preserved to the greatest extent practicable. Temporary storage and construction buildings
shall be located, and construction traffic routed, to minimize erosion. Temporary fast-growing vegetation or
other suitable ground cover shall be provided as necessary to control runoff.

1.13 NOISE CONTROL

A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate
equipment.

B. Contractor shall take reasonable measures to avoid unnecessary noise. Such measures shall be appropriate for
the normal ambient sound levels in the area during working hours. All construction machinery and vehicles
shall be equipped with practical sound-muffling devices, and operated in a manner to cause the least noise
consistent with efficient performance of the Work. During construction activities on or adjacent to occupied
buildings, and when appropriate, Contractor shall erect screens or barriers effective in reducing noise in the
building and shall conduct its operations to avoid unnecessary noise which might interfere with the activities of
building occupants.

C. Contractor shall ensure and provide certification to Port that all construction equipment and vehicles used for
the Work are:

1. Maintained in good mechanical condition
2. Equipped with properly installed engine mufflers

1.14 TRAFFIC CONTROL

All traffic associated with the construction, including without limitation delivery and mail trucks, shall enter the
Contractor’s access gate and road. Contractor shall provide signs directing construction and delivery traffic to this
gate. Construction truck traffic shall be limited to off-peak traffic hours, between the hours of 10:00 a.m. and 4:00
p.m., Monday through Friday.

1.15 REMOVAL OF TEMPORARY FACILITIES AND CONTROLS

Contractor shall:
A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.
B. Remove underground installations.
C. Clean and repair damage caused by installation or use of temporary work.
D. Restore existing facilities used during construction to original condition. Restore permanent facilities used
during construction to specified condition.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01540

SITE SECURITY AND SAFETY

PART 1 GENERAL

1.1 SUBMITTALS

A. See Section 01330 (Submittal Procedures).

B. Site Security

C. Safety Program.

D. Fire Protection Plan

1.2 PROTECTION

Contractor shall:

A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent
property and improvements from accidents, injuries or damage.

B. Properly protect the Work:

1. With lights, guard rails, temporary covers and barricades.

2. Enclose excavations with proper barricades.

3. Brace and secure all parts of the Work against storm and accident.

4. Provide such additional forms of protection that may be necessary under existing circumstances.

C. Provide and maintain in good condition all protective measures required to adequately protect the public
from hazards resulting from the Work and to exclude unauthorized persons from the Work. When
regulated by Building Code, Cal OSHA, or other authority, such legal requirements for protection shall be
considered as minimum requirements. Be responsible for the protection in excess of such minimum
requirements as required.

1.3 CONTROL OF SITE
Contractor shall ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.
Immediately remove from the Site and terminate the employment of any employee found in violation of this
provision.

14 SITE SECURITY

A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for
all reasonably required measures to protect and maintain the security of persons, existing facilities and
property at the Site, including without limitation preventing theft, loss, vandalism and improper
concealment of personal property of Port and all persons lawfully present on the Site, and including times
where workers are not present on the Site. Contractor’s measures shall include, at a minimum,
maintaining a log of all persons entering and leaving the Site and who they represent, what they are
delivering and to whom.

B. No claim shall be made against Port by reason of any act of an employee or trespasser, and Contractor
shall repair all damage to Port’s property resulting from Contractor’s failure to provide adequate security
measures.

C. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as
required to protect and control the Site.

1.5 SAFETY PROGRAM

A. Within 15 days after Notice to Proceed, Contractor shall submit a Safety Program that has been reviewed
and approved by an Industrial Hygienist certified by the American Board of Industrial Hygiene or a
Certified Safety Professional. The Safety Program shall include the name, certification number, and
certification seal of the Industrial Hygienist or Certified Safety Professional. Contractor shall comply with
the Safety Program and all applicable federal, state, and local regulation codes, rules, law and ordinances.

B. Receipt and/or review of the Safety Program by Port, Project Manager or Port’s representative shall not
relieve Contractor of any responsibility for complying with all applicable safety regulations.

Stockton Port District Site Security and Safety
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It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and

Health Program to cover their respective portions of the Work. Subject to Contractor’s overall

responsibility for Project safety, it shall be understood that the full responsibility for providing a safe place

to work with respect to their respective portions of the Work rests with each individual Contractor and

Subcontractor.

Safety Program components:

1. Injury and Illness Prevention Program (IIPP): Conforming to the General Industrial Safety Orders
(CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code
(Section 6401.7).

2. Site-Specific Safety and Health Plan (SSHP): Describing health and safety procedures that shall be
implemented during the Work in order to ensure safety of the public and those performing the Work.
Follow the guidelines for a SSHP listed in CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section
5192, Item (b)(4) f.

The wearing of hard hats shall be mandatory at all times for personnel on Site. Contractor shall supply

sufficient hard hats to equip properly all employees and visitors.

Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all

affected personnel. Contractor shall supply PPE to all personnel under Contractor’s direction.

1.6 SAFETY REQUIREMENTS

A.

B.

D.

Standards: Contractor shall maintain the Project in accordance with state and local safety and insurance
standards.

Hazards Control. Contractor shall:

1. Store volatile wastes in covered metal containers and remove from premises daily.

2. Prevent accumulation of wastes that create hazardous conditions.

3. Provide adequate ventilation during use of volatile or noxious substances.

Contractor shall conduct cleaning and disposal operations to comply with local ordinances and anti-
pollution laws, and:

1. Not burn or bury rubbish or waste material on the Site.

2. Not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains.
3. Not dispose of wastes into streams or waterways.

Contractor shall provide accident information on the forms provided by Contractor. This information
shall be provided on the same day as the occurrence of said incident.

1.7 SITE SAFETY OFFICER

A.

Contractor shall designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the
responsibility for enforcing the environmental protection provisions of the Contract Documents including
safety and health, the requirements of the Occupational Safety and Health Act, and other applicable
federal, state and local standards. Contractor shall submit for review by Port Contractor’s intended traffic
flow plan, security plan, program for temporary structures, housecleaning plan, demolition program, and
environmental safety and health plan. After review by Port, the implementation and enforcement of these
plans shall become the responsibility of the Site Safety Officer. Any changes in the plans shall be
requested by Contractor through the Site Safety Officer for written concurrence by Port.

Port’s risk management representative(s) shall be allowed access to accident/injury and illness reports,
inspection reports, scheduling and construction meetings, and safety meetings.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01600

PRODUCT REQUIREMENTS

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Products

B. Product Options and Substitutions

C. Product Delivery Requirements

D. Shipping Requirements

1.2 PRODUCTS AND PRODUCT LIST

A. Products: Term includes new material, machinery, components, equipment, fixtures, and systems forming the
Work. Term does not include machinery and equipment used for preparation, fabrication, conveying and
erection of the Work. Products may also include existing materials or components required for reuse.

B. Contractor shall not use materials and equipment removed from existing premises, except as specifically
permitted by the Contract Documents. For similar components, Contractor shall provide interchangeable
components of the same manufacturer.

C. Tabulate products by Specification Section number and title.

D. For products specified only by reference standards, list each such product:

1. Name and address of manufacturer.

2. Trade name.

3. Model or catalog designation.

4. Manufacturer’s data:

a. Reference standards.
b. Performance test data.
1.3 PRODUCT OPTIONS AND SUBSTITUTIONS

A. Summary: This paragraph 1.3 describes procedures for selecting products and requesting substitutions of
unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were not
already the subject of a Document 00660 (Substitution Request Form) submittal as provided in Document
00200 (Instructions to Bidders). Time periods provided in Document 00200 are mandatory. All substitution
requests must be made by using Document 00660 (Substitution Request Form), regardless of when requested.

B. Contractor’s Options:

1. For products specified only by reference standard: Select any product meeting that standard.

2. For products specified by naming one or more products or manufacturers:

a. Select products of any named manufacturer meeting specifications.

b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS),
including all information contained in this Section 01600 and a fully executed Document 00660
(Request for Substitution), but using the term “Contractor” each place the term “Bidder” appears in
that form.

C. Substitutions:

1. Except as provided in Document 00200 (Instructions to Bidders) with respect to “or equal” items, Port will
consider Contractor’s substitution requests only when product becomes unavailable due to no fault of
Contractor, or if the product specified no longer complies with local regulations or laws. Requests for
review of proposed substitute items will not be accepted from anyone other than Contractor. The RFS shall
state the extent, if any, to which the evaluation and acceptance of the proposed substitute will prejudice
Contractor’s achievement of Substantial Completion on time, and whether or not acceptance of the
substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions
of any other direct contract with Port for work on the Project).

2. Contractor shall submit separate RFS (and four copies) for each product and support each request with:

Stockton Port District Product Requirements
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Product identification.

Manufacturer’s literature.

Samples, as applicable.

Name and address of similar projects on which product has been used, and dates of installation.

Name, address, and telephone number of manufacturer’s representative or sales engineer.

For construction methods: Detailed description of proposed method; drawings illustrating methods.
Where required, Contractor shall itemize a comparison of the proposed substitution with product specified
and list significant variations including, but not limited to dimensions, weights, service requirements, and
functional differences. If variation from product specified is not pointed out in submittal, variation will be
rejected even though submittal was favorably reviewed. Identify all variations of the proposed substitute
from that specified in the RFS and indicate available maintenance, repair, and replacement service.
Contractor shall state whether the substitute will require a change in any of the Contract Documents (or
provisions of any other direct contract with Port for work on the Project) to adapt the design of the
proposed substitute, and whether or not incorporation or use of the substitute in connection with Work is
subject to payment of any license fee or royalty. Submit data relating to changes in construction schedule.
Contractor shall include accurate cost data comparing proposed substitution with product and amount of net
change in Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will
result directly or indirectly from acceptance of such substitute, including costs of redesign and claims of
other contractors affected by the resulting change, all of which will be considered by Port in evaluating the
proposed substitute. Port may require Contractor to furnish additional data about the proposed substitute.
Port will not consider substitutions for acceptance (or, in Port’s sole discretion, Port may make Contractor
solely responsible for all resulting costs, expenses and other consequences) when a substitution:

a. Results in delay meeting construction Milestones or completion dates.

b. Isindicated or implied on submittals without formal request from Contractor.

c. Isrequested directly by Subcontractor or supplier.

d. Acceptance will require substantial revision of Contract Documents.

e. Disrupts Contractor’s job rhythm or ability to perform efficiently.

Substitute products shall not be ordered without written acceptance of Port.

Port will determine acceptability of proposed substitutions and reserve right to reject proposals due to
insufficient information.

Accepted substitutions will be evidenced by a Change Order. All Contract Documents requirements apply
to Work involving substitutions.

™ho e o

D. Contractor’s Representation and Warranty:

1.

Contractor’s RFS constitute a representation and warranty that Contractor:

a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified
product.

b. Will provide the same warranty for substitution as for specified product.

Will coordinate installation and make other changes that may be required for Work to be complete in

all respects.

Waives claims for additional costs which may subsequently become apparent.

Will compensate Port for additional redesign costs associated with substitution.

Will be responsible for Construction Schedule slippage due to substitution.

Will be responsible for Construction Schedule delay due to late ordering of available specified

products caused by requests for substitution that are subsequently rejected by Port.

h. Will compensate Port for all costs; including extra costs of performing Work under Contract
Documents, extra cost to other contractors, and any claims brought against Port, caused by late
requests for substitutions or late ordering of products.

® o A

E. Port’s Duties. Port will:

1.
2.

Review Contractor’s RFS with reasonable promptness.
Notify Contractor in writing of decision to accept or reject requested substitution.

F. Administrative Requirements:

1.

Specified products, materials, or systems for Project may include Architectural or Engineering or on-file
standards required by the regulatory agency. Contractor’s substitution of products, materials or systems
may require additional Architectural or Engineering, testing, reviews, approvals, assurances, or other
information for compliance with regulatory agency requirements or both. Contractor shall provide all
agency approvals or other additional information required and pay additional costs for required Port
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services made necessary by the substitution at no increase in Contract Sum or Contract Time, and as a part
of substitution proposal.

14 PRODUCT DELIVERY REQUIREMENTS

Contractor shall:

A. Deliver products in accordance with manufacturer's instructions.

B. Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and
products are undamaged.

1.5 SHIPPING REQUIREMENTS

A. Preparation for Shipment. All equipment shall be suitably packaged to facilitate handling and to protect against
damage during transit and storage. All equipment shall be boxed, crated, or otherwise completely enclosed and
protected during shipment, handling, and storage. All equipment shall be protected from exposure to the
elements and shall be kept dry at all times.

1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.
Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the
satisfaction of Port.

2. Grease and lubricating oil shall be applied to all bearings and similar items.

B. Shipping. Before shipping each item of equipment shall be tagged or marked as identified in the delivery
schedule or on the Shop Drawings. Complete packing lists and bills of material shall be included with each
shipment.

C. Contractor shall store products only in staging area per provisions of Section 01100 (Summary).

D. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact
and legible. Store sensitive products in weather-tight, climate-controlled enclosures.

E. For exterior storage of fabricated products, place on appropriate supports, above ground.

F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid
condensation.

G. Store loose granular materials on solid flat surfaces in a well-drained area.

H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.

I.  Arrange storage of products to permit access for inspection. Periodically inspect to assure products are
undamaged and are maintained under specified conditions.

J. Without limiting the foregoing:

1. Contractor shall bear the responsibility for delivery of equipment, spare parts, special tools, and materials
to the Site and shall comply with the requirements specified herein and provide required information
concerning the shipment and delivery of the materials specified in Contract Documents. These
requirements also apply to any subsuppliers making direct shipments to the Site. Acceptance of the
equipment shall be made only after it is installed, tested, placed in operation and found to comply with all
the specified requirements.

2. All items shall be checked against packing lists immediately on delivery to the Site for damage and for
shortages. Damage and shortages shall be remedied with the minimum of delay.

3. No metalwork (miscellaneous steel shapes and reinforcing steel) shall be stored directly on the ground.
Masonry products shall be handled and stored in a manner to hold breakage, chipping, cracking, and
spalling to a minimum. Cement, lime, and similar products shall be stored off the ground on pallets and
shall be covered and kept completely dry at all times. Pipe fittings and valves may be stored out of doors,
but must be placed on wooden blocking. PVC pipe, geomembranes, plastic liner, and other plastic
materials shall be stored off the ground on pallets and protected from direct sunlight.

4. Electrical equipment, and all equipment with antifriction or sleeve bearings shall be stored in weathertight
structures maintained at a temperature above 60°F. Electrical equipment, controls, and insulation shall be
protected against moisture and water damage. All space heaters furnished in equipment shall be connected
and operated continuously.

5. Equipment having moving parts such as gears, bearings, and seals, shall be stored fully lubricated with oil,
grease, etc., unless otherwise instructed by the manufacturer. Manufacturer’s storage instructions shall be
carefully followed by Contractor.

6. When required by the equipment manufacturer, moving parts shall be rotated a minimum of twice a month
to ensure proper lubrication and to avoid metal to metal “welding”. Upon installation of the equipment,
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Contractor shall, at the discretion of Port, start the equipment at one-half load for an adequate period of
time to ensure that the equipment does not deteriorate from lack of use.

7.  When required by the equipment manufacturer, lubricant shall be changed upon completion of installation
and as frequently as required thereafter during the period between installation and acceptance. New
lubricants shall be put into the equipment by Contractor at the time of acceptance.

8. Equipment and materials shall not show any pitting, rust, decay, or other deleterious effects of storage
when installed in the Work.

9. In addition to the protection specified for prolonged storage, the packaging of spare units and spare parts
shall be for export packing and shall be suitable for long-term storage in a damp location. Each spare item
shall be packed separately and shall be completely identified on the outside of the container.

10. Handling. Stored items shall be laid out to facilitate their retrieval for use in the Work. Care shall be taken
when removing the equipment for use to ensure the precise piece of equipment is removed and that it is
handled in a manner than does not damage the equipment.

PART 2 PRODUCTS - NOT USED.

PART 3 EXECUTION - NOT USED.

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01740

CLEANING

PART 1 GENERAL
1.1 SECTION INCLUDES

A.
B.

Progress Cleaning
Final Cleaning

1.2 PROGRESS CLEANING

A.

B.

G.

Contractor shall perform periodic cleaning to ensure that any streets and other Port and public properties are

maintained free from accumulation of waste materials, dust, mud, and debris.

Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby

residences or public properties.

Contractor shall keep all paved roads clean and free of dust, mud, and debris resulting from Contractor’s

operations. Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but

extra attention to cleanup shall be made prior to weekends and holidays. Without limiting the foregoing,

Contractor shall remove trench spoil along traveled ways daily; grade and vacuum broom surfaces initially

where applicable and later water flush with high-pressure sprays, being careful to avoid downstream

contamination.

All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and

private property (fills or spoils placed on private property at private property owner's written request excepted).

Disposal of Materials:

1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for
disposing of all construction debris, dirt and spoils resulting from the Work.

2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in
accordance with applicable local, state, and federal regulations.

3. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any
contemplated disposal site and shall comply with all such requirements.

4. Contractor will estimate and report to Port, an estimate of quantities (e.g. tonnage) of waste materials
disposed of for compliance with AB75. Reporting requirements include the nature of materials,
destination, volume and tonnage.

All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance
with applicable local, state, and federal regulations. If Contractor elects to dispose of soil on any private
property, prior to any dumping, a letter allowing such dumping shall be obtained from the property owner and
presented to Port. Contractor is advised that the property owner is required to obtain a fill permit from the
applicable government agency(ies). In addition, placement of fill in wetland areas is subject to permit
procedures of the US Army Corps of Engineers. At the completion of Work, a letter from each affected
property owner will be required releasing Contractor, Port and any Port consultant from future liability.

If Contractor does not properly clean the Site, in the opinion of Port, then Port shall have the option of using

outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.

1.3 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers.

B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and
exterior finished surfaces.

C. Repair, patch, and touch up marred surfaces to match adjacent finishes.

D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances,
polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.

E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated
during construction, clean ducts, blowers and coils of units operated without filters during construction.

F. Clean Site; mechanically sweep paved areas.

G. Remove waste and surplus materials, rubbish, and construction facilities from Site.

END OF SECTION
Stockton Port District Cleaning
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SECTION 01770

CONTRACT CLOSEOUT

PART 1 GENERAL

1.1 SUMMARY

A.

Section Includes:
1. Description of Contract closeout procedures including:

Removal of Temporary Construction Facilities
Substantial Completion

Final Completion

Project Record Documents

Project Guarantee

Warranties

Turn-In

Release of Claims

Fire Inspection Coordination

Building Inspection Coordination

TriER e o o

1.2 REMOVAL OF TEMPORARY CONSTRUCTION FACILITIES

A.

B.

C.

Remove temporary materials, equipment, services, and construction prior to Substantial Completion inspection.
Clean and repair damage caused by installation or use of temporary facilities.

Restore permanent facilities used during construction to specified condition.

1.3 SUBSTANTIAL COMPLETION

A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written
notice to Port, with list of items remaining to be completed or corrected.

B. Within reasonable time, Port will inspect to determine status of completion.

C. Should Port determine that Work is not Substantially Complete, Port will promptly notify Contractor in writing,
listing all defects and omissions.

D. Remedy deficiencies and send a second written notice of Substantial Completion. Port will reinspect the Work.
If deficiencies previously noted are not corrected on reinspection, then pay the cost of the reinspection.

E. When Port concurs that Work is Substantially Complete, Port will issue a Certificate of Substantial Completion,
accompanied by Contractor’s list of items to be completed or corrected as verified by Port.

F. Manufactured units, equipment and systems that require startup must have been started up and run for periods
prescribed by Port before a Certificate of Substantial Completion will be issued.

G. A punch list examination will be performed upon Substantial Completion. One follow-up review of punch list
items for each discipline will be provided. If further Site visits are required to review punch list items due to
incompleteness of the Work by Contractor, Contractor will reimburse Port for costs associated with these visits.
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14 FINAL COMPLETION

A. Final Completion occurs when Work meets requirements for Port’s Final Acceptance. When Contractor
considers Work is Finally Complete, submit written certification that:

1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final
Acceptance have been met.

2. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with
Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected.
Equipment and systems have been tested in the presence of Port, and are operative.

3. Work is complete and ready for final inspection.

B. In addition to submittals required by Contract Documents, provide submittals required by governing authorities
and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum
remaining due.

C. When Port finds Work is acceptable and final closeout submittals are complete, Port will issue final Change
Order reflecting approved adjustments to Contract Sum not previously made by Change Order. Should Port
determine that Work is incomplete or Defective:

1. Port promptly will so notify Contractor, in writing, listing the incomplete or Defective items.
2. Promptly remedy the deficiencies and notify the Port when it is ready for reinspection.

3. When Port determines that the Work is acceptable under the Contract Documents, Port will request
Contractor to make closeout submittals.

D. Final adjustments of accounts:

1. Submit a final statement of accounting to Port, showing all adjustments to the Contract Sum and complete
and execute Document 00650 (Agreement and Release of Any and All Claims).

2. If so required, Port shall prepare a final Change Order for submittal to Contractor, showing adjustments to
the Contract Sum that were not previously made into a Contract Modification.

1.5 PROJECT RECORD DOCUMENTS

A. Contract Documents will not be closed out and final payment will not be made until completion and submittal
of Project Record Documents described in Section 01780 (Project Record Documents).

1.6 PROJECT GUARANTEE

A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00700
(General Conditions). Guarantee Work done under Contract against failures, leaks, or breaks or other
unsatisfactory conditions due to defective equipment, materials, or workmanship, and perform repair work or
replacement required, at Contractor’s sole expense, for period of one year from date of Final Acceptance.

B. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the Contract nor
partial or entire use or occupancy of premises by Port shall constitute acceptance of Work not done in
accordance with Contract Documents nor relieve Contractor of liability in respect to express warranties or
responsibility for faulty materials or workmanship.

C. Port may make repairs to Defective Work as set forth in Document 00700 (General Conditions), Paragraph 9.3.
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D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be
unsatisfactory to Port, Port shall have right to operate and use materials or equipment until said materials and
equipment can, without damage to Port, be taken out of service for correction or replacement. Period of use of
Defective materials or equipment pending correction or replacement shall in no way decrease guarantee period
required for acceptable corrected or replaced items of materials or equipment.

E. Nothing in this Section 01770 shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, and
equipment suppliers’ liability to Port for damages sustained as result of latent defects in equipment caused by
negligence of suppliers’ agents, employees, or Subcontractors. Stated in another manner, warranty contained in
the Contract Documents shall not amount to, nor shall it be deemed to be, waiver by Port of any rights or
remedies (or time limits in which to enforce such rights or remedies) it may have for Defective workmanship or
Defective materials under laws of this State pertaining to acts of negligence.

1.7 WARRANTIES

A. Execute Contractor’s Submittals and assemble warranty documents, and Installation, Operation, and
Maintenance Manuals described in Section 01330 (Submittal Procedures), executed or supplied by
Subcontractors, suppliers, and manufacturers.

1. Provide table of contents and assemble in 8%z inches by 11 inches three-ring binder with durable plastic
cover, appropriately separated and organized.

2. Assemble in Specification Section order.
B. Submit material prior to final Application for Payment.

1. For equipment put into use with Port’s permission during construction, submit within 14 Days after first
operation.

2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated Submittal
within 14 Days after acceptance, listing date of acceptance as start of warranty period.

C. Warranties are intended to protect Port against failure of Work and against deficient, Defective, and faulty
materials and workmanship, regardless of sources.

D. Limitations: Warranties are not intended to cover failures that result from the following:
1. Unusual or abnormal phenomena of the elements.
2. Vandalism after Substantial Completion.
3. Insurrection or acts of aggression including war.

E. Related Damages and Losses: Remove and replace Work which is damaged as result of Defective Work, or
which must be removed and replaced to provide access for correction of warranted Work.

F. Warranty Reinstatement: After correction of warranted Work, reinstate warranty for corrected Work to date of
original warranty expiration or to a date not less than one year after corrected Work was done, whichever is
later.

G. Replacement Cost: Replace or restore failing warranted items without regard to anticipated useful service lives.

H. Warranty Forms: Submit drafts to Port for approval prior to execution. Forms shall not detract from or confuse
requirements or interpretations of Contract Documents.

1. Warranty shall be countersigned by manufacturers.
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2.  Where specified, warranty shall be countersigned by Subcontractors and installers.

I.  Rejection of Warranties: Port reserves right to reject unsolicited and coincidental product warranties that
detract from or confuse requirements or interpretations of Contract Documents.

J.  Term of Warranties: For materials, equipment, systems, and workmanship, warranty period shall be one year
minimum from date of Final Completion of entire Work except where:

1. Detailed Specifications for certain materials, equipment or systems require longer warranty periods.

2. Materials, equipment or systems are put into beneficial use of Port prior to Final Completion as agreed to in
writing by Port.

K. Warranty of Title: No material, supplies, or equipment for Work under Contract shall be purchased subject to
any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest
therein or any part thereof is retained by seller or supplier. Contractor warrants good title to all material,
supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver
premises, together with improvements and appurtenances constructed or placed thereon by Contractor, to Port
free from any claim, liens, security interest, or charges, and further agrees that neither Contractor nor any
person, firm, or corporation furnishing any materials or labor for any Work covered by Contract shall have right
to lien upon premises or improvement or appurtenances thereon. Nothing contained in this paragraph, however,
shall defeat or impair right of persons furnishing materials or labor under bond given by Contractor for their
protection or any rights under law permitting persons to look to funds due Contractor in hands of Port.

1.8 TURN-IN

A. Contract Documents will not be closed out and final payment will not be made until all keys issued to
Contractor during prosecution of Work and letters from property owners are turned in to Port.

1.9 RELEASE OF CLAIMS

A. Contract Documents will not be closed out and final payment will not be made until Document 00650
(Agreement and Release of Any and All Claims) is completed and executed by Contractor and Port.

1.10 FIRE INSPECTION COORDINATION

A. Coordinate fire inspection and secure sufficient notice to Port to permit convenient scheduling (if applicable).

1.11 BUILDING INSPECTION COORDINATION

A. Coordinate with Port a final inspection for the purpose of obtaining an occupancy certificate (if applicable).

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION

Stockton Port District Contract Closeout
CHAB Maintenance Dredging
01770- 4



USACE Federal Contract No. W912HZ25C0003

SECTION 01780
PROJECT RECORD DOCUMENTS

PART 1 GENERAL
1.1 SUMMARY

A. Section Includes:

1. Administrative and procedural requirements for the following Project Record Documents:
a. Project Record Drawings, Shop Drawings
b. Project Record Specifications
c. Project Record Product Data
d. Miscellaneous Project Record Submittals

B. Specific Project Record Documents requirements that expand requirements of this Section may be included in
the individual Sections of Divisions 2 through 16.

1.2 SUBMITTAL

A. At completion of Project, Contractor shall deliver Project Record Documents to Port. Project Record
Documents required include:

Marked-up copies of Drawings

Marked-up copies of Shop Drawings

Marked-up copies of Specifications, Addenda, Change Orders, and CCDs
Marked-up Product Data submittals

Final set of Project Record Drawings, including electronic version

Final set of Project Record Specifications

Final set of Project Record Product Data

Record Samples

e A AR e

Field records for variable and concealed conditions

10. Record information on Work that is recorded only schematically

B. Contractor shall accompany submittal with transmittal letter containing:

Date
Project title and Port’s Contract number
Contractor’s name and address

Number and title of each Project Record Document

AR

Certification that each document as submitted is complete and accurate, and signature of Contractor or
Contractor’s authorized representative.

1.3 GENERAL

A. Port will provide one full size blueline set of Drawings and one copy of the Project Manual for Contractor’s use
for recording as-built conditions.

B. Contractor shall post changes and Modifications to the Contract Documents as they occur. Do not wait until the
end of the Project. Port may periodically review Project Record Documents to assure compliance with this
requirement.
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C. Contractor shall refer instances of uncertainty to Port for resolution.
D. Maintenance of Documents and Samples:

1. Contractor shall store Project Record Documents and Samples in the field office apart from Contract
Documents used for construction.

2. Do not permit Project Record Documents to be used for construction purposes.
3. Contractor shall maintain Project Record Documents in good order and in a clean, dry, legible condition.

4. Contractor shall make Project Record Documents and Samples available at all times for inspection by Port.

14 PROJECT RECORD DRAWINGS, SHOP DRAWINGS, AND SAMPLES

A. Quality Draftsmanship: All Work on Project Record Drawings and Project Record Shop Drawings shall be
performed by competent drafters and shall be clear and fully legible. Port shall be the sole judge of the
acceptability of the Project Record Drawings and Project Record Shop Drawings.

B. Mark-up Procedure: During the construction period, Contractor shall maintain a set of blueline or blackline
prints of Drawings and Shop Drawings for Project Record Documents purposes (“Field Set”). Contractor shall
stamp each document (on each sheet or page) “PROJECT RECORD” in 2-inch high letters. Contractor shall
also maintain a set of Samples for Project Record Documents purposes. Contractor shall keep record
documents current. Note: A reference by number to a Change Order, CCD, RFI, RFQ, RFP, Field Order or
other such document is not acceptable as sufficient record information on any record document. Do not
permanently conceal any Work until required information has been recorded.

1. Mark Drawings and Shop Drawings to indicate the actual installation where the installation varies
appreciably from the installation shown originally. Give particular attention to information on concealed
elements that would be difficult to identify or measure and record later. Items required to be marked
include but are not limited to:

a. Dimensional changes to the Drawings and Shop Drawings
b. Revisions to details shown on the Drawings and Shop Drawings

c. Depths of various elements of foundation in relation to main floor level or survey datum

d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent
surface improvements

e. Location of internal utilities and appurtenances concealed in construction referenced to visible and
accessible features of structure

f.  Locations of underground Work, points of connection with existing utilities, changes in direction,
valves, manholes, catch basins, capped stub outs, invert elevations, and similar items

g. Actual numbering and set points of each electrical circuit
h. Field changes of dimension and detail
i.  Revisions to routing of piping and conduits

j- Revisions to electrical circuitry
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k. Actual equipment locations

1. Duct, conduit, and cable size and routing

m. Changes made by Change Order or CCD

n. Details not on original Drawings or Shop Drawings

2. Mark completely and accurately Drawings or Shop Drawings, whichever is the most capable of showing
actual physical conditions. Where Shop Drawings are marked, show cross-reference on Drawings location.

3. Mark important additional information that was either shown schematically or omitted from original
Drawings.

4. Note CCD numbers; Alternate numbers, Change Order numbers, and similar identification.
5. Mark Drawing and Shop Drawing sets with red, erasable colored pencil.
6. Mark Samples to record changes made after review.

7. Responsibility for Mark-up: Where feasible, the individual or entity who obtained Project Record Drawing
or Shop Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, is
required to prepare the mark-up on Project Record Drawings or Shop Drawings.

a. Accurately record information in an understandable and legible drawing technique.

b. Record data as soon as possible after it has been obtained. In the case of concealed installations,
record and check the mark-up prior to concealment.

C. Preparation of Project Record Drawings and Project Record Shop Drawings: Immediately prior to inspection
for Certification of Substantial Completion, review completed marked-up Project Record Drawings and Project
Record Shop Drawings with Port. When authorized, prepare final Project Record Drawings and Project Record
Shop Drawings.

1.5 PROJECT RECORD SPECIFICATIONS

A. During the construction period, Contractor shall maintain one copy of the Specifications, including Addenda
and Modifications issued, for Project Record Documents purposes.

B. Mark the Project Record Specifications to indicate the actual installation where the installation varies
substantially from that indicated in Specifications and Modifications issued. Note related Project Record
Drawing information, where applicable. Give particular attention to substitutions, selection of product options,
Change Order and CCD Work, and information on concealed installation that would be difficult to identify or
measure and record later.

1. In each Specification Section where products, materials or units of equipment are specified or scheduled,
mark the copy with the proprietary name and model number of the product furnished.

2. Record the name of the manufacturer, catalog number, supplier and installer, and other information
necessary to provide a record of selections made and to document coordination with Project Record
Product Data submittals and Installation, Operation, and Maintenance Manuals.
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Note related Project Record Product Data, where applicable, for each principal product specified, indicate
whether Project Record Product Data has been submitted in Installation, Operation, and Maintenance
Manuals instead of submitted as Project Record Product Data.

C. Preparation of Project Record Specifications: Immediately prior to inspection for Certification of Substantial
Completion, review completed Field Set Project Record Specifications with Port. When authorized, prepare
final Project Record Specifications.

1.

After Substantial Completion and before Final Completion, carefully transfer all data shown on the Field
Set to a separate clean set of Specifications provided by Port. Include the printed designation “PROJECT
RECORD SPECIFICATION” in a prominent location on the Specifications.

1.6 PROJECT RECORD PRODUCT DATA

A. During the construction period, maintain one copy of each Product Data submittal for Project Record Document
purposes.

1.

6.

Mark Project Record Product Data to indicate the actual product installation where the installation varies
substantially from that indicated in Project Record Product Data submitted. Include significant changes in
the product delivered to the Site, and changes in manufacturer’s instructions and recommendations for
installation.

Give particular attention to information on concealed products and installations that cannot be readily
identified and recorded later.

Note related Change Orders and mark-up of Project Record Drawings, where applicable.

Upon completion of mark-up, submit a complete set of Project Record Product Data to Port for Port’s
records.

Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project
Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data.

The Contractor is responsible for mark-up and submittal of Project Record Product Data for the Work.

B. Material, Equipment, and Finish Data:

1. Provide data for primary materials, equipment, and finishes as required under each Specification Section.

2. Submit two sets prior to final inspection, bound in 8-1/2 inches by 11 inches three-ring binders with
durable plastic covers; provide typewritten table of contents for each volume.

3. Arrange by Specification Section number and give names, addresses, and telephone numbers of
Subcontractors and suppliers. List:
a. Trade names
b. Model or type numbers
c. Assembly diagrams
d. Operating instructions
e. Cleaning instructions
f.  Maintenance instructions

Stockton Port District Project Record Documents

CHAB Maintenance Dredging

01780- 4



USACE Federal Contract No. W912HZ25C0003

g. Recommended spare parts
h. Product data

1.7 MISCELLANEOUS PROJECT RECORD SUBMITTALS

A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in
connection with various construction activities. Immediately prior to Substantial Completion, complete
miscellaneous records and place in good order, properly identified and bound or filed, ready for use and
reference. Submit to the Port for Port’s records. Categories of requirements resulting in miscellaneous records
include, but are not limited to, the following:

Field records on excavations and foundations

Field records on underground construction and similar Work
Survey showing locations and elevations of underground lines
Invert elevations of drainage piping

Surveys establishing building lines and levels

Authorized measurements utilizing unit prices or allowances
Records of plant treatment

Ambient and substrate condition tests

A S AT U O

Certifications received in lieu of labels on bulk products

—_
=)

. Batch mixing and bulk delivery records

[u—
[u—

. Testing and qualification of tradespersons

—_
[\

. Documented qualification of installation firms

—_—
w

. Load and performance testing

—_
N

. Inspections and certifications by governing authorities

—_—
W

. Leakage and water-penetration tests

—_
(=)}

. Fire resistance and flame spread test results

—_
~

. Final inspection and correction procedures

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
1.8 OWNERSHIP OF WORK

A. All reports and work product including electronic files such as autocad drawing files, mathcad calculation
sheets, computer simulation models and all other documents completed or partially completed by service
provider or its approved subservice providers, in performance of this agreement, and if applicable, drawings,
designs, and plan review comments shall become the property of the port upon completion of this agreement.
Any and all copyrightable subject matter in all materials are work made for hire under federal copyright law and
is thereby owned by the port and the service provider and its approved subservice providers agree to execute
any additional documents that may be necessary to confirm the port’s ownership. All materials shall be
delivered to the port upon completion or termination of the work under this agreement. If any materials are lost,
damaged or destroyed before final delivery to the port, the service provider shall replace them at its own
expense. Service provider and its approved subservice providers shall keep materials confidential. Materials
shall not be used for purposes other than performance of services under this agreement and shall not be
disclosed to anyone not connected with these services, unless the port provides prior written consent.

END OF DOCUMENT
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DOCUMENT 17113
MOBILIZATION AND DEMOBILIZATION

PART 1 - GENERAL

1.01 WORK INCLUDED

A. The work under this section specifically consists of the following Bid Item(s):
1. Item 01—Base Bid: Mobilization and Demobilization

2. Item 04—Base Bid: Roberts Island Dredged Material Placement Site Preparation and Cleanup for All
Awarded Work

B.  The work under this section consists of all requirements and services necessary to mobilize and demobilize
dredging equipment and associated labor effort for maintenance dredging of all awarded Dredge Areas.

C. Mobilization shall include preparatory work including, but not limited to, work necessary for the mobilizing
and furnishing at the Site; equipment, materials, supplies, and incidentals necessary for the work to be
performed; cost for pre-paid bonds and insurances; preparation and submission of all required pre-
construction documentation; verification of the existing conditions before starting work at the Site; and
posting of all Occupational Safety and Health Administration-required notices and establishment of safety
programs.

D. Demobilization shall consist of all work required to prepare the Contractor’s dredging plant and equipment
for transfer and removing all dredging plant, equipment, associated labor, and unused supplies, including
project signs, and incidentals from the Site at the completion of work, including the cleanup and restoration
of all land-based staging areas used in the execution of the work.

E. Placement Site Preparation and Cleanup shall meet all of the Port’s requirements for placement at Roberts
Island DMPS.

1.02 REQUIREMENTS

A. The Contractor’s dredging plant and equipment to be used in performing the work shall be of sufficient size
and efficiency to achieve the project objectives (see Section 01 11 00 of these specifications) and shall be
subject to acceptance by the Port. All floating equipment and vessels shall be certified as sea-worthy by the
USCG prior to mobilization to the Site.

B.  The Contractor’s dredging plant, equipment, labor, and materials shall not be removed from the Site prior
to completion of all awarded Dredge Areas without the written permission from the Port.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION (NOT USED)
PART 4 - MEASUREMENT AND PAYMENT

4.01 MEASUREMENT

A. Mobilization shall be deemed complete after confirmation that all labor, plant, materials, and equipment
necessary for work have been mobilized to the Site and all pre-construction submittals have been received
and approved by the Port.

01713-1
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B. Demobilization shall be deemed complete after removal of same from the Site, including final cleanup, and
upon final receipt and acceptance of all construction and post-construction submittals.

4.02 PAYMENT

A. Payment will be made at the Contract lump sum price awarded for each awarded bid item in accordance
with the following breakdown:

1. Fifty (50) percent of the lump sum price will be paid upon completion of mobilization at the Site and
the start of dredging work, as approved by the Port.

2. The remaining fifty (50) percent will be paid upon completion of demobilization, as approved by the
Port, and after the Port has confirmed that placement of sediment at Roberts Island is acceptable.

B. The lump sum price shall be considered full compensation for mobilization, demobilization, placement site
preparation and final cleanup of the Site and placement site after completion and acceptance of all work,
and other items relevant to this project and not specifically included in the other Bid Items.

END OF SECTION
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DOCUMENT 35010
DREDGING AND PLACEMENT

PART 1 - GENERAL

1.01

WORK INCLUDED

A. The Work under this section specifically consists of the following Bid Item(s):

Item 03—Base Bid: Maintenance Dredging of Dredge Area A with Placement at Roberts Island Dredge
Material Placement Site

Item 05—Optional Additive Bid: Maintenance Dredging of Dredge Area B with Placement at Roberts
Island Dredged Material Placement Site

Item 06—Optional Additive Bid: Maintenance Dredging of Dredge Area C with Placement at Roberts
Island Dredged Material Placement Site

Item 07—Optional Additive Bid: Maintenance Dredging of Dredge Area D with Placement at Roberts
Island Dredged Material Placement Site

The Work under this section consists of all labor, materials, tools, equipment, insurance, licenses,
transportation, and any related services necessary for maintenance dredging in the Dredge Area and
approved placement of sediment, as described in the Contract Documents, and shown on the Drawings.

The Work shall be performed during the permitted Work Window. If the Post-Dredge Survey indicates that
any Contractor corrective action is required, such as high-spot removal, the Contractor must complete the
Work before the end of the permitted Work Window. If the Contractor does not complete all Work within
this year’s permitted Work season, the Contractor shall finish the remainder of the Work the following Work
season. No additional mobilization or demobilization payment will be paid for Work the following season.

Dredging with transport and placement shall include dredging of the Dredge Area to achieve the Required
Cut Thickness as indicated in the Contract Documents, as well as transport and placement of dredged
sediment to Roberts Island DMPS per the permits. All dredging and dredged sediment transport shall be
accomplished using mechanical, waterborne equipment. No trucking of dredged sediment will be permitted.
Ancillary Work includes provision for the Worksite health and safety, environmental protection, and
controls to meet all permit conditions, implementation of quality control pursuant to the specifications, and
protection of existing structures.

The Contractor shall exercise great care when dredging adjacent to the channel walls and floating docks to
prevent damage to existing structures.

One foot of Payable Overdredge allowance will be payable and is included in the Bid Schedule volume.
A second foot of Non-Payable Overdredge allowance will be permitted; however, it will not be payable.

Dredge sediment that sloughs (Slough Material) into the Dredge Footprint shall be removed as part of the
Required Dredging to ensure that no high spots remain within the Dredge Footprint. Slough Material will
not be measured for payment. Contractor must take into account volume associated with potential Slough
Material in its Bid price.
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L

1.02

Excessive Dredging is not permitted. Damage that results to facilities due to Excessive Dredging shall be
repaired by the Contractor at no additional cost to the Port. Regulatory agency fines or penalties assessed to
the Port for Excessive Dredging will be deducted from any monies due to the Contractor.

Minimum Production Rate: The Contractor’s proposed dredging and placement equipment must have the
capacity to be able to complete the maximum dredging volume of the Base Bid Items and Optional Additive
Bid Items within the permitted Work Window. The Contractor must confirm the bucket size will achieve
adequate production rates to complete the Work within the construction period.

All dredging and placement Work shall be in accordance with the health and safety, and public safety
requirements described in the Contract Documents, regulatory permits, and the Contractor’s HASP and
Public Safety and Site Closure Plan. See Section 01 11 00 of these specifications for health and safety and
public safety requirements and submittals.

The Contractor shall perform all dredging and placement Work in accordance with the environmental
protection and monitoring requirements described in the Contract Documents, regulatory permits, and the
Contractor’s Environmental Protection and Monitoring Plan.

The Drawings indicate site conditions at the time the referenced hydrographic survey was completed.

Incidental Debris may exist within the Site and is to be removed by equipment appropriate to the task.
Removal of such additional Incidental Debris, including screening and proper disposal, is incidental to and
shall be included in the unit cost of the dredging Work.

DREDGING SUBMITTALS

In addition to the submittals described in Section 01 11 00, Article 1.03 of these specifications, the
Contractor shall submit the following to the Port within seven (7) Working days following NTP. Dredging
shall not begin until the following occurs: 1) the Submittals have been reviewed and approved by the Port
and 2) agency-required notifications have been completed in accordance with the permits, if any are
required.

1.  Dredging Operations Work Plan:

a. The Contractor’s business name, telephone number, and organizational chart with key personnel
and supervisory chain. At a minimum, the Contractor shall identify the following key personnel:

1)  Superintendent
2)  Quality Assurance Representative
3)  Onsite Safety Officer

4)  Hydrographic Survey Lead (or firm that the Contractor has hired to perform weekly progress
surveys)

5) Other key personnel deemed necessary by the Contractor for the successful implementation
and completion of this Work.

b. The order in which the Work is to be performed, indicating the Work sequence.

c. Anticipated dredging and placement schedule and sufficient stabilization of sediment so that all
sediment and slurry water is contained with the designated placement site. A construction schedule
shall be prepared in Gantt chart format, identifying all major milestones and completion dates. Thes
shall include, but not be limited to, mobilization, start of dredging, duration of dredging, placement
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duration, demobilization, and cleanup. The Construction Schedule must identify the Contractor’s
approach for complying with and working within the Port’s schedule constraints.

Proposed equipment and method of dredging. The equipment description shall contain, at a
minimum, the type, name or number, capacity, overall dimensions, radio call signs, and other
relevant specifications as may be required by permit conditions. The anticipated average daily
dredging production rate shall be described.

Anticipated daily placement rate at proposed dredged sediment placement site(s).

The method and equipment used to transport the dredged sediment to the dredged sediment
placement site, and the method of offloading or disposing of the sediment.

The method and equipment to be used for positioning control of the dredge and scow(s) for
sediment placement at Roberts Island DMPS, indicating how horizontal and vertical positioning
control will be maintained during dredging operations, and how horizontal control will be
maintained during placement operations.

The names and organization of the person(s) that will be performing the progress surveys (self-
performed by the Contractor or performed by a third party).

The names and organization of the Independent Surveyor performing the payment surveys.
Procedures and equipment for performing hydrographic weekly progress surveys.

Documentation of quality control procedures; including samples of daily and weekly forms,
reports, and submittals; to ensure compliance with these bid documents and permit conditions.

Security and safety methods to keep the public away from and clear of all dredging and placement
activities, including compliance with appropriate USCG rules.

Location of all buoys and lights to be used by the Contractor.
A copy of the Notice to Mariners.

Notification and procedures to be used for moving dredging equipment to accommodate vessel
traffic and berthing operations in the surrounding river.

2. Solid Debris Management Plan: This plan shall be submitted to the Port with the DOP and include both
identified and incidental debris. At a minimum, the Solid Debris Management Plan shall contain the
following:

a.

Source and expected type of debris, including anticipated Incidental Debris associated with
dredging activities.

Debris retrieval and separation method.

Debris disposal method and the name, location, permit status, hauling and offloading plan
describing how debris will be transported from the Site to the landfill or recycling center, and any
other relevant information for the proposed disposal of debris. Debris must be removed from the
Site using waterborne equipment. No debris stockpiling, offloading, or trucking will be permitted
at the Site, unless prior acceptance is given by the Port.

Debris containment method to be used, if floatable debris is involved, including containment boom
design, installation, maintenance, and operations.

3. Means and Methods for Operations at the Roberts Island DMPS:
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1.03

a. Proposed Primary Water Access Location(s) along the shoreline to provide hydraulic pipeline
access to the Placement Area at the Roberts Island DMPS. Provide drawing of proposed equipment
layout at the proposed water access location.

b. Proposed location along the shoreline of Roberts Island DMPS where barges will be offloaded.
Provide drawings of proposed equipment layout at the proposed unloading locations.

¢. Anchoring methods, such as spudding or anchoring. No temporary piling is permitted to be driven.

d. Methods, procedures, and equipment to be used for hydraulic pipeline discharge into Roberts Island
DMPS, including pipeline layout and discharge location(s).

Prevention of Interference with Navigation

a. Notification and procedures to be used for moving dredging equipment to accommodate Vessel
Traffic and berthing operations in the surrounding river.

Quality Control

a. Quality control methods and procedures to ensure compliance with the Contract Documents and
permit conditions.

Notices of Commencement and Completion of Work: The Contractor shall submit a Notice of
Commencement of Work and a Notice of Completion of Work to the required agencies.

Disposal Site Verification Log: For placement of sediment at Roberts Island DMPS, the Contractor
shall maintain a daily Disposal Site Verification Log and Electronic Positioning Data Record for weekly
submittal to the Port. The Contractor shall follow all procedures for this submittal as directed by the
Port at the placement site.

EXISTING SITE CONDITIONS

The Contractor is responsible for selecting the appropriate dredging equipment that considers the site
conditions, character of sediment, facility usage, and existing structures adjacent to the Dredge Footprint
that may be encountered during dredging operations. Prior to submitting a Bid, the Contractor shall
undertake the following:

The Contractor shall conduct a Site inspection and be responsible for reviewing all the Contract
Documents, including reference documents and appendices, and making an independent assessment of
the conditions affecting the Work. A Pre-Bid Conference will be held for all interested bidders, during
which time guided pedestrian access will be provided.

The Contractor shall satisfy itself as to the nature and location of the Work; the general and local
conditions, particularly those bearing upon equipment access, availability of transportation, placement,
handling and storage of materials, availability of labor, water, electric power, roads, and uncertainties
of weather or similar physical conditions at the Site; the conditions of the ground; the character of
facilities needed during the Work; and all other matters that can in any way affect the Work or the cost
thereof under this Contract.

The Contractor further shall satisfy itself as to the character, quality, and quantity of surface and
subsurface sediment to be encountered, based on inspection of the Site, any exploratory Work done by
the Port, and information presented by the Contract Documents. Any failure by the Contractor to
acquaint itself with all the available information will not relieve the Contractor from responsibility for
properly estimating the difficulty or cost of successfully performing the Work.
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B.

The contract may anticipate underground obstructions from the aerator system; multiple laterals and at least
one known distribution header that crosses the channel are present in the Dredge Areas. Other underground
obstructions may be present, although not anticipated within the Dredge Areas, such as utility lines, concrete
foundations, highly compacted, consolidated sediment conditions, pilings, and/or misplaced rock. No extra
payment will be allowed for removal, replacement, repair, or possible increased cost caused by such
underground obstructions generally considered inherent to maintenance dredging. Any such lines or
obstructions indicated on the Drawings show only the approximate location and shall be verified in the field
by the Contractor. The Port will endeavor to familiarize the Contractor with all known underground
obstructions, but this shall not relieve the Contractor from full responsibility to anticipate and locate all
underground obstructions. The Contractor shall promptly (by the end of the day’s shift) notify the Port in
writing of subsurface conditions at the Site that materially differ from those ordinarily encountered during
maintenance dredging Work, or as presented in the Contract Documents. The Port will promptly investigate
the conditions. If the Port determines that the subsurface conditions do materially differ and cause an
increase or decrease in the cost or time required for performance of the Work, an equitable adjustment shall
be made, and the Contract Documents shall be modified by a Change Order. Any Contractor claims will
only be considered if the Contractor has given the required written notice, and if the Port determines the
Contractor has provided sufficient facts to justify the claims. No claims will be considered after final
payment is made.

Available grain size information and core logs from dredged sediment samples are included in the Contract
Documents. Results of these investigations may be used as a general guide for classifying sediment and
determining necessary equipment type for penetrating to the Required Cut Thickness for the intended
purposes but should not be relied upon to provide a complete and total representation of the subsurface
conditions. The Contractor shall make its own interpretation and conclusions on the information presented
in the investigation. These records indicate the following:

1. Composite sediment samples at Port of Stockton consisted predominately of fine-grained materials
(Appendix B).

PART 2 - PRODUCTS

2.01

QUALITY OF MATERIALS AND EQUIPMENT

A. Dredging Equipment

1. Work shall be conducted through mechanical dredging equipment and operations. The Contractor may
propose alternative dredging techniques or equipment, subject to review and approval by the Port.

2. The dredge and its associated floating platform shall be operated to maintain a draft suitable to Work
within the shallow waters and avoid running aground.

3. The floating platform, material barges, floating and/or submerged pipelines, and associated equipment
shall be maintained to meet the requirements of the Work, including the prompt repair of equipment
failures.

4. If the Contractor proposes to use electric-powered equipment, the Contractor shall make all
arrangements and pay all costs associated with installation, electricity used, and decommission of
electrical service for dredging operations. The Contractor shall include this cost in their bid price for
general mobilization.

5. If the Contractor proposes to use diesel-powered equipment, the Contractor shall observe all applicable
standards and regulations regarding air quality emissions and fueling of the dredging equipment.
Equipment must possess or obtain a permit and meet the regulatory requirements of the San Joaquin
Valley Air Pollution Control District.
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6.

The Contractor may elect to use either anchors or spuds to control the position of its equipment.
Anchors, chains, lines, cables, and similar equipment have the potential to interfere or cause harm to
passing vessel traffic. If using anchors and/or chains, cables, or similar equipment for vessel positioning,
the Contractor shall mark the locations of all anchors and anchoring chains or cables with marker buoys
that are clearly visible to passing commercial and recreational traffic and meet USCG requirements.
The marker buoys will be continuously lit at night.

The dredging equipment shall not be removed from the Site prior to completion and acceptance of the
Work without prior written permission from the Port.

B. Dredge Positioning Equipment

1.

Requirements for Mechanical Dredging. The dredge will be equipped with real-time differential GPS
tied into a real-time kinematic (RTK) positioning system, and the necessary sensors, to enable accurate
positioning of the dredge bucket. The dredge bucket shall have a vertical positioning accuracy of plus
or minus 2 inches and a horizontal accuracy of plus or minus 4 inches. The dredge positioning software
shall be capable of the following:

a. Inputting a dredge prism tile (an x, y, z file on a gridded interval of 1 foot by 1 foot)

b. Recording all dredge sensor information electronically to allow the position and movements of the
dredge to be reviewed at a later date (playback capability); these playback data are to be provided
as part of the QC Reports.

¢. Producing plots showing the location of each dredge bucket in the dredge area

d. Using a true 3-D computational system to calculate the position of the bucket, accounting for the
tilt and list of the dredge platform as well as the standard positioning sensors; IHC Systems’
Excavator Position Monitor (XPM) System and Hypack, Inc.’s Dredgepack System are examples
of such a dredge positioning system.

The Contractor-selected positioning system shall be reviewed and approved by the Port.

The Contractor shall use California State Plane, Zone III, North American Datum NADS83, U.S. Survey
Foot, in feet for its horizontal positioning and survey system. Vertical datum shall be mean lower low
water (MLLW) at the locality.

All positioning data shall be continuously recorded and tracked electronically in a format that can be
readily used to provide documentation of areas worked.

Horizontal accuracy of dredge position shall be within plus or minus 3 feet. Vertical accuracy of the
dredge position shall be within plus or minus 0.1 foot.

C. Tow/Tug Boats

1.

All tow/tugboats used for propelling barges and other equipment shall be equipped with GPS
navigational equipment, radar, corrected compass, at least two marine VHF radios approved for site use
by the Port, and depth-sounding equipment, which is to be maintained in good operating condition
during each tow.

2. The tow/tugboats used by the Contractor for this purpose shall be of a size adequate for pushing the
anticipated load and have necessary reserve power for maneuvering with material barges under
emergency conditions as well as for control of material barges during transit.

3. Tugs and support boats should be sized to avoid resuspension of sediments.
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4.

Equipment must meet the permit and regulatory requirements of the San Joaquin Valley Air Pollution
Control District, if applicable.

D. Haul and Material Barges (If Applicable)

1.

Bottom-dump, split-hull, or flat-deck barges shall be in good condition and certified to be seaworthy by
the USCG. The barges shall have no leaks in the hull or in the bottom dumping mechanism.

Return water, if any, from barges shall be managed in accordance with the permit requirements
(including but not limited to filtration of return water and barge freeboard requirements).

Sediment control measures will be maintained by the Contractor at all times; any problems identified
by the Port will be repaired immediately by the Contractor.

Load lines shall be clearly shown on the barge and loading shall not take the barge below the load lines.

The tug shall be of sufficient horsepower for moving the barge and maneuvering through the area and
marine traffic encountered between the dredge area and the placement site. Equipment must meet the
permit and regulatory requirements of the San Joaquin Valley Air Pollution Control District, if
applicable.

The Contractor shall provide the following information on each dredge material barge that will be used:
a. Name of barge

b. Length, beam, and molded depth of each barge

c. Dredge material capacity of barge

d. Hydrostatic data certified by a naval architect for determining barge displacement in short tons, per
each 1 foot of displacement between loaded and light drafts; the haul barge shall have clear and
distinct draft marks

e. Expected draft of barge loaded to capacity with dredged material
The Contractor shall load barge evenly to maintain the stability of the barge.

During dredging operations, measure and record on the Daily Reports the tonnage of each barge. The
tonnage reporting (displacement) will be documented and recorded upon the departure of the barge
from the dredge area and upon arrival at the placement site.

During the entire period of Work, provide and maintain sufficient spot or flood lights, as necessary, to
permit the reading of the draft on the sides of material barges at bow and stern from the tow boat when
visibility is impaired and at night, as approved by the Port. Ensure that adequate time is allowed by the
towboat captain for these readings to be obtained. Include Tonnage Report Logs within the Daily
Reports.

E. Discharge Pipeline

1. Ifadischarge pipeline is used, coordinate with the Port regarding the proposed location of the discharge
pipeline path not less than ten (10) Working days in advance of placing the discharge pipeline. The
Contractor to submit for approval the identification and location of discharge pipeline.
2. Pipeline Restrictions. Routing or storing of discharge pipeline will avoid dunes, dune vegetation, and
naturally occurring beach debris.
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3.

Access Ramp. Regarding any discharge pipeline laid on the berm road, provide access over the
discharge pipeline, unless otherwise authorized or directed by the Port. Ramps to be a minimum 15 feet
wide and constructed with material from the adjacent area.

F.  Booster Pump

1.

If using a booster unit, mount on rubber to reduce vibration, equip with sufficient muffler system to
reduce both the noise and odor, and vent the blower toward the river to minimize the noise level. Fully
enclose the booster unit to a height not less than 6 feet, with a bamboo or grape stake chain-link fence
if the booster pump is not mounted on a material barge.

G. Lights and Buoys

1.

Conform to all applicable regulatory, Port requirements and City ordinances for construction lighting.
Provide lights for floating equipment such as pipelines and material barges during periods of restricted
visibility. Lights must also be provided for buoys, resuspension controls, or other activity markers that
could endanger or obstruct navigation. Lights shall be provided for equipment being used to perform
the Work, even when not in use.

The Contractor will provide lights for Work that is approved during non-daylight hours, defined as the
period beginning 30 minutes before sunset and ending 30 minutes after sunrise. All Project lighting left
on after sunset shall be angled downwards and focus only on areas of impact to avoid light pollution to
natural and sensitive areas outside the Project limits and avoid disruption to nocturnal wildlife behavior.
This will consist of providing, installing, operating, maintaining, moving, and removing portable light
towers and equipment-mounted lighting fixtures for the duration of all dredging operations occurring
during non-daylight hours.

The Contractor shall set, then remove upon the Port’s acceptance completion of Work, all aids to
navigation required for this Contract.

The Contractor shall furnish to the Port, as part of the Dredging Operations Work Plan a sketch showing
the location of lights, buoys, and other marking devices being used during dredging operations. The
Contractor shall update this sketch as often as required to reflect actual conditions.

H. Floating Silt Curtain

1.

If a floating silt curtain is required by the permits to mitigate silt migration and turbidity plumes outside
of the project limits and into the San Joaquin River, the floating silt curtain must be composed of
connected lengths of Type III geotextile fabric. The bottom of the silt curtain must be weighted with
ballast weights or rods affixed to the base fabric. Where feasible and applicable, the floating silt curtains
must be anchored and deployed from the surface of the water to just above the substrate as feasible.

The Contractor must monitor the silt curtain for damage, dislocations, or gaps and immediately fix any
locations where it is no longer continuous or where it has loosened from its supports.

1. Oil Boom

1.

The Contractor shall furnish and maintain oil absorbent boom in the event of an oil spill. A product
equivalent to the following shall be approved by the Port:

Pig Oil Only Absorbent Boom https://cdn.newpig.com/pds/BOM405_PDS.pdf

The Contractor must maintain a supply of absorbent pads, booms, storm drain covers, and other
materials for controlling spills. In the event of a spill or release, the Contractor must immediately take
appropriate steps to control the spill or release, and the Contractor must notify the Port and appropriate
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agencies immediately of the occurrence, including identifying the time the event occurred, the type of
material released, the location of the release, actions taken to mitigate the release, and the current status.

PART 3 - EXECUTION

3.01

A.

3.02

A.

3.03

GENERAL

The Contractor shall remove sediment within the required dredging limits as described in the Contract
Documents to achieve the project objective.

Dredging outside of the Dredge Template is considered Excessive Dredging and will not be paid for and
may require corrective action as directed by the Port. All corrective actions or fines as a result of the
Contractor’s Excessive Dredging shall be at the Contractor’s sole expense.

The Contractor shall maintain public safety measures at all times during completion of dredging activities,
in compliance with the approved Health and Safety Plan, including signs, barricades, flaggers, and so on.
The Contractor shall notify the Port at least twenty-four (24) hours prior to dredging adjacent to a public
area so the Port can set up pedestrian barricades if necessary.

DREDGING TEMPLATE

Sediment shall be dredged within the Dredge Area(s) as shown on the Drawings and as described below to
achieve the project objective.

1. Dredge Template: As defined in Section 01 11 00, Article 1.02. Dredging shall be completed to the
lines and contours indicated in the Contract Documents. No dredging shall occur outside the Dredge
Template. Electronic files of the Dredge Footprint will be provided to the Contractor; however, the
Contractor must complete a pre-dredging site walk-through with the Port to confirm dredging extents
in the event that the electronic file does not exactly align with existing structures.

2. Offsets: Offsets are required from existing features to avoid damage or slope failure. Contractor must
identify the required offset as shown in the Drawings and ensure that dredging does not occur within
the minimum required offset at any time.

3. Side Slough Area (Not Dredged)

a. Side Slough will naturally form around the dredge cut as sediment sloughs adjacent to vertical
dredge cuts to attain a natural angle of repose. The Contractor is not required to dredge the Side
Slope; however, the Contractor is required to remove Slough Material that falls within the Dredge
Footprint to the extent necessary to achieve the Required Cut Thickness. Slough Material removed
is payable only above the Side Slough pay limit depicted on the Drawings at a slope of 3H:1V. The
Side Slough Area does not include Payable Overdredge Allowance. The Side Slough pay limit may
not be the final natural angle of repose encountered during dredging. Sloughing will not be the
basis for claims against the Port, including, but not limited to, additional sediment required to be
removed if the natural angle of repose is flatter than the Side Slough pay limit.

DREDGING OPERATIONS

The Contractor shall notify the Port no less than ten (10) days prior to the start of any dredging activities to
allow time for vessel movement. Dredging shall not start until the Port approves the start date.

Each workday, the Contractor shall contact the Port at the beginning or end of each shift to review upcoming
and completed Work. The Port will designate one representative that will coordinate directly with the
Contractor to establish a routine meeting time.
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C.

3.04

3.05

The Contractor and Port shall jointly conduct a pre-construction Site walk-through prior to start of dredging
activities to observe and document the existing site conditions and confirm extents of dredging as they
pertain to offsets from existing site features. Observations shall include channel walls, floating docks, fender
systems, pilings and anchoring lines, or other facilities adjacent to their Work Areas. Existing conditions,
existing damage, and modification or clarifications of the required Dredge Template shall be documented
and photographed by both parties.

The Contractor must conduct Work in such a manner that the river remains open to navigation. The
Contractor must not block channels (with the exception of temporary silt curtains, if used) and must allow
boat traffic to continue with minimal interruptions. The Contractor must coordinate with the Port on a daily
basis to inform the Port of planned activities for a three (3)-day rolling window. The Contractor must account
for these potential inherent delays in its construction sequencing, schedule, and cost.

The Contractor must observe the rules and regulations of the State of California and agencies of the U.S.
Government prohibiting pollution of the waters of the Bay-Delta caused by dumping refuse, rubbish, debris,
and so on, in Bay-Delta water.

Should the Contractor, during the progress of the Work, lose, dump, throw overboard, sink, or misplace any
materials, machinery, or appliances that are declared by the USCG or USACE to be dangerous to or obstruct
navigation, the Contractor shall immediately recover and remove same, without expense to the Port. The
Contractor shall give immediate notice with description and location of such obstructions to the Port.

All dredging and placement operations shall be in compliance with all Contractor-prepared and Port-
approved submittals required by these specifications.

DEBRIS MANAGEMENT

All dredged sediment must be passed through a debris grid (grizzly) with a maximum opening size of 12
inches by 12 inches that will cover the entire loading area of the scow. Material that passes through the grid
may be placed into the Placement Site(s). Everything that does not pass through the grid, and that measures
larger than 12 inches in any dimension, will be considered solid debris and shall be disposed of at either the
Eastern or Western Complex’s Port-supplied dumpsters. The retained Debris shall not be placed within the
Placement Site(s). All Debris shall be removed from the grid approximately every 8 hours.

PLACEMENT OF DREDGED SEDIMENT

Unless directed otherwise by the Port; the Contractor shall place all dredged sediment at Roberts Island
DMPS, a privately owned site managed by the Port, as described herein and in the approved Dredging
Operations Work Plan. Any deviation from this plan must be approved in writing by the Port in advance.

Dredged sediment shall be transported by barge to a proposed offloading facility at Roberts Island DMPS.
The material shall be unloaded from the barge and placed within the identified Placement Area as shown on
the Drawings.

For information pertaining to site conditions at Roberts Island DMPS, the Contractor must attend the
mandatory pre-bid meeting. The DMPS has existing perimeter berms in place for dredge slurry containment,
and it is anticipated that the Contractor will have to provide minimal, if any, site preparation to prepare for
sediment placement at the Placement Sites.

The Placement Site(s) were built to contain dredged sediment. Previous placement events used hydraulic
dredging methods, and most of the generated water infiltrates into the ground at the Placement Site(s), but
portions of the Site remain ponded with water year-round. During wet seasons, transport within the
Placement Site(s) can be difficult due to soft ground conditions and/or ponded water. However, per permit
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conditions, the work period shall be restricted to periods of low rainfall (less than %4 inch per 24 hour period)
or periods of dry weather (with less than a 50% chance or rain).

E. Placement coordination must be with the following individual:

Jason Cashman: jcashman(@stocktonport.com

F.  All sediment unloading from the scow, sediment and water management, and water quality monitoring in
compliance with the regulatory permits will be the Contractor’s responsibility.

G. Dredged sediment must be transported and delivered to Roberts Island by barge or dump scow, then placed
upland via mechanical or hydraulic methods (i.e., creating a slurry in the scow and pumping upland).

H. Contractor shall Work with the Port to determine all aspects of placement activities, including fees, delivery
and placement schedule, barge tie up locations, unloading requirements, placement location, water quality
monitoring of decant water (if necessary), and any other item that will impact cost, Work schedule, or
regulatory compliance of placement activities. Failure of the Contractor to take into account all available
and/or observable information regarding placement activity at Robert’s Island will not be the basis for
additional compensation.

I.  The Contractor is also responsible for all notifications to USCG and other regulatory agencies as required
for scow transport and to manage an offloading station at Roberts Island.

J.  Tipping fee negotiation and payment is between the Contractor and the Port, and all fees must be included
in the Contractor’s unit rate for dredging and placement.

K. No compensation will be paid to the Contractor in the event of downtime due to equipment failure or other
disposal site-related delays.

L. The Contractor is responsible for preparing the site to accept sediment (including berms, weirs, etc.) as
required by the Port and as necessary to allow Contractor’s proposed operations, delivering sediment to the
site, water and sediment management, and restoring the site to pre-placement conditions to the extent
possible (with the exception of the newly placed sediment, which may remain). All site Work must be
coordinated between the Contractor and the Port.

1. A minimum 2-foot freeboard height between the top of the water (or slurry surface) and the lowest point
along the top of the perimeter berm must be maintained at all times during placement operations.

2. The Contractor must provide and maintain perimeter berms, weirs, and other (temporary) structures
necessary to confine and retain the fill in the designated placement site. The Contractor must inspect,
repair, and perform maintenance operations as necessary to ensure perimeter berm stability and
integrity.

3. The Contractor must perform daily visual inspections of the designated area’s perimeter berms for
seepage and/or leaks along the outboard face. Inspections must be conducted along the entire perimeter
of the disposal area and be concentrated on evaluating the condition of the perimeter berm to ensure its
stability and integrity. If any signs of distress, leakage, or overflow are noted during any inspection, the
Contractor must immediately notify the Port and the Port may direct the Contractor to temporarily stop
disposal activities if the necessary repairs cannot be made in an expedient manner. The Contractor must
also notify the Port’s Project Representative of the issue within 24 hours of its initial discovery.

M. Stockpiling of dredged sediment or Incidental Debris at the Site or hauling of the sediment or debris via
trucks from the Site is not permitted. All sediment and debris must be transported from the Site via floating
scows (barges).
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N.

U.

3.06

A.

The Contractor becomes the owner of, and is responsible for, dredged sediment and debris once it is dredged
to be loaded on a scow for transport.

If mechanical offloading is used, the dredge bucket shall remain closed during hoisting and swinging to
avoid spillage and leakage from the bucket.

If hydraulic offloading is used, the placement area will need to accommodate the hydraulic slurry volume
associated with the payable volume dredged as well as any non-payable volume dredged. The Contractor
must perform daily visual inspections of the pipeline between the scow and discharge location at the
placement site. Any necessary repairs or maintenance must be made immediately. If a leak occurs in the
transport pipeline, the Contractor must immediately stop Work and discontinue using the transport pipeline
until the leaks are repaired. All sediment misplaced due to leaks or breaks must be removed and disposed
of, if possible, as directed by the Port, at the Contractor’s expense. If misplaced sediment cannot be
recovered, and the Port is subject to agency fines, the Contractor is solely responsible for the fines.

The Contractor must take special care to protect the Roberts Island DMPS perimeter levee from erosion due
to tug and scow activity during sediment offloading. If any erosion or impact is noted, the Contractor must
cease operations in that area and notify the Port within a day. and shall repair any impacts caused by the
Contractor, to the satisfaction of, and at no additional cost to the Port.

The Roberts Island DMPS will act as a containment pond, and does not have overflow weirs to allow
discharge of effluent back to the river. Therefore, the Contractor shall assess the storage capacity of the
Placement Area prior to bidding to plan its quantities to avoid exceeding the storage capacity of Roberts
Island DMPS.

No discharge of effluent water is permitted into adjacent waterbodies.

The Contractor must comply with all permit conditions regarding scow overflow restriction requirements.

1. Inthe event of mechanical offloading, no overflow is permitted with the exception of spillage incidental
to mechanical dredging operations.

2. In the event of hydraulic offloading, containment of the dredge sediment within the placement areas
must be maintained. If dredge material is not contained during initial placement, discharge diffusers
must be installed at the approval of the Port.

Any dredged sediment that spills, sloughs, or is lost from the scow at any time while loading, transporting,
or offloading may be subject to corrective action as directed by the Port and/or the regulatory agencies, at
the Contractor’s sole expense.

ENVIRONMENTAL PROTECTION

General

1. Compliance with conditions of all permits and approvals obtained for the Work is the Contractor’s
responsibility. The Contractor shall perform all Work in strict accordance with all federal, state and
local laws and regulations governing waters of the State, as well as permits acquired for the project.

2. All rubbish, garbage, and other discarded materials resulting from dredging and placement operations
shall be retained in containers until removed by the Contractor for proper upland placement. All
chemical waste, such as oil and grease, shall be retained by the Contractor in special tanks until properly
disposed of at a permitted upland placement facility that can accept such waste, at no additional cost to
the Port. Handling, transport, and placement of all non-sediment materials is incidental to the Work for
dredging and placement. The Contractor shall pay for any fines or fees incurred by regulatory agencies
due to disposing of waste materials in surface water, groundwater, soil, or air.
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3.

The Contractor shall avoid and prevent fuel spills and leaks. Fueling of marine vessels and equipment
at any of the Port’s berths shall be only allowed by Port authorization.

B.  Water Quality Monitoring

1.

Table 1

The Contractor shall self-perform water quality monitoring as required by CDFW Lake Alteration
Agreement Measure 2.18 through Measure 2.22 and CVRWQCB WQC Section IX and Condition C.
The Contractor is responsible for meeting water quality criteria as defined in the project’s General Order
R5-2009-0085 and applicable local, state, and federal standards. This includes, but is not limited to the
following:

a. During dredging, surface receiving water quality monitoring will be conducted at mid-depth

300 feet upstream and downstream of the dredging area in accordance with the monitoring

parameters outlined in Table 1. Because the waters surrounding the dredging area are tidally

influenced, the downstream and upstream locations will vary and should be assessed for each
monitoring event.

If monitoring data show that dredging or effluent from decanting operations are affecting turbidity,
dissolved oxygen (DO), temperature, or pH levels in excess of the limits shown in Table 1, the

monitoring equipment would be inspected, and a second measurement would be taken to confirm

the exceedance. If the second measurement confirms an exceedance has occurred, then the Port

would enact the following:

1.
il.

iii.

Implement controls in dredging operations to reduce sediment resuspension.

Implement controls in decanting operations to reduce flows discharging into the receiving
water.

Conduct additional water quality measurements 1 hour after the additional controls are
implemented.

If there is no longer an exceedance, regular monitoring in accordance with the frequency
outlined in Table 2 would resume.

If exceedances persist, the Port would notify the CVRWQCB and operations would cease until
the turbidity, DO, temperature, and pH levels are compliant with requirements. Once water
quality returns to acceptable levels, dredging and decanting operations and water quality
monitoring would reconvene, and each of the steps outlined in this list would be repeated.

Monitoring Parameters

Parameter

Monitoring Monitoring
Regulatory Limit Method Frequency

DO

Not lower than 5.0 milligrams per liter Field meter

Twice daily
during dredging

Turbidity

Never exceed the following:

Where natural turbidity is less than 1 NTU, controllable
factors shall not cause downstream turbidity to exceed
2 NTU i i
o ) Field meter T.che da"Y
Where natural turbidity is between 1 and 5 NTU, increases during dredging

may not exceed 1 NTU

Where natural turbidity is between 5 and 50 NTU,
increases may not exceed 20%

Stockton Port District
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Monitoring Monitoring
Parameter Regulatory Limit Method Frequency
e Where natural turbidity is between 50 and 100 NTU,
increases may not exceed 10 NTU
e Where natural turbidity is greater than 100 NTU, increases
may not exceed 10%
Never fall below 6.5, exceed 8.5, or fall below or exceed the . Twice daily
pH . ) Field meter . .
30-day average by changing more than 0.5 unit during dredging
Temperature | No increase more than 5°F Field meter T.che da"Y
during dredging
Visual Visual Twice dail
Observation | No visible construction-related pollutants’ . . . y
s inspection during dredging
Note:

1. Visible construction-related pollutants include but are not limited to oil; grease; foam; fuel; petroleum products; and

construction-

Stockton Port District

CHAB Mainten

related, excavated, organic, or earthen materials.

The Port will perform a worker education program that will be implemented for listed fish and
special-status terrestrial species that could be adversely impacted by dredging. The program will
include a presentation to all workers on biology, general behavior, distribution, habitat needs,
sensitivity to human activities, legal protection status, and project-specific protective measures for
each listed species. Workers will also be provided with written materials containing this
information.

Operators of construction equipment and all other project workers will not harass any waterfowl
or fish in the project area.

The following measures will be implemented for the Roberts Island DMPS:

L. If decanting of water from the Roberts Island placement site occurs, the receiving water will
be monitored to ensure that the effluent discharge does not affect receiving water quality.
The Port will monitor for the same water quality requirements as those described for the
dredge operations monitoring in Table 1 at 300 feet upstream and downstream from the
effluent pipe.

ii.  To minimize and avoid potential effects of the proposed action on giant garter snake
(Thamnophis gigas), movement of heavy equipment at the placement site will avoid any
irrigation ditches after October 15 in the vicinity of the site.

The Contractor shall have the following in place:

a. Best management practices to prevent water quality exceedances.

b. Contingency measures to implement should water quality exceedances occur.

The Contractor must submit results of water quality monitoring from the previous day with its Daily
Report (Section 01 11 00 1.04). In the event of a water quality exceedance, the Contractor will be
required to modify its procedures, methods, or equipment appropriately so as to remedy the
exceedances, at no additional expense to the Port. Any directives or fines issues by the CVRWQCB or
CDFW due to water quality exceedances will be the sole responsibility of the Contractor.

Any sheen on water due to leakage or spills from equipment, sediment, or debris shall be contained by
a boom and cleaned up with oil-absorbent materials on a daily basis.
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5. The Contractor shall have oil containment equipment on Site at all times during dredging operations
that are available for immediate deployment for containment of oil or hydrocarbon materials.

C. Biological Monitoring

1. There is no known or anticipated area of sensitive habitat at the designated Placement Area within the
Roberts Island DMPS as shown on the drawings. The Port will perform the permit-required biological
surveys prior to dredging. If sensitive habitat is identified in the Port-provided biological surveys prior
to dredging, the Port will provide a Designated Biologist to be on Site during any activities that take
place in sensitive habitats or near special status species, as required by the CDFW Lake Alteration
Agreement.

3.07 SHUTDOWN FOR DISCOVERY OF CULTURAL RESOURCES

A. Ifdiscovery is made of items of historical archaeological or paleontological interest, immediately cease all
Work in the area of discovery. Archaeological indicators may include, but are not limited to, dwelling sites,
locally darkened soils, stone implements or other artifacts, fragments of glass or ceramics, animal bones,
human bones, and fossils. After cessation of excavation, immediately contact Port. Do not resume Work
until authorization is received from Port. When resumed, excavation or other activities shall be as directed
by Port.

3.08 PROTECTION OF EXISTING STRUCTURES

A. If the Contractor believes that dredging within the contracted Dredge Areas is likely to damage existing
structures, the Contractor shall bring such concerns to the immediate attention of the Port in order to
determine alternative actions or methods.

B. The Contractor shall field verify the location of all existing aerators within the contracted Dredge Areas.

C. The Contractor shall protect all in-water and upland facilities from damage during dredging and placement.
The Contractor shall use great care to avoid existing structures when dredging near the channel walls.

D. The Contractor shall use great care to not conduct Excessive Dredging adjacent to existing structures,
including, but not limited to, the aerators and channel walls. Excessive dredging may result in unstable slope
conditions adjacent to or at the toe of structures.

E. If damage to existing in-water or upland structures occurs, the Contractor shall verbally notify the Port
immediately and confirm in writing within 24 hours. The Contractor shall restore damage by repairing or
replacing damaged items to the satisfaction of the Port, at no additional cost to the Port.

F.  The Contractor must identify, mark and avoid all existing utilities. Utilities must be protected in place.

3.09 POSITIONING CONTROL

A. The Contractor shall provide and maintain its own horizontal control system to ensure that no Work will be
performed outside the designated Dredge Area. The Contractor shall also install and maintain its own
vertical control system, including use of tide gauges, to control the dredging operations.

3.10 EQUIPMENT BERTHING

A. The Port will provide free berthing for the Contractor’s floating equipment during the period of dredging,
subject to availability. The selected Contractor shall notify the Port within two business days of the Notice
of Intent to Award if berthing is required. The Port does not guarantee berthing availability if notice is
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provided after this time. All arrangements regarding the availability and location of berthing areas shall be
coordinated with the Port.

B. The Contractor must coordinate berthing for floating equipment during sediment placement and
management at Roberts Island DMPS with the Port.

C. Any damage resulting from the Contractor’s berthing activities shall be repaired by the Contractor
immediately and at no cost to the Port. The Port may withhold progress payment to cover the cost of such
repair if it is not completed within a reasonable time to the satisfaction of the Port. The Contractor must
notify the Port within twenty-four (24) hours if any damage to these structures occurs caused by the
Contractor’s actions.

3.11 SITE CLEANUP

A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.

B. Do not unreasonably encumber Site with materials or equipment

C. Assume full responsibility for protection and safekeeping of products stored on the premises.

D. Move any stored products that interfere with operations of the Port or other Contractors.

E. Coordinate parking, storage, staging, and Work Areas with the Port.

F.  The Port will provide a storage area for Contractor's equipment and materials. Laydown area shall be
maintained in a neat and orderly fashion and shall not encroach upon existing travel ways and/or impede
upon Port traffic. Contractor to coordinate with Port prior to submitting Bid to understand location and size
of laydown area.

G. Do not store construction materials in the dripline of any tree.

H. Prior to commencement of Work or excavation, Contractor and the Port shall jointly inspect the area adjacent
to the project area, making permanent note and record of existing damage, such as cracks, sags or other
similar damage. This record shall serve as a basis for determination of subsequent damage to structures,
conditions, or other existing improvements due to Contractor’s operations. All parties making the inspection
shall sign the official record of existing damage. Cracks, sags, or damage of any nature to the adjacent
project area, not noted in the original survey but subsequently noted, shall be reported immediately to the
Port.

I.  Contractor shall follow all City ordinances in force during the duration of this Contract.

J. Itis essential that the Contractor perform the Work with as little interference and disturbance as possible to
the surrounding neighborhood.

K. When suspect materials or unanticipated conditions, outside the scope of Work, are encountered during the
Work or restoration process, the Contractor shall immediately contact the Port for evaluation and approval
of the methods for dealing with the material or condition before proceeding with the Work.

L. Shipping routes and lanes must remain unobstructed during scheduled shipping dates.

M. Coordinate work with all trades.

3.12 AIR QUALITY STANDARDS
A. Ensure that idling time for all heavy equipment is minimized to reduce on-site emissions.
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B.

C.

™
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3.13

3.14

Maintain equipment in good mechanical condition.

Transport of dredged material by truck or other overland means is prohibited. All dredged material shall be
transported from the dredging area to the approved placement site by water.

Limit dust emissions to comply with air quality standards. Take special precautions during periods of high
winds (greater than 15 miles per hour).

Replace ground cover in disturbed areas as soon as possible.

Enclose, cover, water, or apply soil binders to exposed stockpiles.
Remove earth tracked onto neighboring paved roads at least once daily.
Limit equipment speed to 10 miles per hour in unpaved areas.

Control dust and water at Site, during all phases of construction and on non-working days, until Final
Completion.

Without limiting the foregoing, at least 50% of off-road diesel-powered construction equipment greater than
50 horsepower used by Contractor at the East Complex must be equipped with Tier 1 or cleaner engines, as
defined in the U.S. Environmental Protection Agency (EPA) Nonroad Diesel Engine Rule. Equipment not
designated Tier 1 by the manufacturer may achieve the emissions requirement described herein by
retrofitting the equipment with the highest level of CARB-Verified Diesel Emission Control System
(VDECS) that is available.

INSPECTION

The Port will assign a representative to this Work during all dredging and placement operations. The Port
will notify the Contractor of observed deviations from the Dredging Operations Work Plan, other Contractor
submittals, dredging extents, and Required Cut Thickness and of non-compliance with permit conditions,
and will also inspect to ensure that all sediment and Incidental Debris are disposed of at a site(s) approved
by the dredging permits.

Port inspection in no way alleviates the Contractor’s responsibility to comply with all permit conditions, the
Dredging Operations Work Plan and other approved submittals, and the Contract Documents.

The Contractor shall, without additional compensation, provide complete cooperation and unrestricted
access for inspection, including transport to the dredge, scow, and tug via the Contractor’s crew boat, and
travel with scow and tugboats to the placement site(s).

FINAL EXAMINATION AND ACCEPTANCE

If the Post-Dredge Survey indicates that any of the required Dredge Area has not met the Required Cut
Thickness and/or required extents of dredging, in accordance with the Contract Documents, and the Port has
determined that the Contractor’s dredging has not achieved the project objectives, the Contractor must take
corrective action to complete the required Work as directed by the Port.

Final acceptance will be provided after the Port has determined that the project objective was achieved,
demobilization is completed as described herein, and all required submittals have been received and
approved by the Port.

If the Port does not provide Final acceptance because the Contractor has not met the project objective by the
end of the in-water Work window, then the Contractor will be required to remobilize in October 2027 and
continue dredging to the Port’s satisfaction. If this occurs, all costs for additional mobilization,
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demobilization and surveying will be the Contractor’s responsibility. No escalation of Contract prices will
be permitted.

PART 4 - MEASUREMENT AND PAYMENT

4.01

A.

4.02

MEASUREMENT

All incidental Work required to complete required dredging and placement, including, but not limited to,
quality control, environmental protection, debris management, and health and safety, shall be included in
the unit price for the Dredging and Placement Bid Items and will not be separately measured.

Progress payment quantities will be based on the in situ cubic yards calculated from the Contractor’s Weekly
Progress Surveys and verified Disposal Site Verification Logs. The volume for each progress payment will
be determined by computing the difference between the pre-dredge survey surface, and the Contractor’s
most recent survey surface, minus all previous paid volumes.

Progress payments quantities are provisional and will be reconciled against Final Measurement. Payment
eligibility for each area requires all associated Contractor submittals to be received and accepted by the Port.
The Port will determine when dredging in a given area is complete for progress payment purposes.

The portion of the Dredge Area determined to be in compliance with the Contract requirements, or as
deemed complete at the discretion of the Port, will be measured for payment. Measurement for the final Pay
Volume will include all sediment removed within the limits of dredging, including the Pay Overdredge
Allowance and Slough Material, pursuant to the in situ cubic yardage measured by the difference between
the Pre- and Post-Dredge Surveys.

The Contractor shall achieve the Required Cut Thickness in all Dredge Areas to be accepted as complete.
The Port will compare the Pre- and Post-Dredge surveys to confirm that no sediment was placed outside of
the Dredge Template.

PAYMENT

Progress payments will be made after confirmation by the Port that all Required Dredging of which payment
request is made is deemed complete, at the Port’s discretion, and all Contractor submittals related to the area
in question have been received and approved by the Port. Measurement for progress payments will be made
using a combination of Weekly Progress Surveys and Disposal Site Verification Logs.

Payment will be made at the unit price listed in the Bid Schedule. No payments will be made for Excessive
Dredging. Any fines or penalties levied by the oversight agencies for Excessive Dredging shall be paid by
the Contractor.

Payment for this Bid Item shall include full compensation for furnishing all labor, tools, materials, and
incidentals for completing all dredging, transport and placement work as shown on the Construction Figures
and as specified in the Summary of Work, including but not limited to Contractor Weekly Progress Surveys,
health and safety, quality control, Debris segregation, and environmental protection. Progress payments will
be made on a monthly basis for work accepted as complete, which shall be determined by the Port upon
confirmation that dredged sediment is appropriately transported and placed within the Placement Site(s). No
payment will be made for dredged sediment placed outside of the Placement Site(s).

The quantities shown on the Bid Schedule are estimates, provided only as the basis for the comparison of
bids, and the Port does not warrant, expressly or by implication, that the actual amount of work will
correspond therewith. The right to increase or decrease the amount of any class or portion of the Work, or
to make changes in the Work required, as may be deemed necessary, is reserved by the Port. The basis of
payment will be the actual unit Bid Items of work performed and measured in accordance with the Contract.
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E. Final Completion requires all Contractor submittals to be accepted and all demobilization work completed
and accepted by the Port. Final payment will be made to the Contractor, and will include the unit rate

payment for remainder of volume that has not been paid for in progress payments, final lump sum payment
for demobilization, and all retained funds.

END OF SECTION
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DOCUMENT 35203
DREDGING SURVEY

PART 1 - GENERAL

1.01 WORK INCLUDED

A. Work under this section shall be included in the following Bid Item:

1. Item 02—Base Bid: Hydrographic Surveying

B. The work under this section includes furnishing all labor, materials, tools, equipment, and incidentals
required for surveying in support of the overall project as described in the Contract Documents and in these
specifications.

1.02 DESCRIPTION

A. The Drawings represent conditions on the date of the surveys shown on the Drawings and are for information
purposes only. The Drawings serve as the basis for the estimated quantities of materials as described in the
contract documents.

B. The Contractor shall employ a third-party Independent Surveyor (i.e., do not use Contractor’s own survey
crew to manage measurement and payment survey work) to conduct all Pre-Dredge and Post-Dredge
Measurement and Payment Bathymetric Surveys. The Independent Surveyor shall be subject to the approval
of the Port.

C. The Independent Surveyor shall be licensed by the State of California as a Professional Land Surveyor or
shall be certified by The National Society of Professional Surveyors/The Hydrographic Society of America
(NSPS/THSOA) as a Certified Hydrographer. The Independent Surveyor shall have at least five (5) years
of experience in hydrographic surveying of navigable waters.

D. The Contractor’s survey team is permitted to conduct weekly progress surveys.

E. The Contractor shall conduct bathymetric progress surveys on no less than a weekly basis throughout the
dredging work duration, each encompassing the area of most recent dredging. Weekly Progress Surveys will
be used by the Port to assess the adequacy of dredging methods, equipment, and overall dredging progress
and, if applicable, to approve Contractor advancement to a subsequent Dredge Area.

F.  After the Contractor has demonstrated completion of work for all awarded Dredge Areas, through the
submittal of progress payments, the Independent Surveyor shall perform a Post-Dredge Survey. If review of
the Post-Dredge Survey indicates that the Work is not complete, the Contractor may be required by the Port
to resume work until a subsequent Post-Dredge Survey indicates that the Work is complete, to the Port’s
satisfaction, and within the requirements of Contract Document.

G. Costs to perform additional Post-Dredge Surveys shall be the responsibility of the Contractor.

H. Final measurement and payment and acceptance for the work shall be determined using the Independent
Surveyor Post-Dredge Survey results. Volumes shall be provided by the Independent Surveyor and will be
confirmed by the Port.

I.  The Port may elect to conduct its own Pre-Dredge Survey to compare against the Contractor’s Pre-
Construction Survey for quality assurance. If there are discrepancies between the two pre-construction
surveys, the Contractor’s surveyor shall coordinate with the Port surveyor to determine which survey is
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inaccurate, and if the Port determines that the Contractor’s survey means and methods are inaccurate, the
Contractor shall adjust and correct its surveying means and methods at no additional cost to the Port.

J. The Port may review the Contractor’s survey work or conduct additional surveys throughout the construction
work as a quality assurance check of the Contractor’s Progress and Post-Dredge Survey work.

K. The Contractor shall provide weekly progress surveying and positioning control, as described further in this
section, to provide quality control of the work and to calculate or verify volumes, areas, limits, positions,
and other aspects of the work.

L. Progress survey data collected by the Contractor shall be used for work progress tracking and for progress
payments for work completed.

M. The Contractor shall calculate completed in situ payable volumes for dredging, based on survey results, for
progress reporting and measurement and payment purposes.

N. Independent Surveyor Qualifications

1.  The Contractor must submit the name of the Independent (third-party) Surveyor. The Independent
Surveyor shall be required to document and certify in writing that they have at least 3 years of
experience conducting bathymetric surveying of navigable waters in tidal conditions (i.e., marine
waters).

2. The Independent Surveyor shall be a registered Professional Land Surveyor (PLS) with a current
certification in California.

3. The Independent Surveyor shall be certified by The American Congress on Surveying and Mapping/The
Hydrographic Society of America (ACSM/THSOA) as a Certified Hydrographer.

4. The Independent Surveyor shall provide a statement that a safe and suitable vessel is available for
operation in the water where the surveys are to be performed, and that experienced staff are available
for the operation of the vessel, as well as the electronic positioning and depth finding equipment
calibration. Accuracy and other standards outlined in the U.S. Army Corps of Engineers (USACE)
Hydrographic Surveying Manual (EM 1110-2-1003; November 30, 2013, or most recent version) shall
be met or exceeded when performing any survey for measurement and payment.

1.03 SUBMITTALS

A. The following submittals verify the Independent Survey Qualifications and shall be required prior to the
start of construction:

1. The Contractor shall submit the name of the Independent Surveyor and applicable license or
certification numbers.

2. The Independent Surveyor shall be required to document and certify in writing to the Port that they
have at least three (3) years of experience in hydrographic surveying of navigable waters in tidal
conditions (i.e., marine waters).

3.  The Independent Surveyor shall provide documentation indicating that modern electronic horizontal
positioning and depth finding equipment are available for the surveys to be performed, including
Differential Global Positioning System (DGPS) capacity and shall include, as a minimum, the name,
model, and year of manufacture of the electronic equipment, the electronic mode, and the year of
manufacture of the electronic equipment, the electronic frequencies of the horizontal positioning
equipment and the depth finding equipment, and the manufacturer’s stated positioning accuracy and
capacity of the equipment proposed for use.
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4.

The Independent Surveyor shall provide a statement that a safe and suitable vessel is available for
operation in the water where the surveys are to be performed, and that experienced staff are available
for the operation of the vessel, as well as the electronic positioning and depth finding equipment
calibration.

B. Contractor shall submit Weekly Progress Surveys with the Weekly Report.

Submit Pre-Dredge Survey to the Port at least seven (7) calendar days prior to start of in-water construction

activities.

Submit Post-Dredge Surveys and calculated quantities to the Port within seventy-two (72) hours after

completing the Post-Dredge Survey.

E.  All Survey submittals for progress and payment shall include the following:

1.

Plan View: One (1) full-size PDF figure showing the bottom elevation of the dredging area. The plan
shall include, at a minimum, the following:

a. Project name.
b. The date the survey was performed.
c. The horizontal and vertical datums of the survey data.

d. Soundings with an accuracy of 0.1-foot; soundings shall be legible, but spaced close enough to
provide an accurate representation of the existing bathymetry.

e. Horizontal position of soundings shall be stated in California State Plane Coordinates, Zone III,
North American Datum of 1983 (NAD 83), U.S. Survey Foot. Elevations shall be stated in terms
of MLLW datum at the locality.

f.  Scale bar.
g. North arrow.
h. Signature and/or stamp of the Independent Surveyor.

Cross Sections: One (1) full-size PDF figure showing cross sections at approximately one hundred
(100)-foot increments for each Dredge Area, showing the dredging template (required and allowable
overdredge) overlaid on the pre- and progress or post-dredging surfaces.

Quantity Computations: One (1) PDF file of quantity computations shall accompany each survey. The
quantity computations can be included on the Survey plan view, or on a separate sheet.

Field Notes: One (1) set of notes in a PDF document. Field notes shall include all equipment used to
perform the survey, survey control, weather and tides during the period the survey was performed, and
calibration notes. The tide notes shall include tide height, bar checks, date and time of tide reading(s),
location of tide gauge, level line notes, benchmarks, temporary benchmarks, and location of all control
used by the surveyor. Additionally, the field notes shall include a description of any topographic or lead
line measurements used to supplement the multibeam bathymetric data.

Electronic File: ASCII file of corrected survey data, corrected to mean lower low water (MLLW) datum
at the locality. Data shall be in XYZ spot elevation format. The recording distance between the survey
points shall be five (5) feet or less. Contractor shall provide raw electronic data upon request of the Port.
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PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION

3.01

3.02

SURVEY EQUIPMENT AND METHODS

A. The Contractor’s survey team and the Independent Surveyor must use multibeam bathymetric survey

equipment for all Weekly Progress and any Payment and Measurement Surveys.

Methods and procedures for multi-beam bathymetric surveys shall meet or exceed requirements of the
following standards:

1. Requirements of dredging measurement and payment surveys, as defined in the Hydrographic
Surveying Engineer Manual (EM 1110-2-1003) prepared by the U.S. Army Corps of Engineers
(USACE), dated November 30, 2013, or the latest version.

2. Exclusive Order survey requirements as defined in the International Hydrographic Organization
Standards for Hydrographic Surveys (S-44 Edition 6.1.0) prepared by the International Hydrographic
Organization, dated September 2022, or the latest version.

3.  Should there be discrepancies between Hydrographic Surveying, International Hydrographic
Organization Standards for Hydrographic Surveys, and these Specifications, the more stringent survey
requirements shall take precedence unless the Contractor obtains approval from RPD otherwise.

Land surveying equipment and methods shall meet or exceed the standards associated with the latest version
of the Control and Topographic Surveying Engineer Manual (EM 1110-1-1005) prepared by USACE, dated
January 1, 2007, or the latest version, for Contract payment surveys. Should there be discrepancies between
Control and Topographic Surveying and these Specifications, the more stringent survey requirements shall
take precedence, unless the Contractor obtains acceptance from the Port.

Horizontal position of soundings shall be stated in California State Plane Coordinates, Zone III, North
American Datum of 1983 (NAD 83), U.S. Survey Foot. Elevations shall be stated in terms of MLLW datum
at the locality and shall note the tidal epoch used to establish the MLLW datum.

The Independent Surveyor shall establish survey and positioning control for the Contract work and perform
the Pre-Dredge Survey prior to the Contractor conducting any in-water work. The Pre-dredge Survey will
be the basis for payment quantities.

The Contractor shall conduct surveys using an electronic system positioning method approved by the Port.
The Contractor shall use an echo sounder to obtain soundings. The analog recording of soundings shall
indicate a calibration check (bar check) of the echo sounding at the beginning and end of each analog paper
change and at such times as necessary to ensure sounding accuracy. The bar check shall be taken at identical
locations.

Tidal control shall be through the means of an automatic recording tide gauge with water level sensor. The
tide gauge shall provide a continuous recording of tidal change for every five (5)-minute interval or each
0.1-foot change, whichever occurs first. Tidal changes shall be recorded in MLLW datum with these changes
synchronized in time with cross-section survey time. A printed record of the tidal changes and time
correlation shall become part of the Contractor’s survey records. In lieu of an automatic tide recording gauge,
the Contractor may submit a manual method of keeping track of tidal changes for acceptance by the Port.

CONDUCT OF WORK

A. Layout of Work
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1.

The Contractor shall establish an accurate method of horizontal and vertical control before the Work
begins.

The proposed method and maintenance of the horizontal control system must be subject to the
acceptance of the Port and if, at any time, the method fails to provide accurate location of the Work, the
Contractor may be required to suspend its operations until such time that accurate control is established.

The Contractor must lay out its Work using control points established by the Contractor as part of the
Work and must be responsible for all measurements taken to establish these points.

The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, range
markers, transponder stations, and labor as may be required to lay out the Work shown on the Drawings.

The Contractor shall maintain all points established for the Work until authorized to remove them. If
such points are destroyed by the Contractor or disturbed through its negligence prior to an authorized
removal, they must be replaced by the Contractor at no additional expense to the Port.

B. Performance of Work

1.

Any additional Post-Dredge Surveys must cover all areas of work (Dredge Areas) as shown on the
Drawings.

Survey coverage must extend at least twenty (20) feet beyond the Dredge Area boundary where possible
to capture the side slopes on the channel walls. Missing data must be explained.

The multibeam survey shall provide complete coverage with no gaps between survey swaths. Produce
at least 10 feet of overlap between every survey swath.

3.03 QUANTITY COMPUTATIONS

A. The Pay Volume quantities shall be computed to the nearest cubic yard by comparing the Pre-Dredge and
the Post-Dredge Surveys.

B.  The following quantities shall be reported for the Pre- and Post-Dredge Survey:

1.

Volume Available within the Dredge Area to the Required Cut Thickness, as measured from the pre-
dredge sediment surface.

Volume available from the Pay Overdredge Allowance within the Dredge Area.
Total Pay Volume.
Volume available from the Non-Pay Overdredge Allowance within the Dredge Area.

Total Volume, including the Total Pay Volume and the volume available in the Non-Pay Overdredge
Allowance.

C. The following quantities shall also be reported for the Post-Dredge Survey:

1. Volume removed from the Dredge Area to the Required Cut Thickness, as measured from the pre-
dredge sediment surface.
2. Volume removed from the Pay Overdredge Allowance within the Dredge Area.
3. Total Pay Volume.
4.  Volume removed from the Non-Pay Overdredge Allowance within the Dredge Area.
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5. Total Volume, including the Total Pay Volume and the volume removed from the Non-Pay Overdredge
Allowance.

PART 4 - MEASUREMENT AND PAYMENT

4.01 MEASUREMENT

A. No measurement will be made for this bid item.

4.02 PAYMENT

A. Payment will be made at the Contract lump sum price awarded for each awarded Bid Item in accordance
with the following breakdown:

1. Forty (40) percent of the lump sum price will be paid upon completion and submittal of the Pre-Dredge
Survey, as approved by the Port for the relevant Dredge Area.

2. The remaining sixty (60) percent will be paid upon completion of the Post-Dredge Survey, as approved
by the Port. If additional Post-Dredge Surveys are required due to findings, in the Opinion of the Port,
that the Work is not complete, the Contractor will not be paid until a Post-Dredge Survey has been
accepted by the Port showing the Work as complete for the relevant Dredge Area.

B. The lump sum price shall be full compensation for all labor, material, transportation, tools, equipment, and
incidentals required to complete all Weekly Progress Surveys, including survey submittals.

END OF SECTION
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	Jeff Wingfield
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	12. QUESTION / RFI SUBMITTAL.  Bidders may submit questions / requests for information (RFI) regarding this bid          by email to procurement@stocktonport.com as soon as possible, but no later than 5:00 PM PST, September 15, 2026.  Port will not re...
	13. ADDENDA.   Responses to question and RFI submittals will be issued by Addenda posted to the Port’s website www.portofstockton.com no later than September 21, 2026.  Port will not answer questions received by the question/RFI due date as noted in t...
	14. PROCUREMENT OF BIDDING DOCUMENTS.  Bidders may examine the Bidding Documents, including the Instructions to Bidders and the plans and specifications for the work at the Port’s offices.  Bid Documents will be available for download from the Port’s ...
	15. CONTRACTOR ELIGIBILITY. Contractors assisting with developing or drafting requirements, statements of work, or solicitation documents shall be excluded from competing for such solicitations, per Stockton Port District Administrative Policy 5.4.01,...
	16.  BID PREPARATION COST.  Bidders are solely responsible for the cost of preparing their Bids.
	17. INELIGIBLE CONTRACTORS AND SUBCONTRACTORS:  Port shall not accept a Bid from a Bidder who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code Section 1777.1 or 1777.7.  Bidder shall not include ...
	18. RESERVATION OF RIGHTS.  Port specifically reserves the right, in its sole discretion, to reject any or all Bids, or rebid, or to waive inconsequential deviations from Bid requirements not involving time, price, or quality of the Work.
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	17. BID PROTEST:  Any Bid protest must be submitted in writing to the Port’s offices (Attention: Procurement & Contracts Officer), before 5:00 p.m. of the tenth Day following posting in the front entrance of the Administration Building of Document 005...
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	Notice of Award
	1. One (1) copy of the proposed Contract Documents (except Specifications and Drawings) accompany this Notice of Award.
	2. You must comply with the following conditions precedent by 5:00 p.m. of the 14th Day following the date of this Notice of Award, that is, by _______________.
	a. Deliver to Port one (1) fully executed counterpart of Document 00520 (Agreement).
	b. Deliver to Port one original Document 00610 (Construction Performance Bond), executed by you and your surety.
	c. Deliver to Port one original Document 00620 (Construction Labor and Material Payment Bond), executed by you and your surety.
	d. Deliver to Port one set of the insurance certificates and endorsements required under Document 00700 (General Conditions).
	e. Deliver to Port one (1) original copy of Document 00630 (Guaranty), each executed by you.
	f. Submit a copy of completed Construction Management Fact Sheet for approval. (Must be approved before work begins).

	3. Failure to comply with these conditions within the time specified will entitle Port to consider your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited.
	4. Within 7 Days after you comply with the conditions in paragraph 2 of this Document 00510, Port will return to you one fully signed counterpart of Document 00520 (Agreement) with the Contract Documents.
	5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available for inspection payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with Section 1776 of the California L...
	6. Before you may start any Work at the Site, as according to the Notice to Proceed, you must:
	a. Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety Submittals).
	b. Submit approved fire protection plan, if applicable.
	c. Submit and obtain Port approval for Traffic Control Plan 14 days prior to commencement of work.
	d. Submit to the port a copy of any and all necessary permits for this project.
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	IN WITNESS WHEREOF, the authorized parties have executed this Agreement.
	STOCKTON PORT DISTRICT
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	Insurance Requirements for Marine Construction Contracts
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	9. Contractor’s Status.
	10. Subcontractor.
	11. Termination.
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	6.1 None of the work or services covered by this Agreement shall be subcontracted without the prior written approval of the Port.  Any work or services subcontracted hereunder shall be specified by written agreement and shall be subject to each provis...
	6.2 Contractor agrees to assign only competent personnel according to the reasonable and customary standards of training and experience in the relevant field to perform services under this Agreement. Failure to assign such competent personnel shall co...
	7. Reports and Information
	Contractor shall at such times and in such forms as the Port may require furnish the Port such periodic reports as it may request pertaining to the work or services undertaken pursuant to this Agreement, the costs and obligations incurred or to be inc...
	8. Findings Confidential
	All of the reports, information, data, et cetera, prepared or assembled by the Contractor under this Agreement are confidential and the Contractor agrees that they shall not be made available to any individual or organization without the prior written...
	9. Copyright
	No materials, including but not limited to reports, maps, or documents produced as a result of this Agreement, in whole or in part, shall be available to Contractor for copyright purposes. Any such materials produced as a result of this Agreement that...
	10. Deliverables
	Contractor shall prepare or provide to the Port various Deliverables. "Deliverables" include work product, such as written reviews, recommendations, reports and analyses, produced by Contractor for the Port. The Port may reject Deliverables that do no...
	11. Applicable Laws
	Hourly Billable Rate Schedule
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	1. INTERPRETATION OF CONTRACT
	A. Defined Terms
	B. Contract Documents
	C. Precedence Of Documents
	1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
	2. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specifications.
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	A. Contractor’s Investigations Before Bidding
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	2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence of Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, sewers, water, gas, electrical, chemical...
	3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its required investigation with the terms and conditions of the Contract Documents, and must give Port prompt written notice of all conflicts, error...
	4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied regarding existing Underground Facilities at or contiguous to the Site is in many cases based on information furnished to Port by others (e.g., the build...
	5. Prior to submitting its Bid, Contractor shall conduct (or request that Port have conducted) any such additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface, and Und...
	6. Prior to submitting its Bid, Contractor may rely on Port supplied information regarding existing conditions only where such conditions are underground and not subject to reasonable verification.  If existing information supplied by Port indicates a...
	7. During performance of the Contract, Contractor will be charged with knowledge of all information that it should have learned in performing this required pre-bid investigation, and shall not be entitled to change orders (time or compensation) due to...

	B. Supplied Information on Underground Existing Conditions
	1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document 00320, Port has compiled this information in good faith, relying on its records and third party records.  Because of the nature and location of Port and t...
	2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract Documents or supplied in Document 00320 (Existing Conditions), Contractor may rely only upon the general accuracy of actual reported depths, actual reported ch...

	C. Supplied Information on Above Ground Existing Conditions
	D. Subcontractors
	1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or transfer their subcontracts or permit them to ...
	2. Subcontract agreements shall preserve and protect the rights of Port under the Contract Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be performed by a Subcontractor, Contractor shall require the Sub...
	3. Contractor shall provide for the assignment to Port of all rights any Subcontractor may have against any manufacturer, supplier, or distributor for breach of warranties and guaranties relating to the Work performed by the Subcontractor under the Co...
	4. Port shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for the provision of labor, services, supplies or material to the Project, and each such agreement shall so provide.


	3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
	A. Time Allowances For Performance Of Contract Documents
	1. When Contractor and Port have signed the Contract Documents, Port will serve a Notice to Proceed upon Contractor to that effect, either by depositing notice in a post office or post office box regularly maintained by United States Postal Service in...
	2. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.  If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that Contractor receives, by hand or overnight deli...
	3. The total number of Days for completion of the Work under the Contract Documents shall be as provided in Document 00520 (Agreement).

	B. Commencement Of Work

	4. INSURANCE AND INDEMNIFICATION
	A. Insurance

	5. DRAWINGS AND SPECIFICATIONS
	A. Intent
	1. Drawings and Specifications are intended to describe a functionally complete and operable Project (and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.  Contractor shall perform any work, provide servi...
	2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing, security, transportation, disposal, the se...
	3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normally o...

	B. Drawing Details
	C. Interpretation Of Drawings And Specifications
	D. Checking Of Drawings
	E. Standards To Apply Where Specifications Are Not Furnished
	F. Deviation from Specifications and Drawings
	1. Contractor shall perform Work in accordance with Drawings and Specifications, and Contractor shall not be relieved of this responsibility by the activities of the Port or Architect/Engineer.  Deviations from Drawings and from the dimensions therein...
	2. Contractor’s prior construction experience was a material factor in selection as Contractor for this Project.  Contractor, also, acknowledges that changes are a normal feature of construction projects.  Contractor shall rely on its experience and p...
	3. Port may order that locations, lines and grades for Work vary from those shown on Drawings.  Changes may be made in locations, lines or grades for Work under any item of Contract Documents.  No payment in addition to unit price fixed in the Contrac...

	G. Ownership And Use Of Drawings, Specifications And Contract Documents

	6. CONSTRUCTION BY Port OR BY SEPARATE CONTRACTORS
	A. Port’s Right To Perform Construction And To Award Separate Contracts
	1. Port may perform with its own forces, construction or operations related to the Project. Port may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contiguous to...

	B. Mutual Responsibility
	1. Contractor shall afford all other contractors, utility owners and Port (if Port is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials.  Contractor...
	2. Contractor shall coordinate its Work with the work of other separate contractors, Port, and utility owners.  Contractor shall hold coordination meetings with other contractors, Port and its representatives, and utility owners as required by Section...
	3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work.  Contractor shall not e...
	4. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work.  Contractor shall promptly report to Port in writing a...

	C. Port Authority Over Coordination
	1. Port will have authority over coordination of the activities of multiple contractors in cases where Port performs work with its own forces or contracts with others for the performance of other work on the Project, or utilities work on the Site. Por...
	2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by Port when such suspension or prosecution is necessary to facilitate the work of other contractors or workers.  No damages or claims by Contractor will ...


	7. PAYMENT BY Port
	A. Receipt And Processing Of Applications For Payment

	8. CONTROL OF THE WORK
	A. Subcontractors.
	1. Contractor is fully responsible for Contractor’s own acts and omissions and those of subcontractors and design professionals.  Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organization...

	B. Supervision Of Work By Contractor
	1. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents.  Contra...
	2. Contractor shall designate and keep on the Site at all times during Work progress a competent resident Superintendent or Project Manager, who once designated, shall not be replaced without Port’s express written consent.  The Superintendent or Proj...

	C. Observation Of Work By Port
	1. Port Representative(s)
	2. Means And Methods Of Construction
	3. In exercising its responsibilities and authorities under the Contract Documents, Port does not assume any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, Contractor’s Subcontractors or...
	4. Work shall be performed under Port’s general observation and administration.  Contractor shall comply with Port’s directions and instructions in accordance with the terms of Contract Documents, but nothing contained in these General Conditions shal...
	5. Port may engage an independent consultant or Architect/Engineer (collectively for purposes of this paragraph, “Consultant”) to assist in administering the Work.  If so engaged, Consultant will advise and consult with Port, but will have authority t...
	6. Consultant may review Contractor’s submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents.
	7. Consultant may visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documents.  Based on it...
	8. Consultant may conduct inspections to recommend to Port the dates that Contractor has achieved Substantial Completion and Final Acceptance, and will receive and forward to Port for review written warranties and related documents required by Contrac...

	D. Access To Work
	1. During performance of Work, Port and its agents, officers, consultants, and employees may at any time enter upon Work, shops or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being or ...
	2. Port may, at any time, and from time to time, during the performance of the Work, enter the Work Site for the for the purpose of installing any necessary work by Port labor or other contracts, and for any other purpose in connection with the instal...
	3. If, prior to completion and final acceptance of all the Work, Port takes possession of any structure or facility (whether completed or otherwise) comprising a portion of the Work with the intent to retain possession thereof (as distinguished from t...
	4. If, following installation of any equipment or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such unsatisfactory equipment or facilities and make reasonable use thereo...


	9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK
	A. Warranty And Guaranty
	1. General Representations and Warranties:  Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the  Work.  Contractor warrants that all construction services shall be perform...
	2. Extended Guaranties:  Any guaranty exceeding one year provided by the supplier or manufacturer of any equipment or materials used in the Project shall be extended for such term.  Contractor expressly agrees to act as co-guarantor of such equipment ...
	3. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in this paragraph are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, but not limi...

	B. Inspection Of Work
	1. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at all times during construction and/or manufacture in accordance with the terms of Contract Documents.  Work and materials, and manufacture and prepa...
	2. Contractor shall give Port and all inspection personnel  timely notice of readiness of Work for all required inspections, tests or approvals, shall schedule and coordinate the same, and shall cooperate with inspection and testing personnel to facil...
	3. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and Port incurs costs associated with the cancellation, Contractor will reimburse Port for the actual costs of the canceled inspections.  The amount wil...
	4. If applicable laws or regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor shall assume full re...
	5. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of Port, Contractor shall uncover the Work at Port’s request.  Contractor shall bear the expense of uncovering Work an...
	6. In any case where Contractor covers Work contrary to Port’s request, Contractor shall uncover Work for Port’s observation or inspection at Port’s request.  Contractor shall bear the cost of uncovering Work.
	7. Whenever required by Port, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work.  Should Work be found ...
	8. Inspection of the Work by or on behalf of Port, or Port’s failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  Rather, in the absence of a written Change Order signed by Port,...
	9. Any inspection, evaluation, or test performed by or on behalf of Port relating to the Work is solely for the benefit of Port, and shall not be relied upon by Contractor.  Contractor shall not be relieved of the obligation to perform Work in accorda...

	C. Correction Of Defective Work
	1. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform to Contract Documents, Port may order Contractor to replace any Defectiv...
	2. Port may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from the co...
	3. Correction period:
	4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may star...
	5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been removed and replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to such Work shall...
	6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such defective equipment or facilities and make reasonable use ...

	D. Acceptance And Correction Of Defective Work By Port
	1. Port may accept Defective Work.  Contractor shall pay all claims, costs, losses and damages attributable to Port’s evaluation of and determination to accept such Defective Work.  If Port accepts any Defective Work prior to final payment, a Change O...
	2. Port may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor fails to correct Defective Work or to remove and replace rejected Work in accordance with this Article 9; or provide a plan for correction of Defec...

	E. Rights Upon Inspection Or Correction
	1. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by Port of its rights and remedies under this Article 9.  Where Port exercises its rights under this Article ...
	2. Inspection by Port shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents.  Payment for Work completed through periodic progress payments or otherwise shall not operate to wai...

	F. Samples And Tests Of Materials And Work
	1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, samples or test specimens of all materials to be used or offered for use in connection with Work.  Contractor shall prepare samples or test ...
	2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or her representative, Project Inspector or representative of the testing agency.

	G. Proof Of Compliance Of Contract Provisions
	H. Acceptance
	I. Substantial Completion

	10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	A. Contractor’s Legal Address
	B. Contractor’s Office At The Work Site
	C. Contractor’s Superintendents Or Forepersons
	D. Proficiency In English
	E. Contractor’s And Subcontractors’ Employees
	F. Contractor To List Trades Working
	G. Contractor’s Use Of The Site

	11. PROSECUTION AND PROGRESS OF THE WORK
	A. Contractor to Submit Required Schedules
	1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate quantity and within the required time, arrange conferences and meetings and proceed with the Work in accordance with Contract Documents, including Sectio...
	2. Contractor shall submit to Port for review and discussion at the Preconstruction Conference described in Section 01315 (Project Meetings), and again prior to the first payment application: the schedule of values submittals described in Section 0120...
	3. Before commencing any portion of Work, Contractor shall inform Port in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper provision for inspection of Work may occur, and to ...

	B. Contractor to Submit Submittals and Shop Drawings.
	1. Contractor shall submit submittals and Shop Drawings to Port (or Architect/Engineer if Port so designates) for review in strict accordance with Section 01300 (Contractor Submittals).  Submission of a Shop Drawing shall constitute Contractor’s repre...
	2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.  Where a Shop Drawing or Sample or other submittal is req...

	C. Contractor to Maintain Cost Data
	1. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in form of certified payrolls, the cost to Contractor of each...
	2. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered and delays.  Contractor shall provide Port with copies for each Day Contractor...
	3. Port shall have the right to audit and copy Contractor’s books and records of any type, nature or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to inspec...
	4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in good ord...

	D. Contractor To Supply Sufficient Workers And Materials
	1. Unless otherwise required by Port under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to complete...
	2. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then Port may require ...
	3. Exercise by Port of the rights conferred upon Port in this subparagraph is entirely discretionary on the part of Port.  Port shall have no duty or obligation to exercise the rights referred to in this subparagraph and its failure to exercise such r...

	E. Contractor to Locate Underground Facilities.
	1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person planning to conduct any excavation shall contact the appropr...
	2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is charged with knowledge of all subsurface conditio...
	3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, mete...

	F. Contractor’s to Protect Underground Facilities.
	1. At all times during construction, all operating Underground Facilities shall remain in operation, unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such Underground Facilities in service where appropriate; shall...
	2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities that are to remain in service and other significant known underground installations indicated by the Underground Facilities Data.  Contractor sha...
	3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, Document 00320 (Geotechnical Data a...

	G. Contractor to Not Disrupt Port Operation.
	1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt Port operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by employees and administration, access by...


	12. CLAIMS BY CONTRACTOR / NON-JUDICIAL SETTLEMENT PROCEDURE
	A. Scope
	1. The claim notice and documentation procedure described in this Article 12 applies to all claims and disputes arising under the Contract Documents, including without limitation any claim or dispute by any Subcontractor or material supplier, and any ...
	2. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief arising under or relating to Contract Documents.  I...
	3. The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step one of a two step claim presentment procedure by agreement under Section 930.2 of the California Government Code.  Specifically, step one is compl...
	4. The provisions of this Article 12 shall survive termination, breach or completion of the Contract Documents.  Contractor shall bear all costs incurred in the preparation and submission of a claim.

	B. Procedure
	1. Disputed Work.  Should any clarification, determination, action or inaction by Port or Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor, exceed the requirements of or not comply with Contract Docume...
	2. Duty to Work During Disputes.  Notwithstanding any dispute or Disputed Work, Contractor shall continue to prosecute the Work and the Disputed Work in accordance with the determinations of Port.  Contractor’s sole remedy for Disputed Work is to purs...
	3. Timely Notice of Disputed Work Required.  Before commencing any Disputed Work, or within ten (10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor shall file a written notice and preliminary cost propos...
	4. Timely Notice of Potential Claims Required.  Port will review Contractor’s timely notice and preliminary cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, Contractor disagrees with it or still considers the ...
	5. Quarterly Claims Required.  At the end of each calendar year quarter (March 31, June 30, September 30 and December 31) of each year, for each and every notice of potential claim that Contractor may have submitted in that quarter,  Contractor shall ...
	6. Claim Updates Required.  If Disputed Work persists longer than a single calendar quarter, then Contractor shall, every quarter until the Disputed Work ceases, submit to Port a document titled “Claim Update” that shall update and quantify all elemen...
	7. Claim Negotiations required.  Upon receipt of Contractor’s formal claim(s) including all arguments, justifications, cost or estimates, schedule analysis, and documentation supporting its position as required herein, Port or its designee will review...

	C. Claim Format
	1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of the formal claim.
	2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to pursue as a formal claim(s), and for each such item separately, Contractor shall provide the following:
	3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor shall establish in the formal claim a direct causal link between the separate item of cost/time requested, the separate notices of potential claim ti...
	4. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification Procedures).  EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), PORT SHALL NOT BE LIABLE FOR SPECIAL OR CONSEQUENTI...

	D. Mediation
	1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the Californi...
	2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed $375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract Documents, arbitration) thereon, such claims must fir...

	E. Subcontractor Claims
	F. Waiver.
	1. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its rights to such claim.
	2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent Government Code section 910 claim, litigation...
	3. Contractor may request an extension of time to comply with the claims procedure herein, but must do so in advance of time periods expiring and Port must give its approval in writing (which approval may be withheld in Port discretion.)  As to any ot...
	4. Port shall not be deemed to waive or alter any provision under this Article 12, if at Port’s sole discretion, a claim is administered in a manner not in accord with this Article 12.


	13. LEGAL AND MISCELLANEOUS
	A. Laws And Regulations
	1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall, to the greatest exte...
	2. Whenever Drawings and Specifications require larger sizes or higher standards than are required by any applicable law, ordinance, regulation or order, Drawings and Specifications shall govern.  Whenever Drawings and Specifications require something...
	3. Contractor shall comply with applicable portions of Title 8 (Industrial Relations), Title 19 (Public Safety), Title 22 (Social Security, Division of Health) and Title 24 (California Building Standards Code), California Code of Regulations (Uniform ...
	4. See also Section 01410 (Regulatory Requirements) regarding these matters.

	B. Permits And Taxes
	C. Suspension Of Work
	1. Port may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as Port may determine.  An adjustment shall be made for increases in cost of performance of Work of the Contract Do...

	D. Termination Of Contract For Cause
	1. Port may declare Contractor in default of Contract Documents and Port may terminate Contractor’s right to proceed under the Contract Documents for cause:
	2. If Port at any time reasonably believes that Contractor is or may be in default under the Contract Documents as provided above, then Port may in its sole discretion notify Contractor of this fact and request written assurances from Contractor of pe...
	3. In event of termination for cause, Port will immediately serve written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in Document 00610 (Construction Performance Bond).  Subject to the Surety’s ri...
	4. In the event of termination for cause:
	5. Port may terminate portions or parts of the Work for cause, provided these portions or parts (1) have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the work of one or more specific trades or Subco...
	6. In the event a termination for cause is later determined to have been made wrongfully or without cause, then Contractor shall have no greater rights than if a termination for convenience had been effected (to include, as appropriate, the recovery r...

	E. Termination Of Contract For Convenience
	1. Port may terminate for convenience the performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever Port shall determine that termination is in Port’s best interest.  Terminati...
	2. After receiving a notice of termination for convenience under this subparagraph, and except as otherwise directed by Port, Contractor shall:
	3. After receipt of a notice of termination for convenience, Contractor shall submit to Port its termination for convenience claim, in form and with all certifications required by Article 12 of this Document 00700.  Contractor’s termination for conven...
	4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in the appropriate part[s] if the termination is partial):

	F. Contingent Assignment Of Subcontracts
	1. Contractor hereby assigns to Port each Subcontract for a portion of the Work, provided that:

	G. Remedies and Contract Integration
	1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter-claims, disputes and other matt...
	2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire and integrated agreement between Port and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive statement of th...
	3. In any proceeding to enforce the Contract Documents, Contractor and Port agree that the finder of fact shall receive detailed instructions on the meaning and operation of the Contract Documents, including their conditions, limitations of liability,...
	4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to enforce...

	H. Patents
	I. Substitution For Patented And Specified Articles
	J. Interest Of Public Officers
	K. Limit Of Liability
	L. Severability

	14. MODIFICATIONS OF CONTRACT DOCUMENTS
	A. Alterations, Modifications And Force Account Work
	1. Port may, without notice to the sureties, make alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, contract or otherwise change the Contract Time...
	2. Port may make changes to the Work during the course of construction to bring the Work into compliance with environmental requirements or standards established by state and federal statutes and regulations enacted after the Contract has been awarded...
	3. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	4. A Change Order will become effective when signed by Port.  If Port exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00700, then the resulting Change Order shall be effectiv...
	5. Changes not affecting the Contract Time or Contract Sum of the Work, in Port’s discretion, may be set forth in a written RFI-Reply executed by Port.  Execution of such an RFI-Reply constitutes Contractor’s agreement to make the specified change wit...
	6. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the Work shall not be made without the authority of an effective Change Order or Construction Change Directive as provided in Section 01250 (Modification P...
	7. If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be increased or decreased by the amount that Contractor and Por...
	8. Contractor shall, upon Port’s request, permit inspection of the original unaltered Bid estimate, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its cost proposal or claims aris...
	9. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by reason thereof shall not in any way release the guaranties and warranties given by Contractor pursuant to provisions of the Contract Documents, nor sh...
	10. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are given in Section 01250 (Modification Procedures).  Regarding delay and impact costs of any nature, Contractor may not seek delay compensation for on-...

	B. Time Allowances
	1. The Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.
	2. The Contract Time will be adjusted in an amount equal to the time lost due to:
	3. The Contract Time shall not be extended for any cause identified immediately above, however, unless:

	C. Notice Of Delay
	D. Non-Compensable Time Extensions; Adverse Weather Parameters.
	1. Where Contractor is prevented from completing any part of the Work within the Contract Time due to delay beyond the control of both Port and Contractor (including, but not limited to, adverse weather conditions exceeding Contract Documents paramete...
	2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions that fall within the parameters listed or referenced immediately below in this subparagraph.  Adverse weather delays may be allowed only if the number o...
	3. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress schedule.  As Work on the critical path is affected by precipitation, Contractor shall notify Port and request that the days be moved to the affec...
	4. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor proves it was delayed by precipitation exceeding the specified parameters.  For example, and not by way of limitation, if precipitation exceeding t...
	5. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the Site, lime treatment, and covering Work and material that could be affected adversely by weather.  Failure to do so shall be cause for Port to not g...

	E. Compensable Time Extensions
	1. Contractor may receive a time extension and be compensated for delays caused directly and solely by Port.  Provided Contractor provides proper notice and documentation under Section 01320, such compensation may include extended field or home office...
	2. Contractor shall not be entitled to any time extension or compensation, however, for any delays caused in whole or in part by Contractor’s failure to perform its obligations under the Contract Documents, or during periods of delay concurrently caus...
	3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:

	F. Liquidated Damages
	1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Port will actually sustain damages in the amount fixed in the Contrac...
	2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by Port for increased Project administration expenses, including extra inspection, construction management and architectural and engineering expenses re...
	3. Port may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contractor ...

	G. Differing Site Conditions.
	1. In the event that Contractor encounters underground conditions that exceed the scope of the Work, then Contractor shall promptly give Port written notice of the condition, and shall give such notice before the conditions are disturbed, to include: ...
	2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials, claimed Latent or materially different Site conditions (whether above or below grade) if:
	3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, Port may order the disputed ...

	H. Change Orders Related to Underground Facilities.
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by Port or in information on file at USA or is not otherwise reasonably known to Contractor by performing it...
	2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, for Underground Facilities either not shown or inaccurately shown in the Contract Documents, the information supplied pursuant to Document 00...
	3. Main Line and Trunk Line Utilities (Government Code Section 4215).  Consistent with Government Code Section 4215, as between Port and Contractor, Port will be responsible for the timely removal, relocation, or protection of existing main or trunk l...


	15. WORKING CONDITIONS AND PREVAILING WAGES
	A. Use Of Site/Sanitary Rules
	1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly enfor...
	2. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws...
	3. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall remove all waste material...
	4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures that wil...

	B. Protection Of Work, Persons, Property And Operations
	1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by Port, or r...
	2. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such...
	3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of Port or continuous owners of property interests, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or a...
	4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	5. Port may, at its option, retain such moneys due under the Contract Documents as Port deems necessary until any and all suits or claims against Contractor for injury to persons, property or operations shall be settled and Port receives satisfactory ...

	C. Responsibility For Safety And Health
	1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and regul...
	2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify Port, in writing, of the existence of hazardous conditions, property or equipment at the Site th...
	3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed: Port designated routes for ingress and egress thereto and any other Port design...

	D. Emergencies
	E. Use Of Roadways And Walkways
	F. Nondiscrimination
	G. Prevailing Wages
	1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the...
	2. Contractor shall forfeit, as a penalty to Port, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such labo...
	3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service ...
	4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Section 1813.  Failure to so comply, including without limitation Labor Code Section 1776, shall constitute a default under t...
	5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.

	H. Environmental Controls
	I. Shoring Safety Plan
	1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall submit to Port a detailed plan showing the shoring, bracing and sloping design and other provisions to be made for worker protection from the hazard...
	2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, including an...
	3. Cal/OSHA Permit. The Contractor shall comply with Labor Code 6500 and shall obtain, as applicable, a permit as required by Cal/OSHA for each of the following:
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	DOCUMENT 00800
	1. Standard Specifications. All Contract Documents references to “Standard Specifications,” “State Specifications” or “Construction Specifications” shall be to the “State of California, Department of Transportation, Standard Specifications for Constru...
	2. Special Provisions. All Contract Documents references to “Special Provisions” shall be to the provisions of Section 01100 (Summary) Attachment A, Special Provisions.
	3. Appendix H, FHWA 1273 Required Contract Provisions for Federal-Aid Construction Contracts for mandatory Federal provisions required by the project funding.
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	A. INSURANCE REQUIREMENTS
	At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the following classes of insurance...
	Insurance Requirements for Marine Construction Contracts
	 Construction Contracts
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	DOCUMENT 00822
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	DOCUMENT 01100 SUMMARY OF WORK
	PART 1 –  GENERAL
	1.01 WORK COVERED BY CONTRACT DOCUMENTS
	A. The objective of this project is to perform maintenance dredging of the surface layer of sediment along the Stockton Waterfront, California, hereafter referred to as the Site. The work includes proper handling, transporting, and placing of the dred...
	B. The project owner is the Port of Stockton. The Port may designate additional representatives or agents. Within these specifications, the term “Port” shall include all such representatives or agents.
	C. The Contractor is required to meet minimum dredging thickness (Required Cut Thickness) as described in the Contract Documents and as shown on the Construction Drawings.
	D. Contract Documents for this project include Instructions to Bidders, Bidding Documents, Proposal with Bid Schedule, General Conditions, Special Provisions, Technical Specifications and Appendices, Drawings, any Addenda that may be issued during the...
	E. The work includes providing all labor, materials, equipment, insurance, licenses, and any related services required for the dredging and proper placement of sediment.
	F. This Contract includes work covered by lump sum and unit prices.
	G. The Award of work, including any Optional Additive Bid Items, is subject to permitting, funding, operations, and other priority decisions made at the sole discretion of the Port. Inclusion of Optional Additive Bid Items in the Contract Documents do...
	1. If the Contract is awarded, the Base Bid Work will be awarded to the winning bidder:
	Item 01—Base Bid: Mobilization and Demobilization
	Item 02—Base Bid: Hydrographic Surveying
	Item 03—Base Bid: Maintenance Dredging of Dredge Area A with Placement at Roberts Island Dredged Material Placement Site
	Item 04—Base Bid: Roberts Island Dredged Material Placement Site Preparation and Cleanup for All Awarded Work

	2. The Port reserves the right to award any, all, or none of the Optional Additive Bid Items in the Port’s sole discretion. Optional Additive Bid Items may be awarded independently and need not be awarded in the order listed in the Bid Schedule. The O...
	Item 05—Optional Additive Bid: Maintenance Dredging of Dredge Area B with Placement at Roberts Island Dredged Material Placement Site
	Item 06—Optional Additive Bid: Maintenance Dredging of Dredge Area C with Placement at Roberts Island Dredged Material Placement Site
	Item 07—Optional Additive Bid: Maintenance Dredging of Dredge Area D with Placement at Roberts Island Dredged Material Placement Site

	H. Unless provided otherwise in the Contract Documents, all risk of loss to the work covered by the Contract Documents shall rest with the Contractor until final completion and acceptance is provided by the Port.
	I. The work is scheduled to be completed in October and November 2026. If the Port does not provide Final Acceptance because the Contractor has not met the project objective by the end of the in-water work window (November 30, 2026), then the Contract...
	J. Cost of maintenance of systems and equipment prior to Final Acceptance will be considered as included in Bid price, and no direct or additional payment will be made, therefore.
	K. Department of Homeland Security Requirements. All Contractor and Subcontractor personnel who will, at any time, be present on the Project Site must obtain a Transportation Worker Identification Credential (TWIC) from the Transportation Security Adm...

	1.02 DEFINITIONS
	A. Dredge Area: A specified area, as shown on the Drawings, that is assigned a Required Cut Thickness. The Dredge Areas are defined as Dredge Area A, Dredge Area B and Dredge Area C.
	B. Dredge Footprint: Horizontal extents of the Dredge Area or Dredge Areas in which the Contractor is responsible for removing all sediment to the Required Cut Thickness. The perimeter of the Dredge Footprint is the outer edge of the full depth dredge...
	C. Dredge Template: The three-dimensional limits of allowable dredging, which include the Required Cut Thickness within the Dredge Footprint, Pay Overdredge Allowance and Non-Pay Overdredge Allowance, as shown on the Drawings. No side slopes shall be ...
	D. Excessive Dredging: Material removed outside of the Dredge Template (with the exception of Slough Material) as described in these Specifications, and as shown on the Drawings. The Contractor shall take extra care to prevent Excessive Dredging to av...
	E. Incidental Debris: Dredged material that does not pass through a grid opening 12 inches by 12 inches square and that measures larger than 12 inches in any dimension, or any solid waste materials other than sediment excavated as part of the dredging...
	F. Independent Surveyor: An independent, third-party surveyor procured by the Contractor with the qualifications listed in Section 35 20 30 Article 1.02.E.
	G. Non-Pay Overdredge Allowance: A thickness of one (1) foot, unless otherwise shown on the Drawings, below the Pay Overdredge Allowance that is the maximum overdredge allowance permitted by the permits and the terms of this Contract. Material removed...
	H. Pay Overdredge Allowance: A thickness of one (1) foot, unless otherwise shown on the Drawings, below the Required Cut Thickness that will be paid to account for equipment tolerance. Material removed within the Pay Overdredge Allowance will qualify ...
	I. Pay Volume: The calculated quantity of in situ dredge material removed from the Dredge Areas by the Contractor using Pre- and Post-Dredge Surveys, as defined in Section 35 20 30 of these specifications. The Pay Volume will be determined by calculat...
	J. Project Site (Site): The designated Dredge Area(s) and placement site, open water, and upland facilities and structures in the immediate vicinity of the Dredge Area.
	K. Required Cut Thickness: The vertical thickness of material that the Contractor shall remove within the Dredge Footprint, measured downward from the existing surface. The Required Cut Thickness is one (1) foot unless otherwise shown on the Drawings....
	L. Roberts Island Dredge Material Placement Site (DMPS): An upland site that accepts dredged sediment. Roberts Island DMPS is managed by the Port of Stockton (Port) and is the sediment placement site for this project. Dredged sediment is typically off...
	M. Side Slope Area: No side slopes shall be dredged.
	N. Side Slough Area: The area between the perimeter of the Dredge Footprint (toe of cut) and the intersect point at existing grade where Slough Material is expected to be generated. The limit of Side Slough payment is shown in the Drawings. Side Sloug...
	O. Slough Material: Sediment or other material from the Side Slough Area that sloughs into the Dredge Area as a result of making a cut to grade. The Contractor shall remove such Slough Material until the Required Cut Thickness for each Dredge Area is ...

	1.03 SUBMITTALS PRIOR TO CONSTRUCTION
	A. Pre-Dredge Survey: See Section 35 20 30 of these specifications for requirements, including submission schedule.
	B. Dredging Operations Work Plan and Solid Debris Management Plan: The Contractor shall prepare and submit a Dredging Operations Work Plan and Solid Debris Management Plan no more than seven (7) calendar days after NTP. See Section 35 01 00 of these s...
	C. U.S. Coast Guard Notification: The Contractor shall notify the U.S. Coast Guard (USCG) in writing, alerting them of the schedule of their work, their planned equipment and its positioning, their radio telephone frequencies, work start and completio...
	1. The Contractor must comply with the USCG’s requirements for safe boating and other navigational operations while performing the Work within the San Joaquin River or any other area where USCG has jurisdiction, including displaying the proper signals...
	2. The Contractor must comply with all permit conditions regarding participation in USCG’s Vessel Traffic Control Service.
	3. The Contractor must give sufficient notice of the start and anticipated end of dredging and placement operations per USCG regulations to allow publication of the Notice to Mariners.
	4. If the Contractor is required to relocate a navigational buoy to complete the Work, this relocation must be included in the Contractor’s Notice to Mariners. Each buoy must be replaced in the original location from which it was removed prior to the ...

	D. Health and Safety Plan: The Contractor is responsible for health and safety at the Project Site. The Contractor shall submit a site-specific Health and Safety Plan (HASP) no less than ten (10) calendar days prior to mobilization at the Site. The pl...
	E. Independent Surveyor Qualifications: See Section 35 20 30 of these specifications for requirements.
	F. Environmental Protection and Monitoring Plan: The Contractor shall prepare and submit an Environmental Protection and Monitoring Plan no more than seven (7) calendar days after the NTP. After it is accepted by the Port, the Environmental Protection...
	1. Methods, procedures, and equipment to be used to prevent loss of sediment, runoff water, and debris during dredging, transport, and offloading operations.
	2. Methods, procedures, and best management practices to comply with all permit conditions related to compliance with water quality criteria. Describe methods, procedures, and best management practices to comply with water quality criteria, and contin...
	3. Methods that will be used to monitor the scows for uncontrolled leakage during loading and in-water transport of dredged sediment. If leakage is evidenced, however minor, the operations shall be terminated and not restarted until repairs, satisfact...
	4. Methods, procedures and equipment to be used to prevent loss of sediment, runoff water, and debris during dredging, transport, and offloading operations.
	5. A Spill Prevention Control and Countermeasures (SPCC) section that includes but is not limited to the following:
	a. Identification of construction-planning elements and potential spill sources at the Site.
	b. Location of sorbents or booms at both the dredging and placement sites.
	c. The name of the individual who will report any spills or hazardous substance releases and who will follow up with complete documentation. This individual shall immediately notify the Port in addition to the legally required federal, state, and loca...
	d. An outline of response actions in the event of a spill or release, and identification of notification and reporting procedures.
	e. An outline of measures that will be taken by the Contractor to prevent the release or spread of hazardous materials (either found on site or encountered during construction, including any that are not identified in Contract Documents) or any hazard...
	f. A list of materials and equipment to be immediately available at the job site, tailored to cleanup work of the potential hazard(s) identified.
	g. A requirement that the Contractor maintain at the job site the applicable equipment and material designated in the SPCC section. Hazardous materials are defined by the State of California in California Code of Regulations Title 22, Division 4.5.


	1.04 Project meetings and SUBMITTALS DURING CONSTRUCTION
	A. Pre-Construction Meeting: Following award, the Port will notify the selected bidder of the time and date of a pre-construction meeting that shall be attended by the Contractor’s Superintendent and any other key staff and major subcontractors.
	B. Weekly Progress Meeting: The Contractor shall schedule and administer weekly progress meetings, or less frequently if approved by the Port, throughout progress of the work. The Contractor will arrange meetings, prepare standard agenda with copies f...
	C. Construction Schedule: The Contractor shall prepare weekly updates of its Construction Schedule that reflect the progress of the work. The updated schedule shall be submitted each week to the Port at the Weekly Progress Meeting.
	D. Daily Report: The Contractor shall keep a daily record of the area(s) dredged, the estimated quantity of sediment dredged and placed at each Placement Site, the estimated quantity of segregated Debris, the hours worked, Debris Downtime (if applicab...
	E. Weekly Report: The Contractor shall summarize the week’s work in a weekly report to be submitted to the Port the following Monday morning. The weekly report shall contain the weekly progress survey and shall identify work completed to date and anti...

	1.05 SUBMITTALS POST CONSTRUCTION
	A. Interim surveys (including surveys conducted by the contractor, not only those by a third-party surveyor)
	B. Waste Manifests
	C. Scow Tracking Logs, such as the Disposal Site Verification and Summary Log
	D. Notice of Completion
	E. Annual Water Quality Monitoring Report for the Dredging Site, and Roberts Island DMPS if necessary, submitted to the Central Valley Regional Water Quality Control Board (CVRWQCB). See Appendix A for submittal Requirements.

	1.06 INHERENT DELAYS
	A. In the event that a vessel is moored at one of the floats, the Contractor shall immediately notify the Port. The Contractor may not leave that area un-dredged unless the Port provides written instruction to do so.
	B. The Contractor shall anticipate inherent delays while conducting dredging and placement operations. Examples of inherent delays may include safely accommodating recreational or commercial vessel traffic within the Site, within the surrounding area ...

	1.07 WORK RESTRICTIONS
	A. Equipment: Dredging shall be performed using mechanical dredging equipment. Dredged sediment transport to the placement site shall be accomplished using waterborne vessels. No on-site stockpiling or trucking will be permitted. For additional inform...
	B. Schedule: Per the permits, the approved in-water work window is October 1 through November 30.
	C. Working Hours: Work may be performed seven (7) days per week. Work shall start no sooner than 30 minutes after sunrise and end no later than 30 minutes before sunset.  Working hours are subject to change by the Port. No holiday work will be permitt...
	D. Vessel Berthing: The Contractor shall coordinate with the Port regarding approved vessel mooring and tie-up locations within the Port of Stockton. The Contractor shall notify the Port at the time of NTP if they require berthing on Port property. Be...
	E. Upland Staging: Upland staging will be permitted at a location designated by the Port within the Port of Stockton. The selected Contractor shall notify the Port within two business days of the Notice of Intent to Award if they require staging on Po...
	F. Access: Contractor access shall be established in a pre-construction walk-through with the Port.
	G. Parking: Parking for the Contractor’s employee vehicles shall be confined to the location designated by the Port.

	1.08 PERMITS, APPROVALS, AND NOTIFICATIONS
	A. Maintenance Dredging Permits: The Port has obtained the permits and regulatory approvals required for the Project from the Central Valley Regional Water Quality Control Board (CVRWQCB), USACE and California Department of Fish and Wildlife (CDFW).
	B. Project Permit Conditions: The Contractor shall comply with all conditions of the project permits and regulatory approvals. Requirements summarized elsewhere in the Specifications do not relieve the Contractor of compliance with the complete permit...
	C. Placement, dewatering, and decant-discharge operations at the Roberts Island DMPS are authorized under the CVRWQCB General Waste Discharge Requirements for Maintenance Dredging Operations, Order No. R5-2009-0085. The Contractor shall comply with al...
	D. U.S. Coast Guard Notification: The Contractor shall submit and comply with this notification in accordance with Section 01 11 00 Article 1.03.C.
	E. Contractor’s Permits and Licenses: The Contractor shall be responsible for securing and paying for all additional permits and licenses required for operation of equipment, floating or otherwise.
	F. Reference Documents (Attached)
	1. CDFW Final Lake Alteration Agreement EPIMS Notification No. SJN-64841-R2
	2. CVRWQCB Clean Water Act Section 401 WQC WDID #5B39CR00439
	3. CVRWQCB Notice of Applicability General Waste Discharge Requirements Order R5-2009-0085 For Maintenance Dredging Operations; Port of Stockton; Port of Stockton Cyanobacteria Harmful Algal Bloom Maintenance Dredging Project, San Joaquin County
	4. USACE Section 10 Letter of Permission, File No. SPK-2026-00042
	5. National Marine Fisheries Service Letter of Concurrence, NMFS No. WCRO-2026-00366
	6. U.S. Fish and Wildlife Service, USFWS, File No. 2026-0025409-S7-001
	7. CVRWQCB General Waste Discharge Requirements For Maintenance Dredging Operations Sacramento-San Joaquin Delta, Order R5-2009-008
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	SECTION 01200
	MEASUREMENT AND PAYMENT
	1.1 Summary
	A. Section includes description of requirements and procedures for determining amount of Work performed and for obtaining payment for Work performed.

	1.2 REFERENCES
	A. California Public Contract Code
	B. Code of Civil Procedure
	C. Government Code
	D. Office of Homeland Security (OHS) - www.homeland.ca.gov

	1.3 SCOPE OF WORK
	Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory completion of Work,...

	1.4 DETERMINATION OF QUANTITIES
	Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be number, as determined by Port, of units of work satisfactorily completed in accordance with Contract Documents or as directed by Port.  Unles...

	1.5 SCOPE OF PAYMENT
	A. Except as otherwise expressly stated in Section 01100 (Summary of Work), payment to Contractor at the unit price or other price fixed in Contract Documents for performing Work required under any item, or (if the Contract is on a single lump sum pri...
	B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs necessary to complete required Work, all costs (if any) for loss or damage arising from nature of Work or prosecution of the Work, and from action of ...
	1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and all risks of any description connected with, prosecution of Work or prosecution of Bid Item (whether lump sum or unit price) until acceptance by Port;
	2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Bid Item (whether lump sum or unit price) as provided in Contract Documents;
	3. Escalation to allow for cost increases between time of Contract Award and completion of Work or completion of Bid Item (whether lump sum or unit price).

	C. Whenever it is specified herein that Contractor is to do work or furnish materials of any class for which no price is fixed in Contract Documents, it shall be understood that Contractor is to do such work or furnish such materials without extra cha...
	D. Unit Prices shall apply to work covered by unit prices so long as actual quantities performed on the Project are not less than 75 percent or greater than 125 percent of the estimated quantities contained in Document 00400 (Bid Form) or otherwise re...
	E. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in Section 01100 (Summary).
	F. Port may, in its discretion, where Contractor requests payment on the basis of materials and equipment not incorporated in the Work, Contractor must satisfy the following conditions:
	1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location agreed to in writing, for example, a mutually acceptable warehouse;
	2. Full title to the materials and/or equipment shall vest in Port at the time of delivery to the Site, warehouse or other storage location;
	3. Obtain a negotiable warehouse receipt, endorsed over to Port for materials and/or equipment stored in an off-site warehouse.  No payment will be made until such endorsed receipts are delivered to Port;
	4. Stockpiled materials and/or equipment shall be available for Port inspection, but Port shall have no obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any obligations under the Contract Documents.  ...
	5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at Contractor’s expense;
	6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and malicious mischief, as well as any other coverages required under the Contract Documents;
	7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation warranting that Port has received the materials and equipment free and clear of all liens and evidence that the materials and equipment are ...

	G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from amounts otherwise due Contractor as they are incorporated.

	1.6 BASIS OF PAYMENT
	A. Unit Price Quantities:  When estimated quantity for specific portions of Work is listed in Bid Form, quantity of Work to be paid for shall be actual number of units satisfactorily completed, as determined by Port and certified by Contractor, in acc...
	B. Lump Sum:  When estimated quantity for specific portion of Work is not indicated and unit is designated as lump sum, payment will be on a lump sum basis for Work satisfactorily completed in accordance with Contract Documents.
	C. Allowances:  Allowance items (if any) will be paid for as provided in Section 01100 (Summary).  Funds authorized for Allowance work will not be released for Contract payments unless Port has authorized Allowance work in writing.
	D. Port does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any class or portion of Work, to ...

	1.7 PROGRESS PAYMENTS
	A. If requested by Contractor, progress payments will be made monthly.
	B. Schedule of Values:
	1. Within twenty Days from issuance of Notice of Award and prior to Contractor’s first Application for Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including coordination responsibilities and Project Recor...
	2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, temporary roads and access, off-Si...
	3. Port will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed.  Upon favorable review by Port, Port will ac...
	4. Port will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in an inaccurate reallocation of moneys until such “front loading” is corrected.  Repeated attempts at “front loading” may result in suspension ...

	C. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance with generally accepted accounting practices.  In addition:
	1. On or before the 20th Day of each month (but after receipt of Port’s approval of the updated Schedule as required by Section 01320 (Progress Schedules and Reports)), Contractor shall submit to Port five copies of an Application for Payment for the ...
	2. Applications for Payment may include, but are not necessarily limited to the following:
	a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;
	b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01200 (if any), if purchased and delivered to the Site or stored off Site, as may be approved by Port.
	c. Up to 50 percent of the cost of materials identified in paragraph 1.5F of this Section 01200 (if any), specifically fabricated for the Project that are not yet incorporated into the Work.

	3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application and that Contractor has fulfilled all scheduling requirements of Document 00700 (General Conditions) and Section 01320 (Progress Schedules and ...
	4. No progress payment will be processed prior to Port receiving all requested, acceptable schedule update information.  Failure to submit a schedule update complying with Section 01320 justifies denying the entire Application for Payment.
	5. Each Application for Payment shall list the Project Name, Contract No., Grant No. (if applicable), and the Capitol Project No. (if applicable) provided in this Document and/or available by the Port. Submitted invoices that do not properly identify ...
	6. Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a description of the work activities, consistent with the descripti...
	7. If Port requires substantiating data, submit information requested by Port, with cover letter identifying Project, Application for Payment number and date, and detailed list of enclosures.  Submit one copy of substantiating data and cover letter fo...
	8. If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation with Port, Contractor shall not receive current payment until Contractor has participated fully in providing construction progress infor...

	D. Progress Payments
	1. Port will review Contractor’s Application for Payment following receipt.  If adjustments need to be made to percent of completion of each activity, Port will make appropriate notations and return to Contractor.  Contractor shall revise and resubmit...
	2. Each Application for Payment may be reviewed by Port and/or inspectors to determine whether the Application for Payment is proper, and shall be rejected, revised, or approved by Port pursuant to the Schedule of Values prepared in accordance with pa...
	3. If it is determined that the Application for Payment is not proper and suitable for payment, Port will return it to Contractor as soon as practicable, but no later than seven Days after receipt, together with a document setting forth in writing the...
	4. Pursuant to Public Contract Code Section 20104.50, if Port fails to make any progress payment within 30 Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, Port shall pay interest to Contractor equiva...
	5. As soon as practicable after approval of each Application for Payment for progress payments, Port will pay to Contractor in manner provided by law, an amount equal to 90 percent of the amounts otherwise due as provided in the Contract Documents, or...
	6. Before any progress payment or final payment is due or made, Contractor shall submit satisfactory evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor and materials incorporated into...
	7. Port reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated materials that, in the sole judgment of Port, are not adequately and properly protected against weather and/or damage prior to or following ...
	8. Granting of progress payment or payments by Port, or receipt thereof by Contractor, shall not be understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way lessen liability of Contractor to replace uns...
	9. When Port shall charge sum of money against Contractor under any provision of Contract Documents, amount of charge shall be deducted and retained by Port from amount of next succeeding progress payment or from any other moneys due or that may becom...

	E. Retention Changes
	1. Following satisfactory and timely completion of at least 50% of the total Work of the Contract Documents, following Contractor’s request, Port may, in its sole discretion, elect to do one or more of the following:
	a. Notwithstanding paragraph 1.7.D.5 above, pay any or all subsequent Applications for Payment for progress payments at the rate of 95 percent of the amounts otherwise due.
	b. Release to Contractor any retention otherwise held by Port.

	2. Port reserves the right to revoke any election under paragraph 1.7.E.1 at any time.
	3. Nothing in this paragraph 1.7.E shall lessen or diminish any Port right or remedy, including without limitation Port’s right to require Contractor to perform all Work within the time otherwise required in the Contract Documents.


	1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security mutually a...
	2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the investment of the payments into securities an...
	3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, specifying amount of securities to be deposited, terms an...
	5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.9 FINAL PAYMENT
	A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including punchlist, testing, record documents and Contractor maintenance after Final Acceptance, Port will pay to Contractor, in manner provided by ...
	B. Prior progress payments shall be subject to correction in the final payment. Port’s determination of amount due as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under Contract Documents and shall be ...
	C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at time of final payment, and as a condition precedent to Port’s obligation to make final payment, Document 00650 (Agreement and Release o...

	1.10 EFFECT OF PAYMENT
	A. Payment will be made by Port, based on Port’s observations at the Site and the data comprising the Application for Payment.  Payment will not be a representation that Port has:
	1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;
	2. Reviewed construction means, methods, techniques, sequences, or procedures;
	3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by Port to substantiate Contractor’s right to payment; or
	4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on account of the Contract Sum.
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	SECTION 01250
	MODIFICATION PROCEDURES
	PART 1 GENERAL
	A. Only Contractor or Port may initiate changes in scope of Work or deviation from Contract Documents.
	1. Contractor may initiate changes by submitting a Request for Information (“RFI”), Notice of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.
	a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.
	b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with Document 00700 (General Conditions).
	c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00700 (General Conditions).

	2. Port may initiate changes by issuing a Supplemental Instruction, which may revise, add to or subtract from the Work.
	3. Port may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
	4. Port may also, by Construction Change Directive (“CCD”), order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly.  A CC...

	1.2 PROCEDUREs
	A. Cost Proposal and Procedures: Whenever Contractor is required in this Section 01250 to prepare a Cost Proposal, and whenever Contractor is entitled to submit a Cost Proposal and elects to do so, Contractor shall prepare and submit to Port for consi...
	1. If Port accepts a Cost Proposal, Port will prepare Change Order for Port and Contractor signatures.
	2. If Cost Proposal is not acceptable to Port because it does not agree with cost and/or time included in Cost Proposal, Port will submit in a response what it believes to be a reasonable cost and/or adjustment, if any.  Except as otherwise provided i...
	3. When necessity to proceed with a change does not allow the Port sufficient time to conduct a proper check of a Cost Proposal (or revised Cost Proposal), Port may order Contractor to proceed on basis to be determined at earliest practical date.  In ...

	B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract Documents, or receives a request for information from a Subcontractor, Contractor may prepare and deliver an RFI to Port.  Contractor shall use RFI...
	1. Port will respond within seven Days from receipt of RFI with a written response to Contractor.  Contractor shall distribute response to all appropriate Subcontractors.
	2. If Contractor is satisfied with the response and does not request a change in Contract Sum or Contract Time, then the response shall be executed without a change.
	3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter “A” indicating if it is a follow-up RFI) to Port clarifying original RFI.  Additionally, Port may return RFI requesting ...
	4. If Contractor believes that the response results in change in Contract Sum or Contract Time, Contractor shall notify Port in writing within seven Days after receiving the response.  If Port disagrees with Contractor, then Contractor may give notice...

	C. Supplemental Instruction:  Port may issue Supplemental Instruction to Contractor.
	1. If Contractor is satisfied with Supplemental Instruction and does not request a change in Contract Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order.
	2. If Contractor believes that Supplemental Instruction results in a change in Contract Sum or Contract Time, then Contractor must submit a Cost Proposal to Port within 21 Days of receiving the Supplemental Instruction.

	D. Construction Change Directives: If at any time Port believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, Port may issue a CCD with its recommended cost and/or time adjustment.  Upon receipt of CC...
	1. Contractor’s response must be any one of following:
	a. Return CCD signed, thereby accepting Port’s response, time, and cost.
	b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if Port so requests.
	c. Give notice of intent to submit a Claim as described in Article 12 of Document 00700 (General Conditions), and submit its Claim within 30 Days.

	2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:
	a. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation.
	b. Unit prices stated in the Contract Documents or subsequently agreed upon.
	c. Cost to be determined in a manner agreed.

	3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be effective immediately and shall be recorded as a Change Or...
	4. If Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by Port on the basis of reasonable expenditures and savings of those performing the Work attr...
	5. Pending final determination of cost to Port, amounts not in dispute may be included in Applications for Payment.  The amount of credit to be allowed by Contractor to Port for a deletion or change that results in a net decrease in the Contract Sum s...

	E. Port Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Business Days of Port’s RFP.  Upon approval of RFP, Port will issue a Change Order directing Contractor to proceed with extra Work.  If the parties do not agree on the price fo...
	F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve problems regarding differing underground Site conditions encountered in the execution of the Work pursuant to Paragraph 13.4 of Document 00700 (Gene...
	G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  Paragraph 13.5 of Document 00700 (General Conditions)...

	1.3 COST DETERMINATION
	A. Total cost of extra Work or of Work omitted shall be the sum of labor costs, material costs, equipment rental costs, and specialist costs as defined herein plus overhead and profit as allowed herein.  This limit applies in all cases of claims for e...
	B. Overhead and Profit: (Overhead shall be as defined in this Section 01250)
	1. On proposals covering both increases and decreases in Contract Sum, overhead, profit, and commission shall be allowed on the net increase only as determined in this Section 01250.  When the net difference is a deletion, no percentage for overhead p...
	2. The markup shall include profit, small tools, cleanup, engineering, supervision, warranties, cost of preparing the cost proposal, jobsite overhead, and home office overhead.  No markup will be allowed on taxes, insurance, and bonds.

	C. Taxes:
	1. All State sales tax, use tax, and Sam Joaquin County and applicable City sales taxes shall be included.
	2. Federal and Excise tax shall not be included.

	D. Port-Operated Equipment:  When owner-operated equipment is used to perform extra Work, Contractor will be paid for operator as follows:
	1. Payment for equipment will be made in accordance with this Section 01250.
	2. Payment for cost of labor will be made at no more than rates of such labor established by collective bargaining agreements for type of worker and location of Work, whether or not owner-operator is actually covered by such an agreement.

	E. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relat...

	1.4 COST BREAKDOWN
	A. Labor: Contractor will be paid cost of labor for workers (including forepersons when authorized by Port) used in actual and direct performance of extra Work.  Labor rate, whether employer is Contractor, Subcontractor or other forces, will be sum of...
	1. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of workers for health and welfare, pension, vacation, and similar purposes.
	2. Labor Surcharge: Payments imposed by local, Port, state, and federal laws and ordinances, and other payments made to, or on behalf of, workers, other than actual wages as defined in Paragraph 1.4(A)(1) of this Section 01250, such as taxes and insur...

	B. Material: Only materials furnished by Contractor and necessarily used in performance of extra Work will be paid for.  Cost of such materials will be cost, including sales tax, to purchaser (Contractor, Subcontractor or other forces) from supplier t...
	1. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be credited to Port notwithstanding fact that such discount may not have been taken.
	2. For materials salvaged upon completion of extra Work, salvage value of materials shall be deducted from cost, less discounts, of materials.
	3. If cost of a material is, in opinion of Port, excessive, then cost of material shall be deemed to be lowest current wholesale price at which material is available in quantities concerned delivered to Site, less any discounts as provided in this Sec...

	C. Equipment Rental: For Contractor- or Subcontractor-owned equipment, payment will be made at rental rates listed for equipment in California Department of Transportation official equipment rental rate schedule which is in effect on date upon which e...
	1. For equipment on Site, rental time to be paid for equipment shall be time equipment is in operation on extra Work being performed or on standby as approved by Port.  The following shall be used in computing rental time of equipment:
	a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ hour of operation.
	b. When daily rates are listed, less than four hours of operation shall be considered to be ½ Day of operation.

	2. For equipment that must be brought to Site to be used exclusively on extra Work, cost of transporting equipment to Site and its return to its original location shall be determined as follows:
	a. Port will pay for costs of loading and unloading equipment.
	b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by established haulers.
	c. Cost of transporting equipment shall not exceed applicable minimum established rates of California Public Utilities Commission.
	d. Port will not make any payment for transporting and loading and unloading equipment if equipment is used on Work in any other way than upon extra Work.

	3. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate at end of the performance of the extra Work or Day on which Port directs Contractor to discontinue use of equipment, whichever first occurs.  Excluding Saturd...

	D. Work Performed by Special Forces or Other Special Services: When Port and Contractor, by agreement, determine that special service or item of extra Work cannot be performed by forces of Contractor or those of any Subcontractors, service or extra Wo...

	1.5 FORCE-ACCOUNT Work
	A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) maximum price which shall not under any cir...
	B. Force-Account Work shall be used when it is not possible or practical to price out the changed Work prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing and negotiation phase of the change.  Once ...
	C. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to Port each Business Day in writing in detail amount and cost of labor and material used, and any other expense inc...
	D. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to Port when 75 percent of the NTE amount has been expended.
	E. Force-Account Work shall be paid as extra Work under this Section 01250.  Methods of determining payment for Work and materials provided in this Paragraph 1.5 shall not apply to performance of Work or furnishings of material that, in judgment of Po...

	1.6 PORT-FURNISHED MATERIALS
	A. Port reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and overhead and profit on such materials.

	1.7 OVERHEAD DEFINED
	A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or recei...
	1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings
	2. Routine field inspection of Work proposed
	3. General Superintendence
	4. General administration and preparation of cost proposals, schedule analysis, Change Orders, and other supporting documentation as necessary
	5. Computer services
	6. Reproduction services
	7. Salaries of project engineer, superintendent, timekeeper, storekeeper, and secretaries
	8. Janitorial services
	9. Temporary on-Site facilities:
	a. Offices
	b. Telephones
	c. Plumbing
	d. Electrical:  Power, lighting
	e. Platforms
	f. Fencing, etc.
	g. Water

	10. Home Office Overhead
	11. Insurance and Bond premiums
	12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the Contract Documents
	13. Surveying
	14. Estimating
	15. Protection of Work
	16. Handling and disposal fees
	17. Final cleanup
	18. Other incidental Work


	1.8 RECORDS AND CERTIFICATION
	A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  Contractor shall also provide with the form: t...
	B. No payment for Force-Account Work shall be made until Contractor submits original invoices substantiating materials and specialists charges.
	C. Port shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor’s claims for Modification of Contract, including Force-Account Work and CCD Work.
	D. Further, Port will have right to audit, inspect, or copy all records maintained in connection with this Contract, including financial records, bidding records, in possession of Contractor relating to any transaction or activity occurring or arising...
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	Doc 01315 PROJECT MEETINGS
	1.1 Preconstruction Conference
	A. Port will call for and administer Preconstruction Conference at time and place to be announced (usually the week prior to start of Work at the Site).
	B. Contractor, all major Subcontractors, and major suppliers shall attend Preconstruction Conference.
	C. Agenda will include, but not be limited to, the following items.
	1. Schedules
	2. Personnel and vehicle permit procedures
	3. Use of premises
	4. Location of the Contractor’s on-Site facilities
	5. Security
	6. Housekeeping
	7. Submittal and RFI procedures
	8. Inspection and testing procedures, on-Site and off-Site
	9. Utility shutdown procedures
	10. Control and reference point survey procedures
	11. Injury and Illness Prevention Program
	12. Contractor’s Initial Schedule
	13. Contractor’s Schedule of Values
	14. Contractor’s Schedule of Submittals
	15. Jurisdictional agency requirements

	D. Port will distribute copies of minutes to attendees.  Attendees shall have 7 Days to submit comments or additions to minutes. Minutes will constitute final memorialization of results of Preconstruction Conference.

	1.2 Weekly Progress Meetings
	A. Port will schedule and administer weekly progress meetings throughout duration of Work.  Progress meetings will be held weekly unless otherwise directed by Port.
	1. Meetings shall be held at Job Site.
	2. A Port Representative will prepare agenda and distribute it 4 Days in advance of meeting to Contractor.
	3. Participants with agenda items shall present them.
	4. Port Staff and representatives shall preside at the meetings.
	5. The Port shall record and distribute the meeting minutes.  Minutes shall be distributed by the Port to the Contractor within 3 business days after the meeting.  Contractor shall distribute the minutes to those affected by decisions made at meeting....

	B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers, Port, and others as appropriate to agenda topics for each meeting.
	C. Agenda will contain the following items, as appropriate:
	1. Review, revise as necessary, and approve previous meeting minutes
	2. Review of Work progress since last meeting
	3. Status of Construction Work Schedule, delivery schedules, adjustments
	4. Submittal, RFI, and Change Order status
	5. Review of the Contractor’s safety program activities and results, including report on all serious injury and/or damage accidents
	6. Other items affecting progress of Work


	1.3 Progress Schedule and Billing Meetings
	A. A meeting will be held on approximately the 20th of each month to review the schedule update submittal and progress payment application.
	1. At this meeting, at a minimum, the following items will be reviewed:
	a. Percent complete of each activity;
	b. Time impact evaluations for Change Orders and Time Extension Request;
	c. Actual and anticipated activity sequence changes;
	d. Actual and anticipated duration changes; and
	e. Actual and anticipated Contractor delays.

	2. These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, Contractor’s General Superintendent and Scheduler shall attend these meetings.
	3. Contractor shall plan on the meeting taking no less than four hours.


	1.4 Safety Meetings
	A. Conduct monthly Contractor Safety Committee meetings.
	B. Conduct weekly toolbox safety talks.
	PART 2 PRODUCTS – NOT USED
	PART 3 EXECUTION – NOT USED


	Doc 01320 PROGRESS SCHEDULES AND REPORTS
	Progress Schedules and Reports
	1.1 GENERAL
	A. Progress Schedule shall be based on and incorporate Milestone and completion dates specified in Contract Documents.
	B. Overall time of completion and time of completion for each Milestone shown on Progress Schedule shall adhere to times in Document 00520 (Agreement), unless an earlier (advanced) time of completion is requested by Contractor and agreed to by Port.  ...
	1. Port is not required to accept an earlier (advanced) schedule, i.e., one that shows early completion date(s) for the Contract Time.
	2. Contractor is not entitled to extra compensation in the event agreement is reached on an earlier (advanced) schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in earlier (advanced) schedule but within the ...

	C. Failure of Progress Schedule to include any element of the Work or any inaccuracy in Progress Schedule will not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract.  Port’s acceptance of Schedule shall ...

	1.2 INITIAL AND ORIGINAL Progress SCHEDULE
	A. Initial Schedule submitted for review at the Preconstruction Conference shall serve as Contractor’s schedule for up to 30 Days after the Notice to Proceed.
	B. Initial Schedule must indicate detailed plan for the Work to be completed in first 30 Days of the Contract; details of planned mobilization of plant and equipment; sequence of early operations; and procurement of materials and equipment.  Show Work...
	C. Contractor shall submit its Original Schedule for review no later than 15 days prior to submittal of the first progress payment application.  Original Schedule and all updates shall comply with all standards herein.

	1.3 SCHEDULE FORMAT AND LEVEL OF DETAIL
	A. Each  Schedule (Initial, Original, and updates) shall indicate all separate fabrication, procurement and field construction activities required for completion of the Work, including but not limited to the following:
	1. All Contractor, Subcontractor, and assigned Contractor Work shall be shown in a logical Work sequence that demonstrates a coordinated plan of Work for all contractors.  The intent is to provide a common basis of acceptance, understanding, and commu...
	2. Activities related to the delivery of Contractor- and Port -furnished equipment to be Contractor-installed per Contract shall be shown.
	3. All activities shall be identified through codes or other identification to indicate the building (i.e. buildings, Site Work) and Contractor/Subcontractor responsibility to which they pertain.
	4. Break up the Work schedule into activities of durations of approximately 21 Days or less each, except for non-field construction activities or as otherwise deemed acceptable by Port.
	5. Show the critical path in red.  For each activity, show early start, late start, early finish, late finish, durations measured in Days, Project Float, resources, predecessor and successor activities, planned workday/week for the activity, manpower ...

	B. Seasonal weather conditions (which do not constitute a delay as defined herein) shall be considered in the planning and scheduling of all potential Work influenced by high or low ambient temperatures or presence of high moisture for the completion ...
	C. Failure by Contractor to include any element of Work required for performance of the Work on the detailed construction schedule shall not excuse Contractor from completing all Work required within the Contract Time.
	D. A two-week “look ahead,” detailed daily bar chart schedule shall be updated and issued weekly.
	E. Utilize computer-scheduling software, such as Microsoft Project software or approved equivalent, for all scheduling including schedule updates.

	1.4 MONTHLY SCHEDULE UPDATE SUBMITTALS
	A. Following acceptance of Contractor’s Initial Schedule, contractor shall monitor progress of Work and adjust its Schedule each month to reflect actual progress in blue and any anticipated changes to planned activities.
	1. Each Schedule update submitted shall be complete, including all information requested for the Initial Schedule and Original Schedule submittal.
	2. Each update shall continue to show all Work activities including those already completed.
	3. Completed activities (shown in blue) shall accurately reflect “as built” information by indicating when activities were actually started and completed, and Contractor warrants the accuracy of as-built information as shown.

	B. Updating, changing or revising of any report, curve, schedule or narrative submitted to Port by Contractor under this Contract, nor Port’s review or acceptance of any such report, curve, schedule or narrative shall not have the effect of amending o...

	1.5 RECOVERY SCHEDULE
	A. If a Schedule update shows a Substantial Completion date 21 Days beyond any Contract Substantial Completion date, or individual Milestone completion dates, submit to Port within seven Days the proposed revisions to recover the lost time.  As part o...

	1.6 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND DELAYS
	A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that includes both a written narrative and a schedule diagram depicting how the changed Work or other impact affects other schedule activities. The schedule dia...
	B. Contractor shall comply with the requirements of paragraph 1.6A of this Section 01320 for all types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays, fabrication delays, etc.
	C. Contractor is responsible for all costs associated with the preparation of TIEs, and the process of incorporating TIEs into the current schedule update.  Provide Port with four copies of each TIE.

	1.7 DAILY REPORTS
	A. Contractor shall provide daily construction reports showing personnel, trades, equipment and supervision on site; weather; work started, completed and any impediments, problems or delays, for the work day.  Submit to Port the following morning.

	1.8  COST DATA
	A. Contractor shall provide Port with copies for each Day Contractor works on the Project, to be delivered to Port either the same Day or the following morning before starting Work at the Site.  Contractor shall take monthly progress photographs of al...
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	SECTION 01330
	Submittal Procedures
	1.1 SUMMARY
	A. Section Includes:
	1. Description of general requirements for Submittals for the Work:
	a. Procedures
	b. Quality Assurance Control Submittals
	1) Design Data
	2) Test Reports
	3) Certificates
	4) Manufacturers’ Instructions
	5) Material Safety Data Sheets




	1.2 Procedures
	A. Submit at Contractor’s expense, all required Submittals in triplicate, including but not limited to, Schedule of Shop Drawing and Sample Submittals, Safety Plans, Progress Schedule, Product Data, Shop Drawings, Samples, Quality Assurance Control Da...
	B. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01330 as Exhibit A).  Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly to show those portions of the data that ...
	C. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Port the materials and equipment Contractor proposes to provide and to enable ...
	D. At the time of each submission, give Port specific written notice of all variations, if any, that the Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  This written notice shall be in a written communic...
	E. Submittal coordination and verification is the responsibility of Contractor; this responsibility shall not be delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and coordinate each Submittal with...
	1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	3. All information relative to Contractor’s sole responsibility for means, methods, techniques, sequences, and procedures of construction and safety precautions and programs incident thereto.

	F. Contractor’s submission to Port of a Submittal shall constitute Contractor’s representation that it has satisfied its obligations under the Contract Documents, and as set forth immediately above in this Paragraph 1.2 of this Section 01330, with res...
	G. Designation of Work “by others,” if shown in Submittals, shall mean that Work will be responsibility of Contractor rather than Subcontractor or supplier who has prepared Submittals.
	H. After review by Port of each Submittal, material will be returned to Contractor with actions defined as follows:
	1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with future Submittals and additional partial Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion of specified or required items no...
	2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that minor corrections as noted shall be made by Contractor.
	3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or errors that shall be resolved or corrected by Contractor prior to subsequent review by Port.
	4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or Specifications in major respect, i.e.: wrong size, model, capacity, or material.

	I. Contractor shall make a complete and acceptable Submittal at least by second submission.  Port reserves the right to deduct monies from payments due Contractor to cover additional costs of review beyond the second submission.  Illegible Submittals ...
	J. Favorable review will not constitute acceptance by Port of any responsibility for the accuracy, coordination, or completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals shall be sole responsibility of Contractor, inc...
	K. Unless otherwise specified, Port’s review will not extend to the means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.  The review and approval of a separate item as such will no...
	L. Contractor shall submit complete initial Submittal for those items where required by individual Specification Sections.  Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall meet minimum requi...
	M. Contractor shall copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files, Subcontractors, and vendors.
	N. After Port’s review of Submittal, Contractor shall revise as noted and resubmit as required.  Contractor shall identify changes made since previous Submittal.
	1. Contractor shall begin no fabrication or Work that requires Submittals until return of Submittals not requiring resubmittal.  Do not extrapolate from Submittals covering similar Work.
	2. Normally, Submittals will be processed and returned to Contractor within 21 Days of receipt.

	O. Contractor shall distribute copies of reviewed Submittals to concerned persons.  Contractor shall instruct recipients to promptly report any inability to comply with provisions.
	P. All Submittals shall be number-identified by Contractor, prior to submission to Port, in accordance with the following:
	1. Sequentially number each Submittal (i.e., “1”, “2”, “3”, etc.) as the basis for number identification of Submittals.
	2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, Product Data, Sample, certification, etc.
	3. Number Installation, Operation, and Maintenance Manual with original root number of the favorably reviewed Submittal for the item.
	4. If the Submittal is a resubmittal (including without limitation after an initial Submittal is rejected, returned without review, or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a resubmittal of Submittal 1 would be ...
	5. All Submittals shall include all information requested by each Specification Section.  No partial Submittals will be accepted unless previously authorized by Port.  In the event a partial Submittal is authorized, each subsequent different Submittal...

	Q. Submission Requirements:
	1. Deliver Submittals to Port at least 30 Days before dates reviewed Submittals will be needed.


	1.3 Project Record Documents
	A. Submit Project Record Documents as required by Section 01780 (Project Record Documents).
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	Doc 01340 SAFETY SUBMITTALS_revisedByCashman
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01340
	SAFETY SUBMITTALS
	PART 1   GENERAL
	1.1 SCOPE
	1.2 PORT’S REVIEW OF SUBMITTALS
	1.3 PLANS AND PROGRAMS

	Doc 01410 REGULATORY REQUIREMENTS
	SECTION 01410
	Regulatory Requirements
	1.1 SUMMARY
	A. Section includes: regulatory requirements applicable to Contract Documents.
	B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of Bids, except as may be o...
	C. Should any conditions develop not covered by the Contract Documents wherein the finished Work will not comply with current codes, a Change Order detailing and specifying the required Work shall be submitted to and approved by Port before proceeding...

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Contractor shall comply with all codes, laws, ordinances, rules and regulations applicable to the Work, which shall have full force and effect as though printed in full in these Specifications.  Code, laws, ordinances, rules and regulations are not...
	1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of federal, state, and local governmental agencies and jurisdictions having authority over the Project.
	2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility districts.
	3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work, or require better quality, higher standards or greater size of products, Work shall be accomplished in conformance to such requirements with no...

	B. Change Orders and Claims.  The California Public Contract Code (including but not limited to Section 7105 (d)(2)) and the California Government Code (Section 930.2 et. seq.) apply to all contract procedures for changes, time extensions, change orde...

	1.3 Precedence
	A. Where Drawings or Specifications require or describe products or execution of better quality, higher standard or greater size than required by applicable codes, ordinances and standards, Drawings and Specifications shall take precedence so long as ...
	B. Where no requirements are identified on Drawings or in Specifications, comply with all requirements of applicable codes, ordinances and standards of governing authorities having jurisdiction.
	C. Conflicts between referenced regulatory requirements:  Comply with the one establishing the more stringent requirement.
	D. Conflicts between referenced regulatory requirements and Contract Documents:  Comply with the one establishing the more stringent requirement.

	1.4 REQUIRED PROVISIONS ON CONTRACT Claim RESOLUTION
	A. The California Public Contract Code specifies required provisions on resolving contract claims less than $375,000, which are set forth below, and constitute a part of this Contract.
	1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of Contractor arising under the Contract Documents ...
	2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not a Claim for purposes of this section.  If such request is disputed as to liability or amount, then the disputed portion of the submission may...
	3. Caution:  This section does not apply to tort claims and nothing in this section is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title...

	B. Procedure:
	1. The Claim must be in writing, submitted in compliance with all requirements of Document 00700 (General Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the documents necessary to substantiate the Claim,...
	2. For Claims of fifty thousand dollars ($50,000) or less
	a. Port shall respond in writing within 45 days of receipt of the Claim, or
	b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims Port may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of Port and Claimant.
	2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within 15 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, ...


	3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:
	a. Port shall respond in writing within 60 days of receipt of the Claim, or
	b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims Port may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of Port and Claimant;
	2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within 30 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, ...


	4. Meet and Confer:
	a. If Claimant disputes Port’s written response, or Port fails to respond within the time prescribed above, Claimant shall notify Port, in writing, either within 15 days of receipt of Port’s response or within 15 days of Port’s failure to timely respo...
	b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Titl...



	1.5 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT
	A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services, and other activities provided by a public entity to the public, whether directly or through a contractor, must be accessible to the disabled pu...

	1.6 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of California Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Contractor, securities listed in Section 16430 of the California Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security...
	2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the investment of the payments into securities an...
	3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under California Public Contract Code Section 22300, specifying amount of securities to be deposite...
	5. California Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.7 CONSTRUCTION EQUIPMENT REQUIREMENT AT THE WEST COMPLEX
	A.  Tenant agrees that at least fifty percent (50%) of off-road diesel-powered construction equipment greater than 50 horsepower used at the West Complex must be equipped with Tier 1 or cleaner engines, as defined in the U.S. EPA Non-road Diesel Engin...
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	SECTION 01420
	References and Definitions
	1.1 DEFINITIONS
	A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender includes the feminine and...
	B. While Port has made an effort to identify all defined terms with initial caps, the following definitions shall apply regardless of case unless the context otherwise requires:
	1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or change the bidding requirements or the Contract Documents.  Addenda shall not include the minutes of the Pre-Bid Conference and/or Site Visit.
	2. Agreement (Document 00520):  Agreement is the basic Contract Document that binds the parties to construction Work.  Agreement defines relationships and obligations between Port and Contractor and by reference incorporates Conditions of Contract, Dr...
	3. Alternate: Work added to or deducted from the base Bid, if accepted by Port.
	4. Application for Payment:  Written application for monthly or periodic progress or final payment made by Contractor complying with the Contract Documents.
	5. Approved Equal:  Approved in writing by Port as being of equivalent quality, utility and appearance.
	6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Ar...
	7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.
	8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.
	9. Bidder:  One who submits a Bid.
	10. Bidding Documents:  All documents comprising the Project Manual (including all documents and Specification Sections listed in Document 00010 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.
	11. Board:  The Board of Commissioners of the Port.
	12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by Port.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday falls on a Sunday, the following M...
	a. New Year’s Day, January 1;
	b. Martin Luther King Jr.’s Birthday, third Monday in January;
	c. Lincoln’s Birthday, February 12;
	d. Presidents’ Day, third Monday in February;
	e. Memorial Day, last Monday in May;
	f. Independence Day, July 4;
	g. Labor Day, first Monday in September;
	h. Veterans’ Day, November 11;
	i. Thanksgiving Day, as designated by the President;
	j. The Day following Thanksgiving Day;
	k. Christmas Day, December 25; and
	l. Each day appointed by the Governor of California and formally recognized by the Port Board of Supervisors as a day of mourning, thanksgiving, or special observance.

	13. Change Order:  A written instrument prepared by Port and signed by Port and Contractor, stating their agreement upon all of the following:
	a. a change in the Work;
	b. the amount of the adjustment in the Contract Sum, if any; and
	c. the amount of the adjustment in the Contract Time, if any.

	14. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and regulations.
	15. Construction Change Directive (“CCD”):  A written order prepared and signed by Port, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.
	16. Contract Conditions or Conditions of the Contract:  Consists of two parts:  General Conditions and Supplementary Conditions.
	a. General Conditions are general clauses that are common to the Port Contracts, including Document 00700 (General Conditions).
	b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for these Contract Documents, including Document 00821 (Supplementary Conditions - Insurance).

	17. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents identified as the Contract Documents in Document 00520 (Agreement), plus all changes, Addenda, and Modifications thereto.
	18. Contract Modification:  Either:
	a. a written amendment to Contract signed by Contractor and Port; or
	b. a Change Order; or
	c. a Construction Change Directive; or
	d. a written directive for a minor change in the Work issued by Port.

	19. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount payable by Port to Contractor for performance of the Work and the Contract Documents.  The Contract Sum is also sometimes referred to as the Con...
	20. Contract Time:  The number or numbers of Days or the dates stated in the Agreement to achieve Substantial Completion of the Work or designated Milestones; and/or to complete the Work so that it is ready for final payment and is accepted.
	21. Contractor:  The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender.  The term “Contractor” means the Contractor or its authorized representative.
	22. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct employees of Contractor, as Subcontractors, or as employees of Subcontractors.
	23. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.
	24. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any...
	25. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.
	26. Equal:  Equal in opinion of Port.  Burden of proof of equality is responsibility of Contractor.
	27. Final Acceptance or Final Completion:  Port’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but are not limited to:
	a. All systems having been tested and accepted as having met requirements of Contract Documents.
	b. All required instructions and training sessions having been given by Contractor.
	c. All Project Record Documents having been submitted by Contractor, reviewed by Port, and accepted by Port.
	d. All punch list Work, as directed by Port, having been completed by Contractor.
	e. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having been completed to satisfaction of Port.

	28. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead an...
	29. Home Office Overhead:  Home office overhead shall not be included as part of the cost of the Work, but shall be part of Contractor’s profit and shall include, but is not limited to, the following:  accounting functions of Contractor’s main office;...
	30. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.
	31. Modification:  Same as Contract Modification.
	32. Not in Contract:  Work that is outside the scope of Work to be performed by Contractor under Contract Documents.
	33. Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any successor statute.
	34. Off Site:  Outside geographical location of the Project.
	35. Overhead:  All on-site payroll costs, and fringe benefits of same, for supervising, estimating, expediting, drafting and clerical services where directly affecting the cost of the Work; small tools (less than Five Hundred Dollars ($500.00) capital...
	36. Partial Utilization: Use by Port of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.
	37. PCBs: Polyclorinated byphenyls.
	38. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Document 00520 (Agreement) or Document 01100 (Summary).
	39. Port:  The Stockton Port District.
	40. Port-Furnished, Contractor-Installed:  Items furnished by Port at its cost for installation by Contractor at its cost under Contract Documents.
	41. Port’s Representative(s):  See Document 00520 (Agreement).
	42. Product Data:  That information (brochures, catalog sheets, manufacturer’s cut sheets, etc.) supplied by vendors having technical and commercial characteristics of the supplied equipment or materials and accompanying commercial terms such as warra...
	43. Progress Report:  A periodic report submitted by Contractor to Port with progress payment invoices accompanying progress schedule.  See Document 00700 (General Conditions).
	44. Project:  Total construction of which Work performed under Contract Documents may be whole or part.
	45. Project Manager:  If used elsewhere in the Contract Documents, “Project Manager” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Project...
	46. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, Certificates, Contract Conditions, Drawings, and Specifications.
	47. Project Record Documents:  All Project deliverables required under Sections 01700 et seq., including without limitation, as-built drawings; Installation, Operation, and Maintenance Manuals; and Machine Inventory Sheets.
	48. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the Project or Contract Documents.  The RFI system is also a means for Port to submit Contract Document clarifications or supplements to Contractor.
	49. Request for Proposals (“RFP”):  A document issued by Port to Contractor whereby Port may initiate changes in the Work or Contract Time as provided in Contract Documents.
	50. Request for Substitution (“RFS”):  A document prepared by Contractor requesting substitution of materials as permitted and to the extent permitted in Contract Documents.
	51. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by Port that clarifies or supplements Contract Documents, and with which Contractor shall comply.  RFI-Replies do not constitute changes in Contract Sum...
	52. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	53. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	54. Site:  The particular geographical location of Work performed pursuant to Contract Documents.
	55. Specifications:  The written portion of the Contract Documents consisting of requirements for materials, equipment, construction systems, standards, and workmanship for the Work; performance of related services; and are contained in Divisions 1 th...
	56. State Specifications (or Standard Specifications):  State of California, Department of Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest edition in effect (including amendments issued by the California De...
	57. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a portion of the Work at the Site.  The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and neutral in gender a...
	58. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the opinion of Port as evidenced by a Certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract Docum...
	59. Supplemental Instruction:  A written directive from Port to Contractor ordering alterations or Modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.
	60. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of...
	61. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Document 00520 (Agreement) or Section 01100 (Summary).
	62. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time.  Work includes and is the result of performing or furnishing labor and ...

	C. The following terms are not necessarily identified with initial caps; however they shall have the meaning set forth below:
	1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of Port is intended.  Words “sufficient,” “necessary,” “proper,” and the like shall me...
	2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.
	3. By Port:  Work that will be performed by Port or its agents at the Port’s expense.
	4. By Others:  Work that is outside scope of Work to be performed by Contractor under this Contract, which will be performed by Port, other contractors, or other means.
	5. Concealed:  Work not exposed to view in the finished Work, including within or behind various construction elements.
	6. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.
	7. Furnish:  Supply only, do not install.
	8. Indicated:  Shown or noted on the Drawings.
	9. Install:  Install or apply only, do not furnish.
	10. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under Document 00700 (General Conditions).
	11. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions.
	12. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited me...
	13. Provide:  Furnish and install.
	14. Shown:  As indicated on Drawings.
	15. Specified:  As written in Specifications.
	16. Testing and special inspection agency:  An independent entity engaged by Port to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the C...
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	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01500
	Temporary Facilities and Controls
	1.1 Summary
	A. Section Includes:
	1. Temporary Electricity
	2. Temporary Communications.
	3. Temporary Water
	4. Fences
	5. Protection of Public and Private Property
	6. Temporary Sanitary Facilities
	7. Temporary Barriers and Enclosures
	8. Water Control
	9. Pollution Control
	10. Construction Aids
	11. Erosion Control
	12. Noise Control
	13. Traffic Control
	14. Removal of Temporary Facilities and Controls


	1.2 Temporary Electricity
	Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for Contractor’s and Project Manager’s trailers.  Power may be obtained from Port, but Contractor must provide all necessary wiring and appurten...

	1.3 Temporary COMMUNICATIONS
	Contractor shall provide, maintain, and pay for all applicable communications and data services (including without limitation telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization, including all installa...

	1.4 Temporary Water
	A. Contractor shall provide, maintain, and pay for suitable quality water service required for construction operations.
	B. At the request of the Contractor, water for dust control and project construction will be furnished by the Stockton Port District without cost to the Contractor.  Water is available from fire hydrants and feed lines within the project area.  Necess...

	1.5 FENCES
	A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion.  Fences which interfere with construction operations shall not be relocated or dismantled until Port gives written permission to do so, and the perio...
	B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a better condition and to their original locations.

	1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY
	A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other underground construction uncovered or otherwise affected by its construction operations.  All pavement, surfacing, driveways, curbs, wa...
	B. Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments, culverts, bridges, and other public or private property, regardless of location or character, which may be caused by transporting equipment...
	C. All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

	1.7 Temporary Sanitary Facilities
	A. Contractor shall provide and maintain required temporary buildings with sanitary toilets for use of all workers.  At a minimum, sanitary facilities shall be located at trailer site, staging area, and adjacent to work area.
	B.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obscured from public view to the greatest practical extent.  If toilets of the chemically treated type are used, at least one toilet w...
	C. Contractor shall comply with all minimum requirements of the Health Department or other public agency having jurisdiction; maintain in a sanitary condition at all times.

	1.8 Temporary Barriers and Enclosures
	Contractor shall:
	A. Provide barriers to prevent unauthorized entry to construction areas to allow for Port's use of Site, and to protect existing facilities and adjacent properties from damage from construction operations.
	B. Provide barricades required by governing authorities for public access to existing buildings.
	C. Protect vehicular traffic, stored materials, Site, and structures from damage.

	1.9 Water Control
	Contractor shall:
	A. Grade Site to drain.
	B. Maintain excavations free of water.
	C. Protect Site from puddling or running water.
	D. Provide water barriers as required to protect Site from soil erosion.
	E. Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance of the Work.  Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent property.
	F. Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased runoff attributable to Contractor’s operations.  Construct dikes as necessary to divert increased runoff from entering adjacent property (ex...

	1.10 POLLUTION CONTROL
	A. Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and other substances resulting from construction activities.  No sanitary wastes shall be permitted to enter any drain or watercourse other than...
	B. The Contractor shall implement BMPs during construction activities as specified in the California Storm Water Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards for Erosion and Sediment Control M...
	C. In the event that dewatering of excavations is required, Contractor shall obtain all necessary approvals and permits for discharge of the dewatering effluent from the local jurisdiction.  Contractor shall be responsible for assuring that water qual...

	1.11 CONSTRUCTION AIDS
	Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in the performance of the Work, except as otherwise provided herein.  Such construction aids shall include elevators and hoists, crane...

	1.12 EROSION CONTROL
	A. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its construction activities to the maximum extent practical, including implementation of Best Management Practices.  Effective measures shall be initiated prior ...
	B. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural vegetation shall be preserved to the greatest extent practicable.  Temporary storage and construction buildings shall be located, and constructio...

	1.13 Noise Control
	A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate equipment.
	B. Contractor shall take reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles shall be equipped with practica...
	C. Contractor shall ensure and provide certification to Port that all construction equipment and vehicles used for the Work are:
	1. Maintained in good mechanical condition
	2. Equipped with properly installed engine mufflers


	1.14 Traffic Control
	All traffic associated with the construction, including without limitation delivery and mail trucks, shall enter the Contractor’s access gate and road.  Contractor shall provide signs directing construction and delivery traffic to this gate.  Construc...

	1.15 Removal of Temporary Facilities and Controls
	Contractor shall:
	A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.
	B. Remove underground installations.
	C. Clean and repair damage caused by installation or use of temporary work.
	D. Restore existing facilities used during construction to original condition.  Restore permanent facilities used during construction to specified condition.



	Doc 01540 SITE SECURITY AND SAFETY
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01540
	Site Security and Safety
	1.1 Submittals
	A. See Section 01330 (Submittal Procedures).
	B. Site Security
	C. Safety Program.
	D. Fire Protection Plan

	1.2 PROTECTION
	Contractor shall:
	A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent property and improvements from accidents, injuries or damage.
	B. Properly protect the Work:
	1. With lights, guard rails, temporary covers and barricades.
	2. Enclose excavations with proper barricades.
	3. Brace and secure all parts of the Work against storm and accident.
	4. Provide such additional forms of protection that may be necessary under existing circumstances.

	C. Provide and maintain in good condition all protective measures required to adequately protect the public from hazards resulting from the Work and to exclude unauthorized persons from the Work.  When regulated by Building Code, Cal OSHA, or other au...

	1.3 CONTROL OF SITE
	Contractor shall ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.  Immediately remove from the Site and terminate the employment of any employee found in violation of this provision.

	1.4 SITE SECURITY
	A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for all reasonably required measures to protect and maintain the security of persons, existing facilities and property at the Site, including wit...
	B. No claim shall be made against Port by reason of any act of an employee or trespasser, and Contractor shall repair all damage to Port’s property resulting from Contractor’s failure to provide adequate security measures.
	C. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as required to protect and control the Site.

	1.5 SAFETY PROGRAM
	A. Within 15 days after Notice to Proceed, Contractor shall submit a Safety Program that has been reviewed and approved by an Industrial Hygienist certified by the American Board of Industrial Hygiene or a Certified Safety Professional.  The Safety Pr...
	B. Receipt and/or review of the Safety Program by Port, Project Manager or Port’s representative shall not relieve Contractor of any responsibility for complying with all applicable safety regulations.
	C. It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and Health Program to cover their respective portions of the Work.  Subject to Contractor’s overall responsibility for Project safety, it shall be und...
	D. Safety Program components:
	1. Injury and Illness Prevention Program (IIPP):  Conforming to the General Industrial Safety Orders (CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code (Section 6401.7).
	2. Site-Specific Safety and Health Plan (SSHP):  Describing health and safety procedures that shall be implemented during the Work in order to ensure safety of the public and those performing the Work.  Follow the guidelines for a SSHP listed in CCR T...

	E. The wearing of hard hats shall be mandatory at all times for personnel on Site.  Contractor shall supply sufficient hard hats to equip properly all employees and visitors.
	F. Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all affected personnel.  Contractor shall supply PPE to all personnel under Contractor’s direction.

	1.6 SAFETY REQUIREMENTS
	A. Standards:  Contractor shall maintain the Project in accordance with state and local safety and insurance standards.
	B. Hazards Control. Contractor shall:
	1. Store volatile wastes in covered metal containers and remove from premises daily.
	2. Prevent accumulation of wastes that create hazardous conditions.
	3. Provide adequate ventilation during use of volatile or noxious substances.

	C. Contractor shall conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws, and:
	1. Not burn or bury rubbish or waste material on the Site.
	2. Not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains.
	3. Not dispose of wastes into streams or waterways.

	D. Contractor shall provide accident information on the forms provided by Contractor.  This information shall be provided on the same day as the occurrence of said incident.

	1.7 SITE SAFETY OFFICER
	A. Contractor shall designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the responsibility for enforcing the environmental protection provisions of the Contract Documents including safety and health, the requirement...
	B. Port’s risk management representative(s) shall be allowed access to accident/injury and illness reports, inspection reports, scheduling and construction meetings, and safety meetings.



	Doc 01600 PRODUCT REQUIREMENTS
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01600
	Product Requirements
	1.1 Section includes
	A. Products
	B. Product Options and Substitutions
	C. Product Delivery Requirements
	D. Shipping Requirements

	1.2 Products AND PRODUCT LIST
	A. Products:  Term includes new material, machinery, components, equipment, fixtures, and systems forming the Work. Term does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work.  Products may also...
	B. Contractor shall not use materials and equipment removed from existing premises, except as specifically permitted by the Contract Documents.  For similar components, Contractor shall provide interchangeable components of the same manufacturer.
	C. Tabulate products by Specification Section number and title.
	D. For products specified only by reference standards, list each such product:
	1. Name and address of manufacturer.
	2. Trade name.
	3. Model or catalog designation.
	4. Manufacturer’s data:
	a. Reference standards.
	b. Performance test data.



	1.3 Product Options and Substitutions
	A. Summary:  This paragraph 1.3 describes procedures for selecting products and requesting substitutions of unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were not already the subject of a Docum...
	B. Contractor’s Options:
	1. For products specified only by reference standard: Select any product meeting that standard.
	2. For products specified by naming one or more products or manufacturers:
	a. Select products of any named manufacturer meeting specifications.
	b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS), including all information contained in this Section 01600 and a fully executed Document 00660 (Request for Substitution), but using the term ”Contr...


	C. Substitutions:
	1. Except as provided in Document 00200 (Instructions to Bidders) with respect to “or equal” items, Port will consider Contractor’s substitution requests only when product becomes unavailable due to no fault of Contractor, or if the product specified ...
	2. Contractor shall submit separate RFS (and four copies) for each product and support each request with:
	a. Product identification.
	b. Manufacturer’s literature.
	c. Samples, as applicable.
	d. Name and address of similar projects on which product has been used, and dates of installation.
	e. Name, address, and telephone number of manufacturer’s representative or sales engineer.
	f. For construction methods:  Detailed description of proposed method; drawings illustrating methods.

	3. Where required, Contractor shall itemize a comparison of the proposed substitution with product specified and list significant variations including, but not limited to dimensions, weights, service requirements, and functional differences.  If varia...
	4. Contractor shall state whether the substitute will require a change in any of the Contract Documents (or provisions of any other direct contract with Port for work on the Project) to adapt the design of the proposed substitute, and whether or not i...
	5. Contractor shall include accurate cost data comparing proposed substitution with product and amount of net change in Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will result directly or indirectly fr...
	6. Port will not consider substitutions for acceptance (or, in Port’s sole discretion, Port may make Contractor solely responsible for all resulting costs, expenses and other consequences) when a substitution:
	a. Results in delay meeting construction Milestones or completion dates.
	b. Is indicated or implied on submittals without formal request from Contractor.
	c. Is requested directly by Subcontractor or supplier.
	d. Acceptance will require substantial revision of Contract Documents.
	e. Disrupts Contractor’s job rhythm or ability to perform efficiently.

	7. Substitute products shall not be ordered without written acceptance of Port.
	8. Port will determine acceptability of proposed substitutions and reserve right to reject proposals due to insufficient information.
	9. Accepted substitutions will be evidenced by a Change Order.  All Contract Documents requirements apply to Work involving substitutions.

	D. Contractor’s Representation and Warranty:
	1. Contractor’s RFS constitute a representation and warranty that Contractor:
	a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified product.
	b. Will provide the same warranty for substitution as for specified product.
	c. Will coordinate installation and make other changes that may be required for Work to be complete in all respects.
	d. Waives claims for additional costs which may subsequently become apparent.
	e. Will compensate Port for additional redesign costs associated with substitution.
	f. Will be responsible for Construction Schedule slippage due to substitution.
	g. Will be responsible for Construction Schedule delay due to late ordering of available specified products caused by requests for substitution that are subsequently rejected by Port.
	h. Will compensate Port for all costs; including extra costs of performing Work under Contract Documents, extra cost to other contractors, and any claims brought against Port, caused by late requests for substitutions or late ordering of products.


	E. Port’s Duties.  Port will:
	1. Review Contractor’s RFS with reasonable promptness.
	2. Notify Contractor in writing of decision to accept or reject requested substitution.

	F. Administrative Requirements:
	1. Specified products, materials, or systems for Project may include Architectural or Engineering or on-file standards required by the regulatory agency.  Contractor’s substitution of products, materials or systems may require additional Architectural...


	1.4 Product Delivery Requirements
	Contractor shall:
	A. Deliver products in accordance with manufacturer's instructions.
	B. Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and products are undamaged.

	1.5 SHIPPING Requirements
	A. Preparation for Shipment.  All equipment shall be suitably packaged to facilitate handling and to protect against damage during transit and storage.  All equipment shall be boxed, crated, or otherwise completely enclosed and protected during shipme...
	1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.  Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the satisfaction of Port.
	2. Grease and lubricating oil shall be applied to all bearings and similar items.

	B. Shipping.  Before shipping each item of equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each shipment.
	C. Contractor shall store products only in staging area per provisions of Section 01100 (Summary).
	D. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive products in weather-tight, climate-controlled enclosures.
	E. For exterior storage of fabricated products, place on appropriate supports, above ground.
	F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid condensation.
	G. Store loose granular materials on solid flat surfaces in a well-drained area.
	H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.
	I. Arrange storage of products to permit access for inspection.  Periodically inspect to assure products are undamaged and are maintained under specified conditions.
	J. Without limiting the foregoing:
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	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01740
	Cleaning
	1.1 Section includes
	A. Progress Cleaning
	B. Final Cleaning

	1.2 Progress Cleaning
	A. Contractor shall perform periodic cleaning to ensure that any streets and other Port and public properties are maintained free from accumulation of waste materials, dust, mud, and debris.
	B. Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby residences or public properties.
	C. Contractor shall keep all paved roads clean and free of dust, mud, and debris resulting from Contractor’s operations.  Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but extra attention to cleanup shall b...
	D. All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and private property (fills or spoils placed on private property at private property owner's written request excepted).
	E. Disposal of Materials:
	1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for disposing of all construction debris, dirt and spoils resulting from the Work.
	2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.
	3. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any contemplated disposal site and shall comply with all such requirements.
	4. Contractor will estimate and report to Port, an estimate of quantities (e.g. tonnage) of waste materials disposed of for compliance with AB75.  Reporting requirements include the nature of materials, destination, volume and tonnage.

	F. All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.  If Contractor elects to dispose of soil on any private property, prior to any dumpi...
	G. If Contractor does not properly clean the Site, in the opinion of Port, then Port shall have the option of using outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.

	1.3 Final Cleaning
	A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers.
	B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and exterior finished surfaces.
	C. Repair, patch, and touch up marred surfaces to match adjacent finishes.
	D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.
	E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated during construction, clean ducts, blowers and coils of units operated without filters during construction.
	F. Clean Site; mechanically sweep paved areas.
	G. Remove waste and surplus materials, rubbish, and construction facilities from Site.
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	SECTION 01770
	Contract Closeout
	1.1 Summary
	A. Section Includes:
	1. Description of Contract closeout procedures including:
	a. Removal of Temporary Construction Facilities
	b. Substantial Completion
	c. Final Completion
	d. Project Record Documents
	e. Project Guarantee
	f. Warranties
	g. Turn-In
	h. Release of Claims
	i. Fire Inspection Coordination
	j. Building Inspection Coordination



	1.2 Removal of Temporary Construction Facilities
	A. Remove temporary materials, equipment, services, and construction prior to Substantial Completion inspection.
	B. Clean and repair damage caused by installation or use of temporary facilities.
	C. Restore permanent facilities used during construction to specified condition.

	1.3 Substantial Completion
	A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written notice to Port, with list of items remaining to be completed or corrected.
	B. Within reasonable time, Port will inspect to determine status of completion.
	C. Should Port determine that Work is not Substantially Complete, Port will promptly notify Contractor in writing, listing all defects and omissions.
	D. Remedy deficiencies and send a second written notice of Substantial Completion.  Port will reinspect the Work.  If deficiencies previously noted are not corrected on reinspection, then pay the cost of the reinspection.
	E. When Port concurs that Work is Substantially Complete, Port will issue a Certificate of Substantial Completion, accompanied by Contractor’s list of items to be completed or corrected as verified by Port.
	F. Manufactured units, equipment and systems that require startup must have been started up and run for periods prescribed by Port before a Certificate of Substantial Completion will be issued.
	G. A punch list examination will be performed upon Substantial Completion.  One follow-up review of punch list items for each discipline will be provided.  If further Site visits are required to review punch list items due to incompleteness of the Wor...

	1.4 Final Completion
	A. Final Completion occurs when Work meets requirements for Port’s Final Acceptance.  When Contractor considers Work is Finally Complete, submit written certification that:
	1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final Acceptance have been met.
	2. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected.  Equipment and systems have been tested ...
	3. Work is complete and ready for final inspection.

	B. In addition to submittals required by Contract Documents, provide submittals required by governing authorities and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum remaining due.
	C. When Port finds Work is acceptable and final closeout submittals are complete, Port will issue final Change Order reflecting approved adjustments to Contract Sum not previously made by Change Order.  Should Port determine that Work is incomplete or...
	1. Port promptly will so notify Contractor, in writing, listing the incomplete or Defective items.
	2. Promptly remedy the deficiencies and notify the Port when it is ready for reinspection.
	3. When Port determines that the Work is acceptable under the Contract Documents, Port will request Contractor to make closeout submittals.

	D. Final adjustments of accounts:
	1. Submit a final statement of accounting to Port, showing all adjustments to the Contract Sum and complete and execute Document 00650 (Agreement and Release of Any and All Claims).
	2. If so required, Port shall prepare a final Change Order for submittal to Contractor, showing adjustments to the Contract Sum that were not previously made into a Contract Modification.


	1.5 Project Record Documents
	A. Contract Documents will not be closed out and final payment will not be made until completion and submittal of Project Record Documents described in Section 01780 (Project Record Documents).

	1.6 Project Guarantee
	A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00700 (General Conditions).  Guarantee Work done under Contract against failures, leaks, or breaks or other unsatisfactory conditions due to defective e...
	B. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the Contract nor partial or entire use or occupancy of premises by Port shall constitute acceptance of Work not done in accordance with Contract Documents no...
	C. Port may make repairs to Defective Work as set forth in Document 00700 (General Conditions), Paragraph 9.3.
	D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be unsatisfactory to Port, Port shall have right to operate and use materials or equipment until said materials and equipment can, without d...
	E. Nothing in this Section 01770 shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, and equipment suppliers’ liability to Port for damages sustained as result of latent defects in equipment caused by negligence of supplier...

	1.7 Warranties
	A. Execute Contractor’s Submittals and assemble warranty documents, and Installation, Operation, and Maintenance Manuals described in Section 01330 (Submittal Procedures), executed or supplied by Subcontractors, suppliers, and manufacturers.
	1. Provide table of contents and assemble in 8½ inches by 11 inches three-ring binder with durable plastic cover, appropriately separated and organized.
	2. Assemble in Specification Section order.

	B. Submit material prior to final Application for Payment.
	1. For equipment put into use with Port’s permission during construction, submit within 14 Days after first operation.
	2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated Submittal within 14 Days after acceptance, listing date of acceptance as start of warranty period.

	C. Warranties are intended to protect Port against failure of Work and against deficient, Defective, and faulty materials and workmanship, regardless of sources.
	D. Limitations:  Warranties are not intended to cover failures that result from the following:
	1. Unusual or abnormal phenomena of the elements.
	2. Vandalism after Substantial Completion.
	3. Insurrection or acts of aggression including war.

	E. Related Damages and Losses:  Remove and replace Work which is damaged as result of Defective Work, or which must be removed and replaced to provide access for correction of warranted Work.
	F. Warranty Reinstatement:  After correction of warranted Work, reinstate warranty for corrected Work to date of original warranty expiration or to a date not less than one year after corrected Work was done, whichever is later.
	G. Replacement Cost:  Replace or restore failing warranted items without regard to anticipated useful service lives.
	H. Warranty Forms:  Submit drafts to Port for approval prior to execution.  Forms shall not detract from or confuse requirements or interpretations of Contract Documents.
	1. Warranty shall be countersigned by manufacturers.
	2. Where specified, warranty shall be countersigned by Subcontractors and installers.

	I. Rejection of Warranties:  Port reserves right to reject unsolicited and coincidental product warranties that detract from or confuse requirements or interpretations of Contract Documents.
	J. Term of Warranties:  For materials, equipment, systems, and workmanship, warranty period shall be one year minimum from date of Final Completion of entire Work except where:
	1. Detailed Specifications for certain materials, equipment or systems require longer warranty periods.
	2. Materials, equipment or systems are put into beneficial use of Port prior to Final Completion as agreed to in writing by Port.

	K. Warranty of Title:  No material, supplies, or equipment for Work under Contract shall be purchased subject to any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part thereof ...

	1.8 Turn-In
	A. Contract Documents will not be closed out and final payment will not be made until all keys issued to Contractor during prosecution of Work and letters from property owners are turned in to Port.

	1.9 Release of Claims
	A. Contract Documents will not be closed out and final payment will not be made until Document 00650 (Agreement and Release of Any and All Claims) is completed and executed by Contractor and Port.

	1.10 Fire Inspection Coordination
	A. Coordinate fire inspection and secure sufficient notice to Port to permit convenient scheduling (if applicable).

	1.11 Building Inspection Coordination
	A. Coordinate with Port a final inspection for the purpose of obtaining an occupancy certificate (if applicable).
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	SECTION 01780
	Project Record Documents
	1.1 Summary
	A. Section Includes:
	1. Administrative and procedural requirements for the following Project Record Documents:
	a. Project Record Drawings, Shop Drawings
	b. Project Record Specifications
	c. Project Record Product Data
	d. Miscellaneous Project Record Submittals


	B. Specific Project Record Documents requirements that expand requirements of this Section may be included in the individual Sections of Divisions 2 through 16.

	1.2 SUBMITTAL
	A. At completion of Project, Contractor shall deliver Project Record Documents to Port.  Project Record Documents required include:
	1. Marked-up copies of Drawings
	2. Marked-up copies of Shop Drawings
	3. Marked-up copies of Specifications, Addenda, Change Orders, and CCDs
	4. Marked-up Product Data submittals
	5. Final set of Project Record Drawings, including electronic version
	6. Final set of Project Record Specifications
	7. Final set of Project Record Product Data
	8. Record Samples
	9. Field records for variable and concealed conditions
	10. Record information on Work that is recorded only schematically

	B. Contractor shall accompany submittal with transmittal letter containing:
	1. Date
	2. Project title and Port’s Contract number
	3. Contractor’s name and address
	4. Number and title of each Project Record Document
	5. Certification that each document as submitted is complete and accurate, and signature of Contractor or Contractor’s authorized representative.


	1.3 General
	A. Port will provide one full size blueline set of Drawings and one copy of the Project Manual for Contractor’s use for recording as-built conditions.
	B. Contractor shall post changes and Modifications to the Contract Documents as they occur.  Do not wait until the end of the Project.  Port may periodically review Project Record Documents to assure compliance with this requirement.
	C. Contractor shall refer instances of uncertainty to Port for resolution.
	D. Maintenance of Documents and Samples:
	1. Contractor shall store Project Record Documents and Samples in the field office apart from Contract Documents used for construction.
	2. Do not permit Project Record Documents to be used for construction purposes.
	3. Contractor shall maintain Project Record Documents in good order and in a clean, dry, legible condition.
	4. Contractor shall make Project Record Documents and Samples available at all times for inspection by Port.


	1.4 Project Record Drawings, Shop Drawings, and Samples
	A. Quality Draftsmanship:  All Work on Project Record Drawings and Project Record Shop Drawings shall be performed by competent drafters and shall be clear and fully legible.  Port shall be the sole judge of the acceptability of the Project Record Dra...
	B. Mark-up Procedure:  During the construction period, Contractor shall maintain a set of blueline or blackline prints of Drawings and Shop Drawings for Project Record Documents purposes (“Field Set”).  Contractor shall stamp each document (on each sh...
	1. Mark Drawings and Shop Drawings to indicate the actual installation where the installation varies appreciably from the installation shown originally.  Give particular attention to information on concealed elements that would be difficult to identif...
	a. Dimensional changes to the Drawings and Shop Drawings
	b. Revisions to details shown on the Drawings and Shop Drawings
	c. Depths of various elements of foundation in relation to main floor level or survey datum
	d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements
	e. Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure
	f. Locations of underground Work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations, and similar items
	g. Actual numbering and set points of each electrical circuit
	h. Field changes of dimension and detail
	i. Revisions to routing of piping and conduits
	j. Revisions to electrical circuitry
	k. Actual equipment locations
	l. Duct, conduit, and cable size and routing
	m. Changes made by Change Order or CCD
	n. Details not on original Drawings or Shop Drawings

	2. Mark completely and accurately Drawings or Shop Drawings, whichever is the most capable of showing actual physical conditions.  Where Shop Drawings are marked, show cross-reference on Drawings location.
	3. Mark important additional information that was either shown schematically or omitted from original Drawings.
	4. Note CCD numbers; Alternate numbers, Change Order numbers, and similar identification.
	5. Mark Drawing and Shop Drawing sets with red, erasable colored pencil.
	6. Mark Samples to record changes made after review.
	7. Responsibility for Mark-up:  Where feasible, the individual or entity who obtained Project Record Drawing or Shop Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, is required to prepare the mark-up ...
	a. Accurately record information in an understandable and legible drawing technique.
	b. Record data as soon as possible after it has been obtained.  In the case of concealed installations, record and check the mark-up prior to concealment.


	C. Preparation of Project Record Drawings and Project Record Shop Drawings:  Immediately prior to inspection for Certification of Substantial Completion, review completed marked-up Project Record Drawings and Project Record Shop Drawings with Port.  W...

	1.5 Project Record Specifications
	A. During the construction period, Contractor shall maintain one copy of the Specifications, including Addenda and Modifications issued, for Project Record Documents purposes.
	B. Mark the Project Record Specifications to indicate the actual installation where the installation varies substantially from that indicated in Specifications and Modifications issued.  Note related Project Record Drawing information, where applicabl...
	1. In each Specification Section where products, materials or units of equipment are specified or scheduled, mark the copy with the proprietary name and model number of the product furnished.
	2. Record the name of the manufacturer, catalog number, supplier and installer, and other information necessary to provide a record of selections made and to document coordination with Project Record Product Data submittals and Installation, Operation...
	3. Note related Project Record Product Data, where applicable, for each principal product specified, indicate whether Project Record Product Data has been submitted in Installation, Operation, and Maintenance Manuals instead of submitted as Project Re...

	C. Preparation of Project Record Specifications:  Immediately prior to inspection for Certification of Substantial Completion, review completed Field Set Project Record Specifications with Port.  When authorized, prepare final Project Record Specifica...
	1. After Substantial Completion and before Final Completion, carefully transfer all data shown on the Field Set to a separate clean set of Specifications provided by Port.  Include the printed designation “PROJECT RECORD SPECIFICATION” in a prominent ...


	1.6 Project Record Product Data
	A. During the construction period, maintain one copy of each Product Data submittal for Project Record Document purposes.
	1. Mark Project Record Product Data to indicate the actual product installation where the installation varies substantially from that indicated in Project Record Product Data submitted.  Include significant changes in the product delivered to the Site...
	2. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	3. Note related Change Orders and mark-up of Project Record Drawings, where applicable.
	4. Upon completion of mark-up, submit a complete set of Project Record Product Data to Port for Port’s records.
	5. Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data.
	6. The Contractor is responsible for mark-up and submittal of Project Record Product Data for the Work.

	B. Material, Equipment, and Finish Data:
	1. Provide data for primary materials, equipment, and finishes as required under each Specification Section.
	2. Submit two sets prior to final inspection, bound in 8-1/2 inches by 11 inches three-ring binders with durable plastic covers; provide typewritten table of contents for each volume.
	3. Arrange by Specification Section number and give names, addresses, and telephone numbers of Subcontractors and suppliers.  List:
	a. Trade names
	b. Model or type numbers
	c. Assembly diagrams
	d. Operating instructions
	e. Cleaning instructions
	f. Maintenance instructions
	g. Recommended spare parts
	h. Product data



	1.7 Miscellaneous Project Record Submittals
	A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in connection with various construction activities.  Immediately prior to Substantial Completion, complete miscellaneous records and place in good or...
	1. Field records on excavations and foundations
	2. Field records on underground construction and similar Work
	3. Survey showing locations and elevations of underground lines
	4. Invert elevations of drainage piping
	5. Surveys establishing building lines and levels
	6. Authorized measurements utilizing unit prices or allowances
	7. Records of plant treatment
	8. Ambient and substrate condition tests
	9. Certifications received in lieu of labels on bulk products
	10. Batch mixing and bulk delivery records
	11. Testing and qualification of tradespersons
	12. Documented qualification of installation firms
	13. Load and performance testing
	14. Inspections and certifications by governing authorities
	15. Leakage and water-penetration tests
	16. Fire resistance and flame spread test results
	17. Final inspection and correction procedures
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	DOCUMENT 17113  MOBILIZATION AND DEMOBILIZATION
	PART 1 –  GENERAL
	1.01 WORK INCLUDED
	A. The work under this section specifically consists of the following Bid Item(s):
	1. Item 01—Base Bid: Mobilization and Demobilization
	2. Item 04—Base Bid: Roberts Island Dredged Material Placement Site Preparation and Cleanup for All Awarded Work

	B. The work under this section consists of all requirements and services necessary to mobilize and demobilize dredging equipment and associated labor effort for maintenance dredging of all awarded Dredge Areas.
	C. Mobilization shall include preparatory work including, but not limited to, work necessary for the mobilizing and furnishing at the Site; equipment, materials, supplies, and incidentals necessary for the work to be performed; cost for pre-paid bonds...
	D. Demobilization shall consist of all work required to prepare the Contractor’s dredging plant and equipment for transfer and removing all dredging plant, equipment, associated labor, and unused supplies, including project signs, and incidentals from...
	E. Placement Site Preparation and Cleanup shall meet all of the Port’s requirements for placement at Roberts Island DMPS.

	1.02 REQUIREMENTS
	A. The Contractor’s dredging plant and equipment to be used in performing the work shall be of sufficient size and efficiency to achieve the project objectives (see Section 01 11 00 of these specifications) and shall be subject to acceptance by the Po...
	B. The Contractor’s dredging plant, equipment, labor, and materials shall not be removed from the Site prior to completion of all awarded Dredge Areas without the written permission from the Port.


	PART 2 –  PRODUCTS (Not Used)
	PART 3 –  EXECUTION (Not Used)
	PART 4 –  MEASUREMENT AND PAYMENT
	4.01 MEASUREMENT
	A. Mobilization shall be deemed complete after confirmation that all labor, plant, materials, and equipment necessary for work have been mobilized to the Site and all pre-construction submittals have been received and approved by the Port.
	B. Demobilization shall be deemed complete after removal of same from the Site, including final cleanup, and upon final receipt and acceptance of all construction and post-construction submittals.

	4.02 PAYMENT
	A. Payment will be made at the Contract lump sum price awarded for each awarded bid item in accordance with the following breakdown:
	1. Fifty (50) percent of the lump sum price will be paid upon completion of mobilization at the Site and the start of dredging work, as approved by the Port.
	2. The remaining fifty (50) percent will be paid upon completion of demobilization, as approved by the Port, and after the Port has confirmed that placement of sediment at Roberts Island is acceptable.

	B. The lump sum price shall be considered full compensation for mobilization, demobilization, placement site preparation and final cleanup of the Site and placement site after completion and acceptance of all work, and other items relevant to this pro...
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	DOCUMENT 35010  DREDGING AND PLACEMENT
	PART 1 –  GENERAL
	1.01 WORK INCLUDED
	A. The Work under this section specifically consists of the following Bid Item(s):
	Item 03—Base Bid: Maintenance Dredging of Dredge Area A with Placement at Roberts Island Dredge Material Placement Site
	Item 05—Optional Additive Bid: Maintenance Dredging of Dredge Area B with Placement at Roberts Island Dredged Material Placement Site
	Item 06—Optional Additive Bid: Maintenance Dredging of Dredge Area C with Placement at Roberts Island Dredged Material Placement Site
	Item 07—Optional Additive Bid: Maintenance Dredging of Dredge Area D with Placement at Roberts Island Dredged Material Placement Site

	B. The Work under this section consists of all labor, materials, tools, equipment, insurance, licenses, transportation, and any related services necessary for maintenance dredging in the Dredge Area and approved placement of sediment, as described in ...
	C. The Work shall be performed during the permitted Work Window. If the Post-Dredge Survey indicates that any Contractor corrective action is required, such as high-spot removal, the Contractor must complete the Work before the end of the permitted Wo...
	D. Dredging with transport and placement shall include dredging of the Dredge Area to achieve the Required Cut Thickness as indicated in the Contract Documents, as well as transport and placement of dredged sediment to Roberts Island DMPS per the perm...
	E. The Contractor shall exercise great care when dredging adjacent to the channel walls and floating docks to prevent damage to existing structures.
	F. One foot of Payable Overdredge allowance will be payable and is included in the Bid Schedule volume.
	G. A second foot of Non-Payable Overdredge allowance will be permitted; however, it will not be payable.
	H. Dredge sediment that sloughs (Slough Material) into the Dredge Footprint shall be removed as part of the Required Dredging to ensure that no high spots remain within the Dredge Footprint. Slough Material will not be measured for payment. Contractor...
	I. Excessive Dredging is not permitted. Damage that results to facilities due to Excessive Dredging shall be repaired by the Contractor at no additional cost to the Port. Regulatory agency fines or penalties assessed to the Port for Excessive Dredging...
	J. Minimum Production Rate: The Contractor’s proposed dredging and placement equipment must have the capacity to be able to complete the maximum dredging volume of the Base Bid Items and Optional Additive Bid Items within the permitted Work Window. Th...
	K. All dredging and placement Work shall be in accordance with the health and safety, and public safety requirements described in the Contract Documents, regulatory permits, and the Contractor’s HASP and Public Safety and Site Closure Plan. See Sectio...
	L. The Contractor shall perform all dredging and placement Work in accordance with the environmental protection and monitoring requirements described in the Contract Documents, regulatory permits, and the Contractor’s Environmental Protection and Moni...
	M. The Drawings indicate site conditions at the time the referenced hydrographic survey was completed.
	G. Incidental Debris may exist within the Site and is to be removed by equipment appropriate to the task. Removal of such additional Incidental Debris, including screening and proper disposal, is incidental to and shall be included in the unit cost of...


	1.02 DREDGING SUBMITTALS
	A. In addition to the submittals described in Section 01 11 00, Article 1.03 of these specifications, the Contractor shall submit the following to the Port within seven (7) Working days following NTP. Dredging shall not begin until the following occur...
	1. Dredging Operations Work Plan:
	a. The Contractor’s business name, telephone number, and organizational chart with key personnel and supervisory chain. At a minimum, the Contractor shall identify the following key personnel:
	1) Superintendent
	2) Quality Assurance Representative
	3) Onsite Safety Officer
	4) Hydrographic Survey Lead (or firm that the Contractor has hired to perform weekly progress surveys)
	5) Other key personnel deemed necessary by the Contractor for the successful implementation and completion of this Work.

	b. The order in which the Work is to be performed, indicating the Work sequence.
	c. Anticipated dredging and placement schedule and sufficient stabilization of sediment so that all sediment and slurry water is contained with the designated placement site. A construction schedule shall be prepared in Gantt chart format, identifying...
	d. Proposed equipment and method of dredging. The equipment description shall contain, at a minimum, the type, name or number, capacity, overall dimensions, radio call signs, and other relevant specifications as may be required by permit conditions. T...
	e. Anticipated daily placement rate at proposed dredged sediment placement site(s).
	f. The method and equipment used to transport the dredged sediment to the dredged sediment placement site, and the method of offloading or disposing of the sediment.
	g. The method and equipment to be used for positioning control of the dredge and scow(s) for sediment placement at Roberts Island DMPS, indicating how horizontal and vertical positioning control will be maintained during dredging operations, and how h...
	h. The names and organization of the person(s) that will be performing the progress surveys (self-performed by the Contractor or performed by a third party).
	i. The names and organization of the Independent Surveyor performing the payment surveys.
	j. Procedures and equipment for performing hydrographic weekly progress surveys.
	k. Documentation of quality control procedures; including samples of daily and weekly forms, reports, and submittals; to ensure compliance with these bid documents and permit conditions.
	l. Security and safety methods to keep the public away from and clear of all dredging and placement activities, including compliance with appropriate USCG rules.
	m. Location of all buoys and lights to be used by the Contractor.
	n. A copy of the Notice to Mariners.
	o. Notification and procedures to be used for moving dredging equipment to accommodate vessel traffic and berthing operations in the surrounding river.
	2. Solid Debris Management Plan: This plan shall be submitted to the Port with the DOP and include both identified and incidental debris. At a minimum, the Solid Debris Management Plan shall contain the following:
	a. Source and expected type of debris, including anticipated Incidental Debris associated with dredging activities.
	b. Debris retrieval and separation method.
	c. Debris disposal method and the name, location, permit status, hauling and offloading plan describing how debris will be transported from the Site to the landfill or recycling center, and any other relevant information for the proposed disposal of d...
	d. Debris containment method to be used, if floatable debris is involved, including containment boom design, installation, maintenance, and operations.
	3. Means and Methods for Operations at the Roberts Island DMPS:
	a. Proposed Primary Water Access Location(s) along the shoreline to provide hydraulic pipeline access to the Placement Area at the Roberts Island DMPS. Provide drawing of proposed equipment layout at the proposed water access location.
	b. Proposed location along the shoreline of Roberts Island DMPS where barges will be offloaded. Provide drawings of proposed equipment layout at the proposed unloading locations.
	c. Anchoring methods, such as spudding or anchoring. No temporary piling is permitted to be driven.
	d. Methods, procedures, and equipment to be used for hydraulic pipeline discharge into Roberts Island DMPS, including pipeline layout and discharge location(s).
	4. Prevention of Interference with Navigation
	a. Notification and procedures to be used for moving dredging equipment to accommodate Vessel Traffic and berthing operations in the surrounding river.
	5. Quality Control
	a. Quality control methods and procedures to ensure compliance with the Contract Documents and permit conditions.
	6. Notices of Commencement and Completion of Work: The Contractor shall submit a Notice of Commencement of Work and a Notice of Completion of Work to the required agencies.
	7. Disposal Site Verification Log: For placement of sediment at Roberts Island DMPS, the Contractor shall maintain a daily Disposal Site Verification Log and Electronic Positioning Data Record for weekly submittal to the Port. The Contractor shall fol...


	1.03 EXISTING SITE CONDITIONS
	A. The Contractor is responsible for selecting the appropriate dredging equipment that considers the site conditions, character of sediment, facility usage, and existing structures adjacent to the Dredge Footprint that may be encountered during dredgi...
	1. The Contractor shall conduct a Site inspection and be responsible for reviewing all the Contract Documents, including reference documents and appendices, and making an independent assessment of the conditions affecting the Work. A Pre-Bid Conferenc...
	2. The Contractor shall satisfy itself as to the nature and location of the Work; the general and local conditions, particularly those bearing upon equipment access, availability of transportation, placement, handling and storage of materials, availab...
	3. The Contractor further shall satisfy itself as to the character, quality, and quantity of surface and subsurface sediment to be encountered, based on inspection of the Site, any exploratory Work done by the Port, and information presented by the Co...

	B. The contract may anticipate underground obstructions from the aerator system; multiple laterals and at least one known distribution header that crosses the channel are present in the Dredge Areas. Other underground obstructions may be present, alth...
	C. Available grain size information and core logs from dredged sediment samples are included in the Contract Documents. Results of these investigations may be used as a general guide for classifying sediment and determining necessary equipment type fo...
	1. Composite sediment samples at Port of Stockton consisted predominately of fine-grained materials (Appendix B).



	PART 2 –  PRODUCTS
	2.01 QUALITY OF MATERIALS AND EQUIPMENT
	A. Dredging Equipment
	1. Work shall be conducted through mechanical dredging equipment and operations. The Contractor may propose alternative dredging techniques or equipment, subject to review and approval by the Port.
	2. The dredge and its associated floating platform shall be operated to maintain a draft suitable to Work within the shallow waters and avoid running aground.
	3. The floating platform, material barges, floating and/or submerged pipelines, and associated equipment shall be maintained to meet the requirements of the Work, including the prompt repair of equipment failures.
	4. If the Contractor proposes to use electric-powered equipment, the Contractor shall make all arrangements and pay all costs associated with installation, electricity used, and decommission of electrical service for dredging operations. The Contracto...
	5. If the Contractor proposes to use diesel-powered equipment, the Contractor shall observe all applicable standards and regulations regarding air quality emissions and fueling of the dredging equipment. Equipment must possess or obtain a permit and m...
	6. The Contractor may elect to use either anchors or spuds to control the position of its equipment. Anchors, chains, lines, cables, and similar equipment have the potential to interfere or cause harm to passing vessel traffic. If using anchors and/or...
	7. The dredging equipment shall not be removed from the Site prior to completion and acceptance of the Work without prior written permission from the Port.

	B. Dredge Positioning Equipment
	1. Requirements for Mechanical Dredging. The dredge will be equipped with real-time differential GPS tied into a real-time kinematic (RTK) positioning system, and the necessary sensors, to enable accurate positioning of the dredge bucket. The dredge b...
	a. Inputting a dredge prism tile (an x, y, z file on a gridded interval of 1 foot by 1 foot)
	b. Recording all dredge sensor information electronically to allow the position and movements of the dredge to be reviewed at a later date (playback capability); these playback data are to be provided as part of the QC Reports.
	c. Producing plots showing the location of each dredge bucket in the dredge area
	d. Using a true 3-D computational system to calculate the position of the bucket, accounting for the tilt and list of the dredge platform as well as the standard positioning sensors; IHC Systems’ Excavator Position Monitor (XPM) System and Hypack, Inc...
	2. The Contractor-selected positioning system shall be reviewed and approved by the Port.
	3. The Contractor shall use California State Plane, Zone III, North American Datum NAD83, U.S. Survey Foot, in feet for its horizontal positioning and survey system. Vertical datum shall be mean lower low water (MLLW) at the locality.
	4. All positioning data shall be continuously recorded and tracked electronically in a format that can be readily used to provide documentation of areas worked.
	5. Horizontal accuracy of dredge position shall be within plus or minus 3 feet. Vertical accuracy of the dredge position shall be within plus or minus 0.1 foot.

	C. Tow/Tug Boats
	1. All tow/tugboats used for propelling barges and other equipment shall be equipped with GPS navigational equipment, radar, corrected compass, at least two marine VHF radios approved for site use by the Port, and depth-sounding equipment, which is to...
	2. The tow/tugboats used by the Contractor for this purpose shall be of a size adequate for pushing the anticipated load and have necessary reserve power for maneuvering with material barges under emergency conditions as well as for control of materia...
	3. Tugs and support boats should be sized to avoid resuspension of sediments.
	4. Equipment must meet the permit and regulatory requirements of the San Joaquin Valley Air Pollution Control District, if applicable.

	D. Haul and Material Barges (If Applicable)
	1. Bottom-dump, split-hull, or flat-deck barges shall be in good condition and certified to be seaworthy by the USCG. The barges shall have no leaks in the hull or in the bottom dumping mechanism.
	2. Return water, if any, from barges shall be managed in accordance with the permit requirements (including but not limited to filtration of return water and barge freeboard requirements).
	3. Sediment control measures will be maintained by the Contractor at all times; any problems identified by the Port will be repaired immediately by the Contractor.
	4. Load lines shall be clearly shown on the barge and loading shall not take the barge below the load lines.
	5. The tug shall be of sufficient horsepower for moving the barge and maneuvering through the area and marine traffic encountered between the dredge area and the placement site. Equipment must meet the permit and regulatory requirements of the San Joa...
	6. The Contractor shall provide the following information on each dredge material barge that will be used:
	a. Name of barge
	b. Length, beam, and molded depth of each barge
	c. Dredge material capacity of barge
	d. Hydrostatic data certified by a naval architect for determining barge displacement in short tons, per each 1 foot of displacement between loaded and light drafts; the haul barge shall have clear and distinct draft marks
	e. Expected draft of barge loaded to capacity with dredged material
	7. The Contractor shall load barge evenly to maintain the stability of the barge.
	8. During dredging operations, measure and record on the Daily Reports the tonnage of each barge. The tonnage reporting (displacement) will be documented and recorded upon the departure of the barge from the dredge area and upon arrival at the placeme...
	9. During the entire period of Work, provide and maintain sufficient spot or flood lights, as necessary, to permit the reading of the draft on the sides of material barges at bow and stern from the tow boat when visibility is impaired and at night, as...

	E. Discharge Pipeline
	1. If a discharge pipeline is used, coordinate with the Port regarding the proposed location of the discharge pipeline path not less than ten (10) Working days in advance of placing the discharge pipeline.  The Contractor to submit for approval the id...
	2. Pipeline Restrictions. Routing or storing of discharge pipeline will avoid dunes, dune vegetation, and naturally occurring beach debris.
	3. Access Ramp. Regarding any discharge pipeline laid on the berm road, provide access  over the discharge pipeline, unless otherwise authorized or directed by the Port. Ramps to be a minimum 15 feet wide and constructed with material from the adjacen...

	F. Booster Pump
	1. If using a booster unit, mount on rubber to reduce vibration, equip with sufficient muffler system to reduce both the noise and odor, and vent the blower toward the river to minimize the noise level. Fully enclose the booster unit to a height not l...

	G. Lights and Buoys
	1. Conform to all applicable regulatory, Port requirements and City ordinances for construction lighting. Provide lights for floating equipment such as pipelines and material barges during periods of restricted visibility. Lights must also be provided...
	2. The Contractor will provide lights for Work that is approved during non-daylight hours, defined as the period beginning 30 minutes before sunset and ending 30 minutes after sunrise. All Project lighting left on after sunset shall be angled downward...
	3. The Contractor shall set, then remove upon the Port’s acceptance completion of Work, all aids to navigation required for this Contract.
	4. The Contractor shall furnish to the Port, as part of the Dredging Operations Work Plan a sketch showing the location of lights, buoys, and other marking devices being used during dredging operations. The Contractor shall update this sketch as often...

	H. Floating Silt Curtain
	1. If a floating silt curtain is required by the permits to mitigate silt migration and turbidity plumes outside of the project limits and into the San Joaquin River, the floating silt curtain must be composed of connected lengths of Type III geotexti...
	2. The Contractor must monitor the silt curtain for damage, dislocations, or gaps and immediately fix any locations where it is no longer continuous or where it has loosened from its supports.

	I. Oil Boom
	1. The Contractor shall furnish and maintain oil absorbent boom in the event of an oil spill. A product equivalent to the following shall be approved by the Port:
	Pig Oil Only Absorbent Boom https://cdn.newpig.com/pds/BOM405_PDS.pdf
	2. The Contractor must maintain a supply of absorbent pads, booms, storm drain covers, and other materials for controlling spills. In the event of a spill or release, the Contractor must immediately take appropriate steps to control the spill or relea...



	PART 3 –  EXECUTION
	3.01 GENERAL
	A. The Contractor shall remove sediment within the required dredging limits as described in the Contract Documents to achieve the project objective.
	B. Dredging outside of the Dredge Template is considered Excessive Dredging and will not be paid for and may require corrective action as directed by the Port. All corrective actions or fines as a result of the Contractor’s Excessive Dredging shall be...
	C. The Contractor shall maintain public safety measures at all times during completion of dredging activities, in compliance with the approved Health and Safety Plan, including signs, barricades, flaggers, and so on. The Contractor shall notify the Po...

	3.02 DREDGING TEMPLATE
	A. Sediment shall be dredged within the Dredge Area(s) as shown on the Drawings and as described below to achieve the project objective.
	1. Dredge Template: As defined in Section 01 11 00, Article 1.02. Dredging shall be completed to the lines and contours indicated in the Contract Documents. No dredging shall occur outside the Dredge Template. Electronic files of the Dredge Footprint ...
	2. Offsets: Offsets are required from existing features to avoid damage or slope failure. Contractor must identify the required offset as shown in the Drawings and ensure that dredging does not occur within the minimum required offset at any time.
	3. Side Slough Area (Not Dredged)
	a. Side Slough will naturally form around the dredge cut as sediment sloughs adjacent to vertical dredge cuts to attain a natural angle of repose. The Contractor is not required to dredge the Side Slope; however, the Contractor is required to remove S...


	3.03 DREDGING OPERATIONS
	A. The Contractor shall notify the Port no less than ten (10) days prior to the start of any dredging activities to allow time for vessel movement. Dredging shall not start until the Port approves the start date.
	B. Each workday, the Contractor shall contact the Port at the beginning or end of each shift to review upcoming and completed Work. The Port will designate one representative that will coordinate directly with the Contractor to establish a routine mee...
	C. The Contractor and Port shall jointly conduct a pre-construction Site walk-through prior to start of dredging activities to observe and document the existing site conditions and confirm extents of dredging as they pertain to offsets from existing s...
	D. The Contractor must conduct Work in such a manner that the river remains open to navigation. The Contractor must not block channels (with the exception of temporary silt curtains, if used) and must allow boat traffic to continue with minimal interr...
	E. The Contractor must observe the rules and regulations of the State of California and agencies of the U.S. Government prohibiting pollution of the waters of the Bay-Delta caused by dumping refuse, rubbish, debris, and so on, in Bay-Delta water.
	F. Should the Contractor, during the progress of the Work, lose, dump, throw overboard, sink, or misplace any materials, machinery, or appliances that are declared by the USCG or USACE to be dangerous to or obstruct navigation, the Contractor shall im...
	G. All dredging and placement operations shall be in compliance with all Contractor-prepared and Port-approved submittals required by these specifications.

	3.04 DEBRIS MANAGEMENT
	A. All dredged sediment must be passed through a debris grid (grizzly) with a maximum opening size of 12 inches by 12 inches that will cover the entire loading area of the scow. Material that passes through the grid may be placed into the Placement Si...

	3.05 PLACEMENT OF DREDGED SEDIMENT
	A. Unless directed otherwise by the Port; the Contractor shall place all dredged sediment at Roberts Island DMPS, a privately owned site managed by the Port, as described herein and in the approved Dredging Operations Work Plan. Any deviation from thi...
	B. Dredged sediment shall be transported by barge to a proposed offloading facility at Roberts Island DMPS. The material shall be unloaded from the barge and placed within the identified Placement Area as shown on the Drawings.
	C. For information pertaining to site conditions at Roberts Island DMPS, the Contractor must attend the mandatory pre-bid meeting. The DMPS has existing perimeter berms in place for dredge slurry containment, and it is anticipated that the Contractor ...
	D. The Placement Site(s) were built to contain dredged sediment. Previous placement events used hydraulic dredging methods, and most of the generated water infiltrates into the ground at the Placement Site(s), but portions of the Site remain ponded wi...
	E. Placement coordination must be with the following individual:
	Jason Cashman: jcashman@stocktonport.com

	F. All sediment unloading from the scow, sediment and water management, and water quality monitoring in compliance with the regulatory permits will be the Contractor’s responsibility.
	G. Dredged sediment must be transported and delivered to Roberts Island by barge or dump scow, then placed upland via mechanical or hydraulic methods (i.e., creating a slurry in the scow and pumping upland).
	H. Contractor shall Work with the Port to determine all aspects of placement activities, including fees, delivery and placement schedule, barge tie up locations, unloading requirements, placement location, water quality monitoring of decant water (if ...
	I. The Contractor is also responsible for all notifications to USCG and other regulatory agencies as required for scow transport and to manage an offloading station at Roberts Island.
	J. Tipping fee negotiation and payment is between the Contractor and the Port, and all fees must be included in the Contractor’s unit rate for dredging and placement.
	K. No compensation will be paid to the Contractor in the event of downtime due to equipment failure or other disposal site-related delays.
	L. The Contractor is responsible for preparing the site to accept sediment (including berms, weirs, etc.) as required by the Port and as necessary to allow Contractor’s proposed operations, delivering sediment to the site, water and sediment managemen...
	1. A minimum 2-foot freeboard height between the top of the water (or slurry surface) and the lowest point along the top of the perimeter berm must be maintained at all times during placement operations.
	2. The Contractor must provide and maintain perimeter berms, weirs, and other (temporary) structures necessary to confine and retain the fill in the designated placement site. The Contractor must inspect, repair, and perform maintenance operations as ...
	3. The Contractor must perform daily visual inspections of the designated area’s perimeter berms for seepage and/or leaks along the outboard face. Inspections must be conducted along the entire perimeter of the disposal area and be concentrated on eva...

	M. Stockpiling of dredged sediment or Incidental Debris at the Site or hauling of the sediment or debris via trucks from the Site is not permitted. All sediment and debris must be transported from the Site via floating scows (barges).
	N. The Contractor becomes the owner of, and is responsible for, dredged sediment and debris once it is dredged to be loaded on a scow for transport.
	O. If mechanical offloading is used, the dredge bucket shall remain closed during hoisting and swinging to avoid spillage and leakage from the bucket.
	P. If hydraulic offloading is used, the placement area will need to accommodate the hydraulic slurry volume associated with the payable volume dredged as well as any non-payable volume dredged. The Contractor must perform daily visual inspections of t...
	Q. The Contractor must take special care to protect the Roberts Island DMPS perimeter levee from erosion due to tug and scow activity during sediment offloading. If any erosion or impact is noted, the Contractor must cease operations in that area and ...
	R. The Roberts Island DMPS will act as a containment pond, and does not have overflow weirs to allow discharge of effluent back to the river. Therefore, the Contractor shall assess the storage capacity of the Placement Area prior to bidding to plan it...
	S. No discharge of effluent water is permitted into adjacent waterbodies.
	T. The Contractor must comply with all permit conditions regarding scow overflow restriction requirements.
	1. In the event of mechanical offloading, no overflow is permitted with the exception of spillage incidental to mechanical dredging operations.
	2. In the event of hydraulic offloading, containment of the dredge sediment within the placement areas must be maintained. If dredge material is not contained during initial placement, discharge diffusers must be installed at the approval of the Port.

	U. Any dredged sediment that spills, sloughs, or is lost from the scow at any time while loading, transporting, or offloading may be subject to corrective action as directed by the Port and/or the regulatory agencies, at the Contractor’s sole expense.

	3.06 environmental protection
	A. General
	1. Compliance with conditions of all permits and approvals obtained for the Work is the Contractor’s responsibility. The Contractor shall perform all Work in strict accordance with all federal, state and local laws and regulations governing waters of ...
	2. All rubbish, garbage, and other discarded materials resulting from dredging and placement operations shall be retained in containers until removed by the Contractor for proper upland placement. All chemical waste, such as oil and grease, shall be r...
	3. The Contractor shall avoid and prevent fuel spills and leaks. Fueling of marine vessels and equipment at any of the Port’s berths shall be only allowed by Port authorization.

	B. Water Quality Monitoring
	1. The Contractor shall self-perform water quality monitoring as required by CDFW Lake Alteration Agreement Measure 2.18 through Measure 2.22 and CVRWQCB WQC Section IX and Condition C. The Contractor is responsible for meeting water quality criteria ...
	2. The Contractor shall have the following in place:
	a. Best management practices to prevent water quality exceedances.
	b. Contingency measures to implement should water quality exceedances occur.
	3. The Contractor must submit results of water quality monitoring from the previous day with its Daily Report (Section 01 11 00 1.04). In the event of a water quality exceedance, the Contractor will be required to modify its procedures, methods, or eq...
	4. Any sheen on water due to leakage or spills from equipment, sediment, or debris shall be contained by a boom and cleaned up with oil-absorbent materials on a daily basis.
	5. The Contractor shall have oil containment equipment on Site at all times during dredging operations that are available for immediate deployment for containment of oil or hydrocarbon materials.

	C. Biological Monitoring
	1. There is no known or anticipated area of sensitive habitat at the designated Placement Area within the Roberts Island DMPS as shown on the drawings. The Port will perform the permit-required biological surveys prior to dredging. If sensitive habita...


	3.07 shutdown for discovery of cultural resources
	A. If discovery is made of items of historical archaeological or paleontological interest, immediately cease all Work in the area of discovery. Archaeological indicators may include, but are not limited to, dwelling sites, locally darkened soils, ston...

	3.08 PROTECTION OF EXISTING STRUCTURES
	A. If the Contractor believes that dredging within the contracted Dredge Areas is likely to damage existing structures, the Contractor shall bring such concerns to the immediate attention of the Port in order to determine alternative actions or methods.
	B. The Contractor shall field verify the location of all existing aerators within the contracted Dredge Areas.
	C. The Contractor shall protect all in-water and upland facilities from damage during dredging and placement. The Contractor shall use great care to avoid existing structures when dredging near the channel walls.
	D. The Contractor shall use great care to not conduct Excessive Dredging adjacent to existing structures, including, but not limited to, the aerators and channel walls. Excessive dredging may result in unstable slope conditions adjacent to or at the t...
	E. If damage to existing in-water or upland structures occurs, the Contractor shall verbally notify the Port immediately and confirm in writing within 24 hours. The Contractor shall restore damage by repairing or replacing damaged items to the satisfa...
	F. The Contractor must identify, mark and avoid all existing utilities. Utilities must be protected in place.

	3.09 POSITIONING CONTROL
	A. The Contractor shall provide and maintain its own horizontal control system to ensure that no Work will be performed outside the designated Dredge Area. The Contractor shall also install and maintain its own vertical control system, including use o...

	3.10 EQUIPMENT BERTHING
	A. The Port will provide free berthing for the Contractor’s floating equipment during the period of dredging, subject to availability. The selected Contractor shall notify the Port within two business days of the Notice of Intent to Award if berthing ...
	B. The Contractor must coordinate berthing for floating equipment during sediment placement and management at Roberts Island DMPS with the Port.
	C. Any damage resulting from the Contractor’s berthing activities shall be repaired by the Contractor immediately and at no cost to the Port. The Port may withhold progress payment to cover the cost of such repair if it is not completed within a reaso...

	3.11 SITE CLEANUP
	A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.
	B. Do not unreasonably encumber Site with materials or equipment
	C. Assume full responsibility for protection and safekeeping of products stored on the premises.
	D. Move any stored products that interfere with operations of the Port or other Contractors.
	E. Coordinate parking, storage, staging, and Work Areas with the Port.
	F. The Port will provide a storage area for Contractor's equipment and materials. Laydown area shall be maintained in a neat and orderly fashion and shall not encroach upon existing travel ways and/or impede upon Port traffic. Contractor to coordinate...
	G. Do not store construction materials in the dripline of any tree.
	H. Prior to commencement of Work or excavation, Contractor and the Port shall jointly inspect the area adjacent to the project area, making permanent note and record of existing damage, such as cracks, sags or other similar damage. This record shall s...
	I. Contractor shall follow all City ordinances in force during the duration of this Contract.
	J. It is essential that the Contractor perform the Work with as little interference and disturbance as possible to the surrounding neighborhood.
	K. When suspect materials or unanticipated conditions, outside the scope of Work, are encountered during the Work or restoration process, the Contractor shall immediately contact the Port for evaluation and approval of the methods for dealing with the...
	L. Shipping routes and lanes must remain unobstructed during scheduled shipping dates.
	M. Coordinate work with all trades.

	3.12 AIR QUALITY STANDARDS
	A. Ensure that idling time for all heavy equipment is minimized to reduce on-site emissions.
	B. Maintain equipment in good mechanical condition.
	C. Transport of dredged material by truck or other overland means is prohibited. All dredged material shall be transported from the dredging area to the approved placement site by water.
	D. Limit dust emissions to comply with air quality standards. Take special precautions during periods of high winds (greater than 15 miles per hour).
	E. Replace ground cover in disturbed areas as soon as possible.
	F. Enclose, cover, water, or apply soil binders to exposed stockpiles.
	G. Remove earth tracked onto neighboring paved roads at least once daily.
	H. Limit equipment speed to 10 miles per hour in unpaved areas.
	I. Control dust and water at Site, during all phases of construction and on non-working days, until Final Completion.
	J. Without limiting the foregoing, at least 50% of off-road diesel-powered construction equipment greater than 50 horsepower used by Contractor at the East Complex must be equipped with Tier 1 or cleaner engines, as defined in the U.S. Environmental P...

	3.13 INSPECTION
	A. The Port will assign a representative to this Work during all dredging and placement operations. The Port will notify the Contractor of observed deviations from the Dredging Operations Work Plan, other Contractor submittals, dredging extents, and R...
	B. Port inspection in no way alleviates the Contractor’s responsibility to comply with all permit conditions, the Dredging Operations Work Plan and other approved submittals, and the Contract Documents.
	C. The Contractor shall, without additional compensation, provide complete cooperation and unrestricted access for inspection, including transport to the dredge, scow, and tug via the Contractor’s crew boat, and travel with scow and tugboats to the pl...

	3.14 FINAL EXAMINATION AND ACCEPTANCE
	A. If the Post-Dredge Survey indicates that any of the required Dredge Area has not met the Required Cut Thickness and/or required extents of dredging, in accordance with the Contract Documents, and the Port has determined that the Contractor’s dredgi...
	B. Final acceptance will be provided after the Port has determined that the project objective was achieved, demobilization is completed as described herein, and all required submittals have been received and approved by the Port.
	C. If the Port does not provide Final acceptance because the Contractor has not met the project objective by the end of the in-water Work window, then the Contractor will be required to remobilize in October 2027 and continue dredging to the Port’s sa...


	PART 4 –  MEASUREMENT AND PAYMENT
	4.01 MEASUREMENT
	A. All incidental Work required to complete required dredging and placement, including, but not limited to, quality control, environmental protection, debris management, and health and safety, shall be included in the unit price for the Dredging and P...
	B. Progress payment quantities will be based on the in situ cubic yards calculated from the Contractor’s Weekly Progress Surveys and verified Disposal Site Verification Logs. The volume for each progress payment will be determined by computing the dif...
	C. Progress payments quantities are provisional and will be reconciled against Final Measurement. Payment eligibility for each area requires all associated Contractor submittals to be received and accepted by the Port. The Port will determine when dre...
	D. The portion of the Dredge Area determined to be in compliance with the Contract requirements, or as deemed complete at the discretion of the Port, will be measured for payment. Measurement for the final Pay Volume will include all sediment removed ...
	E. The Contractor shall achieve the Required Cut Thickness in all Dredge Areas to be accepted as complete. The Port will compare the Pre- and Post-Dredge surveys to confirm that no sediment was placed outside of the Dredge Template.

	4.02 PAYMENT
	A. Progress payments will be made after confirmation by the Port that all Required Dredging of which payment request is made is deemed complete, at the Port’s discretion, and all Contractor submittals related to the area in question have been received...
	B. Payment will be made at the unit price listed in the Bid Schedule. No payments will be made for Excessive Dredging. Any fines or penalties levied by the oversight agencies for Excessive Dredging shall be paid by the Contractor.
	C. Payment for this Bid Item shall include full compensation for furnishing all labor, tools, materials, and incidentals for completing all dredging, transport and placement work as shown on the Construction Figures and as specified in the Summary of ...
	D. The quantities shown on the Bid Schedule are estimates, provided only as the basis for the comparison of bids, and the Port does not warrant, expressly or by implication, that the actual amount of work will correspond therewith. The right to increa...
	E. Final Completion requires all Contractor submittals to be accepted and all demobilization work completed and accepted by the Port. Final payment will be made to the Contractor, and will include the unit rate payment for remainder of volume that has...
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	DOCUMENT 35203  DREDGING SURVEY
	PART 1 –  GENERAL
	1.01 WORK INCLUDED
	A. Work under this section shall be included in the following Bid Item:
	1. Item 02—Base Bid: Hydrographic Surveying

	B. The work under this section includes furnishing all labor, materials, tools, equipment, and incidentals required for surveying in support of the overall project as described in the Contract Documents and in these specifications.

	1.02 DESCRIPTION
	A. The Drawings represent conditions on the date of the surveys shown on the Drawings and are for information purposes only. The Drawings serve as the basis for the estimated quantities of materials as described in the contract documents.
	B. The Contractor shall employ a third-party Independent Surveyor (i.e., do not use Contractor’s own survey crew to manage measurement and payment survey work) to conduct all Pre-Dredge and Post-Dredge Measurement and Payment Bathymetric Surveys. The ...
	C. The Independent Surveyor shall be licensed by the State of California as a Professional Land Surveyor or shall be certified by The National Society of Professional Surveyors/The Hydrographic Society of America (NSPS/THSOA) as a Certified Hydrograph...
	D. The Contractor’s survey team is permitted to conduct weekly progress surveys.
	E. The Contractor shall conduct bathymetric progress surveys on no less than a weekly basis throughout the dredging work duration, each encompassing the area of most recent dredging. Weekly Progress Surveys will be used by the Port to assess the adequ...
	F. After the Contractor has demonstrated completion of work for all awarded Dredge Areas, through the submittal of progress payments, the Independent Surveyor shall perform a Post-Dredge Survey. If review of the Post-Dredge Survey indicates that the W...
	G. Costs to perform additional Post-Dredge Surveys shall be the responsibility of the Contractor.
	H. Final measurement and payment and acceptance for the work shall be determined using the Independent Surveyor Post-Dredge Survey results. Volumes shall be provided by the Independent Surveyor and will be confirmed by the Port.
	I. The Port may elect to conduct its own Pre-Dredge Survey to compare against the Contractor’s Pre-Construction Survey for quality assurance. If there are discrepancies between the two pre-construction surveys, the Contractor’s surveyor shall coordina...
	J. The Port may review the Contractor’s survey work or conduct additional surveys throughout the construction work as a quality assurance check of the Contractor’s Progress and Post-Dredge Survey work.
	K. The Contractor shall provide weekly progress surveying and positioning control, as described further in this section, to provide quality control of the work and to calculate or verify volumes, areas, limits, positions, and other aspects of the work.
	L. Progress survey data collected by the Contractor shall be used for work progress tracking and for progress payments for work completed.
	M. The Contractor shall calculate completed in situ payable volumes for dredging, based on survey results, for progress reporting and measurement and payment purposes.
	N. Independent Surveyor Qualifications
	1. The Contractor must submit the name of the Independent (third-party) Surveyor. The Independent Surveyor shall be required to document and certify in writing that they have at least 3 years of experience conducting bathymetric surveying of navigable...
	2. The Independent Surveyor shall be a registered Professional Land Surveyor (PLS) with a current certification in California.
	3. The Independent Surveyor shall be certified by The American Congress on Surveying and Mapping/The Hydrographic Society of America (ACSM/THSOA) as a Certified Hydrographer.
	4. The Independent Surveyor shall provide a statement that a safe and suitable vessel is available for operation in the water where the surveys are to be performed, and that experienced staff are available for the operation of the vessel, as well as t...


	1.03 SUBMITTALS
	A. The following submittals verify the Independent Survey Qualifications and shall be required prior to the start of construction:
	1. The Contractor shall submit the name of the Independent Surveyor and applicable license or certification numbers.
	2. The Independent Surveyor shall be required to document and certify in writing to the Port that they have at least three (3) years of experience in hydrographic surveying of navigable waters in tidal conditions (i.e.,  marine waters).
	3. The Independent Surveyor shall provide documentation indicating that modern electronic horizontal positioning and depth finding equipment are available for the surveys to be performed, including Differential Global Positioning System (DGPS) capacit...
	4. The Independent Surveyor shall provide a statement that a safe and suitable vessel is available for operation in the water where the surveys are to be performed, and that experienced staff are available for the operation of the vessel, as well as t...

	B. Contractor shall submit Weekly Progress Surveys with the Weekly Report.
	C. Submit Pre-Dredge Survey to the Port at least seven (7) calendar days prior to start of in-water construction activities.
	D. Submit Post-Dredge Surveys and calculated quantities to the Port within seventy-two (72) hours after completing the Post-Dredge Survey.
	E. All Survey submittals for progress and payment shall include the following:
	1. Plan View: One (1) full-size PDF figure showing the bottom elevation of the dredging area. The plan shall include, at a minimum, the following:
	a. Project name.
	b. The date the survey was performed.
	c. The horizontal and vertical datums of the survey data.
	d. Soundings with an accuracy of 0.1-foot; soundings shall be legible, but spaced close enough to provide an accurate representation of the existing bathymetry.
	e. Horizontal position of soundings shall be stated in California State Plane Coordinates, Zone III, North American Datum of 1983 (NAD 83), U.S. Survey Foot. Elevations shall be stated in terms of MLLW datum at the locality.
	f. Scale bar.
	g. North arrow.
	h. Signature and/or stamp of the Independent Surveyor.
	2. Cross Sections: One (1) full-size PDF figure showing cross sections at approximately one hundred (100)-foot increments for each Dredge Area, showing the dredging template (required and allowable overdredge) overlaid on the pre- and progress or post...
	3. Quantity Computations: One (1) PDF file of quantity computations shall accompany each survey. The quantity computations can be included on the Survey plan view, or on a separate sheet.
	4. Field Notes: One (1) set of notes in a PDF document. Field notes shall include all equipment used to perform the survey, survey control, weather and tides during the period the survey was performed, and calibration notes. The tide notes shall inclu...
	5. Electronic File: ASCII file of corrected survey data, corrected to mean lower low water (MLLW) datum at the locality. Data shall be in XYZ spot elevation format. The recording distance between the survey points shall be five (5) feet or less. Contr...



	PART 2 –  PRODUCTS (Not Used)
	PART 3 –  EXECUTION
	3.01 SURVEY EQUIPMENT AND METHODS
	A. The Contractor’s survey team and the Independent Surveyor must use multibeam bathymetric survey equipment for all Weekly Progress and any Payment and Measurement Surveys.
	B. Methods and procedures for multi-beam bathymetric surveys shall meet or exceed requirements of the following standards:
	1.  Requirements of dredging measurement and payment surveys, as defined in the Hydrographic Surveying Engineer Manual (EM 1110-2-1003) prepared by the U.S. Army Corps of Engineers (USACE), dated November 30, 2013, or the latest version.
	2. Exclusive Order survey requirements as defined in the International Hydrographic Organization Standards for Hydrographic Surveys (S-44 Edition 6.1.0) prepared by the International Hydrographic Organization, dated September 2022, or the latest version.
	3. Should there be discrepancies between Hydrographic Surveying, International Hydrographic Organization Standards for Hydrographic Surveys, and these Specifications, the more stringent survey requirements shall take precedence unless the Contractor o...

	C. Land surveying equipment and methods shall meet or exceed the standards associated with the latest version of the Control and Topographic Surveying Engineer Manual (EM 1110-1-1005) prepared by USACE, dated January 1, 2007, or the latest version, fo...
	D. Horizontal position of soundings shall be stated in California State Plane Coordinates, Zone III, North American Datum of 1983 (NAD 83), U.S. Survey Foot. Elevations shall be stated in terms of MLLW datum at the locality and shall note the tidal ep...
	E. The Independent Surveyor shall establish survey and positioning control for the Contract work and perform the Pre-Dredge Survey prior to the Contractor conducting any in-water work. The Pre-dredge Survey will be the basis for payment quantities.
	F. The Contractor shall conduct surveys using an electronic system positioning method approved by the Port. The Contractor shall use an echo sounder to obtain soundings. The analog recording of soundings shall indicate a calibration check (bar check) ...
	G. Tidal control shall be through the means of an automatic recording tide gauge with water level sensor. The tide gauge shall provide a continuous recording of tidal change for every five (5)-minute interval or each 0.1-foot change, whichever occurs ...

	3.02 CONDUCT OF WORK
	A. Layout of Work
	1. The Contractor shall establish an accurate method of horizontal and vertical control before the Work begins.
	2. The proposed method and maintenance of the horizontal control system must be subject to the acceptance of the Port and if, at any time, the method fails to provide accurate location of the Work, the Contractor may be required to suspend its operati...
	3. The Contractor must lay out its Work using control points established by the Contractor as part of the Work and must be responsible for all measurements taken to establish these points.
	4. The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, range markers, transponder stations, and labor as may be required to lay out the Work shown on the Drawings.
	5. The Contractor shall maintain all points established for the Work until authorized to remove them. If such points are destroyed by the Contractor or disturbed through its negligence prior to an authorized removal, they must be replaced by the Contr...

	B. Performance of Work
	1. Any additional Post-Dredge Surveys must cover all areas of work (Dredge Areas) as shown on the Drawings.
	2. Survey coverage must extend at least twenty (20) feet beyond the Dredge Area boundary where possible to capture the side slopes on the channel walls. Missing data must be explained.
	3. The multibeam survey shall provide complete coverage with no gaps between survey swaths. Produce at least 10 feet of overlap between every survey swath.


	3.03 QUANTITY COMPUTATIONS
	A. The Pay Volume quantities shall be computed to the nearest cubic yard by comparing the Pre-Dredge and the Post-Dredge Surveys.
	B. The following quantities shall be reported for the Pre- and Post-Dredge Survey:
	1. Volume Available within the Dredge Area to the Required Cut Thickness, as measured from the pre-dredge sediment surface.
	2. Volume available from the Pay Overdredge Allowance within the Dredge Area.
	3. Total Pay Volume.
	4. Volume available from the Non-Pay Overdredge Allowance within the Dredge Area.
	5. Total Volume, including the Total Pay Volume and the volume available in the Non-Pay Overdredge Allowance.

	C. The following quantities shall also be reported for the Post-Dredge Survey:
	1. Volume removed from the Dredge Area to the Required Cut Thickness, as measured from the pre-dredge sediment surface.
	2. Volume removed from the Pay Overdredge Allowance within the Dredge Area.
	3. Total Pay Volume.
	4. Volume removed from the Non-Pay Overdredge Allowance within the Dredge Area.
	5. Total Volume, including the Total Pay Volume and the volume removed from the Non-Pay Overdredge Allowance.



	PART 4 –  MEASUREMENT AND PAYMENT
	4.01 MEASUREMENT
	A. No measurement will be made for this bid item.

	4.02 PAYMENT
	A. Payment will be made at the Contract lump sum price awarded for each awarded Bid Item in accordance with the following breakdown:
	1. Forty (40) percent of the lump sum price will be paid upon completion and submittal of the Pre-Dredge Survey, as approved by the Port for the relevant Dredge Area.
	2. The remaining sixty (60) percent will be paid upon completion of the Post-Dredge Survey, as approved by the Port. If additional Post-Dredge Surveys are required due to findings, in the Opinion of the Port, that the Work is not complete, the Contrac...

	B. The lump sum price shall be full compensation for all labor, material, transportation, tools, equipment, and incidentals required to complete all Weekly Progress Surveys, including survey submittals.
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