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DOCUMENT 00015

TWIC REQUIRED FOR SERVICE PROVIDERS

Wh at is TWIC? The Transportation Worker Identification Credential, also known as TWIC, is required by the
Maritime Transportation Security Act for workers who need access to secure areas of the nation’s maritime facilities
and vessels. The Transportation Security Administration (TSA) conducts a background check to determine a person’s

eligibility and issues the credential.

General information available at https://www.tsa.gov/twic

How to Apply

> Pre-enroll using the online application at https://tsaenrollmentbyidemia.tsa.dhs.gov or complete the entire
process in person at an application center https://tsaenrollmentbyidemia.tsa.dhs.gov/locator

» Schedule an appointment online at https://www.tsa.gov/twic or call (855) 347-8371 weekdays, 8 a.m. to 10

p.m. ET.

> Visit a TWIC application center to:
1. Provide required documentation, be fingerprinted and take a facial photo.

2. First-time applicants pay 5124 non-refundable fee valid for five years with a credit card, money order,
company check or certified/cashier’s check.

3. Your card can be mailed to your home address or picked up at the application center.

Stockton, CA

Stockton, CA
Location ID: 3627
")

IdentoGO

523 E Main St

Stockton, CA 95202-
3031

Stockton Port District

LOCAL TWIC OFFICE:

523 E Main St

® Monday - Friday: 09:00 AM - 12:00 PM & 01:00 PM - 04:00
PM

The Stockton, CA-523 E Main St Universal Enrollment Center
will be closed for all services 9/28-10/1.
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DOCUMENT 00100

ADVERTISEMENT FOR BIDS

1. NOTICE. The STOCKTON PORT DISTRICT, a municipal corporation of the State of California (“Port”) hereby gives
notice that it will accept Bids for construction of the following public work:

STOCKTON PORT DISTRICT
JOB ORDER CONTRACTING (JOC) SERVICES FOR CIVIL SITE WORK

2. BID SUBMISSION. Port will receive sealed Bids no later than 3:00 p.m. on NOVEMBER 19, 2026 Port’s
representative will call out the designated time in the Port Administration Building, 315 Fyffe Avenue, Stockton, CA
95203, stating that the period for accepting Bids is closed. The Bid opening will be in accordance with procedures set
forth in Document 00200 (Instructions to Bidders).

3. CONTACT INFORMATION.
Mailing Address:
Janice Dias
P.O. Box 2089
Stockton, California 95201

Website address for more information:
www.portofstockton.com

Owner’s Representative:
Rod Iwashita
Director of Engineering & Facilities
Or Port Designated Representative

Telephone: (209) 946-0246

4. DESCRIPTION OF THE WORK. A Job Order Contract (JOC) is an indefinite quantity construction contract pursuant
to which the Contractor may perform an ongoing series of individual Projects at different locations and facilities under the
jurisdiction of the District. Job Order Contracting is typically used for small to medium sized repair and rehabilitation
work, replacement in kind projects, and minor new construction.

The Contract Documents include a Construction Task Catalog® containing Prepriced Tasks for construction work with
preset Unit Prices. All Unit Prices are based on local labor, material and equipment costs and are for the direct cost of
construction.

Bidders will bid two Adjustment Factors to be applied to the Unit Prices. The first Adjustment Factor is for performing
work during Normal Working Hours and the second Adjustment Factor is for performing work during Other Than Normal
Working Hours. The same Adjustment Factors apply to every Pre-priced Task in the Construction Task Catalog®. Bidders
will also submit an Adjustment Factor to be applied to Non-Prepriced Tasks.

As Projects are assigned, the Contractor will attend a Joint Scope Meeting with the Port to review and discuss the proposed
work. The Port will prepare a Detailed Scope of Work and issue a Request for Job Order Proposal to the Contractor. The
Contractor will then prepare a Job Order Proposal including a Price Proposal, construction schedule, list of proposed
subcontractors, and other requested documentation.

The value of the Price Proposal shall be determined by summing the total of the following calculation for each Prepriced
Task: Unit Price x quantity x Adjustment Factor, plus the value of all Non-Prepriced Tasks. The Job Order Price shall
equal the value of the approved Price Proposal.

If the Job Order Proposal is found to be complete and accurate, the Port may issue a Job Order to the Contractor.
A Job Order will reference the Detailed Scope of Work and set forth the Job Order Completion Time, and the Job Order
Price. The Job Order Price shall be a lump sum, fixed price for the completion of the Detailed Scope of Work. A separate

Job Order will be issued for each Project. Extra work, credits, and deletions will be contained in a Supplemental Job Order.
Extra work, credits, and deletions will be contained in a Supplemental Job Order.

Stockton Port District Advertisement for Bids
Job Order Contracting Services
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CONTRACT TIME. The Base Term of the Contract is three years. There are two bilateral Option Terms. Both parties
must agree to extend the Contract for an Option Term. The duration of each Option Term is one year. The Port and the
Contractor may agree to extend the term of an Option Term.

All Job Orders issued during any term of this Contract shall be valid and in effect notwithstanding that the Detailed Scope
of Work may be performed, payments may be made, and the guarantee period may continue, after such period has expired.
All terms and conditions of the Contract apply to each Job Order.

REQUIRED CONTRACTOR’S LICENSE(S). A California Class “A” General Engineering Contractor License is
required. Joint ventures must secure a joint venture license prior to award of this Contract.

PREVAILING WAGE LAWS. The successful Bidder must comply with all prevailing wage laws applicable to the
Project, and related requirements contained in the Contract Documents.

DEPARTMENT OF HOMELAND SECURITY REQUIREMENTS. All Service Provider and contractor personnel
who will at any time be present on the project site must obtain a Transportation Worker Identification Credential (TWIC)
from the Transportation Security Administration. Service Provider will be responsible for processing and costs associated
with obtaining the TWIC. Information can be obtained at https://www.tsa.gov/for-industry/twic.

INSTRUCTIONS. Bidders shall refer to Document 00200 (Instructions to Bidders) for required documents and items to
be submitted in sealed envelopes for deposit at the Stockton Port District Administration Building lobby.

SUBSTITUTION OF SECURITIES. Port will permit successful Bidder to substitute securities for retention monies
withheld to ensure performance of Contract, as set forth in Document 00680 (Escrow Agreement for Security Deposits in
Lieu of Retention), in accordance with California Public Contract Code, Section 22300. By this reference, Document
00680 (Escrow Agreement for Security Deposits in Lieu of Retention) is incorporated in full in this Document 00100.

MANDATORY PRE-BID CONFERENCE. Port will conduct a Mandatory Pre-Bid Conference at 10:00 a.m. on
OCTOBER 20, 2026, initially meeting at the Port Administration Building, 315 Fyffe Avenue, Stockton, CA 95203.
Each Bidder must be represented at the meeting. To be eligible, each Bidder’s representative is required to sign an
attendance sheet prior to 10:00 AM identifying the Bidder represented. Any Bidder arriving after that time will not be
permitted to attend the meeting or Bid on the Work. Any Bidder wishing to investigate subsurface conditions at the Site
must schedule such a visit with the Port in accordance with Document 00200 (Instructions to Bidders).

PROCUREMENT OF BIDDING DOCUMENTS. Bidders may examine the Bidding Documents, including the
Instructions to Bidders and the plans and specifications for the work at the Port’s offices. Documents will be transmitted
using a flash drive with documents expected to be available on or after October 5,2026. The Bidders’ attention is drawn
to the Instructions to Bidders for complete instructions regarding submission of a Bid.

BID PREPARATION COST. Bidders are solely responsible for the cost of preparing their Bids.

INELIGIBLE CONTRACTORS AND SUBCONTRACTORS: Port shall not accept a Bid from a Bidder who is
ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code Section 1777.1 or
1777.7. Bidder shall not include in its Bid any subcontractor who is ineligible to bid or work on, or be awarded, a public

works project pursuant to California Labor Code Section 1777.1 or 1777.7. Federal ineligible listings are located on the
System for Award Management (SAM) at https://sam.gov.

RESERVATION OF RIGHTS. Port specifically reserves the right, in its sole discretion, to reject any or all Bids, or
rebid, or to waive inconsequential deviations from Bid requirements not involving time, price, or quality of the Work.

By order of the Board of Commissioners of the Stockton Port District.

END OF DOCUMENT

Stockton Port District Advertisement for Bids
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DOCUMENT 00200
INSTRUCTIONS TO BIDDERS

Bids are requested by the Stockton Port District, a California Port District with municipal powers organized
pursuant to Harbors and Navigations Code Sections 6200 et seq. (“Port™), for a general construction contract, or work
described in general, as follows:

STOCKTON PORT DISTRICT
JOB ORDER CONTRACTING SERVICES

1. RECEIPT OF BIDS: Secaled Bids will be received by Port at Port’s office (see paragraph 2 below) on
NOVEMBER 19, 2026, by 3:00 PM. Port will accept Bids only from Bidders duly licensed in accordance with
the California Business & Professions Code. Port will receive Bids in opaque sealed 10 inch x 13 inch
envelope(s), containing the respective items described in Paragraph 6 below. All Bid envelopes will be time-
stamped to reflect their submittal time. Envelope shall be due by 3:00 PM. Port shall reject all Bids received
after the specified time and will return such Bids to Bidders unopened. Bidders must submit Bids in accordance
with this Document 00200.

2. CONTACT INFORMATION: Sealed Bids shall be received at the Port Administration Building, 315 Fyffe
Avenue, Stockton, CA 95203. The telephone number for Port is (209) 946-0246. The email address for Port
Procurement is procurement(@stocktonport.com.

3. PROCUREMENT OF BID DOCUMENTS: Bidders may obtain Bidding Documents from the Port’s
Administration Building at 315 Fyffe Avenue, Stockton, CA 95203, from the Procurement & Contracts Officer.

4. MANDATORY PRE-BID CONFERENCE: Port will conduct Pre-Bid Conference at 10:00 AM on
OCTOBER 20, 2026, initially meeting at the Port Administration Building, 315 Fyffe Avenue, Stockton, CA
95203. Bidders must attend Pre-Bid Conference and sign an attendance roster as a condition to bidding. The Pre-
Bid Conference will last approximately 1 hour.

4.1. Port will transmit to all parties recorded as having attended the Pre-Bid Conference notification of such
Addenda as Port in its discretion considers necessary in response to questions arising at the Pre-Bid
Conference. Bidders shall not rely on oral statements. Oral statements will not be binding or legally
effective. Port will issue Minutes of the Pre-Bid Conference, which shall constitute the sole and exclusive
record and statement of the results of the Pre-Bid Conference. The Minutes issued by Port are not Contract
Documents.

5. BID SUBMISSION: Bidder shall mark its Bid envelope as BID FOR THE STOCKTON PORT DISTRICT,
JOB ORDER CONTRACTING SERVICES FOR CIVIL SITE WORK. Bids shall be deemed to include the
written responses of the Bidder to any questions or requests for information of Port made as part of Bid evaluation
process after submission of Bid. Bidder’s failure to submit all required documents strictly as required entitles
Port to reject the Bid as non-responsive.

5.1. The submission of a Bid does not commit Port to award a contract for the Project, to pay costs incurred in
the preparation of a Bid, or to procure or contract for any goods or services.

6. REQUIRED CONTENTS OF BIDS: All Bidders must submit Bids containing each of the fully executed
documents supplied in this Project Manual.

6.1. Bidders must submit Bids on Document 00400 Bid Form in accordance with the provisions of Document
00400. Port will reject as non-responsive any Bid not submitted on the required form. Bids must be full and
complete. Bidders must complete all Bid items and supply all information required by Bid documents and
specifications. Port reserves the right in its sole discretion to reject any Bid as non-responsive as a result of any
error or omission in the Bid. Bidders must submit clearly written Bids without erasure or interlineation.
Bidders must clearly make any changes in the Bid. Bidders shall make any change in the Bid by crossing out

Stockton Port District Instructions to Bidders
Job Order Contracting Services
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the original entry, entering and initialing the new entry. Port reserves the right to reject any Bid not clearly
written. Bidders may not modify the Bid Form or qualify their Bids.

6.2. Bidders must submit Document 00411 (Bond Accompanying Bid) accompanied by a cashier’s check,
certified check (certified without qualification and drawn on a solvent bank of the State of California or a
National Bank doing business in the State of California) or surety bond of not less than $10,000 payable to
“Stockton Port District,” and completed in accordance with the provisions of Document 00411. (Port may
retain Bid securities and Bid bonds of other than the Apparent Low Bidder for a period of 90 Days after
award or full execution of the Contract, whichever first occurs.)

6.3. Bidders must submit Document 00420 (Bidder Registration) completed in accordance with the provisions
of Document 00420. Bidder must complete this form and include comprehensive answers to all questions.
Port shall reject as non-responsive any Bid submitted without the Bidder Registration and Experience Form.

6.4. With each Job Order Proposal, Bidders must submit Document 00430 (Subcontractors List) completed in
accordance with the provisions of Document 00430. The Subcontractors List must include the names of all
subcontractors and their respective dollar amounts for those subcontractors who will perform any portion of
work, including labor, rendering of service, or specially fabricating and installing a portion of the work or
improvement according to detailed drawings contained in the plans and specifications, in excess of one half
of one percent (0.5%) of the total Job Order Price. Any violation of this requirement may result in a Bid
being deemed non-responsive and not being considered.

6.5. Bidders must submit Document 00481 (Non-Collusion Affidavit) completed in accordance with the
provisions of Document 00481. Port shall reject as non-responsive any Bid submitted without the Non-

Collusion Affidavit.

6.6. Bidders must submit Document 00482 (Bidder Certifications) completed in accordance with the provisions
of Document 00482. Port shall reject as non-responsive any Bid submitted without the Bidder Certifications.

6.7. Any item required by the Special Conditions.

7. OTHER REQUIREMENTS PRIOR TO BIDDING: Submission of Bid signifies Bidder’s careful examination
of Bidding Documents and complete understanding of the nature, extent, and location of Work to be performed.
As a condition to Bidding, Bidder must complete tasks listed in Document 00520 (Agreement), Article 5.
Submission of Bid shall constitute Bidder’s express representation to Port that Bidder has fully completed these
tasks.

8. ADDENDA & QUESTION / RFI SUBMITTAL: Bidders may submit questions / requests for information
(RFI) regarding this bid by email to procurement@stocktonport.com no later than 5:00 PM PST, NOVEMBER
5,2026. Port will not respond to questions regarding this bid received after the date and time noted above.

Responses to question and RFI submittals will be issued by Addenda posted to the Port’s website
www.portofstockton.com no later than November 10,2026. Only questions answered by formal written Addenda
will be binding. Oral and other interpretations or clarifications will be without legal effect. It is the responsibility
of all potential bidders to monitor the Port’s website and ensure that all addenda have been retrieved by the bidder.

8.1. Addenda may also be issued to modify the Bidding Documents as deemed advisable by Port.

8.2. Addenda shall be acknowledged by number with signature in Document 00400 (Bid Form) and shall be part
of the Contract Documents. A complete listing of Addenda may be secured from Port.

9. EQUAL EMPLOYMENT OPPORTUNITY: Contractor shall comply with all applicable federal, state, and
local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry,
national origin, religion, sex, marital status, age, medical conditions, disability, or any other reason.

Stockton Port District Instructions to Bidders
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10. WAGE RATES: The Contractor acknowledges that it has examined the prevailing rate of per diem wages as
established by California Director of Industrial Relations. The Contractor agrees to pay workers not less than
the applicable prevailing rate of per diem wages, as set forth in these requirements.

11. WITHDRAWAL OF BIDS: Bidders may withdraw their Bids at any time prior to the Bid opening time fixed
in this Document 00200, only by written request for the withdrawal of Bid filed with the Port at the Port’s
office. Bidder or its duly authorized representative shall execute request to withdraw Bid. The submission of a
Bid does not commit the Port to award a contract for the Project, to pay costs incurred in the preparation of a Bid,
or to procure or contract for any goods or services.

12. BID OPENING: Port will open all Bidders’ Envelopes immediately after the time on the date specified in
Paragraph 1 above, initially evaluate them for responsiveness, and determine an Apparent Low Bidder as specified
herein.

13. DETERMINATION OF APPARENT LOW BIDDER: Apparent Low Bid(s) will be determined as provided
in Document 00400 (Bid Form). All Bidders are required to submit Bids on all Bid items.

13.1. If any Apparent Low Bidder is determined to be non-responsive or non-responsible, Port may proceed to
the next Apparent Low Bidder’s Bid pursuant to any procedures determined in its reasonable discretion, and
proceed for all purposes as if this Apparent Low Bidder were the original Apparent Low Bidder.

14. BID EVALUATION: Port may reject any or all Bids and waive any informalities or minor irregularities in the
Bids. Port also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project. Port
reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, and to
reject the Bid of any Bidder if Port believes that it would not be in the best interest of Project to make an award
to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or of doubtful financial
ability or fails to meet any other pertinent standard or criteria established by Port. For purposes of this paragraph,
an “unbalanced Bid” is one having nominal prices for some Bid items and enhanced prices for other Bid items.

a. In evaluating Bids, Port will consider Bidders’ qualifications, whether or not the Bids comply with
the prescribed requirements, bid item prices, and other data, as may be requested in Document 00400
(Bid Form) or prior to the Notice of Award.

b. Port may conduct reasonable investigations and reference checks of Bidder and other persons and
organizations as Port deems necessary to assist in the evaluation of any Bid and to establish Bidder’s
responsibility, qualifications, financial ability and ability to perform the Work in accordance with
the Contract Documents to Port’s satisfaction within the prescribed time. Submission of a Bid
constitutes Bidder’s consent to the foregoing. Port shall have the right to consider information
provided by sources other than Bidder. Port shall also have the right to communicate directly with
Bidder’s surety regarding Bidder’s bonds.

c. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor
of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct
sum thereof will be resolved in favor of the correct sum. Discrepancies between written words and
figures will be resolved in favor of the words.

d. Port may determine whether a Bidder is qualified in its sole discretionary judgment.

15. BID PROTEST: Any Bid protest must be submitted in writing to the Port’s offices (Attention: Procurement &
Contracts Officer), before 5:00 p.m. of the tenth Day following posting in the front entrance of the Administration
Building of Document 00505 (Notice of Intent to Award for Construction). Time will be determined by the clock
in the Administration Building lobby. Port will use reasonable efforts to deliver by email a copy of Document
00505 to all Bidders who submitted Bids no later than the business Day after issuance, although any delay or
failure to do so will not extend the Bid protest deadline described above.

Stockton Port District Instructions to Bidders
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a. The initial protest document must contain a complete statement of the basis for the protest.
b. The protest must refer to the specific portion of the document that forms the basis for the protest.

c. The protest must include the name, address, and telephone number of the person representing the
protesting party.

d. Only Bidders who Port otherwise determines are responsive and responsible are eligible to protest a
Bid; protests from any other Bidder will not be considered. In order to determine whether a
protesting Bidder is responsive and responsible, Port may evaluate all information contained in any
protesting Bidder’s Bid, and conduct the same investigation and evaluation as Port is entitled to take
regarding an Apparent Low Bidder.

e. The party filing the protest must concurrently transmit a copy of the initial protest document and any
attached documentation to all other parties with a direct financial interest that may be adversely
affected by the outcome of the protest. Such parties shall include all other Bidders who appear to
have a reasonable prospect of receiving an award depending upon the outcome of the protest.

f.  The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and
exclusive remedy in the event of Bid protest. Bidder’s failure to comply with these procedures shall
constitute a waiver of any right to further pursue the Bid protest, including filing a Government
Code Claim or legal proceedings. A Bidder may not rely on a protest submitted by another Bidder,
but must timely pursue its own protest.

17. AWARD: It is the intent of the Port to award a contract(s) to accomplish the Work described in the Contract
Documents. If a Contract(s) is/are awarded, it will be awarded to the lowest responsible responsive Bidder(s)
within ninety (90) days after the opening of the Bids.

18. PERMITS: It is the bidder’s responsibility to furnish prior to the start of work any and all applicable permits to
this project. Actual costs of permits will be reimbursed upon receipt of appropriate documentation.

19. SUBSTITUTIONS: Bidders must base their Bids on products and systems specified in Contract Documents or
listed by name in Addenda.

a. Except as provided in Paragraph 19(d) below, Port will consider substitution requests only for “or
equal items.” Bidders wanting to use “or equal” item(s) may submit Document 00660 (Substitution
Request Form) no later than 5 Days before the Bid Date. After that date, Port will not accept “or
equal” substitution requests. To assess “or equal” acceptability of product or system, submittals of
substitutions shall contain the information required in Document 00660 (Substitution Request
Form). Insufficient information will be grounds for rejection of substitution. Port shall, within a
reasonable period of time after having received a Request for Substitution, issue in writing its
decision as to whether the proposed substitute item is an Equal item. Port’s decision shall be
conclusive on all Bidders.

b. Approved substitutions shall be listed in Addenda and become part of Contract Documents.

c. Substitutions may be requested after submitting Bids and Award of Contract only in accordance
with requirements specified in the Contract Documents.

d. Asalimitation on Bidder's privilege to substitute “or equal” items, Port has found that certain items
are designated as Port standards and certain items are designated to match existing items in use on
a particular public improvement either completed or in the course of completion or are available
from one source. As to such items, Port will not permit substitution. Such items are:

i. N/A
Stockton Port District Instructions to Bidders
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20. POST NOTICE OF AWARD REQUIREMENTS: Successful Bidder must execute and submit Document
00520 (Agreement) to Port by 5:00 p.m. of the 14" day following the Notice of Award. Execution of Contract
by Port depends upon approval of this document.

If required by the Port for a Job Order, the contractor may be required to provide any or all of the documents set
forth below to the Port for approval before a Notice to Proceed may be issued:

a. Document 00610 (Construction Performance Bond) must be executed by successful Bidder and
surety, in the amount set forth in Document 00610 (Construction Performance Bond) if required for
a Job Order. Submit one original.

b. Document 00620 (Construction Labor and Material Payment Bond) must be executed by successful
Bidder and surety, in the amount set forth in Document 00620 (Construction Labor and Material
Payment Bond), if required for a Job Order. Submit one original.

c¢.  Document 00630 (Guaranty) must be executed by successful Bidder, if required for a Job Order.

d. Insurance certificates and endorsements required by Document 00821 (Insurance and
Indemnification) must be submitted by successful Bidder. Example standard requirements are
provided in Document 00821 and may change dependent upon the scope of work.

e. Document 01100 Attachment B (Construction Management Fact Sheet) must be completed and
executed by the successful Bidder.

f.  Port shall have the right to communicate directly with Apparent Low Bidder’s proposed
performance bond surety, to confirm the performance bond. Port may elect to extend the time to
receive faithful performance and labor and material payment bonds.

g. Successful Bidder’s failure to submit the documents required herein, in a proper and timely manner,
entitles Port to rescind its award, and to cause Bidder’s Bid security to be forfeited as provided
herein.

If required by the Port for a Job Order, the Port may provide and/or modify any or all of the documents set
forth below to the successful Bidder:

h. Document 00320 (Geotechnical Data)
i.  Document 00335 (Hazardous Materials Survey)
j- Document 01340 (Safety Submittals)

21. FAILURE TO EXECUTE AND DELIVER DOCUMENTS: If Bidder to whom Contract is awarded shall,
within the period described in Paragraph 20 of this Document 00200, fails or neglects to execute and deliver all
required Contract Documents and file all required bonds, insurance certificates, and other documents, Port may,
in its sole discretion, foreclose on Bidder’s surety bond, or deposit Bidder’s cashier’s check or certified check for
collection, and retain the proceeds thereof as liquidated damages for Bidder’s failure to enter into the Contract
Documents. Bidder agrees that calculating the damages Port may suffer as a result of Bidder’s failure to execute
and deliver all required Contract Documents would be extremely difficult and impractical and that the amount of
Bidder’s required Bid security shall be the agreed and presumed amount of Port’s damages.

a. Upon such failure to timely deliver all required Contract Documents as set forth in Paragraph 20
through Paragraph 21 of this Document 00200, Port may determine the next Apparent Low Bidder
and proceed accordingly. Such Award, if made, will be made within the time described in paragraph
20 above.

Stockton Port District Instructions to Bidders
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MODIFICATION OF COMMENCEMENT OF WORK: Port expressly reserves the right to modify the date
for the Commencement of Work under the Contract and to independently perform and complete work related to
the Project. Port accepts no responsibility to Contractor for any delays attributed to its need to complete
independent work at the Site.

CONFORMED PROJECT MANUAL: Following Award of Contract, Port may prepare a conformed Project
Manual reflecting Addenda issued during bidding, which will, failing objection, constitute the approved Project
Manual.

INELIGIBLE CONTRACTORS AND SUBCONTRACTORS: Port shall not accept a Bid from a Bidder
who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code
section 1777.1 or 1777.7. Bidders and the Contractor who is awarded the project contract shall not utilize, or
allow work by, any subcontractor who is ineligible to bid or work on, or be awarded, a public works project
pursuant to California Labor Code Section 1777.1 or 1777.7. (See California Public Contract Code Section 6109.)
The California Division of Labor Standards Enforcement publishes a list of debarred contractors and
subcontractors on the Internet at https://www.dir.ca.gov/DLSE/debar.html. Federal government listings are
located at https://www.sam.gov/SAM/.

DEFINITIONS: All abbreviations and definitions of terms used in this Document 00200 are set forth in
Document 00700 (General Conditions) and Section 01420 (References and Definitions).

SCHEDULE: The Port has designated the following activities and dates as key to the project schedule. The Port
reserves the right to modify the schedule at its own discretion.

Description Date

Release to Public Week of October 5, 2026

Mandatory Pre-bid Meeting October 20, 2026

Contractor Questions Due November 5, 2026

Final Response Addendum to Contractors November 10, 2026

BIDS DUE November 19, 2026

Notice of Intent to Award November 23, 2026

Commission Meeting December 7, 2026

Notice of Award December 8, 2026

Contract Executed by December 22, 2026
END OF DOCUMENT
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DOCUMENT 00320

GEOTECHNICAL DATA AND EXISTING CONDITIONS
When applicable, the Port will provide Geotechnical Data with the Job Order

1. REPORT AND INFORMATION

1.1

1.2

1.3

1.4

2.1

2.2

Existence of Reports: The Port, its consultants, and prior contractors may have collected
documents providing a general description of the Site and conditions of the Work. These documents
may consist of geotechnical reports for and around the Site, contracts, contract specifications, tenant
improvement contracts, as-built drawings, utility drawings, and information regarding Underground
Facilities. These reports, documents and other information are not part of the Contract Documents.

Inspection of Reports: Bidders may inspect geotechnical reports and information regarding
existing conditions at the Site. These documents are available for review at the Port located at 315
Fyffe Avenue, Stockton, California 95203 and copies may be obtained for the cost of reproduction
and handling upon Bidder’s payment for the costs. These reports, documents and other information
are not part of the Contract Documents. Nevertheless, by submitting a Bid, Bidder accepts full
responsibility for reviewing, knowing and understanding the contents of all of these materials.

Inclusion in Project Manual: Geotechnical reports may be included in the Project Manual and
information regarding existing conditions may also be included in the Project Manual, but neither
shall be considered part of the Contract Documents.

Alternative Documentation Location: Documentation for this project referred to at paragraph 1.2
above is also available for review at the following website:
http://geotracker.waterboards.ca.gov/

USE OF INFORMATION ON EXISTING CONDITIONS

Aboveground Existing Conditions: Under no circumstances shall Port be deemed to make a
warranty or representation of existing aboveground conditions, as-built conditions, or other
aboveground actual conditions verifiable by reasonable independent investigation. These
conditions are verifiable by Bidder by the performance of its own independent investigation that
Bidder must perform prior to bidding and Bidder must not rely on the information supplied by Port
regarding existing conditions. Bidder represents and agrees that in submitting its Bid, it is not
relying on any information regarding existing conditions supplied by Port.

Underground Facilities: Information supplied regarding existing Underground Facilities at or
contiguous to the Site is based on information furnished to Port by others (e.g., the builders of such
Underground Facilities or others). Except as expressly set forth in this Document 00320, Port does
not assume responsibility for the accuracy, completeness or thoroughness of this information, and
Bidder is solely responsible for any interpretation or conclusion drawn from this information.
Except as expressly set forth in this Document 00320, Port will be responsible only for the general
accuracy of information regarding Underground Facilities, and only for those Underground
Facilities that are owned by Port. This express assumption of responsibility applies only if Bidder
has conducted the independent investigation required of it and discrepancies were not apparent.

3. LIMITED RELIANCE PERMITTED ON CERTAIN GEOTECHNICAL INFORMATION

3.1

Geotechnical Data: Except as expressly set forth in this Document 00320, Port does not warrant,
and makes no representation regarding, the accuracy or thoroughness of any geotechnical data.
Bidder represents and agrees that in submitting its Bid, it is not relying on any geotechnical data
supplied by Port, except as specifically set forth herein.

A. Bidder may rely upon the general accuracy of the “technical data” contained in the
geotechnical reports and drawings identified above, but only insofar as it relates to
subsurface conditions, provided Bidder has conducted the independent investigation

Stockton Port District Geotechnical Data and Existing Conditions
Job Order Contracting Services
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required of it and discrepancies were not apparent. The term “technical data” in the
referenced reports and drawings shall be limited as follows:

1. The term “technical data” shall include actual reported depths, reported quantities,
reported soil types, reported soil conditions, and reported material, equipment, or
structures that were encountered during subsurface exploration.

2. The term “technical data” does not include, and Bidder may not rely upon, any
other data, interpretations, opinions or information shown or indicated in such
drawings or reports that otherwise relate to subsurface conditions or described

structures.
3. The term “technical data” shall not include the location of Underground Facilities.
4. Bidder may not rely on the completeness of reports and drawings for the purposes

of bidding or construction. Bidder may rely upon the general accuracy of the
“technical data” contained in such reports or drawings.

5. Bidder is solely responsible for any interpretation or conclusion drawn from any
“technical data” or any other data, interpretations, opinions, or information
contained in supplied geotechnical data.

4. INVESTIGATIONS

4.1

4.2

Before submitting a Bid, each Bidder shall be responsible to obtain such additional or supplementary
examinations, investigations, explorations, tests, studies and data concerning conditions (surface,
subsurface, and Underground Facilities) at or contiguous to the Site or otherwise, which may affect
cost, progress, performance or furnishing of Work or which relate to any aspect of the means,
methods, techniques, sequences or procedures of construction to be employed by Bidder and safety
precautions and programs incident thereto or which Bidder deems necessary to determine its Bid for
performing and furnishing the Work in accordance with the time, price and other terms and conditions
of Contract Documents. Bidders shall advise Port in writing during the Bid period of any questions,
suppositions, inferences or deductions Bidders may have for Port’s review and response.

Port has provided time in the period prior to bidding for Bidder to perform these investigations.

5. ACCESS TO SITE FOR INVESTIGATIONS

5.1

During the Pre-Bid Site Visit(s), Port will provide each Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary for
submission of a Bid. Bidders must fill all holes and clean up and restore the Site to its former
conditions upon completion of such explorations, investigations, tests, and studies. Such
investigations may be performed only under the provisions of Document 00200 (Instructions to
Bidders) and Document 00700 (General Conditions) including, but not limited to, proof of insurance
and obligation to indemnify against claims arising from such investigation work. Each Bidder shall
supply all equipment required to perform any investigations as each Bidder deems necessary. Port
has the right to limit the number of pieces of machinery operating at one time due to safety concerns.

END OF DOCUMENT
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SECTION 00335 - HAZARDOUS MATERIALS SURVEY
1. SUMMARY

1.1 This Document 00335 describes hazardous material surveys included with the Contract Documents and use
of data therein.

1.2 When applicable, the Port shall provide the Hazardous Materials Survey with the Job Order.
2 REPORTS AND INFORMATION

2.1 The Stockton Port District, its consultants, contractors and tenants have prepared documents providing a
general description of the Site and locations of hazardous materials subject of the Work. These documents are
made available for review and copying. The documents are the following:

2.1.1 No known hazardous materials are present in the area of the proposed improvements.

2.2 Bidders may inspect such documents at Port’s offices, and copies may be obtained at cost of reproduction
and handling upon Bidder’s payment for the costs. These documents are not part of the Contract Documents.

3. USE OF DATA AND INFORMATION

3.1 Data and information regarding the locations of hazardous materials are not part of Contract Documents.
Bidders may rely on this data and information for general accuracy regarding the locations of potentially
hazardous materials subject of the Work.

32 The Port does not warrant and makes no representation regarding the completeness or thoroughness of
any data or information regarding existing conditions or hazardous materials, including, but not limited
to, quantities, characteristics, volumes, or associated structural features. Bidder represents and agrees that
in submitting a Bid it is not relying on any such data, information or deductions.

4. INVESTIGATIONS

4.1 See Document 00320 (Geotechnical Data and Existing Conditions) regarding access to the Site for
investigation. Additionally, any investigation performed by Bidder to verify hazardous materials/waste
conditions must comply with the provisions of Document 00700 (General Conditions), including but
not limited to the requirements regarding compliance with all laws, permits, giving of all notices, and
indemnification. Bidder must fill all holes and clean up and restore the Site to its former condition upon
completion of such explorations, investigations, tests and studies. Bidders shall also present proof of any
additionally required insurance satisfactory to Port.

END OF DOCUMENT 00335

Stockton Port District
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DOCUMENT 00400

BID FORM

TO THE STOCKTON PORT DISTRICT

THIS BID IS SUBMITTED BY:

(Firm/Company Name)

Re: STOCKTON PORT DISTRICT, JOB ORDER CONTRACTING SERVICES

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement with the
Stockton Port District, (“Port”) in the form included in the Contract Documents, Document 00520
(Agreement), to perform and furnish all Work as specified or indicated in the Contract Documents for
the Contract Sum and within the Contract Time indicated in this Bid and in accordance with all other
terms and conditions of the Contract Documents.

2. Bidder accepts all of the terms and conditions of the Contract Documents, Document 00100
(Advertisement for Bids), and Document 00200 (Instructions to Bidders), including, without limitation,
those dealing with the disposition of Bid Security. This Bid will remain subject to acceptance for 90
Days after the day of Bid opening.

3. In submitting this Bid, Bidder represents:

(a) Bidder has examined all of the Contract Documents and the following Addenda (receipt of
all ofwhich is hereby acknowledged).

Addendum Number Addendum Date Signature of Bidder
(b) Bidder acknowledges receipt of Pre-Bid Conference minutes, if any.
(c) Bidder has visited the Site and performed all tasks, research, investigation, reviews,

examinations, and analysis and given notices, regarding the Project and the Site.

(d) Bidder has given Port prompt written notice of all conflicts, errors, ambiguities, or discrepancies
that it has discovered in or among the Contract Documents and as-built drawings and actual
conditions and the written resolution thereof through Addenda issued by Port is acceptable to
Contractor.

4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time stated and
instrict accordance with the Contract Documents for the following sums of money listed in the
following Schedule of Bid Prices:

Stockton Port District

Job Order Contracting Services Bid Form
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SCHEDULE OF BID PRICES

Bidder shall set forth Adjustment Factors in legible figures in the respective space provided. Failure to submit all
Adjustment Factors may result in the Proposal being deemed non-responsive. Bidder shall perform the tasks required
by each individual Job Order using the following Adjustment Factors:

Adjustment Factor Name Adjusm]l;il:lt Factor X Multiplier = Total
1. Normal Working Hours Adjustment
Factor o X 0.70 -
2. Other than Normal Working Hours
Adjustment Factor S X 0.20 - .
3. | Non-Prepriced Adjustment Factor
e X 0.10 = .

4. Add all the Total amounts in the right column.

The Sum of these Total amounts is the Award Criteria Figure.

Notes To Bidder:

A.

Specify lines 1 through 3 to four (4) decimal places. Use conventional rounding methodology (i.e., if the number in the 5th
decimal place is 0-4, the number in the 4th decimal remains unchanged; if the number in the 5th decimal place is 5-9, the
number in the 4th decimal is rounded upward).

The Other Than Normal Working Hours Adjustment Factor must be greater than or equal to the Normal Working Hours
Adjustment Factor.

The Non-Prepriced Adjustment Factor must be greater than 1.0000.
The weighted multipliers above are for the purpose of calculating an Award Criteria Figure and determining the lowest
proposed price. No assurances are made by the Owner that Work will be ordered under the Contract in a distribution consistent

with the weighted percentages above.

When submitting Job Order Price Proposals related to specific Job Orders, the Contractor shall utilize one or more of the
Adjustment Factors applicable to the Work being performed.

The Job Order Price calculated using the Adjustment Factors above shall constitute full compensation for furnishing all labor, materials,
apparatus, facilities, transportation, tools, equipment, bonds and insurance for performance of all the work contemplated and
embraced in this contract’s Detailed Scopes of Work, and for all risks of every description connected with the work, and for well and
faithful completion of the work and the whole thereof in the manner and according to the Contract Documents and the requirements
of designated Port Project representative.

5. Selection of Apparent Low Bidder: the undersigned acknowledges that the Apparent Low Bidder will

Stockton Port District
Job Order Contracting Services Bid Form
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be the Bidder submitting the lowest Award criteria Figure based on the assumptions (if any) set forth in
the Schedule of Bid Prices.

6. Subcontractors for work included will be provided with each Job Order and listed on the attached
Document 00430 (Subcontractors List).

7. The undersigned Bidder understands that Port reserves the right to reject this Bid.

8. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Award, is mailed or
delivered to the undersigned Bidder within the time described in Paragraph 2 of this Document 00400
or at any other time thereafter before it is withdrawn, the undersigned Bidder will execute and deliver the
documents required by Document 00200 (Instructions to Bidders) within the times specified therein.
These documents include, but are not limited to, Document 00520 (Agreement), Document 00610
(Construction Performance Bond), and Document 00620 (Construction Labor and Material Payment
Bond) and Insurance.

9. Notice of Award or request for additional information may be addressed to the undersigned Bidder at the
address set forth below.

10. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a
responsible bank in the United States, or a corporate surety bond furnished by a surety authorized to do
a surety business in the State of California, in form specified in Document 00200 (Instructions to
Bidders), in the amount of $10,000 and made payable to “Stockton Port District.”

11. The undersigned Bidder agrees to commence Work under the Contract Documents on the date
established in Document 00700 (General Conditions) and to complete all Work within the time specified
in Document 00520 (Agreement). The undersigned Bidder acknowledges that Port has reserved the right
to delay or modify the commencement date. The undersigned Bidder further acknowledges Port has
reserved the right to perform independent work at the Site, the extent of such work may not be determined
until after the opening of the Bids, and that the undersigned Bidder will be required to cooperate with
such other work in accordance with the requirements of the Contract Documents.

12. The undersigned Bidder agrees that, in accordance with Document 00700 (General Conditions),
liquidated damages for failure to complete all Work in the Contract within the time specified in Document
00520 (Agreement) shall be as set forth in Document 00520 (Agreement).

13. The names of all persons interested in the foregoing Bid as principals are:

IMPORTANT NOTICE: If Bidder or other interested person isa corporation, give the legal name of corporation,
state where incorporated, and names of president and secretary thereof; if a partnership, give name of the firm and
names of all individual co- partners composing the firm; if Bidder or other interested person is an individual, give
first and last names in full.

NAME OF BIDDER:

Licensed in accordance with an act for the registration of Contractors, and with license number:

Expiration:

(Place of Incorporation, if Applicable) (Principal)

(Principal)

I certify (or declare) under penalty of perjury under the laws of the State of California that the

Stockton Port District
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foregoing is true and correct.

X (Signature of Bidder)

NOTE: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the
officer or officers authorized to sign contracts on behalf of the corporation. If Bidder is a partnership, set forth the
name of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the
partnership.

Business Address:

Contractor’s Representative(s):

(Name / Title)
Officers Authorized to Sign Contracts:
(Name/Title)
Telephone Number(s):
(Area Code) (Number)
Contact Email address:
(Email)
Date of Bid:
(Date)
END OF DOCUMENT
Stockton Port District
Job Order Contracting Services Bid Form
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DOCUMENT 00411

BOND ACCOMPANYING BID
STOCKTON PORT DISTRICT

KNOW ALL BY THESE PRESENTS:

That the undersigned ,
(Name of Contractor)

as Principal and the undersigned as Surety are held and firmly bound unto the Stockton Port District, (“Port™), as
obligee, in the penal sum of Dollars ($ ) lawful
money of the United States of America being at least ten percent (10%) of the aggregate amount of said Principal
’s base Bid, for the payment of which, well
and truly to be made, we bind ourselves, our successors, executors, administrators, and assigns, jointly and severally,
firmly by these presents.

WHEREAS, the said Principal is submitting a Bid for Port Project Number STOCKTON PORT
DISTRICT, JOB ORDER CONTRACTING SERVICES.

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal be
accepted and the Contract be awarded to said Principal and said Principal shall within the required periods enter into
the Contract so awarded and provide the required Construction Performance Bond, Construction Labor and Material
Payment Bond, insurance certificates, and all other endorsements, forms, and documents required under Document
00200 (Instructions to Bidders), then this obligation shall be void, otherwise to remain in full force and effect.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument this day of
(Month) (Year)
(Corporate Seal) By
Principal
By
Surety
(Corporate Seal) By

Attorney in Fact

END OF DOCUMENT
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BIDDER REGISTRATION FORM

INSTRUCTIONS

CIVIL SITE WORK

In order to register to undertake work for the Stockton Port District, Bidder must:

1) Fill out this registration form completely; do not leave blanks.

2) Provide certificates of insurance or a letter evidencing coverage complying

with Paragraph 4 of Document 00700 (General Conditions).

INDEPENDENT CONTRACTOR REGISTRATION

Contractor’s License #

Date: FedI.D. #

Full Corporate Name of Company:

Street Address:

Mailing Address:

Phone: Fax:

Name of Principal Contact:

Partnership
Corporation

Type of Business: Sole Proprietor
Non-Profit 501(c)(3)
other (please explain:

INSURANCE

Standard insurance requirements are listed below. These requirements may change depending on the scope of work,

and could be lessened, or may include any combination of the following:

Marine General Liability (MGL) OR Commercial General Liability (CGL) with no waterborne exclusions:

Carrier:

Address:

Phone and Fax:

Policy Number:

Stockton Port District
Job Order Contracting Services
00420- 1

Bidder Registration Form



Automobile Liability:

Carrier:

CIVIL SITE WORK

Address:

Phone and Fax:

Policy Number:

Vessel Hull & Machinery

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

Protection & Indemnity Insurance (including crew):

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

Vessel Pollution Liability:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Workers Compensation:

Carrier:

Address:

Stockton Port District
Job Order Contracting Services
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Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Builder’s Risk:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

Contractors Pollution Legal Liability and/or Asbestos Legal Liability and/or Professional (Errors and
Omissions) Liability:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE COST OF ALL
INSURANCE IS INCLUDED IN THE BID AMOUNT, THE FOREGOING INFORMATION IS CURRENT
AND ACCURATE AND AUTHORIZES THE STOCKTON PORT DISTRICT, AND ITS AGENTS AND
REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE
INFORMATION.

X
SIGNATURE

DATE

Stockton Port District Bidder Registration Form
Job Order Contracting Services
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SAFETY EXPERIENCE

The following statements as to the Bidder’s safety experience are submitted with the Bid, as part thereof, and
the Bidder guarantees the truthfulness and accuracy of all information.

1. List Bidder’s interstate Experience Modification Rate for the last three years.
201 201 20
2. Use Bidder’s last year's Cal/OSHA 200 log to fill in the following number of injuries and illnesses:
a. Number of lost workday cases
b. Number of medical treatment cases
c. Number of fatalities
3. Employee hours worked last year
4. State the name of Bidder’s safety engineer/manager:

Attach a resume or outline of this individual's safety and health qualifications and experience.

I CERTIFY, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS
CURRENT AND ACCURATE AND I AUTHORIZE THE STOCKTON PORT DISTRICT, AND ITS
AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE
ABOVE INFORMATION.

[BIDDER’S NAME]

By:
Signature
Its:
Title
Date:
END OF DOCUMENT
Stockton Port District Bidder Registration Form
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DOCUMENT 00430

SUBCONTRACTORS LIST
JOB ORDER CONTRACTING SERVICES

Bidder submits the following information as to the subcontractors Bidder intends to employ on a Job Order..

Full Name of Subcontractor and Description of Work: Subcontractor’s License No.
Address of Mill or Shop Reference To Bid Items

(Bidder to attach additional sheets if necessary)

END OF DOCUMENT

Stockton Port District Subcontractors List
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DOCUMENT 00481

NON-COLLUSION AFFIDAVIT
JOB ORDER CONTRACTING SERVICES

PUBLIC CONTRACT CODE §7106
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

STATE OF CALIFORNIA )
) ss.
COUNTY OF )

, being first duly sworn,

(Name of Principal of Bidder)

deposes and says that he or she is

(Office of Affiant)

of , the party
(Name of Bidder)

making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation; that the Bid is genuine and not collusive or sham; that
Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham Bid, and has not
directly or indirectly colluded, conspired, connived or agreed with any bidder or anyone else to put in a sham Bid, or
that anyone shall refrain from bidding, and that the Bidder has not in any manner, directly or indirectly, sought by
agreement, communication or conference with anyone to fix the Bid price of Bidder or any other bidder, or to fix any
overhead, profit or cost element of the Bid price, or of that of any other bidder, or to secure any advantage against the
Stockton Port District, or anyone interested in the proposed contract; that all statements contained in the Bid are true;
and further, that Bidder has not, directly or indirectly, submitted its Bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation,
partnership, company association, organization, Bid depository, or to any member or agent thereof to effectuate a
collusive or sham Bid.

Executed under penalty of perjury under the laws of the State of California:

(Name of Bidder)

(Signature of Principal)

Subscribed and sworn before me

This day of ,20

Notary Public of the State of

In and for the County of

My Commission expires (Seal)

NOTE: If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by every
member of the partnership or venture.

Stockton Port District Non-Collusion Affidavit
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NOTE: If Bidder [including any partner or venturer of a partnership or joint venture] is a corporation, this
affidavit must be signed by the Chairman, President, or Vice President and by the Secretary,
Assistant Secretary, Chief Financial Officer, or Assistant Treasurer.

NOTE: If Bidder’s affidavit on this form is made outside the State of California, the official position of the
person taking such affidavit shall be certified according to law.

END OF DOCUMENT
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DOCUMENT 00482

BIDDER CERTIFICATIONS
JOB ORDER CONTRACTING SERVICES

TO BE EXECUTED BY BIDDERS
The undersigned Bidder certifies to the Stockton Port District as set forth in sections 1 through 7 below.

1. STATEMENT OF CONVICTIONS

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than one final,
unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the past two years
because of failure to comply with an order of a Federal Court or to comply with an order of the National Labor
Relations Board.

2. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE

By my signature hereunder, as the Bidder, I certify that I am aware of the provisions of Section 3700 of the
Labor Code which require every employer to be insured against liability for worker's compensation or to undertake
self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before
commencing the performance of the work of this Contract.

3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS

By my signature hereunder, as the Bidder, I certify that I am aware of the provisions of Section 1773 of the
California Labor Code, which requires the payment of prevailing wage on public projects. Also, that the Bidder and
any subbidders under the Bidder shall comply with California Labor Code §1776, regarding wage records, and with
California Labor Code §1777.5, regarding the employment and training of apprentices. It is the Bidder’s responsibility
to ensure compliance by any and all subcontractors performing work under this Contract.

4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR CODE

By my signature hereunder, as the Bidder, I certify that I am aware of Sections 1777.1 and 1777.7 of the
California Labor Code and Bidder and Subcontractors are eligible to bid and work on public works projects.

5. CERTIFICATE OF NON-DISCRIMINATION

By my signature hereunder, on behalf of the Bidder making this Bid, the undersigned certifies that there will
be no discrimination in employment with regard to race, color, religion, gender, sexual orientation, age or national
origin; that all federal, state, and local directives and executive orders regarding non-discrimination in employment
will be complied with; and that the principle of equal opportunity in employment will be demonstrated positively and
aggressively.

6. CERTIFICATION REGARDING PREVIOUS DISQUALIFICATIONS

By my signature hereunder, I hereby swear, under penalty of perjury, that the below indicated Bidder, any
officer of such Bidder, or any employee of such Bidder who has a proprietary interest in such Bidder, has never been
disqualified, removed or otherwise prevented from bidding on, or completing a Federal, State, or local government
project because of a violation of law or a safety regulation except as indicated on the separate sheet attached hereto
entitled “Previous Disqualifications.” If such exceptions are attached, please explain the circumstances.

Stockton Port District Bidder Certifications
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7. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify that, if
awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to allow the Contractor
to comply with all applicable local, state, and federal laws or regulations governing the labor or services to be provided.
I understand that the Port will be relying on this certification if it awards the Contract to the undersigned.

BIDDER:
(Name of Bidder)
Date: ,200 ] By:
(Signature)
Name:
(Print Name)
Its:
(Title)
END OF DOCUMENT
Stockton Port District Bidder Certifications

Job Order Contracting Services
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DOCUMENT 00505

NOTICE OF INTENT TO AWARD

DATE POSTED:

PROJECT TITLE: JOB ORDER CONTRACTING SERVICES

I, the Port Director of the Stockton Port District, intend to recommend to the Board of

Commissioners of the Stockton Port District the award of the above-referenced project to

SIGNATURE
Kirk Delesus, Port Director

END OF DOCUMENT

Stockton Port District Notice of Intent to Award for Construction
Job Order Contracting Services
00505-1
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DOCUMENT 00510
NOTICE OF AWARD
DATED:
TO:
ADDRESS:
CONTRACT FOR:
JOB ORDER CONTRACTING SERVICES
1. The proposed Contract Documents including the Construction Task Catalog® and Technical Specifications are

provided in electronic format.

2. You must comply with the following conditions precedent by 5:00 p.m. of the 14" Day following the date of this
Notice of Award, that is, by .

a. Deliver to Port one (1) fully executed counterparts of Document 00520 (Agreement).
b. Deliver to Port one (1) original Document 00610 (Construction Performance Bond), executed by you and your surety.

Deliver to Port one (1) original Document 00620 (Construction Labor and Material Payment Bond), executed by you
and your surety.

d. Deliver to Port one original set of the insurance certificates and endorsements required under Document 00700
(General Conditions).

e. Deliver to Port one (1) original of Document 00630 (Guaranty), each executed by you.

Submit a copy of completed Construction Management Fact Sheet for approval. (Must be approved before work
begins).

3. Failure to comply with these conditions within the time specified will entitle Port to consider your Bid abandoned, to
annul this Notice of Award, and to declare your Bid security forfeited.

4. Within 7 Days after you comply with the conditions in paragraph 2 of this Document 00510, Port will return to you
one fully signed counterpart of Document 00520 (Agreement) with the Contract Documents.

5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available for inspection
payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with Section 1776
of the California Labor Code.

6. Before you may start any Work at the Site, as according to the Notice to Proceed, you must:
a.  Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety Submittals).
b. Submit approved fire protection plan, if applicable.
¢. Submit and obtain Port approval for Traffic Control Plan 14 days prior to commencement of work.
d. Submit to the port a copy of any and all necessary permits for this project.
Stockton Port District 00510- 1 Notice of Award

Job Order Contracting Services
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STOCKTON PORT DISTRICT,
a political subdivision of the State of California (“Port™)

BY:

ITS: PORT DIRECTOR, KIRK DEJESUS

RESOLUTION NO.
ADOPTED

By Port’s Board of Port Commissioners is attached hereto

END OF DOCUMENT

Stockton Port District 00510-2 Notice of Award
Job Order Contracting Services
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DOCUMENT 00520 AGREEMENT

STOCKTON PORT DISTRICT
MASTER SERVICES AGREEMENT

1. This Agreement is entered into this __ day of 20, by and between
the Stockton Port District (“PORT”) and (“Contractor”) to provide
professional and related services to PORT.

2. Scope of Services

2.1. Contractor agrees to provide professional services as described in Exhibit A
(“Services”).

2.2. Contractor shall perform Services as set forth in individual task orders ("Task
Orders").

2.3. Each Task Order shall be effective upon execution and shall thereafter become a part
of this Agreement.

2.4. Each Task Order shall be consecutively numbered with the contract number and
sequence number (e.g., 2xxxx-01) and include a description of the scope of services
to be provided, the time for completion, and the budget.

3. Term
3.1. The term of this Agreement is as follows, unless amended as described in Exhibit C
section 8:
Commences on: Terminates on:

4. The complete Agreement consists of all the following Agreement documents which by
reference are incorporated and made a part of this Agreement. The parties agree to comply
with the terms and conditions of this Agreement.

(a) Exhibit A — General Scope of Services

(b) Exhibit B — Insurance & Indemnity

(c) Exhibit C — General Terms & Conditions

(d) Exhibit D — Professional Services Special Terms & Conditions
(e) Exhibit E — Compensation Schedule

IN WITNESS WHEREOF, the authorized parties have executed this Agreement.

CONTRACTOR

Contractor’s Name (if other than an individual, state whether a corporation, partnership, etc.):

X
Authorized Signature Date

Printed Name and Title of Person Signing

Address

00520-1
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STOCKTON PORT DISTRICT

X
Kirk Dedesus, Port Director Date

ATTEST:

X

Director-of Finance-and-Accounting Esmeralda Correa, Controller

APPROVED AS TO FORM:
Herum Crabtree Suntag, Port Counsel

BY:

00520-2
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EXHIBIT A
GENERAL SCOPE OF SERVICES

1. General Scope of Service
1.1 (Describe general services performed by Contractor)
2, Notices

Pursuant to Exhibit C — General Terms and Conditions, Paragraph 15 — Notices, the
mailing address for all required notices is as follows:

Contractor: Port: Stockton Port District

Attn: Port Director

315 Fyffe Avenue

Stockton, CA 95203

3. Key Personnel

(If applicable, type the name and contact information Key Personnel working on the
Project.)

4. Option to Renew

(If an option to renew is applicable, keep this clause and type the specifics as to how
many renewal terms e.g. two one-year renewals, etc.)

The term of the Agreement may be extended with a maximum of two (2) one-year
renewals by a written amendment executed by both parties. However, the total term of the
Agreement including the extended term shall not exceed five (5) years.

00520-3
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EXHIBIT B
INSURANCE

Stockton Port District

Example Standard Insurance Requirements

A Example standard insurance requirements are shown in Section B. These requirements may
change depending on the scope of work, and could be lessened, or may include any combination

of the following:

1. Marine General Liability (MGL) OR Commercial General Liability (CGL) with no waterborne
exclusions including coverage for:

A

G

© Nk WD

mmo o w

Contractual Liability

Products and Completed Operations
Bodily Injury and Property Damage
Terminal Operators/\Wharfingers Liability
Sudden and Accidental Pollution
USL&H

MEL

Automobile Liability

Vessel Hull & Machinery

Protection & Indemnity Insurance (including crew)

Vessel Pollution Liability

Workers’ Compensation

Builder's Risk

Surety Bonds

Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Professional

(Errors and Omissions) Liability

Contractors should include the costs to purchase any additional insurance coverages required in a scope of

work in the bids submitted for that scope of work.”

00520-4
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B. INSURANCE REQUIREMENTS

At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall
furnish to Port satisfactory proof that Contractor has in force continuously for the entire period
covered by the Contract the following classes of insurance in the form and with limits and
deductibles specified below:

Coverage shall be at least as broad as Insurance Services Office (ISO) CGL Policy CG 00 01. No
modifications or endorsements are allowed that would reduce, limit, restrict, or exclude coverage
under the standard unmodified ISO CGL policy coverages. Port acceptance or approval of
Insurance required by this agreement does not in any way relieve the Service Provider from liability
under this agreement. Minimum Coverage Requirements are:

1. Commercial General Liability (CGL): Insurance Services Office Form CG 00 01
covering CGL on an “occurrence” basis, including products and completed operations,
property damage, bodily injury and personal & advertising injury with limits no less than
$2,000,000 per occurrence. If a general aggregate limit applies, either the general
aggregate limit shall apply separately to this project/location (ISO CG 25 03 or 25 04) or
the general aggregate limit shall be twice the required occurrence limit.

2. Automobile Liability: Insurance Services Office Form Number CA 0001 covering, Code
1 (any auto), or if Service Provider (use how Service Provider is referred to in template
contract) has no owned autos, Code 8 (hired) and 9 (non-owned), with limit no less than
$1,000,000 per accident for bodily injury and property damage.
(Not required if Service Provider provides written verification that driving will not be part of
scope of work, all services will be virtual.)

3. Workers’ Compensation insurance as required by the State of California, with
Statutory Limits, and Employer’s Liability Insurance with limit of no less than
$1,000,000 per accident for bodily injury or disease.

(Not required if Service Provider provides written verification it has no
employees.)

4. Professional Liability (Errors and Omissions) Insurance appropriates to the Service
Provider’s profession, with limit no less than $2,000,000 per occurrence or claim,
$2,000,000 aggregate.

If the Service Provider maintains broader coverage and/or higher limits than the minimums
shown above, the Port requires and shall be entitled to the broader coverage and/or the higher
limits maintained by the Service Provider. Any available insurance proceeds in excess of the
specified minimum limits of insurance and coverage shall be available to the Port.

The insurance policies are to contain or be endorsed to contain the following provisions in each
contract. Port reserves the right to modify these requirements, including limits, based on the
nature of the risk, prior experience, insurer, coverage, or other special circumstances.

00520-5
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1. Additional Insured Status

The Port, its officers, officials, employees, and volunteers are to be covered as additional
insureds on the CGL policy with respect to liability arising out of work or operations performed
by or on behalf of the Service Provider including materials, parts, or equipment furnished in
connection with such work or operations. General liability coverage can be provided in the form
of an endorsement to the Service Provider’s insurance (at least as broad as ISO Form CG 20
10 11 85 or if not available, through the addition of both CG 20 10, CG 20 26, CG 20 33, or
CG 20 38; and CG 20 37 if a later edition is used).

2. Primary Coverage

For any claims related to this contract, the Service Provider’s insurance coverage shall be
primary and non-contributory and at least as broad as ISO CG 20 01 04 13 as respects
the Port, its officers, officials, employees, and volunteers. Any insurance or self- insurance
maintained by the Port, its officers, officials, employees, or volunteers shall be excess of the
Service Provider’s insurance and shall not contribute with it. This requirement shall also apply
to any Excess or Umbrella liability policies.

mbrella or Ex Poli

The Service Provider may use Umbrella or Excess Policies to provide the liability limits as
required in this agreement. This form of insurance will be acceptable provided that all of the
Primary and Umbrella or Excess Policies shall provide all of the insurance coverages herein
required, including, but not limited to, primary and non-contributory, additional insured,,
indemnity, and defense requirements. The Umbrella or Excess policies shall be provided on a
true “following form” or broader coverage basis, with coverage at least as broad as provided
on the underlying Commercial General Liability insurance. No insurance policies maintained by
the Additional Insureds, whether primary or excess, and which also apply to a loss covered
hereunder, shall be called upon to contribute to a loss until the Service Provider’s primary and
excess liability policies are exhausted.

4. Notice of Cancellation

Each insurance policy required above shall provide that coverage shall not be canceled, except
with notice to the Port.

5. Waiver of Subrogation

Service hereby grants to Port a waiver of any right to subrogation which any insurer of said
Service Provider may acquire against the Port by virtue of the payment of any loss under such
insurance. Service Provider agrees to obtain any endorsement that may be necessary to affect
this waiver of subrogation, but this provision applies regardless of whether or not the Port has
received a waiver of subrogation endorsement from the insurer.

6. Acceptability of Insurers

Insurance is to be placed with insurers authorized to conduct business in the state with a current
A.M. Best’s rating of no less than A:VII, unless otherwise acceptable to the Port.

00520-6
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7. Verification of Coverage

Service Provider shall furnish the Port with original certificates and amendatory endorsements
or copies of the applicable policy language effecting coverage required by this clause and a
copy of the Declarations and Endorsements Pages of the CGL and any Excess policies
listing all policy endorsements. All certificates and endorsements and copies of the
Declarations & Endorsements pages are to be received and approved by the Port before work
commences. However, failure to obtain the required documents prior to the work beginning
shall not waive the Service Provider’s obligation to provide them. The Port reserves the right to
require complete, certified copies of all required insurance policies, including endorsements
required by these specifications, at any time. Port reserves the right to modify these
requirements, including limits, based on the nature of the risk, prior experience, insurer,
coverage, or other special circumstances.

8. Subcontractors

Service Provider shall require and verify that all subcontractors maintain insurance meeting all
the requirements stated herein, and Service Provider shall ensure that Port is an additional
insured on insurance required from subcontractors.

Failure to comply with these requirements shall be considered a material breach of contract.
Service Provider has read and understands the above requirements and agrees to be bound by
them for any work performed for the Port.

Failure to comply with these requirements shall be considered a material breach of
contract. Service Provider has read and understands the above requirements and agrees
to be bound by them for any work performed for the Port.

00520-7
STOCKTON PORT DISTRICT v.20260422



CIVIL SITE WORK

EXHIBIT C
GENERAL TERMS AND CONDITIONS

Goods, Equipment _and Services. Subject to the terms and conditions set forth in this
Agreement, Contractor shall provide to Port the Services described in Exhibit A of the
Agreement. Contractor shall provide said services at the time, place and in the manner specified
in the Task Order.

Port Assistance, Facilities, Equipment and Clerical Support. Except as set forth in the Task
Order, Contractor shall, at its sole cost and expense, furnish and maintain all facilities and
equipment that may be required for furnishing services pursuant to this Agreement. If applicable,
Port shall furnish to Contractor only the facilities and equipment listed in the Task Order.

Compensation. Port shall pay Contractor for services rendered pursuant to this Agreement as
described more particularly in Exhibit E to the Agreement and the Task Order.

3.1 Invoices submitted by Contractor to Port must contain a brief description of work
performed, time spent and Port contract number. Within thirty (30) days of receipt of
Contractor’s invoice, Port will review invoice, and if acceptable make payment on
approved invoice.

3.2 Upon completion of work and acceptance by Port, Contractor shall have sixty (60)
days in which to submit final invoicing for payment. An extension may be granted by
Port upon receiving a written request thirty (30) days in advance of said time
limitation. The Port shall have no obligation or liability to pay any invoice for work
performed which the Contractor fails or neglects to submit within sixty (60) days, or
any extension thereof granted by the Port, after the work is accepted by the Port.

Sufficiency of Contractor’s Work. All Contractor’s services, work, and deliverables shall be
performed in a good and workmanlike manner with due diligence in accordance with the degree
of skill normally exercised by similar contractors supplying services and work of a similar nature,
and in conformance with applicable laws, codes and professional standards. Contractor’s work
shall be adequate and sufficient to meet the purposes of this Agreement.

Ownership of Work. All reports and work product including electronic files such as AutoCAD
drawing files, MathCAD calculation sheets, computer simulation models and all other documents
completed or partially completed by service provider or its approved subservice providers, in
performance of this agreement, and if applicable, drawings, designs, and plan review comments
shall become the property of the port upon completion of this agreement. Any and all
copyrightable subject matter in all materials are work made for hire under federal copyright law
and is thereby owned by the port and the service provider and its approved subservice providers
agree to execute any additional documents that may be necessary to confirm the port's
ownership. All materials shall be delivered to the port upon completion or termination of the work
under this agreement. If any materials are lost, damaged or destroyed before final delivery to
the port, the service provider shall replace them at its own expense. Service provider and its
approved subservice providers shall keep materials confidential. Materials shall not be used for
purposes other than performance of services under this agreement and shall not be disclosed
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to anyone not connected with these services, unless the port provides prior written consent.

Timeliness. Time is of the essence in this Agreement. Further, Contractor acknowledges that
the failure of Contractor to comply with the time limits described in the Task Order may result in
economic or other losses to the Port.

Changes. Both parties to this Agreement understand that it may become desirable or necessary
during the term of this Agreement for Port to modify the scope of services provided for under
this Agreement. Any material extension or change in the scope of work shall be discussed with
Port and the change and cost shall be memorialized in a written amendment to the original
contract prior to the performance of the additional work. Until the amendment is so executed,
Port will not be responsible to pay any charges Contractor may incur in performing such
additional services, and Contractor shall not be required to perform any such additional services.

Amendment. No variation of the terms of this Agreement shall be valid unless an amendment is
made in writing and signed by both parties.

Contractor’s Status.

9.1 In performing the obligations set forth in this Agreement, Contractor shall have the
status of an independent contractor and Contractor shall not be considered to be an employee of
the Port for any purpose. All persons working for or under the direction of Contractor are its agents
and employees and are not agents or employees of Port. Contractor by virtue of this Agreement,
has no authority to bind or incur any obligation on behalf of Port. Except as expressly provided in
a Task Order, Contractor has no authority or responsibility to exercise any rights or power vested
in the Port. No agent, officer or employee of the Port is to be considered an employee of the
Contractor. It is understood by both Contractor and Port that this Agreement shall not be
construed or considered under any circumstances to create an employer-employee relationship
or a joint venture.

9.2  Contractor shall determine the method, details and means of performing the work
and services to be provided by Contractor under this Agreement. Contractor shall be responsible
to Port only for the requirements and results specified in this Agreement and, except as expressly
provided in this Agreement, shall not be subjected to Port's control with respect to the physical
action or activities of Contractor in fulfillment of this Agreement. Contractor has control over
the manner and means of performing the services under this Agreement. If necessary,
Contractor has the responsibility for employing other persons or firms to assist Contractor
in fulfilling the terms and obligations under this Agreement.

9.3 If in the performance of this Agreement any third persons are employed by
Contractor, such persons shall be entirely and exclusively under the direction, supervision and
control of Contractor. All terms of employment including hours, wages, working conditions,
discipline, hiring and discharging or any other term of employment or requirements of
law shall be determined by the Contractor.

9.4 It is further understood and agreed that Contractor must issue W-2 forms or other
forms as required by law for income and employment tax purposes for all of Contractor's
assigned personnel under the terms and conditions of this Agreement.
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Subcontractor.

10.1 Subcontractors shall not be recognized as having any direct or contractual
relationship with Port. Contractor shall be responsible for the work of subcontractors, which shall
be subject to the provisions of this Agreement. Subcontractors will be provided with a copy of
the Agreement and be bound by its terms. Contractor is responsible to Port for the acts and
omissions of its subcontractors and persons directly or indirectly employed by them.

10.2 If in the performance of this Agreement any third persons are employed by
Contractor, such persons shall be entirely and exclusively under the direction, supervision and
control of Contractor. All terms of employment including hours, wages working conditions,
discipline, hiring, and discharging or any other term of employment or requirement of law shall
be determined by Contractor.

10.3 It is further understood and agreed that all Subcontractors must issue W-2 forms
or other forms as required by law for income and employment tax purposes for all of
Subcontractors personnel.

Termination.

11.1 Termination for Convenience of Port. The Port may terminate this Agreement at any
time by mailing a notice in writing to Contractor. The Agreement shall then be deemed terminated,
and no further work shall be performed by Contractor. If the Agreement is so terminated, the
Contractor shall be paid for the work actually completed at the time the notice of termination is
received.

11.2 Should either party default in the performance of this Agreement or materially breach
any of its provisions, the other party, at that party’s option, may terminate this Agreement by giving
written notification to the other party.

11.3 Funding- Non-Appropriation. It is mutually understood between the Parties that
payment to the Contractor for performance shall be dependent upon the availability of
appropriations by the Board of Port Commissioners for the purposes of this Agreement. No legal
liability on the part of the Port for any payment may arise under this Agreement until funds are
made available and until the Contractor has received notice of funding availability, which will be
confirmed in writing. If funding for any fiscal year is reduced or deleted, or if the Port loses funding
for any reason, the Port, in its sole discretion, shall have the option to either (a) cause this
Agreement to be canceled or terminated pursuant to applicable provisions of the Agreement; or
(b) offer to amend the Agreement to reflect the reduced funding for this Agreement.

Non-Assignability. The Contractor shall not assign, sublet, or transfer this Agreement or any
interest or obligation in the Agreement without the prior written consent of the Port, and then
only upon such terms and conditions as Port may set forth in writing. Contractor shall be solely
responsible for reimbursing subcontractors.

Indemnity and Hold Harmless. To the fullest extent permitted by law, Contractor shall hold
harmless, defend and indemnify Stockton Port District and its officers, officials, employees
and volunteers from and against any and all liability, loss, damage, expense, costs
(including without limitation costs and fees of litigation) of every nature arising out of
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or in connection with Contractor's performance of work hereunder or its failure to
comply with any of its obligations contained in this agreement, except such loss or
damage which was caused by the sole negligence or willful misconduct of the
Stockton Port District. This obligation is independent of, and shall not in any way be
limited by, the minimum insurance obligations contained in this agreement. These
obligations shall survive the completion or termination of this agreement.

Insurance. During the term of this Agreement, Contractor shall maintain in full force and
effect at its own cost and expense the insurance coverage as set forth in the attached Exhibit
B to this Agreement and shall otherwise comply with the other provisions of Exhibit B to this
Agreement.

Notices. All notices herein required shall be in writing and shall be sent by certified or
registered mail, postage prepaid, addressed in the manner set forth in Exhibit A to this
Agreement.

Conformance to Applicable Laws. Contractor shall comply with all applicable Federal, State,
and Municipal laws, rules, and ordinances. Contractor shall not discriminate in the employment
of persons or in the provision of services under this Agreement on the basis of any legally
protected classification, including race, color, national origin, ancestry, sex or religion of such
person.

Licenses, Certifications and Permits. Contractor covenants that it has obtained all certificates,
licenses, permits and the like required to perform the services under this Agreement. Such
licenses, certificates and permits shall be maintained in full force and effect during the term of
this Agreement.

Records and Audits. Contractor shall maintain all records regarding this Agreement and the
services performed for a period of three (3) years from the date that final payment is made. At
any time during normal business hours, the records shall be made available to the Port to inspect
and audit. To the extent Contractor renders services on a time and materials basis, Contractor
shall maintain complete and accurate accounting records, in a form prescribed by Port or, if not
prescribed by Port, in accordance with generally accepted accounting principles, such records
to include, but not be limited to, payroll records, attendance cards, time sheets, and job
summaries.

Confidentiality. Contractor shall exercise reasonable precautions to prevent the unauthorized
disclosure and use of Port reports, information or conclusions.

Conflicts of Interest. Contractor covenants that other than this Agreement, Contractor has no
financial interest with any official, employee or other representative of the Port. Contractor and
its principals do not have any financial interest in real property, sources of income or investment
that would be affected in any manner of degree by the performance of Contractor’'s services
under this Agreement. If such an interest arises, Contractor shall immediately notify the Port.

Waiver. In the event either Port or Contractor at any time waive any breach of this Agreement
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by the other, such waiver shall not constitute a waiver of any other or succeeding breach of this
Agreement, whether of the same or of any other covenant, condition or obligation. No payment,
partial payment, acceptance, or partial acceptance by Port shall operate as a waiver on the part
of Port of any of its rights under this Agreement.

Governing Law. California law shall govern any legal action pursuant to this Agreement with
venue for all claims in the Superior Court of the County of San Joaquin, Stockton Branch or,
where applicable, in the Federal District Court of California, Eastern District, Sacramento
Division.

No Personal Liability. No official or employee of Port shall be personally liable to Contractor in
the event of any default or breach by the Port or for any amount due Contractor.

Severability. If any portion of this Agreement or application thereof to any person or
circumstance shall be declared invalid by a court of competent jurisdiction or if it is found in
contravention of any federal, state or Port statute, ordinance or regulation the remaining
provisions of this Agreement or the application thereof shall not be invalidated thereby and shall
remain in full force and effect to the extent that the provisions of this Agreement are severable.

Non-Discrimination. During the performance of this Agreement, Contractor and its officers,
employees, agents, representatives or subcontractors shall not unlawfully discriminate in
violation of any federal, state, or local law, rule or regulation against any employee, applicant for
employment or person receiving services under this Agreement because of race, religion, color,
national origin, ancestry, physical or mental disability, medical condition (including genetic
characteristics), marital status, age, political affiliation, gender identity, gender expression, sex
or sexual orientation, family and medical care leave, pregnancy leave, or disability leave.
Contractor and its officers, employees, agents, representative or subcontractors shall comply
with all applicable Federal, State and local laws and regulations related to non-discrimination
and equal opportunity, including without limitation the Port’s nondiscrimination policy; the Fair
Employment and Housing Act (Government Code sections 12990 (et seq.); California Labor
Code sections 1101, 1102 and 1102.1; the Federal Civil Rights Act of 1964 (P.L. 88-352), as
amended; and all applicable regulations promulgated in the California Code of Regulation or
Code of Federal Regulations. Title VI of the Civil Rights Act of 1964 requires that “no person in
the United States shall, on the grounds of race, color, or national origin be excluded from
participation in, be denied the benefits of, or be subjected to discrimination under any program
or activity receiving federal financial assistance.” (42 uUsC Section

2000d). http://www.dol.gov/oasam/regs/statutes/titlevi.ntm. The Port requires
compliance with the requirements of Title VI in all of its programs and activities regardless of
funding source.

Force Majeure. Neither party shall be responsible for delays or failures in performance resulting
from acts of God, acts of civil or military authority, terrorism, fire, flood, strikes, war, epidemics,
pandemics, shortage of power or other acts or causes reasonably beyond the control of that
party. The party experiencing the force majeure event agrees to give the other party notice
promptly following the occurrence of a force majeure event, and to use diligent efforts to re-
commence performance as promptly as commercially practicable.
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Taxes and Charges. Contractor shall be responsible for payment of all taxes, fees, contributions
or charges applicable to the conduct of the Contractor’s business.

Cumulative Rights. Any specific right or remedy provided in this Agreement will not be exclusive
but will be cumulative of all other rights and remedies to which may be legally entitled.

Advice of Attorney. Each party warrants and represents that in executing this Agreement, it
has received independent legal advice from its attorneys or the opportunity to seek such advice.

Heading Not Controlling. Headings used in this Agreement are for reference purposes only
and shall not be considered in construing this Agreement.

Entire Agreement, Integration, and Modification.

31.1 This Agreement represents the entire integrated agreement between Contractor
and the Port; supersedes all prior negotiations, representations, or agreements, either written or
oral between the parties and may be amended only by a written Amendment signed by the
Contractor and Port Director.

31.2 All Exhibits to this Agreement and this Agreement are intended to be construed as
a single document.

31.3 All Task Orders accepted and executed under this Agreement are intended to be
construed as part of this Agreement.

Counterparts. This Agreement may be executed in one or more counterparts, each of which
shall be deemed an original. All counterparts shall be construed together and shall constitute
one agreement.

Authority. The individual(s) executing this Agreement represent and warrant that they have the
legal capacity and authority to do so on behalf of their respective legal entities.
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EXHIBIT D
PROFESSIONAL SERVICES SPECIAL TERMS AND CONDITIONS

1. Definitions. The following words and phrases have the following meanings for purposes
of this Agreement:

1.1 "Services" means, collectively, the services, duties and responsibilities
described in Exhibit A of this Agreement and any and all work necessary to complete
them or carry them out fully and to the standard of performance required in this
Agreement.

1.2 “Deliverable” means quantifiable goods or services that will be provided
upon completion of a project. A deliverable is any tangible material, work or thing
delivered by one party to the other, including associated technical documentation. A
deliverable can be tangible or intangible parts of the development process, and often
are specified functions or characteristics of the project.

2. General. The following terms and conditions are applicable for the Professional Services
only. The special conditions shall be read in conjunction with the Master Services
Agreement, General Terms and Conditions (“GTC”) Exhibit C, and all other Exhibits
identified in the Master Services Agreement.

2.1 Where any portion of the GTC is in conflict to or at variance with any
provisions of this Exhibit D, then unless a different intention is stated, the provision(s)
of this Exhibit D shall be deemed to override the provision(s) of GTC only to the extent
that such conflict or variations cannot be reconciled with the provisions of the GTC.

2.2 In the case of modification of a part or provision of the GTC, the unaltered
part or provisions shall remain in effect.

3. Time for Performance.

3.1 Contractor shall perform the services according to the schedule contained
in the Task Order.

3.2 Timeliness of Performance i) Contractor shall provide the Services,
and Deliverables within the term and within the time limits required under this
Agreement, pursuant to the provisions of the Task Order. ii) Neither Contractor nor
Contractor’'s agents, employees nor subcontractors are entitled to any damages
from the Port, nor is any party entitled to be reimbursed by the Port, for damages,
charges or other losses or expenses incurred by Contractor by reason of delays or
hindrances in the performance of the Services, whether or not caused by the Port.

4, Standard of Performance

In addition to Exhibit C, Section 4 and 17, Contractor agrees as follows:
4.1 Contractor's Services shall be performed in accordance with generally
accepted professional practices and principles and in a manner consistent with the level
of care and skill ordinarily exercised by members of Contractor’s profession currently
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practicing under similar conditions. Contractor shall comply with the profession’s
standard of performance, applicable laws, regulations, and industry standards. By
delivery of completed work, Contractor certifies that the work conforms to the
requirements of this Agreement and all applicable federal, state and local laws. If
Contractor is retained to perform services requiring a license, certification, registration
or other similar requirement under California law, Contractor shall maintain that license,
certification, registration or other similar requirement throughout the term of this
Agreement.

4.2 Contractor acknowledges that it is entrusted with or has access to valuable
and confidential information and records of the Port and with respect to that information,
Contractor agrees to be held to the standard of care of a fiduciary. Contractor shall
assure that all services that require the exercise of professional skills or judgment are
accomplished by professionals qualified and competent in the applicable discipline and
appropriately licensed, if required by law. Contractor must provide copies of any such
licenses. Contractor remains responsible for the professional and technical accuracy of
all Services or Deliverables furnished, whether by Contractor or its subcontractors or
others on its behalf. All Deliverables must be prepared in a form and content
satisfactory to the Port and delivered in a timely manner consistent with the
requirements of this Agreement.

4.3 If Contractor fails to comply with the foregoing standards, Contractor must
perform again, at its own expense, all Services required to be re-performed as a direct
or indirect result of that failure. Any review, approval, acceptance or payment for any of
the Services by the Port does not relieve Contractor of its responsibility for the
professional skill and care and technical accuracy of its Services and Deliverables. This
provision in no way limits the Port’s rights against Contractor either under this
Agreement, at law or in equity.

5. Compensation

5.1 In addition to Section 3 Compensation in Exhibit C — GTC, the Contractor
shall be compensated for the services provided under this Agreement as follows:

5.1.1 Contractor shall be compensated for services rendered and
accepted under this Agreement and shall be paid monthly, in arrears on a not to
exceed basis, based upon the rates set forth in the Task Order. Contractor may vary
the compensation for each task, provided that the total project compensation listed is
not exceeded.

6. Personnel

6.1 None of the work or services covered by this Agreement shall be
subcontracted without the prior written approval of the Port. Any work or services
subcontracted hereunder shall be specified by written agreement and shall be
subject to each provision of this Agreement. Contractor shall provide
subcontractor a copy of this fully executed Agreement.

6.2 Contractor agrees to assign only competent personnel according to
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the reasonable and customary standards of training and experience in the
relevant field to perform services under this Agreement. Failure to assign such
competent personnel shall constitute grounds for termination of this Agreement.
The payment made to Contractor pursuant to this Agreement shall be the full and
complete compensation to which Contractor and Contractor's officers,
employees, agents, and subcontractors are entitled for performance of any work
under this Agreement. Neither Contractor nor Contractor’s officers or employees
are entitled to any salary or wages, or retirement, health, leave or other fringe
benefits applicable to employees of the Port. The Port will not make any federal
or state tax withholdings on behalf of Contractor. The Port shall not be required
to pay any workers' compensation insurance on behalf of Contractor. Contractor
shall pay, when and as due, any and all taxes incurred as a result of Contractor’s
compensation hereunder, including estimated taxes, and shall provide Port with
proof of such payments upon request.

6.3 Key Personnel: Because of the special skills required to satisfy the
requirements of this Agreement, Contractor shall not reassign or replace key
personnel without the written consent of the Port, which consent the Port will not
unreasonably withhold. "key personnel" means those job titles and the persons
assigned to those positions in accordance with the provisions of this Agreement.
The Port may at any time in writing notify Contractor that the Port will no longer
accept performance of Services under this Agreement by one or more Key
Personnel listed. Upon that notice Contractor shall immediately suspend the
services of the key person or persons and must replace him or them in
accordance with the terms of this Agreement. A list of key personnel is found in
Exhibit A.

7. Reports and Information

Contractor shall at such times and in such forms as the Port may require furnish the Port
such periodic reports as it may request pertaining to the work or services undertaken pursuant to
this Agreement, the costs and obligations incurred or to be incurred in connection therewith, and
any other matters are covered by this Agreement as specified in the Task Order.

8. Findings Confidential

All of the reports, information, data, et cetera, prepared or assembled by the Contractor
under this Agreement are confidential and the Contractor agrees that they shall not be made
available to any individual or organization without the prior written approval of the Port. Contractor
shall not be required under the provisions of this paragraph to keep confidential any data or
information which is or becomes publicly available, is required by applicable law or by proper legal
or governmental authority, is already rightfully in the Contractor’s possession without obligation
of confidentiality, is independently developed by Contractor outside the scope of this Agreement
or is rightfully obtained from third parties. Contractor shall give Port prompt notice of any such
legal or governmental demand and reasonably cooperate with Port in any effort to seek a
protective order or otherwise to contest such required disclosure.

9. Copyright
No materials, including but not limited to reports, maps, or documents produced as a result

of this Agreement, in whole or in part, shall be available to Contractor for copyright purposes. Any
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such materials produced as a result of this Agreement that might be subject to copyright shall be
the property of the Port and all such rights shall belong to the Port, and the Port shall be sole and
exclusive entity who may exercise such rights.

10. Deliverables

Contractor shall prepare or provide to the Port various Deliverables. "Deliverables" include
work product, such as written reviews, recommendations, reports and analyses, produced by
Contractor for the Port. The Port may reject Deliverables that do not include relevant information
or data, or do not include all documents or other materials specified in this Agreement or
reasonably necessary for the purpose for which the Port made this Agreement or for which the
Port intends to use the Deliverables. If the Port determines that Contractor has failed to comply
with the foregoing standards, it has 30 days from the discovery to notify Contractor of its failure.
If Contractor does not correct the failure, or if it is not possible to do so, within 30 days after receipt
of notice from the Port specifying the failure, then the Port, by written notice, may treat the failure
as a default of this Agreement. Partial or incomplete Deliverables may be accepted for review
only when required for a specific and well-defined purpose and when consented to in advance by
the Port. Such Deliverables will not be considered as satisfying the requirements of this
Agreement and partial or incomplete Deliverables in no way relieve Contractor of its commitments
under this Agreement.

11. Applicable Laws

Deliverables must conform to all applicable federal, state, and local laws. Such conformity
includes compliance with federal sanctions, and Contractor certifies that it has not and will not
engage in prohibited transactions with sanctioned persons or entities.
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EXHIBIT E
COMPENSATION SCHEDULE

The Contractor shall be compensated for the services identified in Exhibit A, Exhibit C,
and Exhibit D to this Agreement and the Task Order as follows:

1. Project Price

1.1 This is an on-call contract and there is presently no scope of work. This contract
may be amended by Task Order Issuance to include scope and “not to exceed” amount. The “not
to exceed” amount includes all payments to be made pursuant to this Agreement, including Port
approved reimbursable expenses, if any. Nothing in this Agreement requires the Port to pay for
work that does not meet the Standard of Performance identified in Exhibit D section 4 or other
requirements of this Agreement.

1.2 Standard Reimbursable ltems: Only the reimbursable items identified in Exhibit C
and Exhibit D (Compensation) of this Agreement and the Task Order, shall be compensated to
the Contractor. Reimbursable expenses will be reimbursed without markup. Fees plus
reimbursable expenses shall not exceed the amount set forth in section 1.1 of this Exhibit and a
copy of the original invoice for the items listed in i, ii or iii below shall be attached to the invoice
submitted to the Port for reimbursement. Payments shall be based upon work documents
submitted by the Contractor to the Port and accepted by the Port as being satisfactory to Port’s
needs. The Port shall not pay a markup on any of the items listed in i, ii or iii. Additionally, items
such a telephone, fax, postage or freight are already included in the billable hourly rate. Contractor
shall be reimbursed the direct expenses, which are the actual cost of the following items that are
reasonable, necessary and actually incurred, by the Contractor in connection with the services:

i. Expenses, fees or charges for printing, reproduction or binding of
documents at actual costs with no markup added to the actual cost.

ii. Any filing fees, permit fees, or other fees paid or advanced by the Contractor
at actual costs with no markup added to the actual cost.

ii. Travel expenses shall be reimbursed in accordance with the Port’s travel
policy, which is incorporated herein by reference. Reimbursement shall be
made at actual costs with no markup added to the actual cost.

1.3 The Contractor shall be entitled to receive payments for its work performed
pursuant to the Agreement. The Port will pay Contractor based on invoices for acceptable work
performed and approved until the “not to exceed” amount is reached. Thereafter, Contractor
must complete services based on the Agreement without additional compensation unless there
is a material change to the Statement of Work and Scope by a written Amendment.

1.4 If work is completed before the “not to exceed” amount is reached, the Contractor’s
compensation will be based on the Contractor’s invoices previously submitted for acceptable
work performed and approved.

1.5 Subcontractor Costs: Compensation for subcontractors shall be limited to the
same restrictions imposed on the Contractor. Maximum markup Contractor may apply to
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subcontractor fees, minus reimbursable expenses, shall not exceed %.

2, Hourly Rates. The following is a list of hourly billable rates that Contractor shall apply for
additional services requested of the Contractor. Contractor shall be compensated based on the
hourly rates set forth below, on a time and material basis for those services that are within the
general scope of services of this Agreement, but beyond the description of services required
under Exhibit A, and all services are reasonably necessary to complete the standards of
performance required by this Agreement. Any changes and related fees shall be mutually agreed
upon between the parties by a written amendment to this Agreement.

Hourly Billable Rate Schedule

Hourly
Title Role on Project Billable
Rates
$
$
$
$
3. Additional Fees. Should an amendment to the Agreement be issued for additional
services that require the following items, the unit prices are as follows:
Title Unit Price
$
4. Invoice to Address. Each invoice submitted shall identify the specific task(s) listed in the

Task Order, and the completed work product/deliverable for the agreed upon price listed in Task
Order. Invoices shall be submitted to the below address:

Email: accountspayable@stocktonport.com
US Mail: Port of Stockton Accounts Payable Department
PO BOX 2089

Stockton, CA 95201-2089

Secure Portal: Vendors may register on the secure portal at
https://stocktonportdistrictca.tylerportico.com/va/vendor-
access/registration to submit invoices electronically with access to
historical transactions.
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DOCUMENT 00550

NOTICE TO PROCEED

Dated:

To:

Address:

CONTRACT FOR: JOB ORDER CONTRACTING SERVICES

You are notified that the Contract Time under the above Contract will commence to run on

. On that date, you are to start performing Work under the Contract Documents. The date

of Final Completion of the entire Work will be identified with each Job Order.

Before you may start any Work at the Site, you must:

1. Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety
Submittals).

2. Submit copy of completed Construction Management Fact Sheet.

3. Submit to the Port any and all necessary Permits required for this project.

STOCKTON PORT DISTRICT

By :

Kirk Delesus

Its: Port Director

END OF DOCUMENT

Stockton Port District Stockton Port District

Job Order Contracting
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DOCUMENT 00610

CONSTRUCTION PERFORMANCE BOND

If required by a Job Order, Document 00610 (Construction Performance Bond) must be
executed by the successful Bidder and surety.

THIS CONSTRUCTION PERFORMANCE BOND (“Bond”) is dated [ 1,[20__]isin
the penal sum of [ ] which is one hundred percent of the Contract Sum, and is entered into by and
between the parties listed below to ensure the faithful performance of the Construction Contract listed below. This
Bond consists of this page and the Bond Terms and Conditions, Paragraphs 1 through 12, attached to this page. Any
singular reference to [ ] (“Contractor”™), [ | (“Surety””), STOCKTON PORT
DISTRICT (“Port”), or other party shall be considered plural where applicable.

CONTRACTOR: SURETY:

Name Name

Address Principal Place of Business
City/State/Zip City/State/Zip

CONSTRUCTION CONTRACT: JOB ORDER CONTRACTING SERVICES

Job Orders to be located on Stockton Port District in Stockton, California.

DATED , [20__] in the Amount of § (the
“Penal Sum”).

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corp. Seal) Company: (Corp. Seal)

Signature: Signature:

Name: Name:

Title: Title:

Stockton Port District Construction Performance Bond

Job Order Contracting Services
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BOND TERMS AND CONDITIONS

1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to Port for the complete and proper performance of the Construction Contract, which
is incorporated herein by reference.

2. If Contractor completely and properly performs all of its obligations under the Construction Contract, Surety
and Contractor shall have no obligation under this Bond.

3. If there is no Port Default, Surety’s obligation under this Bond shall arise after:

3.1

Port has declared a Contractor Default under the Construction Contract pursuant to the terms of the
Construction Contract; and

3.2 Port has agreed to pay the Balance of the Contract Sum:
3.2.1  To Surety in accordance with the terms of this Bond and the Construction Contract; or
3.2.2  To acontractor selected to perform the Construction Contract in accordance with the terms
of this Bond and the Construction Contract.
4, When Port has satisfied the conditions of Paragraph 3, Surety shall promptly (within 30 Days) and at Surety’s

expense elect to take one of the following actions:

4.1

4.2

43

4.4

(Finance the Contractor.) Arrange for Contractor, with consent of Port, to perform and complete
the Construction Contract (but Port may withhold consent, in which case the Surety must elect an
option described in Paragraphs 4.2, 4.3 or 4.4, below); or

(Complete the Contract itself.) Undertake to perform and complete the Construction Contract itself,
through its agents or through independent contractors; provided, that Surety may not select
Contractor as its agent or independent contractor without Port’s consent; and provided, the
Construction Contract shall define Surety’s performance obligation and payment rights (and the
Board’s Penal Sum shall not apply.)

(Secure a replacement Contractor.) Undertake to perform and complete the Construction Contract
by obtaining bids from qualified contractors acceptable to Port for a contract for performance and
completion of the Construction Contract and, upon determination by Port of the lowest responsive
and responsible Bidder, arrange for a contract to be prepared for execution by Port and the contractor
selected with Port’s concurrence, to be secured with performance and payment bonds executed by
a qualified surety equivalent to the bonds issued on the Construction Contract; and, if Surety’s
monetary obligations defined in Paragraph 6, below, exceed the Balance of the Contract Sum, then
Surety shall pay to Port the amount of such excess; or

(Tender a cash payment.) Waive its right to perform and complete, arrange for completion, or obtain
a new contractor and with reasonable promptness under the circumstances and, after investigation
and consultation with Port, determine in good faith its monetary obligation to Port under Paragraph
6, below, for the performance and completion of the Construction Contract and, as soon as
practicable after the amount is determined, tender payment therefor to Port with full explanation of
the payment’s calculation. If Port accepts Surety’s tender under this Paragraph 4.4, Port may still
hold Surety liable for future damages then unknown or unliquidated resulting from the Contractor
Default. If Port disputes the amount of Surety’s tender under this Paragraph 4.4, Port may exercise
all remedies available to it at law to enforce Surety’s liability under Paragraph 6, below.

5. If Surety does not proceed as provided in Paragraph 4, above, then Surety shall be deemed to be in default
on this Bond ten Days after receipt of an additional written notice from Port to Surety demanding that Surety

Stockton Port District Construction Performance Bond
Job Order Contracting Services
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perform its obligations under this Bond. At all times Port shall be entitled to enforce any remedy available
to Port at law or under the Construction Contract including, without limitation, and by way of example only,
rights to perform work, protect Work, mitigate damages, advance critical Work to mitigate schedule delay,
or coordinate Work with other consultants or contractors.

For Options 4.1, 4.3 and 4.4, Surety’s monetary obligation under this Bond is limited by the amount of this
Bond identified herein as the Penal Sum. This monetary obligation shall augment the Balance of the Contract
Sum. Subject to these limits, Surety’s obligations under this Bond are commensurate with the obligations of
Contractor under the Construction Contract. Surety’s performance and monetary obligations shall include,
but are not limited to:

6.1 The responsibilities of Contractor under the Construction Contract for completion of the
Construction Contract and correction of Defective Work;

6.2 The responsibilities of Contractor under the Construction Contract to pay liquidated damages, and
for damages for which no liquidated damages are specified in the Construction Contract, actual
damages caused by non-performance of the Construction Contract including, but not limited to, all
valid and proper back charges, offsets, payments, indemnities, or other damages;

6.3 Additional legal, design professional and delay costs resulting from Contractor Default or resulting
from the actions or failure to act of the Surety under Paragraph 4, above (but excluding attorney’s
fees incurred to enforce this Bond).

No right of action shall accrue on this Bond to any person or entity other than Port or its successors or assigns.

Surety hereby waives notice of any change, alteration or addition to the Construction Contract or to related
subcontracts, purchase orders and other obligations, including changes of time. Surety consents to all terms
of the Construction Contract, including provisions on changes to the Contract. No extension of time, change,
alteration, Modification, deletion, or addition to the Contract Documents, or of the Work required thereunder,
shall release or exonerate Surety on this Bond or in any way affect the obligations of Surety on this Bond.

Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent jurisdiction
where a proceeding is pending between Port and Contractor regarding the Construction Contract, or in the
courts of the County of San Joaquin, or in a court of competent jurisdiction in the location in which the Work
is located. Communications from Port to Surety under Paragraph 3.1 of this Bond shall be deemed to include
the necessary agreements under Paragraph 3.2 of this Bond unless expressly stated otherwise.

All notices to Surety or Contractor shall be mailed or delivered (at the address set forth on the signature page
of this Bond), and all notices to Port shall be mailed or delivered as provided in Document 00520
(Agreement). Actual receipt of notice by Surety, Port or Contractor, however accomplished, shall be
sufficient compliance as of the date received at the foregoing addresses.

Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed deleted
herefrom and provisions conforming to such statutory requirement shall be deemed incorporated herein.

Definitions

12.1 Balance of the Contract Sum: The total amount payable by Port to Contractor pursuant to the terms
of the Construction Contract after all proper adjustments have been made under the Construction
Contract, for example, deductions for progress payments made, and increases/decreases for
approved Modifications to the Construction Contract.

12.2 Construction Contract: The agreement between Port and Contractor identified on the signature page
of this Bond, including all Contract Documents and changes thereto.

Stockton Port District Construction Performance Bond
Job Order Contracting Services
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12.3 Contractor Default: Material failure of Contractor, which has neither been remedied nor waived, to
perform or otherwise to comply with the terms of the Construction Contract including, but not
limited to, “default” or any other condition allowing a termination for cause as provided in
Document 00700 (General Conditions).

12.4 Port Default: Material failure of Port, which has neither been remedied nor waived, to pay
Contractor progress payments due under the Construction Contract or to perform other material
terms of the Construction Contract, if such failure is the cause of the asserted Contractor Default
and is sufficient to justify Contractor termination of the Construction Contract.

END OF DOCUMENT

Stockton Port District Construction Performance Bond
Job Order Contracting Services
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SECTION 00620 - CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND

If required by a Job Order, Document 00620 (Construction Labor and Material Payment
Bond) must be executed by the successful Bidder and surety.

KNOW ALL PERSONS BY THESE PRESENTS:

1.

THAT WHEREAS, the Stockton Port District (“Port™) has awarded to
[ ] as Principal, Port Project, dated the | ] (date) day of
[ ] (month),20__ (year) (the “Contract”), titted JOB ORDER CONTRACTING SERVICES
for Job Orders located on the Stockton Port District in Stockton, California, which Contract is by this
reference made a part hereof, for the work described as follows:

[The Work includes, but is not limited to Job Order Contracting Services].

AND WHEREAS, Principal is required to furnish a bond in connection with the Contract to secure the
payment of claims of laborers, mechanics, material suppliers, and other persons as provided by law;

NOW, THEREFORE, we, the undersigned Principal and [ 1 (Surety), as
Surety, are held and firmly bound unto District in the sum of 100% OF THE CONTRACT PRICE
[($ )], for which payment well and truly to be made we bind ourselves, our heirs,
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors,
administrators, successors, or assigns approved by District, or its subcontractors shall fail to pay any of the
persons named in California Civil Code §3181, or amounts due under the State of California Unemployment
Insurance Code with respect to work or labor performed under the Contract, or for any amounts required to
be deducted, withheld, and paid over to the State of California Employment Development Department from
the wages of employees of Principal and subcontractors pursuant to Section 13020 of the State of California
Unemployment Insurance Code with respect to such work and labor, that Surety will pay for the same in an
amount not exceeding the sum specified in this bond, plus reasonable attorneys’ fees, otherwise the above
obligation shall become and be null and void.

This bond shall inure to the benefit of any of the persons named in California Civil Code §3181, as to give a
right of action to such persons or their assigns in any suit brought upon this bond. The intent of this bond is
to comply with the California Mechanic’s Lien Law.

Surety, for value received, hereby expressly agrees that no extension of time, change, modification, alteration,
or addition to the undertakings, covenants, terms, conditions, and agreements of the Contract, or to the work
to be performed thereunder, shall in any way affect the obligation of this bond; and it does hereby waive
notice of any such extension of time, change, modification, alteration, or addition to the undertakings,
covenants, terms, conditions, and agreements of the Contract, or to the work to be performed thereunder.

Surety’s obligations hereunder are independent of the obligations of any other surety for the payment of
claims of laborers, mechanics, material suppliers, and other persons in connection with Contract; and suit
may be brought against Surety and such other sureties, jointly and severally, or against any one or more of
them, or against less than all of them without impairing District’s rights against the other.

Correspondence or claims relating to this bond shall be sent to Surety at the address set forth below.

Stockton Port District 00620 - 1 Construction Labor And Material Payment Bond
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IN WITNESS WHEREOF, we have hereunto set our hands this [ | (date) day of [ | (month),
20 (year).

CONTRACTOR AS PRINCIPAL SURETY

Company: (Corp. Seal) Company: (Corp. Seal)

Signature Signature

Name Name

Title Title

Street Address Street Address

City, State, Zip Code

Stockton Port District
Job Order Contracting Services

City, State, Zip Code

END OF DOCUMENT
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DOCUMENT 00630

GUARANTY

If required by a Job Order, Document 00630 (Guaranty) must be executed by the successful
Bidder.

TO: The Stockton Port District (“Port”) Project, JOB ORDER CONTRACTING SERVICES.

The undersigned guarantees all construction performed on this Project and also guarantees all material and
equipment incorporated therein.

Contractor hereby grants to Port for a period of one year following the date of Final Acceptance of the Work
completed, or such longer period specified in the Contract Documents, its unconditional warranty of the quality and
adequacy of all of the Work including, without limitation, all labor, materials and equipment provided by Contractor
and its Subcontractors of all tiers in connection with the Work.

Neither final payment nor use nor occupancy of the Work performed by the Contractor shall constitute an
acceptance of Work not done in accordance with this Guaranty or relieve Contractor of liability in respect to any
express warranties or responsibilities for faulty materials or workmanship. Contractor shall remedy any defects in the
Work and pay for any damage resulting therefrom, which shall appear within one year, or longer if specified, from
the date of Final Acceptance of the Work completed.

If within one year after the date of Final Acceptance of the Work completed, or such longer period of time
as may be prescribed by laws or regulations, or by the terms of Contract Documents, any Work is found to be
Defective, Contractor shall promptly, without cost to Port and in accordance with Port’s written instructions, correct
such Defective Work. Contractor shall remove any Defective Work rejected by Port and replace it with Work that is
not Defective, and satisfactorily correct or remove and replace any damage to other Work or the work of others
resulting therefrom. If Contractor fails to promptly comply with the terms of such instructions, or in an emergency
where delay would cause serious risk of loss or damage, Port may have the Defective Work corrected or the rejected
Work removed and replaced. Contractor shall pay for all claims, costs, losses and damages caused by or resulting
from such removal and replacement. Where Contractor fails to correct Defective Work, or defects are discovered
outside the correction period, Port shall have all rights and remedies granted by law.

Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract Documents.
Even though equipment, materials, or Work required to be provided under the Contract Documents have been
inspected, accepted, and estimated for payment, Contractor shall, at its own expense, replace or repair any such
equipment, material, or Work found to be Defective or otherwise not to comply with the requirements of the Contract
Documents up to the end of the guaranty period.

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth in the
Contract Documents, including, without means of limitation, Document 00700 (General Conditions) and Section
01420 (References and Definitions).

Stockton Port District Guaranty
Job Order Contracting Services
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The foregoing Guaranty is in addition to any other warranties of Contractor contained in the Contract
Documents, and not in lieu of, any and all other liability imposed on Contractor under the Contract Documents and at
law with respect to Contractor’s duties, obligations, and performance under the Contract Documents. In the event of
any conflict or inconsistency between the terms of this Guaranty and any warranty or obligation of the Contractor
under the Contract Documents or at law, such inconsistency or conflict shall be resolved in favor of the higher level
of obligation of the Contractor.

Date: ,20

Contractor's name

By:

Signature

Print Name

Title

Street Address

City, State, Zip code

END OF DOCUMENT
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DOCUMENT 00650

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS (“Agreement and Release”), made
and entered into this (date) day of (month), (year), by and between the Stockton
Port District (“Port”), and (“Contractor”), whose place of business is at
(Address of Contractor).

RECITALS
A. Port and Contractor entered into Contract No. (the “Contract”) for JOB ORDER
CONTRACTING SERVICES.
B. The Work under the Contract has been completed.
AGREEMENT

NOW THEREFORE, it is mutually agreed between Port and Contractor as follows:

1. Contractor will not be assessed liquidated damages except as detailed below:
Original Contract Sum $
Modified Contract Sum $
Payment to Date $
Liquidated Damages $
Payment Due Contractor $
2. Subject to the provisions of this Agreement and Release, Port will forthwith pay to Contractor the sum of
($ ) under the Contract, less any amounts withheld under the

Contract or represented by any Notice to Withhold Funds on file with Port as of the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in dispute
against Port arising from the Contract, except for the claims described in Paragraph 4 of this Document
00650. It is the intention of the parties in executing this Agreement and Release that this Agreement and
Release shall be effective as a full, final and general release of all claims, demands, actions, causes of action,
obligations, costs, expenses, damages, losses and liabilities of Contractor against Port, and all if its agents,
employees, consultants, inspectors, representatives, assignees and transferees, except for the Disputed Claims
set forth in Paragraph 4 of this Document 00650. Nothing in this Agreement and Release shall limit or
modify Contractor’s continuing obligations described in Paragraph 6 of this Document 00650.

4. The following claims submitted under Document 00700 (General Conditions), Article 12, are disputed
(hereinafter, the “Disputed Claims”) and are specifically excluded from the operation of this Agreement
and Release.
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[Insert information in Chart below, affix attachment if necessary]

Claim No. Date Submitted Description of Claim Amount of Claim

10.

11.

Consistent with California Public Contract Code §7100, Contractor hereby agrees that, in consideration of
the payment set forth in Paragraph 2 of this Document 00650, Contractor hereby releases and forever
discharges Port, and all of its agents, employees, consultants, inspectors, assignees and transferees from any
and all liability, claims, demands, actions or causes of action of whatever kind or nature arising out of or in
any way concerned with the Work under the Contract.

Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall remain in
full force and effect as specified in the Contract Documents.

Contractor shall immediately defend, indemnify and hold harmless Port, any of the Port’s Representatives,
Project Manager, and all of their agents, employees, consultants, inspectors, assignees and transferees, from
any and all claims, demands, actions, causes of action, obligations, costs, expenses, damages, losses and
liabilities that may be asserted against them by any of Contractor’s suppliers and/or Subcontractors of any
tier and/or any suppliers to them for any and all labor, materials, supplies and equipment used, or
contemplated to be used in the performance of the Contract, except for the Disputed Claims set forth in
Paragraph 4 of this Document 00650.

Contractor hereby waives the provisions of California Civil Code §1542, which provide as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR
DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF
EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM, MUST HAVE
MATERIALLY AFFECTED HIS SETTLEMENT WITH THE DEBTOR.

The provisions of this Agreement and Release are contractual in nature and not mere recitals and shall be
considered independent and severable, and if any such provision or any part thereof shall be at any time held
invalid in whole or in part under any federal, state, county, municipal or other law, ruling, or regulation, then
such provision, or part thereof shall remain in force and effect only to the extent permitted by law, and the
remaining provisions of this Agreement and Release shall also remain in full force and effect, and shall be
enforceable.

Contractor represents and warrants that it is the true and lawful owner of all claims and other matters released
pursuant to this Agreement and Release, and that it has full right, title and authority to enter into this
instrument. Each party represents and warrants that it has been represented by counsel of its own choosing
in connection with this Agreement and Release.

All rights of Port shall survive completion of the Work or termination of the Contract, and execution of this
Agreement and Release.
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* %% CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

STOCKTON PORT DISTRICT

By: x

Name: Kirk DelJesus

Its: Port Director

ATTEST:

X

Signature

Assistant to the Director, Secretary to the Board of Commissioners

CONTRACTOR:
By:

Signature
Name:

Print
Its:

Title
CONTRACTOR:
By:

Signature
Name:

Print
Its:

Title

Stockton Port District

END OF DOCUMENT
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DOCUMENT 00660

SUBSTITUTION REQUEST FORM

To: Procurement & Contracts Officer
Stockton Port District
procurement(@stocktonport.com
(209) 946-0246

Project: Stockton Port District, JOB ORDER CONTRACTING SERVICES

Contractor:

Subcontractor/Supplier:

Drawing Sheet Reference/Detail No:

The undersigned Bidder submits for consideration the following equipment instead of the specified item for the above Project:

Section Paragraph Specified Item

Proposed Substitution:

The undersigned encloses the information required herein. If this Document 00660 is being submitted by a Bidder wishing to
use “equal” item(s) as provided in Document 00200 (Instructions to Bidders), the undersigned Bidder must also enclose the
technical information (other than cost).

The undersigned has (a) attached manufacturer’s literature, including complete technical data and laboratory test results, if
applicable, (b) attached an explanation of why proposed substitution is a true equivalent to specified item, (c) included complete
information on changes to Contract Documents that the proposed substitution will require for its proper installation, and (d)
filled in the blanks below:

A. Does the substitution affect dimensions shown on Drawings?

B. Are the manufacturer’s guarantees and warranties on the proposed substitution items identical to those on the specified
items? If there are differences, please specify each and every difference in detail.

C. What effect does the substitution have on other contractors, trades, or suppliers?

Stockton Port District Substitution Request Form
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What are the differences between the proposed substitution and the specified item? If proposed substitution has a
color or pattern, provide a color board showing proposed substitution in relation to the other adjacent colors and

patterns.
D. Will granting the requested substitution cause any schedule delay? (If yes, please explain)
E. Financial benefit to the Port in accepting substitution?

The undersigned Bidder certifies that the function, appearance, and quality of the proposed substitution are equivalent or
superior to those of the specified item.

Submitted by:
For Use by Port:
Bidder/Contractor
[note applicable] Accepted Accepted as Noted
Not Accepted Received Too Late
Signature (after bid submission due date/time)
By:
Name Port’s Project Manager
Date:
Address Remarks:
City/State/Zip
Telephone:
Date:
END OF DOCUMENT
Stockton Port District Substitution Request Form
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DOCUMENT 00680

ESCROW AGREEMENT FOR SECURITY DEPOSIT IN LIEU OF RETENTION

California Public Contract Code §22300

THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this | ] day of
1,20__, by and between the Stockton Port District, (“Port”), whose address is 315 Fyffe Avenue,

Stockton, California 95203, or P.O. Box 2089, Stockton, California 95201, | ] (“Contractor’), whose
place of business is located at | |; and Port, as escrow agent
OR | 1 (“Bank™), a state or federally chartered bank in the State of California, whose place

of business is located at [ 1 (“Escrow Agent”).

For the consideration hereinafter set forth, Port, Contractor and Escrow Agent agree as follows:

1.

Pursuant to California Public Contract Code §22300, Contractor has the option to deposit securities with
Escrow Agent as a substitute for retention earnings required to be withheld by Port pursuant to Contract

Number entered into between Port and Contractor for the Stockton Port District, JOB
ORDER CONTRACTING SERVICES, Stockton, California, in the amount of | |
dated [ , 20___] (the “Contract”). Alternatively, on written request of Contractor, Port

shall make payments of the retention earnings directly to Escrow Agent. When Contractor deposits the
securities as a substitute for Contract earnings, Escrow Agent shall notify Port within ten Days of the deposit.
The market value of the securities at the time of substitution shall be at least equal to the cash amount then
required to be withheld as retention under terms of Contract between Port and Contractor. Securities shall
be held in name of , and shall designate Contractor as the
beneficial owner.

Port shall make progress payments to Contractor for those funds which otherwise would be withheld from
progress payments pursuant to Contract provisions, provided that Escrow Agent holds securities in form and
amount specified in Paragraph 1 of this Document 00680.

When Port makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall hold said
payment(s) for the benefit of Contractor until the time that the escrow created under this Escrow Agreement
is terminated. Contractor may direct the investment of the payments into securities. All terms and conditions
of this Escrow Agreement and the rights and responsibilities of the parties shall be equally applicable and
binding when Port pays Escrow Agent directly.

Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in
administering the Escrow Account, and all expenses of Port. Such expenses and payment terms shall be
determined by Port, Contractor, and Escrow Agent.

Interest earned on securities or money market accounts held in escrow and all interest earned on that interest
shall be for sole account of Contractor and shall be subject to withdrawal by Contractor at any time and from
time to time without notice to Port.

Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by
written notice to Escrow Agent accompanied by written authorization from Port to Escrow Agent that Port
consents to withdrawal of amount sought to be withdrawn by Contractor.

Port shall have the right to draw upon the securities in event of default by Contractor. Upon seven Days
written notice to Escrow Agent from Port of the default, Escrow Agent shall immediately convert the
securities to cash and shall distribute the cash as instructed by Port.

Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
Job Order Contracting Services

00680- 1



CIVIL SITE WORK

8. Upon receipt of written notification from Port certifying that the Contract is final and complete, and that
Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall
release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account.
The escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and
payments of fees and charges.

9. Escrow Agent shall rely on written notifications from Port and Contractor pursuant to Paragraphs 5 through
8, inclusive, of this Document 00680 and Port and Contractor shall hold Escrow Agent harmless from Escrow
Agent’s release and disbursement of securities and interest as set forth.

10. Names of persons who are authorized to give written notice or to receive written notice on behalf of Port and
on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as
follows:

ON BEHALF OF PORT: ON BEHALF OF CONTRACTOR:
Title Title

Name Name

Signature Signature

Address Address

City/State/Zip Code City/State/Zip Code

ON BEHALF OF ESCROW AGENT:

Title

Name

Signature

Address

City/State/Zip Code

Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
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IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper officers on the
date first set forth above.

PORT CONTRACTOR
Title Title
Name Name
Signature Signature
ESCROW AGENT
Title
Print Name
Signature
END OF DOCUMENT
Stockton Port District Escrow Agreement for Security Deposit In Lieu of Retention
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DOCUMENT 00700
GENERAL CONDITIONS
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GENERAL CONDITIONS
1. INTERPRETATION OF CONTRACT

A. Defined Terms

All abbreviations and definitions of terms used and not otherwise defined in this Document 00700 are set

forth in Section 01420 (References and Definitions). This Document 00700 subdivides at first level into

Articles, and then into paragraphs, then into subparagraphs.

B. Contract Documents

Contract Documents are complementary; what is called for by one is as binding as if called for by all.

Contract Documents shall not be construed to create a contractual relationship of any kind between (1)

Architect/Engineer, Project Manager or any Port Representative and Contractor; (2) Port and/or its

representatives and (except as provided in Article 13 below) a Subcontractor, sub-Subcontractor, or supplier

of any Project labor, materials, or equipment; or (3) between any persons or entities other than Port and

Contractor.

C. Precedence Of Documents

1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of
precedence shall prevail:

a. Modifications in inverse chronological order (i.e., most recent first), and in the same order as
specific portions they are modifying;

b. Document 00520 (Agreement), and terms and conditions referenced therein;

c. Supplemental Conditions, including without limitation Document 00800 (Supplemental
Conditions) (if used) and Document 00821 (Insurance and Indemnification);

d. Document 00700 (General Conditions);

e. Division 1 Specifications;

f.  Division 2 through 16 Specifications;

g. Drawings;

h. Written numbers over figures, unless obviously incorrect;

i.  Figured dimensions over scaled dimensions;

j-  Large-scale drawings over small-scale drawings.

2. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor
of the document of the latest date (i.e., the most recent document), and if the dates are the same or
not determinable, then in favor of Specifications.

3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual
quantities required to complete Work required by Contract Documents, will be resolved in favor of
the actual quantities.

4. In the event the Specifications include divisions above Division 16 (e.g., Division 17 and above),
then such divisions shall be included within the Contract Documents unless identified otherwise.

2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS
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A. Contractor’s Investigations Before Bidding

1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor
must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract
Documents, Work, Site, locality, actual conditions and as-built conditions, and all other information
made available for bidding. Contractor’s investigation shall include, but is not limited to, a thorough
examination of all reports of exploration and tests of subsurface conditions, as-built drawings,
drawings, product specification(s) or reports, available for Bidding purposes, of physical conditions,
including Underground Facilities and information identified in Document 00320 (Geotechnical Data
and Existing Conditions) and/or Document 00335 (Hazardous Materials Surveys) (if used), or which
may appear in the Contract Documents, and all local conditions, and federal, state and local laws
and regulations that in any manner may affect cost, progress, performance or furnishing of Work or
which relate to any aspect of the means, methods, techniques, sequences or procedures of
construction to be employed by Contractor and safety precautions and programs incident thereto.
Contractor shall completely and thoroughly correlate all such information and consider such
information fully, prior to and as a condition of submitting its Bid. Contractor shall make inquiry
as required in Document 00320 (Geotechnical Data and Existing Conditions.)

2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence
of Underground Facilities, in particular, above and below grade structures, drainage lines, storm
drains, sewers, water, gas, electrical, chemical, hot water, and other similar items and utilities.
Contractor shall carefully consider all supplied information, request additional information
Contractor may deem necessary, and visually inspect the Site for above ground indications of
Underground Facilities (such as, for example not by way of limitation, the existence of existing
service laterals, appurtenances or other types of utilities, indicated by the presence of an
underground transmission main or other visible facilities, such as buildings, new asphalt, meters and
junction boxes, on or adjacent to the Site).

3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of
its required investigation with the terms and conditions of the Contract Documents, and must give
Port prompt written notice of all conflicts, errors, ambiguities, or discrepancies of any type, that it
may discover in or among the Contract Documents, as-built drawings (if any) and/or actual
conditions. Contractor shall give this notice during the bid period and submission of a bid indicates
Contractor’s agreement that Port responded to the notice through Addenda issued by Port which is
acceptable to Contractor.

4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied
regarding existing Underground Facilities at or contiguous to the Site is in many cases based on
information furnished to Port by others (e.g., the builders of such Underground Facilities or others),
and that due to their age or their chain of custody since preparation, may not meet current industry
standards for accuracy. Contractor must also consider local underground conditions and typical
practices for Underground Facilities, either through its own direct knowledge or through its
subcontractors, and fully consider this knowledge in assessing the existing information and the
reasonableness of its reliance.

5. Prior to submitting its Bid, Contractor shall conduct (or request that Port have conducted) any such
additional or supplementary examinations, investigations, explorations, tests, studies and data
concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site
or otherwise, which may affect cost, progress, performance or furnishing of Work or which relate
to any aspect of the means, methods, techniques, sequences or procedures of construction to be
employed by Contractor and safety precautions and programs incident thereto or which Contractor
deems necessary to determine its Bid for performing and furnishing the Work in accordance with
the time, price and other terms and conditions of Contract Documents.

6. Prior to submitting its Bid, Contractor may rely on Port supplied information regarding existing
conditions only where such conditions are underground and not subject to reasonable verification.
If existing information supplied by Port indicates a discrepancy or a substantial risk of inaccuracy
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or omission, then Contractor must request specific additional information. Contractor shall advise
Port in writing during the Bid period of any questions, suppositions, inferences or deductions
Contractor may have, for Port’s review and response by Addenda, and may not assert any such
matters later that were not brought forth during the Bid period.

7. During performance of the Contract, Contractor will be charged with knowledge of all information
that it should have learned in performing this required pre-bid investigation, and shall not be entitled
to change orders (time or compensation) due to information or conditions that Contractor should
have known as a part of this pre-bid investigation.

B. Supplied Information on Underground Existing Conditions

1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document
00320, Port has compiled this information in good faith, relying on its records and third party
records. Because of the nature and location of Port and the Project, the existence of Underground
Facilities is deemed inherent in the Work of the Contract, as is the fact that Underground Facilities
are not always accurately shown or completely shown on as-built records, both as to their depth and
location. In Article 14 of this Document 00700, this Contract establishes a heightened standard for
claims involving Underground Facilities. Contractor shall consider this fact in its bidding and in its
planning and execution of the Work involving Underground Facilities.

2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract
Documents or supplied in Document 00320 (Existing Conditions), Contractor may rely only upon
the general accuracy of actual reported depths, actual reported character of materials, actual reported
soil types, actual reported water conditions, or actual obstructions shown or indicated in the Contract
Documents. Port is not responsible for the completeness of any subsurface condition information
for bidding or construction, Contractor’s conclusions or opinions drawn from any subsurface
condition information, or subsurface conditions that are not specifically shown. (For example, Port
is not responsible for soil conditions in areas contiguous to areas where a subsurface condition is

shown.)
C. Supplied Information on Above Ground Existing Conditions
1. Regarding aboveground and as-built conditions shown on the Contract Documents or supplied

through Document 00320 (Existing Conditions), such information has been compiled in good faith,
however, Contractor must independently verify such information. Port does not expressly or
impliedly warrant or represent that information as to aboveground conditions or as-built conditions
indicated in the Contract Documents or Document 00320, is correctly shown or indicated, or
otherwise complete for construction purposes.

2. As a condition to bidding, Contractor shall verify by independent investigation all such aboveground
and as-built conditions, and bring any discrepancies to Port’s attention through written question. In
submitting its Bid, Contractor shall rely on the results of its own independent investigation and shall
not rely on Port-supplied information regarding aboveground conditions and as-built conditions, and
Contractor shall accept full responsibility for its verification work sufficient to complete the Work
as intended.

D. Subcontractors

1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other
person or firm in place of any Subcontractor listed in the Bid. Subcontractors shall not assign or
transfer their subcontracts or permit them to be performed by any other contractor without Port’s
written approval. At Port’s request, Contractor shall provide Port with a complete copy of all
executed subcontracts or final commercial agreements with Subcontractors and/or suppliers.

2. Subcontract agreements shall preserve and protect the rights of Port under the Contract Documents
so that subcontracting will not prejudice such rights. To the extent of the Work to be performed by
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a Subcontractor, Contractor shall require the Subcontractor’s written agreement (1) to be bound to
the terms of Contract Documents and (2) to assume vis-a-vis Contractor all the obligations and
responsibilities that Contractor assumes toward Port under the Contract Documents. (These
agreements include for example, and not by way of limitation, all warranties, claims procedures and
rules governing submittals of all types to which Contractor is subject under the Contract
Documents.)

3. Contractor shall provide for the assignment to Port of all rights any Subcontractor may have against
any manufacturer, supplier, or distributor for breach of warranties and guaranties relating to the
Work performed by the Subcontractor under the Contract Documents.

4. Port shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for
the provision of labor, services, supplies or material to the Project, and each such agreement shall
so provide.

3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
A. Time Allowances For Performance Of Contract Documents
1. When Contractor and Port have signed the Contract Documents, Port will serve a Notice to Proceed

upon Contractor to that effect, either by depositing notice in a post office or post office box regularly
maintained by United States Postal Service in a pre-paid wrapper directed to Contractor at legal
address or (at Port’s option) by delivery by other means authorized for notices under the Contract
documents at legal address.

2. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.
If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that
Contractor receives, by hand or overnight delivery or facsimile transmission, Port’s written Notice
to Proceed, unless the Notice to Proceed is served by mail only, in which case the start date for
Contract Time shall be the fifth Day following the mailing date.

3. The total number of Days for completion of the Work under the Contract Documents shall be as
provided in Document 00520 (Agreement).

B. Commencement Of Work

The Contract Time will commence to run on the 30th Day after the issuance of the Notice of Award or, if a
Notice to Proceed is given, on the date indicated in the Notice to Proceed. Port may give a Notice to Proceed
at any time within 30 Days after the Notice of Award. Contractor shall not do any Work at the Site prior to
the date on which the Contract Time commences to run.

4. INSURANCE AND INDEMNIFICATION
A. Insurance

See Document 00821 (Insurance and Indemnification), incorporated herein by this reference.

5. DRAWINGS AND SPECIFICATIONS
A. Intent
1. Drawings and Specifications are intended to describe a functionally complete and operable Project

(and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.
Contractor shall perform any work, provide services and furnish any materials or equipment that
may reasonably be inferred from the requirements of Contract Documents or from prevailing custom
or trade usage as being required to produce this intended result. Contractor shall interpret words or
phrases used to describe work (including services), materials or equipment, that have well-known
technical or construction industry or trade meaning in accordance with that meaning. Drawings’
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intent specifically includes the intent to depict construction that complies with all applicable laws,
codes and standards, including without limitation Title 24 of the California Code of Regulations.

2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools,
facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing,
security, transportation, disposal, the securing of all necessary or required field dimensions, the
cutting or patching of existing materials, notices, permits, documents, reports, agreements and any
other items required or necessary to timely and fully complete Work described and the results
intended by Contract Documents and, in particular, Drawings and Specifications. Divisions and
Specification Sections and the identification on any Drawings shall not control Contractor in
dividing Work among Subcontractors or suppliers or delineating the Work to be performed by any
specific trade.

3. Contractor shall perform reasonably implied parts of Work as “incidental work™ although absent
from Drawings and Specifications. Incidental work includes any work not shown on Drawings or
described in Specifications that is necessary or normally or customarily required as a part of the
Work shown on Drawings or described in Specifications. Incidental work includes any Work
necessary or required to make each installation satisfactory, legally operable, functional, and
consistent with the intent of Drawings and Specifications or the requirements of Contract
Documents including required tasks to be performed under Division 1 of Specifications. Contractor
shall perform incidental work without extra cost to Port. Incidental work shall be treated as if fully
described in Specifications and shown on Drawings, and the expense of incidental work shall be
included in price Bid and Contract Sum.

B. Drawing Details

A typical or representative detail on Drawings shall constitute the standard for workmanship and material
throughout corresponding parts of Work. Where necessary, and where reasonably inferable from Drawings,
Contractor shall adapt such representative detail for application to such corresponding parts of Work. The
details of such adaptation shall be subject to prior approval by Port. Repetitive features shown in outline on
Drawings shall be in exact accordance with corresponding features completely shown.

C. Interpretation Of Drawings And Specifications

Should any discrepancy appear or any misunderstanding arise as to the import of anything contained in
Drawings and Specifications, or should Contractor have any questions or requests relating to Drawings or
Specifications, Contractor shall refer the matter to Port, in writing. Port will issue with reasonable
promptness written responses, clarifications or interpretations as Port may determine necessary, which shall
be consistent with the intent of and be reasonably inferable from Contract Documents. Such written
clarifications or interpretations shall be binding upon Contractor. If Contractor believes that a written
response, clarification or interpretation justifies an adjustment in the Contract Sum or Contract Time,
Contractor shall give Port prompt written notice as provided in Section 01250 (Modification Procedures). If
the parties are unable to agree to the amount or extent of the adjustment, if any, then Contractor shall perform
the Work in conformance with Port’s response, clarification, or interpretation and may make a written claim
for the adjustment as provided in Article 12 of this Document 00700.

D. Checking Of Drawings

Before undertaking each part of Work, Contractor shall carefully study and compare Contract Documents
and check and verify pertinent figures shown in the Contract Documents and all applicable field
measurements. Contractor shall be responsible for any errors that might have been avoided by such
comparison. Figures shown on Drawings shall be followed; Contractor shall not scale measurements.
Contractor shall promptly report to Port, in writing, any conflict, error, ambiguity or discrepancy that
Contractor may discover. Contractor shall obtain a written interpretation or clarification from Port before
proceeding with any Work affected thereby. Contractor shall provide Port with a follow-up correspondence
every ten days until it receives a satisfactory interpretation or clarification.
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E. Standards To Apply Where Specifications Are Not Furnished

The following general specifications shall apply wherever in the Specifications, or in any directions given by
Port in accordance with or supplementing Specifications, it is provided that Contractor shall furnish materials
or manufactured articles or shall do work for which no detailed specifications are shown. Materials or
manufactured articles shall be of the best grade, in quality and workmanship, obtainable in the market from
firms of established good reputation. If not ordinarily carried in stock, the materials or manufactured articles
shall conform to industry standards for first-class materials or articles of the kind required, with due
consideration of the use to which they are to be put. Work shall conform to the usual standards or codes,
such as those cited in Section 01420 (References and Definitions), for first-class work of the kind required.
Contractor shall specify in writing to Port the materials to be used or Work to be performed under this
paragraph ten Business Days prior to furnishing such materials or performing such Work.

F. Deviation from Specifications and Drawings

1. Contractor shall perform Work in accordance with Drawings and Specifications, and Contractor
shall not be relieved of this responsibility by the activities of the Port or Architect/Engineer.
Deviations from Drawings and from the dimensions therein given, or from the Specifications,
whether or not error is believed to exist, shall be made only when approved in writing by Port.
Contractor acknowledges the authority of Port to order removal of non-conforming construction.
Contractor may deviate from Drawings or the dimensions given in the Drawings, and may deviate
from the Specifications, only upon Port’s advance written approval of the proposed deviation by
Change Order.

2. Contractor’s prior construction experience was a material factor in selection as Contractor for this
Project. Contractor, also, acknowledges that changes are a normal feature of construction projects.
Contractor shall rely on its experience and proactively cooperate, coordinate and schedule RFI’s,
submittals, field questions, inspections, and document assembly, to facilitate the prompt and
efficient use of the Change Order procedure as necessary to prevent delay in actual field
construction.

3. Port may order that locations, lines and grades for Work vary from those shown on Drawings.
Changes may be made in locations, lines or grades for Work under any item of Contract Documents.
No payment in addition to unit price fixed in the Contract Documents for Work under respective
items will be allowed on account of variations from Drawings in unit price items. In lump sum
contracts, or where there are no unit price items covering Work affected by variations of locations,
lines or grades, all changes in the Contract Documents will be made as set forth in Article 14 of this
Document 00700.

G. Ownership And Use Of Drawings, Specifications And Contract Documents

Drawings, Specifications and other Contract Documents were prepared for use for Work of Contract
Documents only. No part of Contract Documents shall be used for any other construction or for any other
purpose except with the written consent of Port. Any unauthorized use of Contract Documents is prohibited
and at the sole liability of the user.

6. CONSTRUCTION BY PORT OR BY SEPARATE CONTRACTORS
A. Port’s Right To Perform Construction And To Award Separate Contracts
1. Port may perform with its own forces, construction or operations related to the Project. Port may

also award separate contracts in connection with other portions of the Project or other construction
or operations, on the Site or areas contiguous to the Site, under conditions similar to these Contract
Documents, or may have utility owners perform other work. When separate contracts are awarded

Stockton Port District General Conditions
Job Order Contracting Services

00700- 6



CIVIL SITE WORK

for different portions of the Project or other construction or operations on the Site, the term
“Contractor” in these Contract Documents shall mean the Contractor herein.

2. Currently anticipated separate construction contracts (if any) are described in Section 01100.
B. Mutual Responsibility
1. Contractor shall afford all other contractors, utility owners and Port (if Port is performing work with

its own forces), proper and safe access to the Site, and reasonable opportunity for the installation
and storage of their materials. Contractor shall ensure that the execution of its Work properly
connects and coordinates with others’ work, and shall cooperate with them to facilitate the progress
of the Work.

2. Contractor shall coordinate its Work with the work of other separate contractors, Port, and utility
owners. Contractor shall hold coordination meetings with other contractors, Port and its
representatives, and utility owners as required by Section 01315 (Project Meetings).

3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and
patching of the Work that may be required to make its several parts come together properly and
integrate with such other work. Contractor shall not endanger any work of other separate
contractors, Port or utility owners by cutting, excavating or otherwise altering their work and will
only cut or alter their work with the written consent of Port and the others whose work will be
affected.

4. To the extent that any part of Contractor’s Work is to interface with work performed or installed by
other contractors or utility owners, Contractor shall inspect and measure the in-place work.
Contractor shall promptly report to Port in writing any defect in in-place work that will impede or
increase the cost of Contractor’s interface unless corrected. Port will require the Contractor
responsible for the Defective Work to make corrections so as to conform to its contract
requirements, or, if the defect is the result of an error or omission in the Contract Documents, issue
a Change Order. If Contractor fails to measure, inspect and/or report to Port in writing defects that
are reasonably discoverable, Contractor shall bear all costs of accomplishing the interface acceptable
to Port. This provision shall be included in any and all other contracts or subcontracts for Work to
be performed where such a conflict could exist.

C. Port Authority Over Coordination

1. Port will have authority over coordination of the activities of multiple contractors in cases where
Port performs work with its own forces or contracts with others for the performance of other work
on the Project, or utilities work on the Site. Port may at any time and in its sole discretion, designate
a person or entity other than Port to have authority over the coordination of the activities among the
various contractors. Port’s authority with respect to coordination of the activities of multiple
contractors and utility owners shall not relieve Contractor of its obligation to other contractors and
utility owners to coordinate its Work with other contractors and utility owners as specified in this
Document 00700. Contractor shall promptly notify Port in writing when another contractor on the
Project fails to coordinate its work with the Work of Contract Documents.

2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by
Port when such suspension or prosecution is necessary to facilitate the work of other contractors or
workers. No damages or claims by Contractor will be allowed if the suspension or Work change is
due in whole or in part to Contractor’s failure to perform its obligation herein to coordinate its Work
with other contractors and utility owners. Claims will be allowed only to the extent of fault by Port
if the suspension or Work change is due in whole or in part to another contractor’s failure to
coordinate its work with Contractor, other contractors, and utility owners.
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7. PAYMENT BY PORT

A.

Receipt And Processing Of Applications For Payment

As required by Section 01200 (Measurement and Payment), Contractor shall prepare the schedules, submit
Applications for Payment and warrant title to all Work covered by each Application for Payment. Port will
review Contractor’s Applications for Payment and Port will and make payment thereon, and Contractor shall
make payments to Subcontractors, suppliers and others, as required by Section 01200 (Measurement and
Payment).

8. CONTROL OF THE WORK

A.

1.

Subcontractors.

Contractor is fully responsible for Contractor’s own acts and omissions and those of subcontractors
and design professionals. Contractor is responsible for all acts and omissions of its Subcontractors,
suppliers, and other persons and organizations performing or furnishing any of the Work, labor,
materials, or equipment under a direct or indirect contract with Contractor.

Supervision Of Work By Contractor

Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the
attention and applying such personal skills and expertise as may be required and necessary to
perform Work in accordance with Contract Documents. Contractor shall be solely responsible for
and have control and charge of construction means, methods, techniques, sequences and procedures,
safety precautions and programs in connection with the Work. Contractor shall be responsible to
see that the completed Work complies accurately with Contract Documents.

Contractor shall designate and keep on the Site at all times during Work progress a competent
resident Superintendent or Project Manager, who once designated, shall not be replaced without
Port’s express written consent. The Superintendent or Project Manager shall be Contractor’s
representative at the Site and shall have complete authority to act on behalf of Contractor. All
communications to and from the Superintendent or Project Manager shall be as binding as if given
to or by Contractor.

Observation Of Work By Port
Port Representative(s)

Port Representative(s) will have limited authority to act on behalf of Port as set forth in the Contract
Documents. Except as otherwise provided in these Contract Documents or subsequently identified
in writing by Port, Port will issue all communications to Contractor through Port Representative,
and Contractor shall issue all communications to Port through Port Representative in a written
document delivered to Port. Should any direct communications between Contractor and Port’s
consultants, architects or engineers not identified in Article 2 of Document 00520 (Agreement)
occur during field visits or by telephone, Contractor shall immediately confirm them in a written
document copied to Port.

Means And Methods Of Construction

Subject to those rights specifically reserved in the Contract Documents, Port will not supervise, or
direct, or have control over, or be responsible for, Contractor’s means, methods, techniques,
sequences or procedures of construction, or the safety precautions and programs incident thereto, or
Contractor’s failure to comply with laws and regulations applicable to the furnishing or performance
of Work. Port will not be responsible for Contractor’s failure to perform or furnish the Work in
accordance with Contract Documents.
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3. In exercising its responsibilities and authorities under the Contract Documents, Port does not assume
any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care
to Contractor, Contractor’s Subcontractors or suppliers. Except as expressly set forth in the Contract
Documents, in exercising their respective responsibilities and authorities under the Contract
Documents, neither Architect/Engineer nor any Port Representative assume any duties or
responsibilities to any Subcontractor, sub-Subcontractor or supplier nor assume any duty of care to
Contractor or any Subcontractor, sub-Subcontractor or suppliers.

4. Work shall be performed under Port’s general observation and administration. Contractor shall
comply with Port’s directions and instructions in accordance with the terms of Contract Documents,
but nothing contained in these General Conditions shall be taken to relieve Contractor of any
obligations or liabilities under the Contract Documents. Port’s failure to review or, upon review,
failure to object to any aspect of Work reviewed, shall not be deemed a waiver or approval of any
non-conforming aspect of Work.

5. Port may engage an independent consultant or Architect/Engineer (collectively for purposes of this
paragraph, “Consultant”) to assist in administering the Work. If so engaged, Consultant will advise
and consult with Port, but will have authority to act on behalf of Port only to extent provided in the
Contract Documents or as set forth in writing by Port. Consultant will not be responsible for and
will not have control or charge of construction means, methods, techniques, sequences or
procedures, or for safety precautions and programs in connection with Work. Consultant will not
be responsible for or have control over the acts or omissions of Contractor, Subcontractors or their
agents or employees, or any other persons performing Work.

6. Consultant may review Contractor’s submittals, such as Shop Drawings, Product Data, and Samples,
but only for conformance with design concept of Work and with information given in the Contract
Documents.

7. Consultant may visit the Site at intervals appropriate to stage of construction to become familiar

generally with the progress and quality of Work and to determine in general if Work is proceeding
in accordance with Contract Documents. Based on its observations, Consultant may recommend to
Port that it disapprove or reject Work that Consultant believes to be defective or will not produce a
complete Project that conforms to Contract Documents or will prejudice the integrity of the design
concept of the completed Project as a functioning whole as indicated by Contract Documents. Port
will also have authority to require special inspection or testing of Work, whether or not the Work is
fabricated, installed or completed.

8. Consultant may conduct inspections to recommend to Port the dates that Contractor has achieved
Substantial Completion and Final Acceptance, and will receive and forward to Port for review
written warranties and related documents required by Contract Documents.

D. Access To Work

1. During performance of Work, Port and its agents, officers, consultants, and employees may at any
time enter upon Work, shops or studios where any part of the Work may be in preparation, or
factories where any materials for use in Work are being or are to be manufactured, and Contractor
shall provide proper and safe facilities for this purpose, and shall make arrangements with
manufacturers to facilitate inspection of their processes and products to such extent as Port’s
interests may require. Other contractors performing work for Port may also enter upon Work for all
purposes required by their respective contracts. Subject to the rights reserved in the Contract
Documents, Contractor shall have sole care, custody, and control of the Site and its Work areas.

2. Port may, at any time, and from time to time, during the performance of the Work, enter the Work
Site for the for the purpose of installing any necessary work by Port labor or other contracts, and for
any other purpose in connection with the installation of facilities. In doing so, Port shall endeavor
not to interfere with Contractor and Contractor shall not interfere with other work being done by or
on behalf of Port.
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If, prior to completion and final acceptance of all the Work, Port takes possession of any structure
or facility (whether completed or otherwise) comprising a portion of the Work with the intent to
retain possession thereof (as distinguished from temporary possession contemplating return to
Contractor), then, while Port is in possession of the same, Contractor shall be relieved of liability
for loss or damage to such structure other than that resulting from the Contractor’s fault or
negligence. Such taking of possession by Port shall not relieve the Contractor from any provisions
of the Contract respecting such structure, other than to the extent specified in the preceding sentence,
nor constitute a final acceptance of such structure or facility. See also Section 01100 (Summary of
Work).

If, following installation of any equipment or facilities furnished by Contractor, defects requiring
correction by Contractor are found, Port shall have the right to operate such unsatisfactory
equipment or facilities and make reasonable use thereof until the equipment or facilities can be shut
down for correction of defects without injury to Port.

9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK

A.

1.

Warranty And Guaranty

General Representations and Warranties: Contractor represents and warrants that it is and will be
at all times fully qualified and capable of performing every Phase of the Work. Contractor warrants
that all construction services shall be performed in accordance with generally accepted professional
standards of good and sound construction practices and all requirements of Contract Documents.
Contractor warrants that Work, including but not limited to each item of materials and equipment
incorporated therein, shall be new, of suitable grade of its respective kind for its intended use, and
free from defects in design, architecture and/or engineering, materials, construction and
workmanship. Contractor warrants that Work shall conform in all respects with all applicable
requirements of federal, state and local laws, applicable construction codes and standards, licenses,
and permits, Drawings and Specifications and all descriptions set forth therein, and all other
requirements of Contract Documents. Contractor shall not be responsible, however, for the
negligence of others in the specification of specific equipment, materials, design parameters and
means or methods of construction where that is specifically shown and expressly required by
Contract Documents.

Extended Guaranties: Any guaranty exceeding one year provided by the supplier or manufacturer
of any equipment or materials used in the Project shall be extended for such term. Contractor
expressly agrees to act as co-guarantor of such equipment and materials and shall supply Port with
all warranty and guaranty documents relative to equipment and materials incorporated in the Project
and guaranteed by their suppliers or manufacturers.

Environmental and Toxics Warranty: The covenants, warranties and representations contained in
this paragraph are effective continuously during Contractor’s Work on the Project and following
cessation of labor for any reason including, but not limited to, Project completion. Contractor
covenants, warrants and represents to Port that:

a. To Contractor’s knowledge after due inquiry, no lead or asbestos-containing materials were
installed or discovered in the Project at any time during Contractor’s construction thereof. If
any lead or asbestos-containing materials were discovered, Contractor made immediate written
disclosure to Port.

b. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with
ballasts or other equipment containing PCBs are or were located on the Project at any time
during Contractor’s construction thereof.

c. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other toxic
substance are or were located on the Project at any time during Contractor’s construction
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thereof. If any such materials were discovered, Contractor made immediate written disclosure
to Port.

d. Contractor’s operations concerning the Project are and were not in violation of any applicable
environmental federal, state, or local statute, law or regulation dealing with hazardous materials
substances or toxic substances and no notice from any governmental body has been served upon
Contractor claiming any violation of any such law, ordinance, code or regulation, or requiring
or calling attention to the need for any work, repairs, construction, alteration, or installation on
or in connection with the Project in order to comply with any such laws, ordinances, codes, or
regulations, with which Contractor has not complied. If there are any such notices with which
Contractor has complied, Contractor shall provide Port with copies thereof.

B. Inspection Of Work

1. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing
at all times during construction and/or manufacture in accordance with the terms of Contract
Documents. Work and materials, and manufacture and preparation of materials, from beginning of
construction until final completion and acceptance of Work, shall be subject to inspection and
rejection by Port, its agents, representatives or independent contractors retained by Port to perform
inspection services, or governmental agencies with jurisdictional interests. Contractor shall provide
them proper and safe conditions for such access and advise them of Contractor’s Site safety
procedures and program so that they may comply therewith as applicable. Upon request or where
specified, Port shall be afforded access for inspection at the source of supply, manufacture or
assembly of any item of material or equipment, with reasonable accommodations supplied for
making such inspections.

2. Contractor shall give Port and all inspection personnel timely notice of readiness of Work for all
required inspections, tests or approvals, shall schedule and coordinate the same, and shall cooperate
with inspection and testing personnel to facilitate required inspections or tests. Contractor shall also
coordinate, schedule and give adequate notice to the appropriate inspection personnel of any Work
that can only be inspected as it is placed or assembled (for example, concrete or masonry work), to
enable the constant presence of such inspection personnel during such Work.

3. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and
Port incurs costs associated with the cancellation, Contractor will reimburse Port for the actual costs
of the canceled inspections. The amount will be deducted from payment owed Contractor.

4. If applicable laws or regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested or approved by an employee or other representative of
such public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests or approvals, and furnish Port with the required certificates of inspection, or
approval. Contractor will pay the cost of initial testing and Contractor shall pay all costs in
connection with any follow-up or additional testing. Contractor shall also be responsible for
arranging and obtaining and shall pay all costs in connection with any inspections, tests or approvals
required for the acceptance of materials or equipment to be incorporated in the Work, or of materials,
mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for
incorporation in the Work.

5. If Contractor covers any Work, or the work of others, prior to any required inspection, test or
approval without written approval of Port, Contractor shall uncover the Work at Port’s request.
Contractor shall bear the expense of uncovering Work and replacing Work.

6. In any case where Contractor covers Work contrary to Port’s request, Contractor shall uncover Work
for Port’s observation or inspection at Port’s request. Contractor shall bear the cost of uncovering
Work.
Stockton Port District General Conditions
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7. Whenever required by Port, Contractor shall furnish tools, labor and materials necessary to make
examination of Work that may be completed or in progress, even to extent of uncovering or taking
down portions of finished Work. Should Work be found unsatisfactory, cost of making examination
and of reconstruction shall be borne by Contractor. If Work is found to be satisfactory, Port, in
manner herein prescribed for paying for alterations, modifications, and extra Work, except as
otherwise herein specified, will pay for examination.

8. Inspection of the Work by or on behalf of Port, or Port’s failure to do so, shall not under any
circumstances be deemed a waiver or approval of any non-conforming aspect of the Work. Rather,
in the absence of a written Change Order signed by Port, Contractor’s duty to perform Work in
conformance with the Contract Documents shall be absolute.

9. Any inspection, evaluation, or test performed by or on behalf of Port relating to the Work is solely
for the benefit of Port, and shall not be relied upon by Contractor. Contractor shall not be relieved
of the obligation to perform Work in accordance with the Contract Documents, nor relieved of any
guaranty, warranty, or other obligation, as a result of any inspections, evaluations, or tests performed
by Port, whether or not such inspections, evaluations, or tests are permitted or required under the
Contract Documents. Contractor shall be solely responsible for testing and inspecting Work already
performed to determine whether such Work is in proper condition to receive later Work.

C. Correction Of Defective Work

1. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish
or perform the Work in such a way that the completed Work will conform to Contract Documents,
Port may order Contractor to replace any Defective Work, or stop any portion of Work to permit
Port (at Contractor’s expense) to replace such Defective Work. These Port rights are entirely
discretionary on the part of Port, and shall not give rise to any duty on the part of Port to exercise
the rights for the benefit of Contractor or any other party.

2. Port may direct Contractor to correct any Defective Work or remove it from the Site and replace it
with Work that is not defective and satisfactorily correct or remove and replace any damage to other
Work or the work of others resulting from the correction or removal. Contractor shall be responsible
for any and all claims, costs, losses and damages caused by or resulting from such correction or
removal. A Change Order will be issued incorporating the necessary revisions in the Contract
Documents with respect to the Work and the Contract Sum. If the parties are unable to agree to the
amount of an appropriate decrease in the Contract Sum, Port may decide the proper amount or, in
its discretion may elect to leave the Contract Sum unchanged and deduct from moneys due
Contractor, all such claims, costs, losses and damages caused by or resulting from the correction or
removal. If Contractor disagrees with Port’s calculations, it may make a claim as provided in Article
12 of this Document 00700. (Port exercise of its rights under this paragraph 9 shall be entirely
discretionary and, like all other Port rights and remedies under the Contract, in addition to any other
rights and remedies it may have under the Contract Documents or by law.)

3. Correction period:

a.  With respect to equipment and machinery supplied by Contractor and incorporated into the
Work, if within one year after the date of Final Completion of the portion of the Work
incorporating the equipment and/or machinery (or, to the extent expressed by Change Order or
Certificate of Final Completion, one year after Port’s written acceptance of such equipment),
or such longer period as may be prescribed by laws or regulations, or by the terms of the
Contract Documents, any equipment or machinery is found to be defective, Contractor shall
promptly, without cost to Port and in accordance with Port’s written instructions, correct such
Defective Work

b.  With respect to structures within the scope of Work, if within one year after the date of Final
Acceptance, or such longer period of time as may be prescribed by laws or regulations, or by
the terms of Contract Documents, any Work is found to be defective, Contractor shall promptly,

Stockton Port District General Conditions
Job Order Contracting Services

00700- 12



CIVIL SITE WORK

without cost to Port and in accordance with Port’s written instructions, correct such Defective
Work.

c. Contractor shall remove any Defective Work rejected by Port and replace it with Work that is
not defective, and satisfactorily correct or remove and replace any damage to other Work or the
work of others resulting therefrom. If Contractor fails to promptly comply with the terms of
such instructions, or in an emergency where delay would cause serious risk of loss or damage,
Port may have the Defective Work corrected or the rejected Work removed and replaced.

d. Contractor shall pay for all claims, costs, losses and damages caused by or resulting from such
removal and replacement. Where Contractor fails to correct Defective Work, or defects are
discovered outside the correction period, Port shall have all rights and remedies granted by law.

4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of
equipment is placed in continuous service before Final Acceptance of all the Work, the correction
period for that part of Work or that item may start to run from an earlier date if so provided by
Change Order or Certificate of Substantial Completion.

5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been
removed and replaced under this provision after the commencement of the correction period, the
correction period hereunder with respect to such Work shall be extended for an additional period of
one year after such removal and replacement has been satisfactorily completed.

6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects
requiring correction by Contractor are found, Port shall have the right to operate such defective
equipment or facilities and make reasonable use thereof until the equipment, machinery, or facilities
can be shut down for correction of defects without causing injury to Port.

D. Acceptance And Correction Of Defective Work By Port

1. Port may accept Defective Work. Contractor shall pay all claims, costs, losses and damages
attributable to Port’s evaluation of and determination to accept such Defective Work. If Port accepts
any Defective Work prior to final payment, a Change Order will be issued incorporating the
necessary revisions in the Contract Documents with respect to the Work and the Contract Sum. If
the parties are unable to agree to the amount of an appropriate decrease in the Contract Sum, Port
may deduct from moneys due Contractor, all claims, costs, losses, damages, expenses and liabilities
attributable to the Defective Work. If Contractor disagrees with Port’s calculations, Contractor may
make a claim as provided in Article 12 of this Document 00700. If Port accepts any Defective Work
after final payment, Contractor shall pay to Port, an appropriate amount as determined by Port.

2. Port may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor
fails to correct Defective Work or to remove and replace rejected Work in accordance with this
Article 9; or provide a plan for correction of Defective Work acceptable to Port; or perform Work
in accordance with Contract Documents. In connection with such corrective and remedial action,
Port may exclude Contractor from all or part of the Site; take possession of all or part of Work and
suspend Contractor’s Work related thereto; take possession of all or part of Contractor’s tools,
appliances, construction equipment and machinery at the Site; and incorporate in Work any
materials and equipment stored at the Site or for which Port has paid Contractor but which are stored
elsewhere. Contractor shall allow Port, its representatives, agents, employees, and other contractors
and Port’s consultants access to the Site to enable Port to exercise the rights and remedies under this
Article 9. Contractor shall be responsible for all claims, costs, losses, damages, expenses and
liabilities incurred or sustained by Port in exercising such rights and remedies. A Change Order
will be issued incorporating the necessary revisions in the Contract Documents with respect to Work
and the Contract Sum. If the parties are unable to agree to the amount of an appropriate decrease in
the Contract Sum, Port may deduct from moneys due Contractor, all claims, costs, losses and
damages caused by or resulting from the correction or removal. If Contractor disagrees with Port’s
calculations, Contractor may make a claim as provided in Article 12 of this Document 00700.
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E. Rights Upon Inspection Or Correction

1. Contractor shall not be allowed an extension of Contract Time because of any delay in the
performance of Work attributable to the exercise by Port of its rights and remedies under this Article
9. Where Port exercises its rights under this Article 9, it retains all other rights it has by law or under
the Contract Documents including, but not limited to, the right to terminate Contractor’s right to
proceed with the Work under the Contract Documents and/or make a claim or back charge where a
Change Order cannot be agreed upon.

2. Inspection by Port shall not relieve Contractor of its obligation to have furnished material and
workmanship in accordance with Contract Documents. Payment for Work completed through
periodic progress payments or otherwise shall not operate to waive Port’s right to require full
compliance with Contract Documents and shall in no way be deemed as acceptance of the Work
paid therefore. Contractor’s obligation to complete the Work in accordance with Contract
Documents shall be absolute, unless Port agrees otherwise in writing.

F. Samples And Tests Of Materials And Work

1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and
tests, samples or test specimens of all materials to be used or offered for use in connection with
Work. Contractor shall prepare samples or test specimens at its expense and furnish them to Port.
Contractor shall submit all samples in ample time to enable Port to make any necessary tests,
examinations, or analyses before the time it is desired to incorporate the material into the Work.

2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or
her representative, Project Inspector or representative of the testing agency.

G. Proof Of Compliance Of Contract Provisions

In order that Port may determine whether Contractor has complied or is complying with requirements of
Contract Documents not readily enforceable through inspection and tests of Work and materials, Contractor
shall at any time, when requested, submit to Port properly authenticated documents or other satisfactory
proofs of compliance with all applicable requirements.

H. Acceptance

Inspection by Port or its authorized agents or representatives, any order or certificate for the payment of
money, any payment, acceptance of the whole or any part of Work by Port, any extension of time, any verbal
statements on behalf of Port or its authorized agents or representatives shall not operate as a waiver or
modification of any provision of the Contract Documents, or of any power reserved to Port herein or therein
or any right to damages provided in the Contract Documents. Any waiver of any breach of the Contract
Documents shall not be held to be a waiver of any other subsequent breach.

I. Substantial Completion

Without limiting the foregoing, the Work (or specified part thereof) will not be deemed Substantially
Complete until all applicable testing, training and commissioning have been completed.

10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
A. Contractor’s Legal Address

Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s legal address
and facsimile number. Contractor may change its legal address and facsimile number by notice in writing,
delivered to Port, which in conspicuous language advises Port of a change in legal address or facsimile
number, and which Port accepts in writing. Delivery to Contractor’s legal address or depositing in any post
office or post office box regularly maintained by the United States Postal Service, in a wrapper with postage
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affixed, directed to Contractor at legal address, or of any drawings, notice, letter or other communication,
shall be deemed legal and sufficient service thereof upon Contractor. Facsimile to Contractor’s designated
facsimile number of any letter, memorandum, or other communication on standard or legal sized paper, with
proof of facsimile transmission, shall be deemed legal and sufficient service thereof upon Contractor.

B. Contractor’s Office At The Work Site

Contractor shall maintain an office at the Site, which office shall be headquarters of a Contractor
representative authorized to transmit to and receive from Port, communications, instructions or Drawings.
Communications, instructions, or Drawings given to Contractor’s representative or delivered at the Site office
in representative’s absence shall be deemed to have been given to Contractor.

C. Contractor’s Superintendents Or Forepersons

Contractor shall at all times be represented on Site by one or more superintendents, project managers or
forepersons authorized and competent to receive and carry out any instructions that Port may give, and shall
be liable for faithful observance of instructions delivered to Contractor or to authorized representative or
representatives on Site.

D. Proficiency In English

Supervisors, security guards, safety personnel and employees who have unescorted access to the Site shall
possess proficiency in the English language in order to understand, receive and carry out oral and written
communications or instructions relating to their job functions, including safety and security requirements.

E. Contractor’s And Subcontractors’ Employees

Contractor shall employ, and shall permit its Subcontractors to employ, only competent and skillful personnel
to do Work. If Port notifies Contractor that any of its employees, or any of its Subcontractors’ employees on
Work is incompetent, unfaithful, disorderly or profane, or fails to observe customary standards of conduct or
refuses to carry out any provision of the Contract Documents, or uses threatening or abusive language to any
person on Work representing Port, or violates sanitary rules, or is otherwise unsatisfactory, and if Port
requests that such person be discharged from Work, then Contractor or its Subcontractor shall immediately
discharge such person from Work and the discharged person shall not be re-employed on the Work except
with consent of Port.

F. Contractor To List Trades Working

Contractor shall list the trades working on the Site and their scheduled activities on a weekly basis, and
provide a copy of that list to Port.

G. Contractor’s Use Of The Site

Contractor shall not make any arrangements with any person to permit occupancy or use of any land, structure
or building within the limits of the Work, for any purpose whatsoever, either with or without compensation,
in conflict with any agreement between Port and any owner, former owner or tenant of such land, structure
or buildings. Contractor may not occupy Port-owned property outside the limit of the Work as indicated on
the Drawings unless it obtains prior written approval from Port.

11. PROSECUTION AND PROGRESS OF THE WORK
A. Contractor to Submit Required Schedules

1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate
quantity and within the required time, arrange conferences and meetings and proceed with the Work
in accordance with Contract Documents, including Sections 01315 (Project Meetings), 01320
(Progress Schedules and Reports), and 01300 (Contractor Submittals).
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2. Contractor shall submit to Port for review and discussion at the Preconstruction Conference
described in Section 01315 (Project Meetings), and again prior to the first payment application: the
schedule of values submittals described in Section 01200 (Measurement and Payment), progress
schedules and reports as required by Sections 01320 (Progress Schedules and Reports), and schedule
of submittals described in Section 01300 (Contractor Submittals). No progress payment shall be
due or owing to Contractor until such schedules are submitted to and acceptable to Port and/or
Architect/Engineer as meeting the requirements of the Contract Documents, including Sections
01200 (Measurement and Payment), 01320 (Progress Schedules and Reports) and 01300
(Contractor Submittals). Port’s acceptance of Contractor’s schedules will not create any duty of
care or impose on Port any responsibility for the sequencing, scheduling or progress of Work nor
will it interfere with or relieve Contractor from Contractor’s full responsibility therefor.

3. Before commencing any portion of Work, Contractor shall inform Port in writing as to time and
place at which Contractor wishes to commence Work, and nature of Work to be done, in order that
proper provision for inspection of Work may occur, and to assure measurements necessary for
record and payment. Information shall be given to Port a reasonable time in advance of time at
which Contractor proposes to begin Work, so that Port may complete necessary preliminary work
without inconvenience or delay to Contractor.

B. Contractor to Submit Submittals and Shop Drawings.

1. Contractor shall submit submittals and Shop Drawings to Port (or Architect/Engineer if Port so
designates) for review in strict accordance with Section 01300 (Contractor Submittals). Submission
of a Shop Drawing shall constitute Contractor’s representation that all requirements of Section
01300 (Contractor Submittals) have been complied with. All submittals will be identified as Port
may require and in the number of copies specified in Section 01300 (Contractor Submittals).

2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other
submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.
Where a Shop Drawing or Sample or other submittal is required by Contract Documents or the final
Schedule of Shop Drawing and Sample Submittals accepted by Port, any related Work performed
prior to Port’s approval of the pertinent submittal shall be at the sole expense, responsibility and risk

of Contractor.
C. Contractor to Maintain Cost Data
1. Contractor shall maintain full and correct information as to the number of workers employed in

connection with each subdivision of Work, the classification and rate of pay of each worker in form
of certified payrolls, the cost to Contractor of each class of materials, tools and appliances used by
Contractor in Work, and the amount of each class of materials used in each subdivision of Work.
Contractor shall provide Port with monthly summaries of this information. If Contractor maintains
or is capable of generating summaries or reports comparing actual Project costs with Bid estimates
or budgets, Contractor shall provide Port with a copy of such report upon Port’s request and
whenever it is generated.

2. Contractor shall maintain daily job reports recording all significant activity on the job, including the
number of workers on Site, Work activities, problems encountered and delays. Contractor shall
provide Port with copies for each Day Contractor works on the Project, to be delivered to Port either
the same Day or the following morning before starting work at the Site. Contractor shall take
monthly progress photographs of all areas of the Work. Contractor shall maintain copies of all
correspondence with Subcontractors and records of meetings with Subcontractors.

3. Port shall have the right to audit and copy Contractor’s books and records of any type, nature or
description relating to the Project (including but not limited to financial records reflecting in any
way costs claimed on the Project), and to inspect the Site, including Contractor’s trailer, or other job
Site office, and this requirement shall be contained in the subcontracts of Subcontractors working
on Site. By way of example, Port shall have the right to inspect and obtain copies of all Contract
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Documents, planning and design documents, Bid proposal and negotiation documents, cost records
and job cost variance reports, design modification proposals, value engineering or other cost
reduction proposals, revisions made to the original design, job progress reports, photographs, and
as-built drawings maintained by Contractor. Port and any other applicable governmental entity shall
have the right to inspect all information and documents maintained under this Article 11 at any time
during the Project and for a period of five years following Final Completion. This right of inspection
shall not relieve Contractor of its duties and obligations under the Contract Documents. This right
of inspection shall be specifically enforceable in a court of law, either independently or in
conjunction with enforcement of any other rights in the Contract Documents.

4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications,
Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and
written interpretations and clarifications in good order and annotated to show all changes made
during construction. These Project Record Documents, together with all approved Samples and a
counterpart of all approved Shop Drawings, shall be maintained and available to Port for reference.
Upon completion of the Work, Contractor shall deliver to Port, the Project Record Documents,
Samples and Shop Drawings and as-built drawings.

D. Contractor To Supply Sufficient Workers And Materials

1. Unless otherwise required by Port under the terms of Contract Documents, Contractor shall at all
times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate
and in a sequence and manner necessary to complete Work within the Contract Time. This
obligation shall remain in full force and effect notwithstanding disputes or claims of any type.

2. At any time during progress of Work should Contractor directly or indirectly (through
Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified
workers to prosecute the Work as required, then Port may require Contractor to accelerate the Work
and/or furnish additional qualified workers or materials as Port may consider necessary, at no cost
to Port. If Contractor does not comply with the notice within three Business Days of date of service
thereof, Port shall have the right (but not a duty) to provide materials and qualified workers to finish
the Work or any affected portion of Work, as Port may elect. Port may, at its discretion, exclude
Contractor from the Site, or portions of the Site or separate work elements during the time period
that Port exercises this right. Port will deduct from moneys due or which may thereafter become
due under the Contract Documents, the sums necessary to meet expenses thereby incurred and paid
to persons supplying materials and doing Work. Port will deduct from funds or appropriations set
aside for purposes of Contract Documents the amount of such payments and charge them to
Contractor as if paid to Contractor. Contractor shall remain liable for resulting delay, including
liquidated damages and indemnification of Port from claims of others.

3. Exercise by Port of the rights conferred upon Port in this subparagraph is entirely discretionary on
the part of Port. Port shall have no duty or obligation to exercise the rights referred to in this
subparagraph and its failure to exercise such rights shall not be deemed an approval of existing
Work progress or a waiver or limitation of Port’s right to exercise such rights in other concurrent or
future similar circumstances. (The rights conferred upon Port under this subparagraph are, like all
other such rights, cumulative to Port’s other rights under any provision of the Contract Documents.)

E. Contractor to Locate Underground Facilities.

L. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and
in particular Section 4216.2 which provides, in part: “Except in an emergency, every person
planning to conduct any excavation shall contact the appropriate regional notification center at least
two working days, but no more than 14 calendar days, prior to commencing that excavation, if the
excavation will be conducted in an area which is known, or reasonably should be known, to contain
subsurface installations other than the underground facilities owned or operated by the excavator,
and, if practical, the excavator shall delineate with white paint or other suitable markings the area
to be excavated. The regional notification center shall provide an inquiry identification number to
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the person who contacts the center and shall notify any member, if known, who has a subsurface
installation in the area of the proposed excavation.”

2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify
its members and, if necessary, for any member to field locate and mark its facilities. Contractor is
charged with knowledge of all subsurface conditions reflected in USA records. Prior to
commencing excavation or trenching work, Contractor shall provide Port with copies of all USA
records secured by Contractor. Contractor shall advise Port of any conflict between information
provided in Document 00320 (Geotechnical Data and Existing Conditions), the Drawings and that
provided by USA records. Contractor’s excavation shall be subject to and comply with the Contract
Documents, including without limitation Articles 2 and 8 of this Document 00700.

3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other
types of utilities, indicated by the presence of an underground transmission main or other visible
facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site, even
if not shown or indicated in Document 00320 (Geotechnical Data and Existing Conditions), the
Drawings or that provided by USA records. Contractor shall immediately secure all such available
information and notify Port and the utility owner, in writing, of its discovery.

F. Contractor’s to Protect Underground Facilities.

1. At all times during construction, all operating Underground Facilities shall remain in operation,
unless the Contract Documents expressly indicate otherwise. Contractor shall maintain such
Underground Facilities in service where appropriate; shall repair any damage to them caused by the
Work; and shall incorporate them into the Work, including reasonable adjustments to the design
location (including minor relocations) of the existing or new installations. Contractor shall take
immediate action to restore any in service installations damaged by Contractor’s operations.

2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities
that are to remain in service and other significant known underground installations indicated by the
Underground Facilities Data. Contractor shall further locate, by carefully excavating with small
equipment, potholing and principally by hand, all such utilities or installations that are to remain
and that are subject to damage. If additional utilities whose locations are unknown are discovered,
Contractor shall immediately report to Port for disposition of the same. Additional compensation
or extension of time on account of utilities not shown or otherwise brought to Contractor’s attention,
including reasonable action taken to protect or repair damage, shall be determined as provided in
this Document 00700.

3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full
responsibility for (a) reviewing and checking all available information and data including, but not
limited to, Document 00320 (Geotechnical Data and Existing Conditions) and information on file
at USA; (b) locating all Underground Facilities shown or indicated in the Contract Documents,
available information, or indicated by visual observation including, but not limited to, and by way
of example only, engaging qualified locating services and all necessary backhoeing and potholing;
(c) coordination of the Work with the owners of such Underground Facilities during construction;
and (d) the safety and protection of all such Underground Facilities and repairing any damage thereto
resulting from the Work.

G. Contractor to Not Disrupt Port Operation.

1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt
Port operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access
by employees and administration, access by vendors, physicians, patients and any other person or
entity using Port facilities or doing business with Port. Contractor shall produce and supply
coordination plans and requests to Port, following Port procedures , for all necessary interference of
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construction with Port, which Port will reasonably cooperate with, as further described in Section
01110.

12. CLAIMS BY CONTRACTOR / NON-JUDICIAL SETTLEMENT PROCEDURE

A.

1.

Scope

The claim notice and documentation procedure described in this Article 12 applies to all claims and
disputes arising under the Contract Documents, including without limitation any claim or dispute
by any Subcontractor or material supplier, and any claims arising under tort law as well as contract
law. All Subcontractor and supplier claims of any type shall be brought only through Contractor as
provided in this Article 12. Under no circumstances shall any Subcontractor or supplier make any
direct claim against Port.

“Claim” means a written demand or written assertion by Contractor seeking, as a matter of right,
the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief
arising under or relating to Contract Documents. In order to qualify as a “claim,” the written demand
must state that it is a claim submitted under this Article 12. A voucher, invoice, proposed change,
Application for Payment, cost proposal, RFI, change order request, or other routine or authorized
form of request for payment is not a claim under the Contract Documents. If such request is disputed
as to liability or amount, then the disputed portion of the submission may be converted to a claim
under the Contract Documents by submitting a separate notice and claim in compliance with claim
submission requirements herein.

The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step
one of a two step claim presentment procedure by agreement under Section 930.2 of the California
Government Code. Specifically, step one is compliance with this contract claims procedure and
filing/administering timely contract claims in accordance with the Contract Documents. Step two
is filing a timely Government Code Section 910 claim in accordance with the California
Government Code. Any Government Code Section 910 claims shall be presented in accordance
with the Government Code and shall affirmatively indicate Contractor’s prior compliance with the
claims procedure herein and previous dispositions under this Article.

The provisions of this Article 12 shall survive termination, breach or completion of the Contract
Documents. Contractor shall bear all costs incurred in the preparation and submission of a claim.

Procedure

Disputed Work. Should any clarification, determination, action or inaction by Port or
Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor,
exceed the requirements of or not comply with Contract Documents in any way, or otherwise result
in Contractor seeking additional compensation in time or money or damages for any reason
(collectively “Disputed Work™), then Contractor shall so notify Port. Contractor and Port shall make
good faith attempts to resolve informally any and all such issues, claims and/or disputes.

Duty to Work During Disputes. Notwithstanding any dispute or Disputed Work, Contractor shall
continue to prosecute the Work and the Disputed Work in accordance with the determinations of
Port. Contractor’s sole remedy for Disputed Work is to pursue the remedies in this Article 12 and
follow the determinations of Port.

Timely Notice of Disputed Work Required. Before commencing any Disputed Work, or within ten
(10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor
shall file a written notice and preliminary cost proposal for the Disputed Work with Port stating
clearly and in detail its objection and reasons for contending the Disputed Work is outside or in
breach of the requirements of Contract Documents. The written notice must identify the
subcontractors, vendors, suppliers effected, if any, sufficient for Port to visit the site to inspect the
work and/or conduct a telephonic interview of the persons involved, and/or to photograph the work
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in question; and Contractor is encouraged to supply digital photographs by email if possible. The
preliminary cost proposal must provide a good faith preliminary estimate of the labor (workers,
crews), equipment and/or materials involved, and a corresponding good faith preliminary estimate
of cost. If a written notice and preliminary cost proposal for Disputed Work is not issued within
this time period, or if Contractor proceeds with the Disputed Work without first having given the
notice of the Disputed Work, Contractor shall waive its rights to further claim on the specific issue.

4. Timely Notice of Potential Claims Required. Port will review Contractor’s timely notice and
preliminary cost proposal for Disputed Work and provide a decision. If, after receiving the decision,
Contractor disagrees with it or still considers the Work required of it to be outside of the
requirements of Contract Documents, then Contractor shall so notify Port, in writing, within ten (10)
Days after receiving the decision, by submitting a notice of potential claim, stating that a formal
claim will be issued. (If Port should fail to provide a decision on a notice and preliminary cost
proposal within thirty (30) days, then Contractor shall submit a notice of potential claim within ten
days following the thirtieth (30th) day, i.e., or by the 40th day following the notice and preliminary
cost proposal.) Contractor shall continue to prosecute the Disputed Work to completion.

5. Quarterly Claims Required. Atthe end of each calendar year quarter (March 31, June 30, September
30 and December 31) of each year, for each and every notice of potential claim that Contractor may
have submitted in that quarter, Contractor shall submit a formal claim in the form specified herein.
Contractor may file a single consolidated claim each quarter, or may file separate claims each
quarter, as Contractor sees fit, provided Contractor complies with the requirements below.
(Contractor may defer until the next reporting period the filing of a formal claim for any notices of
potential claim timely issued within the last 15 days of the prior quarter.) The formal claim(s) shall
include all arguments, justification, cost or estimates, schedule analysis, and detailed documentation
supporting the Contractor’s position, for each notice of potential claim that Contractor intends to
pursue as a formal claim (further described below).

6. Claim Updates Required. If Disputed Work persists longer than a single calendar quarter, then
Contractor shall, every quarter until the Disputed Work ceases, submit to Port a document titled
“Claim Update” that shall update and quantify all elements of the claim as completely as possible.
Contractor’s failure to submit a Claim Update or to quantify costs every quarter shall result in waiver
of the claim for that period. Claims or Claim Updates stating that damages, total damages (direct
and indirect), schedule impact and/or any time extension will be determined at a later date shall not
comply with this subparagraph and shall result in Contractor waiving its claim(s). Contractor shall
also maintain a continuing “claims log” that shall list all outstanding claims and their value, and
provide such log to Port quarterly.

7. Claim Negotiations required. Upon receipt of Contractor’s formal claim(s) including all arguments,
justifications, cost or estimates, schedule analysis, and documentation supporting its position as
required herein, Port or its designee will review the issue and render a final determination.
Contractor and Port may mutually agree upon a claims resolution protocol, a neutral facilitator or
mediator, or other alternative dispute resolution procedures, as appropriate. Port may in its
discretion conduct an administrative hearing on Contractor’s claim, in which case Contractor shall
appear, participate, answer questions and inquiries, and present any further document, schedules or
analysis requested by Port to evaluate and decide Contractor’s claim.

C. Claim Format

1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of
the formal claim.

2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to
pursue as a formal claim(s), and for each such item separately, Contractor shall provide the
following:
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a. Summary of the claim, including underlying facts, entitlement, schedule analysis, quantum
calculations, contract provisions supporting relief;

b. List of documents relating to claim including Specifications, Drawings, clarifications/requests
for information, schedules, notices of delay, and any others;

c. Chronology of events and correspondence;
d. Analysis of claim merit;
e. Analysis of claim cost; and

f.  Attach supporting cost and schedule documents as required in this Article and elsewhere in the
Contract Documents (e.g., Section 01320).

3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor
shall establish in the formal claim a direct causal link between the separate item of cost/time
requested, the separate notices of potential claim timely issued, and the specific changed Work
asserted. Total cost claims shall not be allowed.

4. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification
Procedures). EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE
CONTRACT DOCUMENTS (IF APPLICABLE), PORT SHALL NOT BE LIABLE FOR
SPECIAL OR CONSEQUENTIAL DAMAGES, AND CONTRACTOR SHALL NOT INCLUDE
THEM IN ITS CLAIMS. CONTRACTOR SHALL BE LIMITED IN ITS RECOVERY ON
CLAIMS TO THE CHANGE ORDER CALCULATIONS SET FORTH IN SECTION 01250
(MODIFICATION PROCEDURES).

D. Mediation

1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less
than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5,
Chapter 1, Part 3 of Division 2 of the California Public Contract Code, found in Section 01410
(Regulatory Requirements).

2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed
$375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract
Documents, arbitration) thereon, such claims must first be mediated. Mediation shall be non-
binding and utilize the services of a mediator mutually acceptable to the parties and, if the parties
cannot agree, a mediator selected by the American Arbitration Association from its panel of
approved mediators trained in construction industry mediation, having a minimum of twenty (20)
years experience in the construction industry. All statutes of limitation shall be tolled from the date
of the demand for mediation until a date two weeks following the mediation’s conclusion. All
unresolved Contractor claims shall be submitted to the same mediator. The cost of mediation shall
be equally shared.

E. Subcontractor Claims

Contractor shall present as its claims all Subcontractor, sub-Subcontractor and supplier claims of any type,
and prove them under the terms of the Contract Documents. Port shall not be directly liable to any
Subcontractor, any supplier, or any other person or organization, or to any surety for or employee or agent of
any of them, for damages or extra costs of any type arising out of or resulting from the Project.

F. Waiver.

L. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its
rights to such claim.
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2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential
claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent
Government Code section 910 claim, litigation or legal action.

3. Contractor may request an extension of time to comply with the claims procedure herein, but must
do so in advance of time periods expiring and Port must give its approval in writing (which approval
may be withheld in Port discretion.) As to any other feature of the claim procedure herein (and its
claims waiver feature), it may not be waived or altered absent a written change order signed by both
parties and approved as to form by their legal counsel.

4. Port shall not be deemed to waive or alter any provision under this Article 12, if at Port’s sole
discretion, a claim is administered in a manner not in accord with this Article 12.

13. LEGAL AND MISCELLANEOUS
A. Laws And Regulations

1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and
orders of any properly constituted authority affecting the Contract Documents, Work and persons
connected with Work, and shall, to the greatest extent permitted by law, protect and indemnify Port
and its officers, employees, consultants and agents against any claim or liability, including
attorney’s fees, arising from or based on violation of law, ordinance, regulation or order, whether
by Contractor or by Subcontractors, employees or agents. Authorized persons may at any time enter
upon any part of Work to ascertain compliance of all applicable laws, ordinances, regulations and
orders.

2. Whenever Drawings and Specifications require larger sizes or higher standards than are required by
any applicable law, ordinance, regulation or order, Drawings and Specifications shall govern.
Whenever Drawings and Specifications require something that will violate such laws, ordinances,
regulations or orders, then such laws, ordinances, regulations or orders shall govern.

3. Contractor shall comply with applicable portions of Title 8 (Industrial Relations), Title 19 (Public
Safety), Title 22 (Social Security, Division of Health) and Title 24 (California Building Standards
Code), California Code of Regulations (Uniform Building Code) (most recent edition) and Public
Contract Code. Whenever Contract Documents require larger sizes or higher standards than are
required by any applicable law, ordinance, regulation or order, Contract Documents shall govern.
Whenever Contract Documents require something that will violate such laws, ordinances,
regulations or orders, then such laws, ordinances, regulations or orders shall govern.

4. See also Section 01410 (Regulatory Requirements) regarding these matters.
B. Permits And Taxes

Contractor shall procure all permits and licenses applicable to the Work (including environmental matters to
the extent applicable), pay all charges and fees, including fees for street opening permits, comply with,
implement and acknowledge effectiveness of all permits, initiate and cooperate in securing all required
notifications or approvals therefore, and give all notices necessary and incident to due and lawful prosecution
of Work, unless otherwise provided herein. Port will pay applicable building permits, school, sanitation and
water fees, except as otherwise provided in the Contract Documents. Contractor shall pay all sales and/or
use taxes levied on materials, supplies, or equipment purchased and used on or incorporated into Work, and
all other taxes properly assessed against equipment or other property used in connection with Work, without
any increase in the Contract Sum. Contractor shall make necessary arrangements with proper authorities
having jurisdiction over roads, streets, pipelines, navigable waterways, railroads, and other works in advance
of operations, even where Port may have already obtained permits for the Work.

C. Suspension Of Work
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1. Port may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole
or in part for such period of time as Port may determine. An adjustment shall be made for increases
in cost of performance of Work of the Contract Documents caused by any such suspension, delay
or interruption, calculated using the measures set forth in Section 01250 (Modification Procedures).
No adjustment shall be made to extent that:

a. Performance is, was or would have been so suspended, delayed or interrupted by another cause
for which Contractor is responsible; or
b. An equitable adjustment is made or denied under any other provision of Contract Documents;
or
c. The suspension of Work was the direct or indirect result of Contractor’s failure to perform any
of its obligations hereunder. Adjustments made in cost of performance may have a mutually
agreed fixed or percentage fee; if the parties cannot agree, Contractor may file a claim under
Article 12 of this Document 00700.
D. Termination Of Contract For Cause
1. Port may declare Contractor in default of Contract Documents and Port may terminate Contractor’s

right to proceed under the Contract Documents for cause:

a.

Stockton Port District

Should Contractor make an assignment for the benefit of creditors; admit in writing its inability
to pay its debts as they become due; file a voluntary petition in bankruptcy; be adjudged a
bankrupt or insolvent; be the subject of an involuntary petition in bankruptcy which is not
dismissed within 60 Days; file a petition or answer seeking for itself any reorganization,
arrangement, composition, readjustment, liquidation, dissolution, or similar relief under any
present or future statute, law, or regulation; file any answer admitting or not contesting the
material allegations of a petition filed against Contractor in any such proceeding; or seek,
consent to, or acquiesce in, the appointment of any trustee, receiver, custodian or liquidator of
Contractor or of all or any substantial part of its properties or if Contractor, its directors or
shareholders, take action to dissolve or liquidate Contractor; or

Should Contractor commit a material breach of the Contract Documents. If Port declares
Contractor in default due to material breach, however, Port must allow Contractor an
opportunity to cure such breach within ten Days of the date of notice from Port to Contractor
providing notice of the default; or, if such breach is curable but not curable within such ten-Day
period, within such period of time as is reasonably necessary to accomplish such cure. (In order
for Contractor to avail itself of a time period in excess of ten Days, Contractor must provide
Port within the ten-Day period with a written plan [“cure plan”] acceptable to Port to cure said
breach which includes, for example, evidence of necessary resources, actual Subcontractor
commitments, actual labor commitments, schedules and recovery schedules meeting Contract
Document requirements and showing a realistic and achievable plan to cure the breach.
Contractor must then diligently commence and continue such cure according to the written cure
plan); or

Should Contractor violate or allow (by a Subcontractor or other person or entity for which
Contractor is responsible) a violation of any valid law, statute, regulation, rule, ordinance,
permit, license or order of any governmental agency applicable to the Project or Work and does
not cure (or cause to be cured) such violation within ten Days of the date of the notice from Port
to Contractor demanding such cure; or, if such violation is curable but not curable within such
ten-Day period, within such period of time as is reasonably necessary to accomplish such cure.
(In order for Contractor to avail itself of a time period in excess of ten Days, Contractor shall
provide Port within the ten-Day period a written cure plan acceptable to Port, and then diligently
commence and continue performance of such cure according to the written cure plan.)
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2. If Port at any time reasonably believes that Contractor is or may be in default under the Contract
Documents as provided above, then Port may in its sole discretion notify Contractor of this fact and
request written assurances from Contractor of performance of Contract Documents and a written
plan from Contractor to remedy any default under the terms of Contract Documents which Port may
advise Contractor of in writing. Contractor shall, within 10 Days of Port’s request, deliver a written
cure plan which meets the requirements of the written cure plan deliverable defined above. Failure
of Contractor to provide such written assurances of performance and the required written cure plan,
within ten Days of request, will constitute a material breach of Contract Documents sufficient to
justify termination for cause.

3. In event of termination for cause, Port will immediately serve written notice thereof upon Surety
and Contractor. Surety shall have the rights and obligations set forth in Document 00610
(Construction Performance Bond). Subject to the Surety’s rights under the Performance Bond
(which rights are waived upon a default thereunder), Port may take over the Work and prosecute it
to completion by contract or by any other methods it may deem advisable.

4, In the event of termination for cause:

a. Port will compensate Contractor for the value of the Work delivered to Port upon termination
as determined in accordance with the Contract Documents, subject to all rights of offset and
back charges, and provided that Contractor provides Port with updated as-builts and Project
Record Documents showing the Work performed up to the date of termination. However, Port
will not compensate Contractor for its costs in terminating the Work or any cancellation charges
owed to third parties.

b. Contractor shall deliver to Port possession of the Work in its then condition including, but not
limited to, all designs, architectural and engineering, Project records, Project Record
Documents, cost data of all types, Drawings and Specifications and contracts with vendors and
Subcontractors, all other documentation associated with the Project, and all construction
supplies and aids dedicated solely to performing the Work which, in the normal course of
construction, would be consumed or only have salvage value at the end of the construction
period. Contractor shall remain fully liable for the failure of any Work completed and materials
and equipment provided through the date of such termination to comply with the provisions of
the Contract Documents. The provisions of this subparagraph shall not be interpreted to
diminish any right which Port may have to claim and recover damages for any breach of
Contract Documents or otherwise, but rather, Contractor shall compensate Port for all loss, cost,
damage, expense, and/or liability suffered by Port as a result of such termination and failure to
comply with Contract Documents.

c. Port’s rights under this subparagraph shall be specifically enforceable to the greatest extent
permitted by law. Port shall, to the extent applicable, have all other rights and remedies set
forth in any Bidding Document.

5. Port may terminate portions or parts of the Work for cause, provided these portions or parts (1) have
separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the
work of one or more specific trades or Subcontractors. In such case, Contractor shall cooperate with
a completing contractor as required under Article 6 of this Document 00700.

6. In the event a termination for cause is later determined to have been made wrongfully or without
cause, then Contractor shall have no greater rights than if a termination for convenience had been
effected (to include, as appropriate, the recovery rights specified therefore.) Any Contractor claim
arising out of a termination for cause, however, shall be made in accordance with Article 12 of this
Document 00700. No other loss cost, damage, expense or liability may be claimed, requested or
recovered by Contractor.

E. Termination Of Contract For Convenience
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1. Port may terminate for convenience the performance of the Work under the Contract Documents in
accordance with this clause in whole, or from time to time in part, whenever Port shall determine
that termination is in Port’s best interest. Termination for convenience may only be effected by Port
delivering to Contractor a written “Notice of Termination for Convenience”, specifying the extent
to which performance of the Work under the Contract Documents is terminated and the effective
date of the termination.

2. After receiving a notice of termination for convenience under this subparagraph, and except as
otherwise directed by Port, Contractor shall:

a. Stop Work under the Contract Documents on date and to extent specified in notice of
termination for convenience;

b. Place no further orders or subcontracts for materials, services, or facilities except as necessary
to complete portion of Work under the Contract Documents which is not terminated;

c. Terminate all orders and subcontracts to extent that they relate to performance of Work
terminated by the notice of termination;

d. Assign to Port in manner, at times, and to extent directed by Port, all right, title, and interest of
Contractor under orders and subcontracts so terminated. Port shall have the right, in its sole
discretion, to settle or pay any or all claims arising out of termination of orders and subcontracts;

e. Settle all outstanding liabilities and all claims arising out of such termination of orders and
subcontracts, with approval or ratification of Port to extent Port may require. Port’s approval
or ratification shall be final for purposes of this subparagraph;

f.  Transfer title to Port, and deliver in the manner, at the times, and to the extent, if any, directed
by Port, all fabricated or unfabricated parts, Work in process, completed Work, supplies, and
all other material produced as part of, or acquired in connection with performance of, Work
terminated by the notice of termination, and completed or partially completed drawings,
drawings, specifications, information, and other property which, if the Project had been
completed, would have been required to be furnished to Port;

g. Use its best efforts to sell, in manner, at times, to extent, and at price or prices that Port directs
or authorizes, any property of types referred to in this subparagraph, but Contractor shall not be
required to extend credit to any purchaser, and may acquire any such property under conditions
prescribed and at price or prices approved by Port. Proceeds of transfer or disposition shall be
applied to reduce payments to be made by Port to Contractor under the Contract Documents or
shall otherwise be credited to the price or cost of Work covered by Contract Documents or paid
in such other manner as Port may direct;

h. Complete performance of the part of the Work which was not terminated by the notice of
termination; and

i.  Take such action as may be necessary, or as Port may direct, to protect and preserve all property
related to Contract Documents which is in Contractor’s possession and in which Port has or
may acquire interest.

3. After receipt of a notice of termination for convenience, Contractor shall submit to Port its
termination for convenience claim, in form and with all certifications required by Article 12 of this
Document 00700. Contractor’s termination for convenience claim shall be submitted promptly, but
in no event later than six months from effective date of the termination. Contractor and Port may
agree upon the whole or part of the amount or amounts to be paid to Contractor because of a total
or partial termination of Work under this subparagraph. If Contractor and Port fail to agree on the
whole amount to be paid to Contractor because of the termination of the Work under this
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subparagraph, Port’s total liability to Contractor by reason of the termination shall be the total
(without duplication of any items) of:

a.

The reasonable cost to Contractor, without profit, for all Work performed prior to the effective
date of the termination, including Work done to secure the Project for termination. Reasonable
cost may not exceed the applicable percentage completion values derived from the progress
schedule and the schedule of values. Deductions shall be made for cost of materials to be
retained by Contractor, cost of Work defectively performed, amounts realized by sale of
materials, and for other appropriate credits against cost of Work. Reasonable cost will include
reasonable allowance for Project overhead and general administrative overhead not to exceed a
total of ten percent of direct costs of such Work. When, in Port’s opinion, the cost of any item
of Work is excessively high due to costs incurred to remedy or replace defective or rejected
Work, reasonable cost to be allowed will be the estimated reasonable cost of performing the
Work in compliance with requirements of Contract Documents and excessive actual cost shall
be disallowed.

A reasonable allowance for profit on actual and allowable cost of Work performed as
determined in this subparagraph, provided that Contractor establishes to Port’s satisfaction that
Contractor would have made a profit had the Project been completed, and provided further that
the profit allowed shall not exceed 5 percent of cost.

Reasonable costs to Contractor of handling material returned to vendors, delivered to Port or
otherwise disposed of as directed by Port.

A reasonable allowance for Contractor’s internal administrative costs in preparing termination
claim.

Except as provided in this subparagraph, Port shall not be liable for costs incurred by Contractor
or Subcontractors after receipt of a notice of termination. Such non-recoverable costs include,
but are not limited to, anticipated profits on Work not performed as of the date of termination,
post-termination employee salaries, post-termination general administrative expenses, post-
termination overhead or unabsorbed overhead, costs of preparing and submitting Contractor’s
Bid, attorney’s fees of any type, and all costs relating to prosecution of claim or lawsuit.

Port shall have no obligation to pay Contractor under this subparagraph unless and until
Contractor provides Port with updated and acceptable as-builts and Project Record Documents
for Work completed prior to termination.

4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in
the appropriate part[s] if the termination is partial):

a. All unliquidated advances or other payments on account previously made to Contractor,
including without limitation all payments applicable to the terminated portion of Contract
Documents;
b. Any claim which Port may have against Contractor in connection with Contract Documents;
and
c. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by
Contractor or sold under provisions of this subparagraph, and not otherwise recovered by or
credited to Port.
F. Contingent Assignment Of Subcontracts
1. Contractor hereby assigns to Port each Subcontract for a portion of the Work, provided that:
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a. The assignment is effective only after Port’s termination of Contractor’s right to proceed under
the Contract Documents (or portion thereof relating to that Subcontract) pursuant to the
termination for cause subparagraphs herein.

b. The Assignment is effective only for the Subcontracts which Port expressly accepts by notifying
the Subcontractor in writing;

c. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 00610
(Construction Performance Bond) provided under the Contract Documents, where the Surety
exercises its rights to complete the Contract;

d. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense, sign all
instruments and take all actions reasonably requested by Port to evidence and confirm the
effectiveness of the assignment in Port; and

e. Nothing in this subparagraph shall modify or limit any of Contractor’s obligations to Port
arising from acts or omissions occurring before the effectiveness of any Subcontract
assignment, including but not limited to all defense, indemnity and hold-harmless obligations
arising from or related to the assigned Subcontract.

G. Remedies and Contract Integration

1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim
resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving
all claims, counter-claims, disputes and other matters in question between Port and Contractor
arising out of or relating to Contract Documents, any breach thereof or the Project shall be the
Superior Court of the State of California for the County of San Joaquin. All Port remedies provided
in the Contract Documents shall be taken and construed as cumulative and not exclusive; that is, in
addition to each and every other remedy herein provided; and in all instances Port shall have any
and all other equitable and legal rights and remedies which it would have according to law.

2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire
and integrated agreement between Port and Contractor regarding the subject matters hereof and
thereof and shall constitute the exclusive statement of the terms of the parties’ agreement. The
Contract Documents, and any Contract Modifications and Change Orders, shall supersede any and
all prior negotiations, representations or agreements, written or oral, express or implied, that relate
in any way to the subject matter of the Contract Documents or written modifications. Port and
Contractor represent and agree that, except as otherwise expressly provided in the Contract
Documents, they are entering into the Contract Documents and any subsequent written modification
in sole reliance upon the information set forth or referenced in the Contract Documents or Contract
Modifications and the parties are not and will not rely on any other information.

3. In any proceeding to enforce the Contract Documents, Contractor and Port agree that the finder of
fact shall receive detailed instructions on the meaning and operation of the Contract Documents,
including their conditions, limitations of liability, claims and time extension procedures, and any
other provisions impacting major defenses and theories of liability of the parties. Detailed findings
of fact shall be requested, to verify Contract enforcement.

4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or
other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or
waive that party’s right thereafter to enforce or compel strict compliance with every term, covenant,
condition or other provision hereof, any course of dealing or custom of the trade or oral
representations notwithstanding.

H. Patents
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Fees or claims for any patented invention, article or arrangement that may be used upon or in any manner
connected with performance of the Work or any part thereof shall be included in the Bid price for doing the
Work. To the greatest extent permitted by law, Contractor shall defend, indemnify and hold harmless Port
and each of its officers, employees, consultants and agents, including, but not limited to, the Board,
Architect/Engineer and each Port representative, from all damages, claims for damages, costs or expenses in
law or equity, including attorney’s fees, arising from or relating to any claim that any article supplied or to
be supplied under the Contract Documents infringes on the patent rights, copyright, royalties, trade name,
trademark, service mark, trade secret or other intellectual property right of any person or persons or that the
person or entity supplying the article does not have a lawful right to sell the same. Such costs or expenses
for which Contractor agrees to indemnify and hold harmless the above indemnities include but are not limited
to any and all license fees, whether such fees are agreed by any indemnities or ordered by a court or
administrative body of any competent jurisdiction.

I Substitution For Patented And Specified Articles

Except as noted specifically in Specifications, whenever in Specifications, material or process is designated
by patent or proprietary name or by name of manufacturer, such designation shall be deemed to be used for
purpose of facilitating description of material and process desired, and shall be deemed to be followed by the
words “or equal” and Contractor may offer any substitute material or process that Contractor considers equal
in every respect to that so designated and if material or process offered by Contractor is, in opinion of Port,
equal in every respect to that so designated, its use will be approved. However, Contractor may utilize this
right only by timely submitting Document 00660 (Substitution Request Form) as provided in Document
00200 (Instructions to Bidders). A substitution will be approved only if it is a true “equal” item in every
aspect of its design and quality, including but not limited to its dimensions, weights, service requirements,
durability, functioning, impact on contiguous construction elements, overall schedule and design.

J. Interest Of Public Officers

No representative, officer, or employee of Port, no member of the governing body of the locality in which
the Project is situated, no member of the locality in which Port was activated, and no other public official of
such locality or localities who exercises any functions or responsibilities with respect to the Project, during
the tenure of the official or for one year thereafter, shall, as principal, agent, attorney or otherwise, be directly
or indirectly interested, in the Contract Documents or the proceeds thereof.

K. Limit Of Liability

PORT, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS AND
AGENTS INCLUDING, BUT NOT LIMITED TO, ARCHITECT/ENGINEER AND EACH OTHER PORT
REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL,
CONSEQUENTIAL, OR INCIDENTAL DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT
THESE CONTRACT DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES MAY
SPECIFY THEIR RECOVERY.

L. Severability

Any provisions or portions thereof of Contract Documents that are prohibited by, unlawful, or unenforceable
under any applicable law of any jurisdiction shall as to such jurisdiction be ineffective without affecting other
provisions or portions thereof in the Contract Documents.

14. MODIFICATIONS OF CONTRACT DOCUMENTS
A. Alterations, Modifications And Force Account Work

1. Port may, without notice to the sureties, make alterations, deviations, additions to, or deletions from
Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand,
contract or otherwise change the Contract Time; delete any item or portion of the Work; and require
extra Work. Contractor shall perform such Work under applicable provisions of the Contract
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Documents, unless specifically provided otherwise at the time the change is ordered. Port reserves
the right to furnish all or portions of associated labor, material, and equipment, which Contractor
shall accept and use without payment for costs, markup, profit, or otherwise for such Port-furnished
labor, materials, and equipment.

2. Port may make changes to the Work during the course of construction to bring the Work into
compliance with environmental requirements or standards established by state and federal statutes
and regulations enacted after the Contract has been awarded. Contractor shall be compensated for
changes affecting the Contract Time or Contract Sum of the Work as set forth in this Article 14 and
in Section 01250 (Modification Procedures).

3. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written
Change Order that shall specify:

a. The Work performed in connection with the change to be made;

b. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation for
the Work ordered; and

c. The extent of the adjustment in the Contract Time, if any.

4. A Change Order will become effective when signed by Port. If Port exercises its right to decide
disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document
00700, then the resulting Change Order shall be effective when signed by Port, notwithstanding that
Contractor has not signed it.

5. Changes not affecting the Contract Time or Contract Sum of the Work, in Port’s discretion, may be
set forth in a written RFI-Reply executed by Port. Execution of such an RFI-Reply constitutes
Contractor’s agreement to make the specified change without change to the Contract Sum or the
Contract Time.

6. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of
the Work shall not be made without the authority of an effective Change Order or Construction
Change Directive as provided in Section 01250 (Modification Procedures), except in cases of
emergency discussed in Document 00700.

7. If changes ordered in design, workmanship or materials are of such a nature as to increase or
decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be
increased or decreased by the amount that Contractor and Port may agree upon as a reasonable and
proper allowance for the cost increase or decrease. If an agreement cannot be reached, then Port
will reach a determination, which shall be final, subject to Contractor’s rights under Article 12 of
this Document 00700. In all cases Contractor shall perform the changed Work as directed by Port
subject to Contractor’s rights under Article 12 of this Document 00700.

8. Contractor shall, upon Port’s request, permit inspection of the original unaltered Bid estimate,
subcontract agreements, purchase orders relating to the change, and documents substantiating all
costs associated with its cost proposal or claims arising from changes in the Work.

9. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary
by reason thereof shall not in any way release the guaranties and warranties given by Contractor
pursuant to provisions of the Contract Documents, nor shall such changes in the Work relieve or
release the Sureties of bonds executed pursuant to said provisions. The Sureties, in executing such
bonds, shall be deemed to have expressly agreed to any such change in the Work and to any
extension of time made by reason thereof.

10. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are
given in Section 01250 (Modification Procedures). Regarding delay and impact costs of any nature,
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Contractor may not seek delay compensation for on-Site or off-Site costs based on formulas, e.g.,
“Eichlay” or other formula. Rather, Contractor shall prove actual costs resulting from such delays.
If Contractor requests compensation for delay to the construction, then Contractor shall prove and
document actual costs plus markup per the cost categories and procedures in Section 01250
(Modification Procedures) in order to request, claim or prove compensation for delay.

B. Time Allowances

1. The Contract Time may only be changed by Change Order or by Contract Modification, and all time
limits stated in the Contract Documents are of the essence of Contract Documents.

2. The Contract Time will be adjusted in an amount equal to the time lost due to:
a. Changes in the Work ordered by Port;

b. Acts or neglect by Port, Architect/Engineer, any Port representative, utility owners or other
contractors performing other work, provided that Contractor has fully and completely
performed its responsibilities under the Contract Documents; or

c. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise set
forth in this subparagraph, earthquakes, civil or labor disturbances, strikes or acts of God,
provided damages resulting therefrom are not the result of Contractor’s failure to protect the
Work as required by Contract Documents.

3. The Contract Time shall not be extended for any cause identified immediately above, however,
unless:

a. Contractor actually has been prevented from completing any part of the Work within the
Contract Time due to delay that is beyond Contractor’s control and due to reasons for which
Contractor is not responsible (delays attributable to and within the control of a Subcontractor,
or its subcontractors, or supplier shall be deemed to be delays within the control of Contractor);

b. A claim for delay is made as provided herein; and

c. Contractor submits a Time Impact Evaluation as required under Section 01320 (Progress
Schedules and Reports) that demonstrates actual delay to critical Work activities that actually
delay the progress of the Work in the amount of time requested.

C. Notice Of Delay

Within seven Days of the beginning of any delay, Contractor shall notify Port in writing, by submitting a
notice of delay, that shall describe all anticipated delays resulting from the delay event in question. Any
request for extension of time shall include a written schedule document that demonstrates delay to the critical
path using a Time Impact Evaluation as specified in Section 01320 (Progress Schedules and Reports). Port
will determine all claims and adjustments in the Contract Time. No claim for an adjustment in the Contract
Time will be valid and such claim will be waived if not submitted in accordance with the requirements of
this subparagraph.

D. Non-Compensable Time Extensions; Adverse Weather Parameters.

1. Where Contractor is prevented from completing any part of the Work within the Contract Time due
to delay beyond the control of both Port and Contractor (including, but not limited to, adverse
weather conditions exceeding Contract Documents parameters, earthquakes, Acts of God and
epidemics, acts of other contractors or utilities), an extension of Contract Time, in an amount equal
to the time lost due to such delay (without compensation), shall be Contractor’s sole and exclusive
remedy for such delay.
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2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions
that fall within the parameters listed or referenced immediately below in this subparagraph. Adverse
weather delays may be allowed only if the number of workdays of adverse weather exceeds these
parameters first on a monthly basis and second on a cumulative annual basis Contractor proves that
adverse weather actually caused delays to work that is on the critical path. Contractor shall give
written notice of intent to claim an adverse weather day within one Day of the adverse weather day
occurring. Rain parameters are as follows, pro-rated in the individual month Contractor starts and
finishes Work:

January, [6]; February, [5]; March, [S]; April, [3]; May, [1]; June, [0]; July, [0]; August, [0];
September, [1]; October, [2]; November, [4]; and December, [5].

In order to qualify as an adverse weather delay with respect to the foregoing parameters, daily
rainfall must exceed .1 of an inch or more at the WSO Stockton, California station, as measured by
the National Oceanic & Atmospheric Administration, and Contractor shall prove that the rain
actually caused delay to the Work, following the procedures in this paragraph and the Contract
Documents. Notwithstanding the foregoing allowances, Contractor shall at all times employ all
available mitigation measures to enable Work to continue. Delays due to abnormal or adverse
weather conditions will not be allowed for weather conditions that fall within the parameters listed
above.

3. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress
schedule. As Work on the critical path is affected by precipitation, Contractor shall notify Port and
request that the days be moved to the affected activities. Any adverse weather days remaining shall
be considered Project float.

4. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor
proves it was delayed by precipitation exceeding the specified parameters. For example, and not by
way of limitation, if precipitation exceeding the specified parameters does not in fact delay
Contractor’s progress on the critical path, then no time extension shall be recognized; and
conversely, if Contractor proves to Port’s satisfaction that precipitation exceeding the specified
parameters causes delay to Contractor for a period longer than the number of precipitation days
incurred (e.g., if it rains or snows during grading work), then Contractor shall be entitled to a time
extension equal to the actual period of such delay.

5. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the
Site, lime treatment, and covering Work and material that could be affected adversely by weather.
Failure to do so shall be cause for Port to not grant a time extension due to adverse weather, where
Contractor could have avoided or mitigated the potential delay by exercising reasonable care.

E. Compensable Time Extensions

1. Contractor may receive a time extension and be compensated for delays caused directly and solely
by Port. Provided Contractor provides proper notice and documentation under Section 01320, such
compensation may include extended field or home office overhead, field supervision, escalation
charges, acceleration costs and extended subcontractor costs.

2. Contractor shall not be entitled to any time extension or compensation, however, for any delays
caused in whole or in part by Contractor’s failure to perform its obligations under the Contract
Documents, or during periods of delay concurrently caused by Contractor and either Port or others.

3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:

a. Port’s right to sequence the Work in a manner which would avoid disruption to Port’s tenants
and their contractors or other prime contractors and their respective subcontractors, exercised
as a result of Contractor’s failure to perform its cooperation and coordination responsibilities
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required by Contract Documents; Port’s enforcement of any government act or regulation; or
the provisions of the Contract Documents; and

b. Extensive requests for clarifications to Contract Documents or Contract Modifications thereto,
provided such clarifications or Contract Modifications are processed by Port or its consultants
in a reasonable time commensurate with Contract Documents requirements.

F. Liquidated Damages

1. Time is of the essence. Execution of Contract Documents by Contractor shall constitute
acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Port
will actually sustain damages in the amount fixed in the Contract Documents for each and every
Day during which completion of Work required is delayed beyond expiration of time fixed for
completion or extensions of time allowed pursuant to provisions hereof. Contractor and Port agree
that specified measures of liquidated damages shall be presumed to be the damages actually
sustained by Port as defined below, and that because of the nature of the Project, it would be
impracticable or extremely difficult to fix the actual damages.

2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained
by Port for increased Project administration expenses, including extra inspection, construction
management and architectural and engineering expenses related to the Project and Contract
Documents because Contractor failed to perform and complete Work within time fixed for
completion or extensions of time allowed pursuant to provisions hereof. Liquidated damages shall
not be deemed to include within their scope additional damages or administrative costs arising from
Defective Work, lost revenues, interest expenses, cost of completion of the Work, claims and fines
of regulatory agencies, damages suffered by others or other forms of liability claimed against Port
as a result of delay (e.g., delay or delay related claims of other contractors, subcontractors or
tenants), and defense costs thereof. Contractor shall be fully responsible for the actual amount of
any such damages it causes, in addition to the liquidated damages otherwise due Port.

3. Port may deduct from any money due or to become due to Contractor subsequent to time for
completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum
representing then-accrued liquidated damages. Should Contractor fall behind the approved Progress
Schedule, Port may deduct liquidated damages based on its estimated period of late completion.
Port need not wait until Final Completion to withhold liquidated damages from Contractor’s
progress payments. Should money due or to become due to Contractor be insufficient to cover
aggregate liquidated damages due, then Contractor forthwith shall pay the remainder of the assessed
liquidated damages to Port.

G. Differing Site Conditions.

1. In the event that Contractor encounters underground conditions that exceed the scope of the Work,
then Contractor shall promptly give Port written notice of the condition, and shall give such notice
before the conditions are disturbed, to include: (1) material that the contractor believes may be
material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is
required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions
of existing law, and is not within the scope of Work; (2) subsurface or latent physical conditions at
the site differing from those indicated by information about the site made available to bidders prior
to the deadline for submitting bids, that Contractor did not and could not have known about by
performing its required pre-bid investigations; or (3) unknown physical conditions at the site of any
unusual nature, different materially from those ordinarily encountered and generally recognized as
inherent in work of the character provided for the contract, that Contractor did not and could not
have known about by performing its required pre-bid investigations.

a. Portshall promptly investigate the conditions, and if it finds that (i.) the conditions do materially
so differ in a manner Contractor did not anticipate and could not have anticipated, or do involve
hazardous waste outside the scope of the Work, and (ii.) cause a decrease or increase in the
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Contractor’s cost of, or the time required for, performance of any part of the Work, then (iii.)
Port shall initiate a change order under the procedures described in the contract, including but
not limited to, issuing either a Request for Proposal or a Construction Change Directive under
the procedures described in the Contract Documents, including without limitation Section
01250 (Modification Procedures).

b. If Port determines that physical conditions at the Site are not Latent or are not materially
different from those indicated in Contract Documents or do not involve hazardous waste, or
that Contractor should have anticipated the same through its required pre-bid investigations, or
for any other reason that that no change in terms of the Contract Documents is justified, Port
will so notify Contractor in writing, stating reasons.

In the event that a dispute arises between Port the Contractor whether the conditions do
materially so differ, or involve hazardous waste, and cause a decrease or increase in the
Contractor’s cost of, or the time required for, performance of any part of the Work, the
Contractor shall not be excused from any scheduled completion date provided for by the
Contract, but shall proceed with all Work to be performed under the Contract. The Contractor
shall retain any and all rights provided either by Contract or by law which pertain to the
resolution of disputes and protests between contracting parties.

2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding
claimed hazardous waste or materials, claimed Latent or materially different Site conditions
(whether above or below grade) if:

a. Contractor knew of the existence of such conditions at the time Contractor submitted its Bid;
or

b. Contractor should have known of the existence of such conditions at the time Contractor
submitted its Bid, or should have learned of such conditions and mitigated their impact, as a
result of having complied with the requirements of Contract Documents, including without
limitation, the investigation requirements herein at Articles 2 and 5 of this Document 00700;

¢. The information or conditions claimed by Contractor to be Latent or materially different consist
of information, conclusions, opinions or deductions made from underground conditions reports,
of the kind that this Document 00700 precludes reliance upon; or,

d. Contractor was required to give written notice and failed to do so within the time required

3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with
the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under
special conditions, Port may order the disputed portion of Work deleted from the Work, or
performed by others, or Port may invoke its right to terminate Contractor’s right to proceed under
the Contract Documents in whole or in part, for convenience or for cause as the facts may warrant.
If Contractor does not agree with Port’s determination of any adjustment in the Contract Sum or
Contract Time as a result, Contractor may make a claim as provided in Article 12 of this Document
00700.

H. Change Orders Related to Underground Facilities.

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not
shown or indicated in the materials supplied by Port or in information on file at USA or is not
otherwise reasonably known to Contractor by performing its obligations in Articles 2 and 5 of this
Document 00700, then Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby (and in no event later than seven Days), and prior to
performing any Work in connection therewith (except in an emergency as required by Article 15 of
this Document 00700), identify the owner of such Underground Facility and give written notice to
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that owner and to Port. During such time, Contractor shall be responsible for the safety and
protection of such Underground Facility.

2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time,
or both, for Underground Facilities either not shown or inaccurately shown in the Contract
Documents, the information supplied pursuant to Document 00320 (Geotechnical Data and Existing
Conditions) or in information on file at USA, only where the inaccuracy was (i.) material and outside
of the normal experience on projects of this nature, (ii.) was not reasonably inferable from existing
information, and (iii.) directly results in a material, justifiable and actual increase in the cost of
Contractor’s work. For example, if surface conditions such as pavement repairs, valve covers, or
other markings, indicate the presence of an Underground Facility, or if the Underground Facility
could be determined or its cost impact mitigated by performing the obligations in Articles 2 and/or
10 of this Document 00700, then an increase in the Contract Price or an extension of the Contract
Time will not be due, even if the Underground Facility was not indicated or was shown at a different
place or a different elevation in the Contract Documents, in the information supplied to Contractor
pursuant to Document 00320 (Geotechnical Data and Existing Conditions), or in information on file
at USA.

3. Main Line and Trunk Line Utilities (Government Code Section 4215). Consistent with Government
Code Section 4215, as between Port and Contractor, Port will be responsible for the timely removal,
relocation, or protection of existing main or trunk line utility facilities located on the Site only if
such utilities are not identified in the Contract Documents or Document 00320 (Geotechnical Data
and Existing Conditions). Port will compensate for the cost of locating and repairing damage not
due to Contractor’s failure to exercise reasonable care, removing and relocating such main or trunk
line utility facilities not indicated in the Contract Documents or Document 00320 (Geotechnical
Data and Existing Conditions) with reasonable accuracy, and equipment on the Project necessarily
idled during such work.

15. WORKING CONDITIONS AND PREVAILING WAGES
A. Use Of Site/Sanitary Rules

1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.
Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site
where needed, and their use shall be strictly enforced. All toilets shall be properly secluded from
public observation, and shall be located, constructed and maintained subject to Port’s approval.

2. Contractor shall confine construction equipment, the storage of materials and equipment and the
operations of workers to the Site and land areas identified in and permitted by Contract Documents
and other land and areas permitted by applicable laws and regulations, rights of way, permits and
easements or as designated by Port, and shall not unreasonably encumber the premises with
construction equipment or other materials or equipment. Contractor shall assume full responsibility
for any damage to any such land or area, any improvement located thereon, or to the owner or
occupant thereof resulting from the performance of Work.

3. During the progress of the Work, Contractor shall keep the Site and the Project free from
accumulations of waste materials, rubbish and other debris resulting from the Work. At the
completion of the Work, Contractor shall remove all waste materials, rubbish and debris from and
about the Site as well as all tools, appliances, construction equipment and machinery and surplus
materials. Contractor shall leave the premises clean and ready for occupancy by Port at Substantial
Completion of Work. Contractor shall restore to original condition all property not designated for
alteration by Contract Documents.

4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner
that will endanger the structure or pavement, nor shall Contractor subject any part of Work or
adjacent property to stresses or pressures that will endanger it. Contractor shall conduct all
necessary existing conditions investigation regarding structural, mechanical, electrical or any other
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system existing, shall perform Work consistent with such existing conditions, and shall have full
responsibility for insufficiencies or damage resulting from insufficiencies of existing systems,
equipment or structures to accommodate performing the Work.

B. Protection Of Work, Persons, Property And Operations

1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with Work. Contractor shall comply with all safety requirements specified
in any safety program established by Port, or required by state, federal or local laws and ordinances.
Contractor shall be responsible for all damage to Work, property or structures, all injuries to persons,
and all damage and interruptions to Port’s operations, arising from the performance of Work of the
Contract Documents. Except as otherwise expressly approved by Port in writing, Contractor shall
at all times perform all Work in a manner which does not interrupt, damage or otherwise adversely
impact any facilities, operations, or real or personal property of Port, its officers, employees, agents,
invitees, licensees, lessees or contractors.

2. Contractor shall comply with all applicable laws and regulations of any public body having
jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection, removal,
relocation and replacement of their property.

3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of Port
or continuous owners of property interests, caused, directly or indirectly, in whole or in part, by
Contractor, any Subcontractor, supplier, or any other person or organization directly or indirectly
employed by any of them to perform or furnish any Work or anyone for whose acts any of them
may be liable. Contractor’s duties and responsibility for safety and for protection of Work shall
continue until such time as all the Work is completed and Final Acceptance of the Work. Port and
its agents do not assume any responsibility for collecting any indemnity from any person or persons
causing damage to Contractor’s Work. Contractor shall give all notices required by potentially
responsible insurance carriers and require that it subcontractors and suppliers do the same.

4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties
and responsibilities shall be the prevention of accidents and the maintaining and supervising of
safety precautions and programs.

5. Port may, at its option, retain such moneys due under the Contract Documents as Port deems
necessary until any and all suits or claims against Contractor for injury to persons, property or
operations shall be settled and Port receives satisfactory evidence to that effect.

C. Responsibility For Safety And Health

1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees
comply with applicable health and safety laws while at the Site. These laws include the
Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, and
Port’s safety regulations as amended from time to time. Contractor shall comply with all Port
directions regarding protective clothing and gear.

2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents
and invitees on the Site. Contractor shall notify Port, in writing, of the existence of hazardous
conditions, property or equipment at the Site that are not under Contractor’s control. Contractor
shall be responsible for taking all the necessary precautions against injury to persons or damage to
the property of Contractor, Subcontractors or persons from recognized hazards until the responsible
party corrects the hazard.
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3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the
Site where Work under the Contract Documents is to be performed: Port designated routes for
ingress and egress thereto and any other Port designated area. Except those routes for ingress and
egress over which Contractor has no right of control, within such areas, Contractor shall provide
safe means of access to all places at which persons may at any time have occasion to be present.

D. Emergencies

In emergencies affecting the safety or protection of persons or Work or property at the Site or adjacent thereto,
Contractor, without special instruction or authorization from Port, is obligated to act to prevent threat and
damage, injury or loss, until directed otherwise by Port. Contractor shall give Port prompt written notice if
Contractor believes that any significant changes in Work or variations from Contract Documents have been
caused thereby. If Port determines that a change in the Contract Documents is required because of the action
taken by Contractor in response to such an emergency, a Change Order or Construction Change Directive
will be issued to document the consequences of such action.

E. Use Of Roadways And Walkways

Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for vehicular
or pedestrian traffic. Before beginning any interference and only with Port’s prior concurrence, Contractor
may provide detour or temporary bridge for traffic to pass around or over the interference, which Contractor
shall maintain in satisfactory condition as long as interference continues. Unless otherwise provided in the
Contract Documents, Contractor shall bear the cost of these temporary facilities.

F. Nondiscrimination

No person or entity shall discriminate in the employment of persons upon public works because of race,
religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition,
marital status, sexual preference, or gender of such persons, except as provided in Section 12940 of the
Government Code. Every contractor for public works violating the provisions of Section 1735 of the Labor
Code is subject to all the penalties imposed for a violation of Chapter 1, Part 7, Division 2 of the Labor Code.

G. Prevailing Wages

1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract
Documents an amount equal to or more than the general prevailing rate of per diem wages for (1)
work of a similar character in the locality in which the Work is performed and (2) legal holiday and
overtime work in said locality. The per diem wages shall be an amount equal to or more than the
stipulated rates contained in a schedule that has been ascertained and determined by the Director of
the State Department of Industrial Relations and Port to be the general prevailing rate of per diem
wages for each craft or type of workman or mechanic needed to execute this Contract. Contractor
shall also cause a copy of this determination of the prevailing rate of per diem wages to be posted
at each Site.

2. Contractor shall forfeit, as a penalty to Port, Fifty Dollars ($50.00) for each laborer, workman, or
mechanic employed in performing labor in and about the Work provided for in the Contract
Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less
than the said stipulated rates for any work done under the Contract Documents by him or her or by
any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of Division
IT of the California Labor Code. The sums and amounts which shall be forfeited pursuant to this
subparagraph and the terms of the Labor Code shall be withheld and retained from payments due to
Contractor under the Contract Documents, pursuant to this Document 00700 and the Labor Code,
but no sum shall be so withheld, retained or forfeited except from the final payment without a full
investigation by either the State Department of Industrial Relations or by Port. The Labor
Commissioner pursuant to Labor Code Section 1775 shall determine the final amount of forfeiture.
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3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for
performance of work or labor on Work provided for in the Contract, provision that Subcontractor
shall pay persons performing labor or rendering service under subcontract or other arrangement not
less than the general prevailing rate of per diem wages for work of a similar character in the locality
in which the Work is performed, and not less than the general prevailing rate of per diem wages for
holiday and overtime work fixed in the Labor Code.

4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without
limitation Labor Code Section 1813. Failure to so comply, including without limitation Labor Code
Section 1776, shall constitute a default under this Contract.

5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section
1776.

a. Contractor and Subcontractors must keep accurate payroll records, showing the name, address,
social security number, work classification, straight time and overtime hours worked each Day
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other
employee employed by him or her in connection with the Work of the Contract documents.
Each payroll record shall contain or be verified by a written declaration as required by Labor
Code Section 1776.

b. The payroll records enumerated above must be certified and shall be available for inspection at
all reasonable hours at the principal office of Contractor as required by Labor Code Section
1776.

(X) Contractor shall inform Port of the location of records enumerated above, including the
street address, city and county, and shall, within five working Days, provide a notice of a change
of location and address.

(Y) Contractor or Subcontractor has 10 Days in which to comply subsequent to receipt of a
written notice requesting the records enumerated above. In the event that Contractor or
Subcontractor fails to comply with the ten-Day period, it shall, as a penalty to Port, forfeit
$25.00 for each calendar Day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the Division of Apprenticeship Standards or the Division of
Labor Standards Enforcement, these penalties shall be withheld from progress payments then
due. Contractor is not subject to a penalty assessment pursuant to this subparagraph due to the
failure of a Subcontractor to comply with this subparagraph.

c. Contractor shall also deliver certified payrolls to Port with each Application for Payment as
described in Section 001200 (Measurement and Payment).

H. Environmental Controls

Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any work performed
under the Contract Documents including, without limitation, any toxic, water and soil pollution controls and
air pollution controls specified in Government Code, Section 11017. Contractor shall be responsible for
insuring that Contractor’s employees, Subcontractors and the public are protected from exposure to airborne
hazards or contaminated water, soil or other toxic materials used during or generated by activities on the Site
or associated with the Project.

L Shoring Safety Plan

1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall
submit to Port a detailed plan showing the shoring, bracing and sloping design and other provisions
to be made for worker protection from the hazard of caving ground during the excavation, as
required by Labor Code Section 6705. A civil or structural engineer registered in California shall
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prepare and sign any plan that varies from the shoring system standards established by the State
Construction Safety Orders.

2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring,
and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all
shoring and bracing for all excavation, including any excavation less than five feet in depth.
Contractor will be solely responsible for any damage or injuries that may result from excavating or
trenching. Port’s acceptance of any drawings showing the shoring or bracing design or work
schedule shall not relieve Contractor of its responsibilities under this subparagraph.

3. Cal/OSHA Permit. The Contractor shall comply with Labor Code 6500 and shall obtain, as
applicable, a permit as required by Cal/OSHA for each of the following:

a. Construction of trenches or excavations that are five feet or more in depth and into which a
person is required to descend.

b. Construction or demolition of any building, structure, or scaffolding for falsework more than
three stories high, or the equivalent height (36 feet).

c. Erection or dismantling of vertical shoring systems more than three stories high, or the
equivalent height (36 feet).

d. The underground use of diesel engines in mines or tunnels.

END OF DOCUMENT
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DOCUMENT 00800

SUPPLEMENTARY GENERAL CONDITIONS

1. Standard Specifications. All Contract Documents references to “Standard Specifications,” “State
Specifications” or “Construction Specifications” shall be to the “State of California, Department of
Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest edition in effect
(including amendments issued by the California Department of Transportation) at the time that bids are
received by the Port, insofar as they apply. All applicable Standard Specifications are incorporated herein
by this reference as though set out in full.

2. Special Provisions. All Contract Documents references to “Special Provisions” shall be to the provisions of
Section 01100 (Summary) Attachment A, Special Provisions.

END OF DOCUMENT 00800
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DOCUMENT 00810
JOB ORDER CONTRACTING (JOC) SUPPLEMENTAL CONDITIONS
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PART ONE: JOC INSTRUCTIONS TO BIDDERS

1. DESCRIPTION OF THE WORK:

1.1.

1.2.

The Work will be set forth in the Detailed Scope of Work for individual Job Orders. The
Contractor is required to complete each Detailed Scope of Work for the Job Order Price within
the Job Order Completion Time. The Contractor will be required to perform Work at any site
or facility under the jurisdiction of the Port.

The use of Job Order Contracting eliminates certain administrative burdens associated with
traditional procurement methods and will enable the Port to efficiently manage the numerous
construction projects required for existing sites and facilities. It is anticipated that having a
Job Order Contracting program as an alternate delivery method to help to expedite
procurement timelines allowing more public work to be accomplished. The Port reserves the
right to procure any project using any contracting method available to the Port.

2. CONTRACT OVERVIEW:

2.1

2.2.

2.3.

2.4.

2.5.

2.6.

2.7.

2.8.

A Job Order Contract is an indefinite quantity construction contract pursuant to which the
Contractor may perform an ongoing series of individual Projects at different locations and
facilities under the jurisdiction of the Port. Job Order Contracting is typically used for small to
medium sized repair and rehabilitation work, replacement in kind projects, and new
construction.

The Contract Documents include a Construction Task Catalog® containing Prepriced Tasks
for construction work with preset Unit Prices. All Unit Prices are based on local labor, material
and equipment costs and are for the direct cost of construction.

Bidders will bid two Adjustment Factors to be applied to the Unit Prices. The first Adjustment
Factor is for performing work during Normal Working Hours. The second Adjustment Factor
is for performing work during Other Than Normal Working Hours. The Adjustment Factors
apply to every Pre-priced Task in the Construction Task Catalog®. Bidders will also submit
an Adjustment Factor to be applied to Non-Prepriced Tasks.

As Projects are assigned, the Contractor will attend a Joint Scope Meeting with the Port to
review and discuss the proposed work. The Port will prepare a Detailed Scope of Work and
issue a Request for Job Order Proposal to the Contractor. The Contractor will then prepare
a Job Order Proposal including a Price Proposal, construction schedule, list of proposed
subcontractors, and other requested documentation.

The value of the Price Proposal shall be determined by summing the total of the following
calculation for each Prepriced Task: Unit Price x quantity x Adjustment Factor, plus the value
of all Non-Prepriced Tasks. The Job Order Price shall equal the value of the approved Price
Proposal.

If the Job Order Proposal is found to be complete and accurate, the Port may issue a Job
Order to the Contractor.

A Job Order will reference the Detailed Scope of Work and set forth the Job Order Price and
Job Order Completion Time. The Job Order Price shall be a lump sum, fixed price for the
completion of the Detailed Scope of Work. A separate Job Order will be issued for each
Project.

Extra work, credits, and deletions will be contained in a Supplemental Job Order.
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3. CONTRACT TERM:

3.1. The Base Term of the Contract is three years. There are (2) two bilateral Option Terms. Both
parties must agree to extend the Contract for an Option Term. The duration of each Option
Term is one year.

3.2. The Port and the Contractor may agree to extend the term of an Option Term.

3.3. All Job Orders issued during any term of this Contract shall be valid and in effect
notwithstanding that the Detailed Scope of Work may be performed, payments may be made,
and the guarantee period may continue, after such period has expired. All terms and
conditions of the Contract apply to each Job Order.

4. CONTRACT VALUE

4.1. The Estimated Annual Value for the Port’'s JOC program across all awarded Contractors
across all trades is $10,000,000. The Port may issue Job Orders up to or exceeding the
Estimated Annual Value. The Port is not guaranteed to issue the Estimated Annual Value. It
is merely an estimate.

5. CONSTRUCTION TASK CATALOG® and TECHNICAL SPECIFICATIONS

The Construction Task Catalog and Technical Specifications are included as Contract Documents
by reference and are available as a separate PDF documents.

6. REQUIRED CONTRACTOR'’S LICENSE(S)

A California Class “A” General Engineering Contractor License is required. Joint ventures must
secure a joint venture license prior to award of this Contract.

7. PERFORMANCE AND PAYMENT BONDS

7.1. Ifrequired for a Job Order, the Contractor must deliver to the Port an executed Payment and
Performance Bond in an amount equal to the Job Order Price. Contractor shall supply such
bonds within 7 days after receiving a request for such bonds. Unless otherwise approved by
the Port, the bonds shall be identical in all respects to the form of bonds approved by the Port
with no variations, additions, or deletions.

7.2. The cost of all bonds is considered to be part of the competitively proposed Adjustment
Factors.

8. SELF-PERFORMANCE REQUIREMENT:

8.1. The Contractor shall perform with its own organization and forces not less than the
percentage identified in the table below of the total amount of labor hours performed at the
Project Site through the working foreperson level. Note: The Port has determined that the
percentage of self-performance is a critical performance criteria. As such, failure to achieve
or exceed the self-performance requirements will constitute a reason to terminate the
Contract. As requested, the Contractor shall provide a report to the Port showing the amount
of self-performance achieved by project and total accumulative amount. The self-
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performance percentage calculation does not include field superintendents or office
management personnel.

Self-Performance %
General Construction | 0%

Electrical | 51%
Civil Site Work | 51%
Marine | 51%

9. MINIMUM REQUIREMENTS

9.1.

9.2.

9.3.

9.4.

9.5.
9.6.

9.7.

9.8.

License: The Bidder must hold current a California Class “A” General Engineering Contractor
License;

TWIC Compliance: The Bidder must be compliant with all Transportation Worker
Identification Credential (TWIC®) requirements;

Safety: The Bidder’s average Experience Modification Rate (EMR) for the last three calendar
years must be below a 1.0;

Comparable Construction Experience: The Bidder must have demonstrated experience
completing general construction work for public owners in the last three years;

Insurance: The Bidder must hold current all required insurance;
Bonding: The Bidder must be able to meet the bonding requirements;

Self-Performance: The Bidder must have the ability to meet or exceed the self-performance
requirements; and

Certifications: The Bidder must meet all certification requirements set forth in Document
00482.

10. PRICE (ADJUSTMENT FACTORS)

10.1.1. Complete the Document 00400: Bid Form identifying the Bidder’s competitively bid
Adjustment Factors.

10.1.2. There are three Adjustment Factors for this Contract. When preparing a Price
Proposal, the Contractor shall select the appropriate Adjustment Factor.

10.1.3. The Adjustment Factors are as follows:

10.1.3.1. Normal Working Hours Adjustment Factor: Monday through Friday 7:00
am to 5:00 pm except Port holidays.

10.1.3.2. Other Than Normal Working Hours Adjustment Factor: Monday through
Friday 5:01 pm to 6:59 am and all-day Saturday, Sunday and Port
holidays.
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10.1.3.3. Non-Prepriced Adjustment Factor: For Non-Prepriced Work.

10.1.4. The Other Than Normal Working Hours Adjustment Factor must be equal to or
greater than the Normal Working Hours Adjustment Factor.

10.1.5. The Non-Prepriced Adjustment Factor must be equal to or greater than 1.0000.

10.1.6. For evaluation purposes only, the following work distributions shall be used to
determine the Evaluation Criteria Figure:

Adjustment % Weight
Factor (For Evaluation Only)
Normal Working Hours 60%
Other than Normal Working Hours 30%
Non-Prepriced 10%

10.1.7.  All Unit Prices listed in the Construction Task Catalog® are priced at a net value of
1.0000. The Adjustment Factors shall be an increase or decrease to all the Unit
Prices listed in the Construction Task Catalog®. For example, 1.1000 would be a
10% increase to the Unit Prices and 0.9500 would be a 5% decrease to the Unit
Prices. Bidders who submit separate Adjustment Factors for separate Unit Prices
will be considered non-responsive and their bid will be rejected.

10.1.8. Bidders are hereby noticed that the Construction Task Catalog® Unit Prices does not
include any overhead and profit. Bidders shall take this into account when
submitting their Adjustment Factor(s). The Adjustment Factors must provide for
Bidder's overhead, profit, subcontracting costs, bonds, taxes, fringe benefits,
financing, business risk. For a detailed description of what the Unit Prices includes
and what the Adjustment Factors are to include, Bidder’'s should review pages 00-1
to 00-6 of the Construction Task Catalog®.

11. JOC SYSTEM LICENSE FEE

11.1. The Port selected The Gordian Group’s (Gordian) Job Order Contracting (JOC) Solution for
their JOC program. The Gordian JOC Solution™ includes Gordian’s proprietary JOC
Information Management System (“JOC IMS”), JOC Applications, construction cost data, and
Construction Task Catalog® which shall be used by the Contractor solely for the purpose of
fulfilling its obligations under this Contract, including the preparation and submission of Job
Order Proposals, Price Proposals, subcontractor lists, and other requirements specified by
the Owner. The Contractor shall be required to execute Gordian’s SaaS Terms of Use and
pay a JOC System License Fee to obtain access to the Gordian JOC Solution™. The JOC
System License Fee applies to all Job Orders issued to the Contractor under the terms of the
Contract. The JOC System License Fee shall be equal to 1% of the Job Order Price.

11.2. Upon the Contractor’s receipt of the initial payment from the Owner, Gordian will invoice the
Contractor for the JOC System License Fee. Contractor shall remit payment to Gordian within
thirty (30) days of the date of the invoice. Any amounts arising in relation to money not paid
when due will be subject to a late charge of (1.5%) per month on the unpaid balance or the
maximum rate allowed by law, whichever is less.

00810-5
Stockton Port District JOC Supplemental Conditions
Job Order Contracting



CIVIL SITE WORK

PART TWO: DEFINITIONS

1.

Adjustment Factor - A competitively bid adjustment to be applied to the Unit Prices listed in the
Construction Task Catalog®.

2. Base Term - The initial term of the Contract and does not include any Option Terms.

3. Construction Task Catalog® - A comprehensive listing of construction related tasks together
with a specific unit of measure and a published Unit Price.

4. Detailed Scope of Work - A document setting forth the work the Contractor is obligated to
complete for a particular Job Order.

5. Award Criteria Figure - The amount determined in the Award Criteria Figure Calculation section
of Document 00400: Bid Form, which is used for the purposes of determining the lowest price.

6. Job Order - A written order issued by the Port, such as a Purchase Order/Task Order, requiring
the Contractor to complete the Detailed Scope of Work within the Job Order Completion Time for
the Job Order Price. A project may consist of one or more Job Orders.

7. Job Order Completion Time - The time within which the Contractor must complete the Detailed
Scope of Work.

8. Job Order Price - The value of the approved Job Order Price Proposal and the amount the
Contractor will be paid for completing a Job Order.

9. Job Order Price Proposal - A price proposal prepared by the Contractor that includes the Pre-
priced Tasks, Non Pre-priced Tasks, quantities and appropriate Adjustment Factors required to
complete the Detailed Scope of Work.

10. Job Order Proposal - A set of documents including at least: (a) Job Order Price Proposal; (b)
required drawings or sketches; (c) list of anticipated Subcontractors (Document 00430); (d)
Construction schedule; and (e) other requested documents.

11. Joint Scope Meeting - A site meeting to discuss the work before the Detailed Scope of Work is
finalized.

12. Estimated Annual Value — The estimated annual value of Job Orders the Port may issue under
its JOC program.

13. Non Pre-Priced Task - A task that is not set forth in the Construction Task Catalog®.

14. Normal Working Hours - Includes the hours from 7:00 a.m. to 5:00 p.m. Monday through Friday,
except for Port holidays.

15. Notice to Proceed - A written notice issued by the Port directing the Contractor to proceed with
construction activities to complete the Job Order.
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16. Other than Normal Working Hours - Includes the hours of 5:01 p.m. to 6:59 a.m. Monday
through Friday and all day Saturday, Sunday, and Port Holidays.

17. Owner — The Stockton Port District or its designated representative. Also referred to as “Port.”
18. Port — The Stockton Port District or its designated representative.

19. Pre-Priced Task - A task described in, and for which a Unit Price is set forth in, the Construction
Task Catalog®.

20. Project - The collective improvements to be constructed by the Contractor pursuant to a Job
Order, or a series of related Job Orders.

21. Request for Proposal - A written request to the Contractor to prepare a Proposal for the Detailed
Scope of Work referenced therein.

22. Secured Area: Any facility, or portion of a facility, deemed to be a Secure Area by the Port. A
Secured Area may require background checks and/or tool inventory inspections on entry and
exit.

23. Supplemental Job Order - A secondary Job Order developed after the initial Job Order has been
issued for the purpose of changing, deleting, or adding work to the initial Detailed Scope of Work,
or changing the Job Order Completion Time.

24. Technical Specifications - The written requirements for materials, equipment, systems,
standards and workmanship for the Work, and performance of related services.

25. Unit Price - The price published in the Construction Task Catalog® for a specific construction or
construction related work task. Unit Prices for new Pre-priced Tasks can be established during
the course of the Contract and added to the Construction Task Catalogs®. Each Unit Price is
comprised of labor, equipment, and material costs to accomplish that specific Pre-priced Task.

26. Work - All materials, labor and use of tools, equipment and services necessary by the Contractor
and/or Subcontractor to complete the Job Order.

00810-7
Stockton Port District JOC Supplemental Conditions
Job Order Contracting



CIVIL SITE WORK

PART THREE: PROCEDURE FOR ORDERING WORK

1. PROJECT ASSIGNMENT

1.1. The Port intends to assign Projects to the lowest and best responsible Bidder available to
perform the work. If the lowest and best responsible Bidder is failing to perform on previous Job
Orders or is otherwise not available to perform a Project(s), the Port reserves the right to assign
the assign the Project to the next available lowest and best responsible Bidder.

1.2. ltis expected that, when assigned a Project, the lowest and best responsible Bidder available
accepts all assigned Projects. The Bidder is not allowed to refuse work. If the lowest and best
responsible Bidder available declines a Project assignment(s), it may be considered an event
of non-performance resulting in the Bidder being declared not available for future Project
assignments.

1.3. If the amount of work in progress exceeds the lowest and best responsible Bidder’'s capacity to
perform the work, the Bidder will not be considered as available. If not available due to capacity,
it will not be considered an event of non-performance. The Bidder may be available for future
Project assignments as capacity to perform the work allows.

2. CONDUCT THE JOINT SCOPE MEETING

2.1. As the need exists, the Port will notify the Contractor of a Project, schedule a Joint Scope
Meeting and issue a Notice of Joint Scope Meeting.

2.2. The Contractor does not have the right to refuse to perform any Project, Pre-priced Task, or
Non Pre-priced Task.

2.3. The Contractor shall attend the Joint Scope Meeting and discuss, at a minimum, the following
items:

2.3.1. The work to be performed

2.3.2. Presence of hazardous materials

2.3.3. Job Order specific Insurance (if any)

2.3.4. Subcontracting goals (if applicable)

2.3.5. Required permits — including drawings for permits
2.3.6. Long lead time materials

2.3.7. Protocol for workers entering the site

2.3.8. Staging area and areas that are off-limits

2.3.9. Construction schedule and work hours — with critical milestones and phasing
requirements

2.3.10. Controlled inspections, testing requirements
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2.3.11. Value Engineering suggestions
2.3.12. Organization of Price Proposal — by location, by corner, etc.
2.3.13. Due Date for Detailed Scope of Work and for Price Proposal

2.4. Upon completion of the joint scoping process, the Port will prepare a draft Detailed Scope of
Work referencing any sketches, drawings, photographs, and specifications required to
document accurately the work to be accomplished. The Contractor shall review the Detailed
Scope of Work and request any required changes or modifications. When an acceptable
Detailed Scope of Work has been prepared, the Port will issue a Request for Proposal that will
require the Contractor to prepare a Job Order Proposal. The Detailed Scope of Work, unless
modified by both the Contractor and the Port, will be the basis on which the Contractor will
develop its Job Order Proposal, and the Port will evaluate the same. The Contractor does not
have the right to refuse to perform any task or any work in connection with a particular Project.

2.5. The Port may, at its option, include quantities in the Detailed Scope of Work if it helps to define
the Detailed Scope of Work, if the actual quantities required are not known or cannot be
determined at the time the Detailed Scope of Work is prepared, if the Contractor and the Port
cannot agree on the quantities required, or for any other reason as determined by the Port. In
all such cases, the Port shall issue a Supplemental Job Order adjusting the quantities appearing
in the Detailed Scope of Work to the actual quantities.

2.6. If the Contractor requires additional information to clarify the Detailed Scope of Work before
preparing the Job Order Proposal, and to the greatest extent possible, the Contractor shall
make such requests for clarification as soon as practically possible so that the Job Order
Proposal due date is not delayed.

3. PREPARATION OF A JOB ORDER PROPOSAL

3.1. The Contractor shall prepare a Job Order Proposal including, at a minimum:

3.1.1.  Job Order Price Proposal;
3.1.2.  Provide supporting documentation for Non Pre-priced Tasks;

3.1.3. Required drawings or sketches;

3.1.4. List of anticipated Subcontractors (Document 00430) including any M/WBE
Certifications;

3.1.5. Alicense for work exclusive to one trade where a specialty contractor is required;
3.1.6. Construction schedule; and
3.1.7.  Other requested documents.

3.2. The Job Order Price shall be the value of the approved Job Order Price Proposal. The value of
the Job Order Price Proposal shall be calculated by summing the total of the calculations for
each Pre-priced Tasks (Unit Price x quantity x Adjustment Factors) plus the value of all Non
Pre-priced Tasks.
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3.3. The Contractor will prepare Job Order Price Proposals in accordance with the following:

3.3.1.

3.3.2.

3.3.3.

Stockton Port District
Job Order Contracting

Pre-priced Tasks: The Contractor shall select the appropriate Pre-priced Tasks, enter
the accurate quantities, and select the appropriate Adjustment Factors to be used for
each such Pre-priced Task. The Contractor shall use the Adjustment Factors in effect
on the date the Price Proposal is due, even though the Job Order may be issued after
the Adjustment Factors have been updated.

Non Pre-priced Tasks: A task that is not set forth in the Construction Task Catalog®.

3.3.2.1.  The final price submitted for Non Pre-priced Tasks shall be according to
the following formula:

For Non Pre-priced Tasks Performed with Contractor's own
forces:

A = The hourly rate for each trade classification not in the Construction
Task Catalog® multiplied by the quantity;

B = The hourly, weekly, or monthly rate for each piece of equipment not
in the Construction Task Catalog® multiplied by the quantity;

C = Lowest of three independent quotes for all materials.

Total for Non Pre-priced Tasks performed with Contractor’'s own
forces = (A+B+C) x the Non Pre-priced Adjustment Factor.

For Non Pre-priced Tasks Performed by subcontractors:

If the Non Pre-priced Task will be subcontracted, the Contractor must
submit three independent quotes for the work. If three quotes are not
available, less than three may be approved at the discretion of the Port
upon the submission of a Letter of Justification from the Contractor to
the Port.

D = Lowest of three subcontractor quotes

Total for Non Pre-priced Tasks x the Non Pre-priced Adjustment
Factor.

Information submitted in support of Non Pre-priced Tasks shall include, but not be
limited to, the following:

3.3.3.1.  Catalog cuts, specifications, technical data, drawings, or other information
as required to evaluate the task.

3.3.3.2. If the Contractor will perform the work with its own forces, it shall submit
three independent quotes for all material to be installed and shall, to the
extent possible, use Pre-priced Tasks for labor and equipment from the
Construction Task Catalog®. If the work is to be subcontracted, the
Contractor must submit three independent quotes from subcontractors. The
Contractor shall not submit a quote or bid from any supplier or
00810-10
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subcontractor that the Contractor is not prepared to use. The Port may
require additional quotes and bids if the suppliers or subcontractors are not
acceptable or if the prices are not reasonabile. If three quotes or bids cannot
be obtained, the Contractor will provide the reason in writing for the Port’s
approval. If approved, less than three quotes or bids will be allowed.

3.3.3.3.  After a Non Pre-priced Task has been approved by the Port, the Unit Price
for such task will be established, following approval by the Port, and fixed
as a permanent Non Pre-priced Task which will no longer require price
justification.

3.3.3.4. The Port’s determination as to whether a task is a Pre-priced Task or a Non
Pre-priced Task shall be final, binding and conclusive as to the Contractor.

3.4. Whenever, because of trade jurisdiction rules or small quantities, the cost of a minor task in the
Job Order Price Proposal is less than the cost of the actual labor and material to perform such
task, the Port may permit the Contractor to be paid for such task as a Non Pre-priced Task, or
use Pre-priced labor tasks and material component pricing to cover the actual costs incurred.
Provided, however, that there is no other work for that trade on the Project or other work for that
trade cannot be scheduled at the same time and the final charge does not exceed $1,000.

3.5. Reimbursable fees include but are not limited to permits, special inspections, special insurance,
additional warranties, tolls, expedited shipping costs, etc, which are not included in a task or an
Adjustment Factor as explained in the Contract or Construction Task Catalog®.

3.5.1. To compensate the Contractor for the JOC System License Fee on reimbursable
tasks, the adjustment applied to reimbursable fees/tasks shall be equal to 1.0101.

3.5.2. A copy of each receipt, invoice, or proof of payment shall be submitted with the Price
Proposal. These fees shall be paid by the Contractor and then the Contractor will be
reimbursed by the Port once all required documentation is provided.

3.6. Contractor shall make the necessary arrangements for and obtain all filings and permits
required for the Work, including the preparation of all drawings, sketches, calculations and other
documents and information that may be required therefor. If the Contractor is required to pay
an application fee for filing a project, a fee to obtain a building permit, or any other permit fee to
the Port, State or some other governmental or regulatory agency, then the amount of such fee
paid by the Contractor for which a receipt is obtained shall be treated as a reimbursable task to
be paid without mark-up. The cost of expediting services or equipment use fees are not
reimbursable.

3.7. Depending upon the size, scale, and complexity of the project, the Port may engage or require
Contractor to engage the services of a licensed design professional to assist with the
development of each scope of work and design for permitting and clarification purposes. At the
Port’s discretion, Contractor may be engaged during various stages of other unrelated projects
to assist with developing the scope of work, provide cost estimating, and shall cooperate with
the design process by providing design reviews and cost control input. If the Contractor is
responsible for hiring the design professionals to prepare stamped A/E drawings to define the
Detailed Scope of Work, the contractor shall be reimbursed for the cost of the design through
the reimbursable work task.
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3.8. The Contractor's Job Order Proposal shall be submitted by the date indicated on the Request
for Proposal. All incomplete Job Order Proposals shall be rejected. The time allowed for
preparation of the Contractor's Job Order Proposal will depend on the complexity and urgency
of the Job Order but should average between seven and fourteen days. On complex Job
Orders, such as Job Orders requiring incidental engineering/architectural drawings and
approvals and permits, allowance will be made to provide adequate time for preparation and
submittal of the necessary documents.

3.9. In immediate response situations and minor maintenance and repair Job Orders requiring
immediate completion, the Job Order Proposal may be required quickly and the due date will
be so indicated on the Request for Proposal.

3.10. For purposes of Using the Construction Task Catalog®, the project site is defined as the exterior
perimeter of a building. For work not performed in a building, the project site is defined as the
limits of the work area.

3.11. By submitting a Job Order Proposal to the Port, the Contractor agrees to accomplish the
Detailed Scope of Work in accordance with the Request for Proposal at the price submitted. It
is the Contractor's responsibility to include the necessary tasks and quantities in the Job Order
Price Proposal and apply the appropriate Adjustment Factors(s) prior to delivering it to the Port.

3.12. If the Contractor requires clarifications or additional information regarding the Detailed Scope
of work in order to prepare the Job Order Proposal, the request must be submitted so that the
submittal of the Job Order Proposal is not delayed.

3.13. In the event the Contractor is required to work in a Secured Area or location where labor,
materials, and equipment must be inspected and subject to inventory checks, the Contractor
will be permitted to add labor hours to the Job Order Price Proposal to account for lost time as
a result of such inspections.

4. REVIEW OF THE JOB ORDER PROPOSAL AND ISSUANCE OF THE JOB ORDER

4.1. The Port will evaluate the entire Job Order Price Proposal and compare these with the Port's
estimate of the Detailed Scope of Work to determine the reasonableness of approach, including
the appropriateness of the tasks and quantities proposed. All incomplete Job Order Proposals
will be rejected. The Port will review the Price Proposal to determine the accuracy of the Pre-
priced Tasks, quantities, Adjustment Factors, and Non Pre-priced Tasks.

4.2. The Contractor may choose the means and methods of construction; subject however, to the
Port's right to reject any means and methods proposed by the Contractor that:

4.2.1.  Will constitute or create a hazard to the work, or to persons or property;
4.2.2.  Will not produce finished Work in accordance with the terms of the Contract; or

4.2.3. Unnecessarily increases the price of the Job Order when alternative means and
methods are available.

4.3. The Port reserves the right to reject a Job Order Proposal or cancel a Project for any reason.
The Port also reserves the right not to issue a Job Order if it is determined to be in the best
interests of the Port. The Port may perform such work by other means. The Contractor shall not
recover any costs arising out of or related to the development of the Job Order including but not
limited to the costs to attend the Joint Scope Meeting, review the Detailed Scope of Work,
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prepare a Job Order Proposal (including incidental architectural and engineering services),
subcontractor costs, and the costs to review the Job Order Proposal with the Port.

By submitting a Job Order Proposal to the Port, the Contractor agrees to accomplish the
Detailed Scope of Work in accordance with the Request for Proposal at the price submitted. It
is the Contractor's responsibility to include the necessary Pre-priced Tasks and Non Pre-priced
Tasks and quantities in the Job Order Price Proposal prior to delivering it to the Port.

It is the Contractor's responsibility to include the necessary Pre-priced Tasks and Non-Pre-
priced Tasks, accurate quantities, and correct Adjustment Factors in the Price Proposal prior to
delivering it to the Port.

If the Job Order Proposal is found to be complete and accurate, the Port may issue a Job Order
to the Contractor.

The Job Order signed by the Port and delivered to the Contractor constitutes the Port's
acceptance of the Contractor's Job Order Proposal.

A Job Order will reference the Detailed Scope of Work and set forth the Job Order Completion
Time and the Job Order Price. The Job Order Price shall be the value of the approved Price
Proposal.

All clauses of this Contract shall apply to each Job Order.

The Contractor will be paid the Job Order Price for completing the Detailed Scope of Work
within the Job Order Completion Time.

The Port, without invalidating the Job Order, may order changes in the Detailed Scope of Work
by adding to, changing, or deleting from the Detailed Scope of Work, by issuing a Supplemental
Job Order. All Supplemental Job Orders shall be developed in accordance with these
procedures for ordering work.

The Port may decide not to issue a Job Order under development, may decide to cancel a Job
Order or any portion of a Job Order, or cancel a Project or any portion of a Project, for any
reason. In such case, the Contractor shall not recover any costs arising out of or related to the
development of the Job Order including but not limited to attending the Joint Scope Meeting,
preparing or reviewing the Detailed Scope of Work, preparing a Job Order Proposal (including
incidental architectural and engineering services), subcontractor costs, or reviewing the Job
Order Proposal with the Port. The Port may perform such work by other means.

A Job Order will reference the Detailed Scope of Work and set forth the Job Order Completion
Time, and the Job Order Price. A separate Job Order will be issued for each Project. Extra
work, credits, and deletions will be contained in a Supplemental Job Order. The Job Order Price
shall be a lump sum, fixed price for the completion of the Detailed Scope of Work,

Each Job Order provided to the Contractor shall reference the Detailed Scope of Work and set
forth the Job Order Price and the Job Order Completion Time. All clauses of this Contract shall
be applicable to each Job Order. The Job Order, issued by the Port and delivered to the
Contractor constitutes the Port's acceptance of the Contractor's Job Order Proposal.

In the event that immediate emergency response is necessary, the Contractor shall be required
to follow alternative procedures as established by the Port. The Contractor shall begin work as
00810-13

Stockton Port District JOC Supplemental Conditions
Job Order Contracting



CIVIL SITE WORK

directed notwithstanding the absence of a fully developed Request for Proposal, Detailed Scope
of Work, or Job Order. The Contractor shall be compensated for such work as if the work had
been ordered under the standard procedures to develop a Job Order. As required, the
Contractor must submit to the Port’s Representative, their emergency procedure/ safety plan
prior to starting work.

5. CHANGES IN THE WORK

5.1. The Port, without invalidating the Job Order, may order changes in the Detailed Scope of Work
by adding to, changing, or deleting from the Detailed Scope of Work, by issuing a Supplemental
Job Order.

5.2. All Supplemental Job Orders shall be developed and priced in accordance with the Procedure
for Ordering Work contained in these JOC Supplemental Conditions.

5.3. Credits for Pre-priced and Non Pre-priced Tasks shall be calculated at the pre-set Unit Prices
and multiplied by the appropriate Adjustment Factors. The result is that a credit for Tasks that
have been deleted from the Detailed Scope of Work will be given at 100% of the value at which
they were included in the original Job Order Price Proposal.

6. CONTRACT MODIFICATIONS

6.1. Changes to the Contract may be accomplished after execution of the Contract and without
invalidating the Contract, by Contract Change Order.

7. LIQUIDATED DAMAGES

7.1. At the sole discretion of the Port, liquidated damages will be assessed, if at all, on a Job Order-
by-Job-Order basis. For each calendar day that the Detailed Scope of Work for a Job Order
shall remain incomplete after the Job Order Completion Time, as amended pursuant to this
Contract, the amount per calendar day specified in following table, Schedule of Liquidated
Damages, will be deducted from any money due the Contractor, not as a penalty but as
liquidated damages.

Value of Job Order Liquidated Damages
$0 to $10,000 $100/Day
$10,001 to $50,000 $250/Day
Over $50,000 $500/Day

8. ANNUAL UPDATE OF THE CONSTRUCTION TASK CATALOG®

8.1. The Construction Task Catalog® issued with the bid will be in effect for the first year of the
Contract.

8.2. On the anniversary of the Contract, a new Construction Task Catalog® will be furnished. The
new Construction Task Catalog® will be effective for the twelve (12) month period after the
anniversary of the effective date of the Contract. The Construction Task Catalogs® that
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accompany each anniversary shall only apply to Job Orders issued after the effective date of
that specific anniversary and shall have no impact on Job Orders issued prior to the effective
date of that specific anniversary.

8.3. The Adjustment Factors submitted with the Proposal shall be used for the full term of the
Contract, including any Option Terms. On the annual anniversary of the Contract, the Port shall
issue the Contractor a new Construction Task Catalog®. The Contractor will be issued the new
Construction Task Catalog® for review prior to accepting new Work. The Contractor shall use
the Construction Task Catalog® in effect on the date that the Job Order is issued. However, the
Contractor cannot delay the issuance of a Job Order to take advantage of a scheduled update
of the Construction Task Catalog®. In that event, the Contractor shall use the Construction Task
Catalog® that would have been in effect without the delay.

9. MATERIAL PRICE SPIKE ADJUSTMENT

9.1. Material price spike adjustment: For the purpose of this clause, a “major spike” is defined as a
spike in a specific material cost of more than 25% above what the cost of that material was on
the date the Construction Task Catalog® was issued.

9.2. In the event a major spike occurs in a specific material cost, the Contractor may submit a
request for a price modification to a Unit Price or individual Job Order. In order to initiate such
a request, the Contractor shall,

9.2.1. Identify the specific material that has experienced a major spike,

9.2.2. Identify Pre-priced Task(s) or Job Orders that require the material experiencing a major
spike, and

9.2.3. Demonstrate that the spike exists by submitting a minimum of three quotes on material
supplier letterhead to show that the current price meets the “major spike” definition
above.

9.3. The Port, after review of a request, may elect to adjust the Unit Price or Job Order by
considering it a Non-Prepriced item. The adjustment will be for the difference between the
material cost at the time the Construction Task Catalog® was issued times the quantity stated
in the Job Order. The adjustment will not include any other markup, and the Non-Prepriced
adjustment factor will not apply.

9.4. The Port, at its option, may also determine that a drastic decrease in a material cost warrants
the same Non-Prepriced adjustment downward in the Unit Price or a Job Order.

10. LICENSE REQUIREMENTS

10.1. Contractor and its subcontractors must obtain and maintain as current all licenses required by
state or local laws, codes, regulations or rules. Contractor shall upon request at any time during
the term of this Contract submit to the Port evidence that it and its subcontractors hold the
required licenses.

11. JOB ORDER CONTRACTING SYSTEM LICENSE
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11.1. The Port selected The Gordian Group’s (Gordian) Job Order Contracting (JOC) Solution for
their JOC program. The Gordian JOC Solution™ includes Gordian’s proprietary JOC
Information Management System (“JOC IMS”), JOC Applications, construction cost data, and
Construction Task Catalog® which shall be used by the Contractor solely for the purpose of
fulfilling its obligations under this Contract, including the preparation and submission of Job
Order Proposals, Price Proposals, subcontractor lists, and other requirements specified by the
Owner. The Contractor shall be required to execute Gordian’s SaaS Terms of Use and pay a
JOC System License Fee to obtain access to the Gordian JOC Solution™. The JOC System
License Fee applies to all Job Orders issued to the Contractor under the terms of the Contract.
The JOC System License Fee shall be equal to 1% of the Job Order Price.

11.2. Upon the Contractor’s receipt of the initial payment from the Owner, Gordian will invoice the
Contractor for the JOC System License Fee. Contractor shall remit payment to Gordian within
thirty (30) days of the date of the invoice. Any amounts arising in relation to money not paid
when due will be subject to a late charge of (1.5%) per month on the unpaid balance or the
maximum rate allowed by law, whichever is less.

12. LICENSE REQUIREMENTS

12.1. The Contractor and its subcontractors must obtain and maintain as current all licenses required
by state or local laws, codes, regulations or rules. The Contractor shall upon request at any
time during the term of this Contract submit to the Port evidence that it and its subcontractors
hold the required licenses.

13. AS-BUILT DRAWINGS

13.1. If the Contractor is provided, or prepares, drawings as part of the Detailed Scope of Work, then
as the Detailed Scope of Work progresses the Contractor shall keep a complete and accurate
record of changes to, and deviations from, such drawings. The As-Built Drawings will be created
in the same medium (paper, electronic) in which they were originally prepared.

14. CONTRACTOR’S PERSONNEL

14.1. The Contractor shall assign a full-time person as its representative for this Contract. This person
shall be acceptable to the Port and shall have a cell phone at which he or she can be reached
at all times.

14.2. The Contractor shall also have at all times an Office Manager and a Superintendent assigned
to this Contract. Additional staff will be provided depending on the volume of work. For each
Job Order issued, the Contractor shall identify the Superintendent responsible for that Job
Order. The Superintendent shall be reachable 24 hours a day, seven days a week. If the named
Superintendent is not available because of illness or vacation or the like, the Contractor shall
notify the Port of a substitute Superintendent. At all times, the Contractor shall provide at least
one Superintendent for every four Job Orders. Whenever, in the sole discretion of the Port, the
Contractor is not providing a sufficient level of supervision, the Port may direct the Contractor
to increase the level of supervision for any or all projects, including but not limited to the right
to direct the Contractor to assign a full time, dedicated Superintendent for any project; submit
daily management, inspection, activity, and planning reports; substitute subcontractors; submit
daily photographs of the work in place and the work areas prepared for the next day’s work;
and develop a site specific quality control program, all at no cost to the Port.

15. ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS
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15.1. In the event of conflict between the Contract Documents, these JOC Supplemental Conditions
shall take precedence as directed by Port.
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PART FOUR: MODIFICATIONS TO THE Document 00700: GENERAL CONDITIONS

The following clarifications and modifications apply to Document 00700:General Conditions

1.

Whenever the term “Contract” is used to describe the Work associated with an individual project, the term
“Contract” shall be replaced with “Job Order”.

Whenever the term “Contract Time” is used to describe the duration associated with an individual project,
the term “Contract Time” shall be replaced with “Job Order Completion Time”.

Whenever the term “Contract Sum” or “Contract Price” is used to describe the value associated with an
individual project, the term “Contract Sum or Price” shall be replaced with “Job Order Price”

The Job Order Price shall set forth the fixed price, lump sum amount for which the Contractor is paid to
complete the Detailed Scope of Work. Unless specifically stated for a Job Order, estimated quantities,
lists of materials and bid prices shall not apply, the descriptions as related to costs and payment shall not
apply, and the payment sections within the individual sections shall not apply.

All references to “Bid ltems” shall be interpreted to mean Work tasks necessary to complete the Detailed
Scope of Work.

All references to “change order work”, “extra work”, “force account work”, and any other descriptions to

changes to the Detailed Scope of Work shall be interpreted to mean work described in a Detailed Scope
of Work of a Supplemental Job Order.
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PART FOUR: FEDERAL RIDER

When a Job Order is funded with federal funds, the Port may attach any grant terms, conditions and special
requirements that will be applicable to the Job Order. The Contractor agrees to abide by all federal terms
and conditions in effect for that Job Order.

In cases where a Job Order is funded wholly or partially with federal funds, the Contractor will comply with
all applicable provisions of federal law, including but not limited to the following.

https://www.ecfr.gov/cgi-bin/text-
idx?gp=&SID=e2fb8faf658f113bf606a3e6d7808e16&mc=true&tpl=/ecfrbrowse/Title02/2tab 02.tpl
https://www.acquisition.gov/?q=browsefar

The Contractor shall comply with all federal regulations relating to the performance of Work funded in
whole, or in part, with federal funds. In addition, Contractor agrees to flow-down all applicable clauses to
lower-tier subcontractors including, but not limited to the following:

1. FEDERAL REQUIREMENTS ON ALL PURCHASES

1.1. Security Requirements (applicable if access to classified material is involved) FAR 52.204-2

1.2. Equal Employment Opportunity - Executive Order 11246 as amended by Executive Order 11375
and supplemented by 41CFR part 60

1.3. Copeland Anti-kickback Act (for construction and repair)18 USC 874 as supplemented by
Department of Labor regulations 29 CFR part 3

1.4. Davis-Bacon Act, as amended 40 USC 276a to a-7 and supplemented by Department of Labor
regulations 29 CFR part 5

1.5. Contract Work Hours and Safety Standards Act 40 USC 327-333 and supplemented by
Department of Labor regulations 29 CFR part 5.

1.6. Rights to Inventions Made under a Contract or Agreement - 37 CFR part 401

1.7. Preference for Privately Owned U.S.-Flag Commercial Vessels - FAR 52.247-64

1.8. Hazardous Material Identification and Material Safety Data policy (when applicable) FAR 52.223-3
17.9 Filing of Patent Applications — Classified Subject Matter FAR 52.227-10

1.9. Patents Rights — Ownership by Contractor and Government FAR 52.227-11 and 52.227.13

1.10. Rights in Data — General FAR 52.227-14

1.11. Authorization and Consent Patents and Copyrights 52.227-1

1.12. Notice and Assistance Regarding Patent and Copyright Infringements FAR 52.227.2

1.13. Buy American Act — Supplies FAR 52.225-3

1.14. Government Property FAR 52.245-5

1.15. Notice of Radioactive Materials FAR 52.223-7

1.16. Privacy Act FAR 52.224-2

2. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $2,500
2.1. Restrictions on Certain Foreign Purchases FAR 52.225-13
2.2. McNamara —O’Hara Service Contracts Act 41 U.S.C. 351 et seq.

3. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $10,000
3.1. Prohibition of Segregated Facilities FAR 52.222-21
3.2. Equal Opportunity FAR 52.222-26
3.3. Affirmative Action for Workers with Disabilities FAR 52.222-36
3.4. Walsh-Healy Public Contracts Act FAR 52.222.20
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4. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $25,000
4.1. Equal Opportunity for Veterans FAR 52.222-35
4.2. Debarment and Suspension FAR 52.209-6

5. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $100,000
5.1. Anti-kickback procedures FAR 52.203-7
5.2. Restrictions on Subcontractor Sales to the Government FAR 52-203.6
5.3. Audit and Records Negotiation (if document was entered by negotiation) FAR52.215.2
5.4. Integrity of Unit Prices FAR 52.215-14
5.5. Contract Work Hours and Safety Standards Act FAR 522.222-4
5.6. Clean Air and Water FAR 52.223-2
5.7. Clean Air Act (42 U.S.C. 7401 et seq.)
5.8. Federal Water Pollution Control Act 33 U.S.C. 1251, et seq.
5.9. Drug-Free Workplace FAR 52.223-6
5.10. Byrd Anti-Lobbying Amendment 31 U.S.C. 1352
5.11. Utilization of Small Business Concerns FAR 52.219-8
5.12. Preference for US Flag Carriers FAR 52.247-63
5.13. Toxic Chemical Release Reporting 52.223-14

6. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $500,000
6.1. Cost Accounting Standards — Educational Institutions FAR 52.230-5
6.2. Administration of Cost Accounting Standards FAR 52.230-6

7. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $550,000
7.1. Price Reduction for Defective Cost or Pricing Data FAR 52.215-10
7.2. Subcontractor Cost or Pricing Data FAR 52.215-12
7.3. Subcontractor Cost or Pricing Data — Modifications FAR 52.215-13

8. FEDERAL REQUIREMENTS ON PURCHASES GREATER THAN $650,000
8.1. Small Business and Small Disadvantaged Business Subcontracting Plans FAR 52.219-9
8.2. Liquidated Damages — Subcontracting Plan FAR 52.219-16

9. AFFIRMATIVE ACTION
The Contractor shall not maintain or provide racially segregated facilities for employees at any
establishment under his control. Contractor agrees to adhere to the principles set forth in Executive
Orders 13672 and 11375, Section 503 of the Rehabilitation Act of 1973, and USC 2012 (Disabled
Veterans and Veterans of the Vietnam Era), and to undertake specifically: to maintain employment
policies and practices that affirmatively promote equality of opportunity for minority group persons and
women; to take affirmative steps to hire and promote women and minority group persons at all job
levels and in all aspects of employment; to communicate this policy in both English and Spanish to all
persons concerned within his company, and to discuss with TTUS the policies and practices relating to
the Contractor’s Affirmative Action program.

10. FEDERAL EQUAL OPPORTUNITY
The Contractor and any Subcontractors shall abide by the requirements of 41 CFR 60-741.5(a). This
regulation prohibits discrimination against qualified individuals on the basis of disability, and requires
affirmative action by covered prime Contractors and Subcontractors to employ and advance in
employment qualified individuals with disabilities.
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DOCUMENT 00821

INSURANCE AND INDEMNIFICATION
JOB ORDER CONTRACTING SERVICES

A. Example standard insurance requirements are shown in Section B. These requirements may change depending on
the scope of work, and could be lessened, or may include any combination of the following:

1. Marine General Liability (MGL) OR Commercial General Liability (CGL) with no waterborne exclusions
including coverage for:

A. Contractual Liability
B. Products and Completed Operations
C. Bodily Injury and Property Damage
D. Terminal Operators/Wharfingers Liability
E. Sudden and Accidental Pollution
F. USL&H
G. MEL
2. Automobile Liability
3. Vessel Hull & Machinery
4. Protection & Indemnity Insurance (including crew)
5. Vessel Pollution Liability
6. Workers’ Compensation
7. Builder’s Risk
8. Surety Bonds

9. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Professional (Errors and
Omissions) Liability

Contractors should include the costs to purchase any additional insurance coverages required in a scope of work in
the bids submitted for that scope of work.”

Stockton Port District Insurance and Indemnification
Job Order Contracting Services
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B. INSURANCE REQUIREMENTS

At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port
satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the following
classes of insurance in the form and with limits and deductibles specified below:

COVERAGE SHALL BE AT LEAST AS BROAD AS INSURANCE SERVICES OFFICE (ISO) CGL
POLICY CG 00 01. NO MODIFICATIONS OR ENDORSEMENTS ARE ALLOWED THAT WOULD
REDUCE, LIMIT, RESTRICT, OR EXCLUDE COVERAGE UNDER THE STANDARD UNMODIFIED ISO
CGL POLICY COVERAGES. PORT ACCEPTANCE OR APPROVAL OF INSURANCE REQUIRED BY
THIS AGREEMENT DOES NOT IN ANY WAY RELIEVE THE SERVICE PROVIDER FROM LIABILITY
UNDER THIS AGREEMENT. MINIMUM COVERAGE REQUIREMENTS ARE:

1. Commercial General Liability (CGL): Insurance Services Office Form CG 00 01 covering CGL on an
“occurrence” basis, including products and completed operations, property damage, bodily injury and
personal & advertising injury with limits no less than $2,000,000 per occurrence. If a general aggregate
limit applies, either the general aggregate limit shall apply separately to this project/location (ISO CG 25
03 or 25 04) or the general aggregate limit shall be twice the required occurrence limit.

2. Automobile Liability: Insurance Services Office Form Number CA 0001 covering, Code 1 (any auto), or
if Service Provider (use how Service Provider is referred to in template contract) has no owned autos, Code
8 (hired) and 9 (non-owned), with limit no less than $1,000,000 per accident for bodily injury and property
damage.
(Not required if Service Provider provides written verification that driving will not be part of scope of work,
all services will be virtual.)

3. Workers’ Compensation insurance as required by the State of California, with Statutory Limits, and
Employer’s Liability Insurance with limit of no less than $1,000,000 per accident for bodily injury
or disease.

(Not required if Service Provider provides written verification it has no employees.)

4. Professional Liability (Errors and Omissions) Insurance appropriates to the Service Provider’s
profession, with limit no less than $2,000,000 per occurrence or claim, $2,000,000 aggregate.

If the Service Provider maintains broader coverage and/or higher limits than the minimums shown above, the Port
requires and shall be entitled to the broader coverage and/or the higher limits maintained by the Service Provider.
Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage shall be
available to the Port.

The insurance policies are to contain or be endorsed to contain the following provisions in each contract. Port
reserves the right to modify these requirements, including limits, based on the nature of the risk, prior experience,
insurer, coverage, or other special circumstances.

1. Additional Insured Status

The Port, its officers, officials, employees, and volunteers are to be covered as additional insureds on the CGL policy
with respect to liability arising out of work or operations performed by or on behalf of the Service Provider including
materials, parts, or equipment furnished in connection with such work or operations. General liability coverage can
be provided in the form of an endorsement to the Service Provider’s insurance (at least as broad as ISO Form CG

Stockton Port District Insurance and Indemnification
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20 10 11 85 or if not available, through the addition of both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG
20 37 if a later edition is used).

2. Primary Coverage

For any claims related to this contract, the Service Provider’s insurance coverage shall be primary and non-
contributory and at least as broad as ISO CG 20 01 04 13 as respects the Port, its officers, officials, employees,
and volunteers. Any insurance or self- insurance maintained by the Port, its officers, officials, employees, or
volunteers shall be excess of the Service Provider’s insurance and shall not contribute with it. This requirement
shall also apply to any Excess or Umbrella liability policies.

3. mbr r L. P

The Service Provider may use Umbrella or Excess Policies to provide the liability limits as required in this
agreement. This form of insurance will be acceptable provided that all of the Primary and Umbrella or Excess
Policies shall provide all of the insurance coverages herein required, including, but not limited to, primary and non-
contributory, additional insured,, indemnity, and defense requirements. The Umbrella or Excess policies shall be
provided on a true “following form” or broader coverage basis, with coverage at least as broad as provided on the
underlying Commercial General Liability insurance. No insurance policies maintained by the Additional Insureds,
whether primary or excess, and which also apply to a loss covered hereunder, shall be called upon to contribute to
a loss until the Service Provider’s primary and excess liability policies are exhausted.

4. Notice of Cancellation

Each insurance policy required above shall provide that coverage shall not be canceled, except with notice to the
Port.

5. Waiver of Subrogation

Service hereby grants to Port a waiver of any right to subrogation which any insurer of said Service Provider may
acquire against the Port by virtue of the payment of any loss under such insurance. Service Provider agrees to obtain
any endorsement that may be necessary to affect this waiver of subrogation, but this provision applies regardless
of whether or not the Port has received a waiver of subrogation endorsement from the insurer.

6. dcceptability of Insurers

Insurance is to be placed with insurers authorized to conduct business in the state with a current A.M. Best’s rating
of no less than A:VII, unless otherwise acceptable to the Port.

7. Yerification of Coverage

Service Provider shall furnish the Port with original certificates and amendatory endorsements or copies of the
applicable policy language effecting coverage required by this clause and a copy of the Declarations and
Endorsements Pages of the CGL and any Excess policies listing all policy endorsements. All certificates and
endorsements and copies of the Declarations & Endorsements pages are to be received and approved by the Port
before work commences. However, failure to obtain the required documents prior to the work beginning shall not
waive the Service Provider’s obligation to provide them. The Port reserves the right to require complete, certified
copies of all required insurance policies, including endorsements required by these specifications, at any time. Port
reserves the right to modify these requirements, including limits, based on the nature of the risk, prior experience,
insurer, coverage, or other special circumstances.

8. Subcontractors

Stockton Port District Insurance and Indemnification
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Service Provider shall require and verify that all subcontractors maintain insurance meeting all the requirements
stated herein, and Service Provider shall ensure that Port is an additional insured on insurance required from
subcontractors.

Failure to comply with these requirements shall be considered a material breach of contract. Service Provider has
read and understands the above requirements and agrees to be bound by them for any work performed for the Port.

B. INDEMNIFICATION REQUIREMENTS:

e CONSTRUCTION CONTRACTS

Contractor shall hold harmless, defend, and indemnify Port and its officers, officials, employees, and
volunteers from and against all claims, damages, losses, and expenses including attorney fees arising out
of the performance of the work described herein, caused in whole or in part by any negligent act or
omission of the Contractor, any subcontractor, anyone directly or indirectly employed by any of them, or
anyone for whose acts any of them may be liable, except such proportional loss or damage found by an
independent fact finder attributable to the active negligence, sole negligence, or willful misconduct of the
Port.

END OF DOCUMENT
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DOCUMENT 00822
APPRENTICESHIP PROGRAM

JOB ORDER CONTRACTING SERVICES

1. COMPLIANCE REQUIRED

A.

Contractor and Subcontractors shall comply with the requirements of California Labor Code
§§1776, 1777.5, and 1777.6 concerning the employment of apprentices by Contractor or
Subcontractors. Willful failure to comply may result in penalties, including loss of the right to Bid
on or receive public works contracts.

2. CERTIFICATION OF APPROVAL

A.

California Labor Code §1777.5, as amended, requires a Contractor or Subcontractor employing
tradespersons in any apprenticeable occupation to apply to the joint apprenticeship committee
nearest the site of a public works project and which administers the apprenticeship program in that
trade for a certification of approval. The certificate shall also fix the ratio of apprentices to
journeypersons that will be used in performance of the Contract. The ratio of work performed by
apprentices to journeypersons in such cases shall not be less than one #our of apprentices work for
every five hours of labor performed by journeypersons (the minimum ratio for the land surveyor
classification shall not be less than one apprentice for each five journeypersons), except:

1. When unemployment for the previous three month period in the area exceeds an average
of 15 percent;

2. When the number of apprentices in training in the area exceeds a ratio of one to five;

3. When a trade can show that it is replacing at least 1/30 of its membership through
apprenticeship training on an annual basis state-wide or locally; or

4. Assignment of an apprentice to any work performed under a public works contract would
create a condition which would jeopardize his or her life or the life, safety, or property of
fellow employees or the public at large or if the specific task to which the apprentice is to
be assigned is of such a nature that training cannot be provided by a journeyperson.

3. FUND CONTRIBUTIONS

A.

Contractor is required to make contributions to funds established for administration of
apprenticeship programs if Contractor employs registered apprentices or journeypersons in any
apprenticeable trade on such contracts and if other contractors on the public works site are making
such contributions.

4. APPRENTICESHIP STANDARDS

A.

Information relative to apprenticeship standards, wage schedules, and other requirements may be
obtained from the Director of the California Department of Industrial Relations, or from the Division
of Apprenticeship Standards and its branch offices.

END OF DOCUMENT

Stockton Port District Apprenticeship Program
Job Order Contracting Services

00822- 1



CIVIL SITE WORK

DOCUMENT 00910
ADDENDA

STOCKTON PORT DISTRICT
JOB ORDER CONTRACTING SERVICES

ADDENDUM NO.

>

This Addendum No. (“Addendum”) is dated the date set forth above and modifies certain Bidding
Documents issued by the Stockton Port District (“Port”) in connection with the Port’s JOB ORDER CONTRACTING
SERVICES. All capitalized terms not otherwise defined herein shall have the meanings provided in the Bidding
Documents. There are no other amendments to the Bidding Documents other than those which are expressly contained
in this Addendum.

ACKNOWLEDGMENT OF RECEIPT OF ADDENDUM NO. FOR THE STOCKTON PORT
DISTRICT JOB ORDER CONTRACTNG SERVICES.

Please sign and return this page only via email to procurement@stocktonport.com to acknowledge receipt

of Addendum No. for this Project consisting of pages.
X
Signature Date
Printed Name
Company Name
END OF DOCUMENT
Stockton Port District Addendum No.
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PART 1 GENERAL

1.1 SUMMARY

A.

SECTION 01100
SUMMARY
Section includes:
1. Summary of Work and Work Restrictions including:

e  Work Covered By Contract Documents

Bid Item, Allowances, and Alternates

Compliance References

Compliance standards

Work Under Other Contracts

Future Work

Work Sequence

Work Days and Hours

Shutdown for Discovery of Cultural Resources

Cooperation of Contractor and Coordination with Other Work
Contractor Use of Site

Air Quality Standards

SWPPP, NPDES Permit

Construction Staking and Monument Protection

Protection of Existing Structures and Underground Facilities
Permits

Port-Furnished Products

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A.

The Work will be set forth in the Detailed Scope of Work for individual Job Orders. The Contractor
is required to complete each Detailed Scope of Work for the Job Order Price within the Job Order
Completion Time. The Contractor will be required to perform Work at any site or facility under the
jurisdiction of the Port.

The use of Job Order Contracting eliminates certain administrative burdens associated with
traditional procurement methods and will enable the Port to efficiently manage the numerous
construction projects required for existing sites and facilities. It is anticipated that having a Job Order
Contracting program as an alternate delivery method to help to expedite procurement timelines
allowing more public work to be accomplished. The Port reserves the right to procure any project
using any contracting method available to the Port.

Unless provided otherwise in the Contract Documents, all risk of loss to Work covered by Contract
Documents shall rest with Contractor until Final Acceptance of the Work.

Cost of maintenance of systems and equipment prior to Final Acceptance will be considered as
included in Bid price and no direct or additional payment will be made therefore.

1.3 BID ITEMS, ALLOWANCES AND ALTERNATES

A. Payment of all items is subject to provisions of Contract Documents.

B. For all Bid items, furnish and install all Work, including connections to existing systems, indicated
and described in Specifications, Drawings, and all other Contract Documents. Work and
requirements applicable to each individual Bid item, or unit of Work, shall be deemed incorporated
into the description of each Bid item (whether Lump Sum or Unit Price).
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C. Description of Bid items are listed by bid item number in Document 00400 Bid Form.
E. Allowances: (N/A)
F. Alternates: (N/A)
1.4 WORK UNDER OTHER CONTRACTS
A. None expected
1.5 FUTURE WORK
A. None expected
1.6 WORK SEQUENCE
A. Construct Work may be completed in stages and at times to accommodate Port operation
requirements during the construction period; coordinate construction schedule and operations with
Port.
1.7 WORK DAYS AND HOURS
A. Work Days and hours: Monday-Friday inclusive, 7:00 a.m.-5:00 p.m. local time.
B. Work at the Site on weekends or holidays is permitted with a minimum 48 hours notice.
C. Contractor will not be permitted to schedule utility shutdowns on Fridays.
1.8 SHUTDOWN FOR DISCOVERY OF CULTURAL RESOURCES
A. If discovery is made of items of historical archaeological or paleontological interest, immediately
cease all Work in the area of discovery. Archaeological indicators may include, but are not limited
to, dwelling sites, locally darkened soils, stone implements or other artifacts, fragments of glass or
ceramics, animal bones, human bones, and fossils. After cessation of excavation, immediately
contact Port. Do not resume Work until authorization is received from Port. When resumed,
excavation or other activities shall be as directed by Port.
1.9 COOPERATION OF CONTRACTOR AND COORDINATION WITH OTHER WORK
A. Coordinate and cooperate with Port and any Port forces, or other contractors and forces, as required
by Document 00700 (General Conditions), Paragraphs 6.B and 6.C.
1.10 PARTIAL OCCUPANCY/UTILIZATION REQUIREMENTS [N/A]
1.11 CONTRACTOR USE OF SITE
A. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and laws.
B. Do not unreasonably encumber Site with materials or equipment.
C. Assume full responsibility for protection and safekeeping of products stored on premises.
D. Move any stored products that interfere with operations of Port or other contractor.
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E. Coordinate parking, storage, staging, and Work areas with Port.

F. Port will provide a storage area for Contractor's equipment and materials. Laydown area shall be
maintained in a neat and orderly fashion and shall not encroach upon existing travel ways and/or
impede upon Port traffic

G. Do not store construction materials in the Dripline of any tree.

H. Prior to commencement of Work or excavation, Contractor and the Port shall jointly survey the area
adjacent to the Project area making permanent note and record of such existing damage such as
cracks, sags or other similar damage. This record shall serve as a basis for determination of
subsequent damage to structures, conditions or other existing improvements due to Contractor’s
operations. All parties making the survey shall sign the official record of existing damage. Cracks,
sags or damage of any nature to the adjacent Project area, not noted in the original survey but
subsequently noted, shall be reported immediately to the Port.

L Contractor shall follow all City ordinances in force during the duration of this Contract.

J. It is essential that the Contractor perform the Work with as little interference and disturbance as
possible to the surrounding neighborhood.

K. When suspect materials, outside the scope of Work, are encountered during the Work or restoration
process, the Contractor shall immediately contact the Project Manager for evaluation and approval
of the methods for dealing with the material.

L. Existing site conditions and restrictions: No work to be performed below Mean High Water.
Shipping routes and lanes must remain unobstructed during scheduled shipping dates.

M. Occupancy of adjacent facilities: Berths 7 and 8 are active berths receiving multiple docking
ships per week. Access must be maintained on all scheduled arrival and departure dates for
shipping.

N. Codes: Comply with applicable codes and regulations of authorities having jurisdiction.

Submit copies of inspection reports, notices and similar communications to Engineer.

0. Dimensions: Verify dimensions indicated on drawings with field dimensions before
fabrication or ordering of materials. Do not scale drawings.

P. Existing Conditions: Notify Engineer of existing conditions differing from those indicated on
the drawings. Do not remove or alter structural components without prior written approval.

Q. Coordination:
e Coordinate the work of all trades.
e  Verify location of utilities and existing conditions.

R. Installation Requirements, General:
1. Inspect substrates and report unsatisfactory conditions in writing.

2. Do not proceed until unsatisfactory conditions have been corrected.
3. Take field measurements prior to fabrication where practical. Form to required shapes
and sizes with true edges, lines and angles. Provide inserts and templates as needed for

work of other trades.

4.  Install materials in exact accordance with manufacturer's instructions and approved
submittals.

5. Install materials in proper relation with adjacent construction and with proper
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appearance.

6.  Restore units damaged during installation. Replace units which cannot be restored at no
additional expense to the Owner.

7. Refer to additional installation requirements and tolerances specified under individual
specification sections.

S. Limit of Use: Limit use of work as indicated. Keep existing roadways, entrances, and
shipping lanes clear.

1.12 AIR QUALITY STANDARDS

A. Ensure that idling time for all heavy equipment is minimized to reduce on-Site emissions.
B. Maintain equipment in good mechanical condition.

C. Cover trucks hauling dirt.

D. Limit dust emissions during periods of high winds (greater than 15 miles per hour).

E. Replace ground cover in disturbed areas as soon as possible.

F. Enclose, cover, water, or apply soil binders to exposed stockpiles.

G. Remove earth tracked onto neighboring paved roads at least once daily.

H. Limit equipment speed to 10 miles per hour in unpaved areas.

L Control dust and water at Site, during all phases of construction and on non-working days, until
Final Completion.

J. Without limiting the foregoing, at least fifty percent (50%) of off-road diesel-powered construction

equipment greater than 50 horsepower used by Contractor at the East Complex must be equipped
with Tier 1 or cleaner engines, as defined in the U.S. EPA Nonroad Diesel Engine Rule (2204).
Equipment not designed Tier 1 by the manufacturer may achieve the emissions requirement
d4scribed herein by retrofitting the equipment with the highest level of CARB-Verified Diesel
Emission Control System (VDECS) that is available.

1.13 SWPPP, NPDES Permit

A. Requirements for Storm Water Pollution Prevention Plan (SWPPP) and Compliance with State
General Construction Activity Storm Water NPDES Permit are contained in Section 01340 (Safety
Submittals).

Port’s normal approval time for the Fact Sheet is fourteen (14) days.

(For further information or assistance, contact Environmental Manager, Jason Cashman at the
Stockton Port District.)

When the area of land to be disturbed is one (1) or more acres the contractor must complete and
submit a “Notice of Intent” to the State Water Resources Control Board (SWRCB) and complete
any and all other requirements of the SWRCB. When the contractor receives approval from the
SWRCB, he shall immediately notify the Port and submit in writing a copy of the Notice of Intent
and Storm Water Pollution Prevention Plan.

(For further guidance, please refer to website: www.swrcb.ca.gov)
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CONSTRUCTION STAKING AND MONUMENT PROTECTION

A.

Notify Port 3 Business Days prior to the need for initial staking. Port will provide engineering
surveys to establish construction stakes that in Port’s judgment are necessary to enable Contractor
to proceed with the Work.

If Contractor finds any additional staking necessary, notify Port in writing 2 Business Days in
advance. Port shall have no liability for any inadequacy unless Contractor notifies Port and Port
fails to cure within 3 Business Days of such notice.

Contractor shall be responsible for laying out the Work, shall protect and preserve the established
construction stakes and property monuments, and shall make no changes or relocations without the
prior written approval of Port. Whenever Contractor knows or reasonably should know that any
Work activity is likely to damage or destroy any construction stakes or property monuments, or
require relocation because of necessary changes in grades or locations, provide at least 2 Business
Days advance notice to Port. In any event, notify Port whenever any construction stakes or property
monuments are lost or destroyed or require relocation because of necessary changes in grades or
locations. Port shall replace or repair construction stakes or property monuments at Contractor’s
expense.

Perform brush clearing and traffic control, as necessary, in Port’s sole judgment.

Illegible survey requests or requests for surveys without proper (at least 3 Business Days)
notification may result in delayed surveys. No extension of Contract Time will be allowed due to
such delays.

If Port’s survey crews are not available to perform the survey staking following proper notification,
Contractor shall provide its own survey staking. Provide Port with Contractor’s survey staking
information in writing within 3 Business Days after it becomes available to Contractor.

PROTECTION OF EXISTING STRUCTURES AND UNDERGROUND FACILITIES

A.

The Drawings may indicate existing above- and below-grade structures, drainage lines, storm drains,
sewers, water lines, gas lines, electrical lines, hot water lines, and other similar items and
Underground Facilities that are known to Port.

Where overhead service to a structure, known to receive service, does not exist, then underground
service shall be assumed to exist.

Attention is also directed to the existence of overhead power and telephone lines.

Perform pot-holing by hand within 24 inches (in any direction) of the Underground Facilities. This
may be done on an area-by-area basis, but shall be accomplished at least 7 Days in advance of the
date of construction within such area.

In addition to reporting, if a utility is damaged, Contractor must take appropriate action as provided
in Document 00700 (General Conditions).

Additional compensation or extension of time on account of utilities not indicated or otherwise
brought to Contractor’s attention including reasonable action taken to protect or repair damage shall
be determined as provided in Document 00700 (General Conditions).

PERMITS

A.

Permits that may be required, such as electrical, mechanical, rail road clearance, fire prevention,
irrigation, grading, slope protection, tree cutting, etc., shall be obtained by Contractor.
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PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF DOCUMENT
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DOCUMENT 01100-A
SPECIAL PROVISIONS ATTACHMENT A

SECTION A - TECHNICAL SPECIFICATIONS

1.0 SUPPLEMENTAL ADMINISTRATIVE CONDITIONS

1.0.1  The supplemental administrative conditions modify certain project manual sections here in below.
Section 00510

Notice of Award

Before you may start any Work at the Site and Within 21 Days from Notice of Award, as according to the Notice to
Proceed, you must:

a. Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety Submittals).

b. Submit an approved fire protection plan, if applicable.

c. Submit and obtain Port approval for Traffic Control Plan 14 days prior to commencement of work and Within 21
Days from Notice of Award.

d. Submit to the port a copy of any and all necessary permits for this project.

Section 00550

Notice To Proceed

Before you may start any Work at the Site and Within 21 Days from Notice of Award, you must:
Section 00700

15. WORKING CONDITIONS AND PREVAILING WAGES

I.  Shoring Safety Plan

1. Twenty one Days from Notice of Award Contractor shall submit to Port a detailed plan showing the shoring,
bracing and sloping design and other provisions to be made for worker protection from the hazard of caving
ground during the excavation, as required by Labor Code Section 6705. Where Work will be performed within
the zone of influence of a live railroad, Contractor shall prepare shoring plan including the loading
requirements of Cooper E-80. A civil or structural engineer registered in California shall prepare and sign any
plan that varies from the shoring system standards established by the State Construction Safety Orders.

Section 01200
1.7 Progress Payments

C. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance with
generally accepted accounting practices. In addition:

1. On or before the 20th Day of each month (but after receipt of Port’s approval of the updated Schedule as required
by Section 01320 (Progress Schedules and Reports)), Contractor shall submit to Port an Application for Payment for
the cost of the Work put in place during the period from the First day of the month and projected to the last day of
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the month. Such Applications for Payment shall be for the total value of activities completed or partially completed,
including approved activity costs, based upon Schedule of Values prices (or Bid item prices if unit price) of all labor
and materials incorporated in the Work up until midnight of the last Day of that one month period, less the aggregate
of previous payments. Accumulated retainage shall be shown as separate item in payment summary. Contractor shall
submit in a form acceptable to Port an itemized cost breakdown of Contractor’s record of Cost of the Work together
with supporting data and any certification required by Port. If Contractor is late submitting it’s Application for
Payment, that Application may be processed at any time during the succeeding one-month period, resulting in
processing of Contractor’s Application for Payment being delayed for more than a Day for Day basis.

Section 01250

Section 01330
1.4. SAFETY PLAN AND ACCESS PLAN

A. Submit two (2) copies of Safety Plan and Access Plan specific to this Contract to the Port within 21 Days
from Notice of Award. The access plan will show the contractor's proposal for limiting site access. The
fencing plan will show where fencing and other access inhibitors will be located in order to protect open
trenches and other hazardous areas.

Section 01340
1.3 Plans and Programs

B. The following Plans and Programs must be made available within 21 Days from Notice of Award and prior
to start of any work.

Injury and Illness Prevention Program, in accordance with CCR Title 8, Section 3203 (Cal/OSHA).
Hazard Communication Program, in accordance with CCR Title 8, Section 5194 (Cal/OSHA)
Respiratory Protection Program, in accordance with CCR Title 8, Section 5144 (Cal/OSHA).
Confined Space Entry Program, in accordance with CCR Title 8, Article 108. (Cal/lOSHA).
Lockout/Tagout Program, in accordance with CCR Title 8, Sections 3314 and 2320 (Cal/OSHA).
Name of individual(s) having current Red Cross-equivalent first aid and CPR training.

Trenching and Shoring Plan, in accordance with CCR Title 8, Article 6 (Cal/OSHA).

NNk WD -

1.0.2 NOT USED
1.0.3 QUANTITIES

The preliminary estimate of the quantities of work to be done and materials to be furnished as shown in the proposal
are approximate only, being given as a basis for the comparison of bids. The Stockton Port District does not expressly
or by implication agree that the actual amount of work will correspond therewith but reserves the right to increase or
decrease the amount of any class or portion of the work or to omit portions of the work that may be deemed necessary
or expedient by the Engineer.

Additions or deletions in the quantity of work, as set forth in these specifications and accompanying drawings for
lump sum items may be ordered by the Engineer after the contract price has been adjusted accordingly to the
satisfaction of both the Contractor and the Stockton Port District and they have been accepted in writing by the
Engineer.
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1.0.4 MATERIALS

The Contractor shall furnish for use under these special provisions all materials required to complete the project.
Whenever any material is specified by name and/or number thereof, such reference shall be deemed to be used for the
purpose of facilitating a description of the materials and establishing quality and shall be deemed and construed to be
followed by the words, "or approved equal." No substitution will be permitted which has not been submitted (30)
days prior to installation for approval by the Engineer. Sufficient description literature and/or samples must be
furnished for any materials submitted as "equal" substitutes.

All materials shall be guaranteed for a period of one (1) year against material defects and workmanship.

1.0.5 SCHEDULING PROJECT WORK

Prior to any work, the Contractor shall furnish the Engineer with a work progress schedule in writing delineating the
anticipated work procedure. This schedule shall be kept current, and the Engineer shall be notified in writing 48 hours
in advance of any variation thereof. The Contractor shall also supply the Engineer with a telephone number or numbers
where a duly authorized representative of the Contractor may be reached at any time and are able to direct work. The
contractor must be prepared to have submittals completed within the first twenty-one (21) days after Notice of Award.
Adverse Weather Days: The Contractor must include allowance for weather delays based on the average number of
days per month with greater than or equal to 0.25 inches of precipitation based on historical precipitation data for the
project location. The schedule must identify and reflect these anticipated adverse weather delays for weather
dependent activities.

1.0.6  CONSTRUCTION RIGHT-OF-WAY

The Stockton Port District has acquired the necessary permits and agreements to perform the work within the area in
which the improvements and appurtenances shall be located.

The Contractor shall make their own arrangements and pay all expenses for additional area required by the Contractor
outside of the limits of the project, unless otherwise provided in the Special Provisions.

1.0.7 DISPOSAL OF REMOVED MATERIALS

A. Regulation of Removed Materials: Dispose of debris, rubbish, scrap, and other non-salvageable materials
resulting from removal operations with all applicable federal, state and local regulations.

B. Removal from Port Property: Transport waste materials removed from deconstructed structures, from project
site for legal disposal.

C. REUSE OF SALVAGED ITEMS Replace items damaged during removal and salvage operations or restore
them as necessary to usable condition before reinstallation.

D. Disposal Location: Disposed materials may be delivered to a location within 2,500 feet determined by port
for disposal.

1.0.8 PORT OF STOCKTON ORGANIZATIONAL STRUCTURE

All communication is processed through the Construction Management (CM) team. The Port of Stockton
organizational structure for construction has been attached below for the contractor's reference.
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2.0 MATERIALS
2.0.1 CONCRETE
Concrete shall conform to the requirements of Section 90 of the Standard Specifications.

Concrete curbs, gutters, and sidewalks shall conform to the requirements in Section 73, "Concrete Curbs and
Sidewalks," of the Standard Specifications, the Standard drawings, and these Technical Specifications.

All concrete work shall be constructed true to grade, alignment and neatly placed to the dimensions shown on the
plans.

Concrete placed as a repair shall include reinforcing steel dowels drilled and placed at 18-inches on center.
Reinforcing steel dowels shall be 5/8” x12” and embedded into existing concrete 6-inches with high strength epoxy,
Simpson Set XP or equal. Reinforcing steel bars shall be a minimum of 6-inches from the edge of existing concrete.
Dowels shall conform to City of Stockton Standard Plans.

Concrete to be placed for sidewalk shall be placed over 4-inches of class II aggregate base and shall have a minimum
relative compaction of 90%. Concrete shall conform to City of Stockton Standard Plan No. R-50 through R-55.

The price of the item bid for this work shall include full compensation for furnishing all labor, materials, tools,
equipment, excavating, removal and disposal of excess material, setting and removal of forms, placing concrete around
columns, required doweling, required steel reinforcement, placing concrete slab and walkway and all incidental work
necessary to complete the project as shown on the plans and described herein. Any bid item that contains the words
“repair concrete” or “replace concrete” or “including surface restoration” shall include costs for such quantity as
reasonably assumed by the Contractor.

2.0.2 AGGREGATE BASE

Aggregate base shall be class 2 and shall conform to the provisions in Section 26, "Aggregate Bases" of the Standards
Specifications and these Technical Specifications.

The aggregate shall be a maximum 3/4" size and graded per 26-1.02A of Standard Specifications and placed on a
prepared subbase at a specified depth as shown on the plans.

Aggregate bases shall be delivered in uniform mixtures and free from pockets of coarse or fine material. Where
required thickness is 0.50 foot or less, the base may be spread and compacted in one layer. In areas where the thickness
is more than 0.50 feet, the base material shall be spread and compacted in two (2) layers of approximately equal
thickness. Each layer shall be spread and compacted in a similar manner. The finish surface of the base shall not vary
more than 0.05 foot above or below the established grade.

The price paid for aggregate base shall include full compensation for furnishing all labor, materials, tools, and
equipment for doing all work involved in placing and compacting the aggregate base as shown on the plans and as
specified under the Standard Specifications and these Technical Specifications, and no additional compensation will
be allowed.

2.0.3  ASPHALT CONCRETE

Asphalt Concrete shall conform to the requirements in Section 39, "Asphalt Concrete," of the Standard Specifications
and these Technical Specifications.

Asphalt concrete shall be Type "A." Aggregate shall conform to the 1/2-inch maximum coarse or medium grading as
determined by the Engineer. At the contractor's option, and with approval of the Port of Stockton Engineer, aggregate
may be 3/4-inch maximum, medium grading, with the exception of the final course.

Aggregate conforming to the 3/8-inch maximum grading will be permitted for use in driveways, dikes, as leveling course
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and other areas with approval of the Engineer.

The amount of asphalt binder to be mixed with the aggregate shall be between 5 percent and 7 percent by weight of the
dry aggregate. The performance grade of the asphalt binder shall be PG 64-10 unless otherwise shown on the plans.

Paint binder (tack coat) shall be applied at a rate of approximately 0.05 gallons per square yard, unless
otherwise shown on the plans.

When the asphalt concrete is to be produced in a batch plant, the asphalt concrete shall be proportioned and mixed by
the automatic method. The provisions of Section 39-3.03A(1) shall not apply.

All steel-tired rollers shall be of the tandem type.

The dumping of material in a window, in accordance with Section 39-6.01, shall be limited to 750 feet in advance of the
paving machine unless otherwise permitted by the Engineer.

Unless otherwise shown on the plans, asphalt paver-equipment used to place asphalt concrete shall be equipped with full
automatic screed and grade sensing controls, which shall control the longitudinal grade and transverse slope of the
screed. The controls shall be actuated by grade and slope references.

Corrections on account of deviations from the references shall be longitudinal grade and transverse slopes shall be
furnished and installed by the Contractor.

Should the Contractor elect to use a ski device sensing from subgrade for longitudinal control, the minimum
length of the device shall be 30 feet. The device shall be a rigid unit mounted on multiple supports. Each
support shall act independently of others and the finished grade shall not be affected by the action of a single
support.

When the asphalt concrete gutters are designated on the plans, a stringline or wire grade reference shall be
required to control longitudinal grade of the gutter. The gutter shall be water tested before acceptance.

The maximum deviation from a true grade shall not result in ponding water for depth exceeding 0.04 foot.

Surfacing operations shall be conducted in such a manner that, at the end of each day's work, the distance
between the ends of adjacent surfaced lanes shall not be greater than can completed in the following day of
normal surfacing operations.

Portable delineators in conformance with Section 12-3,-04, "Portable Delineators," of the Standard Specifications shall be
furnished and placed at a maximum spacing of 300 feet on tangents and 100 feet on curves along any edge of new surfacing
which has a drop off of more than 0.10 foot. Delineators shall be staggered when required on both sides of traffic.

2.04 POLYVINYL CHLORIDE (PVC) SEWER PIPE

PVC sewer pipe and fittings for gravity applications shall be type PSM SDR26 per ASTM 3034 for 4” — 15” diameter
pipe, and type PS46 PVC per ASTM F679 for 18” — 24” diameter pipe. PVC sewer pipe for forcemain applications shall
conform to the requirements of AWWA C900, DR18 pipe. Pipe joints shall be rubber gasket bell joints and comply with
ASTM D3139. Fittings shall be ductile iron conforming to AWWA 153 (250 psi working pressure). All joints shall
comply with AWWA C111.

Services shall be per the City of Stockton Standard Plan No. S-16.

Sanitary cleanouts shall conform to City of Stockton Standard Plan No. S-18.

2.0.5 SEWER MANHOLE

Sanitary sewer manholes shall conform to the City of Stockton Standard Plan S-10 , as modified per the project plans and
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these specifications.

Manholes to be constructed on the existing sewer pipe shall allow the sewer system to remain active while manhole
construction is completed. Possible methods are to plug the existing pipe and monitor, a trucked bypass, or construct
around existing or temporary pipe. Manhole base shall have a minimum of 6 inches of % inch Class I crushed aggregate
underneath. Manhole excavation shall be shored per OSHA requirements. Laying back the excavated area is not
acceptable. Backfill to be compacted per City of Stockton Standard Plan R-36.

The unit price cost for the “Furnish and Install Sanitary Sewer Manhole” bid items constitutes full compensation for labor,
equipment, and materials required to complete the work associated with, but not limited to, excavation, saw cutting,
material disposal, manhole installation, rim elevation adjustments, connection to sanitary sewer pipes, backfill/compaction,
shoring, surface restoration with original material including any aggregate base, asphalt concrete, or concrete required,
sewer bypass, dewatering, pot holing, exploratory excavation, and fence removal and replacement, if applicable.

2.0.6 TRAFFIC STRIPES AND PAVEMENT MARKINGS

Materials for traffic stripes and pavement markings shall conform to the provisions in Section 84 of the Standard
Specifications and shall be thermoplastic. In the case where only a portion of a pavement marking is disrupted, the entire
pavement marking element shall be replaced, including removal of existing markings if necessary.

Full compensation for replacing traffic stripes and pavement markings shall be considered as included in the price paid
for the associated contract items of work, and no additional compensation will be allowed therefor.

2.0.7  PIPE COUPLERS

Couplers for connecting existing sewer pipe to new pipe shall be Fernco, standard flexible couplings for connections that
will be receiving CIPP liner inside the pipe, and strong back series for all other connections, as are appropriate for the types
of pipes being joined, or an approved equal. They shall be supplied in the correct size as dictated by size of the pipe being
repaired and installed per the manufacturer’s recommendations. Costs shall be included in the price for the related work and
no additional compensation will be allowed.

2.0.8  PIPE BEDDING

Material to be imported sand or an approved clean granular material free of all lump and debris etc., having the
following grading:

e 100% passing %"

e 5% -20% passing No. 200

e  Minimum sand equivalent = 20

2.0.9 CHAIN LINK FENCE AND GATES

Remove and replace fence for access as needed. All removed fencing shall be replaced in kind. Temporary fencing
must be of the same type of fence that is removed and installed at the end of every shift. Temporary fencing to provide
the same level of security as the existing fence. Fencing and gates with barbed wire shall conform to the provisions
in Section 80 of the Caltrans Standard Specifications and Caltrans standard plan AS8S.

2.0.10  CONTROLLED LOW-STRENGTH MATERIAL

The CLSM shall comply with UPRR requirements for abandoning in place. The CLSM material shall have an
unconfined compressive strength of 300psi. The mixture shall consist of water, Portland cement, fly ash, and sound
fine or coarse aggregate or both. The mix design shall allow adequate flowability without segregation of aggregates.
Hardening time is of prime importance and CLSM should develop 50psi in one hour.
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2.0.11 HIGH VISIBILITY FENCE

High visibility fence shall conform to the requirements in Section 16-2.03, "Temporary High-Visibility Fence," of the
Standard Specifications.

2.0.12  CURED IN PLACE PIPE (C.I.P.P.)

Cured in place pipe to be used for Sanitary Sewer rehabilitation shall conform to the project plans and these Technical
Specifications. The C.I.P.P. shall be continuous, tight fitting and extend the entire length of the original pipe segment.

Materials

Liner tube — the tube shall consist of one or more layers of absorbent non-woven felt fabric and meet the requirements of
the applicable sections of ASTM F1216, ASTM 1743 or ASTM D5813.

Resin — The resin system shall be a corrosion resistant polyester or vinyl ester system including all required catalysts,
initiators that when cured within the tube create a composite that satisfies the requirements of ASTM F1216, ASTM D5813
and ASTM F1743 and the physical properties herein. The resin shall produce a CIPP that will comply with the structural
and chemical resistance requirements of this specification.

Structural Requirements

The cured pipe shall meet the structural requirements of ASTM F1216. The liner thickness shall have a minimum nominal
pre-installation thickness of 4.5mm, or alternately, as designed by the Contractor per ASTM F1216.

Testing and Inspection

The C.I.P.P. material shall have been previously tested to determine the flexural creep and chemical resistance of the
product. Chemical resistance shall meet the requirements of ASTM F1216. Field samples shall be taken consistent with
ASTMF1216 and laboratory tested to verify the C.I.P.P. meets the structural requirements defined herein. Visual
inspection shall include probing to assure the layers of the cured C.I.P.P. are uniformly bonded and inseparable,
confirmation that the hydraulic cross section has been maintained as large as possible and a video inspection of the entire
length of the installed C.I.P.P. Failure of any of the above parameters could result in the rejection of the finished product.

Installation requirements and responsibility.

Installation of the C.I.P.P. shall be in accordance with ASTM F1216 or ASTM F1743. Manufacturer's recommendations
that are not in conflict with the applicable ASTM Standard shall also be considered. Prior to installation, the Contractor
shall verify the pipe condition and location of all service laterals by video inspection. Contractor shall also clean the
existing pipeline and perform any repairs deemed necessary by the Port of Stockton. Public Notification is required for
any service or access interruptions to the existing business in the affected area. The Contractor will be responsible for the
design, setup and operation of the sewer bypass and will coordinate scheduling of such with the Port of Stockton.

Service Reconnections.

After the curing process is completed, the Contractor shall reinstate all existing service connections. This shall be done
by the internal remote cutting method and monitored by video. The remote cutting shall result in neat, clean circular
opening concentric with the service connection pipe and shall have no jagged edges or shelves.

Product and Manufacturer/Installation Requirements.

The proposal C.I.P.P. product shall be commercially proven product evidenced by at least five successful wastewater
installations and this shall be documented to the satisfaction of the Port of Stockton. The manufacturing processes shall
operate under a quality management system which is third party certified to ISO 9000 and proof of this certification is
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required. All required product testing for structural performance shall be third party verified.

The Contractor/Installer shall have at least 5 years active experience in commercial installations or must have successfully
installed 500,000 linear feet of C.I.P.P. in wastewater applications. Any onsite superintendent or project manager must
have a minimum of 2 years of C.I.P.P installation experience and shall be present during the C.I.P.P installation.

Stockton Port District 01100-A-9
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3.0 CONSTRUCTION DETAILS
3.0.1  EXISTING FACILITIES

Protection of existing facilities shall conform to all the applicable provisions in Section 15 of the Standard
Specifications and these Technical Specifications.

All known obstructions to the work are indicated on the attached plans. However, the Port of Stockton cannot guarantee
the accuracy of this information. The Contractor will be held responsible for the maintenance and protection of or damage
of existing facilities, structures, obstructions, and all underground facilities shown on the plans or brought to the
Contractor’s attention during the contract.

The Contractor shall notify owner agencies for locations of utilities or facilities prior to excavation. Any damage, which is
caused by the operations of the Contractor to any facility, utility, or structure, shall be immediately repaired by him to the
satisfaction of the owning agency and the Engineer and no extra work or additional payment will be allowed or made for any
repair of utilities, facilities, or structures damaged by the Contractor.

The existing sewer and water systems must be kept operational throughout construction. After completion of
construction, the old pipe shall be shut down, abandoned in place and filled with concrete where specified. The
Contractor shall coordinate with Port of Stockton staff when shut downs and bypasses of the existing systems are needed.
The Contractor shall submit a sewer bypass plan or temporary water supply plan for Port of Stockton review and
approval.

3.0.2 DUST CONTROL AND WATERING

Dust control and watering shall conform to the provisions in Section 10 and 17 of the Standard Specifications and
these Technical Specifications.

At the request of the contractor, water for dust control and project construction will be furnished by the Port of
Stockton without cost to the Contractor. Water is available from fire hydrants. Necessary precautions to prevent dust
nuisance shall be taken during all phases of construction, on non-working days, and to final acceptance of the work.

Full compensation for furnishing watering equipment and applying water shall be considered as included in the price paid
for the various contract items of work, and no additional compensation will be allowed therefor.

3.0.3  ADJUSTING FRAMES AND COVERS TO GRADE

Upon completion of placing the asphalt concrete, the Contractor shall be required to adjust all existing manhole frames,
water valve frames, and miscellaneous facilities to within 1/8 inch of finished grade using new materials similar in
character to those in the original structure. Raising devices may not be used without approval of the Port of Stockton
Engineer. Frames and covers broken or lost as a result of the Contractor's operations shall be replaced with new frames
and covers conforming to the appropriate Standard Plan. Payment for adjusting manhole frames, water valve frames, and
other miscellaneous facilities to grade shall be included in the contract price paid per the appropriate contract item for
installing asphalt concrete and shall include full compensation for furnishing all labor, materials, adjusting facilities to
grade, as shown on the plans and as specified under these Technical Specifications, and no additional compensation will
be allowed therefore.

3.04  FINISHING ROADWAY

Finishing roadway shall conform to the provisions in Section 22 of the Standard Specifications and these Technical
Specifications.

Upon completion of the work, and prior to requesting final inspection, the work area shall be thoroughly cleaned of all

rubbish, construction forms, stakes, excess material, and equipment, and all portions of the work shall be left in a neat and

Stockton Port District 01100-A-10 Special Provisions
Job Order Contracting Services Attachment A



CIVIL SITE WORK

orderly condition. The final inspection will not be made until this has been accomplished.

Full compensation for finishing roadway shall be considered as included in the price paid for the various contract items of
work requiring finishing, and no additional compensation will be allowed therefore.

3.0.5 TRAFFIC CONTROL

Traffic control shall conform to the applicable provisions in Section 12 of the Standard Specifications, the MUTCD
California Supplement, and these Technical Specifications. The Contractor will be required to keep all residents and
businesses notified of the work schedule as it affects their access. The roads shall remain open at all times. If the contractor
anticipates a necessary road closure, he shall inform the Port of Stockton of such 7 days in advance, receive Port of Stockton
permission and prepare a detour plan acceptable to the Port of Stockton.

Contractor shall submit a traffic control plan. The traffic control plan shall address all aspects of the project and
demonstrate adequate safety for the entirety of the project. Traffic control plan shall also detail traffic safety outside of
working hours.

The Contractor shall be responsible for supplying, installing and maintaining such fences, barriers, lights, signs and
flagging personnel as are necessary to give adequate warning to the public at all times that the road or street is under
construction and of any dangerous conditions to be encountered as a result thereof.

All barricades to be used at night shall be reflectorized with "reflective sheeting" a minimum of fifty (50) square inches of
reflective sheeting shall be used on each side of the barricade. Reflective-type paint will not be acceptable.

All flagging personnel shall wear brilliant fluorescent red or orange jackets while flagging traffic.

3.0.6 LAYING PIPE

Exploratory excavation (potholing) is required prior to construction for all locations where new pipe installation is crossing
existing utilities within 1 foot vertically or where new pipe is designated to connect to existing utilities. The contractor
shall attempt to identify crossing conflicts a minimum of 80 feet ahead of pipe installation operations to allow for making
elevation adjustments without installation of fittings. Costs for this work shall be included in the price for installation of
the new pipe.

Each section of pipe and each fitting shall be thoroughly cleaned out before it is installed. All pipe, fittings, valves, etc.,
shall be carefully lowered into the trench by suitable tools or equipment, in such manner as to prevent damage to the pipe,
lining, coating, fitting, or other appurtenances. Under no circumstances shall pipe or accessories be dropped into the
trench. The pipe shall be laid true to line, with no visible change in alignment at any joint, unless curved alignment is
shown on the plans. Where curved alignment is shown on the plans, the maximum deflection recommendation for the
type of pipe and joint being used shall be adhered to.

Whenever pipe laying is discontinued for short periods, or when work is stopped at the end of the day, the open ends of all
mains shall be closed with watertight plugs or bulkheads.

The plug or bulkhead shall not be removed unless or until the trench is dry.

Trench backfill shall conform to City of Stockton Standard Plan No. R-36 and any additional details shown on the project
plans. The Contractor is responsible for providing and paying for compaction testing on the trenches to assure compliance
with the project standards. Testing shall be done by an approved third party. At the beginning of backfill operations, the
soil technician shall be onsite to observe the backfill and compaction methods and test the backfill at various depths as
determined by the Port of Stockton Inspector. Subsequently, a compaction test is required every 200 feet at approximate
locations determined by the Port of Stockton. If the initial compaction tests are failing, the soils technician may make
suggestions for alternate backfill materials or methods. All testing results shall be supplied to the Port of Stockton in
writing in a timely manner. Costs for compaction testing shall be included in the contract price for pipe installation.
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Hot Mix Asphalt shall be placed per Section 39 of the Standard Specifications and shall be placed as Minor Hot Mix
Asphalt. Minor Hot Mix Asphalt shall receive compaction efforts using the Method Specification per Section 39 of the
Standard Specifications.

All pipe installations shall include detectable warning tape placed over the pipe per the manufacturer’s recommendations.
It shall be appropriately sized, colored and labeled per the type of pipe being installed.

All bolts shall be coated in Metal Guard No. 301.

Sewer pipe installed through steel casings shall include the costs for furnishing and installing casing spacers, bell restraints,
sand fill and casing end seals.

Payment for all pipe installations shall include costs of all necessary fittings and other appurtenances whether implied or
stated.

3.0.7  TESTING OF SEWER MAINS

Newly installed sewer mains manhole to manhole shall be balled and flushed, pressure tested at 4 1bs. for 4 minutes with
no loss, mandrelled and T.V. inspected. Section 71-1.11e of the City of Stockton Standard Specifications applies to newly

installed sewer mains manhole to manhole.

It shall be Contractor’s responsibility to locate and repair the points of line failure; fill, recompact the trench, and retest the
section of line in the event the line fails the leakage test.

Payment for testing pipe shall be included in the contract price for pipe installation per linear foot of pipe.
3.0.8  PIPE LINE ABANDONMENT

Pipelines that are designated to be abandoned in place shall adhere to this specification and the project plans. Pipes shall
be drained and plugged with 12 of concrete at each end of the abandoned segment.

3.09 SURVEYING

The Port of Stockton will provide one set of survey stakes for the required work. It is the Contractor's responsibility to
protect said survey markers. Additional survey work and re-staking of lost or destroyed survey markers will be done by
the Port of Stockton at the Contractor's expense.

3.0.10 CLEANUP

This work shall consist of cleaning up of the site and facility.

Upon completion of the work, the Contractor shall clean the site of all debris and waste materials.
All concrete edges of the walkways shall be backed with dirt and tamped in place.

No measurement for separate payment shall be made for any of the work specified in this section, and all costs in
accordance therewith shall be considered as included in the contract price for the item to which the work is pertinent.

END OF DOCUMENT
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Port of Stockton

Construction Management Fact Sheet
If required by a Job Order, successful Bidder must complete and sign the Construction Management Fact Sheet.

NOTE: This fact sheet is required to be completed and signed by the construction project
owner/operator who plans to conduct construction activities on Port property. This form must be
submitted to the Port of Stockton’s Environmental Department prior to the commencement of soil
disturbing activities. For sites:

U Lessthanoneacre: Submit Sections 1, 2, 4, and 5 at least 3 business days prior to the start
of soil disturbing activities. Applies to CGP Waiver projects.

U One acre or greater: Submit Sections 1, 2, 3, and 5 at least 5 business days prior to start of
soil disturbing activities

A Notice to Proceed is required before any construction activities commence and will be issued once all
required documentation and documents have been approved.

Section 1: Contact Information

PROJECT OWNER’S NAME:

Address:

PROJECT MANAGER:

Company Name:

Telephone #:

Email Address:

ON-SITE RESPONSIBLE PERSON:

Company Name:

Telephone #:

Email Address:

Section 2: General Project Information

Project Name:

Location

Start Date: Est. Completion Date:

Project Size: U Acres or U Sq. Feet

Only complete Section 3 if the project has soil disturbance equal to 1 acre or greater or is part of a
larger common plan and it is not a “waiver” site as described by the Construction General Permit:

Section 3: Construction General Permit Information

Risk Level / LUP Type (circle one): Risk Level 1 Risk Level 2 LUP Type 1 LUP Type 2

WDID #:

QSD (Name and Company):

Telephone #:

Email Address:

QSP (Name and Company):

Telephone #:

Email Address:
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CASQA BMP Fact Sheets can be obtained at: www.casga.org
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Section 4: Small Site Water Pollution Control Plan

Waste Management BMPS: v indicates mandated BMP

CASQA Fact | BMP Name Meets a BMP used If not used, state reason:
Sheet Minimum
Requirement YES | NO
WM-01 Material Delivery and Storage v
WM-02 Material Use v
WM-03 Stockpile Management v
WM-04 Spill Prevention and Control v
WM-05 Solid Waste Management v
WM-06 Hazardous Waste Management v
WM-07 Contaminated Soil Management
WM-08 Concrete Waste Management v
WM-09 Sanitary-Septic Waste Management v
WM-10 Liquid Waste Management

Alternate BMPs Used:

If used, state reason:

Erosion Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

CASQA Fact | BMP Name Meets a BMP used If not used, state reason:
Sheet Minimum
Requirement YES | NO
EC-1 Scheduling v
EC-2 Preservation of Existing Vegetation
EC-3 Hydraulic Mulch *
EC-4 Hydroseed *
EC-5 Soil Binders *
EC-6 Straw Mulch *
EC-7 Geotextiles and Mats *
EC-8 Wood Mulching *
EC-9 Earth Dike and Drainage Swales
EC-10 Velocity Dissipation Devices
EC-11 Slope Drains
EC-12 Stream Bank Stabilization
EC-14 Compost Blankets *
EC-15 Soil Preparation-Roughening v
EC-16 Non-Vegetated Stabilization *
WE-1 Wind Erosion Control v

Alternate BMPs Used:

If used, state reason:

CMFS Page 2
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Sediment Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

BMP used
CASQA Fact Meets a If not used, state reason
BMP Name Minimum
Sheet A
Requirement | ygg NO
SE-1 Silt Fence *
SE-2 Sediment Basin
SE-3 Sediment Trap
SE-4 Check Dams
SE-5 Fiber Rolls *
SE-6 Gravel Bag Berm *
SE-7 Street Sweeping v
SE-8 Sandbag Barrier *
SE-10 Storm Drain Inlet Protection v
Stabilized Construction Entrance and
TC-1 ] v
Exit
TC-2 Stabilized Construction Roadway

Alternate BMPs Used:

If used, state reason:

Non-storm Water Control BMPS: v indicates mandated BMP; Must use at least one BMP indicated with *.

CASQA “{'efts a BMP used
Fact Sheet BMP Name Minimum If not used, state reason
Requirement | YES | NO
NS-2 Dewatering Operation
NS-3 Paving and Grinding Operation
NS-8 Vehicle and Equipment Cleaning
NS-9 Vehicle and Equipment Fueling
NS-10 Vehicle and Equipment Maintenance
NS-11 Pile Driving Operation
NS-12 Concrete Curing
NS-13 Concrete Finishing
NS-14 Material and Equipment Use Over Water
NS-15 Demolition Removal Adjacent to Water
NS-16 Temporary Batch Plants

Alternate BMPs Used:

If used, state reason:
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Section 5: Storm Water Development Standards Plan

The Port of Stockton has State-mandated requirements for the management of storm water runoff from
new development and redevelopment. These requirements are described in the Port’s Storm Water
Development Standards Plan (DSP) and include storm water pollution mitigation measures that are
required to be incorporated into the design of development or redevelopment projects. They are called
post-construction control measures, because they are the features of your project which will be left in
place (after the silt fence and straw wattle have been removed) to reduce the quantity of storm water
runoff and to improve the quality of the runoff that does occur.

“Significant Redevelopment” is defined as the creation or addition of at least 5,000 sq. ft. of impervious
surfaces on an already developed site. It includes, but is not limited to: expansion of a building
footprint; replacement of a structure; replacement of an impervious surface; and land-disturbing
activities related to structural or impervious surfaces.

Is my proposed project a new development or significant redevelopment of at least 5,000 sq.
ft of impervious surface on a developed site?

(3 ves callthe Port's Environmental Department for a copy of the DSP. O no

The Port has three different drainage zones. Each zone has additional development standards
to protect water quality and to manage storm water. These zone-specific standards must be
met in addition to the minimum standards for all sites at the Port.

Where is my project located? Port Drainage Zones

D 'West C omplex EastComplex
North of A Street

a |Enslcom|1lex North of A Street ‘

/

West Complex f
D East Complex South of A Street East Complex
South of A Street

Authorization

Project Owner/Operator or Authorized Agent Port Representative
Company Title
Date Date
Questions? Call the Port of Stockton Environmental Dept. (209) 946-0246
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01200

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.1

1.2

1.3

14

1.5

SUMMARY

A. Section includes description of requirements and procedures for determining amount of Work performed and for
obtaining payment for Work performed.

REFERENCES

A. California Public Contract Code

B. Code of Civil Procedure

C. Government Code

D. Office of Homeland Security (OHS) - www.homeland.ca.gov

SCOPE OF WORK

Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials,
taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory
completion of Work, whether or not expressly specified or indicated.

DETERMINATION OF QUANTITIES

Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be number,
as determined by Port, of units of work satisfactorily completed in accordance with Contract Documents or as directed
by Port. Unless otherwise provided, determination of number of units of work so completed will be based, so far as
practicable, on actual measurement or count within prescribed or ordered limits, and no payment will be made for
work done outside of limits. Measurements and computations will be made by methods set forth in Contract
Documents, including without limitation this Section 01200. If methods are not so set forth, measurements shall be
made in any manner which Port considers appropriate for class of Work measured (e.g., pre-assigned values,
percentage completion, units completed or incremental milestones). Contractor must immediately inform Port of any
disputes regarding quantity measurements and shall immediately supply Port with any documentation supporting the
disputed measurements.

SCOPE OF PAYMENT

A. Except as otherwise expressly stated in Section 01100 (Summary of Work), payment to Contractor at the unit
price or other price fixed in Contract Documents for performing Work required under any item, or (if the Contract
is on a single lump sum price basis) at the lump sum price fixed in the Contract Documents for performing all
Work required under Contract Documents, and as either may be adjusted pursuant to any approved Change Order
or Construction Change Directive, shall be full compensation for completing, in accordance with Contract
Documents, all Work required under the item or under Contract Documents, and for all expense incurred by
Contractor for any purpose in connection with the performance and completion of said Work, including all
incidental work necessary for completion of the Work.

B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs necessary to
complete required Work, all costs (if any) for loss or damage arising from nature of Work or prosecution of the
Work, and from action of elements. Unless Contract Documents expressly provide otherwise, the Contract Sum
shall be deemed to include:

1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and all risks of
any description connected with, prosecution of Work or prosecution of Bid Item (whether lump sum or unit
price) until acceptance by Port;

Stockton Port District Measurement and Payment
Job Order Contracting Services
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2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Bid Item (whether
lump sum or unit price) as provided in Contract Documents;

3. Escalation to allow for cost increases between time of Contract Award and completion of Work or completion
of Bid Item (whether lump sum or unit price).

C. Whenever it is specified herein that Contractor is to do work or furnish materials of any class for which no price
is fixed in Contract Documents, it shall be understood that Contractor is to do such work or furnish such materials
without extra charge or allowance or direct payment of any sort, and that cost of doing work or furnishing
materials is to be included in price Bid, unless it is expressly specified herein, in particular cases, that work or
material is to be paid for as extra work.

D. Intentionally Deleted

E. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in
Section 01100 (Summary).

F. Port may, in its discretion, where Contractor requests payment on the basis of materials and equipment not
incorporated in the Work, Contractor must satisfy the following conditions:

1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location
agreed to in writing, for example, a mutually acceptable warehouse;

2. Full title to the materials and/or equipment shall vest in Port at the time of delivery to the Site, warechouse or
other storage location;

3. Obtain a negotiable warehouse receipt, endorsed over to Port for materials and/or equipment stored in an off-
site warehouse. No payment will be made until such endorsed receipts are delivered to Port;

4. Stockpiled materials and/or equipment shall be available for Port inspection, but Port shall have no obligation
to inspect them and its inspection or failure to inspect shall not relieve Contractor of any obligations under
the Contract Documents. Materials and/or equipment shall be segregated and labeled or tagged to identify
these specific Contract Documents;

5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective
materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at
Contractor’s expense;

6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and
malicious mischief, as well as any other coverages required under the Contract Documents;

7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation
warranting that Port has received the materials and equipment free and clear of all liens and evidence that the
materials and equipment are covered by appropriate property insurance and other arrangements to protect
Port’s interest therein, all of which must be satisfactory to Port. This documentation shall include, but not
be limited to, conditional releases of mechanics’ liens and stop notices from all those providing materials and
equipment as to which the Application for Payment relates, as well as unconditional releases of the same
from the same as to the previous Application for Payment for which they have not already been provided.

G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from
amounts otherwise due Contractor as they are incorporated.

1.6 BASIS OF PAYMENT

A. The Contractor will be paid the Job Order Price to complete the Detailed Scope of Work within the Job Order
Completion Time. The Job Order Price is a firm, fixed price for completion of the Detailed Scope of Work.

B. Port does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of Work
will correspond with amount shown or estimated and reserves right to increase or decrease amount of any class
or portion of Work, to leave out entire Bid Item or Items, or to add work not originally included in Bid or Contract
Documents, when in its judgment such change is in best interest of Port. No change in Work shall be considered
a waiver of any other condition of Contract Documents. No claim shall be made for anticipated profit, for loss
of profit, for damages, or for extra payment whatever, except as otherwise expressly provided for in Contract
Documents, because of any differences between amount of work actually done and estimated amount as set forth
herein, or for elimination of Bid Items.

1.7 PROGRESS PAYMENTS

A. The Port will make one payment for all Job Orders that have a Job Order Completion Time of 45 days or less, or
a Job Order Price of $25,000 or less. For all other Job Orders, the Port may make partial, monthly payments
based on a percentage of the work completed.

Stockton Port District Measurement and Payment
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B. Before submitting an Application for Payment (Final or Partial) the Contractor shall reach an agreement with the
Project Manager concerning the percentage complete of the Detailed Scope of Work and the dollar value for
which the Application for Payment may be submitted.

C. Schedule of Values:

1. Within twenty Days from issuance of Notice of Award and prior to Contractor’s first Application for
Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including
coordination responsibilities and Project Record Documents responsibilities. ~Where more than one
Subcontractor comprises the work of a Work item or activity, the Schedule of Values shall show a separate
line item for each subcontract. Furnish such breakdown of the total Contract Sum by assigning dollar values
(cost estimates) to each applicable Progress Schedule network activity, which cumulative sum equals the
total Contract Sum. The format and detail of the breakdown shall be as directed by Port to facilitate and
clarify future progress payments to Contractor for direct Work under Contract Documents. This breakdown
shall be referred to as the Schedule of Values.

2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid
Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance,
temporary roads and access, off-Site access roads, temporary power and lighting, security, and the like), shall
be prorated through all activities so that the sum of all the Schedule of Values line items equals Contractor’s
total Contract Sum, less any allowances designated by Port. Scheduling, record documents and quality
assurance control shall be separate line items.

3. Port will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts
of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed. Upon favorable
review by Port, Port will accept this Schedule of Values for use. Port shall be the sole judge of fair market
cost allocations.

4. Port will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in an
inaccurate reallocation of moneys until such “front loading” is corrected. Repeated attempts at “front
loading” may result in suspension or termination of the Work for default, or refusal to process progress
payments until such time as the Schedule of Values is acceptable to Port.

D. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance with
generally accepted accounting practices. In addition:

1. On or before the 20" Day of each month (but after receipt of Port’s approval of the updated Schedule as
required by Section 01320 (Progress Schedules and Reports)), Contractor shall submit to Port five copies of
an Application for Payment for the cost of the Work put in place during the period from the 15" Day of the
previous month to the 15" Day of the current month. Such Applications for Payment shall be for the total
value of activities completed or partially completed, including approved activity costs, based upon Schedule
of Values prices (or Bid item prices if unit price) of all labor and materials incorporated in the Work up until
midnight of the last Day of that one month period, less the aggregate of previous payments. Accumulated
retainage shall be shown as separate item in payment summary. Contractor shall submit in a form acceptable
to Port an itemized cost breakdown of Contractor’s record of Cost of the Work together with supporting data
and any certification required by Port. If Contractor is late submitting its Application for Payment, that
Application may be processed at any time during the succeeding one-month period, resulting in processing
of Contractor’s Application for Payment being delayed for more than a Day for Day basis.

2. Applications for Payment may include, but are not necessarily limited to the following:

a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;

b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01200 (if any), if
purchased and delivered to the Site or stored off Site, as may be approved by Port.

c. Up to 50 percent of the cost of materials identified in paragraph 1.5F of this Section 01200 (if any),
specifically fabricated for the Project that are not yet incorporated into the Work.

3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application and
that Contractor has fulfilled all scheduling requirements of Document 00700 (General Conditions) and
Section 01320 (Progress Schedules and Reports), including updates and revisions. A responsible officer of
Contractor shall execute the certification.

4. No progress payment will be processed prior to Port receiving all requested, acceptable schedule update
information. Failure to submit a schedule update complying with Section 01320 justifies denying the entire
Application for Payment.
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Each Application for Payment shall list the Project Name, Contract No., Grant No. (if applicable), and the
Capitol Project No. (if applicable) provided in this Document and/or available by the Port. Submitted invoices
that do not properly identify this information will be returned and may cause delays in reimbursement.

Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”)
executed prior to date of submission, including the Change Order/CCD Number, and a description of the
work activities, consistent with the descriptions of original work activities. Submit a monthly Change
Order/CCD status log to Port.

If Port requires substantiating data, submit information requested by Port, with cover letter identifying
Project, Application for Payment number and date, and detailed list of enclosures. Submit one copy of
substantiating data and cover letter for each copy of Application for Payment submitted.

If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation
with Port, Contractor shall not receive current payment until Contractor has participated fully in providing
construction progress information and schedule update information to Port.

E. Progress Payments

1.

Port will review Contractor’s Application for Payment following receipt. If adjustments need to be made to
percent of completion of each activity, Port will make appropriate notations and return to Contractor.
Contractor shall revise and resubmit. All parties shall update percentage of completion values in the same
manner, i.e., express value of an accumulated percentage of completion to date.

Each Application for Payment may be reviewed by Port and/or inspectors to determine whether the
Application for Payment is proper, and shall be rejected, revised, or approved by Port pursuant to the
Schedule of Values prepared in accordance with paragraph 1.7B of this Section 01200.

If it is determined that the Application for Payment is not proper and suitable for payment, Port will return it
to Contractor as soon as practicable, but no later than seven Days after receipt, together with a document
setting forth in writing the reasons why the Application for Payment is not proper. If Port determines that
portions of the Application for Payment are not proper or not due under the Contract Documents, then Port
may approve the other portions of the Application for Payment, and in the case of disputed items or defective
Work not remedied, may withhold up to 150 percent of the disputed amount from the progress payment.
Pursuant to Public Contract Code Section 20104.50, if Port fails to make any progress payment within 30
Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, Port
shall pay interest to Contractor equivalent to the legal rates set forth in subdivision (a) of Section 685.010 of
the Code of Civil Procedure. The 30-Day period shall be reduced by the number of Days by which Port
exceeds the seven-Day return requirement set forth herein.

As soon as practicable after approval of each Application for Payment for progress payments, Port will pay
to Contractor in manner provided by law, an amount equal to 90 percent of the amounts otherwise due as
provided in the Contract Documents, or a lesser amount if so provided in Contract Documents, provided that
payments may at any time be withheld if, in judgment of Port, Work is not proceeding in accordance with
Contract, or Contractor is not complying with requirements of Contract, or to comply with stop notices or to
offset liquidated damages accruing or expected.

Before any progress payment or final payment is due or made, Contractor shall submit satisfactory evidence
that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor
and materials incorporated into Work. This specifically includes, without limitation, conditional lien release
forms for the current progress payment and unconditional release forms for past progress payments. Port
also may elect in its sole discretion to pay progress payments by joint check to Contractor and each
Subcontractor having an interest in that progress payment in such amount.

Port reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated
materials that, in the sole judgment of Port, are not adequately and properly protected against weather and/or
damage prior to or following incorporation into the Work.

Granting of progress payment or payments by Port, or receipt thereof by Contractor, shall not be understood
as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way lessen liability
of Contractor to replace unsatisfactory work or material, though unsatisfactory character of work or material
may have been apparent or detected at time payment was made.

When Port shall charge sum of money against Contractor under any provision of Contract Documents,
amount of charge shall be deducted and retained by Port from amount of next succeeding progress payment
or from any other moneys due or that may become due Contractor under Contract. If, on completion or
termination of Contract, such moneys due Contractor are found insufficient to cover Port’s charges against
it, Port shall have right to recover balance from Contractor or Sureties.
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F. Retention Changes

1. Following satisfactory and timely completion of at least 50% of the total Work of the Contract Documents,
following Contractor’s request, Port mays, in its sole discretion, elect to do one or more of the following:
a. Notwithstanding paragraph 1.7.D.5 above, pay any or all subsequent Applications for Payment for

progress payments at the rate of 95 percent of the amounts otherwise due.

b. Release to Contractor any retention otherwise held by Port.

2. Port reserves the right to revoke any election under paragraph 1.7.E.1 at any time.

3. Nothing in this paragraph 1.7.E shall lessen or diminish any Port right or remedy, including without limitation
Port’s right to require Contractor to perform all Work within the time otherwise required in the Contract
Documents.

1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION

A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any
moneys withheld under Contract Documents to ensure performance is permitted under following conditions:

1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or
savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit,
or any other security mutually agreed to by Contractor and Port which are equivalent to the amount withheld
under retention provisions of Contract shall be deposited with Controller or with a state or federally chartered
bank in California, as the escrow agent, who shall then pay such moneys to Contractor. Upon satisfactory
completion of Contract, securities shall be returned to Contractor.

2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the escrow
agent at the expense of Contractor. At the expense of Contractor, Contractor may direct the investment of
the payments into securities and receive the interest earned on the investments upon the same terms provided
for in this Section 01200 for securities deposited by Contractor. Upon satisfactory completion of Contract
Documents, Contractor shall receive from escrow agent all securities, interest, and payments received by the
escrow agent from Port, pursuant to the terms of this Section 01200. Pay to each Subcontractor, not later
than 20 Days after receipt of the payment, the respective amount of interest earned, net of costs attributed to
retention withheld from each Subcontractor, on the amount of retention withheld to insure the performance
of Contractor.

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any
interest thereon.

4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for Security
Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, specifying amount
of securities to be deposited, terms and conditions of conversion to cash in case of default of Contractor, and
termination of escrow upon completion of Contract Documents.

5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.

1.9 FINAL PAYMENT

A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including
punchlist, testing, record documents and Contractor maintenance after Final Acceptance, Port will pay to
Contractor, in manner provided by law, unpaid balance of Contract Sum of Work (including without limitation
retentions), or whole Contract Sum of Work if no progress payment has been made, determined in accordance
with terms of Contract Documents, less sums as may be lawfully retained under any provisions of Contract
Documents or by law.

B. Prior progress payments shall be subject to correction in the final payment. Port’s determination of amount due
as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under
Contract Documents and shall be full measure of compensation to be received by Contractor.

C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at
time of final payment, and as a condition precedent to Port’s obligation to make final payment, Document 00650
(Agreement and Release of Any and All Claims) discharging Port, its officers, agents, employees, and consultants
of and from liabilities, obligations, and claims arising under Contract Documents.

1.10 EFFECT OF PAYMENT

A. Payment will be made by Port, based on Port’s observations at the Site and the data comprising the Application
for Payment. Payment will not be a representation that Port has:
1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;

Stockton Port District Measurement and Payment
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2. Reviewed construction means, methods, techniques, sequences, or procedures;

3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested
by Port to substantiate Contractor’s right to payment; or

4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on
account of the Contract Sum.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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1.1 GENERAL

CIVIL SITE WORK

SECTION 01250
MODIFICATION PROCEDURES

A. Only Contractor or Port may initiate changes in scope of Work or deviation from Contract
Documents.

1.

1.2 PROCEDURES

Contractor may initiate changes by submitting a Request for Information (“RFI”), Notice
of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.

a. RFIs shall be submitted to seek clarification of or request changes in the Contract
Documents.
b. Notices of Concealed or Unknown Conditions shall be submitted in accordance

with Document 00700 (General Conditions).

c. Notices of Hazardous Waste Conditions shall be submitted in accordance with
Document 00700 (General Conditions).

Port may initiate changes by issuing a Supplemental Instruction, which may revise, add to
or subtract from the Work.

Port may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.
Such RFPs will detail all proposed changes in the Work and request a quotation of changes
in Contract Sum and Contract Time from Contractor.

Port may also, by Construction Change Directive (“CCD”), order changes in the Work
within the general scope of the Contract consisting of additions, deletions, or other
revisions, the Contract Sum and Contract Time being adjusted accordingly. A CCD shall
be used in the absence of total agreement on the terms of a Change Order and may, upon
notice, consist of a Change Order executed by Port only.

A. Cost Proposal and Procedures: Cost Proposals / Price Price Proposals shall be prepared in
accordance with the procedure for ordering work contained in the JOC Supplemental Conditions.

B. Request for Information: Whenever Contractor requires information regarding the Project or
Contract Documents, or receives a request for information from a Subcontractor, Contractor may
prepare and deliver an RFI to Port. Contractor shall use RFI format provided by Port. Contractor
must submit time critical RFIs at least 30 Days before scheduled start date of the affected Work
activity. Contractor shall reference each RFI to an activity of Progress Schedule and shall note time
criticality of the RFI, indicating time within which a response is required. Contractor’s failure to
reference RFI to an activity on the Progress Schedule and note time criticality on the RFI shall
constitute Contractor’s waiver of any claim for time delay or interruption to the Work resulting from
any delay in responding to the RFI.

Stockton Port District

Modification Procedure

Job Order Contracting Services

01250-1
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Port will respond within seven Days from receipt of RFI with a written response to
Contractor. Contractor shall distribute response to all appropriate Subcontractors.

If Contractor is satisfied with the response and does not request a change in Contract Sum
or Contract Time, then the response shall be executed without a change.

If Contractor believes the response is incomplete, Contractor shall issue another RFI (with
the same RFI number with the letter “A” indicating if it is a follow-up RFI) to Port
clarifying original RFI. Additionally, Port may return RFI requesting additional
information should original RFI be inadequate in describing condition.

If Contractor believes that the response results in change in Contract Sum or Contract Time,
Contractor shall notify Port in writing within seven Days after receiving the response. If
Port disagrees with Contractor, then Contractor may give notice of intent to submit a Claim
as described in Article 12 of Document 00700 (General Conditions), and submit its Claim
within 30 Days. If Port agrees with Contractor, then Contractor must submit a Cost
Proposal within 21 Days of receiving the response to the RFI. Contractor’s failure to
deliver either the foregoing notice and Claim or Cost Proposal by the respective deadlines
stated in the foregoing sentences shall result in waiver of the right to file a Cost Proposal
or Claim.

C. Supplemental Instruction: Port may issue Supplemental Instruction to Contractor.

1.

If Contractor is satisfied with Supplemental Instruction and does not request a change in
Contract Sum or Contract Time, then Supplemental Instruction shall be executed without
a Change Order.

If Contractor believes that Supplemental Instruction results in a change in Contract Sum or
Contract Time, then Contractor must submit a Cost Proposal to Port within 21 Days of
receiving the Supplemental Instruction.

D. Construction Change Directives: If at any time Port believes in good faith that a timely Change
Order will not be agreed upon using the foregoing procedures, Port may issue a CCD with its
recommended cost and/or time adjustment. Upon receipt of CCD, Contractor shall promptly
proceed with the change of Work involved and concurrently respond to Port’s CCD within 10 Days.

1.

Stockton Port District

Contractor’s response must be any one of following:
a. Return CCD signed, thereby accepting Port’s response, time, and cost.

b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if
applicable, reference original Cost Proposal number followed by letter A, B, etc.
for each revision), if Port so requests.

c. Give notice of intent to submit a Claim as described in Article 12 of Document
00700 (General Conditions), and submit its Claim within 30 Days.

If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based
on a Price Proposal prepared in accordance with the procedure for ordering work contained
in the JOC Supplemental Conditions.

CCD signed by Contractor indicates the agreement of Contractor therewith, including

adjustment in Contract Sum and Contract Time or the method for determining them. Such
agreement shall be effective immediately and shall be recorded as a Change Order.
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4. If Contractor does not respond promptly or disagrees with the method for adjustment in the
Contract Sum, the method and the adjustment shall be determined by Port on the basis of
reasonable expenditures and savings of those performing the Work attributable to the
change including, in case of an increase in the Contract Sum, a reasonable allowance for
overhead and profit. If the parties still do not agree on the price for a CCD, Contractor
may file a Claim per Article 12 of Document 00700 (General Conditions). Contractor shall
keep and present, in such form as Port may prescribe, an itemized accounting together with
appropriate supporting data. Unless otherwise provided in the Contract Documents, costs
for the purposes of this paragraph shall be limited to those provided in this Section 01250.

5. Pending final determination of cost to Port, amounts not in dispute may be included in
Applications for Payment. The amount of credit to be allowed by Contractor to Port for a
deletion or change that results in a net decrease in the Contract Sum shall be actual net cost
as confirmed by Port. When both additions and credits covering related Work or
substitutions are involved in a change, the allowance for overhead and profit shall be
figured on the basis of net increase, if any, with respect to that change.

E. Port Requested RFP: Contractor shall furnish a Cost Proposal within 21 Business Days of Port’s
RFP. Upon approval of RFP, Port will issue a Change Order directing Contractor to proceed with
extra Work. If the parties do not agree on the price for an RFP, Port may either issue a CCD or
decide the issue per Article 12 of Document 00700 (General Conditions). Contractor shall perform
the changed Work notwithstanding any claims or disagreements of any nature.

F. Differing Site Conditions: Contractor shall submit Notices of Differing Site Conditions to resolve
problems regarding differing underground Site conditions encountered in the execution of the Work
pursuant to Paragraph 13.4 of Document 00700 (General Conditions), which shall govern. If Port
determines that a change in Contract Sum or Contract Time is justified, Port will issue RFP or CCD.

G. Hazardous Waste Conditions: Contractor shall submit Notices of Hazardous Waste Conditions
to resolve problems regarding hazardous materials encountered in the execution of the Work
pursuant to Paragraph 13.5 of Document 00700 (General Conditions), which shall govern. If Port
determines that a change in Contract Sum or Contract Time is justified, Port will issue RFP or CCD.

1.3 COST DETERMINATION

A. The Port, without invalidating the Job Order, may order changes in the Detailed Scope of Work by
adding to, changing, or deleting from the Detailed Scope of Work, by issuing a Supplemental Job
Order.

B. All Supplemental Job Orders shall be developed and priced in accordance with the Procedure for
Ordering Work contained in these JOC Supplemental Conditions.

C. Credits for Pre-priced and Non Pre-priced Tasks shall be calculated at the pre-set Unit Prices and

multiplied by the appropriate Adjustment Factors. The result is that a credit for Tasks that have
been deleted from the Detailed Scope of Work will be given at 100% of the value at which they
were included in the original Job Order Price Proposal.

C. Taxes:

1. All State sales tax, use tax, and Sam Joaquin County and applicable City sales taxes shall
be included.

2. Federal and Excise tax shall not be included.

D. Port-Operated Equipment: When owner-operated equipment is used to perform extra Work,
Contractor will be paid for operator through the labor rates contained in the Construction Task
Catalog.
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Accord and Satisfaction: Every Change Order and accepted CCD shall constitute a full accord
and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for
additional time, money or other relief arising from or relating to the subject matter of the change
including, without limitation, impacts of all types, cumulative impacts, inefficiency, overtime,
delay, and any other type of claim. Contractor may elect to reserve its rights to disputed claims
arising from or relating to the changed Work at the time it signs a Change Order or approves a CCD,
but must do so expressly in a writing delivered concurrently with the executed Change Order or
approved CCD, and must also submit a Claim for the reserved disputed items pursuant to Article 12
of Document 00700 (General Conditions) no later than 30 Days of Contractor’s first written notice
of its intent to reserve rights.

1.4 NOT USED

1.5 FORCE-ACCOUNT WORK

A.

If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease
in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE)
maximum price which shall not under any circumstances be exceeded. Subject to such limitation,
such extra Work shall be paid for at actual necessary cost for Force-Account Work or at the
negotiated cost, as determined by Port. The cost for Force-Account Work shall be determined
pursuant to this Section 01250.

Force-Account Work shall be used when it is not possible or practical to price out the changed Work
prior to the start of that Work. In these cases, Force-Account Work will be utilized during the
pricing and negotiation phase of the change. Once negotiations have been concluded and a bilateral
agreement has been reached, the tracking of the Work under Force-Account is no longer necessary.
Force-Account Work shall also be used when negotiations between Port and Contractor have broken
apart and a bilateral agreement on the value of the changed Work cannot be reached. Port may
approve other uses of Force-Account Work.

Whenever any Force-Account Work is in progress, definite price for which has not been agreed on
in advance, Contractor shall report to Port each Business Day in writing in detail amount and cost
of labor and material used, and any other expense incurred in Force-Account Work on preceding
Day, by using the Cost Proposal form attached hereto. No claim for compensation for Force-
Account Work will be allowed unless report shall have been made.

Whenever Force-Account Work is in progress, definite price for which has not been agreed on in
advance, Contractor shall report to Port when 75 percent of the NTE amount has been expended.

Force-Account Work shall be paid as extra Work under this Section 01250. Methods of determining
payment for Work and materials provided in this Paragraph 1.5 shall not apply to performance of
Work or furnishings of material that, in judgment of Port, may properly be classified under items
for which prices are otherwise established in Contract Documents.

1.6 PORT-FURNISHED MATERIALS

A.

Port reserves right to furnish materials as it deems advisable, and Contractor shall have no claims
for costs and overhead and profit on such materials.

1.7 OVERHEAD DEFINED
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A. The following constitutes charges that are deemed included in overhead for all Contract
Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor,
Subcontractors, or suppliers, and Contractor shall not invoice or receive payment for these costs

separately:
1. Drawings: field drawings, Shop Drawings, etc., including submissions of drawings
2. Routine field inspection of Work proposed
3. General Superintendence
4, General administration and preparation of cost proposals, schedule analysis, Change
Orders, and other supporting documentation as necessary
5. Computer services
6. Reproduction services
7. Salaries of project engineer, superintendent, timekeeper, storekeeper, and secretaries
8. Janitorial services
9. Temporary on-Site facilities:
a. Offices
b. Telephones
c. Plumbing
d. Electrical: Power, lighting
d. Platforms
e. Fencing, etc.
f. Water
10. Home Office Overhead
11. Insurance and Bond premiums
12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included
in the Contract Documents
13. Surveying
14. Estimating
15. Protection of Work
16. Handling and disposal fees
17. Final cleanup
18. Other incidental Work

1.8 RECORDS AND CERTIFICATION

Stockton Port District
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A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost
Proposal form attached hereto. Contractor or authorized representative shall complete and sign form
each Day. Contractor shall also provide with the form: the names and classifications of workers and
hours worked by each; an itemization of all materials used; a list by size, type, and identification
number of equipment and hours operated; and an indication of all Work performed by specialists.

B. No payment for Force-Account Work shall be made until Contractor submits original invoices
substantiating materials and specialists charges.

C. Port shall have the right to audit all records in possession of Contractor relating to activities covered
by Contractor’s claims for Modification of Contract, including Force-Account Work and CCD
Work.

D. Further, Port will have right to audit, inspect, or copy all records maintained in connection with this

Contract, including financial records, bidding records, in possession of Contractor relating to any
transaction or activity occurring or arising out of, or by virtue of, the Contract. If Contractor is a
joint venture, right of Port shall apply collaterally to same extent to records of joint venture sponsor,
and of each individual joint venture member. This right shall be specifically enforceable, and any
failure of Contractor to voluntarily comply shall be deemed an irrevocable waiver and release of all
claims then pending that were or could have been subject to the Article 12 of Document 00700
(General Conditions).

PART 2 PRODUCTS — NOT USED

PART 3 EXECUTION - NOT USED

COST PROPOSAL FORM FOLLOWS ON NEXT PAGE

END OF SECTION
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COST PROPOSAL

(CP)

Stockton Port District, JOB ORDER CONTRACTING

To: Stockton Port District

Attention: Procurement & Contracts Officer
315 Fyffe Avenue, Stockton, CA 95203
P.O. Box 2089, Stockton, CA 95201

Phone: (209) 946-0246

From: [Insert Contractor’s Name/Address]|

This Cost Proposal is in response to the above-referenced

Brief description of change(s):

CP Number:

Date:

In Response To

RFP #, etc.

Subject Ref. No:

(for Project Manager use only)

Fax: () -

[insert RFP, etc. as applicable].

ITEM DESCRIPTION

PRIME
CONTRACTOR

SUB 1

SUB 2

SUB 3 SUB 4

TOTAL

MATERIAL

Direct Labor Cost

EQUIPMENT

Other  (Specify)
Overhead

Extended

TOTAL COST

Subcontractor’s Overhead &

Profit %

Contractor’s Overhead & Profit
%

Overhead & Profit to Contractor
for  Subcontractor’s  Work
%

(percent of Total Cost above not
including any Overhead &
Profit)

GRAND TOTAL

REQUESTED CHANGE IN CONTRACT TIME (DAYS)

By Contractor:

Signature:

Date:

Stockton Port District
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SECTION 01315
PROJECT MEETINGS
PART 1 GENERAL
1.1 PRECONSTRUCTION CONFERENCE
A. Port will call for and administer Preconstruction Conference at time and place to be announced (usually the

week prior to start of Work at the Site).

B. Contractor, all major Subcontractors, and major suppliers shall attend Preconstruction Conference.
C. Agenda will include, but not be limited to, the following items.

1. Schedules

2. Personnel and vehicle permit procedures

3. Use of premises

4. Location of the Contractor’s on-Site facilities

5. Security

6. Housekeeping

7. Submittal and RFI procedures

8. Inspection and testing procedures, on-Site and off-Site

9. Utility shutdown procedures

10. Control and reference point survey procedures

11. Injury and Illness Prevention Program

12. Contractor’s Initial Schedule

13. Contractor’s Schedule of Values

14. Contractor’s Schedule of Submittals

15. Jurisdictional agency requirements
D. Port will distribute copies of minutes to attendees. Attendees shall have 7 Days to submit comments or

additions to minutes. Minutes will constitute final memorialization of results of Preconstruction Conference.

1.2 WEEKLY PROGRESS MEETINGS

A. Port will schedule and administer weekly progress meetings throughout duration of Work. Progress meetings
will be held weekly unless otherwise directed by Port.

1. Meetings shall be held at Job Site.

2. A Port Representative will prepare agenda and distribute it 4 Days in advance of meeting to
Contractor.

3. Participants with agenda items shall present them.

4. Port Staff and representatives shall preside at the meetings.

5. The Port shall record and distribute the meeting minutes. Minutes shall be distributed by the Port

to the Contractor within 3 business days after the meeting. Contractor shall distribute the minutes
to those affected by decisions made at meeting. Attendees shall have five business days to submit
comments or additions to the minutes. Minutes shall constitute final memorialization of results of
meeting.

Stockton Port District Project Meetings
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B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers,
Port, and others as appropriate to agenda topics for each meeting.

C. Agenda will contain the following items, as appropriate:

1.

2.

6.

Review, revise as necessary, and approve previous meeting minutes
Review of Work progress since last meeting

Status of Construction Work Schedule, delivery schedules, adjustments
Submittal, RFI, and Change Order status

Review of the Contractor’s safety program activities and results, including report on all serious
injury and/or damage accidents

Other items affecting progress of Work

1.3 PROGRESS SCHEDULE AND BILLING MEETINGS

A. A meeting will be held on approximately the 20" of each month to review the schedule update submittal and
progress payment application.

1.

3.

At this meeting, at a minimum, the following items will be reviewed:

Percent complete of each activity;

Time impact evaluations for Change Orders and Time Extension Request;
Actual and anticipated activity sequence changes;

Actual and anticipated duration changes; and

Actual and anticipated Contractor delays.

o0 o

These meetings are considered a critical component of overall monthly schedule update submittal
and Contractor shall have appropriate personnel attend. At a minimum, Contractor’s General
Superintendent and Scheduler shall attend these meetings.

Contractor shall plan on the meeting taking no less than four hours.

1.4 SAFETY MEETINGS

A. Conduct monthly Contractor Safety Committee meetings.

B. Conduct weekly toolbox safety talks.

PART 2 PRODUCTS — NOT USED
PART 3 EXECUTION - NOT USED
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SECTION 01320

PROGRESS SCHEDULES AND REPORTS

PART 1 GENERAL

1.1 GENERAL

A.

If required for a Job Order, the requirements of this section will apply. Based on the Detailed Scope of Work, the
Port may approve the use of a schedule in bar chart format with updates agreed upon with the Job Order. If
required for a Job Order, Progress Schedule shall be based on and incorporate Milestone and completion dates
specified in Job Order.

Overall time of completion and time of completion for each Milestone shown on Progress Schedule shall adhere
to times in Document 00520 (Agreement), unless an earlier (advanced) time of completion is requested by
Contractor and agreed to by Port. A Change Order shall formalize any such agreement.

1. Portis not required to accept an earlier (advanced) schedule, i.e., one that shows early completion date(s) for
the Contract Time.

2. Contractor is not entitled to extra compensation in the event agreement is reached on an earlier (advanced)
schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in earlier
(advanced) schedule but within the Contract Time.

Failure of Progress Schedule to include any element of the Work or any inaccuracy in Progress Schedule will not
relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract. Port’s
acceptance of Schedule shall be for its use in monitoring and evaluating job progress, payment requests, and time
extension requests, and shall not, in any manner, impose a duty of care upon Port, or act to relieve Contractor of
its responsibility for means and methods of construction.

1.2 INITIAL AND ORIGINAL PROGRESS SCHEDULE

A.

C.

Initial Schedule submitted for review at the Preconstruction Conference shall serve as Contractor’s schedule for
up to 30 Days after the Notice to Proceed.

Initial Schedule must indicate detailed plan for the Work to be completed in first 30 Days of the Contract; details
of planned mobilization of plant and equipment; sequence of early operations; and procurement of materials and
equipment. Show Work beyond 30 Days in summary form.

Contractor shall submit its Original Schedule for review no later than 15 days prior to submittal of the first
progress payment application. Original Schedule and all updates shall comply with all standards herein.

1.3 SCHEDULE FORMAT AND LEVEL OF DETAIL

A. Each Schedule (Initial, Original, and updates) shall indicate all separate fabrication, procurement and field
construction activities required for completion of the Work, including but not limited to the following:

1. All Contractor, Subcontractor, and assigned Contractor Work shall be shown in a logical Work sequence that
demonstrates a coordinated plan of Work for all contractors. The intent is to provide a common basis of
acceptance, understanding, and communication, as well as interface with other contractors.

2. Activities related to the delivery of Contractor- and Port -furnished equipment to be Contractor-installed per
Contract shall be shown.

Stockton Port District Progress Schedules and Reports
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E.

CIVIL SITE WORK

3. All activities shall be identified through codes or other identification to indicate the building (i.e. buildings,
Site Work) and Contractor/Subcontractor responsibility to which they pertain.

4. Break up the Work schedule into activities of durations of approximately 21 Days or less each, except for
non-field construction activities or as otherwise deemed acceptable by Port.

5. Show the critical path in red. For each activity, show early start, late start, early finish, late finish, durations
measured in Days, Project Float, resources, predecessor and successor activities, planned workday/week for
the activity, manpower loading, and scheduled/actual progress payments.

Seasonal weather conditions (which do not constitute a delay as defined herein) shall be considered in the planning
and scheduling of all potential Work influenced by high or low ambient temperatures or presence of high moisture

for the completion of the Work within the allotted Contract Time.

Failure by Contractor to include any element of Work required for performance of the Work on the detailed
construction schedule shall not excuse Contractor from completing all Work required within the Contract Time.

A two-week “look ahead,” detailed daily bar chart schedule shall be updated and issued weekly.

Utilize computer-scheduling software, such as Microsoft Project software or approved equivalent, for all
scheduling including schedule updates.

14 MONTHLY SCHEDULE UPDATE SUBMITTALS

A.

Following acceptance of Contractor’s Initial Schedule, contractor shall monitor progress of Work and adjust its
Schedule each month to reflect actual progress in blue and any anticipated changes to planned activities.

1. Each Schedule update submitted shall be complete, including all information requested for the Initial
Schedule and Original Schedule submittal.

2. Each update shall continue to show all Work activities including those already completed.

3. Completed activities (shown in blue) shall accurately reflect “as built” information by indicating when
activities were actually started and completed, and Contractor warrants the accuracy of as-built information
as shown.

Updating, changing or revising of any report, curve, schedule or narrative submitted to Port by Contractor under
this Contract, nor Port’s review or acceptance of any such report, curve, schedule or narrative shall not have the
effect of amending or modifying, in any way, the Contract Substantial Completion date or Milestone dates or of
modifying or limiting, in any way, Contractor’s obligations under this Contract.

1.5 RECOVERY SCHEDULE

A.

If a Schedule update shows a Substantial Completion date 21 Days beyond any Contract Substantial Completion
date, or individual Milestone completion dates, submit to Port within seven Days the proposed revisions to recover
the lost time. As part of this submittal, provide a written narrative for each revision made to recapture the lost
time. If the revisions include sequence changes, provide a schedule diagram comparing the original sequence to
the revised sequence of Work. If Port reasonably requests, show the intended critical path; secure appropriate
Subcontractor and supplier consent to the recovery Schedule; submit a narrative explaining trade flow and
construction flow changes, duration changes, added/deleted activities, critical path changes and identify all near
critical paths and man-hour loading assumptions for major Subcontractors.

1.6 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND DELAYS

A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that includes both a
written narrative and a schedule diagram depicting how the changed Work or other impact affects other schedule
activities. The schedule diagram shall show how Contractor proposes to incorporate the changed Work or other
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impact in the schedule, and how it impacts the current Schedule update critical path or otherwise. Contractor is
also responsible for requesting time extensions based on the TIE’s impact on the critical path. The diagram shall
be tied to the main sequence of scheduled activities to enable Port to evaluate the impact of changed Work to the
scheduled critical path.

Contractor shall comply with the requirements of paragraph 1.6A of this Section 01320 for all types of delays
such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays,
fabrication delays, etc.

Contractor is responsible for all costs associated with the preparation of TIEs, and the process of incorporating
TIEs into the current schedule update. Provide Port with four copies of each TIE.

1.7 DAILY REPORTS

A. Contractor shall provide daily construction reports showing personnel, trades, equipment and supervision on site;

weather; work started, completed and any impediments, problems or delays, for the work day. Submit to Port the
following morning.

1.8 COST DATA

A. Contractor shall provide Port with copies for each Day Contractor works on the Project, to be delivered to Port

either the same Day or the following morning before starting Work at the Site. Contractor shall take monthly
progress photographs of all areas of the Work. Contractor shall maintain copies of all correspondence with
Subcontractors and records of meetings with Subcontractors.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1 GENERAL
SUMMARY

1.1

1.2

A.

Section Includes:
1. Description of general requirements for Submittals for the Work:
a. Procedures
b. Quality Assurance Control Submittals
1) Design Data
2) Test Reports
3) Certificates

4) Manufacturers’ Instructions
5) Material Safety Data Sheets

PROCEDURES

A.

Submit at Contractor’s expense, all required Submittals in triplicate, including but not limited to, Schedule of
Shop Drawing and Sample Submittals, Safety Plans, Progress Schedule, Product Data, Shop Drawings, Samples,
Quality Assurance Control Data, and Project Record Documents required by the Contract Documents to Port for
review and approval in accordance with accepted Schedule of Shop Drawings and Samples Submittals. If no
such schedule is agreed upon, then all Shop Drawings, Samples, and product data Submittals shall be submitted
within twenty-one (21) Days after receipt of Notice of Award from Port.

Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01330 as Exhibit A).
Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly to show those
portions of the data that are applicable to this Project. Inapplicable portions shall be marked out. Organize
Submittals by Specification Section. Submittals containing information about more than one Specification
Section will be returned for resubmittal. Submittals shall include all information requested by each Specification
Section. Incomplete Submittals will be returned not reviewed by Port.

The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified performance
and design criteria, materials, and similar data to show Port the materials and equipment Contractor proposes to
provide and to enable Port to review the information for the limited purposes specified in this Section 01330.
Submittals shall be identified clearly as to material, supplier, pertinent data such as catalog numbers and the use
for which it is intended and otherwise as Port may require to enable Port to review the Submittal.

At the time of each submission, give Port specific written notice of all variations, if any, that the Submittal may
have from the requirements of the Contract Documents, and the reasons therefore. This written notice shall be in
a written communication attached to the Submittal transmittal form. In addition, cause a specific notation to be
made on each Submittal submitted to Port for review and approval of each such variation. If Port accepts
deviation, Port will note its acceptance on the returned Submittal transmittal form and, if necessary, issue
appropriate Contract Modification.

Submittal coordination and verification is the responsibility of Contractor; this responsibility shall not be
delegated in whole or in part to Subcontractors or suppliers. Before submitting each Submittal, review and
coordinate each Submittal with other Submittals and with the requirements of the Work and the Contract
Documents, and determine and verify:
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1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements,
materials, catalog numbers, and similar information with respect thereto;

2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

3. All information relative to Contractor’s sole responsibility for means, methods, techniques, sequences, and
procedures of construction and safety precautions and programs incident thereto.

F. Contractor’s submission to Port of a Submittal shall constitute Contractor’s representation that it has satisfied its
obligations under the Contract Documents, and as set forth immediately above in this Paragraph 1.2 of this Section
01330, with respect to Contractor’s review and approval of that Submittal.

G. Designation of Work “by others,” if shown in Submittals, shall mean that Work will be responsibility of
Contractor rather than Subcontractor or supplier who has prepared Submittals.

H. After review by Port of each Submittal, material will be returned to Contractor with actions defined as follows:

1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with future Submittals and additional
partial Submittals for portions of the Work not covered in this Submittal. Does not constitute approval or
deletion of specified or required items not shown on the Submittal.

2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except
that minor corrections as noted shall be made by Contractor.

3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or errors that shall be
resolved or corrected by Contractor prior to subsequent review by Port.

4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or Specifications in major
respect, i.e.: wrong size, model, capacity, or material.

I.  Contractor shall make a complete and acceptable Submittal at least by second submission. Port reserves the right
to deduct monies from payments due Contractor to cover additional costs of review beyond the second
submission. Illegible Submittals will be rejected and returned to Contractor for resubmission. Contractor shall
be in breach of the Contract if Contractor’s first resubmittal, following a Submittal which Port determines falls
within categories 3 or 4 above, does not fall within categories 1 or 2 above.

J.  Favorable review will not constitute acceptance by Port of any responsibility for the accuracy, coordination, or
completeness of the Submittals. Accuracy, coordination, and completeness of Submittals shall be sole
responsibility of Contractor, including responsibility to back-check comments, corrections, and modifications
from Port’s review before fabrication. Contractor, Subcontractors, or suppliers may prepare Submittals, but
Contractor shall ascertain that Submittals meet requirements of Contract Documents, while conforming to
structural space and access conditions at point of installation. Port’s review will be only to assess if the items
covered by the Submittals will, after installation or incorporation in the Work, conform to the information given
in the Contract Documents and be compatible with the design concept of the completed Project as indicated by
the Contract Documents. Favorable review of Submittal, method of Work, or information regarding materials
and equipment Contractor proposes to furnish shall not relieve Contractor of responsibility for errors therein and
shall not be regarded as assumption of risks or liability by Port, or any officer or employee thereof, and Contractor
shall have no claim under Contract Documents on account of failure or partial failure or inefficiency or
insufficiency of any plan or method of Work or material and equipment so accepted. Favorable review shall be
considered to mean merely that Port has no objection to Contractor using, upon Contractor’s own full
responsibility, plan or method of Work proposed, or furnishing materials and equipment proposed.

K. Unless otherwise specified, Port’s review will not extend to the means, methods, techniques, sequences, or
procedures of construction or to safety precautions or programs incident thereto. The review and approval of a
separate item as such will not indicate approval of the assembly in which the item functions.
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L. Contractor shall submit complete initial Submittal for those items where required by individual Specification

Sections. Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications,
shall meet minimum requirements for submissions cited in Specification Sections, shall include motor data and
seismic anchorage certifications, where required, and shall include necessary revisions required for equipment
other than first named. If Contractor submits incomplete initial Submittal when complete Submittal is required,
Submittal may be returned to Contractor without review.

. Contractor shall copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files,

Subcontractors, and vendors.

After Port’s review of Submittal, Contractor shall revise as noted and resubmit as required. Contractor shall
identify changes made since previous Submittal.

1. Contractor shall begin no fabrication or Work that requires Submittals until return of Submittals not requiring
resubmittal. Do not extrapolate from Submittals covering similar Work.

2. Normally, Submittals will be processed and returned to Contractor within 21 Days of receipt.

Contractor shall distribute copies of reviewed Submittals to concerned persons. Contractor shall instruct
recipients to promptly report any inability to comply with provisions.

All Submittals shall be number-identified by Contractor, prior to submission to Port, in accordance with the
following:

1. Sequentially number each Submittal (i.e., “17, “2”, “3”, etc.) as the basis for number identification of
Submittals.

2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing,
Product Data, Sample, certification, etc.

3. Number Installation, Operation, and Maintenance Manual with original root number of the favorably
reviewed Submittal for the item.

4. If the Submittal is a resubmittal (including without limitation after an initial Submittal is rejected, returned
without review, or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a
resubmittal of Submittal 1 would be numbered 1A). Subsequent resubmittals would be identified by the
Submittal number and sequential letters (i.e., “B”, “C”, “D”, etc.).

5. All Submittals shall include all information requested by each Specification Section. No partial Submittals
will be accepted unless previously authorized by Port. In the event a partial Submittal is authorized, each
subsequent different Submittal (as opposed to resubmittal) shall be given a new number.

Q. Submission Requirements:

1. Deliver Submittals to Port at least 30 Days before dates reviewed Submittals will be needed.

1.3 PROJECT RECORD DOCUMENTS
A. Submit Project Record Documents as required by Section 01780 (Project Record Documents).
1.4 SAFETY PLAN AND ACCESS PLAN
A. Submit two (2) copies of Safety Plan and Access Plan specific to this Contract to the Port within five (5) calendar

days after the Notice to Proceed. The access plan will show the contractor's proposal for limiting site access. The
fencing plan will show where fencing and other access inhibitors will be located in order to protect open trenches
and other hazardous areas.
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B. (1) copy of accepted Section 1.04.A Plans will be returned to the Contractor.

C. No on-site work shall be started until Section 1.04.A Plans have been reviewed and accepted by Port. Acceptance
of Section 1.04.A Plans shall not affect the Contractor’s responsibility for maintaining a safe working place and
instituting safety programs in connection with project.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

TRANSMITTAL FORM FOLLOWS THIS PAGE

END OF SECTION
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SUBMITTAL
EXHIBIT A
TRANSMITTAL NO.
Project Name: JOB ORDER CONTRACTING Date Received:
Port: Stockton Port District Checked By:
Attn: Procurement & Contracts Officer
315 Fyffe Avenue, Stockton, CA 95203
P.O. Box 2089, Stockton, CA 95201
Contractor: Log Page:
Address: Address:
Specification Section
Number:
Attention: Attention: 1% Submittal | Resubmittal
O O
Date Transmitted: Previous Transmittal Date:
No. Description Manufacturer Dwg. or Action
Copies Data No. Taken*
Remarks:
* The action designated above is in accordance with the following legend:
A —No Exceptions Taken D — Rejected — Resubmit
B — Make Corrections Noted (No Resubmission 1. Not enough information for review
Required) 2. No reproducibles submitted
C. — Revise as Noted and Resubmit 3. Copies illegible
4. Not enough copies submitted
5. Wrong sequence number
6. Wrong resubmittal number
7.  Wrong Specification section number
8.  Wrong form used
9. See comments
Comments
By Date
Distribution: Contractor [ File Field Port o Other
Stockton Port District Submittal Procedures
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DIVISION 1 GENERAL REQUIREMENTS
DOCUMENT 01340

SAFETY SUBMITTALS

If required by a Job Order, the Port will provide Document 01340 (Safety Submittals) to the
successful bidder for compliance with the plans and/or programs set forth below.

PART 1 GENERAL

Contractor shall prepare and submit written safety Plans and Programs as specified herein prior to start of the Work
after the issuance of a Job Order. All written safety Plans and Programs required to be submitted herein must be
favorably reviewed by Port prior to the Contractor starting Work.

Neither Port's review of, nor comments on, any of the submittals shall constitute a representation of warranty as to
compliance with any legal requirements. Port reserves the right to reject all or portions of a submittal as inadequate
to protect health, or safety. If conditions change, Contractor shall promptly update the Plans and Programs, as
appropriate, and submit the revised Plans and Programs to Port at no additional charge to Port.

A. Submit the following site-specific, checked items prior to commencing Work at the Site or within any other
time period established in Contract Documents:

For Non-Hazardous Waste Operations:

Describe the health and safety hazards anticipated in performing the work, measures to be

taken to reduce those hazards and to protect employees and the public. Include procedures

for identifying and reporting unforeseen hazards.

For Potential Hazardous Waste Operations:

Describe the health and safety hazards anticipated in performing the work, measures to be

taken to reduce those hazards and to protect employees and the public. Include procedures

for identifying and reporting unforeseen hazards.

Identify an individual(s), either an employee or subcontractor, who is trained in accordance

with CCR Title 8, Section 5192 (Cal/OSHA), Hazardous Waste Operations and Emergency

Response (HAZWOPER), and who is qualified to identify potentially hazardous wastes or

contaminated soils which might be encountered on the jobsite. Describe methods of

identifying these materials and communicating the findings to Port. The Plan does not need

to comply with CCR Title 8, Section 5192 (Cal/OSHA).

For Identified Hazardous Waste Operations:

All aspects of the Health and Safety Plan shall comply with CCR, Title 8, Section 5192

(Cal/lOSHA), Hazardous Waste Operations and Emergency Response. The Plan shall be

signed by an individual Certified in the Comprehensive Practice of Industrial Hygiene (CIH)

by the American Board of Industrial Hygiene and trained in hazardous waste site operations

as required by Section 5192. If hazard conditions change, promptly update the Plan and

resubmit to Port, at no additional charge to Port.

Include the following items:

1) Training, medical, and respirator approval documentation for all employees who will
work at the site.

2) The names and addresses of the waste hauler and the landfill for hazardous waste.

2. Asbestos Abatement Program in accordance with CCR Title 8, Section 1529 (Cal/OSHA):
Include the following items:

1.1 SCOPE
1.2 PORT’S REVIEW OF SUBMITTALS
1.3 PLANS AND PROGRAMS
Or. Health and Safety Plan:
a.
Ob.
Oe.
Stockton Port District
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a. Registration with Cal/OSHA as an Asbestos Abatement Contractor, (required for removing
more than 100 square feet of materials containing greater than 0.1 percent asbestos).

b. Notifications for asbestos work, including Cal/OSHA, the San Joaquin Valley Air Quality
Management District, and, where appropriate, EPA Region IX.

c. Training, medical, and respirator approval documentation for all employees who will work at
the site.

d. The identity of the Competent Person, as defined by Cal/OSHA.
A work plan to prevent asbestos fibers and debris being dispersed from the work area into the
building or the environment, including diagrams showing:
1)  Staging of the project.
2)  Placement and number of negative air machines and exhausts.
3)  Staging of waste containers.

e. Weekly progress reports as the project progresses.

f. At project completion, documentation, including daily reports or logs, air monitoring results,
waste manifests, and other similar pertinent information.

g. Material Safety Data Sheets for hazardous materials brought onto the site.

h. Procedures for identifying and reporting unforeseen hazards.

i. The names and addresses of the waste hauler and the landfill for asbestos waste.

03. Lead Compliance Program in accordance with CCR Title 8, Section 1532.1 (Cal/OSHA):
Include the following checked items:

Oa. Training, medical, and respirator approval documentation for all employees who will work at
the site.

Cb. The identity of the Competent Person, as defined by Cal/OSHA.

Oe. Material Safety Data Sheets for hazardous materials brought onto the site.

Od. The Contractor's procedures for identifying and reporting unforeseen hazards.

Ole. The names and addresses of the waste hauler and the landfill for hazardous and non-

hazardous wastes.
0O4. Storm Water Pollution Prevention Plan (SWPPP) including:
A site map identifying storm drain inlets.
Identification of potential sources of pollution.
A plan to eliminate non-storm water discharges such as wastewater, spills, and others.
Best Management Practices (BMPs) to minimize discharges of pollutants in storm water runoff.
How agencies and Port will be notified in case of spills.
omphance with State General Construction Activity Storm Water NPDES Permit, including:
Development of a Storm Water Pollution Prevention Plan that complies with all requirements of
the General Construction Activity Storm Water Permit.
b. Development of a color coded site map showing:
1) Areas of soil disturbance that have been stabilized.
2) Areas to be graded, in addition to a time schedule.
3) Areas of potential soil erosion where control practices will be implemented (Indicate the
control practices and time schedule for implementation).
4) Locations of post-construction projects (i.e., ponds, grassy swales, detention basins).
c. Development of a Site Inspection Checklist.
d. Submittal of the Site Inspection Checklist on a weekly basis.
0e. Disposal of Fluorescent Lights and/or Ballasts Plan, as applicable.
a7. Soil and Groundwater Management Plan:
Describe how any disturbed soil or collected water will be handled, including temporary storage,
testing and/or treatment, and disposal. Identify all activity where potential exists for waste to be
generated, including materials associated with the destruction of monitoring wells.
Where feasible, excavated soil from utility trenching may be placed back within the utility corridor
near the original excavation.
Soil that cannot be placed back in the utility trench, and waste generated from other activities shall be
tested by the Contractor as per General Conditions, Article 14.1, Alterations, Modifications and Force
Account Work. The Contractor shall provide the name of an analytical laboratory and contact name
for coordinating environmental testing.
8. Debris Containment Program:

as.

P OO0 o
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Describe the control of debris generated by the performance of the work and how the work area
will be maintained unencumbered by the debris confined inside the work area.
0o. Soil and Air Pollution Management Plan:
Describe measures to be taken to control dust and prevent pollution of soil, and air resulting from the
performance of the work. Describe in detail how dust, air emissions, and/or soil pollutants generated
during the performance of the work will be minimized, controlled, contained, treated, and/or disposed.
The Plan shall include development of a Site Inspection Checklist to be completed and submitted on a
weekly basis. The Plan must also incorporate air pollution controls described in these specifications.
010.  Dust Control Plan from the San Joaquin County Air District.

B. The following Plans and Programs must be made available within 10 calendar days only after being requested
by Port. Do not submit unless and until requested:

Injury and Illness Prevention Program, in accordance with CCR Title 8, Section 3203 (Cal/OSHA).
Hazard Communication Program, in accordance with CCR Title 8, Section 5194 (Cal/OSHA)
Respiratory Protection Program, in accordance with CCR Title 8, Section 5144 (Cal/OSHA).
Confined Space Entry Program, in accordance with CCR Title 8, Article 108. (Cal/OSHA).
Lockout/Tagout Program, in accordance with CCR Title 8, Sections 3314 and 2320 (Cal/OSHA).
Name of individual(s) having current Red Cross-equivalent first aid and CPR training.

Trenching and Shoring Plan, in accordance with CCR Title 8, Article 6 (Cal/OSHA).

N k=

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01410

REGULATORY REQUIREMENTS

PART 1 GENERAL

1.1

1.2

1.3

SUMMARY

A.

B.

Section includes: regulatory requirements applicable to Contract Documents.

Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall
mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of
Bids, except as may be otherwise specifically stated in the Contract Documents.

Should any conditions develop not covered by the Contract Documents wherein the finished Work will not
comply with current codes, a Change Order detailing and specifying the required Work shall be submitted to
and approved by Port before proceeding with the Work.

REFERENCES TO REGULATORY REQUIREMENTS

A.

Contractor shall comply with all codes, laws, ordinances, rules and regulations applicable to the Work, which
shall have full force and effect as though printed in full in these Specifications. Code, laws, ordinances, rules
and regulations are not furnished to Contractor, because Contractor is assumed to be familiar with these
requirements.

1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of
federal, state, and local governmental agencies and jurisdictions having authority over the Project.

2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility
districts.

3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work,
or require better quality, higher standards or greater size of products, Work shall be accomplished in
conformance to such requirements with no change to the Contract Time and Contract Sum, except where
changes in laws, ordinances, rules, and regulations occur subsequent to the time of opening of the Bids.

Change Orders and Claims. The California Public Contract Code (including but not limited to Section 7105
(d)(2)) and the California Government Code (Section 930.2 et. seq.) apply to all contract procedures for
changes, time extensions, change orders (time and money), and claims. Any change, alteration, Modifications,
waiver, or omission to implement these procedures, shall have no legal effect unless approved in advance in a
fully executed Change Order approved in writing by Port’s legal counsel.

PRECEDENCE

A.

Where Drawings or Specifications require or describe products or execution of better quality, higher standard or
greater size than required by applicable codes, ordinances and standards, Drawings and Specifications shall take
precedence so long as such increase is legal.

Where no requirements are identified on Drawings or in Specifications, comply with all requirements of
applicable codes, ordinances and standards of governing authorities having jurisdiction.

Conflicts between referenced regulatory requirements: Comply with the one establishing the more stringent
requirement.

Stockton Port District Regulatory Requirements
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D. Conflicts between referenced regulatory requirements and Contract Documents: Comply with the one
establishing the more stringent requirement.

14 REQUIRED PROVISIONS ON CONTRACT CLAIM RESOLUTION

A. The California Public Contract Code specifies required provisions on resolving contract claims less than
$375,000, which are set forth below, and constitute a part of this Contract.

1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for
(1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of
Contractor arising under the Contract Documents and payment of which is not otherwise expressly
provided for or the Claimant is not otherwise entitled to, or (3) an amount the payment of which is disputed
by Port. In order to qualify as a Claim, the written demand must state that it is a Claim submitted under
paragraph 12 of Document 00700 (General Conditions) and be submitted in compliance with all
requirements of Document 00700 (General Conditions), paragraph 12.

2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not
a Claim for purposes of this section. If such request is disputed as to liability or amount, then the disputed
portion of the submission may be converted to a Claim under this section by submitting a separate claim in
compliance with Contract Documents claim submission requirements.

3. Caution: This section does not apply to tort claims and nothing in this section is intended nor shall be
construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2
of Part 3 of Division 3.6 of Title 1 of the California Government Code.

B. Procedure:

1. The Claim must be in writing, submitted in compliance with all requirements of Document 00700 (General
Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the
documents necessary to substantiate the Claim, pursuant to Document 00700 (General Conditions). Claims
must be filed on or before the day of final payment. Nothing in this section is intended to extend the time
limit or supersede notice requirements for the filing of claims as set forth in Document 00700 (General
Conditions), paragraph 12 or elsewhere in the Contract Documents.

2. For Claims of fifty thousand dollars ($50,000) or less
a. Port shall respond in writing within 45 days of receipt of the Claim, or

b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation
supporting the Claim or relating to any defenses or claims Port may have against Claimant.

1) If additional information is thereafter required, it shall be requested and provided in accordance
with this section, upon mutual agreement of Port and Claimant.

2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within
15 days after receipt of further documentation or within a period of time no greater than taken by
Claimant in producing the additional information, whichever is greater.

3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:
a. Port shall respond in writing within 60 days of receipt of the Claim, or

b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation
supporting the Claim or relating to any defenses or claims Port may have against Claimant.

1) If additional information is thereafter required, it shall be requested and provided in accordance
with this section, upon mutual agreement of Port and Claimant;
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2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within
30 days after receipt of further documentation or within a period of time no greater than taken by
Claimant in producing the additional information, whichever is greater.

4. Meet and Confer:

a. If Claimant disputes Port’s written response, or Port fails to respond within the time prescribed above,
Claimant shall notify Port, in writing, either within 15 days of receipt of Port’s response or within 15
days of Port’s failure to timely respond, and demand an informal conference to meet and confer for
settlement of the issues in dispute. Upon demand Port will schedule a meet and confer conference
within 30 days for settlement of the dispute.

b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant
may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing
with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government Code. For
purposes of those provisions, the running of the period of time within which a claim must be filed shall
be tolled from the time Claimant submits its written claim under Paragraph 1.4.B hereunder, until the
time that Claim is denied as a result of the meet and confer process, including any period of time
utilized by the meet and confer process.

1.5 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT

A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services, and
other activities provided by a public entity to the public, whether directly or through a contractor, must be
accessible to the disabled public. Contractor shall provide the services specified in the Contract Documents in a
manner that complies with the ADA and any and all other applicable federal, state, and local disability rights
legislation. Contractor agrees not to discriminate against disabled persons in the provision of services, benefits,
or activities provided under this Agreement and further agrees that any violation of this prohibition on the part
of Contractor, its employees, agents, or assigns shall constitute a material breach of the Contract Documents.

1.6 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION

A. In accordance with the provisions of California Public Contract Code Section 22300, substitution of securities
for any moneys withheld under Contract Documents to ensure performance is permitted under following
conditions:

1. At request and expense of Contractor, securities listed in Section 16430 of the California Government
Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby
letters of credit, or any other security mutually agreed to by Contractor and Port which are equivalent to the
amount withheld under retention provisions of Contract shall be deposited with Controller or with a state or
federally chartered bank in California, as the escrow agent, who shall then pay such moneys to Contractor.
Upon satisfactory completion of Contract, securities shall be returned to Contractor.

2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the
escrow agent at the expense of Contractor. At the expense of Contractor, Contractor may direct the
investment of the payments into securities and receive the interest earned on the investments upon the same
terms provided for in this Section 01200 for securities deposited by Contractor. Upon satisfactory
completion of Contract Documents, Contractor shall receive from escrow agent all securities, interest, and
payments received by the escrow agent from Port, pursuant to the terms of this Section 01200. Pay to each
Subcontractor, not later than 20 Days after receipt of the payment, the respective amount of interest earned,
net of costs attributed to retention withheld from each Subcontractor, on the amount of retention withheld
to insure the performance of Contractor.

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any
interest thereon.

Stockton Port District Regulatory Requirements
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4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for
Security Deposits in Lieu of Retention), as authorized under California Public Contract Code Section
22300, specifying amount of securities to be deposited, terms and conditions of conversion to cash in case
of default of Contractor, and termination of escrow upon completion of Contract Documents.

5. California Public Contract Code Section 22300 is hereby incorporated in full by this reference.
1.7 CONSTRUCTION EQUIPMENT REQUIREMENT AT THE WEST COMPLEX

A. Tenant agrees that at least fifty percent (50%) of off-road diesel-powered construction equipment greater than
50 horsepower used at the West Complex must be equipped with Tier 1 or cleaner engines, as defined in the
U.S. EPA Non-road Diesel Engine Rule (2004). Equipment not designed Tier 1 by the manufacturer may
achieve the emissions requirement described herein by retrofitting the equipment with the highest level of
CARB-Verified Diesel Emission Control System (VDECS) that is available.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01420

REFERENCES AND DEFINITIONS

PART 1 GENERAL

1.1 DEFINITIONS

A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of
the Contract Documents, it shall have the meaning here set forth. In the Contract Documents, the neuter gender
includes the feminine and masculine, and the singular number includes the plural.

B. While Port has made an effort to identify all defined terms with initial caps, the following definitions shall
apply regardless of case unless the context otherwise requires:

1.

Addenda: Written or graphic instruments issued prior to the opening of Bids, which clarify,
correct, or change the bidding requirements or the Contract Documents. Addenda shall not
include the minutes of the Pre-Bid Conference and/ or Site Visit.

Agreement (Document 00520): Agreement is the basic Contract Document that binds the parties
to construction Work. Agreement defines relationships and obligations between Port and
Contractor and by reference incorporates Conditions of Contract, Drawings, and Specifications
and contains Addenda and all Modifications subsequent to execution of Contract Documents.

Alternate: Work added to or deducted from the base Bid, if accepted by Port.

Application for Payment: Written application for monthly or periodic progress or final payment
made by Contractor complying with the Contract Documents.

Approved Equal: Approved in writing by Port as being of equivalent quality, utility and
appearance.

Architect/Engineer: If used elsewhere in the Contract Documents, “Architect/Engineer” shall
mean a person holding a valid California State Architect’s or Engineer’s license representing the
Port in the administration of the Contract Documents. Architect/Engineer may be an employee
of or an independent consultant to Port. When Architect/Engineer is referred to within the
Contract Documents and no Architect/Engineer shall be construed to include employees of
Architect/Engineer and/or employees that Architect/Engineer supervises. When the designated
Architect/Engineer is an employee of Port, his or her authorized representatives on the Project
will be included under the term Architect/Engineer. If Architect/Engineer is an employee of
Port, Architect/Engineer is the beneficiary of all Contractor obligations to Port, including without
limitation, all releases and indemnities.

Asbestos: Any material that contains more than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels established by OSHA or Cal/ OSHA.

Bid: The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the
prices for the Work to be performed.

Stockton Port District References and Definitions
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9. Bidder: One who submits a Bid.

10. Bidding Documents: All documents comprising the Project Manual (including all documents
and Specification Sections listed in Document 00010 [Table of Contents]), including documents
supplied for bidding purposes only and Contract Documents.

11. Board: The Board of Commissioners of the Port.

12. Business Day: Any Day other than Saturday, Sunday, and the following days that have been
designated as holidays by Port. If a holiday falls on a Saturday, the preceding Friday will be the
holiday. If a holiday falls on a Sunday, the following Monday will be the holiday.

a. New Year’s Day, January 1;
b. Martin Luther King Jr.’s Birthday, third Monday in January;
c. Presidents’ Day, third Monday in February;

d. Memorial Day, last Monday in May;

e. Independence Day, July 4;

f. Labor Day, first Monday in September;

g. Indigenous People’s Day, second Monday in October;
h. Veterans’ Day, November 11;

i.  Thanksgiving Day, as designated by the President;

j. The Day following Thanksgiving Day;

k. Christmas Eve, December 24;

1. Christmas Day, December 25;

m. New Year’s Eve, December 31; and

n. Each day appointed by the Governor of California and formally recognized by the Port Board of
Supervisors as a day of mourning, thanksgiving, or special observance.

13. Change Order: A written instrument prepared by Port and signed by Port and Contractor,
stating their agreement upon all of the following:

a. achange in the Work;
b. the amount of the adjustment in the Contract Sum, if any; and
c. the amount of the adjustment in the Contract Time, if any.

14. Code Inspector: A local or state agency responsible for the enforcement of applicable codes and
regulations.
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15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

CIVIL SITE WORK

Construction Change Directive (“CCD”): A written order prepared and signed by Port,
directing a change in the Work and stating a proposed basis for adjustment, if any, in the
Contract Sum or Contract Time, or both.

Contract Conditions or Conditions of the Contract: Consists of two parts: General Conditions
and Supplementary Conditions.

a. General Conditions are general clauses that are common to the Port Contracts, including Document
00700 (General Conditions).

b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for
these Contract Documents, including Document 00821 (Supplementary Conditions - Insurance).

Contract Documents and Contract: Contract Documents and Contract shall consist of the
documents identified as the Contract Documents in Document 00520 (Agreement), plus all
changes, Addenda, and Modifications thereto.

Contract Modification: Either:

a. awritten amendment to Contract signed by Contractor and Port; or

s

a Change Order; or
c. aConstruction Change Directive; or

d. awritten directive for a minor change in the Work issued by Port.

Contract Sum: The sum stated in the Agreement and, including authorized adjustments, the
total amount payable by Port to Contractor for performance of the Work and the Contract
Documents. The Contract Sum is also sometimes referred to as the Contract Price or the Contract
Amount.

Contract Time: The number or numbers of Days or the dates stated in the Agreement to achieve
Substantial Completion of the Work or designated Milestones; and/or to complete the Work so
that it is ready for final payment and is accepted.

Contractor: The person or entity identified as such in the Agreement and referred to throughout
the Contract Documents as if singular in number and neutral in gender. The term “Contractor”
means the Contractor or its authorized representative.

Contractor’'s Employees: Persons engaged in execution of Work under Contract as direct
employees of Contractor, as Subcontractors, or as employees of Subcontractors.

Day: One calendar day of 24 hours measured from midnight to the next midnight, unless the
word “day” is specifically modified to the contrary.

Defective: An adjective which, when modifying the word “Work,” refers to Work that is
unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the
Contract Documents, or does not meet the requirements of any inspection, reference standard,
test or approval referred to in the Contract Documents (including but not limited to approval of
Samples and “or equal” items), or has been damaged prior to final payment (unless responsibility
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25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

CIVIL SITE WORK

for the protection thereof has been assumed by Port). Port is the judge of whether Work is
Defective.

Drawings: The graphic and pictorial portions of Contract Documents, wherever located and
whenever issued, showing the design, location and dimensions of the Work, generally including
plans, elevations, sections, details, schedules, and diagrams.

Equal: Equal in opinion of Port. Burden of proof of equality is responsibility of Contractor.

Final Acceptance or Final Completion: Port’s acceptance of the Work as satisfactorily completed
in accordance with Contract Documents. Requirements for Final Acceptance/Final Completion
include, but are not limited to:

a. All systems having been tested and accepted as having met requirements of Contract Documents.
b. All required instructions and training sessions having been given by Contractor.

c. All Project Record Documents having been submitted by Contractor, reviewed by Port, and accepted
by Port.

d. All punch list Work, as directed by Port, having been completed by Contractor.

e. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having
been completed to satisfaction of Port.

Force Account: Work directed to be performed without prior agreement as to lump sum or unit
price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and
other costs, plus a specified percentage for overhead and profit.

Home Office Overhead: Home office overhead shall not be included as part of the cost of the
Work, but shall be part of Contractor’s profit and shall include, but is not limited to, the
following: accounting functions of Contractor’s main office; general expenses of Contractor’s
main office; interest on capital; and salaries of any home office estimators and administration.

Milestone: A principal event specified in Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all Work.

Modification: Same as Contract Modification.

Not in Contract: Work that is outside the scope of Work to be performed by Contractor under
Contract Documents.

Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any
successor statute.

Off Site: Outside geographical location of the Project.

Overhead: All on-site payroll costs, and fringe benefits of same, for supervising, estimating,
expediting, drafting and clerical services where directly affecting the cost of the Work; small tools
(less than Five Hundred Dollars ($500.00) capital cost per item); equipment maintenance and
repairs; temporary construction, utilities, and safety requirements, other than falsework, forming
and necessary scaffolding; transportation of materials other than direct identifiable cost of
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36.

37.

38.

39.

40.

41.

42.

43.

44,

45.

46.

47.

48.

CIVIL SITE WORK

specific deliveries, or as included in the price of material; parking fees for workmen; permit fees;
cost of reproduction; and General Insurance and Bonds.

Partial Utilization: Use by Port of a substantially completed part of the Work for the purpose for
which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.

PCBs: Polyclorinated byphenyls.

Phase: A specified portion of the Work (if any) specifically identified as a Phase in Document
00520 (Agreement) or Document 01100 (Summary).

Port: The Stockton Port District.

Port-Furnished, Contractor-Installed: Items furnished by Port at its cost for installation by
Contractor at its cost under Contract Documents.

Port’s Representative(s): See Document 00520 (Agreement).

Product Data: That information (brochures, catalog sheets, manufacturer’s cut sheets, etc.)
supplied by vendors having technical and commercial characteristics of the supplied equipment
or materials and accompanying commercial terms such as warranties, instructions, and manuals.

Progress Report: A periodic report submitted by Contractor to Port with progress payment
invoices accompanying progress schedule. See Document 00700 (General Conditions).

Project: Total construction of which Work performed under Contract Documents may be whole
or part.

Project Manager: If used elsewhere in the Contract Documents, “Project Manager” shall mean a
person holding a valid California State Architect’s or Engineer’s license representing the Port in
the administration of the Contract Documents. Project Manager may be an employee of or an
independent consultant to Port. When Project Manager is referred to within the Contract
Documents and no Project Manager has in fact been designated, then the matter shall be referred
to Port. The term Project Manager shall be construed to include employees of Project Manager
and/or employees that Project Manager supervises. When the designated Project Manager is an
employee of Port, his or her authorized representatives on the Project will be included under the
term Project Manager. If Project Manager is an employee of Port Project Manager is the
beneficiary of all Contractor obligations to Port, including without limitation, all releases and
indemnities.

Project Manual: Project Manual consists of Bidding Requirements, Agreement, Bonds,
Certificates, Contract Conditions, Drawings, and Specifications.

Project Record Documents: All Project deliverables required under Sections 01700 et seq.,
including without limitation, as-built drawings; Installation, Operation, and Maintenance
Manuals; and Machine Inventory Sheets.

Request for Information (“RFI”): A document prepared by Contractor requesting information
regarding the Project or Contract Documents. The RFI system is also a means for Port to submit
Contract Document clarifications or supplements to Contractor.
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50.

51.

52.

53.

54.

55.

56.

57.

58.

59.

60.

CIVIL SITE WORK

Request for Proposals (“RFP”): A document issued by Port to Contractor whereby Port may
initiate changes in the Work or Contract Time as provided in Contract Documents.

Request for Substitution (“RFS”): A document prepared by Contractor requesting substitution
of materials as permitted and to the extent permitted in Contract Documents.

RFI-Reply: A document consisting of supplementary details, instructions, or information issued
by Port that clarifies or supplements Contract Documents, and with which Contractor shall
comply. RFI-Replies do not constitute changes in Contract Sum or Contract Time except as
otherwise agreed in writing by Port. RFI-Replies will be issued through the RFI administrative
system.

Samples: Physical examples of materials, equipment, or workmanship that are representative of
some portion of the Work and which establish the standards by which such portion of the Work
will be judged.

Shop Drawings: All drawings, diagrams, illustrations, schedules, and other data or information
which are specifically prepared or assembled by or for Contractor and submitted by Contractor
to illustrate some portion of the Work.

Site: The particular geographical location of Work performed pursuant to Contract Documents.

Specifications: The written portion of the Contract Documents consisting of requirements for
materials, equipment, construction systems, standards, and workmanship for the Work;
performance of related services; and are contained in Divisions 1 through 16 (or 17 if used.)

State Specifications (or Standard Specifications):  State of California, Department of
Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest
edition in effect (including amendments issued by the California Department of Transportation)
at the time that bids are received by the Port.

Subcontractor: A person or entity that has a direct contract with Contractor to perform a portion
of the Work at the Site. The term “Subcontractor” is referred to throughout the Contract
Documents as if singular in number and neutral in gender and means a Subcontractor or an
authorized representative of the Subcontractor. The term “Subcontractor” does not include a
separate contractor or subcontractors of a separate contractor.

Substantial Completion: The Work (or a specified part thereof) has progressed to the point
where, in the opinion of Port as evidenced by a Certificate of Substantial Completion, the Work is
sufficiently complete, in accordance with Contract Documents, so that the Work (or specified
part) can be utilized for the purposes for which it is intended; or if no such certificate is issued,
when the Work (or specified part) is complete and ready for final payment as evidenced by
written recommendation of Port for final payment. The terms “Substantially Complete” and
“Substantially Completed” as applied to all or part of the Work refer to Substantial Completion
thereof.

Supplemental Instruction: A written directive from Port to Contractor ordering alterations or
Modifications that do not result in change in Contract Sum or Contract Time, and do not
substantially change Drawings or Specifications.

Underground Facilities: All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels or other such facilities or attachments, and any encasements containing such facilities that
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have been installed underground to furnish any of the following services or materials:
Electricity, gases, chemicals, steam, liquid petroleum products, telephone or other
communications, cable television, sewage and drainage removal, traffic or other control systems,
or water.

61. Unit Price Work: Shall be the portions of the Work for which a unit price is provided in
Document 00520 (Agreement) or Section 01100 (Summary).

62. Work: The entire completed construction, or the various separately identifiable parts thereof,
required to be furnished under the Contract Documents within the Contract Time. Work
includes and is the result of performing or furnishing labor and furnishing and incorporating
materials and equipment into the construction, and performing or furnishing services and
furnishing documents, all as required by the Contract Documents including everything shown in
the Drawings and set forth in the Specifications. Wherever the word “work” is used, rather than
the word “Work,” it shall be understood to have its ordinary and customary meaning.

C. The following terms are not necessarily identified with initial caps; however they shall have the meaning set
forth below:

1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it
shall be understood that direction, requirements, or permission of Port is intended. Words
“sufficient,” “necessary,” “proper,” and the like shall mean sufficient, necessary, or proper in
judgment of Port. Words “approved,” “acceptable,” “satisfactory,” “favorably reviewed,” or
words of like import, shall mean approved by, or acceptable to, or satisfactory to, or favorably

reviewed by Port.

2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.
Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.

3. By Port: Work that will be performed by Port or its agents at the Port’s expense.

4. By Others: Work that is outside scope of Work to be performed by Contractor under this
Contract, which will be performed by Port, other contractors, or other means.

5. Concealed: Work not exposed to view in the finished Work, including within or behind various
construction elements.

6. Exposed: Work exposed to view in the finished Work, including behind louvers, grilles, registers
and various other construction elements.

7. Furnish: Supply only, do not install.
8. Indicated: Shown or noted on the Drawings.
9. Install: Install or apply only, do not furnish.

10. Latent: Not apparent by reasonable inspection, including but not limited to, the inspections and
research required as a condition to bidding under Document 00700 (General Conditions).

11. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state,
and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative
decisions.
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13.

14.

15.

16.
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Material: This word shall be construed to embrace machinery, manufactured articles, materials
of construction (fabricated or otherwise), and any other classes of material to be furnished in
connection with Contract, except where a more limited meaning is indicated by context.

Provide: Furnish and install.

Shown: As indicated on Drawings.

Specified: As written in Specifications.

Testing and special inspection agency: An independent entity engaged by Port to inspect
and/or test the workmanship, materials, or manner of construction of buildings or portions of

buildings, to determine if such construction complies with the Contract Documents and
applicable codes.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION — NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01500
TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL
1.1 SUMMARY

A. Section Includes:
1. Temporary Electricity
2. Temporary Communications.
3. Temporary Water
4. Fences
5. Protection of Public and Private Property
6. Temporary Sanitary Facilities
7. Temporary Barriers and Enclosures
8. Water Control
9. Pollution Control
10. Construction Aids
11. Erosion Control
12. Noise Control
13. Traffic Control
14. Removal of Temporary Facilities and Controls

1.2 TEMPORARY ELECTRICITY

Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for
Contractor’s and Project Manager’s trailers. Power may be obtained from Port, but Contractor must provide all
necessary wiring and appurtenances for connection to Port’s system.

1.3 TEMPORARY COMMUNICATIONS

Contractor shall provide, maintain, and pay for all applicable communications and data services (including without
limitation telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization,
including all installation and connection charges. In addition, the Contractor shall provide, maintain and pay for a
high speed internet service (such as DSL) at the Site.

14 TEMPORARY WATER

A. Contractor shall provide, maintain, and pay for suitable quality water service required for construction
operations.

B. At the request of the Contractor, water for dust control and project construction will be furnished by the
Stockton Port District without cost to the Contractor. Water is available from fire hydrants and feed lines
within the project area. Necessary precautions to prevent dust nuisance shall be taken during all phases of
construction, on non-working days, and to final acceptance of the work.

1.5 FENCES

A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion. Fences
which interfere with construction operations shall not be relocated or dismantled until Port gives written
permission to do so, and the period the fence may be left relocated or dismantled has been agreed upon.
Where fences must be maintained across the construction easement, adequate gates shall be installed. Gates
shall be kept closed and locked at all times when not in use.

B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a
better condition and to their original locations.

1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY

A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other
underground construction uncovered or otherwise affected by its construction operations. All pavement,
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1.7

1.8

1.9

1.10

C.

CIVIL SITE WORK

surfacing, driveways, curbs, walks, buildings, utility poles, guy wires, fences, and other surface structures
affected by construction operations, together with all sod and shrubs in yards, parkways, and medians, shall be
restored to their original condition, whether within or outside the easement. All replacements shall be made
with new materials.

Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments,
culverts, bridges, and other public or private property, regardless of location or character, which may be caused
by transporting equipment, materials, or workers to or from the Work, Site or any part thereof, whether by
Contractor or Subcontractors. Contractor shall make satisfactory and acceptable arrangements with Port, or
the agency or authority having jurisdiction over the damaged property, concerning its repair or replacement or
payment of costs incurred in connection with the damage.

All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

TEMPORARY SANITARY FACILITIES

A.

B.

C.

Contractor shall provide and maintain required temporary buildings with sanitary toilets for use of all workers.
At a minimum, sanitary facilities shall be located at trailer site, staging area, and adjacent to work area.
Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and
obscured from public view to the greatest practical extent. If toilets of the chemically treated type are used, at
least one toilet will be furnished for each 20 persons. Contractor shall enforce the use of such sanitary
facilities by all personnel at the Site.

Contractor shall comply with all minimum requirements of the Health Department or other public agency
having jurisdiction; maintain in a sanitary condition at all times.

TEMPORARY BARRIERS AND ENCLOSURES

Contractor shall:

A.

B.
C.

Provide barriers to prevent unauthorized entry to construction areas to allow for Port's use of Site, and to
protect existing facilities and adjacent properties from damage from construction operations.

Provide barricades required by governing authorities for public access to existing buildings.

Protect vehicular traffic, stored materials, Site, and structures from damage.

WATER CONTROL

Contractor shall:

moawp

=

Grade Site to drain.

Maintain excavations free of water.

Protect Site from puddling or running water.

Provide water barriers as required to protect Site from soil erosion.

Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance
of the Work. Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent
property.

Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased
runoff attributable to Contractor’s operations. Construct dikes as necessary to divert increased runoff from
entering adjacent property (except in natural channels), to protect Port’s facilities and the Work, and to direct
water to drainage channels or conduits. Provide ponding as necessary to prevent downstream flooding.

POLLUTION CONTROL

A.

Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and
other substances resulting from construction activities. No sanitary wastes shall be permitted to enter any
drain or watercourse other than sanitary sewers. No sediment, debris, or other substance shall be permitted to
enter sanitary sewers without authorization of the receiving sanitary sewer service, and all possible Best
Management Practices (BMPs) shall be taken to prevent such materials from entering any drain to
watercourse.

The Contractor shall implement BMPs during construction activities as specified in the California Storm Water
Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards
for Erosion and Sediment Control Measures (ABAG, 1995). Erosion and sedimentation control practices shall
include installation of silt fences, straw wattle, soil stabilization, revegetation, and runoff control to limit
increases in sediment in stormwater runoff, including but not limited to, detention basins, straw bales, silt
fences, check dams, geofabrics, drainage swales, and sand bag dikes.
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C. In the event that dewatering of excavations is required, Contractor shall obtain all necessary approvals and
permits for discharge of the dewatering effluent from the local jurisdiction. Contractor shall be responsible for
assuring that water quality of such discharge meets the appropriate permit requirements prior to any discharge.

1.11 CONSTRUCTION AIDS

Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in
the performance of the Work, except as otherwise provided herein. Such construction aids shall include elevators
and hoists, cranes, temporary enclosures, swing staging, scaffolding and temporary stairs. Construction aids shall
be furnished without charge to the Subcontractors, and all necessary erection, maintenance, and operating
personnel shall be included. In the event of conflict, the contractor furnishing the equipment shall determine
priorities in the best interest of the Project.

1.12 EROSION CONTROL

A. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its construction activities
to the maximum extent practical, including implementation of Best Management Practices. Effective
measures shall be initiated prior to the commencement of clearing, grading, excavation, or other operations
that will disturb the natural protection.

B. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural
vegetation shall be preserved to the greatest extent practicable. Temporary storage and construction buildings
shall be located, and construction traffic routed, to minimize erosion. Temporary fast-growing vegetation or
other suitable ground cover shall be provided as necessary to control runoff.

1.13 NOISE CONTROL

A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate
equipment.

B. Contractor shall take reasonable measures to avoid unnecessary noise. Such measures shall be appropriate for
the normal ambient sound levels in the area during working hours. All construction machinery and vehicles
shall be equipped with practical sound-muffling devices, and operated in a manner to cause the least noise
consistent with efficient performance of the Work. During construction activities on or adjacent to occupied
buildings, and when appropriate, Contractor shall erect screens or barriers effective in reducing noise in the
building and shall conduct its operations to avoid unnecessary noise which might interfere with the activities of
building occupants.

C. Contractor shall ensure and provide certification to Port that all construction equipment and vehicles used for
the Work are:

1. Maintained in good mechanical condition
2. Equipped with properly installed engine mufflers

1.14 TRAFFIC CONTROL

All traffic associated with the construction, including without limitation delivery and mail trucks, shall enter the
Contractor’s access gate and road. Contractor shall provide signs directing construction and delivery traffic to this
gate. Construction truck traffic shall be limited to off-peak traffic hours, between the hours of 10:00 a.m. and 4:00
p.m., Monday through Friday.

1.15 REMOVAL OF TEMPORARY FACILITIES AND CONTROLS

Contractor shall:
A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.
B. Remove underground installations.
C. Clean and repair damage caused by installation or use of temporary work.
D. Restore existing facilities used during construction to original condition. Restore permanent facilities used
during construction to specified condition.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01540

SITE SECURITY AND SAFETY

PART 1 GENERAL

1.1 SUBMITTALS

A. See Section 01330 (Submittal Procedures).

B. Site Security

C. Safety Program.

D. Fire Protection Plan

1.2 PROTECTION

Contractor shall:

A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent
property and improvements from accidents, injuries or damage.

B. Properly protect the Work:

1. With lights, guard rails, temporary covers and barricades.

2. Enclose excavations with proper barricades.

3. Brace and secure all parts of the Work against storm and accident.

4. Provide such additional forms of protection that may be necessary under existing circumstances.

C. Provide and maintain in good condition all protective measures required to adequately protect the public
from hazards resulting from the Work and to exclude unauthorized persons from the Work. When
regulated by Building Code, Cal OSHA, or other authority, such legal requirements for protection shall be
considered as minimum requirements. Be responsible for the protection in excess of such minimum
requirements as required.

1.3 CONTROL OF SITE
Contractor shall ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.
Immediately remove from the Site and terminate the employment of any employee found in violation of this
provision.

14 SITE SECURITY

A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for
all reasonably required measures to protect and maintain the security of persons, existing facilities and
property at the Site, including without limitation preventing theft, loss, vandalism and improper
concealment of personal property of Port and all persons lawfully present on the Site, and including times
where workers are not present on the Site. Contractor’s measures shall include, at a minimum,
maintaining a log of all persons entering and leaving the Site and who they represent, what they are
delivering and to whom.

B. No claim shall be made against Port by reason of any act of an employee or trespasser, and Contractor
shall repair all damage to Port’s property resulting from Contractor’s failure to provide adequate security
measures.

C. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as
required to protect and control the Site.

1.5 SAFETY PROGRAM

A. Within 15 days after Notice to Proceed, Contractor shall submit a Safety Program that has been reviewed
and approved by an Industrial Hygienist certified by the American Board of Industrial Hygiene or a
Certified Safety Professional. The Safety Program shall include the name, certification number, and
certification seal of the Industrial Hygienist or Certified Safety Professional. Contractor shall comply with
the Safety Program and all applicable federal, state, and local regulation codes, rules, law and ordinances.

B. Receipt and/or review of the Safety Program by Port, Project Manager or Port’s representative shall not
relieve Contractor of any responsibility for complying with all applicable safety regulations.

Stockton Port District Site Security and Safety
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It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and

Health Program to cover their respective portions of the Work. Subject to Contractor’s overall

responsibility for Project safety, it shall be understood that the full responsibility for providing a safe place

to work with respect to their respective portions of the Work rests with each individual Contractor and

Subcontractor.

Safety Program components:

1. Injury and Illness Prevention Program (IIPP): Conforming to the General Industrial Safety Orders
(CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code
(Section 6401.7).

2. Site-Specific Safety and Health Plan (SSHP): Describing health and safety procedures that shall be
implemented during the Work in order to ensure safety of the public and those performing the Work.
Follow the guidelines for a SSHP listed in CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section
5192, Item (b)(4) f.

The wearing of hard hats shall be mandatory at all times for personnel on Site. Contractor shall supply

sufficient hard hats to equip properly all employees and visitors.

Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all

affected personnel. Contractor shall supply PPE to all personnel under Contractor’s direction.

1.6 SAFETY REQUIREMENTS

A.

B.

D.

Standards: Contractor shall maintain the Project in accordance with state and local safety and insurance
standards.

Hazards Control. Contractor shall:

1. Store volatile wastes in covered metal containers and remove from premises daily.

2. Prevent accumulation of wastes that create hazardous conditions.

3. Provide adequate ventilation during use of volatile or noxious substances.

Contractor shall conduct cleaning and disposal operations to comply with local ordinances and anti-
pollution laws, and:

1. Not burn or bury rubbish or waste material on the Site.

2. Not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains.
3. Not dispose of wastes into streams or waterways.

Contractor shall provide accident information on the forms provided by Contractor. This information
shall be provided on the same day as the occurrence of said incident.

1.7 SITE SAFETY OFFICER

A.

Contractor shall designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the
responsibility for enforcing the environmental protection provisions of the Contract Documents including
safety and health, the requirements of the Occupational Safety and Health Act, and other applicable
federal, state and local standards. Contractor shall submit for review by Port Contractor’s intended traffic
flow plan, security plan, program for temporary structures, housecleaning plan, demolition program, and
environmental safety and health plan. After review by Port, the implementation and enforcement of these
plans shall become the responsibility of the Site Safety Officer. Any changes in the plans shall be
requested by Contractor through the Site Safety Officer for written concurrence by Port.

Port’s risk management representative(s) shall be allowed access to accident/injury and illness reports,
inspection reports, scheduling and construction meetings, and safety meetings.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01600

PRODUCT REQUIREMENTS

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Products

B. Product Options and Substitutions

C. Product Delivery Requirements

D. Shipping Requirements

1.2 PRODUCTS AND PRODUCT LIST

A. Products: Term includes new material, machinery, components, equipment, fixtures, and systems forming the
Work. Term does not include machinery and equipment used for preparation, fabrication, conveying and
erection of the Work. Products may also include existing materials or components required for reuse.

B. Contractor shall not use materials and equipment removed from existing premises, except as specifically
permitted by the Contract Documents. For similar components, Contractor shall provide interchangeable
components of the same manufacturer.

C. Tabulate products by Specification Section number and title.

D. For products specified only by reference standards, list each such product:

1. Name and address of manufacturer.

2. Trade name.

3. Model or catalog designation.

4. Manufacturer’s data:

a. Reference standards.
b. Performance test data.
1.3 PRODUCT OPTIONS AND SUBSTITUTIONS

A. Summary: This paragraph 1.3 describes procedures for selecting products and requesting substitutions of
unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were not
already the subject of a Document 00660 (Substitution Request Form) submittal as provided in Document
00200 (Instructions to Bidders). Time periods provided in Document 00200 are mandatory. All substitution
requests must be made by using Document 00660 (Substitution Request Form), regardless of when requested.

B. Contractor’s Options:

1. For products specified only by reference standard: Select any product meeting that standard.

2. For products specified by naming one or more products or manufacturers:

a. Select products of any named manufacturer meeting specifications.

b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS),
including all information contained in this Section 01600 and a fully executed Document 00660
(Request for Substitution), but using the term “Contractor” each place the term “Bidder” appears in
that form.

C. Substitutions:

1. Except as provided in Document 00200 (Instructions to Bidders) with respect to “or equal” items, Port will
consider Contractor’s substitution requests only when product becomes unavailable due to no fault of
Contractor, or if the product specified no longer complies with local regulations or laws. Requests for
review of proposed substitute items will not be accepted from anyone other than Contractor. The RFS shall
state the extent, if any, to which the evaluation and acceptance of the proposed substitute will prejudice
Contractor’s achievement of Substantial Completion on time, and whether or not acceptance of the
substitute for use in the Work will require a change in any of the Contract Documents (or in the provisions
of any other direct contract with Port for work on the Project).

2. Contractor shall submit separate RFS (and four copies) for each product and support each request with:

a. Product identification.

Stockton Port District Product Requirements
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Manufacturer’s literature.

Samples, as applicable.

Name and address of similar projects on which product has been used, and dates of installation.

Name, address, and telephone number of manufacturer’s representative or sales engineer.

For construction methods: Detailed description of proposed method; drawings illustrating methods.
Where required, Contractor shall itemize a comparison of the proposed substitution with product specified
and list significant variations including, but not limited to dimensions, weights, service requirements, and
functional differences. If variation from product specified is not pointed out in submittal, variation will be
rejected even though submittal was favorably reviewed. Identify all variations of the proposed substitute
from that specified in the RFS and indicate available maintenance, repair, and replacement service.
Contractor shall state whether the substitute will require a change in any of the Contract Documents (or
provisions of any other direct contract with Port for work on the Project) to adapt the design of the
proposed substitute, and whether or not incorporation or use of the substitute in connection with Work is
subject to payment of any license fee or royalty. Submit data relating to changes in construction schedule.
Contractor shall include accurate cost data comparing proposed substitution with product and amount of net
change in Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will
result directly or indirectly from acceptance of such substitute, including costs of redesign and claims of
other contractors affected by the resulting change, all of which will be considered by Port in evaluating the
proposed substitute. Port may require Contractor to furnish additional data about the proposed substitute.
Port will not consider substitutions for acceptance (or, in Port’s sole discretion, Port may make Contractor
solely responsible for all resulting costs, expenses and other consequences) when a substitution:

a. Results in delay meeting construction Milestones or completion dates.

b. Isindicated or implied on submittals without formal request from Contractor.

c. Isrequested directly by Subcontractor or supplier.

d. Acceptance will require substantial revision of Contract Documents.

e. Disrupts Contractor’s job rhythm or ability to perform efficiently.

Substitute products shall not be ordered without written acceptance of Port.

Port will determine acceptability of proposed substitutions and reserve right to reject proposals due to
insufficient information.

Accepted substitutions will be evidenced by a Change Order. All Contract Documents requirements apply
to Work involving substitutions.

mo Ao o

D. Contractor’s Representation and Warranty:

1.

Contractor’s RFS constitute a representation and warranty that Contractor:

a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified
product.

b. Will provide the same warranty for substitution as for specified product.

Will coordinate installation and make other changes that may be required for Work to be complete in

all respects.

Waives claims for additional costs which may subsequently become apparent.

Will compensate Port for additional redesign costs associated with substitution.

Will be responsible for Construction Schedule slippage due to substitution.

Will be responsible for Construction Schedule delay due to late ordering of available specified

products caused by requests for substitution that are subsequently rejected by Port.

h. Will compensate Port for all costs; including extra costs of performing Work under Contract
Documents, extra cost to other contractors, and any claims brought against Port, caused by late
requests for substitutions or late ordering of products.

© o A

E. Port’s Duties. Port will:

1.
2.

Review Contractor’s RFS with reasonable promptness.
Notify Contractor in writing of decision to accept or reject requested substitution.

F. Administrative Requirements:

1.

Specified products, materials, or systems for Project may include Architectural or Engineering or on-file
standards required by the regulatory agency. Contractor’s substitution of products, materials or systems
may require additional Architectural or Engineering, testing, reviews, approvals, assurances, or other
information for compliance with regulatory agency requirements or both. Contractor shall provide all
agency approvals or other additional information required and pay additional costs for required Port
services made necessary by the substitution at no increase in Contract Sum or Contract Time, and as a part
of substitution proposal.

Stockton Port District Product Requirements
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14 PRODUCT DELIVERY REQUIREMENTS

Contractor shall:

A.
B.

Deliver products in accordance with manufacturer's instructions.
Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and
products are undamaged.

1.5 SHIPPING REQUIREMENTS

A. Preparation for Shipment. All equipment shall be suitably packaged to facilitate handling and to protect against
damage during transit and storage. All equipment shall be boxed, crated, or otherwise completely enclosed and
protected during shipment, handling, and storage. All equipment shall be protected from exposure to the
elements and shall be kept dry at all times.

1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.
Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the
satisfaction of Port.

2. Grease and lubricating oil shall be applied to all bearings and similar items.

B. Shipping. Before shipping each item of equipment shall be tagged or marked as identified in the delivery
schedule or on the Shop Drawings. Complete packing lists and bills of material shall be included with each
shipment.

C. Contractor shall store products only in staging area per provisions of Section 01100 (Summary).

D. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact
and legible. Store sensitive products in weather-tight, climate-controlled enclosures.

E. For exterior storage of fabricated products, place on appropriate supports, above ground.

F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid
condensation.

G. Store loose granular materials on solid flat surfaces in a well-drained area.

H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.

I.  Arrange storage of products to permit access for inspection. Periodically inspect to assure products are
undamaged and are maintained under specified conditions.

J. Without limiting the foregoing:

1. Contractor shall bear the responsibility for delivery of equipment, spare parts, special tools, and materials
to the Site and shall comply with the requirements specified herein and provide required information
concerning the shipment and delivery of the materials specified in Contract Documents. These
requirements also apply to any subsuppliers making direct shipments to the Site. Acceptance of the
equipment shall be made only after it is installed, tested, placed in operation and found to comply with all
the specified requirements.

2. All items shall be checked against packing lists immediately on delivery to the Site for damage and for
shortages. Damage and shortages shall be remedied with the minimum of delay.

3. No metalwork (miscellaneous steel shapes and reinforcing steel) shall be stored directly on the ground.
Masonry products shall be handled and stored in a manner to hold breakage, chipping, cracking, and
spalling to a minimum. Cement, lime, and similar products shall be stored off the ground on pallets and
shall be covered and kept completely dry at all times. Pipe fittings and valves may be stored out of doors,
but must be placed on wooden blocking. PVC pipe, geomembranes, plastic liner, and other plastic
materials shall be stored off the ground on pallets and protected from direct sunlight.

4. Electrical equipment, and all equipment with antifriction or sleeve bearings shall be stored in weathertight
structures maintained at a temperature above 60°F. Electrical equipment, controls, and insulation shall be
protected against moisture and water damage. All space heaters furnished in equipment shall be connected
and operated continuously.

5. Equipment having moving parts such as gears, bearings, and seals, shall be stored fully lubricated with oil,
grease, etc., unless otherwise instructed by the manufacturer. Manufacturer’s storage instructions shall be
carefully followed by Contractor.

6. When required by the equipment manufacturer, moving parts shall be rotated a minimum of twice a month
to ensure proper lubrication and to avoid metal to metal “welding”. Upon installation of the equipment,
Contractor shall, at the discretion of Port, start the equipment at one-half load for an adequate period of
time to ensure that the equipment does not deteriorate from lack of use.

7.  When required by the equipment manufacturer, lubricant shall be changed upon completion of installation
and as frequently as required thereafter during the period between installation and acceptance. New
lubricants shall be put into the equipment by Contractor at the time of acceptance.

Stockton Port District Product Requirements
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8. Equipment and materials shall not show any pitting, rust, decay, or other deleterious effects of storage
when installed in the Work.

9. In addition to the protection specified for prolonged storage, the packaging of spare units and spare parts
shall be for export packing and shall be suitable for long-term storage in a damp location. Each spare item
shall be packed separately and shall be completely identified on the outside of the container.

10. Handling. Stored items shall be laid out to facilitate their retrieval for use in the Work. Care shall be taken
when removing the equipment for use to ensure the precise piece of equipment is removed and that it is
handled in a manner than does not damage the equipment.

PART 2 PRODUCTS - NOT USED.

PART 3 EXECUTION - NOT USED.

END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS
SECTION 01740

CLEANING

PART 1 GENERAL

1.1 SECTION INCLUDES

A.
B.

Progress Cleaning
Final Cleaning

1.2 PROGRESS CLEANING

A.

B.

G.

Contractor shall perform periodic cleaning to ensure that any streets and other Port and public properties are

maintained free from accumulation of waste materials, dust, mud, and debris.

Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby

residences or public properties.

Contractor shall keep all paved roads clean and free of dust, mud, and debris resulting from Contractor’s

operations. Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but

extra attention to cleanup shall be made prior to weekends and holidays. Without limiting the foregoing,

Contractor shall remove trench spoil along traveled ways daily; grade and vacuum broom surfaces initially

where applicable and later water flush with high-pressure sprays, being careful to avoid downstream

contamination.

All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and

private property (fills or spoils placed on private property at private property owner's written request excepted).

Disposal of Materials:

1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for
disposing of all construction debris, dirt and spoils resulting from the Work.

2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in
accordance with applicable local, state, and federal regulations.

3. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any
contemplated disposal site and shall comply with all such requirements.

4. Contractor will estimate and report to Port, an estimate of quantities (e.g. tonnage) of waste materials
disposed of for compliance with AB75. Reporting requirements include the nature of materials,
destination, volume and tonnage.

All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance
with applicable local, state, and federal regulations. If Contractor elects to dispose of soil on any private
property, prior to any dumping, a letter allowing such dumping shall be obtained from the property owner and
presented to Port. Contractor is advised that the property owner is required to obtain a fill permit from the
applicable government agency(ies). In addition, placement of fill in wetland areas is subject to permit
procedures of the US Army Corps of Engineers. At the completion of Work, a letter from each affected
property owner will be required releasing Contractor, Port and any Port consultant from future liability.

If Contractor does not properly clean the Site, in the opinion of Port, then Port shall have the option of using

outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.

1.3 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers.

B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and
exterior finished surfaces.

C. Repair, patch, and touch up marred surfaces to match adjacent finishes.

D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances,
polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.

E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated
during construction, clean ducts, blowers and coils of units operated without filters during construction.

F. Clean Site; mechanically sweep paved areas.

G. Remove waste and surplus materials, rubbish, and construction facilities from Site.

Stockton Port District Cleaning
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PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01770

CONTRACT CLOSEOUT

PART 1 GENERAL

1.1 SUMMARY

A.

Section Includes:
1. Description of Contract closeout procedures including:

Removal of Temporary Construction Facilities
Substantial Completion

Final Completion

Project Record Documents

Project Guarantee

Warranties

Turn-In

Release of Claims

Fire Inspection Coordination

Building Inspection Coordination

TriER e o o

1.2 REMOVAL OF TEMPORARY CONSTRUCTION FACILITIES

A.

B.

C.

Remove temporary materials, equipment, services, and construction prior to Substantial Completion inspection.
Clean and repair damage caused by installation or use of temporary facilities.

Restore permanent facilities used during construction to specified condition.

1.3 SUBSTANTIAL COMPLETION

A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written
notice to Port, with list of items remaining to be completed or corrected.

B. Within reasonable time, Port will inspect to determine status of completion.

C. Should Port determine that Work is not Substantially Complete, Port will promptly notify Contractor in writing,
listing all defects and omissions.

D. Remedy deficiencies and send a second written notice of Substantial Completion. Port will reinspect the Work.
If deficiencies previously noted are not corrected on reinspection, then pay the cost of the reinspection.

E. When Port concurs that Work is Substantially Complete, Port will issue a Certificate of Substantial Completion,
accompanied by Contractor’s list of items to be completed or corrected as verified by Port.

F. Manufactured units, equipment and systems that require startup must have been started up and run for periods
prescribed by Port before a Certificate of Substantial Completion will be issued.

G. A punch list examination will be performed upon Substantial Completion. One follow-up review of punch list
items for each discipline will be provided. If further Site visits are required to review punch list items due to
incompleteness of the Work by Contractor, Contractor will reimburse Port for costs associated with these visits.

Stockton Port District Contract Closeout
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14 FINAL COMPLETION
A. Final Completion occurs when Work meets requirements for Port’s Final Acceptance. When Contractor

considers Work is Finally Complete, submit written certification that:

1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final
Acceptance have been met.

2. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with
Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected.
Equipment and systems have been tested in the presence of Port, and are operative.

3. Work is complete and ready for final inspection.

B. In addition to submittals required by Contract Documents, provide submittals required by governing authorities
and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum
remaining due.

C. When Port finds Work is acceptable and final closeout submittals are complete, Port will issue final Change
Order reflecting approved adjustments to Contract Sum not previously made by Change Order. Should Port
determine that Work is incomplete or Defective:

1. Port promptly will so notify Contractor, in writing, listing the incomplete or Defective items.
2. Promptly remedy the deficiencies and notify the Port when it is ready for reinspection.

3. When Port determines that the Work is acceptable under the Contract Documents, Port will request
Contractor to make closeout submittals.

D. Final adjustments of accounts:

1. Submit a final statement of accounting to Port, showing all adjustments to the Contract Sum and complete
and execute Document 00650 (Agreement and Release of Any and All Claims).

2. If so required, Port shall prepare a final Change Order for submittal to Contractor, showing adjustments to
the Contract Sum that were not previously made into a Contract Modification.

1.5 PROJECT RECORD DOCUMENTS

A. Contract Documents will not be closed out and final payment will not be made until completion and submittal
of Project Record Documents described in Section 01780 (Project Record Documents).

1.6 PROJECT GUARANTEE

A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00700
(General Conditions). Guarantee Work done under Contract against failures, leaks, or breaks or other
unsatisfactory conditions due to defective equipment, materials, or workmanship, and perform repair work or
replacement required, at Contractor’s sole expense, for period of one year from date of Final Acceptance.

B. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the Contract nor
partial or entire use or occupancy of premises by Port shall constitute acceptance of Work not done in
accordance with Contract Documents nor relieve Contractor of liability in respect to express warranties or
responsibility for faulty materials or workmanship.

C. Port may make repairs to Defective Work as set forth in Document 00700 (General Conditions), Paragraph 9.3.

Stockton Port District Contract Closeout
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D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be
unsatisfactory to Port, Port shall have right to operate and use materials or equipment until said materials and
equipment can, without damage to Port, be taken out of service for correction or replacement. Period of use of
Defective materials or equipment pending correction or replacement shall in no way decrease guarantee period
required for acceptable corrected or replaced items of materials or equipment.

E. Nothing in this Section 01770 shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, and
equipment suppliers’ liability to Port for damages sustained as result of latent defects in equipment caused by
negligence of suppliers’ agents, employees, or Subcontractors. Stated in another manner, warranty contained in
the Contract Documents shall not amount to, nor shall it be deemed to be, waiver by Port of any rights or
remedies (or time limits in which to enforce such rights or remedies) it may have for Defective workmanship or
Defective materials under laws of this State pertaining to acts of negligence.

1.7 WARRANTIES

A. Execute Contractor’s Submittals and assemble warranty documents, and Installation, Operation, and
Maintenance Manuals described in Section 01330 (Submittal Procedures), executed or supplied by
Subcontractors, suppliers, and manufacturers.

1. Provide table of contents and assemble in 8%z inches by 11 inches three-ring binder with durable plastic
cover, appropriately separated and organized.

2. Assemble in Specification Section order.
B. Submit material prior to final Application for Payment.

1. For equipment put into use with Port’s permission during construction, submit within 14 Days after first
operation.

2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated Submittal
within 14 Days after acceptance, listing date of acceptance as start of warranty period.

C. Warranties are intended to protect Port against failure of Work and against deficient, Defective, and faulty
materials and workmanship, regardless of sources.

D. Limitations: Warranties are not intended to cover failures that result from the following:
1. Unusual or abnormal phenomena of the elements.
2. Vandalism after Substantial Completion.
3. Insurrection or acts of aggression including war.

E. Related Damages and Losses: Remove and replace Work which is damaged as result of Defective Work, or
which must be removed and replaced to provide access for correction of warranted Work.

F. Warranty Reinstatement: After correction of warranted Work, reinstate warranty for corrected Work to date of
original warranty expiration or to a date not less than one year after corrected Work was done, whichever is
later.

G. Replacement Cost: Replace or restore failing warranted items without regard to anticipated useful service lives.

H. Warranty Forms: Submit drafts to Port for approval prior to execution. Forms shall not detract from or confuse
requirements or interpretations of Contract Documents.

1. Warranty shall be countersigned by manufacturers.

Stockton Port District Contract Closeout
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2.  Where specified, warranty shall be countersigned by Subcontractors and installers.

Rejection of Warranties: Port reserves right to reject unsolicited and coincidental product warranties that
detract from or confuse requirements or interpretations of Contract Documents.

Term of Warranties: For materials, equipment, systems, and workmanship, warranty period shall be one year
minimum from date of Final Completion of entire Work except where:

1. Detailed Specifications for certain materials, equipment or systems require longer warranty periods.

2. Materials, equipment or systems are put into beneficial use of Port prior to Final Completion as agreed to in
writing by Port.

Warranty of Title: No material, supplies, or equipment for Work under Contract shall be purchased subject to
any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest
therein or any part thereof is retained by seller or supplier. Contractor warrants good title to all material,
supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver
premises, together with improvements and appurtenances constructed or placed thereon by Contractor, to Port
free from any claim, liens, security interest, or charges, and further agrees that neither Contractor nor any
person, firm, or corporation furnishing any materials or labor for any Work covered by Contract shall have right
to lien upon premises or improvement or appurtenances thereon. Nothing contained in this paragraph, however,
shall defeat or impair right of persons furnishing materials or labor under bond given by Contractor for their
protection or any rights under law permitting persons to look to funds due Contractor in hands of Port.

TURN-IN

A. Contract Documents will not be closed out and final payment will not be made until all keys issued to

Contractor during prosecution of Work and letters from property owners are turned in to Port.

RELEASE OF CLAIMS

A. Contract Documents will not be closed out and final payment will not be made until Document 00650

(Agreement and Release of Any and All Claims) is completed and executed by Contractor and Port.

FIRE INSPECTION COORDINATION

A. Coordinate fire inspection and secure sufficient notice to Port to permit convenient scheduling (if applicable).

BUILDING INSPECTION COORDINATION

A. Coordinate with Port a final inspection for the purpose of obtaining an occupancy certificate (if applicable).

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION

Stockton Port District Contract Closeout
Job Order Contracting Services 01770- 4



CIVIL SITE WORK

SECTION 01780

PROJECT RECORD DOCUMENTS

PART 1 GENERAL
1.1 SUMMARY

A. Section Includes:

1.  Administrative and procedural requirements for the following Project Record Documents:
a. Project Record Drawings, Shop Drawings
b. Project Record Specifications
c. Project Record Product Data
d. Miscellaneous Project Record Submittals

B. Specific Project Record Documents requirements that expand requirements of this Section may be included in
the individual Sections of Divisions 2 through 16.

1.2 SUBMITTAL

A. At completion of Project, Contractor shall deliver Project Record Documents to Port. Project Record Documents
required include:

Marked-up copies of Drawings

Marked-up copies of Shop Drawings

Marked-up copies of Specifications, Addenda, Change Orders, and CCDs
Marked-up Product Data submittals

Final set of Project Record Drawings, including electronic version

Final set of Project Record Specifications

Final set of Project Record Product Data

Record Samples

e A AR

Field records for variable and concealed conditions

10. Record information on Work that is recorded only schematically

B. Contractor shall accompany submittal with transmittal letter containing:

Date
Project title and Port’s Contract number
Contractor’s name and address

Number and title of each Project Record Document

IS

Certification that each document as submitted is complete and accurate, and signature of Contractor or
Contractor’s authorized representative.

1.3 GENERAL

A. Port will provide one full size blueline set of Drawings and one copy of the Project Manual for Contractor’s use
for recording as-built conditions.

Stockton Port District Project Record Documents
Job Order Contracting Services 01780- 1



CIVIL SITE WORK

B. Contractor shall post changes and Modifications to the Contract Documents as they occur. Do not wait until the
end of the Project. Port may periodically review Project Record Documents to assure compliance with this
requirement.

C. Contractor shall refer instances of uncertainty to Port for resolution.
D. Maintenance of Documents and Samples:

1. Contractor shall store Project Record Documents and Samples in the field office apart from Contract
Documents used for construction.

2. Do not permit Project Record Documents to be used for construction purposes.
3. Contractor shall maintain Project Record Documents in good order and in a clean, dry, legible condition.

4. Contractor shall make Project Record Documents and Samples available at all times for inspection by Port.

14 PROJECT RECORD DRAWINGS, SHOP DRAWINGS, AND SAMPLES

A. Quality Draftsmanship: All Work on Project Record Drawings and Project Record Shop Drawings shall be
performed by competent drafters and shall be clear and fully legible. Port shall be the sole judge of the
acceptability of the Project Record Drawings and Project Record Shop Drawings.

B. Mark-up Procedure: During the construction period, Contractor shall maintain a set of blueline or blackline prints
of Drawings and Shop Drawings for Project Record Documents purposes (“Field Set”). Contractor shall stamp
each document (on each sheet or page) “PROJECT RECORD” in 2-inch high letters. Contractor shall also
maintain a set of Samples for Project Record Documents purposes. Contractor shall keep record documents
current. Note: A reference by number to a Change Order, CCD, RFI, RFQ, RFP, Field Order or other such
document is not acceptable as sufficient record information on any record document. Do not permanently conceal
any Work until required information has been recorded.

1. Mark Drawings and Shop Drawings to indicate the actual installation where the installation varies
appreciably from the installation shown originally. Give particular attention to information on concealed
elements that would be difficult to identify or measure and record later. Items required to be marked include
but are not limited to:

a. Dimensional changes to the Drawings and Shop Drawings
b. Revisions to details shown on the Drawings and Shop Drawings

c. Depths of various elements of foundation in relation to main floor level or survey datum

d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent
surface improvements

e. Location of internal utilities and appurtenances concealed in construction referenced to visible and
accessible features of structure

f.  Locations of underground Work, points of connection with existing utilities, changes in direction, valves,
manholes, catch basins, capped stub outs, invert elevations, and similar items

g. Actual numbering and set points of each electrical circuit

h. Field changes of dimension and detail

Stockton Port District Project Record Documents
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CIVIL SITE WORK

i.  Revisions to routing of piping and conduits

j- Revisions to electrical circuitry

k. Actual equipment locations

I.  Duct, conduit, and cable size and routing

m. Changes made by Change Order or CCD

n. Details not on original Drawings or Shop Drawings

2. Mark completely and accurately Drawings or Shop Drawings, whichever is the most capable of showing
actual physical conditions. Where Shop Drawings are marked, show cross-reference on Drawings location.

3. Mark important additional information that was either shown schematically or omitted from original
Drawings.

4. Note CCD numbers; Alternate numbers, Change Order numbers, and similar identification.
5. Mark Drawing and Shop Drawing sets with red, erasable colored pencil.
6. Mark Samples to record changes made after review.

7. Responsibility for Mark-up: Where feasible, the individual or entity who obtained Project Record Drawing
or Shop Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, is
required to prepare the mark-up on Project Record Drawings or Shop Drawings.

a. Accurately record information in an understandable and legible drawing technique.

b. Record data as soon as possible after it has been obtained. In the case of concealed installations, record
and check the mark-up prior to concealment.

C. Preparation of Project Record Drawings and Project Record Shop Drawings: Immediately prior to inspection for
Certification of Substantial Completion, review completed marked-up Project Record Drawings and Project
Record Shop Drawings with Port. When authorized, prepare final Project Record Drawings and Project Record
Shop Drawings.

1.5 PROJECT RECORD SPECIFICATIONS

A. During the construction period, Contractor shall maintain one copy of the Specifications, including Addenda and
Modifications issued, for Project Record Documents purposes.

B. Mark the Project Record Specifications to indicate the actual installation where the installation varies substantially
from that indicated in Specifications and Modifications issued. Note related Project Record Drawing information,
where applicable. Give particular attention to substitutions, selection of product options, Change Order and CCD
Work, and information on concealed installation that would be difficult to identify or measure and record later.

1. In each Specification Section where products, materials or units of equipment are specified or scheduled,
mark the copy with the proprietary name and model number of the product furnished.

2. Record the name of the manufacturer, catalog number, supplier and installer, and other information necessary
to provide a record of selections made and to document coordination with Project Record Product Data
submittals and Installation, Operation, and Maintenance Manuals.

Stockton Port District Project Record Documents
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CIVIL SITE WORK

Note related Project Record Product Data, where applicable, for each principal product specified, indicate
whether Project Record Product Data has been submitted in Installation, Operation, and Maintenance
Manuals instead of submitted as Project Record Product Data.

C. Preparation of Project Record Specifications: Immediately prior to inspection for Certification of Substantial
Completion, review completed Field Set Project Record Specifications with Port. When authorized, prepare final
Project Record Specifications.

1.

After Substantial Completion and before Final Completion, carefully transfer all data shown on the Field Set
to a separate clean set of Specifications provided by Port. Include the printed designation “PROJECT
RECORD SPECIFICATION” in a prominent location on the Specifications.

1.6 PROJECT RECORD PRODUCT DATA

A. During the construction period, maintain one copy of each Product Data submittal for Project Record Document
purposes.

1.

6.

Mark Project Record Product Data to indicate the actual product installation where the installation varies
substantially from that indicated in Project Record Product Data submitted. Include significant changes in
the product delivered to the Site, and changes in manufacturer’s instructions and recommendations for
installation.

Give particular attention to information on concealed products and installations that cannot be readily
identified and recorded later.

Note related Change Orders and mark-up of Project Record Drawings, where applicable.
Upon completion of mark-up, submit a complete set of Project Record Product Data to Port for Port’s records.

Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project
Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data.

The Contractor is responsible for mark-up and submittal of Project Record Product Data for the Work.

B. Material, Equipment, and Finish Data:

1. Provide data for primary materials, equipment, and finishes as required under each Specification Section.

2. Submit two sets prior to final inspection, bound in 8-1/2 inches by 11 inches three-ring binders with durable
plastic covers; provide typewritten table of contents for each volume.

3. Arrange by Specification Section number and give names, addresses, and telephone numbers of
Subcontractors and suppliers. List:
a. Trade names
b. Model or type numbers
c. Assembly diagrams
d. Operating instructions
e. Cleaning instructions
f.  Maintenance instructions

Stockton Port District Project Record Documents

Job Order Contracting Services 01780- 4



CIVIL SITE WORK

g. Recommended spare parts
h. Product data

1.7 MISCELLANEOUS PROJECT RECORD SUBMITTALS

A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in connection
with various construction activities. Immediately prior to Substantial Completion, complete miscellaneous
records and place in good order, properly identified and bound or filed, ready for use and reference. Submit to
the Port for Port’s records. Categories of requirements resulting in miscellaneous records include, but are not
limited to, the following:

Field records on excavations and foundations

Field records on underground construction and similar Work
Survey showing locations and elevations of underground lines
Invert elevations of drainage piping

Surveys establishing building lines and levels

Authorized measurements utilizing unit prices or allowances
Records of plant treatment

Ambient and substrate condition tests

A S AT U A

Certifications received in lieu of labels on bulk products
. Batch mixing and bulk delivery records

—_—
— O

. Testing and qualification of tradespersons

—_
[\

. Documented qualification of installation firms

—_—
w

. Load and performance testing

—_
N

. Inspections and certifications by governing authorities

—_—
W

. Leakage and water-penetration tests

—_
=)

. Fire resistance and flame spread test results

—_
~

. Final inspection and correction procedures
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION

Stockton Port District Project Record Documents
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	DOCUMENT 00100
	Advertisement for Bids
	1. NOTICE.  The STOCKTON PORT DISTRICT, a municipal corporation of the State of California (“Port”) hereby gives notice that it will accept Bids for construction of the following public work:
	2. BID SUBMISSION.  Port will receive sealed Bids no later than 3:00 p.m. on NOVEMBER 19, 2026  Port’s representative will call out the designated time in the Port Administration Building, 315 Fyffe Avenue, Stockton, CA  95203, stating that the period...
	3. CONTACT INFORMATION.
	Mailing Address:
	Janice Dias
	P.O. Box 2089
	Stockton, California 95201
	Website address for more information:
	www.portofstockton.com
	Owner’s Representative:
	Rod Iwashita
	Director of Engineering & Facilities
	Or Port Designated Representative
	4. DESCRIPTION OF THE WORK.   A Job Order Contract (JOC) is an indefinite quantity construction contract pursuant to which the Contractor may perform an ongoing series of individual Projects at different locations and facilities under the jurisdiction...
	5. CONTRACT TIME.
	6. REQUIRED CONTRACTOR’S LICENSE(S).  A California Class “B” General Building Contractor License is required.  Joint ventures must secure a joint venture license prior to award of this Contract.
	7. PREVAILING WAGE LAWS.  The successful Bidder must comply with all prevailing wage laws applicable to the Project, and related requirements contained in the Contract Documents.
	8. DEPARTMENT OF HOMELAND SECURITY REQUIREMENTS.   All Service Provider and contractor personnel who will at any time be present on the project site must obtain a Transportation Worker Identification Credential (TWIC) from the Transportation Security ...
	9. INSTRUCTIONS.  Bidders shall refer to Document 00200 (Instructions to Bidders) for required documents and items to be submitted in sealed envelopes for deposit at the Stockton Port District Administration Building lobby.
	10. SUBSTITUTION OF SECURITIES.  Port will permit successful Bidder to substitute securities for retention monies withheld to ensure performance of Contract, as set forth in Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention),...
	11. MANDATORY PRE-BID CONFERENCE.  Port will conduct a Mandatory Pre-Bid Conference at 10:00 a.m. on OCTOBER 20, 2026, initially meeting at the Port Administration Building, 315 Fyffe Avenue, Stockton, CA  95203.  Each Bidder must be represented at th...
	11. PROCUREMENT OF BIDDING DOCUMENTS.  Bidders may examine the Bidding Documents, including the Instructions to Bidders and the plans and specifications for the work at the Port’s offices.  Documents will be transmitted using a flash drive with docume...
	12.  BID PREPARATION COST.  Bidders are solely responsible for the cost of preparing their Bids.


	Doc 00200 Instructions to Bidders
	INSTRUCTIONS TO BIDDERS
	1. RECEIPT OF BIDS:  Sealed Bids will be received by Port at Port’s office (see paragraph 2 below) on                                       NOVEMBER 19, 2026, by 3:00 PM.  Port will accept Bids only from Bidders duly licensed in accordance with the Ca...
	2. CONTACT INFORMATION:  Sealed Bids shall be received at the Port Administration Building, 315 Fyffe Avenue, Stockton, CA  95203.  The telephone number for Port is (209) 946-0246.  The email address for Port Procurement is procurement@stocktonport.com.
	6. REQUIRED CONTENTS OF BIDS:  All Bidders must submit Bids containing each of the fully executed documents supplied in this Project Manual.
	8. ADDENDA & QUESTION / RFI SUBMITTAL:  Bidders may submit questions / requests for information  (RFI) regarding this bid by email to procurement@stocktonport.com no later than 5:00 PM PST, NOVEMBER  5, 2026.   Port will not respond to questions regar...
	10. WAGE RATES:  The Contractor acknowledges that it has examined the prevailing rate of per diem wages as
	established by California Director of Industrial Relations.  The Contractor agrees to pay workers not less than
	the applicable prevailing rate of per diem wages, as set forth in these requirements.
	11. WITHDRAWAL OF BIDS:  Bidders may withdraw their Bids at any time prior to the Bid opening time fixed
	in this Document 00200, only by written request for the withdrawal of Bid filed with the Port at the Port’s
	office. Bidder or its duly authorized representative shall execute request to withdraw Bid. The submission of a Bid does not commit the Port to award a contract for the Project, to pay costs incurred in the preparation of a Bid, or to procure or contr...
	14. BID EVALUATION:  Port may reject any or all Bids and waive any informalities or minor irregularities in the
	Bids.  Port also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project.  Port
	reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional Bids, and to reject the Bid of any Bidder if Port believes that it would not be in the best interest of Project to make an award to that Bidder, whether ...
	d. Port may determine whether a Bidder is qualified in its sole discretionary judgment.

	15. BID PROTEST:  Any Bid protest must be submitted in writing to the Port’s offices (Attention: Procurement & Contracts Officer), before 5:00 p.m. of the tenth Day following posting in the front entrance of the Administration Building of Document 005...
	17. AWARD:  It is the intent of the Port to award a contract(s) to accomplish the Work described in the Contract Documents. If a Contract(s) is/are awarded, it will be awarded to the lowest responsible responsive Bidder(s) within ninety (90) days afte...
	19. SUBSTITUTIONS:  Bidders must base their Bids on products and systems specified in Contract Documents or listed by name in Addenda.
	20. POST NOTICE OF AWARD REQUIREMENTS:  Successful Bidder must execute and submit Document 00520 (Agreement) to Port by 5:00 p.m. of the 14th day following the Notice of Award.  Execution of Contract by Port depends upon approval of this document.
	21. FAILURE TO EXECUTE AND DELIVER DOCUMENTS:  If Bidder to whom Contract is awarded shall, within the period described in Paragraph 20 of this Document 00200, fails or neglects to execute and deliver all required Contract Documents and file all requi...
	22. MODIFICATION OF COMMENCEMENT OF WORK:  Port expressly reserves the right to modify the date for the Commencement of Work under the Contract and to independently perform and complete work related to the Project.  Port accepts no responsibility to C...
	24. INELIGIBLE CONTRACTORS AND SUBCONTRACTORS:   Port shall not accept a Bid from a Bidder who is ineligible to bid or work on, or be awarded, a public works project pursuant to California Labor Code section 1777.1 or 1777.7.  Bidders and the Contract...

	25. DEFINITIONS:  All abbreviations and definitions of terms used in this Document 00200 are set forth in Document 00700 (General Conditions) and Section 01420 (References and Definitions).

	Doc 00320 GEOTECHNICAL DATA AND EXISTING CONDITIONS
	GEOTECHNICAL DATA AND EXISTING CONDITIONS
	4.         INVESTIGATIONS

	Doc 00335 Hazardous Materials Survey
	2.1 The Stockton Port District, its consultants, contractors and tenants have prepared documents providing a general description of the Site and locations of hazardous materials subject of the Work.  These documents are made available for review and c...
	2.1.1  No known hazardous materials are present in the area of the proposed improvements.
	2.2 Bidders may inspect such documents at Port’s offices, and copies may be obtained at cost of reproduction and handling upon Bidder’s payment for the costs. These documents are not part of the Contract Documents.

	Doc 00400 BID FORM
	BID FORM
	Re: STOCKTON PORT DISTRICT,  JOB ORDER CONTRACTING SERVICES

	SCHEDULE OF BID PRICES

	Doc 00411 BOND ACCOMPANYING BID
	BOND ACCOMPANYING BID

	Doc 00420 BIDDER REGISTRATION
	DOCUMENT 00420
	INSTRUCTIONS
	INDEPENDENT CONTRACTOR REGISTRATION
	INSURANCE

	Doc 00430 SUBCONTRACTOR LIST
	DOCUMENT 00430

	Doc 00481 NON-COLLUSION AFFIDAVIT
	DOCUMENT 00481

	Doc 00482 BIDDER CERTIFICATIONS
	DOCUMENT 00482
	BIDDER CERTIFICATIONS
	TO BE EXECUTED BY BIDDERS

	1. STATEMENT OF CONVICTIONS
	3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS
	4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR CODE
	6. CERTIFICATION REGARDING PREVIOUS DISQUALIFICATIONS

	Doc 00505 Notice of Intent to Award
	DOCUMENT 00505
	NOTICE OF INTENT TO AWARD

	Doc 00510 Notice of Award
	DOCUMENT 00510
	Notice of Award
	1. The proposed Contract Documents including the Construction Task Catalog® and Technical Specifications are provided in electronic format.
	2. You must comply with the following conditions precedent by 5:00 p.m. of the 14th Day following the date of this Notice of Award, that is, by _______________.
	a. Deliver to Port one (1) fully executed counterparts of Document 00520 (Agreement).
	b. Deliver to Port one (1) original Document 00610 (Construction Performance Bond), executed by you and your surety.
	c. Deliver to Port one (1) original Document 00620 (Construction Labor and Material Payment Bond), executed by you and your surety.
	d. Deliver to Port one original set of the insurance certificates and endorsements required under Document 00700 (General Conditions).
	e. Deliver to Port one (1) original of Document 00630 (Guaranty), each executed by you.
	f. Submit a copy of completed Construction Management Fact Sheet for approval. (Must be approved before work begins).

	3. Failure to comply with these conditions within the time specified will entitle Port to consider your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited.
	4. Within 7 Days after you comply with the conditions in paragraph 2 of this Document 00510, Port will return to you one fully signed counterpart of Document 00520 (Agreement) with the Contract Documents.
	5. Upon commencement of the Work, you and each of your Subcontractors shall certify and make available for inspection payroll records on forms provided by the Division of Labor Standards Enforcement, in accordance with Section 1776 of the California L...
	6. Before you may start any Work at the Site, as according to the Notice to Proceed, you must:
	a. Submit and obtain Port approval for all plans and programs required by Section 01340 (Safety Submittals).
	b. Submit approved fire protection plan, if applicable.
	c. Submit and obtain Port approval for Traffic Control Plan 14 days prior to commencement of work.
	d. Submit to the port a copy of any and all necessary permits for this project.



	Doc 00520 Agreement (MSA)
	MASTER SERVICES AGREEMENT
	IN WITNESS WHEREOF, the authorized parties have executed this Agreement.
	STOCKTON PORT DISTRICT
	EXHIBIT A
	EXHIBIT B
	B. INSURANCE REQUIREMENTS
	At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the following classes of insurance...

	Coverage shall be at least as broad as Insurance Services Office (ISO) CGL Policy CG 00 01. No modifications or endorsements are allowed that would reduce, limit, restrict, or exclude coverage under the standard unmodified ISO CGL policy coverages. Po...
	(Not required if Service Provider provides written verification that driving will not be part of scope of work, all services will be virtual.)
	1. Additional Insured Status
	2. Primary Coverage
	3. Umbrella or Excess Policy
	4. Notice of Cancellation
	5. Waiver of Subrogation
	6. Acceptability of Insurers
	7. Verification of Coverage
	8. Subcontractors

	EXHIBIT C
	9. Contractor’s Status.
	10. Subcontractor.
	11. Termination.
	31. Entire Agreement, Integration, and Modification.
	EXHIBIT D
	6.1 None of the work or services covered by this Agreement shall be subcontracted without the prior written approval of the Port.  Any work or services subcontracted hereunder shall be specified by written agreement and shall be subject to each provis...
	6.2 Contractor agrees to assign only competent personnel according to the reasonable and customary standards of training and experience in the relevant field to perform services under this Agreement. Failure to assign such competent personnel shall co...
	7. Reports and Information
	Contractor shall at such times and in such forms as the Port may require furnish the Port such periodic reports as it may request pertaining to the work or services undertaken pursuant to this Agreement, the costs and obligations incurred or to be inc...
	8. Findings Confidential
	All of the reports, information, data, et cetera, prepared or assembled by the Contractor under this Agreement are confidential and the Contractor agrees that they shall not be made available to any individual or organization without the prior written...
	9. Copyright
	No materials, including but not limited to reports, maps, or documents produced as a result of this Agreement, in whole or in part, shall be available to Contractor for copyright purposes. Any such materials produced as a result of this Agreement that...
	10. Deliverables
	Contractor shall prepare or provide to the Port various Deliverables. "Deliverables" include work product, such as written reviews, recommendations, reports and analyses, produced by Contractor for the Port. The Port may reject Deliverables that do no...
	11. Applicable Laws
	EXHIBIT E
	Hourly Billable Rate Schedule


	Doc 00550 Notice to Proceed
	DOCUMENT 00550
	NOTICE TO PROCEED
	STOCKTON PORT DISTRICT

	Doc 00610 Construction Performance Bond
	DOCUMENT 00610
	CONSTRUCTION PERFORMANCE BOND
	BOND TERMS AND CONDITIONS

	Doc 00620 Construction Labor and Material Payment Bond
	SECTION 00620 - CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND

	Doc 00630 GUARANTY
	DOCUMENT 00630
	GUARANTY

	Doc 00650 AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
	DOCUMENT 00650
	Amount of Claim
	Description of Claim
	Date Submitted
	STOCKTON PORT DISTRICT

	Doc 00660 SUBSTITUTION REQUEST FORM
	DOCUMENT 00660

	Doc 00680 ESCROW AGREEMENT FOR SECURITIES IN LIEU OF RETENTION
	DOCUMENT 00680
	ESCROW AGENT

	Doc 00700 GENERAL CONDITIONS
	1. INTERPRETATION OF CONTRACT
	A. Defined Terms
	B. Contract Documents
	C. Precedence Of Documents
	1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
	2. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specifications.
	3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual quantities required to complete Work required by Contract Documents, will be resolved in favor of the actual quantities.
	4. In the event the Specifications include divisions above Division 16 (e.g., Division 17 and above), then such divisions shall be included within the Contract Documents unless identified otherwise.


	2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS
	A. Contractor’s Investigations Before Bidding
	1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract Documents, Work, Site, locality, actual condition...
	2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence of Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, sewers, water, gas, electrical, chemical...
	3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its required investigation with the terms and conditions of the Contract Documents, and must give Port prompt written notice of all conflicts, error...
	4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied regarding existing Underground Facilities at or contiguous to the Site is in many cases based on information furnished to Port by others (e.g., the build...
	5. Prior to submitting its Bid, Contractor shall conduct (or request that Port have conducted) any such additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface, and Und...
	6. Prior to submitting its Bid, Contractor may rely on Port supplied information regarding existing conditions only where such conditions are underground and not subject to reasonable verification.  If existing information supplied by Port indicates a...
	7. During performance of the Contract, Contractor will be charged with knowledge of all information that it should have learned in performing this required pre-bid investigation, and shall not be entitled to change orders (time or compensation) due to...

	B. Supplied Information on Underground Existing Conditions
	1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document 00320, Port has compiled this information in good faith, relying on its records and third party records.  Because of the nature and location of Port and t...
	2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract Documents or supplied in Document 00320 (Existing Conditions), Contractor may rely only upon the general accuracy of actual reported depths, actual reported ch...

	C. Supplied Information on Above Ground Existing Conditions
	D. Subcontractors
	1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or transfer their subcontracts or permit them to ...
	2. Subcontract agreements shall preserve and protect the rights of Port under the Contract Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be performed by a Subcontractor, Contractor shall require the Sub...
	3. Contractor shall provide for the assignment to Port of all rights any Subcontractor may have against any manufacturer, supplier, or distributor for breach of warranties and guaranties relating to the Work performed by the Subcontractor under the Co...
	4. Port shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for the provision of labor, services, supplies or material to the Project, and each such agreement shall so provide.


	3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
	A. Time Allowances For Performance Of Contract Documents
	1. When Contractor and Port have signed the Contract Documents, Port will serve a Notice to Proceed upon Contractor to that effect, either by depositing notice in a post office or post office box regularly maintained by United States Postal Service in...
	2. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.  If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that Contractor receives, by hand or overnight deli...
	3. The total number of Days for completion of the Work under the Contract Documents shall be as provided in Document 00520 (Agreement).

	B. Commencement Of Work

	4. INSURANCE AND INDEMNIFICATION
	A. Insurance

	5. DRAWINGS AND SPECIFICATIONS
	A. Intent
	1. Drawings and Specifications are intended to describe a functionally complete and operable Project (and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.  Contractor shall perform any work, provide servi...
	2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing, security, transportation, disposal, the se...
	3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normally o...

	B. Drawing Details
	C. Interpretation Of Drawings And Specifications
	D. Checking Of Drawings
	E. Standards To Apply Where Specifications Are Not Furnished
	F. Deviation from Specifications and Drawings
	1. Contractor shall perform Work in accordance with Drawings and Specifications, and Contractor shall not be relieved of this responsibility by the activities of the Port or Architect/Engineer.  Deviations from Drawings and from the dimensions therein...
	2. Contractor’s prior construction experience was a material factor in selection as Contractor for this Project.  Contractor, also, acknowledges that changes are a normal feature of construction projects.  Contractor shall rely on its experience and p...
	3. Port may order that locations, lines and grades for Work vary from those shown on Drawings.  Changes may be made in locations, lines or grades for Work under any item of Contract Documents.  No payment in addition to unit price fixed in the Contrac...

	G. Ownership And Use Of Drawings, Specifications And Contract Documents

	6. CONSTRUCTION BY Port OR BY SEPARATE CONTRACTORS
	A. Port’s Right To Perform Construction And To Award Separate Contracts
	1. Port may perform with its own forces, construction or operations related to the Project. Port may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contiguous to...

	B. Mutual Responsibility
	1. Contractor shall afford all other contractors, utility owners and Port (if Port is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials.  Contractor...
	2. Contractor shall coordinate its Work with the work of other separate contractors, Port, and utility owners.  Contractor shall hold coordination meetings with other contractors, Port and its representatives, and utility owners as required by Section...
	3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work.  Contractor shall not e...
	4. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work.  Contractor shall promptly report to Port in writing a...

	C. Port Authority Over Coordination
	1. Port will have authority over coordination of the activities of multiple contractors in cases where Port performs work with its own forces or contracts with others for the performance of other work on the Project, or utilities work on the Site. Por...
	2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by Port when such suspension or prosecution is necessary to facilitate the work of other contractors or workers.  No damages or claims by Contractor will ...


	7. PAYMENT BY Port
	A. Receipt And Processing Of Applications For Payment

	8. CONTROL OF THE WORK
	A. Subcontractors.
	1. Contractor is fully responsible for Contractor’s own acts and omissions and those of subcontractors and design professionals.  Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organization...

	B. Supervision Of Work By Contractor
	1. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents.  Contra...
	2. Contractor shall designate and keep on the Site at all times during Work progress a competent resident Superintendent or Project Manager, who once designated, shall not be replaced without Port’s express written consent.  The Superintendent or Proj...

	C. Observation Of Work By Port
	1. Port Representative(s)
	2. Means And Methods Of Construction
	3. In exercising its responsibilities and authorities under the Contract Documents, Port does not assume any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, Contractor’s Subcontractors or...
	4. Work shall be performed under Port’s general observation and administration.  Contractor shall comply with Port’s directions and instructions in accordance with the terms of Contract Documents, but nothing contained in these General Conditions shal...
	5. Port may engage an independent consultant or Architect/Engineer (collectively for purposes of this paragraph, “Consultant”) to assist in administering the Work.  If so engaged, Consultant will advise and consult with Port, but will have authority t...
	6. Consultant may review Contractor’s submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents.
	7. Consultant may visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documents.  Based on it...
	8. Consultant may conduct inspections to recommend to Port the dates that Contractor has achieved Substantial Completion and Final Acceptance, and will receive and forward to Port for review written warranties and related documents required by Contrac...

	D. Access To Work
	1. During performance of Work, Port and its agents, officers, consultants, and employees may at any time enter upon Work, shops or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being or ...
	2. Port may, at any time, and from time to time, during the performance of the Work, enter the Work Site for the for the purpose of installing any necessary work by Port labor or other contracts, and for any other purpose in connection with the instal...
	3. If, prior to completion and final acceptance of all the Work, Port takes possession of any structure or facility (whether completed or otherwise) comprising a portion of the Work with the intent to retain possession thereof (as distinguished from t...
	4. If, following installation of any equipment or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such unsatisfactory equipment or facilities and make reasonable use thereo...


	9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK
	A. Warranty And Guaranty
	1. General Representations and Warranties:  Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the  Work.  Contractor warrants that all construction services shall be perform...
	2. Extended Guaranties:  Any guaranty exceeding one year provided by the supplier or manufacturer of any equipment or materials used in the Project shall be extended for such term.  Contractor expressly agrees to act as co-guarantor of such equipment ...
	3. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in this paragraph are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, but not limi...

	B. Inspection Of Work
	1. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at all times during construction and/or manufacture in accordance with the terms of Contract Documents.  Work and materials, and manufacture and prepa...
	2. Contractor shall give Port and all inspection personnel  timely notice of readiness of Work for all required inspections, tests or approvals, shall schedule and coordinate the same, and shall cooperate with inspection and testing personnel to facil...
	3. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and Port incurs costs associated with the cancellation, Contractor will reimburse Port for the actual costs of the canceled inspections.  The amount wil...
	4. If applicable laws or regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor shall assume full re...
	5. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of Port, Contractor shall uncover the Work at Port’s request.  Contractor shall bear the expense of uncovering Work an...
	6. In any case where Contractor covers Work contrary to Port’s request, Contractor shall uncover Work for Port’s observation or inspection at Port’s request.  Contractor shall bear the cost of uncovering Work.
	7. Whenever required by Port, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work.  Should Work be found ...
	8. Inspection of the Work by or on behalf of Port, or Port’s failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  Rather, in the absence of a written Change Order signed by Port,...
	9. Any inspection, evaluation, or test performed by or on behalf of Port relating to the Work is solely for the benefit of Port, and shall not be relied upon by Contractor.  Contractor shall not be relieved of the obligation to perform Work in accorda...

	C. Correction Of Defective Work
	1. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform to Contract Documents, Port may order Contractor to replace any Defectiv...
	2. Port may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from the co...
	3. Correction period:
	4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may star...
	5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been removed and replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to such Work shall...
	6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such defective equipment or facilities and make reasonable use ...

	D. Acceptance And Correction Of Defective Work By Port
	1. Port may accept Defective Work.  Contractor shall pay all claims, costs, losses and damages attributable to Port’s evaluation of and determination to accept such Defective Work.  If Port accepts any Defective Work prior to final payment, a Change O...
	2. Port may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor fails to correct Defective Work or to remove and replace rejected Work in accordance with this Article 9; or provide a plan for correction of Defec...

	E. Rights Upon Inspection Or Correction
	1. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by Port of its rights and remedies under this Article 9.  Where Port exercises its rights under this Article ...
	2. Inspection by Port shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents.  Payment for Work completed through periodic progress payments or otherwise shall not operate to wai...

	F. Samples And Tests Of Materials And Work
	1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, samples or test specimens of all materials to be used or offered for use in connection with Work.  Contractor shall prepare samples or test ...
	2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or her representative, Project Inspector or representative of the testing agency.

	G. Proof Of Compliance Of Contract Provisions
	H. Acceptance
	I. Substantial Completion

	10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	A. Contractor’s Legal Address
	B. Contractor’s Office At The Work Site
	C. Contractor’s Superintendents Or Forepersons
	D. Proficiency In English
	E. Contractor’s And Subcontractors’ Employees
	F. Contractor To List Trades Working
	G. Contractor’s Use Of The Site

	11. PROSECUTION AND PROGRESS OF THE WORK
	A. Contractor to Submit Required Schedules
	1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate quantity and within the required time, arrange conferences and meetings and proceed with the Work in accordance with Contract Documents, including Sectio...
	2. Contractor shall submit to Port for review and discussion at the Preconstruction Conference described in Section 01315 (Project Meetings), and again prior to the first payment application: the schedule of values submittals described in Section 0120...
	3. Before commencing any portion of Work, Contractor shall inform Port in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper provision for inspection of Work may occur, and to ...

	B. Contractor to Submit Submittals and Shop Drawings.
	1. Contractor shall submit submittals and Shop Drawings to Port (or Architect/Engineer if Port so designates) for review in strict accordance with Section 01300 (Contractor Submittals).  Submission of a Shop Drawing shall constitute Contractor’s repre...
	2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.  Where a Shop Drawing or Sample or other submittal is req...

	C. Contractor to Maintain Cost Data
	1. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in form of certified payrolls, the cost to Contractor of each...
	2. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered and delays.  Contractor shall provide Port with copies for each Day Contractor...
	3. Port shall have the right to audit and copy Contractor’s books and records of any type, nature or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to inspec...
	4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in good ord...

	D. Contractor To Supply Sufficient Workers And Materials
	1. Unless otherwise required by Port under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to complete...
	2. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then Port may require ...
	3. Exercise by Port of the rights conferred upon Port in this subparagraph is entirely discretionary on the part of Port.  Port shall have no duty or obligation to exercise the rights referred to in this subparagraph and its failure to exercise such r...

	E. Contractor to Locate Underground Facilities.
	1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person planning to conduct any excavation shall contact the appropr...
	2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is charged with knowledge of all subsurface conditio...
	3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, mete...

	F. Contractor’s to Protect Underground Facilities.
	1. At all times during construction, all operating Underground Facilities shall remain in operation, unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such Underground Facilities in service where appropriate; shall...
	2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities that are to remain in service and other significant known underground installations indicated by the Underground Facilities Data.  Contractor sha...
	3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, Document 00320 (Geotechnical Data a...

	G. Contractor to Not Disrupt Port Operation.
	1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt Port operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by employees and administration, access by...


	12. CLAIMS BY CONTRACTOR / NON-JUDICIAL SETTLEMENT PROCEDURE
	A. Scope
	1. The claim notice and documentation procedure described in this Article 12 applies to all claims and disputes arising under the Contract Documents, including without limitation any claim or dispute by any Subcontractor or material supplier, and any ...
	2. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief arising under or relating to Contract Documents.  I...
	3. The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step one of a two step claim presentment procedure by agreement under Section 930.2 of the California Government Code.  Specifically, step one is compl...
	4. The provisions of this Article 12 shall survive termination, breach or completion of the Contract Documents.  Contractor shall bear all costs incurred in the preparation and submission of a claim.

	B. Procedure
	1. Disputed Work.  Should any clarification, determination, action or inaction by Port or Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor, exceed the requirements of or not comply with Contract Docume...
	2. Duty to Work During Disputes.  Notwithstanding any dispute or Disputed Work, Contractor shall continue to prosecute the Work and the Disputed Work in accordance with the determinations of Port.  Contractor’s sole remedy for Disputed Work is to purs...
	3. Timely Notice of Disputed Work Required.  Before commencing any Disputed Work, or within ten (10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor shall file a written notice and preliminary cost propos...
	4. Timely Notice of Potential Claims Required.  Port will review Contractor’s timely notice and preliminary cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, Contractor disagrees with it or still considers the ...
	5. Quarterly Claims Required.  At the end of each calendar year quarter (March 31, June 30, September 30 and December 31) of each year, for each and every notice of potential claim that Contractor may have submitted in that quarter,  Contractor shall ...
	6. Claim Updates Required.  If Disputed Work persists longer than a single calendar quarter, then Contractor shall, every quarter until the Disputed Work ceases, submit to Port a document titled “Claim Update” that shall update and quantify all elemen...
	7. Claim Negotiations required.  Upon receipt of Contractor’s formal claim(s) including all arguments, justifications, cost or estimates, schedule analysis, and documentation supporting its position as required herein, Port or its designee will review...

	C. Claim Format
	1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of the formal claim.
	2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to pursue as a formal claim(s), and for each such item separately, Contractor shall provide the following:
	3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor shall establish in the formal claim a direct causal link between the separate item of cost/time requested, the separate notices of potential claim ti...
	4. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification Procedures).  EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), PORT SHALL NOT BE LIABLE FOR SPECIAL OR CONSEQUENTI...

	D. Mediation
	1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the Californi...
	2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed $375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract Documents, arbitration) thereon, such claims must fir...

	E. Subcontractor Claims
	F. Waiver.
	1. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its rights to such claim.
	2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent Government Code section 910 claim, litigation...
	3. Contractor may request an extension of time to comply with the claims procedure herein, but must do so in advance of time periods expiring and Port must give its approval in writing (which approval may be withheld in Port discretion.)  As to any ot...
	4. Port shall not be deemed to waive or alter any provision under this Article 12, if at Port’s sole discretion, a claim is administered in a manner not in accord with this Article 12.


	13. LEGAL AND MISCELLANEOUS
	A. Laws And Regulations
	1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall, to the greatest exte...
	2. Whenever Drawings and Specifications require larger sizes or higher standards than are required by any applicable law, ordinance, regulation or order, Drawings and Specifications shall govern.  Whenever Drawings and Specifications require something...
	3. Contractor shall comply with applicable portions of Title 8 (Industrial Relations), Title 19 (Public Safety), Title 22 (Social Security, Division of Health) and Title 24 (California Building Standards Code), California Code of Regulations (Uniform ...
	4. See also Section 01410 (Regulatory Requirements) regarding these matters.

	B. Permits And Taxes
	C. Suspension Of Work
	1. Port may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as Port may determine.  An adjustment shall be made for increases in cost of performance of Work of the Contract Do...

	D. Termination Of Contract For Cause
	1. Port may declare Contractor in default of Contract Documents and Port may terminate Contractor’s right to proceed under the Contract Documents for cause:
	2. If Port at any time reasonably believes that Contractor is or may be in default under the Contract Documents as provided above, then Port may in its sole discretion notify Contractor of this fact and request written assurances from Contractor of pe...
	3. In event of termination for cause, Port will immediately serve written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in Document 00610 (Construction Performance Bond).  Subject to the Surety’s ri...
	4. In the event of termination for cause:
	5. Port may terminate portions or parts of the Work for cause, provided these portions or parts (1) have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the work of one or more specific trades or Subco...
	6. In the event a termination for cause is later determined to have been made wrongfully or without cause, then Contractor shall have no greater rights than if a termination for convenience had been effected (to include, as appropriate, the recovery r...

	E. Termination Of Contract For Convenience
	1. Port may terminate for convenience the performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever Port shall determine that termination is in Port’s best interest.  Terminati...
	2. After receiving a notice of termination for convenience under this subparagraph, and except as otherwise directed by Port, Contractor shall:
	3. After receipt of a notice of termination for convenience, Contractor shall submit to Port its termination for convenience claim, in form and with all certifications required by Article 12 of this Document 00700.  Contractor’s termination for conven...
	4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in the appropriate part[s] if the termination is partial):

	F. Contingent Assignment Of Subcontracts
	1. Contractor hereby assigns to Port each Subcontract for a portion of the Work, provided that:

	G. Remedies and Contract Integration
	1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter-claims, disputes and other matt...
	2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire and integrated agreement between Port and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive statement of th...
	3. In any proceeding to enforce the Contract Documents, Contractor and Port agree that the finder of fact shall receive detailed instructions on the meaning and operation of the Contract Documents, including their conditions, limitations of liability,...
	4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to enforce...

	H. Patents
	I. Substitution For Patented And Specified Articles
	J. Interest Of Public Officers
	K. Limit Of Liability
	L. Severability

	14. MODIFICATIONS OF CONTRACT DOCUMENTS
	A. Alterations, Modifications And Force Account Work
	1. Port may, without notice to the sureties, make alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, contract or otherwise change the Contract Time...
	2. Port may make changes to the Work during the course of construction to bring the Work into compliance with environmental requirements or standards established by state and federal statutes and regulations enacted after the Contract has been awarded...
	3. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	4. A Change Order will become effective when signed by Port.  If Port exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00700, then the resulting Change Order shall be effectiv...
	5. Changes not affecting the Contract Time or Contract Sum of the Work, in Port’s discretion, may be set forth in a written RFI-Reply executed by Port.  Execution of such an RFI-Reply constitutes Contractor’s agreement to make the specified change wit...
	6. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the Work shall not be made without the authority of an effective Change Order or Construction Change Directive as provided in Section 01250 (Modification P...
	7. If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be increased or decreased by the amount that Contractor and Por...
	8. Contractor shall, upon Port’s request, permit inspection of the original unaltered Bid estimate, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its cost proposal or claims aris...
	9. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by reason thereof shall not in any way release the guaranties and warranties given by Contractor pursuant to provisions of the Contract Documents, nor sh...
	10. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are given in Section 01250 (Modification Procedures).  Regarding delay and impact costs of any nature, Contractor may not seek delay compensation for on-...

	B. Time Allowances
	1. The Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.
	2. The Contract Time will be adjusted in an amount equal to the time lost due to:
	3. The Contract Time shall not be extended for any cause identified immediately above, however, unless:

	C. Notice Of Delay
	D. Non-Compensable Time Extensions; Adverse Weather Parameters.
	1. Where Contractor is prevented from completing any part of the Work within the Contract Time due to delay beyond the control of both Port and Contractor (including, but not limited to, adverse weather conditions exceeding Contract Documents paramete...
	2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions that fall within the parameters listed or referenced immediately below in this subparagraph.  Adverse weather delays may be allowed only if the number o...
	3. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress schedule.  As Work on the critical path is affected by precipitation, Contractor shall notify Port and request that the days be moved to the affec...
	4. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor proves it was delayed by precipitation exceeding the specified parameters.  For example, and not by way of limitation, if precipitation exceeding t...
	5. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the Site, lime treatment, and covering Work and material that could be affected adversely by weather.  Failure to do so shall be cause for Port to not g...

	E. Compensable Time Extensions
	1. Contractor may receive a time extension and be compensated for delays caused directly and solely by Port.  Provided Contractor provides proper notice and documentation under Section 01320, such compensation may include extended field or home office...
	2. Contractor shall not be entitled to any time extension or compensation, however, for any delays caused in whole or in part by Contractor’s failure to perform its obligations under the Contract Documents, or during periods of delay concurrently caus...
	3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:

	F. Liquidated Damages
	1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Port will actually sustain damages in the amount fixed in the Contrac...
	2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by Port for increased Project administration expenses, including extra inspection, construction management and architectural and engineering expenses re...
	3. Port may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contractor ...

	G. Differing Site Conditions.
	1. In the event that Contractor encounters underground conditions that exceed the scope of the Work, then Contractor shall promptly give Port written notice of the condition, and shall give such notice before the conditions are disturbed, to include: ...
	2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials, claimed Latent or materially different Site conditions (whether above or below grade) if:
	3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, Port may order the disputed ...

	H. Change Orders Related to Underground Facilities.
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by Port or in information on file at USA or is not otherwise reasonably known to Contractor by performing it...
	2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, for Underground Facilities either not shown or inaccurately shown in the Contract Documents, the information supplied pursuant to Document 00...
	3. Main Line and Trunk Line Utilities (Government Code Section 4215).  Consistent with Government Code Section 4215, as between Port and Contractor, Port will be responsible for the timely removal, relocation, or protection of existing main or trunk l...


	15. WORKING CONDITIONS AND PREVAILING WAGES
	A. Use Of Site/Sanitary Rules
	1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly enfor...
	2. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws...
	3. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall remove all waste material...
	4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures that wil...

	B. Protection Of Work, Persons, Property And Operations
	1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by Port, or r...
	2. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such...
	3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of Port or continuous owners of property interests, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or a...
	4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	5. Port may, at its option, retain such moneys due under the Contract Documents as Port deems necessary until any and all suits or claims against Contractor for injury to persons, property or operations shall be settled and Port receives satisfactory ...

	C. Responsibility For Safety And Health
	1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and regul...
	2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify Port, in writing, of the existence of hazardous conditions, property or equipment at the Site th...
	3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed: Port designated routes for ingress and egress thereto and any other Port design...

	D. Emergencies
	E. Use Of Roadways And Walkways
	F. Nondiscrimination
	G. Prevailing Wages
	1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the...
	2. Contractor shall forfeit, as a penalty to Port, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such labo...
	3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service ...
	4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Section 1813.  Failure to so comply, including without limitation Labor Code Section 1776, shall constitute a default under t...
	5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.

	H. Environmental Controls
	I. Shoring Safety Plan
	1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall submit to Port a detailed plan showing the shoring, bracing and sloping design and other provisions to be made for worker protection from the hazard...
	2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, including an...
	3. Cal/OSHA Permit. The Contractor shall comply with Labor Code 6500 and shall obtain, as applicable, a permit as required by Cal/OSHA for each of the following:
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	DOCUMENT 00800
	1. Standard Specifications. All Contract Documents references to “Standard Specifications,” “State Specifications” or “Construction Specifications” shall be to the “State of California, Department of Transportation, Standard Specifications for Constru...
	2. Special Provisions. All Contract Documents references to “Special Provisions” shall be to the provisions of Section 01100 (Summary) Attachment A, Special Provisions.
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	PART ONE: JOC INSTRUCTIONS TO BIDDERS
	1. DESCRIPTION OF THE WORK:
	2. CONTRACT OVERVIEW:
	3. CONTRACT TERM:
	4. CONTRACT VALUE
	5. CONSTRUCTION TASK CATALOG® and TECHNICAL SPECIFICATIONS
	6. REQUIRED CONTRACTOR’S LICENSE(S)
	7. PERFORMANCE AND PAYMENT BONDS
	8. SELF-PERFORMANCE REQUIREMENT:
	9. MINIMUM REQUIREMENTS
	10. PRICE (ADJUSTMENT FACTORS)
	10.1.1. Complete the Document 00400: Bid Form identifying the Bidder’s competitively bid Adjustment Factors.
	10.1.2. There are three Adjustment Factors for this Contract. When preparing a Price Proposal, the Contractor shall select the appropriate Adjustment Factor.
	10.1.3. The Adjustment Factors are as follows:
	10.1.3.1. Normal Working Hours Adjustment Factor: Monday through Friday 7:00 am to 5:00 pm except Port holidays.
	10.1.3.2. Other Than Normal Working Hours Adjustment Factor: Monday through Friday 5:01 pm to 6:59 am and all-day Saturday, Sunday and Port holidays.
	10.1.3.3. Non-Prepriced Adjustment Factor: For Non-Prepriced Work.
	10.1.4. The Other Than Normal Working Hours Adjustment Factor must be equal to or greater than the Normal Working Hours Adjustment Factor.
	10.1.5. The Non-Prepriced Adjustment Factor must be equal to or greater than 1.0000.
	10.1.6. For evaluation purposes only, the following work distributions shall be used to determine the Evaluation Criteria Figure:
	10.1.7. All Unit Prices listed in the Construction Task Catalog® are priced at a net value of 1.0000.  The Adjustment Factors shall be an increase or decrease to all the Unit Prices listed in the Construction Task Catalog®. For example, 1.1000 would b...
	10.1.8. Bidders are hereby noticed that the Construction Task Catalog® Unit Prices does not include any overhead and profit.  Bidders shall take this into account when submitting their Adjustment Factor(s).  The Adjustment Factors must provide for Bid...
	11. JOC SYSTEM LICENSE FEE
	PART TWO: DEFINITIONS
	PART THREE: PROCEDURE FOR ORDERING WORK
	PART FOUR: MODIFICATIONS TO THE Document 00700: GENERAL CONDITIONS
	PART FOUR: FEDERAL RIDER

	Doc 00821 INSURANCE AND INDEMNIFICATION
	B. INSURANCE REQUIREMENTS
	At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the following classes of insurance...
	Coverage shall be at least as broad as Insurance Services Office (ISO) CGL Policy CG 00 01. No modifications or endorsements are allowed that would reduce, limit, restrict, or exclude coverage under the standard unmodified ISO CGL policy coverages. P...
	(Not required if Service Provider provides written verification that driving will not be part of scope of work, all services will be virtual.)
	1. Additional Insured Status
	2. Primary Coverage
	3. Umbrella or Excess Policy
	4. Notice of Cancellation
	5. Waiver of Subrogation
	6. Acceptability of Insurers
	7. Verification of Coverage
	8. Subcontractors

	 Construction Contracts
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	DOCUMENT 00822

	Doc 00910 ADDENDA
	Doc 01100 Summary
	SECTION 01100
	PART 1 GENERAL
	PART 2 PRODUCTS – NOT USED

	Doc 01100-A Special Provisions Att A
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	Doc 01200 MEASUREMENT AND PAYMENT
	SECTION 01200
	MEASUREMENT AND PAYMENT
	1.1 Summary
	A. Section includes description of requirements and procedures for determining amount of Work performed and for obtaining payment for Work performed.

	1.2 REFERENCES
	A. California Public Contract Code
	B. Code of Civil Procedure
	C. Government Code
	D. Office of Homeland Security (OHS) - www.homeland.ca.gov

	1.3 SCOPE OF WORK
	Work under Contract Documents, or under any Bid Item, allowance, or alternate, shall include all labor, materials, taxes, transport, handling, storage, supervision, administration, and all other items necessary for the satisfactory completion of Work,...

	1.4 DETERMINATION OF QUANTITIES
	Quantity of work to be paid for under any item for which a unit price is fixed in Contract Documents shall be number, as determined by Port, of units of work satisfactorily completed in accordance with Contract Documents or as directed by Port.  Unles...

	1.5 SCOPE OF PAYMENT
	A. Except as otherwise expressly stated in Section 01100 (Summary of Work), payment to Contractor at the unit price or other price fixed in Contract Documents for performing Work required under any item, or (if the Contract is on a single lump sum pri...
	B. The Contract Sum, whether lump sum, unit price or otherwise, shall be deemed to include all costs necessary to complete required Work, all costs (if any) for loss or damage arising from nature of Work or prosecution of the Work, and from action of ...
	1. Any and all costs arising from any unforeseen difficulties which may be encountered during, and all risks of any description connected with, prosecution of Work or prosecution of Bid Item (whether lump sum or unit price) until acceptance by Port;
	2. All expenses incurred due to suspension, or discontinuance of Work or discontinuance of Bid Item (whether lump sum or unit price) as provided in Contract Documents;
	3. Escalation to allow for cost increases between time of Contract Award and completion of Work or completion of Bid Item (whether lump sum or unit price).

	C. Whenever it is specified herein that Contractor is to do work or furnish materials of any class for which no price is fixed in Contract Documents, it shall be understood that Contractor is to do such work or furnish such materials without extra cha...
	D. Intentionally Deleted
	E. No payment shall be made for materials or equipment not yet incorporated into the Work, except as specified in Section 01100 (Summary).
	F. Port may, in its discretion, where Contractor requests payment on the basis of materials and equipment not incorporated in the Work, Contractor must satisfy the following conditions:
	1. The materials and/or equipment shall be delivered and suitably stored at the Site or at another local location agreed to in writing, for example, a mutually acceptable warehouse;
	2. Full title to the materials and/or equipment shall vest in Port at the time of delivery to the Site, warehouse or other storage location;
	3. Obtain a negotiable warehouse receipt, endorsed over to Port for materials and/or equipment stored in an off-site warehouse.  No payment will be made until such endorsed receipts are delivered to Port;
	4. Stockpiled materials and/or equipment shall be available for Port inspection, but Port shall have no obligation to inspect them and its inspection or failure to inspect shall not relieve Contractor of any obligations under the Contract Documents.  ...
	5. After delivery of materials and/or equipment, if any inherent or acquired defects are discovered, defective materials and/or equipment shall be removed and replaced with suitable materials and/or equipment at Contractor’s expense;
	6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, vandalism, and malicious mischief, as well as any other coverages required under the Contract Documents;
	7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or other documentation warranting that Port has received the materials and equipment free and clear of all liens and evidence that the materials and equipment are ...

	G. Amounts previously paid for materials and equipment prior to incorporation into the Work shall be deducted from amounts otherwise due Contractor as they are incorporated.

	1.6 BASIS OF PAYMENT
	A. The Contractor will be paid the Job Order Price to complete the Detailed Scope of Work within the Job Order Completion Time. The Job Order Price is a firm, fixed price for completion of the Detailed Scope of Work.
	B. Port does not expressly, or by implication, agree, warrant, or represent in any manner, that actual amount of Work will correspond with amount shown or estimated and reserves right to increase or decrease amount of any class or portion of Work, to ...

	1.7 PROGRESS PAYMENTS
	A. The Port will make one payment for all Job Orders that have a Job Order Completion Time of 45 days or less, or a Job Order Price of $25,000 or less.  For all other Job Orders, the Port may make partial, monthly payments based on a percentage of the...
	B. Before submitting an Application for Payment (Final or Partial) the Contractor shall reach an agreement with the Project Manager concerning the percentage complete of the Detailed Scope of Work and the dollar value for which the Application for Pay...
	C. Schedule of Values:
	1. Within twenty Days from issuance of Notice of Award and prior to Contractor’s first Application for Payment, submit a detailed breakdown of its Bid by scheduled Work items and/or activities, including coordination responsibilities and Project Recor...
	2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly identified in a Bid Item) and/or other financing, as well as “general conditions costs,” (e.g., Site cleanup and maintenance, temporary roads and access, off-Si...
	3. Port will review the breakdown in conjunction with the Progress Schedule to ensure that the dollar amounts of this Schedule of Values are, in fact, fair market cost allocations for the Work items listed.  Upon favorable review by Port, Port will ac...
	4. Port will reject any attempt to increase the cost of early activities, i.e., “front loading,” resulting in an inaccurate reallocation of moneys until such “front loading” is corrected.  Repeated attempts at “front loading” may result in suspension ...

	D. Applications for Payment: Contractor shall establish and maintain records of cost of the Work in accordance with generally accepted accounting practices.  In addition:
	1. On or before the 20th Day of each month (but after receipt of Port’s approval of the updated Schedule as required by Section 01320 (Progress Schedules and Reports)), Contractor shall submit to Port five copies of an Application for Payment for the ...
	2. Applications for Payment may include, but are not necessarily limited to the following:
	a. Material, equipment, and labor incorporated into the Work, less any previous payments for the same;
	b. Up to 75 percent of the cost of equipment identified in paragraph 1.5F of this Section 01200 (if any), if purchased and delivered to the Site or stored off Site, as may be approved by Port.
	c. Up to 50 percent of the cost of materials identified in paragraph 1.5F of this Section 01200 (if any), specifically fabricated for the Project that are not yet incorporated into the Work.

	3. At the time any Application for Payment is submitted, certify in writing the accuracy of the Application and that Contractor has fulfilled all scheduling requirements of Document 00700 (General Conditions) and Section 01320 (Progress Schedules and ...
	4. No progress payment will be processed prior to Port receiving all requested, acceptable schedule update information.  Failure to submit a schedule update complying with Section 01320 justifies denying the entire Application for Payment.
	5. Each Application for Payment shall list the Project Name, Contract No., Grant No. (if applicable), and the Capitol Project No. (if applicable) provided in this Document and/or available by the Port. Submitted invoices that do not properly identify ...
	6. Each Application for Payment shall list each Change Order and Construction Change Directive (“CCD”) executed prior to date of submission, including the Change Order/CCD Number, and a description of the work activities, consistent with the descripti...
	7. If Port requires substantiating data, submit information requested by Port, with cover letter identifying Project, Application for Payment number and date, and detailed list of enclosures.  Submit one copy of substantiating data and cover letter fo...
	8. If Contractor fails or refuses to participate in work reconciliations or other construction progress evaluation with Port, Contractor shall not receive current payment until Contractor has participated fully in providing construction progress infor...

	E. Progress Payments
	1. Port will review Contractor’s Application for Payment following receipt.  If adjustments need to be made to percent of completion of each activity, Port will make appropriate notations and return to Contractor.  Contractor shall revise and resubmit...
	2. Each Application for Payment may be reviewed by Port and/or inspectors to determine whether the Application for Payment is proper, and shall be rejected, revised, or approved by Port pursuant to the Schedule of Values prepared in accordance with pa...
	3. If it is determined that the Application for Payment is not proper and suitable for payment, Port will return it to Contractor as soon as practicable, but no later than seven Days after receipt, together with a document setting forth in writing the...
	4. Pursuant to Public Contract Code Section 20104.50, if Port fails to make any progress payment within 30 Days after receipt of an undisputed and properly submitted Application for Payment from Contractor, Port shall pay interest to Contractor equiva...
	5. As soon as practicable after approval of each Application for Payment for progress payments, Port will pay to Contractor in manner provided by law, an amount equal to 90 percent of the amounts otherwise due as provided in the Contract Documents, or...
	6. Before any progress payment or final payment is due or made, Contractor shall submit satisfactory evidence that Contractor is not delinquent in payments to employees, Subcontractors, suppliers, or creditors for labor and materials incorporated into...
	7. Port reserves and shall have the right to withhold payment for any equipment and/or specifically fabricated materials that, in the sole judgment of Port, are not adequately and properly protected against weather and/or damage prior to or following ...
	8. Granting of progress payment or payments by Port, or receipt thereof by Contractor, shall not be understood as constituting in any sense acceptance of Work or of any portion thereof, and shall in no way lessen liability of Contractor to replace uns...
	9. When Port shall charge sum of money against Contractor under any provision of Contract Documents, amount of charge shall be deducted and retained by Port from amount of next succeeding progress payment or from any other moneys due or that may becom...

	F. Retention Changes
	1. Following satisfactory and timely completion of at least 50% of the total Work of the Contract Documents, following Contractor’s request, Port may, in its sole discretion, elect to do one or more of the following:
	a. Notwithstanding paragraph 1.7.D.5 above, pay any or all subsequent Applications for Payment for progress payments at the rate of 95 percent of the amounts otherwise due.
	b. Release to Contractor any retention otherwise held by Port.

	2. Port reserves the right to revoke any election under paragraph 1.7.E.1 at any time.
	3. Nothing in this paragraph 1.7.E shall lessen or diminish any Port right or remedy, including without limitation Port’s right to require Contractor to perform all Work within the time otherwise required in the Contract Documents.


	1.8 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Contractor, securities listed in Section 16430 of the Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security mutually a...
	2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the investment of the payments into securities an...
	3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under Public Contract Code Section 22300, specifying amount of securities to be deposited, terms an...
	5. Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.9 FINAL PAYMENT
	A. As soon as practicable after all required Work is completed in accordance with Contract Documents, including punchlist, testing, record documents and Contractor maintenance after Final Acceptance, Port will pay to Contractor, in manner provided by ...
	B. Prior progress payments shall be subject to correction in the final payment. Port’s determination of amount due as final payment shall be final and conclusive evidence of amount of Work performed by Contractor under Contract Documents and shall be ...
	C. Contractor and each assignee under an assignment in effect at time of final payment shall execute and deliver at time of final payment, and as a condition precedent to Port’s obligation to make final payment, Document 00650 (Agreement and Release o...

	1.10 EFFECT OF PAYMENT
	A. Payment will be made by Port, based on Port’s observations at the Site and the data comprising the Application for Payment.  Payment will not be a representation that Port has:
	1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of Work;
	2. Reviewed construction means, methods, techniques, sequences, or procedures;
	3. Reviewed copies of requisitions received from Subcontractors and material suppliers and other data requested by Port to substantiate Contractor’s right to payment; or
	4. Made examination to ascertain how or for what purpose Contractor has used money previously paid on account of the Contract Sum.




	Doc 01250 MODIFICATION PROCEDURE
	SECTION 01250
	MODIFICATION PROCEDURES
	PART 1 GENERAL
	A. Only Contractor or Port may initiate changes in scope of Work or deviation from Contract Documents.
	1. Contractor may initiate changes by submitting a Request for Information (“RFI”), Notice of Concealed or Unknown Conditions, or Notice of Hazardous Waste Conditions.
	a. RFIs shall be submitted to seek clarification of or request changes in the Contract Documents.
	b. Notices of Concealed or Unknown Conditions shall be submitted in accordance with Document 00700 (General Conditions).
	c. Notices of Hazardous Waste Conditions shall be submitted in accordance with Document 00700 (General Conditions).

	2. Port may initiate changes by issuing a Supplemental Instruction, which may revise, add to or subtract from the Work.
	3. Port may initiate changes in the Work or Contract Time by issuing RFPs to Contractor.  Such RFPs will detail all proposed changes in the Work and request a quotation of changes in Contract Sum and Contract Time from Contractor.
	4. Port may also, by Construction Change Directive (“CCD”), order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly.  A CC...

	1.2 PROCEDUREs
	A. Cost Proposal and Procedures: Cost Proposals / Price Price Proposals shall be prepared in accordance with the procedure for ordering work contained in the JOC Supplemental Conditions.
	B. Request for Information:  Whenever Contractor requires information regarding the Project or Contract Documents, or receives a request for information from a Subcontractor, Contractor may prepare and deliver an RFI to Port.  Contractor shall use RFI...
	1. Port will respond within seven Days from receipt of RFI with a written response to Contractor.  Contractor shall distribute response to all appropriate Subcontractors.
	2. If Contractor is satisfied with the response and does not request a change in Contract Sum or Contract Time, then the response shall be executed without a change.
	3. If Contractor believes the response is incomplete, Contractor shall issue another RFI (with the same RFI number with the letter “A” indicating if it is a follow-up RFI) to Port clarifying original RFI.  Additionally, Port may return RFI requesting ...
	4. If Contractor believes that the response results in change in Contract Sum or Contract Time, Contractor shall notify Port in writing within seven Days after receiving the response.  If Port disagrees with Contractor, then Contractor may give notice...

	C. Supplemental Instruction:  Port may issue Supplemental Instruction to Contractor.
	1. If Contractor is satisfied with Supplemental Instruction and does not request a change in Contract Sum or Contract Time, then Supplemental Instruction shall be executed without a Change Order.
	2. If Contractor believes that Supplemental Instruction results in a change in Contract Sum or Contract Time, then Contractor must submit a Cost Proposal to Port within 21 Days of receiving the Supplemental Instruction.

	D. Construction Change Directives: If at any time Port believes in good faith that a timely Change Order will not be agreed upon using the foregoing procedures, Port may issue a CCD with its recommended cost and/or time adjustment.  Upon receipt of CC...
	1. Contractor’s response must be any one of following:
	a. Return CCD signed, thereby accepting Port’s response, time, and cost.
	b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, reference original Cost Proposal number followed by letter A, B, etc. for each revision), if Port so requests.
	c. Give notice of intent to submit a Claim as described in Article 12 of Document 00700 (General Conditions), and submit its Claim within 30 Days.

	2. If the CCD provides for an adjustment to the Contract Sum, the adjustment shall be based on a Price Proposal prepared in accordance with the procedure for ordering work contained in the JOC Supplemental Conditions.
	3. CCD signed by Contractor indicates the agreement of Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  Such agreement shall be effective immediately and shall be recorded as a Change Or...
	4. If Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by Port on the basis of reasonable expenditures and savings of those performing the Work attr...
	5. Pending final determination of cost to Port, amounts not in dispute may be included in Applications for Payment.  The amount of credit to be allowed by Contractor to Port for a deletion or change that results in a net decrease in the Contract Sum s...

	E. Port Requested RFP:  Contractor shall furnish a Cost Proposal within 21 Business Days of Port’s RFP.  Upon approval of RFP, Port will issue a Change Order directing Contractor to proceed with extra Work.  If the parties do not agree on the price fo...
	F. Differing Site Conditions:  Contractor shall submit Notices of Differing Site Conditions to resolve problems regarding differing underground Site conditions encountered in the execution of the Work pursuant to Paragraph 13.4 of Document 00700 (Gene...
	G. Hazardous Waste Conditions:  Contractor shall submit Notices of Hazardous Waste Conditions to resolve problems regarding hazardous materials encountered in the execution of the Work pursuant to  Paragraph 13.5 of Document 00700 (General Conditions)...

	1.3 COST DETERMINATION
	A. The Port, without invalidating the Job Order, may order changes in the Detailed Scope of Work by adding to, changing, or deleting from the Detailed Scope of Work, by issuing a Supplemental Job Order.
	B. All Supplemental Job Orders shall be developed and priced in accordance with the Procedure for Ordering Work contained in these JOC Supplemental Conditions.
	C. Credits for Pre-priced and Non Pre-priced Tasks shall be calculated at the pre-set Unit Prices and multiplied by the appropriate Adjustment Factors.  The result is that a credit for Tasks that have been deleted from the Detailed Scope of Work will ...
	C. Taxes:
	1. All State sales tax, use tax, and Sam Joaquin County and applicable City sales taxes shall be included.
	2. Federal and Excise tax shall not be included.

	D. Port-Operated Equipment:  When owner-operated equipment is used to perform extra Work, Contractor will be paid for operator through the labor rates contained in the Construction Task Catalog.
	E. Accord and Satisfaction:  Every Change Order and accepted CCD shall constitute a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) claims for additional time, money or other relief arising from or relat...

	1.4 NOT USED
	1.5 FORCE-ACCOUNT Work
	A. If it is impracticable because of nature of Work, or for any other reason, to fix an increase or decrease in price definitely in advance, the Contractor may be directed to proceed at a not-to-exceed (NTE) maximum price which shall not under any cir...
	D. Force-Account Work shall be used when it is not possible or practical to price out the changed Work prior to the start of that Work.  In these cases, Force-Account Work will be utilized during the pricing and negotiation phase of the change.  Once ...
	E. Whenever any Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to Port each Business Day in writing in detail amount and cost of labor and material used, and any other expense inc...
	F. Whenever Force-Account Work is in progress, definite price for which has not been agreed on in advance, Contractor shall report to Port when 75 percent of the NTE amount has been expended.
	G. Force-Account Work shall be paid as extra Work under this Section 01250.  Methods of determining payment for Work and materials provided in this Paragraph 1.5 shall not apply to performance of Work or furnishings of material that, in judgment of Po...

	1.6 PORT-FURNISHED MATERIALS
	A. Port reserves right to furnish materials as it deems advisable, and Contractor shall have no claims for costs and overhead and profit on such materials.

	1.7 OVERHEAD DEFINED
	A. The following constitutes charges that are deemed included in overhead for all Contract Modifications, including Force-Account Work or CCD Work, whether incurred by Contractor, Subcontractors, or suppliers, and Contractor shall not invoice or recei...
	1. Drawings:  field drawings, Shop Drawings, etc., including submissions of drawings
	2. Routine field inspection of Work proposed
	3. General Superintendence
	4. General administration and preparation of cost proposals, schedule analysis, Change Orders, and other supporting documentation as necessary
	5. Computer services
	6. Reproduction services
	7. Salaries of project engineer, superintendent, timekeeper, storekeeper, and secretaries
	8. Janitorial services
	9. Temporary on-Site facilities:
	a. Offices
	b. Telephones
	c. Plumbing
	d. Electrical:  Power, lighting
	d. Platforms
	e. Fencing, etc.
	f. Water

	10. Home Office Overhead
	11. Insurance and Bond premiums
	12. Procurement and use of vehicles and fuel used coincidentally in Work otherwise included in the Contract Documents
	13. Surveying
	14. Estimating
	15. Protection of Work
	16. Handling and disposal fees
	17. Final cleanup
	18. Other incidental Work


	1.8 RECORDS AND CERTIFICATION
	A. Force-Account (cost reimbursement) charges shall be recorded daily and summarized in Cost Proposal form attached hereto.  Contractor or authorized representative shall complete and sign form each Day.  Contractor shall also provide with the form: t...
	B. No payment for Force-Account Work shall be made until Contractor submits original invoices substantiating materials and specialists charges.
	C. Port shall have the right to audit all records in possession of Contractor relating to activities covered by Contractor’s claims for Modification of Contract, including Force-Account Work and CCD Work.
	D. Further, Port will have right to audit, inspect, or copy all records maintained in connection with this Contract, including financial records, bidding records, in possession of Contractor relating to any transaction or activity occurring or arising...
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	Doc 01315 PROJECT MEETINGS
	1.1 Preconstruction Conference
	A. Port will call for and administer Preconstruction Conference at time and place to be announced (usually the week prior to start of Work at the Site).
	B. Contractor, all major Subcontractors, and major suppliers shall attend Preconstruction Conference.
	C. Agenda will include, but not be limited to, the following items.
	1. Schedules
	2. Personnel and vehicle permit procedures
	3. Use of premises
	4. Location of the Contractor’s on-Site facilities
	5. Security
	6. Housekeeping
	7. Submittal and RFI procedures
	8. Inspection and testing procedures, on-Site and off-Site
	9. Utility shutdown procedures
	10. Control and reference point survey procedures
	11. Injury and Illness Prevention Program
	12. Contractor’s Initial Schedule
	13. Contractor’s Schedule of Values
	14. Contractor’s Schedule of Submittals
	15. Jurisdictional agency requirements

	D. Port will distribute copies of minutes to attendees.  Attendees shall have 7 Days to submit comments or additions to minutes. Minutes will constitute final memorialization of results of Preconstruction Conference.

	1.2 Weekly Progress Meetings
	A. Port will schedule and administer weekly progress meetings throughout duration of Work.  Progress meetings will be held weekly unless otherwise directed by Port.
	1. Meetings shall be held at Job Site.
	2. A Port Representative will prepare agenda and distribute it 4 Days in advance of meeting to Contractor.
	3. Participants with agenda items shall present them.
	4. Port Staff and representatives shall preside at the meetings.
	5. The Port shall record and distribute the meeting minutes.  Minutes shall be distributed by the Port to the Contractor within 3 business days after the meeting.  Contractor shall distribute the minutes to those affected by decisions made at meeting....

	B. Progress meetings shall be attended by Contractor’s job superintendent, major Subcontractors and suppliers, Port, and others as appropriate to agenda topics for each meeting.
	C. Agenda will contain the following items, as appropriate:
	1. Review, revise as necessary, and approve previous meeting minutes
	2. Review of Work progress since last meeting
	3. Status of Construction Work Schedule, delivery schedules, adjustments
	4. Submittal, RFI, and Change Order status
	5. Review of the Contractor’s safety program activities and results, including report on all serious injury and/or damage accidents
	6. Other items affecting progress of Work


	1.3 Progress Schedule and Billing Meetings
	A. A meeting will be held on approximately the 20th of each month to review the schedule update submittal and progress payment application.
	1. At this meeting, at a minimum, the following items will be reviewed:
	a. Percent complete of each activity;
	b. Time impact evaluations for Change Orders and Time Extension Request;
	c. Actual and anticipated activity sequence changes;
	d. Actual and anticipated duration changes; and
	e. Actual and anticipated Contractor delays.

	2. These meetings are considered a critical component of overall monthly schedule update submittal and Contractor shall have appropriate personnel attend.  At a minimum, Contractor’s General Superintendent and Scheduler shall attend these meetings.
	3. Contractor shall plan on the meeting taking no less than four hours.


	1.4 Safety Meetings
	A. Conduct monthly Contractor Safety Committee meetings.
	B. Conduct weekly toolbox safety talks.
	PART 2 PRODUCTS – NOT USED
	PART 3 EXECUTION – NOT USED


	Doc 01320 PROGRESS SCHEDULES AND REPORTS
	Progress Schedules and Reports
	1.1 GENERAL
	A. If required for a Job Order, the requirements of this section will apply. Based on the Detailed Scope of Work, the Port may approve the use of a schedule in bar chart format with updates agreed upon with the Job Order. If required for a Job Order, ...
	B. Overall time of completion and time of completion for each Milestone shown on Progress Schedule shall adhere to times in Document 00520 (Agreement), unless an earlier (advanced) time of completion is requested by Contractor and agreed to by Port.  ...
	1. Port is not required to accept an earlier (advanced) schedule, i.e., one that shows early completion date(s) for the Contract Time.
	2. Contractor is not entitled to extra compensation in the event agreement is reached on an earlier (advanced) schedule and Contractor completes its Work, for whatever reason, beyond completion date shown in earlier (advanced) schedule but within the ...

	C. Failure of Progress Schedule to include any element of the Work or any inaccuracy in Progress Schedule will not relieve Contractor from responsibility for accomplishing the Work in accordance with the Contract.  Port’s acceptance of Schedule shall ...

	1.2 INITIAL AND ORIGINAL Progress SCHEDULE
	A. Initial Schedule submitted for review at the Preconstruction Conference shall serve as Contractor’s schedule for up to 30 Days after the Notice to Proceed.
	B. Initial Schedule must indicate detailed plan for the Work to be completed in first 30 Days of the Contract; details of planned mobilization of plant and equipment; sequence of early operations; and procurement of materials and equipment.  Show Work...
	C. Contractor shall submit its Original Schedule for review no later than 15 days prior to submittal of the first progress payment application.  Original Schedule and all updates shall comply with all standards herein.

	1.3 SCHEDULE FORMAT AND LEVEL OF DETAIL
	A. Each  Schedule (Initial, Original, and updates) shall indicate all separate fabrication, procurement and field construction activities required for completion of the Work, including but not limited to the following:
	1. All Contractor, Subcontractor, and assigned Contractor Work shall be shown in a logical Work sequence that demonstrates a coordinated plan of Work for all contractors.  The intent is to provide a common basis of acceptance, understanding, and commu...
	2. Activities related to the delivery of Contractor- and Port -furnished equipment to be Contractor-installed per Contract shall be shown.
	3. All activities shall be identified through codes or other identification to indicate the building (i.e. buildings, Site Work) and Contractor/Subcontractor responsibility to which they pertain.
	4. Break up the Work schedule into activities of durations of approximately 21 Days or less each, except for non-field construction activities or as otherwise deemed acceptable by Port.
	5. Show the critical path in red.  For each activity, show early start, late start, early finish, late finish, durations measured in Days, Project Float, resources, predecessor and successor activities, planned workday/week for the activity, manpower ...

	B. Seasonal weather conditions (which do not constitute a delay as defined herein) shall be considered in the planning and scheduling of all potential Work influenced by high or low ambient temperatures or presence of high moisture for the completion ...
	C. Failure by Contractor to include any element of Work required for performance of the Work on the detailed construction schedule shall not excuse Contractor from completing all Work required within the Contract Time.
	D. A two-week “look ahead,” detailed daily bar chart schedule shall be updated and issued weekly.
	E. Utilize computer-scheduling software, such as Microsoft Project software or approved equivalent, for all scheduling including schedule updates.

	1.4 MONTHLY SCHEDULE UPDATE SUBMITTALS
	A. Following acceptance of Contractor’s Initial Schedule, contractor shall monitor progress of Work and adjust its Schedule each month to reflect actual progress in blue and any anticipated changes to planned activities.
	1. Each Schedule update submitted shall be complete, including all information requested for the Initial Schedule and Original Schedule submittal.
	2. Each update shall continue to show all Work activities including those already completed.
	3. Completed activities (shown in blue) shall accurately reflect “as built” information by indicating when activities were actually started and completed, and Contractor warrants the accuracy of as-built information as shown.

	B. Updating, changing or revising of any report, curve, schedule or narrative submitted to Port by Contractor under this Contract, nor Port’s review or acceptance of any such report, curve, schedule or narrative shall not have the effect of amending o...

	1.5 RECOVERY SCHEDULE
	A. If a Schedule update shows a Substantial Completion date 21 Days beyond any Contract Substantial Completion date, or individual Milestone completion dates, submit to Port within seven Days the proposed revisions to recover the lost time.  As part o...

	1.6 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND DELAYS
	A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that includes both a written narrative and a schedule diagram depicting how the changed Work or other impact affects other schedule activities. The schedule dia...
	B. Contractor shall comply with the requirements of paragraph 1.6A of this Section 01320 for all types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse weather delays, strikes, procurement delays, fabrication delays, etc.
	C. Contractor is responsible for all costs associated with the preparation of TIEs, and the process of incorporating TIEs into the current schedule update.  Provide Port with four copies of each TIE.

	1.7 DAILY REPORTS
	A. Contractor shall provide daily construction reports showing personnel, trades, equipment and supervision on site; weather; work started, completed and any impediments, problems or delays, for the work day.  Submit to Port the following morning.

	1.8  COST DATA
	A. Contractor shall provide Port with copies for each Day Contractor works on the Project, to be delivered to Port either the same Day or the following morning before starting Work at the Site.  Contractor shall take monthly progress photographs of al...



	Doc 01330 SUBMITTAL PROCEDURES
	SECTION 01330
	Submittal Procedures
	1.1 SUMMARY
	A. Section Includes:
	1. Description of general requirements for Submittals for the Work:
	a. Procedures
	b. Quality Assurance Control Submittals
	1) Design Data
	2) Test Reports
	3) Certificates
	4) Manufacturers’ Instructions
	5) Material Safety Data Sheets




	1.2 Procedures
	A. Submit at Contractor’s expense, all required Submittals in triplicate, including but not limited to, Schedule of Shop Drawing and Sample Submittals, Safety Plans, Progress Schedule, Product Data, Shop Drawings, Samples, Quality Assurance Control Da...
	B. Transmit each item with the appropriate Submittal transmittal form (attached to this Section 01330 as Exhibit A).  Where manufacturer’s standard drawings or data sheets are used, they shall be marked clearly to show those portions of the data that ...
	C. The data shown on the Submittals shall be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Port the materials and equipment Contractor proposes to provide and to enable ...
	D. At the time of each submission, give Port specific written notice of all variations, if any, that the Submittal may have from the requirements of the Contract Documents, and the reasons therefore.  This written notice shall be in a written communic...
	E. Submittal coordination and verification is the responsibility of Contractor; this responsibility shall not be delegated in whole or in part to Subcontractors or suppliers.  Before submitting each Submittal, review and coordinate each Submittal with...
	1. All field measurements, quantities, dimensions, specified performance criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	2. All materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	3. All information relative to Contractor’s sole responsibility for means, methods, techniques, sequences, and procedures of construction and safety precautions and programs incident thereto.

	F. Contractor’s submission to Port of a Submittal shall constitute Contractor’s representation that it has satisfied its obligations under the Contract Documents, and as set forth immediately above in this Paragraph 1.2 of this Section 01330, with res...
	G. Designation of Work “by others,” if shown in Submittals, shall mean that Work will be responsibility of Contractor rather than Subcontractor or supplier who has prepared Submittals.
	H. After review by Port of each Submittal, material will be returned to Contractor with actions defined as follows:
	1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with future Submittals and additional partial Submittals for portions of the Work not covered in this Submittal.  Does not constitute approval or deletion of specified or required items no...
	2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 above, except that minor corrections as noted shall be made by Contractor.
	3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or errors that shall be resolved or corrected by Contractor prior to subsequent review by Port.
	4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or Specifications in major respect, i.e.: wrong size, model, capacity, or material.

	I. Contractor shall make a complete and acceptable Submittal at least by second submission.  Port reserves the right to deduct monies from payments due Contractor to cover additional costs of review beyond the second submission.  Illegible Submittals ...
	J. Favorable review will not constitute acceptance by Port of any responsibility for the accuracy, coordination, or completeness of the Submittals.  Accuracy, coordination, and completeness of Submittals shall be sole responsibility of Contractor, inc...
	K. Unless otherwise specified, Port’s review will not extend to the means, methods, techniques, sequences, or procedures of construction or to safety precautions or programs incident thereto.  The review and approval of a separate item as such will no...
	L. Contractor shall submit complete initial Submittal for those items where required by individual Specification Sections.  Complete Submittal shall contain sufficient data to demonstrate that items comply with Specifications, shall meet minimum requi...
	M. Contractor shall copy, conform, and distribute reviewed Submittals in sufficient numbers for Contractor’s files, Subcontractors, and vendors.
	N. After Port’s review of Submittal, Contractor shall revise as noted and resubmit as required.  Contractor shall identify changes made since previous Submittal.
	1. Contractor shall begin no fabrication or Work that requires Submittals until return of Submittals not requiring resubmittal.  Do not extrapolate from Submittals covering similar Work.
	2. Normally, Submittals will be processed and returned to Contractor within 21 Days of receipt.

	O. Contractor shall distribute copies of reviewed Submittals to concerned persons.  Contractor shall instruct recipients to promptly report any inability to comply with provisions.
	P. All Submittals shall be number-identified by Contractor, prior to submission to Port, in accordance with the following:
	1. Sequentially number each Submittal (i.e., “1”, “2”, “3”, etc.) as the basis for number identification of Submittals.
	2. Affix the Submittal number under which each Submittal is made on every copy of each Shop Drawing, Product Data, Sample, certification, etc.
	3. Number Installation, Operation, and Maintenance Manual with original root number of the favorably reviewed Submittal for the item.
	4. If the Submittal is a resubmittal (including without limitation after an initial Submittal is rejected, returned without review, or marked ‘Revise as Noted and Resubmit’), add the suffix designation “A” (i.e., a resubmittal of Submittal 1 would be ...
	5. All Submittals shall include all information requested by each Specification Section.  No partial Submittals will be accepted unless previously authorized by Port.  In the event a partial Submittal is authorized, each subsequent different Submittal...

	Q. Submission Requirements:
	1. Deliver Submittals to Port at least 30 Days before dates reviewed Submittals will be needed.


	1.3 Project Record Documents
	A. Submit Project Record Documents as required by Section 01780 (Project Record Documents).
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	Doc 01340 SAFETY SUBMITTALS
	DIVISION 1 GENERAL REQUIREMENTS
	DOCUMENT 01340
	SAFETY SUBMITTALS
	PART 1   GENERAL
	1.1 SCOPE
	1.2 PORT’S REVIEW OF SUBMITTALS
	1.3 PLANS AND PROGRAMS
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	SECTION 01410
	Regulatory Requirements
	1.1 SUMMARY
	A. Section includes: regulatory requirements applicable to Contract Documents.
	B. Specific reference in the Specifications to codes and regulations or requirements of regulatory agencies shall mean the latest printed edition of each adopted by the regulatory agency in effect at the time of the opening of Bids, except as may be o...
	C. Should any conditions develop not covered by the Contract Documents wherein the finished Work will not comply with current codes, a Change Order detailing and specifying the required Work shall be submitted to and approved by Port before proceeding...

	1.2 REFERENCES TO REGULATORY REQUIREMENTS
	A. Contractor shall comply with all codes, laws, ordinances, rules and regulations applicable to the Work, which shall have full force and effect as though printed in full in these Specifications.  Code, laws, ordinances, rules and regulations are not...
	1. Work shall be accomplished in conformance with all applicable laws, ordinances, rules and regulations of federal, state, and local governmental agencies and jurisdictions having authority over the Project.
	2. Work shall be accomplished in conformance with all rules and regulations of public utilities and utility districts.
	3. Where such laws, ordinances rules, and regulations require more care or greater time to accomplish Work, or require better quality, higher standards or greater size of products, Work shall be accomplished in conformance to such requirements with no...

	B. Change Orders and Claims.  The California Public Contract Code (including but not limited to Section 7105 (d)(2)) and the California Government Code (Section 930.2 et. seq.) apply to all contract procedures for changes, time extensions, change orde...

	1.3 Precedence
	A. Where Drawings or Specifications require or describe products or execution of better quality, higher standard or greater size than required by applicable codes, ordinances and standards, Drawings and Specifications shall take precedence so long as ...
	B. Where no requirements are identified on Drawings or in Specifications, comply with all requirements of applicable codes, ordinances and standards of governing authorities having jurisdiction.
	C. Conflicts between referenced regulatory requirements:  Comply with the one establishing the more stringent requirement.
	D. Conflicts between referenced regulatory requirements and Contract Documents:  Comply with the one establishing the more stringent requirement.

	1.4 REQUIRED PROVISIONS ON CONTRACT Claim RESOLUTION
	A. The California Public Contract Code specifies required provisions on resolving contract claims less than $375,000, which are set forth below, and constitute a part of this Contract.
	1. For the purposes of this section, “Claim” means a separate demand by Contractor of $375,000 or less for (1) a time extension, (2) payment or money or damages arising from Work done by or on behalf of Contractor arising under the Contract Documents ...
	2. A voucher, invoice, payment application, or other routine or authorized form of request for payment is not a Claim for purposes of this section.  If such request is disputed as to liability or amount, then the disputed portion of the submission may...
	3. Caution:  This section does not apply to tort claims and nothing in this section is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title...

	B. Procedure:
	1. The Claim must be in writing, submitted in compliance with all requirements of Document 00700 (General Conditions), paragraph 12, including, but not limited to, the time prescribed by and including the documents necessary to substantiate the Claim,...
	2. For Claims of fifty thousand dollars ($50,000) or less
	a. Port shall respond in writing within 45 days of receipt of the Claim, or
	b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims Port may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of Port and Claimant.
	2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within 15 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, ...


	3. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000:
	a. Port shall respond in writing within 60 days of receipt of the Claim, or
	b. Port may request in writing within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to any defenses or claims Port may have against Claimant.
	1) If additional information is thereafter required, it shall be requested and provided in accordance with this section, upon mutual agreement of Port and Claimant;
	2) Port’s written response to the Claim, as further documented, shall be submitted to Claimant within 30 days after receipt of further documentation or within a period of time no greater than taken by Claimant in producing the additional information, ...


	4. Meet and Confer:
	a. If Claimant disputes Port’s written response, or Port fails to respond within the time prescribed above, Claimant shall notify Port, in writing, either within 15 days of receipt of Port’s response or within 15 days of Port’s failure to timely respo...
	b. Following the meet and confer conference, if the Claim or any portion remains in dispute, Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Titl...



	1.5 COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT
	A. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), programs, services, and other activities provided by a public entity to the public, whether directly or through a contractor, must be accessible to the disabled pu...

	1.6 SUBSTITUTION OF SECURITIES IN LIEU OF RETENTION
	A. In accordance with the provisions of California Public Contract Code Section 22300, substitution of securities for any moneys withheld under Contract Documents to ensure performance is permitted under following conditions:
	1. At request and expense of Contractor, securities listed in Section 16430 of the California Government Code, bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, standby letters of credit, or any other security...
	2. Alternatively, Contractor may request and Port shall make payment of retentions earned directly to the escrow agent at the expense of Contractor.  At the expense of Contractor, Contractor may direct the investment of the payments into securities an...
	3. Contractor shall be beneficial owner of securities substituted for moneys withheld and shall receive any interest thereon.
	4. Enter into escrow agreement with Controller according to Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention), as authorized under California Public Contract Code Section 22300, specifying amount of securities to be deposite...
	5. California Public Contract Code Section 22300 is hereby incorporated in full by this reference.


	1.7 CONSTRUCTION EQUIPMENT REQUIREMENT AT THE WEST COMPLEX
	A.  Tenant agrees that at least fifty percent (50%) of off-road diesel-powered construction equipment greater than 50 horsepower used at the West Complex must be equipped with Tier 1 or cleaner engines, as defined in the U.S. EPA Non-road Diesel Engin...
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	SECTION 01420
	References and Definitions
	1.1 DEFINITIONS
	A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender includes the feminine and...
	B. While Port has made an effort to identify all defined terms with initial caps, the following definitions shall apply regardless of case unless the context otherwise requires:
	1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or change the bidding requirements or the Contract Documents.  Addenda shall not include the minutes of the Pre-Bid Conference and/or Site Visit.
	2. Agreement (Document 00520):  Agreement is the basic Contract Document that binds the parties to construction Work.  Agreement defines relationships and obligations between Port and Contractor and by reference incorporates Conditions of Contract, Dr...
	3. Alternate: Work added to or deducted from the base Bid, if accepted by Port.
	4. Application for Payment:  Written application for monthly or periodic progress or final payment made by Contractor complying with the Contract Documents.
	5. Approved Equal:  Approved in writing by Port as being of equivalent quality, utility and appearance.
	6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Ar...
	7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.
	8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.
	9. Bidder:  One who submits a Bid.
	10. Bidding Documents:  All documents comprising the Project Manual (including all documents and Specification Sections listed in Document 00010 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.
	11. Board:  The Board of Commissioners of the Port.
	12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by Port.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday falls on a Sunday, the following M...
	a. New Year’s Day, January 1;
	b. Martin Luther King Jr.’s Birthday, third Monday in January;
	c. Lincoln’s Birthday, February 12;
	d. Presidents’ Day, third Monday in February;
	e. Memorial Day, last Monday in May;
	f. Independence Day, July 4;
	g. Labor Day, first Monday in September;
	h. Veterans’ Day, November 11;
	i. Thanksgiving Day, as designated by the President;
	j. The Day following Thanksgiving Day;
	k. Christmas Day, December 25; and
	l. Each day appointed by the Governor of California and formally recognized by the Port Board of Supervisors as a day of mourning, thanksgiving, or special observance.

	13. Change Order:  A written instrument prepared by Port and signed by Port and Contractor, stating their agreement upon all of the following:
	a. a change in the Work;
	b. the amount of the adjustment in the Contract Sum, if any; and
	c. the amount of the adjustment in the Contract Time, if any.

	14. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and regulations.
	15. Construction Change Directive (“CCD”):  A written order prepared and signed by Port, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.
	16. Contract Conditions or Conditions of the Contract:  Consists of two parts:  General Conditions and Supplementary Conditions.
	a. General Conditions are general clauses that are common to the Port Contracts, including Document 00700 (General Conditions).
	b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for these Contract Documents, including Document 00821 (Supplementary Conditions - Insurance).

	17. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents identified as the Contract Documents in Document 00520 (Agreement), plus all changes, Addenda, and Modifications thereto.
	18. Contract Modification:  Either:
	a. a written amendment to Contract signed by Contractor and Port; or
	b. a Change Order; or
	c. a Construction Change Directive; or
	d. a written directive for a minor change in the Work issued by Port.

	19. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount payable by Port to Contractor for performance of the Work and the Contract Documents.  The Contract Sum is also sometimes referred to as the Con...
	20. Contract Time:  The number or numbers of Days or the dates stated in the Agreement to achieve Substantial Completion of the Work or designated Milestones; and/or to complete the Work so that it is ready for final payment and is accepted.
	21. Contractor:  The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender.  The term “Contractor” means the Contractor or its authorized representative.
	22. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct employees of Contractor, as Subcontractors, or as employees of Subcontractors.
	23. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.
	24. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any...
	25. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.
	26. Equal:  Equal in opinion of Port.  Burden of proof of equality is responsibility of Contractor.
	27. Final Acceptance or Final Completion:  Port’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but are not limited to:
	a. All systems having been tested and accepted as having met requirements of Contract Documents.
	b. All required instructions and training sessions having been given by Contractor.
	c. All Project Record Documents having been submitted by Contractor, reviewed by Port, and accepted by Port.
	d. All punch list Work, as directed by Port, having been completed by Contractor.
	e. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having been completed to satisfaction of Port.

	28. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead an...
	29. Home Office Overhead:  Home office overhead shall not be included as part of the cost of the Work, but shall be part of Contractor’s profit and shall include, but is not limited to, the following:  accounting functions of Contractor’s main office;...
	30. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.
	31. Modification:  Same as Contract Modification.
	32. Not in Contract:  Work that is outside the scope of Work to be performed by Contractor under Contract Documents.
	33. Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any successor statute.
	34. Off Site:  Outside geographical location of the Project.
	35. Overhead:  All on-site payroll costs, and fringe benefits of same, for supervising, estimating, expediting, drafting and clerical services where directly affecting the cost of the Work; small tools (less than Five Hundred Dollars ($500.00) capital...
	36. Partial Utilization: Use by Port of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.
	37. PCBs: Polyclorinated byphenyls.
	38. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Document 00520 (Agreement) or Document 01100 (Summary).
	39. Port:  The Stockton Port District.
	40. Port-Furnished, Contractor-Installed:  Items furnished by Port at its cost for installation by Contractor at its cost under Contract Documents.
	41. Port’s Representative(s):  See Document 00520 (Agreement).
	42. Product Data:  That information (brochures, catalog sheets, manufacturer’s cut sheets, etc.) supplied by vendors having technical and commercial characteristics of the supplied equipment or materials and accompanying commercial terms such as warra...
	43. Progress Report:  A periodic report submitted by Contractor to Port with progress payment invoices accompanying progress schedule.  See Document 00700 (General Conditions).
	44. Project:  Total construction of which Work performed under Contract Documents may be whole or part.
	45. Project Manager:  If used elsewhere in the Contract Documents, “Project Manager” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Project...
	46. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, Certificates, Contract Conditions, Drawings, and Specifications.
	47. Project Record Documents:  All Project deliverables required under Sections 01700 et seq., including without limitation, as-built drawings; Installation, Operation, and Maintenance Manuals; and Machine Inventory Sheets.
	48. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the Project or Contract Documents.  The RFI system is also a means for Port to submit Contract Document clarifications or supplements to Contractor.
	49. Request for Proposals (“RFP”):  A document issued by Port to Contractor whereby Port may initiate changes in the Work or Contract Time as provided in Contract Documents.
	50. Request for Substitution (“RFS”):  A document prepared by Contractor requesting substitution of materials as permitted and to the extent permitted in Contract Documents.
	51. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by Port that clarifies or supplements Contract Documents, and with which Contractor shall comply.  RFI-Replies do not constitute changes in Contract Sum...
	52. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	53. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	54. Site:  The particular geographical location of Work performed pursuant to Contract Documents.
	55. Specifications:  The written portion of the Contract Documents consisting of requirements for materials, equipment, construction systems, standards, and workmanship for the Work; performance of related services; and are contained in Divisions 1 th...
	56. State Specifications (or Standard Specifications):  State of California, Department of Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest edition in effect (including amendments issued by the California De...
	57. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a portion of the Work at the Site.  The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and neutral in gender a...
	58. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the opinion of Port as evidenced by a Certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract Docum...
	59. Supplemental Instruction:  A written directive from Port to Contractor ordering alterations or Modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.
	60. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of...
	61. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Document 00520 (Agreement) or Section 01100 (Summary).
	62. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time.  Work includes and is the result of performing or furnishing labor and ...

	C. The following terms are not necessarily identified with initial caps; however they shall have the meaning set forth below:
	1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of Port is intended.  Words “sufficient,” “necessary,” “proper,” and the like shall me...
	2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.
	3. By Port:  Work that will be performed by Port or its agents at the Port’s expense.
	4. By Others:  Work that is outside scope of Work to be performed by Contractor under this Contract, which will be performed by Port, other contractors, or other means.
	5. Concealed:  Work not exposed to view in the finished Work, including within or behind various construction elements.
	6. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.
	7. Furnish:  Supply only, do not install.
	8. Indicated:  Shown or noted on the Drawings.
	9. Install:  Install or apply only, do not furnish.
	10. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under Document 00700 (General Conditions).
	11. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions.
	12. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited me...
	13. Provide:  Furnish and install.
	14. Shown:  As indicated on Drawings.
	15. Specified:  As written in Specifications.
	16. Testing and special inspection agency:  An independent entity engaged by Port to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the C...




	Doc 01500 TEMPORARY FACILITIES AND CONTROLS
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01500
	Temporary Facilities and Controls
	1.1 Summary
	A. Section Includes:
	1. Temporary Electricity
	2. Temporary Communications.
	3. Temporary Water
	4. Fences
	5. Protection of Public and Private Property
	6. Temporary Sanitary Facilities
	7. Temporary Barriers and Enclosures
	8. Water Control
	9. Pollution Control
	10. Construction Aids
	11. Erosion Control
	12. Noise Control
	13. Traffic Control
	14. Removal of Temporary Facilities and Controls


	1.2 Temporary Electricity
	Contractor shall provide, maintain, and pay for electrical power at the Site for construction purposes and for Contractor’s and Project Manager’s trailers.  Power may be obtained from Port, but Contractor must provide all necessary wiring and appurten...

	1.3 Temporary COMMUNICATIONS
	Contractor shall provide, maintain, and pay for all applicable communications and data services (including without limitation telephone, facsimile, e-mail and internet) to field office commencing at time of Project mobilization, including all installa...

	1.4 Temporary Water
	A. Contractor shall provide, maintain, and pay for suitable quality water service required for construction operations.
	B. At the request of the Contractor, water for dust control and project construction will be furnished by the Stockton Port District without cost to the Contractor.  Water is available from fire hydrants and feed lines within the project area.  Necess...

	1.5 FENCES
	A. All existing fences affected by the Work shall be maintained by Contractor until Final Completion.  Fences which interfere with construction operations shall not be relocated or dismantled until Port gives written permission to do so, and the perio...
	B. On completion of the Work across any tract of land, Contractor shall restore all fences to their original or to a better condition and to their original locations.

	1.6 PROTECTION OF PUBLIC AND PRIVATE PROPERTY
	A. Contractor shall protect, shore, brace, support, and maintain all underground pipes, conduits, drains, and other underground construction uncovered or otherwise affected by its construction operations.  All pavement, surfacing, driveways, curbs, wa...
	B. Contractor shall be responsible for all damage to streets, roads, highways, shoulders, ditches, embankments, culverts, bridges, and other public or private property, regardless of location or character, which may be caused by transporting equipment...
	C. All fire hydrants and water control valves shall be kept free from obstruction and available for use at all times.

	1.7 Temporary Sanitary Facilities
	A. Contractor shall provide and maintain required temporary buildings with sanitary toilets for use of all workers.  At a minimum, sanitary facilities shall be located at trailer site, staging area, and adjacent to work area.
	B.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obscured from public view to the greatest practical extent.  If toilets of the chemically treated type are used, at least one toilet w...
	C. Contractor shall comply with all minimum requirements of the Health Department or other public agency having jurisdiction; maintain in a sanitary condition at all times.

	1.8 Temporary Barriers and Enclosures
	Contractor shall:
	A. Provide barriers to prevent unauthorized entry to construction areas to allow for Port's use of Site, and to protect existing facilities and adjacent properties from damage from construction operations.
	B. Provide barricades required by governing authorities for public access to existing buildings.
	C. Protect vehicular traffic, stored materials, Site, and structures from damage.

	1.9 Water Control
	Contractor shall:
	A. Grade Site to drain.
	B. Maintain excavations free of water.
	C. Protect Site from puddling or running water.
	D. Provide water barriers as required to protect Site from soil erosion.
	E. Provide for drainage of storm water and such water as may be applied or discharged on the Site in performance of the Work.  Drainage facilities shall be adequate to prevent damage to the Work, the Site, and adjacent property.
	F. Clean, enlarge and/or supplement existing drainage channels and conduit as necessary to carry all increased runoff attributable to Contractor’s operations.  Construct dikes as necessary to divert increased runoff from entering adjacent property (ex...

	1.10 POLLUTION CONTROL
	A. Contractor shall prevent the pollution of drains and watercourses by sanitary wastes, sediment, debris, and other substances resulting from construction activities.  No sanitary wastes shall be permitted to enter any drain or watercourse other than...
	B. The Contractor shall implement BMPs during construction activities as specified in the California Storm Water Best Management Practices Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of Standards for Erosion and Sediment Control M...
	C. In the event that dewatering of excavations is required, Contractor shall obtain all necessary approvals and permits for discharge of the dewatering effluent from the local jurisdiction.  Contractor shall be responsible for assuring that water qual...

	1.11 CONSTRUCTION AIDS
	Contractor shall furnish, install, maintain, and operate all construction aids required by it and its Subcontractors in the performance of the Work, except as otherwise provided herein.  Such construction aids shall include elevators and hoists, crane...

	1.12 EROSION CONTROL
	A. Contractor shall prevent soil erosion on the Site and adjacent property resulting from its construction activities to the maximum extent practical, including implementation of Best Management Practices.  Effective measures shall be initiated prior ...
	B. Work shall be scheduled to expose areas subject to erosion for the shortest possible time, and natural vegetation shall be preserved to the greatest extent practicable.  Temporary storage and construction buildings shall be located, and constructio...

	1.13 Noise Control
	A. When required by OSHA Standards, construction workers shall be provided with ear protection to operate equipment.
	B. Contractor shall take reasonable measures to avoid unnecessary noise.  Such measures shall be appropriate for the normal ambient sound levels in the area during working hours.  All construction machinery and vehicles shall be equipped with practica...
	C. Contractor shall ensure and provide certification to Port that all construction equipment and vehicles used for the Work are:
	1. Maintained in good mechanical condition
	2. Equipped with properly installed engine mufflers


	1.14 Traffic Control
	All traffic associated with the construction, including without limitation delivery and mail trucks, shall enter the Contractor’s access gate and road.  Contractor shall provide signs directing construction and delivery traffic to this gate.  Construc...

	1.15 Removal of Temporary Facilities and Controls
	Contractor shall:
	A. Remove temporary utilities, equipment, facilities, and materials prior to final inspection.
	B. Remove underground installations.
	C. Clean and repair damage caused by installation or use of temporary work.
	D. Restore existing facilities used during construction to original condition.  Restore permanent facilities used during construction to specified condition.



	Doc 01540 SITE SECURITY AND SAFETY
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01540
	Site Security and Safety
	1.1 Submittals
	A. See Section 01330 (Submittal Procedures).
	B. Site Security
	C. Safety Program.
	D. Fire Protection Plan

	1.2 PROTECTION
	Contractor shall:
	A. Continuously maintain protection as necessary to protect the Work, as a whole and in part, and adjacent property and improvements from accidents, injuries or damage.
	B. Properly protect the Work:
	1. With lights, guard rails, temporary covers and barricades.
	2. Enclose excavations with proper barricades.
	3. Brace and secure all parts of the Work against storm and accident.
	4. Provide such additional forms of protection that may be necessary under existing circumstances.

	C. Provide and maintain in good condition all protective measures required to adequately protect the public from hazards resulting from the Work and to exclude unauthorized persons from the Work.  When regulated by Building Code, Cal OSHA, or other au...

	1.3 CONTROL OF SITE
	Contractor shall ensure that no alcohol, firearms, weapons, or controlled substance enters or is used at the Site.  Immediately remove from the Site and terminate the employment of any employee found in violation of this provision.

	1.4 SITE SECURITY
	A. As part of the Work included within the Contract Price, Contractor shall take and be fully responsible for all reasonably required measures to protect and maintain the security of persons, existing facilities and property at the Site, including wit...
	B. No claim shall be made against Port by reason of any act of an employee or trespasser, and Contractor shall repair all damage to Port’s property resulting from Contractor’s failure to provide adequate security measures.
	C. Contractor shall supply additional security fencing, barricades, lighting, and other security measures as required to protect and control the Site.

	1.5 SAFETY PROGRAM
	A. Within 15 days after Notice to Proceed, Contractor shall submit a Safety Program that has been reviewed and approved by an Industrial Hygienist certified by the American Board of Industrial Hygiene or a Certified Safety Professional.  The Safety Pr...
	B. Receipt and/or review of the Safety Program by Port, Project Manager or Port’s representative shall not relieve Contractor of any responsibility for complying with all applicable safety regulations.
	C. It is essential that Contractor and each Subcontractor implement an effective and vigorous Safety and Health Program to cover their respective portions of the Work.  Subject to Contractor’s overall responsibility for Project safety, it shall be und...
	D. Safety Program components:
	1. Injury and Illness Prevention Program (IIPP):  Conforming to the General Industrial Safety Orders (CCR Title 8, Division 1, Chapter 4, Subchapter 7, Section 3203), and the California Labor Code (Section 6401.7).
	2. Site-Specific Safety and Health Plan (SSHP):  Describing health and safety procedures that shall be implemented during the Work in order to ensure safety of the public and those performing the Work.  Follow the guidelines for a SSHP listed in CCR T...

	E. The wearing of hard hats shall be mandatory at all times for personnel on Site.  Contractor shall supply sufficient hard hats to equip properly all employees and visitors.
	F. Whenever an exposure exists, appropriate personal protective equipment (PPE) shall be used by all affected personnel.  Contractor shall supply PPE to all personnel under Contractor’s direction.

	1.6 SAFETY REQUIREMENTS
	A. Standards:  Contractor shall maintain the Project in accordance with state and local safety and insurance standards.
	B. Hazards Control. Contractor shall:
	1. Store volatile wastes in covered metal containers and remove from premises daily.
	2. Prevent accumulation of wastes that create hazardous conditions.
	3. Provide adequate ventilation during use of volatile or noxious substances.

	C. Contractor shall conduct cleaning and disposal operations to comply with local ordinances and anti-pollution laws, and:
	1. Not burn or bury rubbish or waste material on the Site.
	2. Not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or sanitary drains.
	3. Not dispose of wastes into streams or waterways.

	D. Contractor shall provide accident information on the forms provided by Contractor.  This information shall be provided on the same day as the occurrence of said incident.

	1.7 SITE SAFETY OFFICER
	A. Contractor shall designate one of Contractor’s staff as “Site Safety Officer” whose duties shall include the responsibility for enforcing the environmental protection provisions of the Contract Documents including safety and health, the requirement...
	B. Port’s risk management representative(s) shall be allowed access to accident/injury and illness reports, inspection reports, scheduling and construction meetings, and safety meetings.



	Doc 01600 PRODUCT REQUIREMENTS
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01600
	Product Requirements
	1.1 Section includes
	A. Products
	B. Product Options and Substitutions
	C. Product Delivery Requirements
	D. Shipping Requirements

	1.2 Products AND PRODUCT LIST
	A. Products:  Term includes new material, machinery, components, equipment, fixtures, and systems forming the Work. Term does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work.  Products may also...
	B. Contractor shall not use materials and equipment removed from existing premises, except as specifically permitted by the Contract Documents.  For similar components, Contractor shall provide interchangeable components of the same manufacturer.
	C. Tabulate products by Specification Section number and title.
	D. For products specified only by reference standards, list each such product:
	1. Name and address of manufacturer.
	2. Trade name.
	3. Model or catalog designation.
	4. Manufacturer’s data:
	a. Reference standards.
	b. Performance test data.



	1.3 Product Options and Substitutions
	A. Summary:  This paragraph 1.3 describes procedures for selecting products and requesting substitutions of unlisted materials in lieu of materials named in the Specifications or approved for use in Addenda that were not already the subject of a Docum...
	B. Contractor’s Options:
	1. For products specified only by reference standard: Select any product meeting that standard.
	2. For products specified by naming one or more products or manufacturers:
	a. Select products of any named manufacturer meeting specifications.
	b. If product becomes unavailable due to no fault of Contractor, submit Request for Substitution (RFS), including all information contained in this Section 01600 and a fully executed Document 00660 (Request for Substitution), but using the term ”Contr...


	C. Substitutions:
	1. Except as provided in Document 00200 (Instructions to Bidders) with respect to “or equal” items, Port will consider Contractor’s substitution requests only when product becomes unavailable due to no fault of Contractor, or if the product specified ...
	2. Contractor shall submit separate RFS (and four copies) for each product and support each request with:
	a. Product identification.
	b. Manufacturer’s literature.
	c. Samples, as applicable.
	d. Name and address of similar projects on which product has been used, and dates of installation.
	e. Name, address, and telephone number of manufacturer’s representative or sales engineer.
	f. For construction methods:  Detailed description of proposed method; drawings illustrating methods.

	3. Where required, Contractor shall itemize a comparison of the proposed substitution with product specified and list significant variations including, but not limited to dimensions, weights, service requirements, and functional differences.  If varia...
	4. Contractor shall state whether the substitute will require a change in any of the Contract Documents (or provisions of any other direct contract with Port for work on the Project) to adapt the design of the proposed substitute, and whether or not i...
	5. Contractor shall include accurate cost data comparing proposed substitution with product and amount of net change in Contract Sum including, but not limited to, an itemized estimate of all costs or credits that will result directly or indirectly fr...
	6. Port will not consider substitutions for acceptance (or, in Port’s sole discretion, Port may make Contractor solely responsible for all resulting costs, expenses and other consequences) when a substitution:
	a. Results in delay meeting construction Milestones or completion dates.
	b. Is indicated or implied on submittals without formal request from Contractor.
	c. Is requested directly by Subcontractor or supplier.
	d. Acceptance will require substantial revision of Contract Documents.
	e. Disrupts Contractor’s job rhythm or ability to perform efficiently.

	7. Substitute products shall not be ordered without written acceptance of Port.
	8. Port will determine acceptability of proposed substitutions and reserve right to reject proposals due to insufficient information.
	9. Accepted substitutions will be evidenced by a Change Order.  All Contract Documents requirements apply to Work involving substitutions.

	D. Contractor’s Representation and Warranty:
	1. Contractor’s RFS constitute a representation and warranty that Contractor:
	a. Has investigated proposed product and determined that it meets or exceeds, in all respects, specified product.
	b. Will provide the same warranty for substitution as for specified product.
	c. Will coordinate installation and make other changes that may be required for Work to be complete in all respects.
	d. Waives claims for additional costs which may subsequently become apparent.
	e. Will compensate Port for additional redesign costs associated with substitution.
	f. Will be responsible for Construction Schedule slippage due to substitution.
	g. Will be responsible for Construction Schedule delay due to late ordering of available specified products caused by requests for substitution that are subsequently rejected by Port.
	h. Will compensate Port for all costs; including extra costs of performing Work under Contract Documents, extra cost to other contractors, and any claims brought against Port, caused by late requests for substitutions or late ordering of products.


	E. Port’s Duties.  Port will:
	1. Review Contractor’s RFS with reasonable promptness.
	2. Notify Contractor in writing of decision to accept or reject requested substitution.

	F. Administrative Requirements:
	1. Specified products, materials, or systems for Project may include Architectural or Engineering or on-file standards required by the regulatory agency.  Contractor’s substitution of products, materials or systems may require additional Architectural...


	1.4 Product Delivery Requirements
	Contractor shall:
	A. Deliver products in accordance with manufacturer's instructions.
	B. Promptly inspect shipments to assure that products comply with requirements, quantities are correct, and products are undamaged.

	1.5 SHIPPING Requirements
	A. Preparation for Shipment.  All equipment shall be suitably packaged to facilitate handling and to protect against damage during transit and storage.  All equipment shall be boxed, crated, or otherwise completely enclosed and protected during shipme...
	1. Painted and coated surfaces shall be protected against impact, abrasion, discoloration, and other damage.  Painted and coated surfaces which are damaged prior to acceptance of equipment shall be repainted to the satisfaction of Port.
	2. Grease and lubricating oil shall be applied to all bearings and similar items.

	B. Shipping.  Before shipping each item of equipment shall be tagged or marked as identified in the delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material shall be included with each shipment.
	C. Contractor shall store products only in staging area per provisions of Section 01100 (Summary).
	D. Handle, store, and protect products in accordance with manufacturer's instructions, with seals and labels intact and legible. Store sensitive products in weather-tight, climate-controlled enclosures.
	E. For exterior storage of fabricated products, place on appropriate supports, above ground.
	F. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid condensation.
	G. Store loose granular materials on solid flat surfaces in a well-drained area.
	H. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or damage.
	I. Arrange storage of products to permit access for inspection.  Periodically inspect to assure products are undamaged and are maintained under specified conditions.
	J. Without limiting the foregoing:



	Doc 01740 CLEANING
	DIVISION 1 GENERAL REQUIREMENTS
	SECTION 01740
	Cleaning
	1.1 Section includes
	A. Progress Cleaning
	B. Final Cleaning

	1.2 Progress Cleaning
	A. Contractor shall perform periodic cleaning to ensure that any streets and other Port and public properties are maintained free from accumulation of waste materials, dust, mud, and debris.
	B. Where required, Contractor shall wet down surfaces to lay dust and prevent the blowing of dust to nearby residences or public properties.
	C. Contractor shall keep all paved roads clean and free of dust, mud, and debris resulting from Contractor’s operations.  Daily cleanup throughout the job will be necessary as Contractor progresses with its Work, but extra attention to cleanup shall b...
	D. All dust, mud, spoils, and construction debris shall be removed daily from all roadways, ditches, shoulders, and private property (fills or spoils placed on private property at private property owner's written request excepted).
	E. Disposal of Materials:
	1. As part of the scope of Work included within the Contract Sum, Contractor shall be fully responsible for disposing of all construction debris, dirt and spoils resulting from the Work.
	2. All waste materials, debris, dirt and rubbish shall be disposed of at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.
	3. Contractor shall become familiarized with the requirements of the agency having jurisdiction over any contemplated disposal site and shall comply with all such requirements.
	4. Contractor will estimate and report to Port, an estimate of quantities (e.g. tonnage) of waste materials disposed of for compliance with AB75.  Reporting requirements include the nature of materials, destination, volume and tonnage.

	F. All excess soil from performance of Work shall be disposed at sites to be chosen by Contractor in accordance with applicable local, state, and federal regulations.  If Contractor elects to dispose of soil on any private property, prior to any dumpi...
	G. If Contractor does not properly clean the Site, in the opinion of Port, then Port shall have the option of using outside equipment to perform the cleanup and such cost will be withheld from the Contract Sum.

	1.3 Final Cleaning
	A. Contractor shall execute final cleaning prior to final inspection, using only properly skilled workers.
	B. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from exposed interior and exterior finished surfaces.
	C. Repair, patch, and touch up marred surfaces to match adjacent finishes.
	D. Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.
	E. Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment operated during construction, clean ducts, blowers and coils of units operated without filters during construction.
	F. Clean Site; mechanically sweep paved areas.
	G. Remove waste and surplus materials, rubbish, and construction facilities from Site.



	Doc 01770 CONTRACT CLOSEOUT
	SECTION 01770
	Contract Closeout
	1.1 Summary
	A. Section Includes:
	1. Description of Contract closeout procedures including:
	a. Removal of Temporary Construction Facilities
	b. Substantial Completion
	c. Final Completion
	d. Project Record Documents
	e. Project Guarantee
	f. Warranties
	g. Turn-In
	h. Release of Claims
	i. Fire Inspection Coordination
	j. Building Inspection Coordination



	1.2 Removal of Temporary Construction Facilities
	A. Remove temporary materials, equipment, services, and construction prior to Substantial Completion inspection.
	B. Clean and repair damage caused by installation or use of temporary facilities.
	C. Restore permanent facilities used during construction to specified condition.

	1.3 Substantial Completion
	A. When Contractor considers Work or designated portion of the Work as Substantially Complete, submit written notice to Port, with list of items remaining to be completed or corrected.
	B. Within reasonable time, Port will inspect to determine status of completion.
	C. Should Port determine that Work is not Substantially Complete, Port will promptly notify Contractor in writing, listing all defects and omissions.
	D. Remedy deficiencies and send a second written notice of Substantial Completion.  Port will reinspect the Work.  If deficiencies previously noted are not corrected on reinspection, then pay the cost of the reinspection.
	E. When Port concurs that Work is Substantially Complete, Port will issue a Certificate of Substantial Completion, accompanied by Contractor’s list of items to be completed or corrected as verified by Port.
	F. Manufactured units, equipment and systems that require startup must have been started up and run for periods prescribed by Port before a Certificate of Substantial Completion will be issued.
	G. A punch list examination will be performed upon Substantial Completion.  One follow-up review of punch list items for each discipline will be provided.  If further Site visits are required to review punch list items due to incompleteness of the Wor...

	1.4 Final Completion
	A. Final Completion occurs when Work meets requirements for Port’s Final Acceptance.  When Contractor considers Work is Finally Complete, submit written certification that:
	1. Contractor has inspected Work for compliance with Contract Documents, and all requirements for Final Acceptance have been met.
	2. Except for Contractor maintenance after Final Acceptance, Work has been completed in accordance with Contract Documents and deficiencies listed with Certificate of Substantial Completion have been corrected.  Equipment and systems have been tested ...
	3. Work is complete and ready for final inspection.

	B. In addition to submittals required by Contract Documents, provide submittals required by governing authorities and submit final statement of accounting giving total adjusted Contract Sum, previous payments, and sum remaining due.
	C. When Port finds Work is acceptable and final closeout submittals are complete, Port will issue final Change Order reflecting approved adjustments to Contract Sum not previously made by Change Order.  Should Port determine that Work is incomplete or...
	1. Port promptly will so notify Contractor, in writing, listing the incomplete or Defective items.
	2. Promptly remedy the deficiencies and notify the Port when it is ready for reinspection.
	3. When Port determines that the Work is acceptable under the Contract Documents, Port will request Contractor to make closeout submittals.

	D. Final adjustments of accounts:
	1. Submit a final statement of accounting to Port, showing all adjustments to the Contract Sum and complete and execute Document 00650 (Agreement and Release of Any and All Claims).
	2. If so required, Port shall prepare a final Change Order for submittal to Contractor, showing adjustments to the Contract Sum that were not previously made into a Contract Modification.


	1.5 Project Record Documents
	A. Contract Documents will not be closed out and final payment will not be made until completion and submittal of Project Record Documents described in Section 01780 (Project Record Documents).

	1.6 Project Guarantee
	A. Requirements for Contractor’s guarantee of completed Work are included in Article 9 of Document 00700 (General Conditions).  Guarantee Work done under Contract against failures, leaks, or breaks or other unsatisfactory conditions due to defective e...
	B. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the Contract nor partial or entire use or occupancy of premises by Port shall constitute acceptance of Work not done in accordance with Contract Documents no...
	C. Port may make repairs to Defective Work as set forth in Document 00700 (General Conditions), Paragraph 9.3.
	D. If, after installation, operation, or use of materials or equipment to be provided under Contract proves to be unsatisfactory to Port, Port shall have right to operate and use materials or equipment until said materials and equipment can, without d...
	E. Nothing in this Section 01770 shall be construed to limit, relieve, or release Contractor’s, Subcontractors’, and equipment suppliers’ liability to Port for damages sustained as result of latent defects in equipment caused by negligence of supplier...

	1.7 Warranties
	A. Execute Contractor’s Submittals and assemble warranty documents, and Installation, Operation, and Maintenance Manuals described in Section 01330 (Submittal Procedures), executed or supplied by Subcontractors, suppliers, and manufacturers.
	1. Provide table of contents and assemble in 8½ inches by 11 inches three-ring binder with durable plastic cover, appropriately separated and organized.
	2. Assemble in Specification Section order.

	B. Submit material prior to final Application for Payment.
	1. For equipment put into use with Port’s permission during construction, submit within 14 Days after first operation.
	2. For items of Work delayed materially beyond Date of Substantial Completion, provide updated Submittal within 14 Days after acceptance, listing date of acceptance as start of warranty period.

	C. Warranties are intended to protect Port against failure of Work and against deficient, Defective, and faulty materials and workmanship, regardless of sources.
	D. Limitations:  Warranties are not intended to cover failures that result from the following:
	1. Unusual or abnormal phenomena of the elements.
	2. Vandalism after Substantial Completion.
	3. Insurrection or acts of aggression including war.

	E. Related Damages and Losses:  Remove and replace Work which is damaged as result of Defective Work, or which must be removed and replaced to provide access for correction of warranted Work.
	F. Warranty Reinstatement:  After correction of warranted Work, reinstate warranty for corrected Work to date of original warranty expiration or to a date not less than one year after corrected Work was done, whichever is later.
	G. Replacement Cost:  Replace or restore failing warranted items without regard to anticipated useful service lives.
	H. Warranty Forms:  Submit drafts to Port for approval prior to execution.  Forms shall not detract from or confuse requirements or interpretations of Contract Documents.
	1. Warranty shall be countersigned by manufacturers.
	2. Where specified, warranty shall be countersigned by Subcontractors and installers.

	I. Rejection of Warranties:  Port reserves right to reject unsolicited and coincidental product warranties that detract from or confuse requirements or interpretations of Contract Documents.
	J. Term of Warranties:  For materials, equipment, systems, and workmanship, warranty period shall be one year minimum from date of Final Completion of entire Work except where:
	1. Detailed Specifications for certain materials, equipment or systems require longer warranty periods.
	2. Materials, equipment or systems are put into beneficial use of Port prior to Final Completion as agreed to in writing by Port.

	K. Warranty of Title:  No material, supplies, or equipment for Work under Contract shall be purchased subject to any chattel mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part thereof ...

	1.8 Turn-In
	A. Contract Documents will not be closed out and final payment will not be made until all keys issued to Contractor during prosecution of Work and letters from property owners are turned in to Port.

	1.9 Release of Claims
	A. Contract Documents will not be closed out and final payment will not be made until Document 00650 (Agreement and Release of Any and All Claims) is completed and executed by Contractor and Port.

	1.10 Fire Inspection Coordination
	A. Coordinate fire inspection and secure sufficient notice to Port to permit convenient scheduling (if applicable).

	1.11 Building Inspection Coordination
	A. Coordinate with Port a final inspection for the purpose of obtaining an occupancy certificate (if applicable).
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	SECTION 01780
	Project Record Documents
	1.1 Summary
	A. Section Includes:
	1. Administrative and procedural requirements for the following Project Record Documents:
	a. Project Record Drawings, Shop Drawings
	b. Project Record Specifications
	c. Project Record Product Data
	d. Miscellaneous Project Record Submittals


	B. Specific Project Record Documents requirements that expand requirements of this Section may be included in the individual Sections of Divisions 2 through 16.

	1.2 SUBMITTAL
	A. At completion of Project, Contractor shall deliver Project Record Documents to Port.  Project Record Documents required include:
	1. Marked-up copies of Drawings
	2. Marked-up copies of Shop Drawings
	3. Marked-up copies of Specifications, Addenda, Change Orders, and CCDs
	4. Marked-up Product Data submittals
	5. Final set of Project Record Drawings, including electronic version
	6. Final set of Project Record Specifications
	7. Final set of Project Record Product Data
	8. Record Samples
	9. Field records for variable and concealed conditions
	10. Record information on Work that is recorded only schematically

	B. Contractor shall accompany submittal with transmittal letter containing:
	1. Date
	2. Project title and Port’s Contract number
	3. Contractor’s name and address
	4. Number and title of each Project Record Document
	5. Certification that each document as submitted is complete and accurate, and signature of Contractor or Contractor’s authorized representative.


	1.3 General
	A. Port will provide one full size blueline set of Drawings and one copy of the Project Manual for Contractor’s use for recording as-built conditions.
	B. Contractor shall post changes and Modifications to the Contract Documents as they occur.  Do not wait until the end of the Project.  Port may periodically review Project Record Documents to assure compliance with this requirement.
	C. Contractor shall refer instances of uncertainty to Port for resolution.
	D. Maintenance of Documents and Samples:
	1. Contractor shall store Project Record Documents and Samples in the field office apart from Contract Documents used for construction.
	2. Do not permit Project Record Documents to be used for construction purposes.
	3. Contractor shall maintain Project Record Documents in good order and in a clean, dry, legible condition.
	4. Contractor shall make Project Record Documents and Samples available at all times for inspection by Port.


	1.4 Project Record Drawings, Shop Drawings, and Samples
	A. Quality Draftsmanship:  All Work on Project Record Drawings and Project Record Shop Drawings shall be performed by competent drafters and shall be clear and fully legible.  Port shall be the sole judge of the acceptability of the Project Record Dra...
	B. Mark-up Procedure:  During the construction period, Contractor shall maintain a set of blueline or blackline prints of Drawings and Shop Drawings for Project Record Documents purposes (“Field Set”).  Contractor shall stamp each document (on each sh...
	1. Mark Drawings and Shop Drawings to indicate the actual installation where the installation varies appreciably from the installation shown originally.  Give particular attention to information on concealed elements that would be difficult to identif...
	a. Dimensional changes to the Drawings and Shop Drawings
	b. Revisions to details shown on the Drawings and Shop Drawings
	c. Depths of various elements of foundation in relation to main floor level or survey datum
	d. Horizontal and vertical location of underground utilities and appurtenances referenced to permanent surface improvements
	e. Location of internal utilities and appurtenances concealed in construction referenced to visible and accessible features of structure
	f. Locations of underground Work, points of connection with existing utilities, changes in direction, valves, manholes, catch basins, capped stub outs, invert elevations, and similar items
	g. Actual numbering and set points of each electrical circuit
	h. Field changes of dimension and detail
	i. Revisions to routing of piping and conduits
	j. Revisions to electrical circuitry
	k. Actual equipment locations
	l. Duct, conduit, and cable size and routing
	m. Changes made by Change Order or CCD
	n. Details not on original Drawings or Shop Drawings

	2. Mark completely and accurately Drawings or Shop Drawings, whichever is the most capable of showing actual physical conditions.  Where Shop Drawings are marked, show cross-reference on Drawings location.
	3. Mark important additional information that was either shown schematically or omitted from original Drawings.
	4. Note CCD numbers; Alternate numbers, Change Order numbers, and similar identification.
	5. Mark Drawing and Shop Drawing sets with red, erasable colored pencil.
	6. Mark Samples to record changes made after review.
	7. Responsibility for Mark-up:  Where feasible, the individual or entity who obtained Project Record Drawing or Shop Drawing data, whether the individual or entity is the installer, Subcontractor, or similar entity, is required to prepare the mark-up ...
	a. Accurately record information in an understandable and legible drawing technique.
	b. Record data as soon as possible after it has been obtained.  In the case of concealed installations, record and check the mark-up prior to concealment.


	C. Preparation of Project Record Drawings and Project Record Shop Drawings:  Immediately prior to inspection for Certification of Substantial Completion, review completed marked-up Project Record Drawings and Project Record Shop Drawings with Port.  W...

	1.5 Project Record Specifications
	A. During the construction period, Contractor shall maintain one copy of the Specifications, including Addenda and Modifications issued, for Project Record Documents purposes.
	B. Mark the Project Record Specifications to indicate the actual installation where the installation varies substantially from that indicated in Specifications and Modifications issued.  Note related Project Record Drawing information, where applicabl...
	1. In each Specification Section where products, materials or units of equipment are specified or scheduled, mark the copy with the proprietary name and model number of the product furnished.
	2. Record the name of the manufacturer, catalog number, supplier and installer, and other information necessary to provide a record of selections made and to document coordination with Project Record Product Data submittals and Installation, Operation...
	3. Note related Project Record Product Data, where applicable, for each principal product specified, indicate whether Project Record Product Data has been submitted in Installation, Operation, and Maintenance Manuals instead of submitted as Project Re...

	C. Preparation of Project Record Specifications:  Immediately prior to inspection for Certification of Substantial Completion, review completed Field Set Project Record Specifications with Port.  When authorized, prepare final Project Record Specifica...
	1. After Substantial Completion and before Final Completion, carefully transfer all data shown on the Field Set to a separate clean set of Specifications provided by Port.  Include the printed designation “PROJECT RECORD SPECIFICATION” in a prominent ...


	1.6 Project Record Product Data
	A. During the construction period, maintain one copy of each Product Data submittal for Project Record Document purposes.
	1. Mark Project Record Product Data to indicate the actual product installation where the installation varies substantially from that indicated in Project Record Product Data submitted.  Include significant changes in the product delivered to the Site...
	2. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	3. Note related Change Orders and mark-up of Project Record Drawings, where applicable.
	4. Upon completion of mark-up, submit a complete set of Project Record Product Data to Port for Port’s records.
	5. Where Project Record Product Data is required as part of maintenance manuals, submit marked-up Project Record Product Data as an insert in the manual, instead of submittal as Project Record Product Data.
	6. The Contractor is responsible for mark-up and submittal of Project Record Product Data for the Work.

	B. Material, Equipment, and Finish Data:
	1. Provide data for primary materials, equipment, and finishes as required under each Specification Section.
	2. Submit two sets prior to final inspection, bound in 8-1/2 inches by 11 inches three-ring binders with durable plastic covers; provide typewritten table of contents for each volume.
	3. Arrange by Specification Section number and give names, addresses, and telephone numbers of Subcontractors and suppliers.  List:
	a. Trade names
	b. Model or type numbers
	c. Assembly diagrams
	d. Operating instructions
	e. Cleaning instructions
	f. Maintenance instructions
	g. Recommended spare parts
	h. Product data



	1.7 Miscellaneous Project Record Submittals
	A. Refer to other Specification Sections for miscellaneous record keeping requirements and submittals in connection with various construction activities.  Immediately prior to Substantial Completion, complete miscellaneous records and place in good or...
	1. Field records on excavations and foundations
	2. Field records on underground construction and similar Work
	3. Survey showing locations and elevations of underground lines
	4. Invert elevations of drainage piping
	5. Surveys establishing building lines and levels
	6. Authorized measurements utilizing unit prices or allowances
	7. Records of plant treatment
	8. Ambient and substrate condition tests
	9. Certifications received in lieu of labels on bulk products
	10. Batch mixing and bulk delivery records
	11. Testing and qualification of tradespersons
	12. Documented qualification of installation firms
	13. Load and performance testing
	14. Inspections and certifications by governing authorities
	15. Leakage and water-penetration tests
	16. Fire resistance and flame spread test results
	17. Final inspection and correction procedures
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	1. INTERPRETATION OF CONTRACT
	A. Defined Terms
	B. Contract Documents
	C. Precedence Of Documents
	1. In the case of discrepancy or ambiguity in the Contract Documents, the following order of precedence shall prevail:
	2. Any conflict between Drawings and Division 2 through 16 Specifications will be resolved in favor of the document of the latest date (i.e., the most recent document), and if the dates are the same or not determinable, then in favor of Specifications.
	3. Any conflict between a bill or list of materials shown in the Contract Documents and the actual quantities required to complete Work required by Contract Documents, will be resolved in favor of the actual quantities.
	4. In the event the Specifications include divisions above Division 16 (e.g., Division 17 and above), then such divisions shall be included within the Contract Documents unless identified otherwise.


	2. BID PERIOD INVESTIGATIONS AND SUBCONTRACTORS
	A. Contractor’s Investigations Before Bidding
	1. Prior to submitting its Bid, Contractor must investigate fully the Work of the Contract. Contractor must visit the Site, examine thoroughly and understand fully the nature and extent of the Contract Documents, Work, Site, locality, actual condition...
	2. Prior to submitting its Bid, Contractor shall take care to note the existence and potential existence of Underground Facilities, in particular, above and below grade structures, drainage lines, storm drains, sewers, water, gas, electrical, chemical...
	3. Prior to submitting its Bid, Contractor must correlate its experience, knowledge and the results of its required investigation with the terms and conditions of the Contract Documents, and must give Port prompt written notice of all conflicts, error...
	4. Prior to submitting its Bid, Contractor must consider fully the fact that information supplied regarding existing Underground Facilities at or contiguous to the Site is in many cases based on information furnished to Port by others (e.g., the build...
	5. Prior to submitting its Bid, Contractor shall conduct (or request that Port have conducted) any such additional or supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface, subsurface, and Und...
	6. Prior to submitting its Bid, Contractor may rely on Port supplied information regarding existing conditions only where such conditions are underground and not subject to reasonable verification.  If existing information supplied by Port indicates a...
	7. During performance of the Contract, Contractor will be charged with knowledge of all information that it should have learned in performing this required pre-bid investigation, and shall not be entitled to change orders (time or compensation) due to...

	B. Supplied Information on Underground Existing Conditions
	1. Regarding Underground Facilities shown in the Contract Documents or supplied through Document 00320, Port has compiled this information in good faith, relying on its records and third party records.  Because of the nature and location of Port and t...
	2. Regarding subsurface conditions other than Underground Facilities, shown on the Contract Documents or supplied in Document 00320 (Existing Conditions), Contractor may rely only upon the general accuracy of actual reported depths, actual reported ch...

	C. Supplied Information on Above Ground Existing Conditions
	D. Subcontractors
	1. Consistent with Public Contract Code Sections 4101 et seq., Contractor shall not substitute any other person or firm in place of any Subcontractor listed in the Bid.  Subcontractors shall not assign or transfer their subcontracts or permit them to ...
	2. Subcontract agreements shall preserve and protect the rights of Port under the Contract Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be performed by a Subcontractor, Contractor shall require the Sub...
	3. Contractor shall provide for the assignment to Port of all rights any Subcontractor may have against any manufacturer, supplier, or distributor for breach of warranties and guaranties relating to the Work performed by the Subcontractor under the Co...
	4. Port shall be deemed to be an intended third-party beneficiary of all Subcontracts (of any tier) for the provision of labor, services, supplies or material to the Project, and each such agreement shall so provide.


	3. CONTRACT AWARD AND COMMENCEMENT OF THE WORK
	A. Time Allowances For Performance Of Contract Documents
	1. When Contractor and Port have signed the Contract Documents, Port will serve a Notice to Proceed upon Contractor to that effect, either by depositing notice in a post office or post office box regularly maintained by United States Postal Service in...
	2. The start date for Contract Time shall be on the date indicated in the applicable Notice to Proceed.  If no date is indicated, the start date for Contract Time shall be the fifth Day from the date that Contractor receives, by hand or overnight deli...
	3. The total number of Days for completion of the Work under the Contract Documents shall be as provided in Document 00520 (Agreement).

	B. Commencement Of Work

	4. INSURANCE AND INDEMNIFICATION
	A. Insurance

	5. DRAWINGS AND SPECIFICATIONS
	A. Intent
	1. Drawings and Specifications are intended to describe a functionally complete and operable Project (and all parts thereof) to be constructed in accordance with the requirements of Contract Documents.  Contractor shall perform any work, provide servi...
	2. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, facilities, services, employee training and testing, hoisting facilities, shop drawings, storage, testing, security, transportation, disposal, the se...
	3. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or described in Specifications that is necessary or normally o...

	B. Drawing Details
	C. Interpretation Of Drawings And Specifications
	D. Checking Of Drawings
	E. Standards To Apply Where Specifications Are Not Furnished
	F. Deviation from Specifications and Drawings
	1. Contractor shall perform Work in accordance with Drawings and Specifications, and Contractor shall not be relieved of this responsibility by the activities of the Port or Architect/Engineer.  Deviations from Drawings and from the dimensions therein...
	2. Contractor’s prior construction experience was a material factor in selection as Contractor for this Project.  Contractor, also, acknowledges that changes are a normal feature of construction projects.  Contractor shall rely on its experience and p...
	3. Port may order that locations, lines and grades for Work vary from those shown on Drawings.  Changes may be made in locations, lines or grades for Work under any item of Contract Documents.  No payment in addition to unit price fixed in the Contrac...

	G. Ownership And Use Of Drawings, Specifications And Contract Documents

	6. CONSTRUCTION BY Port OR BY SEPARATE CONTRACTORS
	A. Port’s Right To Perform Construction And To Award Separate Contracts
	1. Port may perform with its own forces, construction or operations related to the Project. Port may also award separate contracts in connection with other portions of the Project or other construction or operations, on the Site or areas contiguous to...

	B. Mutual Responsibility
	1. Contractor shall afford all other contractors, utility owners and Port (if Port is performing work with its own forces), proper and safe access to the Site, and reasonable opportunity for the installation and storage of their materials.  Contractor...
	2. Contractor shall coordinate its Work with the work of other separate contractors, Port, and utility owners.  Contractor shall hold coordination meetings with other contractors, Port and its representatives, and utility owners as required by Section...
	3. Unless otherwise provided in the Contract Documents, Contractor shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work.  Contractor shall not e...
	4. To the extent that any part of Contractor’s Work is to interface with work performed or installed by other contractors or utility owners, Contractor shall inspect and measure the in-place work.  Contractor shall promptly report to Port in writing a...

	C. Port Authority Over Coordination
	1. Port will have authority over coordination of the activities of multiple contractors in cases where Port performs work with its own forces or contracts with others for the performance of other work on the Project, or utilities work on the Site. Por...
	2. Contractor shall suspend any part of the Work or carry on the same in such manner as directed by Port when such suspension or prosecution is necessary to facilitate the work of other contractors or workers.  No damages or claims by Contractor will ...


	7. PAYMENT BY Port
	A. Receipt And Processing Of Applications For Payment

	8. CONTROL OF THE WORK
	A. Subcontractors.
	1. Contractor is fully responsible for Contractor’s own acts and omissions and those of subcontractors and design professionals.  Contractor is responsible for all acts and omissions of its Subcontractors, suppliers, and other persons and organization...

	B. Supervision Of Work By Contractor
	1. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the attention and applying such personal skills and expertise as may be required and necessary to perform Work in accordance with Contract Documents.  Contra...
	2. Contractor shall designate and keep on the Site at all times during Work progress a competent resident Superintendent or Project Manager, who once designated, shall not be replaced without Port’s express written consent.  The Superintendent or Proj...

	C. Observation Of Work By Port
	1. Port Representative(s)
	2. Means And Methods Of Construction
	3. In exercising its responsibilities and authorities under the Contract Documents, Port does not assume any duties or responsibilities to any Subcontractor or supplier and does not assume any duty of care to Contractor, Contractor’s Subcontractors or...
	4. Work shall be performed under Port’s general observation and administration.  Contractor shall comply with Port’s directions and instructions in accordance with the terms of Contract Documents, but nothing contained in these General Conditions shal...
	5. Port may engage an independent consultant or Architect/Engineer (collectively for purposes of this paragraph, “Consultant”) to assist in administering the Work.  If so engaged, Consultant will advise and consult with Port, but will have authority t...
	6. Consultant may review Contractor’s submittals, such as Shop Drawings, Product Data, and Samples, but only for conformance with design concept of Work and with information given in the Contract Documents.
	7. Consultant may visit the Site at intervals appropriate to stage of construction to become familiar generally with the progress and quality of Work and to determine in general if Work is proceeding in accordance with Contract Documents.  Based on it...
	8. Consultant may conduct inspections to recommend to Port the dates that Contractor has achieved Substantial Completion and Final Acceptance, and will receive and forward to Port for review written warranties and related documents required by Contrac...

	D. Access To Work
	1. During performance of Work, Port and its agents, officers, consultants, and employees may at any time enter upon Work, shops or studios where any part of the Work may be in preparation, or factories where any materials for use in Work are being or ...
	2. Port may, at any time, and from time to time, during the performance of the Work, enter the Work Site for the for the purpose of installing any necessary work by Port labor or other contracts, and for any other purpose in connection with the instal...
	3. If, prior to completion and final acceptance of all the Work, Port takes possession of any structure or facility (whether completed or otherwise) comprising a portion of the Work with the intent to retain possession thereof (as distinguished from t...
	4. If, following installation of any equipment or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such unsatisfactory equipment or facilities and make reasonable use thereo...


	9. CONTRACTOR’S WARRANTY, GUARANTY, AND INSPECTION OF WORK
	A. Warranty And Guaranty
	1. General Representations and Warranties:  Contractor represents and warrants that it is and will be at all times fully qualified and capable of performing every Phase of the  Work.  Contractor warrants that all construction services shall be perform...
	2. Extended Guaranties:  Any guaranty exceeding one year provided by the supplier or manufacturer of any equipment or materials used in the Project shall be extended for such term.  Contractor expressly agrees to act as co-guarantor of such equipment ...
	3. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in this paragraph are effective continuously during Contractor’s Work on the Project and following cessation of labor for any reason including, but not limi...

	B. Inspection Of Work
	1. All materials, equipment, and workmanship used in Work shall be subject to inspection and testing at all times during construction and/or manufacture in accordance with the terms of Contract Documents.  Work and materials, and manufacture and prepa...
	2. Contractor shall give Port and all inspection personnel  timely notice of readiness of Work for all required inspections, tests or approvals, shall schedule and coordinate the same, and shall cooperate with inspection and testing personnel to facil...
	3. In the event that a scheduled inspection is canceled in less than 24 hours notice by Contractor and Port incurs costs associated with the cancellation, Contractor will reimburse Port for the actual costs of the canceled inspections.  The amount wil...
	4. If applicable laws or regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested or approved by an employee or other representative of such public body, Contractor shall assume full re...
	5. If Contractor covers any Work, or the work of others, prior to any required inspection, test or approval without written approval of Port, Contractor shall uncover the Work at Port’s request.  Contractor shall bear the expense of uncovering Work an...
	6. In any case where Contractor covers Work contrary to Port’s request, Contractor shall uncover Work for Port’s observation or inspection at Port’s request.  Contractor shall bear the cost of uncovering Work.
	7. Whenever required by Port, Contractor shall furnish tools, labor and materials necessary to make examination of Work that may be completed or in progress, even to extent of uncovering or taking down portions of finished Work.  Should Work be found ...
	8. Inspection of the Work by or on behalf of Port, or Port’s failure to do so, shall not under any circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  Rather, in the absence of a written Change Order signed by Port,...
	9. Any inspection, evaluation, or test performed by or on behalf of Port relating to the Work is solely for the benefit of Port, and shall not be relied upon by Contractor.  Contractor shall not be relieved of the obligation to perform Work in accorda...

	C. Correction Of Defective Work
	1. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish or perform the Work in such a way that the completed Work will conform to Contract Documents, Port may order Contractor to replace any Defectiv...
	2. Port may direct Contractor to correct any Defective Work or remove it from the Site and replace it with Work that is not defective and satisfactorily correct or remove and replace any damage to other Work or the work of others resulting from the co...
	3. Correction period:
	4. Additionally, in special circumstances where a part of the Work is occupied or a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the correction period for that part of Work or that item may star...
	5. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has been removed and replaced under this provision after the commencement of the correction period, the correction period hereunder with respect to such Work shall...
	6. If following installation of any equipment, machinery, or facilities furnished by Contractor, defects requiring correction by Contractor are found, Port shall have the right to operate such defective equipment or facilities and make reasonable use ...

	D. Acceptance And Correction Of Defective Work By Port
	1. Port may accept Defective Work.  Contractor shall pay all claims, costs, losses and damages attributable to Port’s evaluation of and determination to accept such Defective Work.  If Port accepts any Defective Work prior to final payment, a Change O...
	2. Port may correct and remedy deficiency if, after five Days’ written notice to Contractor, Contractor fails to correct Defective Work or to remove and replace rejected Work in accordance with this Article 9; or provide a plan for correction of Defec...

	E. Rights Upon Inspection Or Correction
	1. Contractor shall not be allowed an extension of Contract Time because of any delay in the performance of Work attributable to the exercise by Port of its rights and remedies under this Article 9.  Where Port exercises its rights under this Article ...
	2. Inspection by Port shall not relieve Contractor of its obligation to have furnished material and workmanship in accordance with Contract Documents.  Payment for Work completed through periodic progress payments or otherwise shall not operate to wai...

	F. Samples And Tests Of Materials And Work
	1. Contractor shall furnish, in such quantities and sizes as may be required for proper examination and tests, samples or test specimens of all materials to be used or offered for use in connection with Work.  Contractor shall prepare samples or test ...
	2. Test samples or specimens of material for testing shall be taken by the Architect/Engineer, his or her representative, Project Inspector or representative of the testing agency.

	G. Proof Of Compliance Of Contract Provisions
	H. Acceptance
	I. Substantial Completion

	10. CONTRACTOR’S ORGANIZATION AND EQUIPMENT
	A. Contractor’s Legal Address
	B. Contractor’s Office At The Work Site
	C. Contractor’s Superintendents Or Forepersons
	D. Proficiency In English
	E. Contractor’s And Subcontractors’ Employees
	F. Contractor To List Trades Working
	G. Contractor’s Use Of The Site

	11. PROSECUTION AND PROGRESS OF THE WORK
	A. Contractor to Submit Required Schedules
	1. Contractor shall submit schedules and reports, Shop Drawings and Submittals in the appropriate quantity and within the required time, arrange conferences and meetings and proceed with the Work in accordance with Contract Documents, including Sectio...
	2. Contractor shall submit to Port for review and discussion at the Preconstruction Conference described in Section 01315 (Project Meetings), and again prior to the first payment application: the schedule of values submittals described in Section 0120...
	3. Before commencing any portion of Work, Contractor shall inform Port in writing as to time and place at which Contractor wishes to commence Work, and nature of Work to be done, in order that proper provision for inspection of Work may occur, and to ...

	B. Contractor to Submit Submittals and Shop Drawings.
	1. Contractor shall submit submittals and Shop Drawings to Port (or Architect/Engineer if Port so designates) for review in strict accordance with Section 01300 (Contractor Submittals).  Submission of a Shop Drawing shall constitute Contractor’s repre...
	2. Contractor shall not perform Work that requires submission of a Shop Drawing or Sample or other submittal prior to submission and favorable review of the Shop Drawing or Sample or submittal.  Where a Shop Drawing or Sample or other submittal is req...

	C. Contractor to Maintain Cost Data
	1. Contractor shall maintain full and correct information as to the number of workers employed in connection with each subdivision of Work, the classification and rate of pay of each worker in form of certified payrolls, the cost to Contractor of each...
	2. Contractor shall maintain daily job reports recording all significant activity on the job, including the number of workers on Site, Work activities, problems encountered and delays.  Contractor shall provide Port with copies for each Day Contractor...
	3. Port shall have the right to audit and copy Contractor’s books and records of any type, nature or description relating to the Project (including but not limited to financial records reflecting in any way costs claimed on the Project), and to inspec...
	4. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account orders, and written interpretations and clarifications in good ord...

	D. Contractor To Supply Sufficient Workers And Materials
	1. Unless otherwise required by Port under the terms of Contract Documents, Contractor shall at all times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a rate and in a sequence and manner necessary to complete...
	2. At any time during progress of Work should Contractor directly or indirectly (through Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified workers to prosecute the Work as required, then Port may require ...
	3. Exercise by Port of the rights conferred upon Port in this subparagraph is entirely discretionary on the part of Port.  Port shall have no duty or obligation to exercise the rights referred to in this subparagraph and its failure to exercise such r...

	E. Contractor to Locate Underground Facilities.
	1. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, and in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person planning to conduct any excavation shall contact the appropr...
	2. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is charged with knowledge of all subsurface conditio...
	3. Contractor shall also investigate the existence of existing service laterals, appurtenances or other types of utilities, indicated by the presence of an underground transmission main or other visible facilities, such as buildings, new asphalt, mete...

	F. Contractor’s to Protect Underground Facilities.
	1. At all times during construction, all operating Underground Facilities shall remain in operation, unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such Underground Facilities in service where appropriate; shall...
	2. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground Facilities that are to remain in service and other significant known underground installations indicated by the Underground Facilities Data.  Contractor sha...
	3. The cost of all of the following will be included in the Contract Sum and Contractor shall have full responsibility for (a) reviewing and checking all available information and data including, but not limited to, Document 00320 (Geotechnical Data a...

	G. Contractor to Not Disrupt Port Operation.
	1. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt Port operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access by employees and administration, access by...


	12. CLAIMS BY CONTRACTOR / NON-JUDICIAL SETTLEMENT PROCEDURE
	A. Scope
	1. The claim notice and documentation procedure described in this Article 12 applies to all claims and disputes arising under the Contract Documents, including without limitation any claim or dispute by any Subcontractor or material supplier, and any ...
	2. “Claim” means a written demand or written assertion by Contractor seeking, as a matter of right, the payment of money, the adjustment or interpretation of Contract Documents terms, or other relief arising under or relating to Contract Documents.  I...
	3. The provisions of this Article 12 constitute a non-judicial claim settlement procedure, and also step one of a two step claim presentment procedure by agreement under Section 930.2 of the California Government Code.  Specifically, step one is compl...
	4. The provisions of this Article 12 shall survive termination, breach or completion of the Contract Documents.  Contractor shall bear all costs incurred in the preparation and submission of a claim.

	B. Procedure
	1. Disputed Work.  Should any clarification, determination, action or inaction by Port or Architect/Engineer, Work, third party, or any other event whatsoever, in the opinion of Contractor, exceed the requirements of or not comply with Contract Docume...
	2. Duty to Work During Disputes.  Notwithstanding any dispute or Disputed Work, Contractor shall continue to prosecute the Work and the Disputed Work in accordance with the determinations of Port.  Contractor’s sole remedy for Disputed Work is to purs...
	3. Timely Notice of Disputed Work Required.  Before commencing any Disputed Work, or within ten (10) Days after Contractor’s first knowledge of the Disputed Work, whichever is earlier, Contractor shall file a written notice and preliminary cost propos...
	4. Timely Notice of Potential Claims Required.  Port will review Contractor’s timely notice and preliminary cost proposal for Disputed Work and provide a decision.  If, after receiving the decision, Contractor disagrees with it or still considers the ...
	5. Quarterly Claims Required.  At the end of each calendar year quarter (March 31, June 30, September 30 and December 31) of each year, for each and every notice of potential claim that Contractor may have submitted in that quarter,  Contractor shall ...
	6. Claim Updates Required.  If Disputed Work persists longer than a single calendar quarter, then Contractor shall, every quarter until the Disputed Work ceases, submit to Port a document titled “Claim Update” that shall update and quantify all elemen...
	7. Claim Negotiations required.  Upon receipt of Contractor’s formal claim(s) including all arguments, justifications, cost or estimates, schedule analysis, and documentation supporting its position as required herein, Port or its designee will review...

	C. Claim Format
	1. Contractor shall submit the formal claim(s) with a cover letter and certification of the accuracy of the formal claim.
	2. The formal claim(s) shall list separately each notice of potential claim that Contractor intends to pursue as a formal claim(s), and for each such item separately, Contractor shall provide the following:
	3. For each notice of potential claim that Contractor intends to pursue as a formal claim, Contractor shall establish in the formal claim a direct causal link between the separate item of cost/time requested, the separate notices of potential claim ti...
	4. Claims shall be calculated in the same manner as Change Orders per Section 01250 (Modification Procedures).  EXCEPT WHERE PROVIDED BY LAW, OR ELSEWHERE IN THESE CONTRACT DOCUMENTS (IF APPLICABLE), PORT SHALL NOT BE LIABLE FOR SPECIAL OR CONSEQUENTI...

	D. Mediation
	1. If Contractor’s claims submitted in accordance with this Article 12 at Project completion total less than $375,000, then claims resolution shall first proceed in the manner prescribed by Article 1.5, Chapter 1, Part 3 of Division 2 of the Californi...
	2. If Contractor’s claims submitted in accordance with this Article 12 at Project completion exceed $375,000, then, as a condition precedent to litigation (or if otherwise permitted by the Contract Documents, arbitration) thereon, such claims must fir...

	E. Subcontractor Claims
	F. Waiver.
	1. If Contractor fails to comply with this Article 12 as to any claim, then Contractor shall waive its rights to such claim.
	2. All claim(s), Disputed Work items or issue(s) not raised in a timely notice, timely notice of potential claim and then timely claim submitted under this Article 12, may not be asserted in any subsequent Government Code section 910 claim, litigation...
	3. Contractor may request an extension of time to comply with the claims procedure herein, but must do so in advance of time periods expiring and Port must give its approval in writing (which approval may be withheld in Port discretion.)  As to any ot...
	4. Port shall not be deemed to waive or alter any provision under this Article 12, if at Port’s sole discretion, a claim is administered in a manner not in accord with this Article 12.


	13. LEGAL AND MISCELLANEOUS
	A. Laws And Regulations
	1. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and orders of any properly constituted authority affecting the Contract Documents, Work and persons connected with Work, and shall, to the greatest exte...
	2. Whenever Drawings and Specifications require larger sizes or higher standards than are required by any applicable law, ordinance, regulation or order, Drawings and Specifications shall govern.  Whenever Drawings and Specifications require something...
	3. Contractor shall comply with applicable portions of Title 8 (Industrial Relations), Title 19 (Public Safety), Title 22 (Social Security, Division of Health) and Title 24 (California Building Standards Code), California Code of Regulations (Uniform ...
	4. See also Section 01410 (Regulatory Requirements) regarding these matters.

	B. Permits And Taxes
	C. Suspension Of Work
	1. Port may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole or in part for such period of time as Port may determine.  An adjustment shall be made for increases in cost of performance of Work of the Contract Do...

	D. Termination Of Contract For Cause
	1. Port may declare Contractor in default of Contract Documents and Port may terminate Contractor’s right to proceed under the Contract Documents for cause:
	2. If Port at any time reasonably believes that Contractor is or may be in default under the Contract Documents as provided above, then Port may in its sole discretion notify Contractor of this fact and request written assurances from Contractor of pe...
	3. In event of termination for cause, Port will immediately serve written notice thereof upon Surety and Contractor.  Surety shall have the rights and obligations set forth in Document 00610 (Construction Performance Bond).  Subject to the Surety’s ri...
	4. In the event of termination for cause:
	5. Port may terminate portions or parts of the Work for cause, provided these portions or parts (1) have separate geographic areas from parts or portions of the Work not terminated or (2) are limited to the work of one or more specific trades or Subco...
	6. In the event a termination for cause is later determined to have been made wrongfully or without cause, then Contractor shall have no greater rights than if a termination for convenience had been effected (to include, as appropriate, the recovery r...

	E. Termination Of Contract For Convenience
	1. Port may terminate for convenience the performance of the Work under the Contract Documents in accordance with this clause in whole, or from time to time in part, whenever Port shall determine that termination is in Port’s best interest.  Terminati...
	2. After receiving a notice of termination for convenience under this subparagraph, and except as otherwise directed by Port, Contractor shall:
	3. After receipt of a notice of termination for convenience, Contractor shall submit to Port its termination for convenience claim, in form and with all certifications required by Article 12 of this Document 00700.  Contractor’s termination for conven...
	4. In arriving at the amount due Contractor under this clause, there shall be deducted in whole (or in the appropriate part[s] if the termination is partial):

	F. Contingent Assignment Of Subcontracts
	1. Contractor hereby assigns to Port each Subcontract for a portion of the Work, provided that:

	G. Remedies and Contract Integration
	1. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving all claims, counter-claims, disputes and other matt...
	2. The Contract Documents, any Contract Modifications and Change Orders shall represent the entire and integrated agreement between Port and Contractor regarding the subject matters hereof and thereof and shall constitute the exclusive statement of th...
	3. In any proceeding to enforce the Contract Documents, Contractor and Port agree that the finder of fact shall receive detailed instructions on the meaning and operation of the Contract Documents, including their conditions, limitations of liability,...
	4. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or waive that party’s right thereafter to enforce...

	H. Patents
	I. Substitution For Patented And Specified Articles
	J. Interest Of Public Officers
	K. Limit Of Liability
	L. Severability

	14. MODIFICATIONS OF CONTRACT DOCUMENTS
	A. Alterations, Modifications And Force Account Work
	1. Port may, without notice to the sureties, make alterations, deviations, additions to, or deletions from Contract Documents; increase or decrease the quantity of any item or portion of the Work; expand, contract or otherwise change the Contract Time...
	2. Port may make changes to the Work during the course of construction to bring the Work into compliance with environmental requirements or standards established by state and federal statutes and regulations enacted after the Contract has been awarded...
	3. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written Change Order that shall specify:
	4. A Change Order will become effective when signed by Port.  If Port exercises its right to decide disputed issues pertaining to changed Work as set forth in Articles 12 and 14 of this Document 00700, then the resulting Change Order shall be effectiv...
	5. Changes not affecting the Contract Time or Contract Sum of the Work, in Port’s discretion, may be set forth in a written RFI-Reply executed by Port.  Execution of such an RFI-Reply constitutes Contractor’s agreement to make the specified change wit...
	6. Changes or deviations from Contract Documents affecting the Contract Time or Contract Sum of the Work shall not be made without the authority of an effective Change Order or Construction Change Directive as provided in Section 01250 (Modification P...
	7. If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the Work, the price fixed in the Contract Documents shall be increased or decreased by the amount that Contractor and Por...
	8. Contractor shall, upon Port’s request, permit inspection of the original unaltered Bid estimate, subcontract agreements, purchase orders relating to the change, and documents substantiating all costs associated with its cost proposal or claims aris...
	9. Changes in the Work made pursuant to this Article 14 and extensions of Contract Time necessary by reason thereof shall not in any way release the guaranties and warranties given by Contractor pursuant to provisions of the Contract Documents, nor sh...
	10. Procedures for Modifications of Contract Documents and for calculating the cost of extra Work are given in Section 01250 (Modification Procedures).  Regarding delay and impact costs of any nature, Contractor may not seek delay compensation for on-...

	B. Time Allowances
	1. The Contract Time may only be changed by Change Order or by Contract Modification, and all time limits stated in the Contract Documents are of the essence of Contract Documents.
	2. The Contract Time will be adjusted in an amount equal to the time lost due to:
	3. The Contract Time shall not be extended for any cause identified immediately above, however, unless:

	C. Notice Of Delay
	D. Non-Compensable Time Extensions; Adverse Weather Parameters.
	1. Where Contractor is prevented from completing any part of the Work within the Contract Time due to delay beyond the control of both Port and Contractor (including, but not limited to, adverse weather conditions exceeding Contract Documents paramete...
	2. Delays due to abnormal or adverse weather conditions will not be allowed for weather conditions that fall within the parameters listed or referenced immediately below in this subparagraph.  Adverse weather delays may be allowed only if the number o...
	3. Contractor shall include the foregoing precipitation parameters as a monthly activity in its progress schedule.  As Work on the critical path is affected by precipitation, Contractor shall notify Port and request that the days be moved to the affec...
	4. Adverse weather delay for precipitation shall be recognized for the actual period of time Contractor proves it was delayed by precipitation exceeding the specified parameters.  For example, and not by way of limitation, if precipitation exceeding t...
	5. Contractor shall take reasonable steps to mitigate potential weather delays, such as dewatering the Site, lime treatment, and covering Work and material that could be affected adversely by weather.  Failure to do so shall be cause for Port to not g...

	E. Compensable Time Extensions
	1. Contractor may receive a time extension and be compensated for delays caused directly and solely by Port.  Provided Contractor provides proper notice and documentation under Section 01320, such compensation may include extended field or home office...
	2. Contractor shall not be entitled to any time extension or compensation, however, for any delays caused in whole or in part by Contractor’s failure to perform its obligations under the Contract Documents, or during periods of delay concurrently caus...
	3. Contractor shall not be entitled to damages for delay to the Work caused by the following reasons:

	F. Liquidated Damages
	1. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute acknowledgement by Contractor that Contractor understands, has ascertained and agrees that Port will actually sustain damages in the amount fixed in the Contrac...
	2. Liquidated damages shall be considered not as a penalty but as agreed monetary damage sustained by Port for increased Project administration expenses, including extra inspection, construction management and architectural and engineering expenses re...
	3. Port may deduct from any money due or to become due to Contractor subsequent to time for completion of entire Work and extensions of time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages.  Should Contractor ...

	G. Differing Site Conditions.
	1. In the event that Contractor encounters underground conditions that exceed the scope of the Work, then Contractor shall promptly give Port written notice of the condition, and shall give such notice before the conditions are disturbed, to include: ...
	2. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding claimed hazardous waste or materials, claimed Latent or materially different Site conditions (whether above or below grade) if:
	3. If, because of a differing site condition as defined herein, Contractor does not agree to continue with the Work based on a reasonable belief that it is unsafe, or does not agree to resume Work under special conditions, Port may order the disputed ...

	H. Change Orders Related to Underground Facilities.
	1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated in the materials supplied by Port or in information on file at USA or is not otherwise reasonably known to Contractor by performing it...
	2. Contractor shall be allowed an increase in the Contract Sum or an extension of the Contract Time, or both, for Underground Facilities either not shown or inaccurately shown in the Contract Documents, the information supplied pursuant to Document 00...
	3. Main Line and Trunk Line Utilities (Government Code Section 4215).  Consistent with Government Code Section 4215, as between Port and Contractor, Port will be responsible for the timely removal, relocation, or protection of existing main or trunk l...


	15. WORKING CONDITIONS AND PREVAILING WAGES
	A. Use Of Site/Sanitary Rules
	1. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site where needed, and their use shall be strictly enfor...
	2. Contractor shall confine construction equipment, the storage of materials and equipment and the operations of workers to the Site and land areas identified in and permitted by Contract Documents and other land and areas permitted by applicable laws...
	3. During the progress of the Work, Contractor shall keep the Site and the Project free from accumulations of waste materials, rubbish and other debris resulting from the Work.  At the completion of the Work, Contractor shall remove all waste material...
	4. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any manner that will endanger the structure or pavement, nor shall Contractor subject any part of Work or adjacent property to stresses or pressures that wil...

	B. Protection Of Work, Persons, Property And Operations
	1. Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with Work.  Contractor shall comply with all safety requirements specified in any safety program established by Port, or r...
	2. Contractor shall comply with all applicable laws and regulations of any public body having jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and shall erect and maintain all necessary safeguards for such...
	3. Contractor shall remedy all damage, injury, loss or interruption to any property or operations of Port or continuous owners of property interests, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or a...
	4. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.
	5. Port may, at its option, retain such moneys due under the Contract Documents as Port deems necessary until any and all suits or claims against Contractor for injury to persons, property or operations shall be settled and Port receives satisfactory ...

	C. Responsibility For Safety And Health
	1. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees comply with applicable health and safety laws while at the Site.  These laws include the Occupational Safety and Health Act of 1970 and rules and regul...
	2. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, agents and invitees on the Site. Contractor shall notify Port, in writing, of the existence of hazardous conditions, property or equipment at the Site th...
	3. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the Site where Work under the Contract Documents is to be performed: Port designated routes for ingress and egress thereto and any other Port design...

	D. Emergencies
	E. Use Of Roadways And Walkways
	F. Nondiscrimination
	G. Prevailing Wages
	1. Contractor shall pay to persons performing labor in and about Work provided for in the Contract Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the...
	2. Contractor shall forfeit, as a penalty to Port, Fifty Dollars ($50.00) for each laborer, workman, or mechanic employed in performing labor in and about the Work provided for in the Contract Documents for each Day, or portion thereof, that such labo...
	3. Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on Work provided for in the Contract, provision that Subcontractor shall pay persons performing labor or rendering service ...
	4. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code Section 1813.  Failure to so comply, including without limitation Labor Code Section 1776, shall constitute a default under t...
	5. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 1776.

	H. Environmental Controls
	I. Shoring Safety Plan
	1. At least five Days in advance of excavating any trench five feet or more in depth, Contractor shall submit to Port a detailed plan showing the shoring, bracing and sloping design and other provisions to be made for worker protection from the hazard...
	2. During the course of Work, Contractor shall be responsible for determining where sloping, shoring, and/or bracing is necessary and the adequacy of the design, installation, and maintenance of all shoring and bracing for all excavation, including an...
	3. Cal/OSHA Permit. The Contractor shall comply with Labor Code 6500 and shall obtain, as applicable, a permit as required by Cal/OSHA for each of the following:
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	SECTION 01420
	References and Definitions
	1.1 DEFINITIONS
	A. Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used in any part of the Contract Documents, it shall have the meaning here set forth.  In the Contract Documents, the neuter gender includes the feminine and...
	B. While Port has made an effort to identify all defined terms with initial caps, the following definitions shall apply regardless of case unless the context otherwise requires:
	1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which clarify, correct, or change the bidding requirements or the Contract Documents.  Addenda shall not include the minutes of the Pre-Bid Conference and/or Site Visit.
	2. Agreement (Document 00520):  Agreement is the basic Contract Document that binds the parties to construction Work.  Agreement defines relationships and obligations between Port and Contractor and by reference incorporates Conditions of Contract, Dr...
	3. Alternate: Work added to or deducted from the base Bid, if accepted by Port.
	4. Application for Payment:  Written application for monthly or periodic progress or final payment made by Contractor complying with the Contract Documents.
	5. Approved Equal:  Approved in writing by Port as being of equivalent quality, utility and appearance.
	6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Ar...
	7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by OSHA or Cal/OSHA.
	8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth the prices for the Work to be performed.
	9. Bidder:  One who submits a Bid.
	10. Bidding Documents:  All documents comprising the Project Manual (including all documents and Specification Sections listed in Document 00010 [Table of Contents]), including documents supplied for bidding purposes only and Contract Documents.
	11. Board:  The Board of Commissioners of the Port.
	12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have been designated as holidays by Port.  If a holiday falls on a Saturday, the preceding Friday will be the holiday.  If a holiday falls on a Sunday, the following M...
	a. New Year’s Day, January 1;
	b. Martin Luther King Jr.’s Birthday, third Monday in January;
	c. Presidents’ Day, third Monday in February;
	d. Memorial Day, last Monday in May;
	e. Independence Day, July 4;
	f. Labor Day, first Monday in September;
	g. Indigenous People’s Day, second Monday in October;
	h. Veterans’ Day, November 11;
	i. Thanksgiving Day, as designated by the President;
	j. The Day following Thanksgiving Day;
	k. Christmas Eve, December 24;
	l. Christmas Day, December 25;
	m. New Year’s Eve, December 31; and
	n. Each day appointed by the Governor of California and formally recognized by the Port Board of Supervisors as a day of mourning, thanksgiving, or special observance.

	13. Change Order:  A written instrument prepared by Port and signed by Port and Contractor, stating their agreement upon all of the following:
	a. a change in the Work;
	b. the amount of the adjustment in the Contract Sum, if any; and
	c. the amount of the adjustment in the Contract Time, if any.

	14. Code Inspector:  A local or state agency responsible for the enforcement of applicable codes and regulations.
	15. Construction Change Directive (“CCD”):  A written order prepared and signed by Port, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both.
	16. Contract Conditions or Conditions of the Contract:  Consists of two parts:  General Conditions and Supplementary Conditions.
	a. General Conditions are general clauses that are common to the Port Contracts, including Document 00700 (General Conditions).
	b. Supplementary Conditions modify or supplement General Conditions to meet specific requirements for these Contract Documents, including Document 00821 (Supplementary Conditions - Insurance).

	17. Contract Documents and Contract:  Contract Documents and Contract shall consist of the documents identified as the Contract Documents in Document 00520 (Agreement), plus all changes, Addenda, and Modifications thereto.
	18. Contract Modification:  Either:
	a. a written amendment to Contract signed by Contractor and Port; or
	b. a Change Order; or
	c. a Construction Change Directive; or
	d. a written directive for a minor change in the Work issued by Port.

	19. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, the total amount payable by Port to Contractor for performance of the Work and the Contract Documents.  The Contract Sum is also sometimes referred to as the Con...
	20. Contract Time:  The number or numbers of Days or the dates stated in the Agreement to achieve Substantial Completion of the Work or designated Milestones; and/or to complete the Work so that it is ready for final payment and is accepted.
	21. Contractor:  The person or entity identified as such in the Agreement and referred to throughout the Contract Documents as if singular in number and neutral in gender.  The term “Contractor” means the Contractor or its authorized representative.
	22. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct employees of Contractor, as Subcontractors, or as employees of Subcontractors.
	23. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless the word “day” is specifically modified to the contrary.
	24. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not conform to the Contract Documents, or does not meet the requirements of any...
	25. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.
	26. Equal:  Equal in opinion of Port.  Burden of proof of equality is responsibility of Contractor.
	27. Final Acceptance or Final Completion:  Port’s acceptance of the Work as satisfactorily completed in accordance with Contract Documents.  Requirements for Final Acceptance/Final Completion include, but are not limited to:
	a. All systems having been tested and accepted as having met requirements of Contract Documents.
	b. All required instructions and training sessions having been given by Contractor.
	c. All Project Record Documents having been submitted by Contractor, reviewed by Port, and accepted by Port.
	d. All punch list Work, as directed by Port, having been completed by Contractor.
	e. Generally all Work, except Contractor maintenance after Final Acceptance/Final Completion, having been completed to satisfaction of Port.

	28. Force Account:  Work directed to be performed without prior agreement as to lump sum or unit price cost thereof, and which is to be billed at cost for labor, materials, equipment, taxes, and other costs, plus a specified percentage for overhead an...
	29. Home Office Overhead:  Home office overhead shall not be included as part of the cost of the Work, but shall be part of Contractor’s profit and shall include, but is not limited to, the following:  accounting functions of Contractor’s main office;...
	30. Milestone:  A principal event specified in Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all Work.
	31. Modification:  Same as Contract Modification.
	32. Not in Contract:  Work that is outside the scope of Work to be performed by Contractor under Contract Documents.
	33. Notice of Completion: Shall have the meaning provided in California Civil Code §3093, and any successor statute.
	34. Off Site:  Outside geographical location of the Project.
	35. Overhead:  All on-site payroll costs, and fringe benefits of same, for supervising, estimating, expediting, drafting and clerical services where directly affecting the cost of the Work; small tools (less than Five Hundred Dollars ($500.00) capital...
	36. Partial Utilization: Use by Port of a substantially completed part of the Work for the purpose for which it is intended (or a related purpose) prior to Substantial Completion of all of the Work.
	37. PCBs: Polyclorinated byphenyls.
	38. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in Document 00520 (Agreement) or Document 01100 (Summary).
	39. Port:  The Stockton Port District.
	40. Port-Furnished, Contractor-Installed:  Items furnished by Port at its cost for installation by Contractor at its cost under Contract Documents.
	41. Port’s Representative(s):  See Document 00520 (Agreement).
	42. Product Data:  That information (brochures, catalog sheets, manufacturer’s cut sheets, etc.) supplied by vendors having technical and commercial characteristics of the supplied equipment or materials and accompanying commercial terms such as warra...
	43. Progress Report:  A periodic report submitted by Contractor to Port with progress payment invoices accompanying progress schedule.  See Document 00700 (General Conditions).
	44. Project:  Total construction of which Work performed under Contract Documents may be whole or part.
	45. Project Manager:  If used elsewhere in the Contract Documents, “Project Manager” shall mean a person holding a valid California State Architect’s or Engineer’s license representing the Port in the administration of the Contract Documents.  Project...
	46. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, Certificates, Contract Conditions, Drawings, and Specifications.
	47. Project Record Documents:  All Project deliverables required under Sections 01700 et seq., including without limitation, as-built drawings; Installation, Operation, and Maintenance Manuals; and Machine Inventory Sheets.
	48. Request for Information (“RFI”): A document prepared by Contractor requesting information regarding the Project or Contract Documents.  The RFI system is also a means for Port to submit Contract Document clarifications or supplements to Contractor.
	49. Request for Proposals (“RFP”):  A document issued by Port to Contractor whereby Port may initiate changes in the Work or Contract Time as provided in Contract Documents.
	50. Request for Substitution (“RFS”):  A document prepared by Contractor requesting substitution of materials as permitted and to the extent permitted in Contract Documents.
	51. RFI-Reply: A document consisting of supplementary details, instructions, or information issued by Port that clarifies or supplements Contract Documents, and with which Contractor shall comply.  RFI-Replies do not constitute changes in Contract Sum...
	52. Samples:  Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	53. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
	54. Site:  The particular geographical location of Work performed pursuant to Contract Documents.
	55. Specifications:  The written portion of the Contract Documents consisting of requirements for materials, equipment, construction systems, standards, and workmanship for the Work; performance of related services; and are contained in Divisions 1 th...
	56. State Specifications (or Standard Specifications):  State of California, Department of Transportation, Standard Specifications for Construction of Local Streets and Roads,” latest edition in effect (including amendments issued by the California De...
	57. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a portion of the Work at the Site.  The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and neutral in gender a...
	58. Substantial Completion:  The Work (or a specified part thereof) has progressed to the point where, in the opinion of Port as evidenced by a Certificate of Substantial Completion, the Work is sufficiently complete, in accordance with Contract Docum...
	59. Supplemental Instruction:  A written directive from Port to Contractor ordering alterations or Modifications that do not result in change in Contract Sum or Contract Time, and do not substantially change Drawings or Specifications.
	60. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels or other such facilities or attachments, and any encasements containing such facilities that have been installed underground to furnish any of...
	61. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in Document 00520 (Agreement) or Section 01100 (Summary).
	62. Work:  The entire completed construction, or the various separately identifiable parts thereof, required to be furnished under the Contract Documents within the Contract Time.  Work includes and is the result of performing or furnishing labor and ...

	C. The following terms are not necessarily identified with initial caps; however they shall have the meaning set forth below:
	1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are used, it shall be understood that direction, requirements, or permission of Port is intended.  Words “sufficient,” “necessary,” “proper,” and the like shall me...
	2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  Wherever the word “shall” or “will” is used, the action to which it refers is mandatory.
	3. By Port:  Work that will be performed by Port or its agents at the Port’s expense.
	4. By Others:  Work that is outside scope of Work to be performed by Contractor under this Contract, which will be performed by Port, other contractors, or other means.
	5. Concealed:  Work not exposed to view in the finished Work, including within or behind various construction elements.
	6. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, registers and various other construction elements.
	7. Furnish:  Supply only, do not install.
	8. Indicated:  Shown or noted on the Drawings.
	9. Install:  Install or apply only, do not furnish.
	10. Latent:  Not apparent by reasonable inspection, including but not limited to, the inspections and research required as a condition to bidding under Document 00700 (General Conditions).
	11. Law: Unless otherwise limited, all applicable laws including without limitation all federal, state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial and administrative decisions.
	12. Material:  This word shall be construed to embrace machinery, manufactured articles, materials of construction (fabricated or otherwise), and any other classes of material to be furnished in connection with Contract, except where a more limited me...
	13. Provide:  Furnish and install.
	14. Shown:  As indicated on Drawings.
	15. Specified:  As written in Specifications.
	16. Testing and special inspection agency:  An independent entity engaged by Port to inspect and/or test the workmanship, materials, or manner of construction of buildings or portions of buildings, to determine if such construction complies with the C...
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	DOCUMENT 00100
	Advertisement for Bids
	1. NOTICE.  The STOCKTON PORT DISTRICT, a municipal corporation of the State of California (“Port”) hereby gives notice that it will accept Bids for construction of the following public work:
	2. BID SUBMISSION.  Port will receive sealed Bids no later than 3:00 p.m. on NOVEMBER 19, 2026  Port’s representative will call out the designated time in the Port Administration Building, 315 Fyffe Avenue, Stockton, CA  95203, stating that the period...
	3. CONTACT INFORMATION.
	Mailing Address:
	Janice Dias
	P.O. Box 2089
	Stockton, California 95201
	Website address for more information:
	www.portofstockton.com
	Owner’s Representative:
	Rod Iwashita
	Director of Engineering & Facilities
	Or Port Designated Representative
	4. DESCRIPTION OF THE WORK.   A Job Order Contract (JOC) is an indefinite quantity construction contract pursuant to which the Contractor may perform an ongoing series of individual Projects at different locations and facilities under the jurisdiction...
	5. CONTRACT TIME.  The Base Term of the Contract is three years. There are two bilateral Option Terms. Both parties must agree to extend the Contract for an Option Term. The duration of each Option Term is one year. The Port and the Contractor may agr...
	6. REQUIRED CONTRACTOR’S LICENSE(S).  A California Class “A” General Engineering Contractor License is required.  Joint ventures must secure a joint venture license prior to award of this Contract.
	7. PREVAILING WAGE LAWS.  The successful Bidder must comply with all prevailing wage laws applicable to the Project, and related requirements contained in the Contract Documents.
	8. DEPARTMENT OF HOMELAND SECURITY REQUIREMENTS.   All Service Provider and contractor personnel who will at any time be present on the project site must obtain a Transportation Worker Identification Credential (TWIC) from the Transportation Security ...
	9. INSTRUCTIONS.  Bidders shall refer to Document 00200 (Instructions to Bidders) for required documents and items to be submitted in sealed envelopes for deposit at the Stockton Port District Administration Building lobby.
	10. SUBSTITUTION OF SECURITIES.  Port will permit successful Bidder to substitute securities for retention monies withheld to ensure performance of Contract, as set forth in Document 00680 (Escrow Agreement for Security Deposits in Lieu of Retention),...
	11. MANDATORY PRE-BID CONFERENCE.  Port will conduct a Mandatory Pre-Bid Conference at 10:00 a.m. on OCTOBER 20, 2026, initially meeting at the Port Administration Building, 315 Fyffe Avenue, Stockton, CA  95203.  Each Bidder must be represented at th...
	11. PROCUREMENT OF BIDDING DOCUMENTS.  Bidders may examine the Bidding Documents, including the Instructions to Bidders and the plans and specifications for the work at the Port’s offices.  Documents will be transmitted using a flash drive with docume...
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	IN WITNESS WHEREOF, the authorized parties have executed this Agreement.
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	EXHIBIT B
	B. INSURANCE REQUIREMENTS
	At or before the date specified in Document 00200 (Instructions to Bidders), Contractor shall furnish to Port satisfactory proof that Contractor has in force continuously for the entire period covered by the Contract the following classes of insurance...

	Coverage shall be at least as broad as Insurance Services Office (ISO) CGL Policy CG 00 01. No modifications or endorsements are allowed that would reduce, limit, restrict, or exclude coverage under the standard unmodified ISO CGL policy coverages. Po...
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	All of the reports, information, data, et cetera, prepared or assembled by the Contractor under this Agreement are confidential and the Contractor agrees that they shall not be made available to any individual or organization without the prior written...
	9. Copyright
	No materials, including but not limited to reports, maps, or documents produced as a result of this Agreement, in whole or in part, shall be available to Contractor for copyright purposes. Any such materials produced as a result of this Agreement that...
	10. Deliverables
	Contractor shall prepare or provide to the Port various Deliverables. "Deliverables" include work product, such as written reviews, recommendations, reports and analyses, produced by Contractor for the Port. The Port may reject Deliverables that do no...
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