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STOCKTON PORT DISTRICT 
SIMMONS ISLAND HABITAT RESTORATION PROJECT 

 

ADDENDUM NO. 2 
JUNE 24, 2026 

 

This Addendum No. 2 ("Addendum") is dated the date set forth above and modifies certain Request for 
Proposal (RFP) Documents issued by the Stockton Port District {"Port") in connection with the Port's SIMMONS 
ISLAND HABITAT RESTORATION PROJECT.  All capitalized terms not otherwise defined herein shall have the 
meanings provided in the RFP. There are no other amendments to the RFP other than those which are expressly 
contained in this Addendum.  
 

 

DIRECTIVES: 

D1. Replace Document 00520 Agreement with revised version.  Liquidated damages have 
been added to Exhibit C, General Terms and Conditions as shown below: 

   
 34. Liquidated Damages.  Port and Contractor recognize that time is of the 
 essence of this Agreement and that Port will suffer financial loss in the form of 
 Contract administration expenses (such as Project management and consultant 
 expenses), if all or any part of the Work is not completed within the times 
 specified above, plus any extensions thereof allowed in accordance with the 
 Contract Documents.  Contractor and Port agree that because of the nature of the 
 Project, it would be impractical or extremely difficult to fix the amount of actual 
 damages incurred by Port because of a delay in completion of all or any part of the 
 Work.  Accordingly, Port and Contractor agree that as liquidated damages for delay  
 Contractor shall pay Port: 

 
 34.1 One Thousand Dollars ($1000.00) for each Day that expires after the 
 time specified herein for Contractor to achieve Final Completion of the  
 entire Work, until achieved.  

  These measures of liquidated damages shall apply cumulatively and 
 except as provided below, shall be presumed to be the damages suffered 
 by Port resulting from delay in completion of the Work. 

  Liquidated damages for delay shall only cover administrative, overhead,  
 interest on bonds, and general loss of public use damages suffered by  
 Port as a result of delay.  Liquidated damages shall not cover the cost  
 of completion of the Work, damages resulting from defective Work, lost  
 revenues or costs of substitute facilities, or damages suffered by others 
 who then seek to recover their damages from Port (for example, delay 
 claims of other contractors, subcontractors, tenants, or other third-parties), 
 and defense costs thereof.  

D2. Special Provisions Section 5-1.26 Construction Survey has been revised as follows. 
Delete strikeout text and remove underlined text:   
Biological Survey  
 
The Contractor is required to conduct pre-construction survey for nesting birds if work is 
conducted during the breeding season (February 1 to September 1). The nesting bird survey will 
be provided by the Port. Refer to Appendix A. The Contractor shall submit an as-built report post-
construction and submit the report to the Commission within three months of project completion, 
including photographs of the site and descriptions of any listed or rare native species 
encountered during construction.  
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The Bid Item “Surveying” includes, but is not limited to, the costs associated with the following:  
• Pre-construction surveys (necessary for construction in addition to what is provided by the Port 
for permit compliance)  
• Pre-construction staking  
• Staking during construction  
• Post-construction as-built survey  
 

D3. Replace Document 00400 Bid Form with attached version.  Bidders shall use the 
attached version for bid submission.  Additive bid items have been separated from Base 
Bid items in the revised Bid form.  Revision to Bid Item 10 is shown below: 
 
10 Plugs 505 700 EA   

 
D4. Replace Attachment A, Permit Application Supplement with attached version.  

 
 

 

Q & A: 

 
Q1. It was said at the pre-bid meeting the contractor is to stockpile existing peat material then 

complete the earthwork grading and then spread stockpiled peat for the final surface layer.  
The grading cross section provided do not indicate the location or depth of the existing peat 
material.  Please tell the contractor the volume of peat material we are expected to handle. 

RESPONSE: A specific volume of existing native peat material is not provided. The quantity of 
suitable salvaged material will depend on actual field conditions encountered during grading, 
including regrading of the existing containment berms and other disturbed areas within the work 
limits. The elevation of the berm varies along its length, and there may be anywhere between two to 
five feet of material above the final grade which can be stockpiled for application over sands. The 
width of the berm also varies and whatever volume of berm occurs above/over surface and elevation 
of final grade should be reused over sands. Means and methods for material handling of peat 
material are to be determined by the Contractor. Stockpile may not be necessary if peat material can 
be spread from adjacent areas to final surface grade. Priority for peat material placement shall be 
given to the upland planting area if quantities are not sufficient for the full planting area. 
 
Q2. Please confirm that landscape maintenance is not required for the project. Otherwise, 

provide a duration and bid item for bidding purposes.  
RESPONSE: Landscape maintenance is not required as a separate bid item. Contractor shall be 
responsible for maintaining installed plantings, seed, mulch, and disturbed areas during the 
construction period and until final acceptance, in accordance with the Project Manual. No separate 
post-construction landscape maintenance period is currently included. 
 
Q3. Refer to the planting legend on sheet L-5. Please provide the quantity or instruction to verify 

the quantity of Salicornia Pacifica & Distichlis Spicata for bidding purposes.  
RESPONSE: Per Special Provisions Section 20-1.03C(2), Salicornia pacifica must be mowed in a 
two-part process and salvaged to the extent practicable. The rhizomes of salt grass (Distichlis 
spicata) that lie just below the soil surface shall be salvaged to an extent practicable from areas 
noted as salt grass flats on Sheets EC-5 through EC-7 within work areas. The top layer of soils 
(approximately 2-3 inches) within the pickleweed and salt grass footprint shall be salvaged and 
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stockpiled within work areas until reused, as approved by Port representative in the field.  
 
Q4. Plant schedule sheet L-5 indicates spacing for low wetland and upland plants are clusters at 

10' O.C and 15' O.C, respectively; see remarks. However, the remarks at low wetland & 
upland plants both show spacing of 5' O.C. Please clarify.  

RESPONSE: The planting schedule indicates low wetland plant clusters shall be spaced at 10 feet 
on center, and upland plant clusters shall be spaced at 15 feet on center. The 5 feet on center 
spacing noted in the remarks refers to spacing of individual plants within each plant cluster. 
 
Q5. According to the plant schedule sheet L-5, low wetland plants are designated as salvage 

material. However, bid item #14 shows plant procurement; please clarify. If the intent of this 
item is to purchase plant material in case the existing plant is not available for harvesting, 
please also provide a bid item for salvaged plants at mid-wetland and high/traditional 
wetland in case the existing plant is not available.  

RESPONSE: The intent is to use salvaged low wetland plant material where available to the extent it 
can be spread over the low elevation zone. Bid Item #14 is intended to provide allowance for 
procurement of plant material if sufficient salvage material is not available or suitable for reuse. Mid-
wetland and high/transitional wetland plantings shall be bid per the quantities shown in the plant 
schedule. 
 
Q6. Referring to the planting schedule sheet L-5, the quantities listed on the legend are much 

lower, and cannot meet the required spacing. Please confirm that contractor shall bid per 
the quantity shown in the plant legend. Otherwise, please advise.  

RESPONSE: Contractor shall bid based on the quantities shown in the plant legend on Sheet L-5. 
The planting layout and spacing requirements are intended to guide field placement within the 
designated planting areas. Per note 1 on L-5, plant quantity will not achieve full coverage based on 
provided spacing, resulting in open areas. Contractor shall plant provided quantities and confirm 
plant layout with Port representative prior to plant installation. 
 
Q7. Please provide a specification for the mulch (bid item #7) for bidding purposes. 
RESPONSE: See Caltrans Specifications Section 20-5.04B(3) Wood Chip Mulch. According to the 
specification, wood chip mulch must be derived from clean wood, not contain leaves or twigs, and 
contain at least 95 percent by volume of wood chips with a width and thickness from 1/16 to 3/8 inch 
and a length from 1/2 to 3 inches. See Special Provisions Section 8-1.15 Submittals for mulch 
submittal requirements. 
 
Q8. Reference: Project Plans L-5 Plant Schedule and Project Manual section Bid form. 

Please provide the updated plug quantity for Bid Item 10.  The planting legend currently 
shows 600 Upland plant plugs and 100 Mid-Wetland plant plugs.  Please confirm if the total 
contract quantity should be 700 plugs, or clarify the correct breakdown.  

RESPONSE: Bid Item 10 shall include a total of 700 plugs, consisting of 600 upland plant plugs and 
100 mid-wetland plant plugs. 
 
Q9. Reference: Project Plans 2/L6 & L-2 & L-3 

Please clarify if the 3” mulch layer should be applied in areas where the Upland Hydroseed 
and Upland Planting zones overlap. This specific overlap is shown on sheets L-2 and L-3 in 
the southwest and southeast quadrants. 

RESPONSE: The 3-inch mulch layer shall not be applied where the hydroseed and planting zones 
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overlap. Contractor shall coordinate installation sequencing to support successful establishment 
of both planted plugs and hydroseeded areas. 
 
Q10. Reference: Project plans 5/L-6. 

Please clarify the specific depths required for both the “salvaged native peat material” and 
the “salvaged sandy material” referenced in the Typical Soil Prep detail. 

RESPONSE: The intent of Detail 5/L-6 is to show a typical soil profile, as the final surface layer depth 
will be determined by the amount of excavated and salvaged native peat material (see Question 6 
response). In accordance with Special Provisions 19-1.03G Subgrade, sandier materials that are 
excavated during regrading must be placed as the bottom layer, and native peat materials that are 
excavated during regrading must be placed as the surface layer throughout earthwork footprint. 
Where depths are not clearly indicated, Contractor shall assume placement in lifts sufficient to 
recreate the typical soil preparation profile shown in the detail and coordinate with the Port 
representative in the field. 
 
Q11. Reference: Project Plans 1/L-6 & 2/L-6. 

Please provide the 10 cubic inch “container” you would like us to use for the emergent and 
upland planting seen in the details.  

RESPONSE: The 10 cubic inch container refers to standard nursery plug/container stock of 
approximately 10 cubic inches in root volume. Contractor may provide equivalent plug/container 
stock meeting the specified size, species, and quality requirements, subject to review and approval 
prior to procurement. 

 
Q12. Reference: Project Plans L-5 Plans Schedule. 

Please clarify where the high/transitional wetlands planting vs the high/transitional wetlands 
hydroseed are, as they share the same hatch in the planting schedule on L-5.  

RESPONSE: The high/transitional wetland planting and high/transitional wetland hydroseed areas 
were intended to represent the same hatch on the planting plans. Per the plant schedule on Sheet 
L-5, Distichlis spicata rhizomes which can be found within the top 12 inches of the soil profile shall 
be salvaged from the existing site and placed within the high/transitional wetland planting areas to 
the extent practicable, where approved by the Port representative. Placement of salvaged plant 
material shall be prioritized within the areas shown with the high/transitional wetland hatch. All 
areas shown with the high/transitional wetland hydroseed hatch shall also receive high/transitional 
wetland hydroseed. Hydroseed shall be installed in sequence to minimize impacts to the salvaged 
plant material. 
 
Q13. Please confirm the only time the contractor needs to supply a site biologist is for the 

nesting bird survey as stated in section 5-1.26.  
RESPONSE: The Port will supply a biologist for the nesting bird survey. Please see Directive 2.  

 
Q14. The area designated to trim pickleweed is a sizable area. Please confirm the contractor can 

use motorized ride on string trimmer or similar equipment to trim the pickle weed in the two 
stages required as stated at the pre-bid meeting.  

RESPONSE: The Contractor shall perform pickleweed trimming in accordance with the Contract 
Documents and all applicable permit conditions. The Contractor is responsible for selecting means 
and methods that comply with those requirements. 

 
Q15. Is Clearing and Grubbing described to be removing grass, weeds and objectional material 
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down to the existing ground surface?   
RESPONSE: Per Caltrans Specification Section 17, Clearing shall include clearing designated areas 
above original ground of (1) all vegetation such as trees, logs, upturned stumps, roots of downed 
trees, brush, grass, and weeds, and (2) other objectionable material including concrete, masonry, 
and debris. Grub all designated areas to depth necessary to remove all trees, existing stumps, roots, 
buried logs, and other objectionable material.  

    
Q16. What is to be done with the strippings that are neither pickle weed nor salt grass? Where will 

this material be placed? 
RESPONSE: Material that is not identified for salvage and not suitable for reuse shall be removed 
and disposed of in accordance with the Contract Documents. Invasive plant material shall not be 
incorporated into onsite fill or planting areas and shall be removed from the site as part of Clearing 
and Grubbing. Non-invasive material may be incorporated into onsite earthwork only where 
approved by the Port Representative and where it does not conflict with the requirements for 
salvaged peat, sandy material, pickleweed, or salt grass. Reduce and distribute material in 
accordance with Caltrans Specifications Section 17-2.03D.  
 
Q17. Will there be working days for this project? 
RESPONSE: Work days and hours shall be in accordance with the Project Manual Section 01100, 
Summary of Work, Part 1, Section F, Work Days and Hours. Work at the Site is permitted Monday 
through Sunday, daylight hours only, unless otherwise proposed by the Contractor and approved 
by the Port.  
 
Q18. Will there be damages assessed for not completing the project on time? 
RESPONSE: Please see Directive 1.    
 
Q19. Is the berm soil the only topsoil that is to be spread over the project area or are there other 

areas of topsoil within the project that are to be stockpiled and used as well. 
RESPONSE: The Contract Documents identify salvaged “native peat material” as the planting 
medium, rather than “topsoil.” While peat soils are anticipated in the approximate containment 
berm areas, peat soils may also be encountered elsewhere within the excavation limits. Salvaged 
native peat material shall be reused as the surface planting layer where suitable and available, in 
accordance with Special Provisions Section 19-1.03G, Subgrade, and as approved by the Port 
Representative. See also responses to Questions 1 and 10. 
 
Q20. What is the specified soil amendment required in Alt Item 13. 
RESPONSE: Soil amendments will include a Compost Organic Soil Amendment. Compost Organic 
Soil Amendment shall be applied in accordance with Special Provisions Section 19-1.03H Soil 
Amendment and conform to Caltrans Specifications Section 21-2 Erosion Control Work 
Requirements for Compost.  
 
Q21. Can plant “plugs” be harvested onsite or nearby to be transplanted according to the 

planting plan? 
RESPONSE: Plant species with size designated as “plug” in the Sheet L-5 plant schedule shall be 
sourced from a nursery. Other species identified for salvage may be salvaged onsite or nearby where 
suitable material is available and approved by the Port Representative. If sufficient quantities of 
these species cannot be salvaged, plant material shall be procured. Additive bid item 14 “Low 
Wetland Plant Procurement” has been included for this purpose.  See Directive 3 for revised Bid 
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Form.   
 

 
Q22. What type BMP’s (silt fence, fiber rolls, exclusionary fencing etc. ) is the contractor expected 

to put in place for this project?  Please provide quantities of each so every bidding contractor 
will be bidding the same thing.  

RESPONSE: Temporary erosion and sediment control are Contractor means and methods that may 
vary based on Contractor’s approach, equipment, and sequencing. The Contractor shall maintain 
and implement BMPs as necessary to comply with the Contract Documents and permit 
requirements. No additional BMP quantities are provided.  

 
Q23. As stated at the pre-bid meeting and addendum #1, substantial completion of earthwork and 

grading activities will be September 30th.  Please confirm planting activities can happen after 
September 30th. 

RESPONSE: Construction activities include grading and planting activities, which are to be 
completed by September 30, 2026 (see Addendum 1, Directives 5 and 6). Contractor shall also 
comply with applicable seasonal work restrictions and permit requirements.  
 
Q24. The answer to pre-bid question #7 is inadequate, Please tell the contractor a set dollar 

amount for anticipated permit fee so all contractors are allowing the exact same amount. 
RESPONSE: The permit fees will be based on the project footprint, which has been provided. The 
Contractor will apply for permits and provide payment for permit fees; however, the Port will 
reimburse permit fees upon receipt of appropriate documentation in accordance with Project 
Manual Section 00200 Instructions to Bidders.  

 
Q25. When can the contractor expect to receive the notice to proceed? 
RESPONSE: The Notice of Award is anticipated to be issued on July 21, 2026. Contract execution is 
anticipated to take approximately two weeks, with an estimated execution date of August 5, 2026. 
The Contractor is responsible for conducting all necessary due diligence and satisfying all 
requirements necessary for issuance of the Notice to Proceed, including obtaining required grading 
and NPDES permits. The Contractor shall account for these requirements in its bid and schedule to 
ensure the project can begin and be completed within the required timeframe. Refer to Documents 
00550, 00510, and 00200 for Notice to Proceed requirements. 
 
Q26. I’m looking for either the Liquidated Damages for this project, or an Engineers Estimate.  Can 

you please provide one so I can order our bid bond for this project? 
RESPONSE: Please see Directive 1 referencing liquidated damages.   
 
Q27. Where is water access for contractor construction use? 

o Is there a fee? 

o Can the contractor utilize water from a local siphon or a siphon at the site? 

o Can the contractor use water from adjacent waterways for construction 
 water? 

RESPONSE: Construction water shall be provided in accordance with Project Manual 01500, 
Temporary Facilities and Controls, Section 1.4, Temporary Water, which requires the Contractor to 
provide, maintain, and pay for suitable quality water service required for construction operations. 
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Use of any onsite water source, siphon, or adjacent waterway shall be coordinated with the Port and 
Duck Club and shall comply with applicable permits, approvals, and water quality requirements. 
 
Q28. Is there a required maintenance period for the plant/planting?  
RESPONSE:  See Addendum #1, response to Question 10.  
 
Q29. Would you please provide quantities for Bid Item 11? To provide a price for this optional item, 

we must have quantities to bid, as we are unable to find quantities or details in the plans or 
specifications. 

RESPONSE: Please see response to Question 22.  
 
Q30. In 01100-A-4 Submittals, it states the contractor must submit Source, percent blend, organic 

matter, pH, soluble salt content, and sieve analysis for mulch. The specifications nor the 
plans call out an exact spec for the mulch. Please provide a specification for the mulch 
needed on site. 

RESPONSE: Please see response to Question 7.  
 
Q31. We request that the Simmons Island Restoration project bid due date be extended until after 

the Independence Day (July 4th) holiday.  This will allow for more participation from vendors 
and subcontractors to participate in pricing providing more competitive pricing. 

RESPONSE: The project bid due date will remain July 1, 2026.  
 
Q32. If the quantities are not available on site due to shrinkage, subsidence, unsatisfactory 

materials or any other factor, will the project require import? 

o If import is required, what will the measurement and payment be? 

o If import is not required, will elevations in the design be altered to 
 accommodate actual availability of suitable soils? 

o If design elevations are altered, what design elements will have elevations 
 altered to meet a balanced site? 

RESPONSE: No import or export of earthwork soil material is allowed and will not be required to 
meet design elevations. If field conditions vary from design elevations, final grades will be confirmed 
by the Port Representative. 
 
Q33. Can the contractor release nuisance unwatering effluent into the culvert where they can 

draw water, as pointed out at the site job walk? 
RESPONSE: Contractor shall obtain necessary approvals and permits for discharge and shall be 
responsible for ensuring that the water quality of the discharge meets applicable permit 
requirements prior to discharge. Direct discharge of untreated effluent to the culvert, adjacent 
waterways, or receiving waters is not permitted unless specifically authorized by applicable permits 
and approved by the Port Representative. 
 
Q34. Upon observation at the project site walk, there was a significant amount of peat 

observed.  Peat typically has a high shrinkage rate of up to 80%. If peat causes subsidence 
or significant shrinkage, will the owner accommodate the design specifications to meet a 
balanced site? 

RESPONSE: See response to Question 32.   
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Q35. Geotechnical data was mentioned in the project documents. Would you please provide 

geotechnical reports/data for the project to be downloaded electronically? 
RESPONSE: Please see “Appendix F - Geotechnical Report” in  the attached Permit Application 
Supplement or see the updated Attachment A link on the Simmons Island Habitat Restoration 
Project Invitations for Bid materials webpage.    
 
Q36. What is the anticipated ground water level within the work area? 
RESPONSE: The Port is not aware of groundwater level information for the work area beyond the 
information provided in the Contract Documents.  
 
Q37. The bid due date is currently July 1, 2026.  Project documents state Award may take up to 90 

days.  Project documents also state the project duration is from April 15 to October 31, 2026. 
Assuming the full 90-day duration is required from Bid to Award, the NTP would not be issued 
until September 30, 2026, or later.  This does not provide sufficient time for 
completion.  When will the Port provide Award and NTP? 

o Will the completion date be extended? 

o In what ways will a completion extension impact the existing permits? 
RESPONSE: Contractors should assume the Project needs to be completed by September 30, 2026. 
Please see response to Question 25.   
 
Q38. Per document 00400, Bid Form, Bid item #10, Plugs, lists 505 EA. Per the plans, sheet L-5, 

Plant Schedule, Plugs account for 700 EA.  Please clarify what quantity is correct and to be 
used for bidding? 

RESPONSE: Bid Item 10 shall include a total of 700 plugs, consisting of 600 upland plant plugs and 
100 mid-wetland plant plugs, consistent with Sheet L-5, Plant Schedule. Please see Directive 3. 
 
Q39. Per document 00400, Bid Form, Bid item #14, Low Wetland Plant Procurement (Additive Bid 

Item), lists 600 EA. Per the plans, sheet L-5, Plant Schedule, Low Weland account for 600 EA 
and remark “Place salvaged rootball plants from adjacent wetland areas...”.  Is the 600 each 
from the additive bid item, #14, in-addition-to the 600 listed in the plans on sheet L-5? This 
would total 1,200 placed.  

o Does the additive item also include the Salvaging? 

o Please clarify what quantity is correct and to be used for bidding? 
RESPONSE: Additive Bid Item 14 is intended to provide for procurement and installation of up to 600 
low wetland plants if sufficient suitable salvaged low wetland plant material is not available or 
suitable for reuse. The 600 EA under Additive Bid Item 14 is not in addition to salvaged material where 
sufficient salvaged material is available. Salvaging and placement of salvaged low wetland plant 
material shall be included in the base bid under Bid Item 5, Salvaging Plants. Procurement and 
installation of nursery-supplied low wetland plants, if authorized by the Port, shall be paid under 
Additive Bid Item 14, Low Wetland Plant Procurement.  See Directive 3 for revised Bid Form. 
 
Q40. Liquidated Damages are mentioned in the Bid documents.  Please provide an amount/rate 

for LDs. 
RESPONSE: Please see Directive 1 referencing liquidated damages.  
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Q41. On the job walk it was stated that a biologist will be provided by the owner for the 
project.  Please confirm the biologist is owner provided? If so, what scope will the biologists 
perform?  What hours and days will the biologist be available? Will the biologist perform all 
plant and animal related biological inspections and reports? 

RESPONSE: The biologist will be provided by the Port. The biologist will perform work consistent with 
the Contract Documents and permit requirements. Biologist availability will be contingent on the 
construction work schedule and coordinated between the Contractor and the Port. 
 
Q42. Please confirm that the pickleweed is the only species that needs a 2-stage mowing. Are 

other species okay for a single mow event? 
RESPONSE: Yes. The two-stage mowing process applies to pickleweed in accordance with Special 
Provisions Section 20-1.03C(2). Other vegetation may be cleared in a single pass unless otherwise 
required for salvage, permit compliance, or as directed by the Port Representative. Salt grass and 
other material identified for salvage shall be handled in accordance with the Contract Documents.  
 
Q43. Bid Items 12, 13, and 14 all specified “Additive Bid Item”. Does this mean they are not to be 

completed unless directed by the project manager? 
RESPONSE: Yes. Additive Bid Items 12, 13, and 14 shall only be completed if authorized by the Port.  
See Directive 3 for revised Bid Form.  
 
Q44. During the site visit, disposal of certain plants (like ice plant) was mentioned. Would the 

contractor dispose of these plants somewhere on-site, or would they have to be hauled off-
site? What bid item includes this work? 

RESPONSE: Invasive plant material shall be removed from the site and disposed of offsite in 
accordance with applicable requirements. Invasive plant material shall not be incorporated into 
onsite soils. This work shall be included in Bid Item 4, Clearing and Grubbing, as shown in Document 
00400, Bid Form, and the Site Preparation and Clearing Plans, Sheets D-1 through D-4.    
 
Q45. What is the anticipated depth of all plant/soil salvage? 
RESPONSE: Salvage depths vary by material type and field conditions. Within pickleweed and salt 
grass areas, the top layer of soil containing salvaged plant material shall be salvaged to the extent 
practicable, anticipated to be approximately 2 to 3 inches, in accordance with Special Provisions 
Section 20-1.03C(2). Salvaged rootballs and rhizomes shall be collected in accordance with Special 
Provisions Section 20-3.01B(2)(b)(vi), and as approved by the Port Representative.  
 
Q46. Is the soil in the areas on pickleweed as indicated in sheets D1-4 to be stripped?  If these 

areas are to be stripped, what is depth from original grade?  Will this also be applicable in the 
salt grass areas. 

RESPONSE: Within pickleweed and salt grass areas inside the work limits, the top layer of soil 
containing salvaged plant material shall be salvaged to the extent practicable in accordance with 
Special Provisions Section 20-1.03C(2). The anticipated depth for the upper soil layer is 
approximately 2 to 3 inches. Final salvage limits and depths shall be confirmed in the field with the 
Port Representative. 
 
Q47. With the exception of salt grass and pickleweed areas, can the vegetation in the balance of 

the grading area be disked and incorporated into the soil cut and fill areas? 
RESPONSE: Vegetation within grading areas that is not identified for salvage and is not invasive or 
otherwise unsuitable may be disked and incorporated into onsite cut and fill areas where approved 
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by the Port Representative. Invasive plant material shall not be incorporated into onsite soils and 
shall be removed and disposed of offsite. See response to Questions 16 and 44.  
 
 

 
 
 
ATTACHMENTS: 

• Document 00520 Agreement (Directive 1)  

• Document 00400 Bid Form  (Directive 3) 

• Permit Application Supplement (Question 35 and Directive 4) 

 

 

RETURN     THIS  PAGE TO ACKNOWLEDGE RECEIPT OF ADDENDUM NO. 2  FOR THE PORT'S 
SIMMONS ISLAND HABITAT RESTORATION PROJECT 
 
Please sign and return this page only via email to procurement@stocktonport.com to acknowledge 

receipt of Addendum No. 2 for this solicitation consisting of ten (10) pages and the attachment listed 

in the Attachments section above. 
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